

I-5/Steilacoom-DuPont Rd to Thorne Ln - Corridor Improvements
Project Information

PIN: 300503T

As of Date: February 2024

Region: Olympic

Regional Admin: S. Roark

State Route: I-5

Current Status: Completed

Legislative Districts: 28

Project Description

This segment of I-5 experiences congestion and mobility problems due to high traffic volumes. This project will construct an additional lane on I-5 between the DuPont-Steilacoom Road and Thorne Lane interchanges. The interchanges at Thorne Lane and Berkeley Street will be reconstructed as part of this project. When complete, this corridor will benefit from reduced congestion, enhanced freight mobility, improved safety and support economic growth.

Contractor: (-) - SKYCORP, LTD - \$48,536.00 - 10/01/18
 (-) - SKYCORP, LTD - \$51,452.00 - 8/23/18
 009133 – GUY F. ATKINSON CONSTRUCTION, LLC - \$180,895,595.00 - 5/17/18

Project Milestones

Milestone	Original Date	Current Date	Status
Project Definition Complete	Q2 2016	Q2 2016	On Schedule
Preliminary Engineering Start	Q2 2017	Q2 2017	On Schedule
Environmental Complete	Q2 2017	Q2 2017	On Schedule
Right of Way Complete	Q3 2018	Q3 2018	On Schedule
Contract Advertisement	Q4 2017	Q4 2017	On Schedule
Operationally Complete	Q3 2021	Q3 2021	On Schedule

Project Cost Summary (\$ in Thousands)

Project Status	Leg. Initial Budget	Current Leg. Budget	Current Approved Cost
Preliminary Engineering	\$0	\$10,753	\$10,753
Right of Way	\$0	\$6,725	\$6,725
Construction	\$0	\$225,468	\$222,369
Total	\$0	\$242,946	\$239,847

Project Funding Summary - Current Approved Cost (\$ in Thousands)

Project Phase	Nickel	TPA	Pre-Existing Funds	CWA	Other	Total
Prelim Engineering	\$0	\$0	\$0	\$10,753		\$10,753
Right of Way	\$0	\$0	\$0	\$6,725		\$6,725
Construction	\$0	\$0	\$0	\$222,369		\$222,369
Total	\$0	\$0	\$0	\$239,847		\$239,847

Project Web Site: <https://wsdot.wa.gov/construction-planning/search-projects/i-5-steilacoom-dupont-rd-thorne-lane-corridor-improvements>

Change Orders Web Site: <http://www.wsdot.wa.gov/sites/default/files/2013/07/31/9133-Change-Order-14R1.pdf>