



Contract Number 008677	Contract Title Hood Canal Bridge Anchor Cable Replacement	Federal Aid Number NHPP-0104(053)
Change Order Number 25	Change Description Partial Pay 2016 Cable Repl.	Date 9/29/16
Region Olympic Region	Project Engineer Michele Britton	Phone Number 360-874-3000
Prime Contractor / Design-Builder Manson Const. Co.		

- Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications or the RFP
- Change proposed by Contractor / Design-Builder

Evolution & Description Of Change

This change order provides partial compensation for compensable Work performed on Anchor Cables AS, AN, ES, FN, and L1N in August and September 2016. The parties mutually agree that the sole purpose of this change order is to facilitate timely payment to suppliers and subcontractors.

Distribution: Copy of Change Record & Change Order w/Backup - Project Engineer
 Copy of ONLY Change Order - Prime Contractor / Design-Builder
 Copy of Change Record & Change Order w/Backup - Region Construction Office
 Electronic Copy & Original of Change Record & Change Order w/Backup - State Construction Office

Change Record

Contract Number 008677	Contract Title Hood Canal Bridge Anchor Cable Replacement	Change Order Number 25
---------------------------	--	---------------------------

Basis Of Cost & Justification:

The Independent Engineer's estimate is based on invoice costs. Portions of the invoices considered compensable were included in the estimate totaling \$1,061,286.00.

In order to facilitate timely payment to suppliers and subcontractors, this change order immediately pays for portions of invoices for material and Diving costs only. Once the total amount of entitlement for this issue is determined, the amount paid under this change order will be deducted from the total and the balance will be paid under separate change order at a later date.

Contract Time:

This change order does not affect contract working days.

Prior Approvals:

Change Approval: Project Engineer, Michele Britton (9/27/16); Region Construction, Steve Roark (9/27/16); and HQ Construction, Craig McDaniel (9/27/16).

List Attachments:

Checklist
Attachment A: Change Approvals
Attachment B: Independent Engineer's Estimate

Distribution: Copy of Change Record & Change Order w/Backup - Project Engineer
Copy of ONLY Change Order - Prime Contractor / Design-Builder
Copy of Change Record & Change Order w/Backup - Region Construction Office
Electronic Copy & Original of Change Record & Change Order w/Backup - State Construction Office

**WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION
CHANGE ORDER**

DATE: 09/28/16
Page 1 of 3


CONTRACT NO: 008677 FEDERAL AID NO: NHPP-0104 (053)
CONTRACT TITLE: SR 104, HOOD CANAL BRIDGE - ANCHOR CABLE REPLACEME
CHANGE ORDER NO: 25 PARTIAL PAY 2016 CABLE REPL

PRIME CONTRACTOR: [REDACTED] MANSON CONSTRUCTION CO.
PO BOX 24067
SEATTLE WA 98124-0067

HQ Contr _____
Contract File _____
Contractor _____




Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications

Change proposed by Contractor

<p>ENDORSED BY:</p> <p></p> <p>CONTRACTOR</p> <p>9/28/2016</p> <p>DATE</p>	<p>SURETY CONSENT:</p> <hr/> <p>ATTORNEY IN FACT</p> <hr/> <p>DATE</p>
---	--

ORIGINAL CONTRACT AMOUNT: 7,324,203.00
CURRENT CONTRACT AMOUNT: 8,460,018.02
ESTIMATED NET CHANGE THIS ORDER: 1,061,286.00
ESTIMATED CONTRACT TOTAL AFTER CHANGE: 9,521,304.02

Approval Required: PE Region Olympia Service Center Local Agency

<p><input checked="" type="checkbox"/> APPROVAL RECOMMENDED <input type="checkbox"/> EXECUTED</p> <p></p> <p>PROJECT ENGINEER</p> <p>9/29/16</p> <p>DATE</p>	<p><input type="checkbox"/> EXECUTED</p> <p></p> <p>STATE CONSTRUCTION ENGINEER</p> <p>10/5/16</p> <p>DATE</p>
<p><input checked="" type="checkbox"/> APPROVAL RECOMMENDED <input type="checkbox"/> EXECUTED</p> <p>REGIONAL ADMIN: </p> <p>BY: Kevin J. Duffin</p> <p>DATE 10/5/16</p>	<p>OTHER APPROVAL WHEN REQUIRED</p> <hr/> <p>SIGNATURE _____ DATE _____</p> <hr/> <p>REPRESENTING _____</p>

**WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION
CHANGE ORDER**

DATE: 09/28/16
Page 2 of 3

CONTRACT NO: 008677

CHANGE ORDER NO: 25

All work, materials, and measurements to be in accordance with the provisions of the Standard Specifications and Special Provisions for the type of construction involved.

This contract is revised as follows:

Description:

This change order provides partial compensation for compensable Work performed on Anchor Cables AS, AN, ES, FN, and LiN in August and September 2016. The parties mutually agree that the sole purpose of this change order is to facilitate timely payment to suppliers and subcontractors.

Measurement:

There is no specific unit of measurement for the lump sum item, CO25 Partial Payment 2016 Cable Replacement.

Payment:

"CO25 Partial Payment 2016 Cable Replacement", lump sum, shall be partial payment for all costs associated with replacing cables AS, AN, ES, FN, and LiN in August and September 2016.

Time:

Contract time is not affected by this change order.

**WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION
CHANGE ORDER**

DATE: 09/28/16
Page 3 of 3

CONTRACT NO: 008677				CHANGE ORDER NO: 25			
ITEM NO	GROUP NO	STD ITEM	ITEM DESCRIPTION	UNIT MEASURE	UNIT PRICE	EST QTY CHANGE	EST AMT CHANGE

1008 038 01	CO25 PARTIAL PAYMENT 2016 CABLE REPLACMG	L.S.	0.00	0.00	1,061,286.00
------------------------	--	------	------	------	--------------

1,061,286.00

CHANGE ORDER-CHECKLIST

Cont. #: <u>008677</u> Cont. Title: <u>Hood Canal Bridge Anchor Cable Replacement</u> C.O. #: <u>25</u> C.O. Title: <u>Partial Pay 2016 Cable Repl</u>		If yes, State Construction Office Approval Required.
I. Executed by the State Construction Office		
1. Cost or credit equal to or exceeding \$500,000. *1, *3	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	X
2. Change in the contract documents beyond the scope, intent or termini of the original contract. *2	<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	X
3. Any proposed revision or deletion of work that affects the condition of award requirements. (Must be coded "CO" in CCIS, Includes changes to goal or commitment)	<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	X
4. Change in contract time greater than 30 working days, or a change in contract time not related to any change order. *1	<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	X
II. Executed at the Region (Per Delegation)		
5. Determination of impacts and/or overhead.	<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	X
6. Change to Contract Provisions or Standard Plans.	<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	X
7. Material or product substitution. (Excludes materials associated with Std. Specification Sections 6-07, 8-01, 8-02, 8-12, 8-18 & 8-20)	<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	X
8. Structural design change in the roadway section. (Requires concurrence from designer)	<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	X
9. Determination of changed condition. (Section 1-04.7 of the Standard Specifications)	<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	X
10. Settlement of a claim. (Section 1-09.11(2) of the Standard Specifications)	<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	X
11. Repair of damage regarding "acts of God" or "acts of the public enemy or of government authorities". (Section 1-07.13 of the Standard Specification)	<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	X
12. Structural change to structures.	<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	X

Approvals obtained: Project Engineer: Michele Britton Date: 9/27/2016
 Region: Steve Roark Date: 9/27/2016
 State Construction Office: Craig McDaniel Date: 9/27/2016
 Other (Local Agency, FHWA, Surety, etc.): _____ Date: _____

To be completed by the Project Engineer :
 CO Reason(s) (See "2008 Codes & Definitions" on State Construction Office web page): Cause: SC Purpose CR DR
 Change Order Prepared By: S. Cochran Date: 9/27/2016
 Is this project under full FHWA stewardship oversight (Project Of Division Interest)? *1 Yes No

To be completed by the Region :
 Is the change eligible for Federal participation where applicable? Yes No
 Change Order Reviewed By: [Signature] Date: 10/5/2016

*1 Change (Cost or Credit) greater than \$200,000 or greater than 30 days on Projects Of Division Interest (PODI) requires FHWA approval. (see Construction Manual - Chapter 1-00.10, Chapter SS1-04.4, and State Construction Office web page)
 *2 Per RCW 47.28.050, any change beyond \$7,500 that is beyond the original scope shall go through the competitive bidding process.
 *3 Engineering error changes over \$500,000 requires reporting (See reporting instructions & template on State Construction Office web page)

This form represents the minimum information required by the State Construction Office. If you wish to supplement this information, you may do so on a separate sheet of paper.