

CONTRACT NO:009157

CHANGE ORDER NO: 2

All work, materials, and measurements to be in accordance with the provisions of the Standard Specifications and Special Provisions for the type of construction involved.

This contract is revised as follows:

Description:

This Change Order adds Work to design and construct increased sidewalk widths, soil nail cut walls, and concrete slope protection on each side of Portland Avenue between 27th and 28th Streets. This Change Order will construct a total of 12 feet of concrete sidewalk with 6 feet being covered by embankment for future exposure.

Materials:

All Material shall be in accordance with the Request for Proposal Chapter 1: General Provisions, Chapter 2: Technical Requirements, and RFC plan sheets.

Construction Requirements:

The Design-Builder shall construct the walls, sidewalk, and slope protection in accordance with RFC plan sheets PV11A, AL11, SP11A, SP11B, PVD03, PVD04, RS21, WP1-1, WP1-3, WP1-4, WP1-5, WP2-6, WP2-7, WP2-8, WPD-9, WPD-10, and WPD-11.

Measurement:

No Specific unit of measure shall apply to this new Lump Sum item, "CO#002, Portland Ave Sidewalk".

Payment:

Payment will be made in accordance with section 1-04.4, for the following new Lump Sum item:

"CO#002, Portland Ave Sidewalk" Lump Sum.

This Lump Sum price shall constitute full payment for all costs to perform the added design and construction Work.

Contract Time:

No extension of Contract Time is granted as a result of this Change Order.

WASHINGTON STATE
 DEPARTMENT OF TRANSPORTATION
 CHANGE ORDER

DATE: 06/22/21
 PAGE 3 of 3

CONTRACT NO: 009157

CHANGE ORDER NO: 2

ITEM NO	GROUP NO	STD ITEM	UNIT OF MEASURE	UNIT PRICE	EST QTY CHANGE	EST AMT CHANGE
---------	----------	----------	-----------------	------------	----------------	----------------

ITEM DESCRIPTION:	CO#002, PORTLAND AVE SIDEWALK					
1002 06	L.S.			0.00	0.00	1,820,199.00

AMOUNT TOTAL

1,820,199.00