

CONTRACT NO: 009567 FEDERAL AID NO:
 CONTRACT TITLE: US 101 / SR 109, GRAYS HARBOR/JEFFERSON/CLALLAM-RE
 CHANGE ORDER NO: 1 STREAM TEAM ADDITIONAL LEVEL

PRIME CONTRACTOR: XXXXXXXXXX KIEWIT INFRASTRUCTURE WEST CO.
 2200 COLUMBIA HOUSE BLVD.
 VANCOUVER WA 98661-

(X) Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications
 () Change proposed by Contractor

ENDORSED BY: <i>Signature on file</i> <small>Justin O'Brien (Aug 13, 2021 12:55 PDT)</small>	SURETY CONSENT:
CONTRACTOR SIGNATURE Aug 13, 2021	ATTORNEY IN FACT
DATE	DATE

ORIGINAL CONTRACT AMOUNT: 20,700,297.00
 CURRENT CONTRACT AMOUNT: 20,700,297.00
 ESTIMATED NET CHANGE THIS ORDER: 2,181,243.00
 ESTIMATED CONTRACT TOTAL AFTER CHANGE: 22,881,540.00

Signature Required: (X) Project Engineer (X) State Construction Engineer
 (X) Regional Administrator () Other Agency

<i>Signature on file</i>	<i>Signature on file</i>
PROJECT ENGINEER SIGNATURE Aug 13, 2021	STATE CONSTRUCTION ENGINEER SIGNATURE Aug 19, 2021
DATE	DATE
<i>Signature on file</i>	OTHER APPROVAL WHEN REQUIRED
REGIONAL ADMINISTRATOR SIGNATURE Aug 17, 2021	SIGNATURE _____ DATE _____ REPRESENTING _____
DATE	

CONTRACT NO:009567

CHANGE ORDER NO: 1

All work, materials, and measurements to be in accordance with the provisions of the Standard Specifications and Special Provisions for the type of construction involved.

This contract is revised as follows:

Description:

This Change Order increases the Phase 1 Services Fee not-to-exceed amount for Task 6 Hydraulics Design and Specialty Reports by \$2,181,243.00 included in Attachment 2A for the increased level of effort negotiated with the Stream Team subconsultants following the selection of the Stream Team.

Construction Requirement:

Appendix 2 Phase 1 Services for this project is amended as follows:

1. In Appendix 2, Section 2.21.1 Phase 1 Services Fee, on Page A2-73, lines 22 through 25 are revised as follows:

WSDOT shall pay the Design-Builder for Phase 1 Services direct costs for labor and expenses based on all-inclusive hourly labor rates documented in Attachment 2B (Schedule of Fees and Charges), up to a not-to-exceed limit of \$22,881,540.00 (the "Phase 1 Services Fee"), as documented in Attachment 2A (Phase 1 Services Fee). This not-to-exceed amount includes

2. Attachment 2B Schedule of Fees and Charges, on Page A2B1-A2B4, is supplemented with the following table:

Stream Team Change Order 2021 Subconsultant Billing Rates		
Job Description		WSDOT Hourly Rate
Kleinschmidt Stream Team		\$202.00
Osborn Stream Team		\$187.00
KEGI Stream Team Engineer		\$158.00
KEGI Stream Team Manager		\$185.00

Measurement:

No Specific measurement will apply to the Estimated item, "PDB Phase 1 Services Fee (Rule 170)."

Payment:

The change order will be paid using existing contract item "PDB Phase 1 Services Fee (Rule 170)," Estimated. Payment under the item "PDB Phase 1 Service Fee (Rule 170)" shall be full compensation for all work properly supported by invoiced amounts following Section 9.1 Compensation for Phase 1 Services.

Contract Time:

There are no changes to Contract time as a result of this Change Order.

WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION
CHANGE ORDER

DATE: 08/11/21
PAGE 3 of 3

CONTRACT NO: 009567

CHANGE ORDER NO: 1

ITEM NO	GROUP NO	STD ITEM	UNIT OF MEASURE	UNIT PRICE	EST QTY CHANGE	EST AMT CHANGE
0001	01		PDB PHASE 1 EST.	SERVICES FEE (RULE 170) 20,700,303.00	0.00	476,243.00
0001	02		PDB PHASE 1 EST.	SERVICES FEE (RULE 170) 20,700,303.00	0.00	523,000.00
0001	03		PDB PHASE 1 EST.	SERVICES FEE (RULE 170) 20,700,303.00	0.00	51,000.00
0001	04		PDB PHASE 1 EST.	SERVICES FEE (RULE 170) 20,700,303.00	0.00	81,000.00
0001	05		PDB PHASE 1 EST.	SERVICES FEE (RULE 170) 20,700,303.00	0.00	161,000.00
0001	06		PDB PHASE 1 EST.	SERVICES FEE (RULE 170) 20,700,303.00	0.00	56,000.00
0001	07		PDB PHASE 1 EST.	SERVICES FEE (RULE 170) 20,700,303.00	0.00	33,000.00
0001	08		PDB PHASE 1 EST.	SERVICES FEE (RULE 170) 20,700,303.00	0.00	276,000.00
0001	09		PDB PHASE 1 EST.	SERVICES FEE (RULE 170) 20,700,303.00	0.00	524,000.00

AMOUNT TOTAL

2,181,243.00
=====

CONTRACT 009567 DISTRICT 3

CHANGE ORDER NUMBER 001 TYPE OF CHANGE ORDER CONSTRUCTION
DATED 08-25-2021 TIME 13:24:49

ITEM	GROUP	STD ITEM	UNIT OF MEAS	UNIT PRICE	QUANTITY CHANGE	AMOUNT CHANGE
001	01		EST.	\$22,881,546.0000	.00	\$476,243.00
001	02		EST.	\$22,881,546.0000	.00	\$523,000.00
001	03		EST.	\$22,881,546.0000	.00	\$51,000.00
001	04		EST.	\$22,881,546.0000	.00	\$81,000.00
001	05		EST.	\$22,881,546.0000	.00	\$161,000.00
001	06		EST.	\$22,881,546.0000	.00	\$56,000.00
001	07		EST.	\$22,881,546.0000	.00	\$33,000.00
001	08		EST.	\$22,881,546.0000	.00	\$276,000.00
001	09		EST.	\$22,881,546.0000	.00	\$524,000.00

DESC...: PDB PHASE 1 SERVICES FEE (RULE 170)

TOTAL NET CHANGE \$2,181,243.00