

WASHINGTON STATE  
DEPARTMENT OF TRANSPORTATION  
CHANGE ORDER

CONTRACT NO: 009567 FEDERAL AID NO:  
CONTRACT TITLE: US 101 / SR 109, GRAYS HARBOR/JEFFERSON/CLALLAM-RE  
CHANGE ORDER NO: 9 AMENDED & RESTATED-TASK 10

PRIME CONTRACTOR: XXXXXXXXXX KIEWIT INFRASTRUCTURE WEST CO.  
2200 COLUMBIA HOUSE BLVD.  
VANCOUVER WA 98661-

( ) Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications  
(X) Change proposed by Contractor

ENDORSED BY: <i>Signature on file</i> Justin O'Brien (Dec 30, 2022 09:39 PST)	SURETY CONSENT:
CONTRACTOR SIGNATURE <b>Dec 30, 2022</b>	ATTORNEY IN FACT
DATE	DATE

ORIGINAL CONTRACT AMOUNT: 20,700,297.00  
CURRENT CONTRACT AMOUNT: 28,616,540.00  
ESTIMATED NET CHANGE THIS ORDER: 1,540,000.00  
ESTIMATED CONTRACT TOTAL AFTER CHANGE: 30,156,540.00

Signature Required: (X) Project Engineer (X) State Construction Engineer  
(X) Regional Administrator ( ) Other Agency

<i>Signature on file</i>	<i>Signature on file</i> Jon Def
PROJECT ENGINEER SIGNATURE <b>Jan 3, 2023</b>	STATE CONSTRUCTION ENGINEER SIGNATURE <b>Jan 9, 2023</b>
DATE	DATE
<i>Signature on file</i>	OTHER APPROVAL WHEN REQUIRED
REGIONAL ADMINISTRATOR SIGNATURE <b>Jan 4, 2023</b>	SIGNATURE DATE
DATE	REPRESENTING

CONTRACT NO:009567

CHANGE ORDER NO: 9

All work, materials, and measurements to be in accordance with the provisions of the Standard Specifications and Special Provisions for the type of construction involved.

This contract is revised as follows:

Description:

This Change Order revises the Phase 1 Services Fee not-to-exceed amount of \$2,607,166.00 for Task 10 Structural Design. This Change Order increases the Phase 1 Services Fee not-to-exceed amount by \$1,540,000.00 for Task 10. The new not-to-exceed amount included in Attachment 2A for Task 10 is \$4,147,166.00. The total Phase 1 Services amount is increased from 28,616,540.00 to \$30,156,540.00.

Design Requirement:

Appendix 2 Phase 1 Services of this project is amended as follows:

1. In Appendix 2, Section 2.21.1, Phase 1 Services Fee, on page A2-74 line 18, the not-to-exceed amount \$28,616,540.00 is replaced with \$30,156,540.00.
2. In Appendix 2, Attachment 2A, Phase 1 Services Fee, on page A2A-1, the Phase 1 Services Fee task table is revised as follows:

Phase 1 Services Task	Not-to-Exceed Amount
Task 10: Structural Design	\$4,147,166.00

TOTAL: \$30,156,540.00

Measurement and Payment:

The change order will be paid using existing contract Bid Item No. 1, "PDB Phase 1 Services Fee (Rule 170)", Estimated. Payment under the item "PDB Phase 1 Service Fee (Rule 170)" shall be full compensation for all work properly supported by invoiced amounts following Section 9.1 Compensation for Phase 1 Services.

Contract Time:

There are no changes to Contract time as a result of this Change Order.

WASHINGTON STATE  
DEPARTMENT OF TRANSPORTATION  
CHANGE ORDER

DATE:12/21/22  
PAGE 3 of 3

CONTRACT NO:009567	CHANGE ORDER NO: 9
--------------------	--------------------

ITEM NO	GROUP NO	STD ITEM	UNIT OF MEASURE	UNIT PRICE	EST QTY CHANGE	EST AMT CHANGE
0001	01		PDB PHASE 1 SERVICES FEE (RULE 170) EST.	23,531,546.00	0.00	336,000.00
0001	02		PDB PHASE 1 SERVICES FEE (RULE 170) EST.	23,531,546.00	0.00	370,000.00
0001	03		PDB PHASE 1 SERVICES FEE (RULE 170) EST.	23,531,546.00	0.00	36,000.00
0001	04		PDB PHASE 1 SERVICES FEE (RULE 170) EST.	23,531,546.00	0.00	57,000.00
0001	05		PDB PHASE 1 SERVICES FEE (RULE 170) EST.	23,531,546.00	0.00	114,000.00
0001	06		PDB PHASE 1 SERVICES FEE (RULE 170) EST.	23,531,546.00	0.00	40,000.00
0001	07		PDB PHASE 1 SERVICES FEE (RULE 170) EST.	23,531,546.00	0.00	23,000.00
0001	08		PDB PHASE 1 SERVICES FEE (RULE 170) EST.	23,531,546.00	0.00	195,000.00
0001	09		PDB PHASE 1 SERVICES FEE (RULE 170) EST.	23,531,546.00	0.00	369,000.00

AMOUNT TOTAL  
-----  
1,540,000.00  
=====

CONTRACT 009567 DISTRICT 3

CHANGE ORDER NUMBER 009 TYPE OF CHANGE ORDER CONSTRUCTION  
DATED 10-17-2024 TIME 15:38:42

ITEM	GROUP	STD ITEM	UNIT OF MEAS	UNIT PRICE	QUANTITY CHANGE	AMOUNT CHANGE
001	01		EST.	\$34,802,546.0000	.00	\$336,000.00
001	02		EST.	\$34,802,546.0000	.00	\$370,000.00
001	03		EST.	\$34,802,546.0000	.00	\$36,000.00
001	04		EST.	\$34,802,546.0000	.00	\$57,000.00
001	05		EST.	\$34,802,546.0000	.00	\$114,000.00
001	06		EST.	\$34,802,546.0000	.00	\$40,000.00
001	07		EST.	\$34,802,546.0000	.00	\$23,000.00
001	08		EST.	\$34,802,546.0000	.00	\$195,000.00
001	09		EST.	\$34,802,546.0000	.00	\$369,000.00

DESC...: PDB PHASE 1 SERVICES FEE (RULE 170)

TOTAL NET CHANGE \$1,540,000.00