

WASHINGTON STATE
 DEPARTMENT OF TRANSPORTATION
 CHANGE ORDER

CONTRACT NO: 009567 FEDERAL AID NO:
 CONTRACT TITLE: US 101 / SR 109, GRAYS HARBOR/JEFFERSON/CLALLAM-RE
 CHANGE ORDER NO: 12 AMENDED & RESTATED-TASK 10, 16

PRIME CONTRACTOR: XXXXXXXXXX KIEWIT INFRASTRUCTURE WEST CO.
 2200 COLUMBIA HOUSE BLVD.
 VANCOUVER WA 98661-

() Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications
 (X) Change proposed by Contractor

ENDORSED BY: <u><i>Signature on file</i></u> Justin O'Brien (Apr 12, 2023 15:24 PDT)	SURETY CONSENT:
CONTRACTOR SIGNATURE <u>Apr 12, 2023</u> DATE	ATTORNEY IN FACT _____ DATE

ORIGINAL CONTRACT AMOUNT: 20,700,297.00
 CURRENT CONTRACT AMOUNT: 30,156,540.00
 ESTIMATED NET CHANGE THIS ORDER: 3,610,000.00
 ESTIMATED CONTRACT TOTAL AFTER CHANGE: 33,766,540.00

Signature Required: (X) Project Engineer (X) State Construction Engineer
 (X) Regional Administrator () Other Agency

<u><i>Signature on file</i></u> Jarrett Hodges (Apr 13, 2023 06:20 PDT)	<u><i>Signature on file</i></u>
PROJECT ENGINEER SIGNATURE For Kyler Kokenge, P.E. <u>Apr 13, 2023</u> DATE	STATE CONSTRUCTION ENGINEER SIGNATURE <u>Apr 20, 2023</u> DATE
<u><i>Signature on file</i></u> Ricky Bhalla (Apr 17, 2023 08:17 PDT)	OTHER APPROVAL WHEN REQUIRED
REGIONAL ADMINISTRATOR SIGNATURE <u>Apr 17, 2023</u> DATE	SIGNATURE _____ DATE _____ REPRESENTING

CONTRACT NO: 009567

CHANGE ORDER NO: 12

All work, materials, and measurements to be in accordance with the provisions of the Standard Specifications and Special Provisions for the type of construction involved.

This contract is revised as follows:

Description:

This Change Order revises the Phase 1 Services Fee not-to-exceed amount of \$4,147,166.00 for Task 10 Structural Design Documents to \$6,997,166.00 and revises the Phase 1 Services Fee not-to-exceed amount of \$2,962,720.00 for Task 16 Phase 1 60 Percent Design Documents to \$3,722,720.00.

Design Requirement:

Appendix 2 Phase 1 Services of the Amended and Restated Contract shall be revised with the following:

1. In Appendix 2, Section 2.21.1 Phase 1 Services Fee, on Page A2-74 line 18, the not-to-exceed amount \$30,156,540.00 shall be replaced with \$33,766,540.00.
2. In Appendix 2, Attachment 2A Phase 1 Services Fee, on Page A2A-1, the Phase 1 Services Fee Task table shall be revised as follows:

Phase 1 Services Task	Not-to-Exceed Amount
Task 10: Structural Design Documents	\$6,997,166.00
Task 16: 60 Percent Design Documentation	\$3,722,720.00
TOTAL: \$33,766,540.00	

Measurement and Payment:

The change order will be paid using existing contract Bid Item No. 1, "PDB Phase 1 Services Fee (Rule 170)", Estimated. Payment under the item "PDB Phase 1 Service Fee (Rule 170)" shall be full compensation for all work properly supported by invoiced amounts following Section 9.1 Compensation for Phase 1 Services.

Contract Time:

There are no changes to Contract time as a result of this Change Order.

WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION
CHANGE ORDER

DATE:04/12/23
PAGE 3 of 3

CONTRACT NO:009567

CHANGE ORDER NO: 12

ITEM NO	GROUP NO	STD ITEM	UNIT OF MEASURE	UNIT PRICE	EST QTY CHANGE	EST AMT CHANGE
0001	01		PDB PHASE 1	SERVICES FEE (RULE 170) EST. 23,531,546.00	0.00	792,000.00
0001	02		PDB PHASE 1	SERVICES FEE (RULE 170) EST. 23,531,546.00	0.00	864,000.00
0001	03		PDB PHASE 1	SERVICES FEE (RULE 170) EST. 23,531,546.00	0.00	85,000.00
0001	04		PDB PHASE 1	SERVICES FEE (RULE 170) EST. 23,531,546.00	0.00	134,000.00
0001	05		PDB PHASE 1	SERVICES FEE (RULE 170) EST. 23,531,546.00	0.00	267,000.00
0001	06		PDB PHASE 1	SERVICES FEE (RULE 170) EST. 23,531,546.00	0.00	93,000.00
0001	07		PDB PHASE 1	SERVICES FEE (RULE 170) EST. 23,531,546.00	0.00	55,000.00
0001	08		PDB PHASE 1	SERVICES FEE (RULE 170) EST. 23,531,546.00	0.00	455,000.00
0001	09		PDB PHASE 1	SERVICES FEE (RULE 170) EST. 23,531,546.00	0.00	865,000.00

AMOUNT TOTAL

3,610,000.00
=====