

PS&E JOB NO : 08C515 REVISION NO :  
 CONTRACT NO : 008203 REGION NO : 3  
 VERSION NO : 4 WORK ORDER# : XL3827  
 HWY : SR 101  
 TITLE : US 101  
 LOST LAKE RD BRIDGE  
 SEISMIC RETROFIT  
 08C515  
 PROJECT : BH-0101(334)  
 COUNTY(S) : MASON

BIDS OPENED ON : Jul 27 2011  
 AWARDED ON : Aug 29 2011

-----	LOW BIDDER	-----	-----	2ND BIDDER	-----	-----	3RD BIDDER	-----
	TRI-STATE CONSTRUCTION, INC.			MOWAT CONSTRUCTION COMPANY			MJ HUGHES CONSTRUCTION, INC.	
	350 - 106TH AVE NE			20210 142ND AVE NE			1717 NW ELEVEN MILE AVE	
	98004-5732			98072-4477				
	BELLEVUE WA 980093686			WOODINVILLE WA 980721330			GRESHAM OR 970303541	
	CONTRACTOR NUMBER : 829961			CONTRACTOR NUMBER : 551010			CONTRACTOR NUMBER : 100214	

ITEM NO.	ITEM DESCRIPTION	UNIT MEAS	ENGR'S. EST.		% DIFF./ AMT.DIFF.	ENGR'S. EST.		% DIFF./ AMT.DIFF.	
			PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT		PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT		
PREPARATION									
1	MOBILIZATION	L.S.			-40.39 %			-28.46 %	-16.54 %
			16,775.00	10,000.00	-6,775.00	12,000.00	-4,775.00	14,000.00	-2,775.00
2	CLEARING AND GRUBBING	L.S.			-50.00 %			-50.00 %	200.00 %
			2,000.00	1,000.00	-1,000.00	1,000.00	-1,000.00	6,000.00	4,000.00
3	WORK ACCESS CONSTRUCTION	L.S.			-73.21 %			-89.29 %	-71.43 %
			28,000.00	7,500.00	-20,500.00	3,000.00	-25,000.00	8,000.00	-20,000.00
STRUCTURE									
4	SHORING OR EXTRA EXCAVATION CL. A	L.S.			-55.06 %			-88.76 %	-55.06 %
			44,500.00	20,000.00	-24,500.00	5,000.00	-39,500.00	20,000.00	-24,500.00
5	COLUMN JACKETING BRIDGE NO. 101/427	L.S.			-33.33 %			64.44 %	11.11 %
			45,000.00	30,000.00	-15,000.00	74,000.00	29,000.00	50,000.00	5,000.00
EROSION CNTL AND ROADSIDE RESTORATION									
6	ESC LEAD	DAY	8.0000	205.0000	-99.51 %	50.0000	-75.61 %	130.0000	-36.59 %
				1,640.00	8.00	400.00	-1,240.00	1,040.00	-600.00
7	STABILIZED CONSTRUCTION ENTRANCE	S.Y.	148.0000	15.0000	33.33 %	25.0000	66.67 %	25.0000	66.67 %
				2,220.00	2,960.00	3,700.00	1,480.00	3,700.00	1,480.00
8	EROSION/WATER POLLUTION CONTROL	EST.			0.00 %		0.00 %		0.00 %
			5,000.00	5,000.00		5,000.00		5,000.00	
9	TEMPORARY EROSION AND SEDIMENT CONTROL (TESC) PLAN	L.S.			400.00 %		-50.00 %		100.00 %
			1,000.00	5,000.00	4,000.00	500.00	-500.00	2,000.00	1,000.00



PS&E JOB NO : 08C515 REVISION NO :  
 CONTRACT NO : 008203 REGION NO : 3  
 VERSION NO : 4 WORK ORDER# : XL3827  
 HWY : SR 101  
 TITLE : US 101  
 LOST LAKE RD BRIDGE  
 SEISMIC RETROFIT  
 08C515  
 PROJECT : BH-0101(334)  
 COUNTY(S) : MASON

BIDS OPENED ON : Jul 27 2011  
 AWARDED ON : Aug 29 2011

----- LOW BIDDER -----	----- 2ND BIDDER -----	----- 3RD BIDDER -----
TRI-STATE CONSTRUCTION, INC. 350 - 106TH AVE NE 98004-5732 BELLEVUE WA 980093686 CONTRACTOR NUMBER : 829961	MOWAT CONSTRUCTION COMPANY 20210 142ND AVE NE 98072-4477 WOODINVILLE WA 980721330 CONTRACTOR NUMBER : 551010	MJ HUGHES CONSTRUCTION, INC. 1717 NW ELEVEN MILE AVE GRESHAM OR 970303541 CONTRACTOR NUMBER : 100214

ITEM NO.	ITEM DESCRIPTION EST. QUANTITY	UNIT MEAS	ENGR'S. EST.		LOW BIDDER		2ND BIDDER		3RD BIDDER	
			PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.		
OTHER ITEMS										
17	SPCC PLAN	L.S.	1,000.00	300.00 %	4,000.00	3,000.00	500.00	-50.00 %	2,000.00	1,000.00
CONTRACT TOTAL			<u>\$184,522.00</u>	<u>-39.23%</u>	<u>\$112,142.00</u>	<u>-39.23%</u>	<u>\$120,234.00</u>	<u>-34.84%</u>	<u>\$139,654.00</u>	<u>-24.32%</u>
BASE TOTAL			<u>\$184,522.00</u>	<u>-39.23%</u>	<u>\$112,142.00</u>	<u>-39.23%</u>	<u>\$120,234.00</u>	<u>-34.84%</u>	<u>\$139,654.00</u>	<u>-24.32%</u>

PS&E JOB NO : 08C515 REVISION NO :  
 CONTRACT NO : 008203 REGION NO : 3  
 VERSION NO : 4 WORK ORDER# : XL3827  
 HWY : SR 101  
 TITLE : US 101  
 LOST LAKE RD BRIDGE  
 SEISMIC RETROFIT  
 08C515  
 PROJECT : BH-0101(334)  
 COUNTY(S) : MASON

BIDS OPENED ON : Jul 27 2011  
 AWARDED ON : Aug 29 2011

----- 4TH BIDDER -----	----- 5TH BIDDER -----	----- 6TH BIDDER -----
GRAHAM CONSTRUCTION & 9709 3RD AVE NE STE 300 SEATTLE WA 981152027 CONTRACTOR NUMBER : 100205	CASCADE BRIDGE LLC 14215 NW 3RD COURT VANCOUVER WA 986855760 CONTRACTOR NUMBER : 100412	ROGNLIN'S, INC. 321 W STATE ST 98520-6143 ABERDEEN WA 985200078 CONTRACTOR NUMBER : 706350

ITEM NO.	ITEM DESCRIPTION EST. QUANTITY	UNIT MEAS	ENGR'S. EST.		% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.
			PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT					
PREPARATION									
1	MOBILIZATION	L.S.							
			16,775.00	12,000.00	-28.46 %	12,000.00	-10.58 %	15,000.00	7.30 %
2	CLEARING AND GRUBBING	L.S.							
			2,000.00	1,000.00	-50.00 %	1,000.00	-50.00 %	1,000.00	-50.00 %
3	WORK ACCESS CONSTRUCTION	L.S.							
			28,000.00	15,000.00	-46.43 %	15,000.00	-94.64 %	1,500.00	-42.86 %
STRUCTURE									
4	SHORING OR EXTRA EXCAVATION CL. A	L.S.							
			44,500.00	17,000.00	-61.80 %	17,000.00	46.07 %	65,000.00	-88.76 %
5	COLUMN JACKETING BRIDGE NO. 101/427	L.S.							
			45,000.00	40,802.00	-9.33 %	40,802.00	11.11 %	50,000.00	64.44 %
EROSION CNTL AND ROADSIDE RESTORATION									
6	ESC LEAD	DAY	8.0000	205.0000	-21.95 %	205.0000	-43.90 %	115.0000	-2.44 %
				1,640.00	-360.00	1,280.00	-720.00	920.00	-40.00
7	STABILIZED CONSTRUCTION ENTRANCE	S.Y.	148.0000	15.0000	146.67 %	15.0000	33.33 %	20.0000	233.33 %
				2,220.00	3,256.00	5,476.00	740.00	2,960.00	5,180.00
8	EROSION/WATER POLLUTION CONTROL	EST.			0.00 %		0.00 %		0.00 %
			5,000.00	5,000.00		5,000.00		5,000.00	
9	TEMPORARY EROSION AND SEDIMENT CONTROL (TESC) PLAN	L.S.			0.00 %		-90.00 %		100.00 %
			1,000.00	1,000.00	0.00	100.00	-900.00	2,000.00	1,000.00

PS&E JOB NO : 08C515 REVISION NO :  
 CONTRACT NO : 008203 REGION NO : 3  
 VERSION NO : 4 WORK ORDER# : XL3827  
 HWY : SR 101  
 TITLE : US 101  
 LOST LAKE RD BRIDGE  
 SEISMIC RETROFIT  
 08C515  
 PROJECT : BH-0101(334)  
 COUNTY(S) : MASON

BIDS OPENED ON : Jul 27 2011  
 AWARDED ON : Aug 29 2011

----- 4TH BIDDER -----	----- 5TH BIDDER -----	----- 6TH BIDDER -----
GRAHAM CONSTRUCTION & 9709 3RD AVE NE STE 300 SEATTLE WA 981152027 CONTRACTOR NUMBER : 100205	CASCADE BRIDGE LLC 14215 NW 3RD COURT VANCOUVER WA 986855760 CONTRACTOR NUMBER : 100412	ROGNLIN'S, INC. 321 W STATE ST 98520-6143 ABERDEEN WA 985200078 CONTRACTOR NUMBER : 706350

ITEM NO.	ITEM DESCRIPTION	UNIT MEAS	ENGR'S. EST.		% DIFF./ AMT.DIFF.	ENGR'S. EST.		% DIFF./ AMT.DIFF.	
			PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT		PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT		
EROSION CNTL AND ROADSIDE RESTORATION									
10	SEEDING AND FERTILIZING BY HAND								
	340.0000	S.Y.	5.0000	4.0000	-20.00 %	5.0000	0.00 %	5.0000	0.00 %
			1,700.00	1,360.00	-340.00	1,700.00	0.00	1,700.00	0.00
11	FINE COMPOST								
	19.0000	C.Y.	49.0000	150.0000	206.12 %	50.0000	2.04 %	100.0000	104.08 %
			931.00	2,850.00	1,919.00	950.00	19.00	1,900.00	969.00
TRAFFIC									
12	TEMPORARY CONC. BARRIER								
	338.0000	L.F.	14.0000	16.0000	14.29 %	11.2500	-19.64 %	20.0000	42.86 %
			4,732.00	5,408.00	676.00	3,802.50	-929.50	6,760.00	2,028.00
13	TEMPORARY IMPACT ATTENUATOR								
	2.0000	EACH	4,500.0000	4,700.0000	4.44 %	3,265.0000	-27.44 %	4,000.0000	-11.11 %
			9,000.00	9,400.00	400.00	6,530.00	-2,470.00	8,000.00	-1,000.00
14	PROJECT TEMPORARY TRAFFIC CONTROL								
		L.S.			9.42 %		-76.21 %		66.51 %
			21,020.00	23,000.00	1,980.00	5,000.00	-16,020.00	35,000.00	13,980.00
OTHER ITEMS									
15	REIMBURSEMENT FOR THIRD PARTY DAMAGE								
		EST.			0.00 %		0.00 %		0.00 %
			5.00	5.00		5.00		5.00	
16	MINOR CHANGE								
		CALC			0.00 %		0.00 %		0.00 %
			-1.00	-1.00		-1.00		-1.00	

DOT\_RGGB01

WASHINGTON STATE DEPARTMENT OF TRANSPORTATION

DATE: 06/29/2011

\*\*\* BID CHECK REPORT \*\*\*

TIME: 20:16

PS&E JOB NO : 08C515 REVISION NO :  
 CONTRACT NO : 008203 REGION NO : 3  
 VERSION NO : 4 WORK ORDER# : XL3827  
 HWY : SR 101  
 TITLE : US 101  
 LOST LAKE RD BRIDGE  
 SEISMIC RETROFIT  
 08C515  
 PROJECT : BH-0101(334)  
 COUNTY(S) : MASON

BIDS OPENED ON : Jul 27 2011  
 AWARDED ON : Aug 29 2011

----- 4TH BIDDER -----	----- 5TH BIDDER -----	----- 6TH BIDDER -----
GRAHAM CONSTRUCTION & 9709 3RD AVE NE STE 300 SEATTLE WA 981152027 CONTRACTOR NUMBER : 100205	CASCADE BRIDGE LLC 14215 NW 3RD COURT VANCOUVER WA 986855760 CONTRACTOR NUMBER : 100412	ROGNLIN'S, INC. 321 W STATE ST 98520-6143 ABERDEEN WA 985200078 CONTRACTOR NUMBER : 706350

ITEM NO.	ITEM DESCRIPTION EST. QUANTITY	UNIT MEAS	ENGR'S. EST.		% DIFF./ AMT.DIFF.	ENGR'S. EST.		% DIFF./ AMT.DIFF.	
			PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT		PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT		
OTHER ITEMS									
17	SPCC PLAN	L.S.			220.00 %			-90.00 %	50.00 %
			1,000.00	3,200.00	2,200.00	100.00	-900.00	1,500.00	500.00
CONTRACT TOTAL			<u>\$184,522.00</u>	<u>\$143,780.00</u>	<u>-22.08%</u>	<u>\$159,566.50</u>	<u>-13.52%</u>	<u>\$184,864.00</u>	<u>0.19%</u>
BASE TOTAL			<u>\$184,522.00</u>	<u>\$143,780.00</u>	<u>-22.08%</u>	<u>\$159,566.50</u>	<u>-13.52%</u>	<u>\$184,864.00</u>	<u>0.19%</u>

PS&E JOB NO : 08C515 REVISION NO :  
 CONTRACT NO : 008203 REGION NO : 3  
 VERSION NO : 4 WORK ORDER# : XL3827  
 HWY : SR 101  
 TITLE : US 101  
 LOST LAKE RD BRIDGE  
 SEISMIC RETROFIT  
 08C515  
 PROJECT : BH-0101(334)  
 COUNTY(S) : MASON

BIDS OPENED ON : Jul 27 2011  
 AWARDED ON : Aug 29 2011

----- 7TH BIDDER -----      ----- 8TH BIDDER -----  
 QUIGG BROS., INC.                      C.A. CAREY CORPORATION  
 819 W STATE ST                          537 NW LOCUST ST  
 98520-5934                                  98027-2412  
 ABERDEEN WA 985200281                  ISSAQUAH WA 980271006  
 CONTRACTOR NUMBER : 680000      CONTRACTOR NUMBER : 100134

ITEM NO.	ITEM DESCRIPTION EST. QUANTITY	UNIT MEAS	ENGR'S. EST.		% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.
			PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT			
PREPARATION							
1	MOBILIZATION	L.S.			7.30 %		19.23 %
			16,775.00	18,000.00	1,225.00	20,000.00	3,225.00
2	CLEARING AND GRUBBING	L.S.			150.00 %		1,400.00 %
			2,000.00	5,000.00	3,000.00	30,000.00	28,000.00
3	WORK ACCESS CONSTRUCTION	L.S.			7.14 %		7.14 %
			28,000.00	30,000.00	2,000.00	30,000.00	2,000.00
STRUCTURE							
4	SHORING OR EXTRA EXCAVATION CL. A	L.S.			-55.06 %		-77.53 %
			44,500.00	20,000.00	-24,500.00	10,000.00	-34,500.00
5	COLUMN JACKETING BRIDGE NO. 101/427	L.S.			55.56 %		11.11 %
			45,000.00	70,000.00	25,000.00	50,000.00	5,000.00
EROSION CNTL AND ROADSIDE RESTORATION							
6	ESC LEAD	DAY	8.0000	205.0000	150.0000	150.0000	-26.83 %
				1,640.00	1,200.00	1,200.00	-440.00
7	STABILIZED CONSTRUCTION ENTRANCE	S.Y.	148.0000	15.0000	15.0000	20.0000	33.33 %
				2,220.00	2,220.00	2,960.00	740.00
8	EROSION/WATER POLLUTION CONTROL	EST.			0.00 %		0.00 %
			5,000.00	5,000.00		5,000.00	
9	TEMPORARY EROSION AND SEDIMENT CONTROL (TESC) PLAN	L.S.			0.00 %		50.00 %
			1,000.00	1,000.00	0.00	1,500.00	500.00

PS&E JOB NO : 08C515 REVISION NO :  
 CONTRACT NO : 008203 REGION NO : 3  
 VERSION NO : 4 WORK ORDER# : XL3827  
 HWY : SR 101  
 TITLE : US 101  
 LOST LAKE RD BRIDGE  
 SEISMIC RETROFIT  
 08C515  
 PROJECT : BH-0101(334)  
 COUNTY(S) : MASON

BIDS OPENED ON : Jul 27 2011  
 AWARDED ON : Aug 29 2011

----- 7TH BIDDER -----      ----- 8TH BIDDER -----  
 QUIGG BROS., INC.                      C.A. CAREY CORPORATION  
 819 W STATE ST                          537 NW LOCUST ST  
 98520-5934                                  98027-2412  
 ABERDEEN WA 985200281                  ISSAQUAH WA 980271006  
 CONTRACTOR NUMBER : 680000      CONTRACTOR NUMBER : 100134

ITEM NO.	ITEM DESCRIPTION	UNIT MEAS	ENGR'S. EST.		% DIFF./ AMT.DIFF.	ENGR'S. EST.		% DIFF./ AMT.DIFF.
			PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT		PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT	
EROSION CNTL AND ROADSIDE RESTORATION								
10	SEEDING AND FERTILIZING BY HAND							
	340.0000	S.Y.	5.0000	2.0000	-60.00 %	10.0000	100.00 %	
			1,700.00	680.00	-1,020.00	3,400.00	1,700.00	
11	FINE COMPOST							
	19.0000	C.Y.	49.0000	75.0000	53.06 %	100.0000	104.08 %	
			931.00	1,425.00	494.00	1,900.00	969.00	
TRAFFIC								
12	TEMPORARY CONC. BARRIER							
	338.0000	L.F.	14.0000	15.0000	7.14 %	15.0000	7.14 %	
			4,732.00	5,070.00	338.00	5,070.00	338.00	
13	TEMPORARY IMPACT ATTENUATOR							
	2.0000	EACH	4,500.0000	3,500.0000	-22.22 %	4,100.0000	-8.89 %	
			9,000.00	7,000.00	-2,000.00	8,200.00	-800.00	
14	PROJECT TEMPORARY TRAFFIC CONTROL							
		L.S.			-4.85 %		18.93 %	
			21,020.00	20,000.00	-1,020.00	25,000.00	3,980.00	
OTHER ITEMS								
15	REIMBURSEMENT FOR THIRD PARTY DAMAGE							
		EST.			0.00 %		0.00 %	
			5.00	5.00		5.00		
16	MINOR CHANGE							
		CALC			0.00 %		0.00 %	
			-1.00	-1.00		-1.00		



DOT\_RGGB01

WASHINGTON STATE DEPARTMENT OF TRANSPORTATION

DATE: 06/29/2011

\*\*\* BID CHECK REPORT \*\*\*

TIME: 20:16

PS&E JOB NO : 08C515 REVISION NO :  
 CONTRACT NO : 008203 REGION NO : 3  
 VERSION NO : 4 WORK ORDER# : XL3827  
 HWY : SR 101  
 TITLE : US 101  
 LOST LAKE RD BRIDGE  
 SEISMIC RETROFIT  
 08C515  
 PROJECT : BH-0101(334)  
 COUNTY(S) : MASON

BIDS OPENED ON : Jul 27 2011  
 AWARDED ON : Aug 29 2011

----- 7TH BIDDER ----- ----- 8TH BIDDER -----  
 QUIGG BROS., INC. C.A. CAREY CORPORATION  
 819 W STATE ST 537 NW LOCUST ST  
 98520-5934 98027-2412  
 ABERDEEN WA 985200281 ISSAQUAH WA 980271006  
 CONTRACTOR NUMBER : 680000 CONTRACTOR NUMBER : 100134

ITEM NO.	ITEM DESCRIPTION EST. QUANTITY	UNIT MEAS	ENGR'S. EST.			
			PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT
OTHER ITEMS						
17	SPCC PLAN	L.S.			0.00 %	20.00 %
			1,000.00	1,000.00	0.00	200.00
CONTRACT TOTAL			<u>\$184,522.00</u>	<u>\$187,599.00</u>	1.67%	<u>\$195,434.00</u> 5.91%
BASE TOTAL			<u>\$184,522.00</u>	<u>\$187,599.00</u>	1.67%	<u>\$195,434.00</u> 5.91%