


Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month February 2020 - January 2022



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
February 20	5	10	\$22,617,249.00	\$19,448,139.00	-14.0%
March	5	5	\$40,184,808.00	\$34,324,550.00	-14.6%
April	4	11	\$14,815,642.00	\$12,282,952.00	-17.1%
May	3	12	\$34,337,191.00	\$30,675,287.00	-10.7%
June	5	8	\$21,904,179.00	\$20,511,844.00	-6.4%
July	4	3	\$2,502,440.00	\$2,484,450.00	-0.7%
August	4	6	\$10,409,043.00	\$7,478,581.00	-28.2%
September	4	2	\$815,020.00	\$728,554.00	-10.6%
October	5	4	\$4,999,176.00	\$3,910,663.00	-21.8%
November	4	6	\$56,977,221.00	\$57,966,138.00	1.7%
December	5	12	\$103,483,514.00	\$81,525,699.00	-21.2%
January-21	4	12	\$39,172,832.00	\$34,613,080.00	-11.6%
February	4	8	\$28,861,805.00	\$25,599,455.00	-11.3%
March	4	11	\$18,183,611.00	\$17,200,183.00	-5.4%
April	4	15	\$45,490,765.00	\$46,553,976.00	2.3%
May	3	13	\$119,798,071.00	\$118,011,329.00	-1.5%
June	4	12	\$49,420,914.00	\$49,078,954.00	-0.7%
July	3	7	\$22,843,885.00	\$25,181,875.00	10.2%
August	4	3	\$15,135,192.00	\$1,646,492.00	8.8%
September	2	4	\$896,752.00	\$831,912.00	-7.2%
*October	2	3	\$1,066,373.00	\$1,046,953.00	-1.8%
*November	5	2	\$1,610,870.00	\$1,773,107.00	10.1%
*December	3	6	\$12,860,167.00	\$13,833,317.00	7.6%
*January-22	4	4	\$16,258,076.00	\$17,566,886.00	8.1%

*Data not available in CCIS


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects




**Washington State
Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Monthly Award to Estimate Comparison January 2022



Contract Number	Title	Award Date	Number of Bidders	Engineer's Estimate	Contract Award Amount	Over / Under Percent
9752	I-90, Dodson Rd To Adams County Line	1/20/2022	2	\$9,742,409.26	\$9,793,000.00	0.52%
9753	US 2 Et Al, NCR Bridge Patching 21-23	1/19/2022	4	\$2,386,029	\$2,746,623	15.11%
9756	SR 260 to Adams County Line - Paving	1/27/2022	3	\$3,665,134	\$4,632,773	26.40%
9761	Southworth Ferry Terminal Painting Pre	1/24/2022	5	\$464,504	\$394,490	-15.07%



Data from January awards currently not available in CCIS


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects



**Washington State
Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month March 2020 - February 2022



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
March 20	5	5	\$40,184,808.00	\$34,324,550.00	-14.6%
April	4	11	\$14,815,642.00	\$12,282,952.00	-17.1%
May	3	12	\$34,337,191.00	\$30,675,287.00	-10.7%
June	5	8	\$21,904,179.00	\$20,511,844.00	-6.4%
July	4	3	\$2,502,440.00	\$2,484,450.00	-0.7%
August	4	6	\$10,409,043.00	\$7,478,581.00	-28.2%
September	4	2	\$815,020.00	\$728,554.00	-10.6%
October	5	4	\$4,999,176.00	\$3,910,663.00	-21.8%
November	4	6	\$56,977,221.00	\$57,966,138.00	1.7%
December	5	12	\$103,483,514.00	\$81,525,699.00	-21.2%
January-21	4	12	\$39,172,832.00	\$34,613,080.00	-11.6%
February	4	8	\$28,861,805.00	\$25,599,455.00	-11.3%
March	4	11	\$18,183,611.00	\$17,200,183.00	-5.4%
April	4	15	\$45,490,765.00	\$46,553,976.00	2.3%
May	3	13	\$119,798,071.00	\$118,011,329.00	-1.5%
June	4	12	\$49,420,914.00	\$49,078,954.00	-0.7%
July	3	7	\$22,843,885.00	\$25,181,875.00	10.2%
August	4	3	\$15,135,192.00	\$1,646,492.00	8.8%
September	2	4	\$896,752.00	\$831,912.00	-7.2%
*October	2	3	\$1,066,373.00	\$1,046,953.00	-1.8%
*November	5	2	\$1,610,870.00	\$1,773,107.00	10.1%
*December	3	6	\$12,860,167.00	\$13,833,317.00	7.6%
*January-22	4	4	\$16,258,076.00	\$17,566,886.00	8.1%
*February	4	6	\$38,553,756.00	\$45,096,911.00	17.0%

*Data not available in CCIS


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects




**Washington State
Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Monthly Award to Estimate Comparison February 2022



Contract Number	Title	Award Date	Number of Bidders	Engineer's Estimate	Contract Award Amount	Over / Under Percent
9737	Bainbridge OHL Walkway Replacement & C	2/3/2022	9	\$17,354,888	\$21,534,079	24.08%
9754	Pepin Creek and Duffner Ditch Fish Passag	2/7/2022	3	\$2,303,357	\$3,343,054	45.14%
9755	SR 520 Vic I-5 Vic & SR 9 Vic Paving & ADA	2/1/2022	2	\$9,161,128	\$10,424,975	13.80%
9759	Davenport to Rearden Paving	2/1/2022	3	\$2,935,474	\$2,907,207	-0.96%
9765	Immel Rd to Arden Paving	2/17/2022	2	\$2,623,859	\$2,690,000	2.52%
9769	Skagit River Fish Passage	2/28/2022	4	\$4,175,050	\$4,197,597	0.54%



Data from January awards currently not available in CCIS


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects



**Washington State
Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month April 2020 - March 2022



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
April-20	4	11	\$14,815,642.00	\$12,282,952.00	-17.1%
May	3	12	\$34,337,191.00	\$30,675,287.00	-10.7%
June	5	8	\$21,904,179.00	\$20,511,844.00	-6.4%
July	4	3	\$2,502,440.00	\$2,484,450.00	-0.7%
August	4	6	\$10,409,043.00	\$7,478,581.00	-28.2%
September	4	2	\$815,020.00	\$728,554.00	-10.6%
October	5	4	\$4,999,176.00	\$3,910,663.00	-21.8%
November	4	6	\$56,977,221.00	\$57,966,138.00	1.7%
December	5	12	\$103,483,514.00	\$81,525,699.00	-21.2%
January-21	4	12	\$39,172,832.00	\$34,613,080.00	-11.6%
February	4	8	\$28,861,805.00	\$25,599,455.00	-11.3%
March	4	11	\$18,183,611.00	\$17,200,183.00	-5.4%
April	4	15	\$45,490,765.00	\$46,553,976.00	2.3%
May	3	13	\$119,798,071.00	\$118,011,329.00	-1.5%
June	4	12	\$49,420,914.00	\$49,078,954.00	-0.7%
July	3	7	\$22,843,885.00	\$25,181,875.00	10.2%
August	4	3	\$15,135,192.00	\$1,646,492.00	8.8%
September	2	4	\$896,752.00	\$831,912.00	-7.2%
*October	2	3	\$1,066,373.00	\$1,046,953.00	-1.8%
*November	5	2	\$1,610,870.00	\$1,773,107.00	10.1%
*December	3	6	\$12,860,167.00	\$13,833,317.00	7.6%
*January-22	4	4	\$16,258,076.00	\$17,566,886.00	8.1%
*February	4	6	\$38,553,756.00	\$45,096,911.00	17.0%
*March	3	12	\$44,671,237.00	\$48,547,539.00	8.0%


*Data not available in CCIS

Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects




For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Monthly Award to Estimate Comparison March 2022



Contract Number	Title	Award Date	Number of Bidders	Engineer's Estimate	Contract Award Amount	Over / Under Percent
None	SR 204 Intersection Improv. Demo #	3/24/2022	2	\$40,520	\$25,533	-36.99%
9760	Us 395, Pasco -Flamingo Mobile Ho	3/3/2022	2	\$1,852,068	\$2,844,134	53.57%
9763	Sr 16 And Sr 302 (Spur), Purdy Cree	3/15/2022	11	\$26,708,881	\$25,641,610	-4.00%
9767	Sr 17, Grape Dr Intersection Safety	3/15/2022	2	\$1,611,384	\$2,348,352	45.74%
9768	Sr 410, 288th Ave Se Vic To Crystal	3/8/2022	4	\$4,257,507	\$4,296,740	0.92%
9772	Us 101, Delphi Rd To I-5 Paving And	3/11/2022	3	\$1,355,873	\$1,602,396	18.18%
9773	I-5, Jackson St & S Forest St Vic Fib	3/11/2022	2	\$281,557	\$490,000	74.03%
9774	Mudsen Creek -Remove Fish Barrie	3/18/2022	2	\$5,485,328	\$7,691,568	40.22%
9776	I-82, Coffin Rd Vicinity - Paving	3/22/2022	3	\$421,678	\$434,000	2.92%
9777	OR Strategic Bridge Preservation 21	3/23/2022	3	\$1,047,981	\$1,158,042	10.50%
9780	Us 101 / Hoquiam River, Riverside B	3/29/2022	2	\$1,382,584	\$1,657,564	19.89%
9782	Edmonds Ferry Terminal Paving Pre	3/22/2022	2	\$225,877	\$357,600	39.75%



Data from March awards currently not available in CCIS


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects



**Washington State
Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month May 2020 - April 2022



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
May	3	12	\$34,337,191.00	\$30,675,287.00	-10.7%
June	5	8	\$21,904,179.00	\$20,511,844.00	-6.4%
July	4	3	\$2,502,440.00	\$2,484,450.00	-0.7%
August	4	6	\$10,409,043.00	\$7,478,581.00	-28.2%
September	4	2	\$815,020.00	\$728,554.00	-10.6%
October	5	4	\$4,999,176.00	\$3,910,663.00	-21.8%
November	4	6	\$56,977,221.00	\$57,966,138.00	1.7%
December	5	12	\$103,483,514.00	\$81,525,699.00	-21.2%
January-21	4	12	\$39,172,832.00	\$34,613,080.00	-11.6%
February	4	8	\$28,861,805.00	\$25,599,455.00	-11.3%
March	4	11	\$18,183,611.00	\$17,200,183.00	-5.4%
April	4	15	\$45,490,765.00	\$46,553,976.00	2.3%
May	3	13	\$119,798,071.00	\$118,011,329.00	-1.5%
June	4	12	\$49,420,914.00	\$49,078,954.00	-0.7%
July	3	7	\$22,843,885.00	\$25,181,875.00	10.2%
August	4	3	\$15,135,192.00	\$1,646,492.00	8.8%
September	2	4	\$896,752.00	\$831,912.00	-7.2%
*October	2	3	\$1,066,373.00	\$1,046,953.00	-1.8%
*November	5	2	\$1,610,870.00	\$1,773,107.00	10.1%
*December	3	6	\$12,860,167.00	\$13,833,317.00	7.6%
*January-22	4	4	\$16,258,076.00	\$17,566,886.00	8.1%
*February	4	6	\$38,553,756.00	\$45,096,911.00	17.0%
*March	3	12	\$44,671,237.00	\$48,547,539.00	8.0%
*April	3	12	\$48,412,332.00	\$56,825,919.00	17.4%


*Data not available in CCIS

Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects




For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Monthly Award to Estimate Comparison April 2022



Contract Number	Title	Award Date	Number of Bidders	Engineer's Estimate	Contract Award Amount	Over / Under Percent
9771	Sr 7, Sr 507 To S Of S 38th St Pavin	4/11/2022	3	\$ 1,652,575	\$ 1,623,410	-1.76%
9778	Sr 17 Et Al, Ncr Seal 2022	4/11/2022	3	\$ 4,817,194	\$ 4,970,000	3.17%
9779	US 195 Old BNR Bridge to Jct SR	4/6/2022	2	\$ 6,735,196	\$ 7,916,365	17.54%
9781	Jenkins Ck Vic & Tukwila Vic & SR 1	4/28/2022	4	\$ 9,173,000	\$ 8,793,458	-4.14%
9783	I-5, Northgate Way & Maple Rd Brid	4/8/2022	7	\$ 4,552,743	\$ 5,296,238	16.33%
9784	2022 Eastern Region, Chip Seal - So	4/8/2022	1	\$ 9,327,813	\$ 12,979,000	39.14%
9787	Sr 142, Lyle To Little Klickitat River B	4/20/2022	3	\$ 2,504,775	\$ 3,014,000	20.33%
9789	May Cr In Vic Of Dowans Cr Rd Gro	4/21/2022	3	\$ 615,613	\$ 891,587	44.83%
9792	ER Bridge Deck Preventive Preserva	4/13/2022	1	\$ 2,277,403	\$ 2,148,518	-5.66%
9797	2021 OR Region Wide Safety Featu	4/21/2022	2	\$ 739,927	\$ 716,052	-3.23%
9798	Bridge Deck Preventive Preservation	4/21/2022	1	\$ 1,590,673	\$ 2,929,292	84.15%
9803	Dusty to Colfax Climbing Lanes	4/28/2022	3	\$ 4,425,420	\$ 5,548,000	25.37%

Engineers Est Over/Under



Data from April awards currently not available in CCIS


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects



**Washington State
Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month June 2020 - May 2022



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
Jun-20	5	8	\$21,904,179.00	\$20,511,844.00	-6.4%
July	4	3	\$2,502,440.00	\$2,484,450.00	-0.7%
August	4	6	\$10,409,043.00	\$7,478,581.00	-28.2%
September	4	2	\$815,020.00	\$728,554.00	-10.6%
October	5	4	\$4,999,176.00	\$3,910,663.00	-21.8%
November	4	6	\$56,977,221.00	\$57,966,138.00	1.7%
December	5	12	\$103,483,514.00	\$81,525,699.00	-21.2%
January-21	4	12	\$39,172,832.00	\$34,613,080.00	-11.6%
February	4	8	\$28,861,805.00	\$25,599,455.00	-11.3%
March	4	11	\$18,183,611.00	\$17,200,183.00	-5.4%
April	4	15	\$45,490,765.00	\$46,553,976.00	2.3%
May	3	13	\$119,798,071.00	\$118,011,329.00	-1.5%
June	4	12	\$49,420,914.00	\$49,078,954.00	-0.7%
July	3	7	\$22,843,885.00	\$25,181,875.00	10.2%
August	4	3	\$15,135,192.00	\$1,646,492.00	8.8%
September	2	4	\$896,752.00	\$831,912.00	-7.2%
*October	2	3	\$1,066,373.00	\$1,046,953.00	-1.8%
*November	5	2	\$1,610,870.00	\$1,773,107.00	10.1%
*December	3	6	\$12,860,167.00	\$13,833,317.00	7.6%
*January-22	4	4	\$16,258,076.00	\$17,566,886.00	8.1%
*February	4	6	\$38,553,756.00	\$45,096,911.00	17.0%
*March	3	12	\$44,671,237.00	\$48,547,539.00	8.0%
*April	3	12	\$48,412,332.00	\$56,825,919.00	17.4%
*May	3	11	\$67,123,435.00	\$66,779,036.00	-0.5%

*Data not available in CCIS


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects



**Washington State
Department of Transportation**


For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Monthly Award to Estimate Comparison May 2022



Contract Number	Title	Award Date	Number of Bidders	Engineer's Estimate	Contract Award Amount	Over / Under Percent
9785	Tahlequah Ferry Terminal - Facility A	5/4/2022	2	\$305,920	\$462,794	51.28%
9791	Colville to Columbia River Paving	5/3/2022	2	\$3,293,654	\$3,729,000	13.22%
9796	Rocky Creek To Granite Creek BST	5/9/2022	2	\$7,467,042	\$8,305,491	11.23%
9800	I-205 To SE 164th Avenue Auxiliary	5/9/2022	3	\$18,191,935	\$17,122,824	-5.88%
9801	SR 204 Intersection Improvements S	5/26/2022	5	\$17,157,416	\$14,088,088	-17.89%
9802	East of Leavenwoth - Slope Stabiliza	5/9/2022	2	\$192,851	\$259,651	34.64%
9806	Stevens Pass East - Paving	5/26/2022	3	\$6,110,748	\$7,467,584	22.20%
9807	NE 182nd Ave Intersection Improvem	5/12/2022	3	\$1,511,740	\$1,599,375	5.80%
9813	Oaks Ave I/C to Yakima River Bridge	5/19/2022	2	\$8,598,995	\$8,655,673	0.66%
9815	2022 SCR Region Wide Chip Seal	5/19/2022	3	\$4,159,340	\$4,969,063	19.47%
9818	Belfair Area - Driveway Revision	5/19/2022	5	\$133,793	\$119,494	-10.69%

Engineers Est Over/Under



Data from May awards currently not available in CCIS


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects



**Washington State
Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month July 2020 - June 2022



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
July	4	3	\$2,502,440.00	\$2,484,450.00	-0.7%
August	4	6	\$10,409,043.00	\$7,478,581.00	-28.2%
September	4	2	\$815,020.00	\$728,554.00	-10.6%
October	5	4	\$4,999,176.00	\$3,910,663.00	-21.8%
November	4	6	\$56,977,221.00	\$57,966,138.00	1.7%
December	5	12	\$103,483,514.00	\$81,525,699.00	-21.2%
January-21	4	12	\$39,172,832.00	\$34,613,080.00	-11.6%
February	4	8	\$28,861,805.00	\$25,599,455.00	-11.3%
March	4	11	\$18,183,611.00	\$17,200,183.00	-5.4%
April	4	15	\$45,490,765.00	\$46,553,976.00	2.3%
May	3	13	\$119,798,071.00	\$118,011,329.00	-1.5%
June	4	12	\$49,420,914.00	\$49,078,954.00	-0.7%
July	3	7	\$22,843,885.00	\$25,181,875.00	10.2%
August	4	3	\$15,135,192.00	\$1,646,492.00	8.8%
September	2	4	\$896,752.00	\$831,912.00	-7.2%
*October	2	3	\$1,066,373.00	\$1,046,953.00	-1.8%
*November	5	2	\$1,610,870.00	\$1,773,107.00	10.1%
*December	3	6	\$12,860,167.00	\$13,833,317.00	7.6%
*January-22	4	4	\$16,258,076.00	\$17,566,886.00	8.1%
*February	4	6	\$38,553,756.00	\$45,096,911.00	17.0%
*March	3	12	\$44,671,237.00	\$48,547,539.00	8.0%
*April	3	12	\$48,412,332.00	\$56,825,919.00	17.4%
*May	3	11	\$67,123,435.00	\$66,779,036.00	-0.5%
*June	3	20	\$60,590,380.00	\$72,586,258.00	19.8%
**June	5	1	\$249,464,179.00	\$285,464,518.00	14.5%

*Data not available in CCIS

**Also opened in June: Contract 9786 Cabin Cr I/C to West Easton I/C Phase 3 Add Lanes and Wildlife Bridges.


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects




**Washington State
Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Monthly Award to Estimate Comparison June 2022



Contract Number	Title	Award Date	Number of Bidders	Engineer's Estimate	Contract Award Amount	Over / Under Percent
9635	Mount Baker Tunnel Heat Detection System	6/27/2022	3	\$367,403	\$416,103	13.26%
9804	Duamish River To S Spokane St Vic Pavin	6/7/2022	2	\$2,590,156	\$3,681,888	42.15%
9805	Dike Access W Br MP 22.7 & BNRR Br MP	6/3/2022	7	\$3,732,166	\$3,844,594	3.01%
9808	Mcallister Creek & Mud Bay Bridges Repair	6/9/2022	3	\$1,058,126	\$670,352	-36.65%
9812	21 - 23 SWR Regionwide Bridges Concrete	6/7/2022	2	\$1,622,910	\$2,899,000	78.63%
9814	Kincaid Sign Structure Replacement	6/14/2022	2	\$247,159	\$336,434	36.12%
9816	2022 OR Region Wide Chip Seal	6/13/2022	2	\$5,130,564	\$6,863,401	33.77%
9817	North of Sunnyside and I-82 I/C - Paving	6/7/2022	3	\$3,955,541	\$4,734,227	19.69%
9820	Selah Creek Bridge to Yakima Vicinity Pavin	6/15/2022	3	\$5,571,902	\$5,532,855	-0.70%
9821	Northwest Region HMA Crack Seal & Pavem	6/15/2022	3	\$4,902,502	\$4,695,007	-4.23%
9822	NE 162nd Ave to Leadbetter Rd Paving	6/10/2022	2	\$3,336,414	\$3,424,242	2.69%
9825	Northup Prewash Pad Retrofit NPDES - N	6/27/2022	2	\$1,150,000	\$1,799,799	56.50%
9826	Olympic Peninsula Chip Seal	6/10/2022	2	\$3,846,134	\$5,974,428	55.34%
9827	Evans Creek Temp Bridge Removal	6/15/2022	3	\$1,015,802	\$879,279	-13.44%
9828	US 395 to RD 170 Paving	6/15/2022	3	\$1,499,432	\$1,463,180	-2.42%
9830	System Wide on-Call Off-Shore Maintenan	6/27/2022	2	\$1,407,593	\$1,530,703	8.75%
9833	E Sunset Way Vic & NB Lowell Rd Vic PCC	6/21/2022	3	\$11,165,598	\$11,998,072	7.46%
9835	Kingston Ferry Terminal Transfer Span Ove	6/2/2022	2	\$179,143	\$148,668	-17.01%
9842	Loon Lake to Hafer Rd Paving	6/29/2022	2	\$6,803,304	\$10,350,000	52.13%
9844	West Easton to Renslow Vicinity Bridge Dec	6/29/2022	3	\$1,008,531	\$1,344,026	33.27%
*9786	Cabin Cr I/C to W Easton I/C Phase 3 Add L	6/22/2022	5	\$249,346,179	\$285,464,518	14.49%



*Contract 9786 is not included in graphs

Data from June awards currently not available in CCIS


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects



**Washington State
Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month August 2020 - July 2022



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
August-20	4	6	\$10,409,043.00	\$7,478,581.00	-28.2%
September	4	2	\$815,020.00	\$728,554.00	-10.6%
October	5	4	\$4,999,176.00	\$3,910,663.00	-21.8%
November	4	6	\$56,977,221.00	\$57,966,138.00	1.7%
December	5	12	\$103,483,514.00	\$81,525,699.00	-21.2%
January-21	4	12	\$39,172,832.00	\$34,613,080.00	-11.6%
February	4	8	\$28,861,805.00	\$25,599,455.00	-11.3%
March	4	11	\$18,183,611.00	\$17,200,183.00	-5.4%
April	4	15	\$45,490,765.00	\$46,553,976.00	2.3%
May	3	13	\$119,798,071.00	\$118,011,329.00	-1.5%
June	4	12	\$49,420,914.00	\$49,078,954.00	-0.7%
July	3	7	\$22,843,885.00	\$25,181,875.00	10.2%
August	4	3	\$15,135,192.00	\$1,646,492.00	8.8%
September	2	4	\$896,752.00	\$831,912.00	-7.2%
*October	2	3	\$1,066,373.00	\$1,046,953.00	-1.8%
*November	5	2	\$1,610,870.00	\$1,773,107.00	10.1%
*December	3	6	\$12,860,167.00	\$13,833,317.00	7.6%
*January-22	4	4	\$16,258,076.00	\$17,566,886.00	8.1%
*February	4	6	\$38,553,756.00	\$45,096,911.00	17.0%
*March	3	12	\$44,671,237.00	\$48,547,539.00	8.0%
*April	3	12	\$48,412,332.00	\$56,825,919.00	17.4%
*May	3	11	\$67,123,435.00	\$66,779,036.00	-0.5%
*June	3	20	\$60,590,380.00	\$72,586,258.00	19.8%
**June	5	1	\$249,464,179.00	\$285,464,518.00	14.5%
*July	3	10	\$36,494,971.00	\$47,385,519.00	29.8%

*Data not available in CCIS

**Also opened in June: Contract 9786 Cabin Cr I/C to West Easton I/C Phase 3 Add Lanes and Wildlife Bridges.


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects




**Washington State
Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Monthly Award to Estimate Comparison July 2022



Contract Number	Title	Award Date	Number of Bidders	Engineer's Estimate	Contract Award Amount	Over / Under Percent
9829	Oregon State Line to Military Rd Vic Paving,	7/20/2022	3	\$4,659,401	\$5,945,000	27.53%
9832	I-90, Homestead Valley Rd To Hyak Bridge	7/7/2022	3	\$1,544,600	\$2,563,247	65.95%
9839	Eagle Harbor Maintenance Facility Slip F Dr	7/6/2022	5	\$5,231,367	\$5,116,468	-2.20%
9840	I-90, S Cle Elum Rd Bridges - Deck Rehabil	7/18/2022	3	\$13,450,838	\$14,589,091	8.46%
9841	I-5 And I-205, Concrete Panel Replacemen	7/5/2022	1	\$2,778,165	\$6,376,376	129.52%
9843	Us 2, Cashmere East Paving	7/7/2022	2	\$5,043,602	\$6,956,734	37.93%
9845	Kittitas & Yakima Co SE WA Centerline Rum	7/6/2022	2	\$1,264,890	\$2,530,479	100.06%
9846	NB 12th Street NE Girder Replacement	7/15/2022	2	\$950,755	\$1,472,060	54.83%
9849	Us 12, West Of White Pass- Repair Cable N	7/8/2022	2	\$552,952	\$596,064	7.80%
9854	Emergency Pavement Repair	7/14/2022	2	\$1,018,402	\$1,240,000	21.76%



Data from July awards currently not available in CCIS


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects



**Washington State
Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month September 2020 - August 2022



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
September-20	4	2	\$815,020.00	\$728,554.00	-10.6%
October	5	4	\$4,999,176.00	\$3,910,663.00	-21.8%
November	4	6	\$56,977,221.00	\$57,966,138.00	1.7%
December	5	12	\$103,483,514.00	\$81,525,699.00	-21.2%
January-21	4	12	\$39,172,832.00	\$34,613,080.00	-11.6%
February	4	8	\$28,861,805.00	\$25,599,455.00	-11.3%
March	4	11	\$18,183,611.00	\$17,200,183.00	-5.4%
April	4	15	\$45,490,765.00	\$46,553,976.00	2.3%
May	3	13	\$119,798,071.00	\$118,011,329.00	-1.5%
June	4	12	\$49,420,914.00	\$49,078,954.00	-0.7%
July	3	7	\$22,843,885.00	\$25,181,875.00	10.2%
August	4	3	\$15,135,192.00	\$1,646,492.00	8.8%
September	2	4	\$896,752.00	\$831,912.00	-7.2%
October	2	3	\$1,066,373.00	\$1,046,953.00	-1.8%
November	5	2	\$1,610,870.00	\$1,773,107.00	10.1%
*December	3	6	\$12,860,167.00	\$13,833,317.00	7.6%
January-22	4	4	\$16,258,076.00	\$17,566,886.00	8.1%
February	4	6	\$38,553,756.00	\$45,096,911.00	17.0%
March April	3	12	\$44,671,237.00	\$48,547,539.00	8.0%
May	3	12	\$48,412,332.00	\$56,825,919.00	17.4%
*# June	3	11	\$67,123,435.00	\$66,779,036.00	-0.5%
**June	3	20	\$60,590,380.00	\$72,586,258.00	19.8%
*July	5	1	\$249,464,179.00	\$285,464,518.00	14.5%
*August	3	10	\$36,494,971.00	\$47,385,519.00	29.8%
	4	5	\$26,207,213.00	\$25,859,593.00	-1.3%

*Some data not available in CCIS

*# Data updated after CCIS updated


**Also opened in June 2022: Contract 9786 Cabin Cr I/C to West Easton I/C Phase 3 Add Lanes and Wildlife Bridges.

Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects




For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Monthly Award to Estimate Comparison August 2022



Contract Number	Title	Award Date	Number of Bidders	Engineer's Estimate	Contract Award Amount	Over / Under Percent
9850	I-405, Bn Rr Bridge To Ped Trail Bridge Seis	8/15/2022	5	\$14,306,219	\$14,564,090	1.80%
9851	Sr 18 Et Al, Northwest Region Hma Crack S	8/8/2022	3	\$2,013,559	\$2,775,406	37.84%
9853	Sr 524, Locust Way Vic To Larch Way Vic D	8/5/2022	1	\$344,322	\$761,675	121.21%
9855	I-90 Et Al, Scr Region Wide - Roadside Hard	8/8/2022	4	\$4,190,319	\$4,297,422	2.56%
9859	Sr 526, Airport Rd To E Casino Rd Seismic	8/16/2022	5	\$5,352,794	\$3,461,000	-35.34%



Data from July awards currently not available in CCIS


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects



**Washington State
Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month October 2020 - September 2022



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
October-20	5	4	\$4,999,176.00	\$3,910,663.00	-21.8%
November	4	6	\$56,977,221.00	\$57,966,138.00	1.7%
December	5	12	\$103,483,514.00	\$81,525,699.00	-21.2%
January-21	4	12	\$39,172,832.00	\$34,613,080.00	-11.6%
February	4	8	\$28,861,805.00	\$25,599,455.00	-11.3%
March	4	11	\$18,183,611.00	\$17,200,183.00	-5.4%
April	4	15	\$45,490,765.00	\$46,553,976.00	2.3%
May	3	13	\$119,798,071.00	\$118,011,329.00	-1.5%
June	4	12	\$49,420,914.00	\$49,078,954.00	-0.7%
July	3	7	\$22,843,885.00	\$25,181,875.00	10.2%
August	4	3	\$15,135,192.00	\$1,646,492.00	8.8%
September	2	4	\$896,752.00	\$831,912.00	-7.2%
October	2	3	\$1,066,373.00	\$1,046,953.00	-1.8%
November	5	2	\$1,610,870.00	\$1,773,107.00	10.1%
*December	3	6	\$12,860,167.00	\$13,833,317.00	7.6%
January-22	4	4	\$16,258,076.00	\$17,566,886.00	8.1%
February	4	6	\$38,553,756.00	\$45,096,911.00	17.0%
March April	3	12	\$44,671,237.00	\$48,547,539.00	8.0%
May	3	12	\$48,412,332.00	\$56,825,919.00	17.4%
*# June	3	11	\$67,123,435.00	\$66,779,036.00	-0.5%
**June	3	20	\$60,590,380.00	\$72,586,258.00	19.8%
*July	5	1	\$249,464,179.00	\$285,464,518.00	14.5%
*August	3	10	\$36,494,971.00	\$47,385,519.00	29.8%
*September	4	5	\$26,207,213.00	\$25,859,593.00	-1.3%
	4	6	\$17,153,854.00	\$18,556,759.00	-7.6%

*Some data not available in CCIS

*# Data updated after CCIS updated

**Also opened in June 2022: Contract 9786 Cabin Cr I/C to West Easton I/C Phase 3 Add Lanes and Wildlife Bridges.

Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects




For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Monthly Award to Estimate Comparison September 2022



Contract Number	Title	Award Date	Number of Bidders	Engineer's Estimate	Contract Award Amount	Over / Under Percent
9862	East Jefferson County Remove Fish Barriers	9/30/2022	7	\$7,664,949	\$7,974,933	4.04%
9863	Hood Canal Bridge Replace Pontoon Hatche	9/20/2022	7	\$4,213,504	\$2,951,529	-29.95%
9864	Strategic Concrete Bridge Deck Preservatio	9/19/2022	4	\$3,326,945	\$3,127,153	-6.01%
9867	Twanoh Creek - Remove Fish Barrier	9/22/2022	4	\$1,971,119	\$1,785,949	-9.39%
9868	Vantage - Upgrade ITS Components	9/29/2022	3	\$1,110,839	\$925,646	-16.67%
9877	Cle Elum River Bridges Phs. 2 Roadside Re	9/28/2022	1	\$278,404	\$388,644	39.60%



Data from September awards currently not available in CCIS


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects



**Washington State
Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month November 2020 - October 2022



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
November 20	4	6	\$56,977,221.00	\$57,966,138.00	1.7%
December	5	12	\$103,483,514.00	\$81,525,699.00	-21.2%
January-21	4	12	\$39,172,832.00	\$34,613,080.00	-11.6%
February	4	8	\$28,861,805.00	\$25,599,455.00	-11.3%
March	4	11	\$18,183,611.00	\$17,200,183.00	-5.4%
April	4	15	\$45,490,765.00	\$46,553,976.00	2.3%
May	3	13	\$119,798,071.00	\$118,011,329.00	-1.5%
June	4	12	\$49,420,914.00	\$49,078,954.00	-0.7%
July	3	7	\$22,843,885.00	\$25,181,875.00	10.2%
August	4	3	\$15,135,192.00	\$1,646,492.00	8.8%
September	2	4	\$896,752.00	\$831,912.00	-7.2%
October	2	3	\$1,066,373.00	\$1,046,953.00	-1.8%
November	5	2	\$1,610,870.00	\$1,773,107.00	10.1%
*December	3	6	\$12,860,167.00	\$13,833,317.00	7.6%
January-22	4	4	\$16,258,076.00	\$17,566,886.00	8.1%
February	4	6	\$38,553,756.00	\$45,096,911.00	17.0%
March	3	12	\$44,671,237.00	\$48,547,539.00	8.0%
April	3	12	\$48,412,332.00	\$56,825,919.00	17.4%
May	3	11	\$67,123,435.00	\$66,779,036.00	-0.5%
*# June	3	20	\$60,590,380.00	\$72,586,258.00	19.8%
**June	5	1	\$249,464,179.00	\$285,464,518.00	14.5%
*#July	2	11	\$39,100,128.00	\$51,012,390.00	30.5%
August	4	5	\$26,207,213.00	\$25,859,593.00	-1.3%
September	4	6	\$17,153,854.00	\$18,556,759.00	-7.6%
October	5	2	\$7,677,144.00	\$10,528,722.00	37.1%

*Some data not available in CCIS

*# Data updated after CCIS updated


**Also opened in June 2022: Contract 9786 Cabin Cr I/C to West Easton I/C Phase 3 Add Lanes and Wildlife Bridges.

Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects




For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Monthly Award to Estimate Comparison October 2022



Contract Number	Title	Award Date	Number of Bidders	Engineer's Estimate	Contract Award Amount	Over / Under Percent
9870	Sr 411, Cowlitz River Bridge Replace Bridge	10/10/2022	3	5,345,861.00	8,150,343.90	52.46%
9872	Sr 516, Barnes Creek Fish Passage	10/24/2022	6	2,331,283.08	2,378,378.00	2.02%




Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects



For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month December 2020 - November 2022



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
December 20	5	12	\$103,483,514.00	\$81,525,699.00	-21.2%
January-21	4	12	\$39,172,832.00	\$34,613,080.00	-11.6%
February	4	8	\$28,861,805.00	\$25,599,455.00	-11.3%
March	4	11	\$18,183,611.00	\$17,200,183.00	-5.4%
April	4	15	\$45,490,765.00	\$46,553,976.00	2.3%
May	3	13	\$119,798,071.00	\$118,011,329.00	-1.5%
June	4	12	\$49,420,914.00	\$49,078,954.00	-0.7%
July	3	7	\$22,843,885.00	\$25,181,875.00	10.2%
August	4	3	\$15,135,192.00	\$1,646,492.00	8.8%
September	2	4	\$896,752.00	\$831,912.00	-7.2%
October	2	3	\$1,066,373.00	\$1,046,953.00	-1.8%
November	5	2	\$1,610,870.00	\$1,773,107.00	10.1%
*December	3	6	\$12,860,167.00	\$13,833,317.00	7.6%
January-22	4	4	\$16,258,076.00	\$17,566,886.00	8.1%
February	4	6	\$38,553,756.00	\$45,096,911.00	17.0%
March April	3	12	\$44,671,237.00	\$48,547,539.00	8.0%
May	3	12	\$48,412,332.00	\$56,825,919.00	17.4%
*# June	3	11	\$67,123,435.00	\$66,779,036.00	-0.5%
**June	3	20	\$60,590,380.00	\$72,586,258.00	19.8%
*#July	5	1	\$249,464,179.00	\$285,464,518.00	14.5%
August	2	11	\$39,100,128.00	\$51,012,390.00	30.5%
September	4	5	\$26,207,213.00	\$25,859,593.00	-1.3%
October	4	6	\$17,153,854.00	\$18,556,759.00	-7.6%
*November	5	2	\$7,677,144.00	\$10,528,722.00	37.1%
	3	6	\$7,324,685.00	\$8,291,782.00	13.2%

*Some data not available in CCIS

*# Data updated after CCIS updated


**Also opened in June 2022: Contract 9786 Cabin Cr I/C to West Easton I/C Phase 3 Add Lanes and Wildlife Bridges.

Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects




For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Monthly Award to Estimate Comparison November 2022



Contract Number	Title	Award Date	Number of Bidders	Engineer's Estimate	Contract Award Amount	Over / Under Percent
9873	Anacortes Ferry Terminal - Tollbooth Replac	11/7/2022	2	\$2,807,365	\$3,100,185	10.43%
9880	66th Ave SE Vicinity Pedestrian Safety - Pha	11/1/2022	4	\$652,595	\$704,590	7.97%
9881	Us 101 / Sr 105 / Sr 105 Spur, Aberdeen Sig	11/18/2022	2	\$868,372.98	\$1,301,878.00	49.92%
9884	Breakaway Cable Terminal Replacement - F	11/9/2022	4	\$527,710.00	\$537,386.00	1.83%
9886	I-5, Smokey Point Nb/Sb Safety Rest Area	11/17/2022	3	\$367,847.70	\$326,869.00	-11.14%
9887	Southbound Up RR Bridge Deck Overlay	11/16/2022	2	\$2,100,794	\$2,320,874	10.48%




Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects



For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month January 2021 - December 2022



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
January-21	4	12	\$39,172,832.00	\$34,613,080.00	-11.6%
February	4	8	\$28,861,805.00	\$25,599,455.00	-11.3%
March	4	11	\$18,183,611.00	\$17,200,183.00	-5.4%
April	4	15	\$45,490,765.00	\$46,553,976.00	2.3%
May	3	13	\$119,798,071.00	\$118,011,329.00	-1.5%
June	4	12	\$49,420,914.00	\$49,078,954.00	-0.7%
July	3	7	\$22,843,885.00	\$25,181,875.00	10.2%
August	4	3	\$15,135,192.00	\$1,646,492.00	8.8%
September	2	4	\$896,752.00	\$831,912.00	-7.2%
October	2	3	\$1,066,373.00	\$1,046,953.00	-1.8%
November	5	2	\$1,610,870.00	\$1,773,107.00	10.1%
*December	3	6	\$12,860,167.00	\$13,833,317.00	7.6%
January-22	4	4	\$16,258,076.00	\$17,566,886.00	8.1%
February	4	6	\$38,553,756.00	\$45,096,911.00	17.0%
March April	3	12	\$44,671,237.00	\$48,547,539.00	8.0%
May	3	12	\$48,412,332.00	\$56,825,919.00	17.4%
*# June	3	11	\$67,123,435.00	\$66,779,036.00	-0.5%
**June	3	20	\$60,590,380.00	\$72,586,258.00	19.8%
*#July	5	1	\$249,464,179.00	\$285,464,518.00	14.5%
August	2	11	\$39,100,128.00	\$51,012,390.00	30.5%
September	4	5	\$26,207,213.00	\$25,859,593.00	-1.3%
October	4	6	\$17,153,854.00	\$18,556,759.00	-7.6%
*November	5	2	\$7,677,144.00	\$10,528,722.00	37.1%
*December	3	6	\$7,324,685.00	\$8,291,782.00	13.2%
	4	11	\$30,414,979.00	\$29,651,362.00	-2.5%

*Some data not available in CCIS

*# Data updated after CCIS updated


**Also opened in June 2022: Contract 9786 Cabin Cr I/C to West Easton I/C Phase 3 Add Lanes and Wildlife Bridges.

Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects




For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Monthly Award to Estimate Comparison December 2022



Contract Number	Title	Award Date	Number of Bidders	Engineer's Estimate	Contract Award Amount	Over / Under Percent
9882	Us 101, Leland Creek And Unnamed Tribs R	12/8/2022	4	9,867,465.17	9,047,047.46	-8.31%
9885	Sr 96, North Creek Fish Passage	12/22/2022	5	3,534,945.00	4,249,485.00	20.21%
9889	Sr 970, Teanaway River - Ced Retrofit	12/2/2022	7	1,632,487.00	1,367,949.25	-16.20%
9892	Old Maid Coulee Bridge SB Deck Rehabilita	12/22/2022	4	1,215,259.00	773,269.00	-36.37%
9894	Clinton Ferry Terminal Vicinity Pedestrian C	12/13/2022	2	861,157.00	964,952.70	12.05%
9896	Sr 534, Unnamed Tributary To Carpenter C	12/13/2022	1	1,857,201.50	3,468,767.00	86.77%
9897	24th Avenue S Bridge Girder Replacement	12/28/2022	5	1,515,153.00	1,283,800.00	-15.27%
9898	Us 2, Creston To Rocklyn Rd Paving	12/21/2022	3	4,945,168.08	3,795,040.00	-23.26%
9899	SR 225 Intersection Construct Roundabout	12/28/2022	3	1,238,879.75	1,548,195.90	24.97%
XE3402	Sr 28, White Trail Rd Roundabout	12/2/2022	7	2,397,729.95	1,819,997.52	-24.09%
XE3403	Us 2, Colbert Rd - Intersection Revision	12/1/2022	4	1,349,533.35	1,332,858.00	-1.24%



Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects



For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov