

WSDOT Fish Passage 2030 Delivery Plan: Grays, Jefferson, Mason, Kitsap, and Clallam Counties

This plan is subject to change due to significant project issues and/or new information. If you have questions about this document, and/or prior to making plans based on this document, please contact:

Kim Rydholm (Mueller)
Fish Passage Delivery Manager
kim.rydholm@wsdot.wa.gov

Susan Kanzler
Stream Restoration Program Manager
susan.kanzler@wsdot.wa.gov

List sorted by Activity, County, Road, and Milepost.

| Map ID | Site ID | Site Name | Road | MP | County | WRIA | Activity | Original 2013 List Barrier? | Part of a Larger Transportation Project? |
|--------|--------------|--------------------------------------|--------|--------|--------------|------|--|-----------------------------|--|
| 254 | 991259 | Lamb Cr to Hoko R | SR 112 | 12.26 | Clallam | 19 | Under Construction Contract Within 23-25 | Yes | No |
| 255 | 996684 | unnamed to Clallam R | SR 112 | 17.14 | Clallam | 19 | Under Construction Contract Within 23-25 | Yes | No |
| 256 | 991732 | Indian Cr to Strait of Juan De Fuca | SR 112 | 29.12 | Clallam | 19 | Under Construction Contract Within 23-25 | Yes | No |
| 257 | 990941 | Butler Cr to Butler Cove | SR 112 | 29.7 | Clallam | 19 | Under Construction Contract Within 23-25 | Yes | No |
| 258 | 991258 | unnamed to Butler Cr | SR 112 | 29.71 | Clallam | 19 | Under Construction Contract Within 23-25 | Yes | No |
| 259 | 990480 | Whiskey Cr to Strait of Juan de Fuca | SR 112 | 49.48 | Clallam | 19 | Under Construction Contract Within 23-25 | Yes | No |
| 260 | 996536 | EF Whiskey Cr to Whiskey Cr | SR 112 | 49.62 | Clallam | 19 | Under Construction Contract Within 23-25 | Yes | No |
| 261 | 996539 | Itsa Cr to Uptha Cr | SR 112 | 51.53 | Clallam | 19 | Under Construction Contract Within 23-25 | No | No |
| 262 | 991738 | Uptha Cr to Salt Cr | SR 112 | 51.6 | Clallam | 19 | Under Construction Contract Within 23-25 | Yes | No |
| 263 | 991661 | Falls Cr to Salt Cr | SR 112 | 53.5 | Clallam | 19 | Under Construction Contract Within 23-25 | Yes | No |
| 264 | 991686 | unnamed to Coville Cr | SR 112 | 56.5 | Clallam | 19 | Under Construction Contract Within 23-25 | Yes | No |
| 265 | 990169 | Grader Cr to Bogachiel R | US 101 | 189.4 | Clallam | 20 | Under Construction Contract Within 23-25 | Yes | No |
| 266 | 990269 | May Cr to Bogachiel R | US 101 | 184.66 | Clallam | 20 | Under Construction Contract Within 23-25 | Yes | No |
| 267 | 990554 | Wisem Cr to Sol Duc R | US 101 | 209.32 | Clallam | 20 | Under Construction Contract Within 23-25 | Yes | No |
| 268 | 18.0283 2.00 | Indian Cr to Elwha R | US 101 | 238.35 | Clallam | 18 | Under Construction Contract Within 23-25 | Yes | No |
| 269 | 990448 | Tumwater Cr to Port Angeles Harbor | US 101 | 246.4 | Clallam | 18 | Under Construction Contract Within 23-25 | Yes | No |
| 270 | 18.0234 1.10 | Ennis Cr to Strait of Juan de Fuca | US 101 | 250 | Clallam | 18 | Under Construction Contract Within 23-25 | Yes | No |
| 271 | 990240 | Lees Cr to Strait of Juan de Fuca | US 101 | 250.5 | Clallam | 18 | Under Construction Contract Within 23-25 | Yes | No |
| 272 | 990219 | Johnson Cr to Sequim Bay | US 101 | 267.18 | Clallam | 17 | Under Construction Contract Within 23-25 | Yes | No |
| 273 | 991667 | unnamed to Sequim Bay | US 101 | 268.54 | Clallam | 17 | Under Construction Contract Within 23-25 | Yes | No |
| 274 | 994464 | unnamed to Sequim Bay | US 101 | 269.49 | Clallam | 17 | Under Construction Contract Within 23-25 | No | No |
| 275 | 990107 | Dean Cr to Sequim Bay | US 101 | 270.57 | Clallam | 17 | Under Construction Contract Within 23-25 | No | No |
| 276 | 991850 | unnamed to Sequim Bay | US 101 | 271.83 | Clallam | 17 | Under Construction Contract Within 23-25 | Yes | No |
| 277 | 990075 | Chicken Coop Cr to Sequim Bay | US 101 | 271.98 | Clallam | 17 | Under Construction Contract Within 23-25 | Yes | No |
| 278 | 990134 | Eagle Cr to Strait of Juan de Fuca | US 101 | 274.25 | Clallam | 17 | Under Construction Contract Within 23-25 | Yes | No |
| 279 | 990920 | unnamed to Connor Cr | SR 109 | 19.4 | Grays Harbor | 21 | Under Construction Contract Within 23-25 | Yes | No |
| 280 | 997363 | unnamed to Boone Cr | SR 109 | 24.56 | Grays Harbor | 21 | Under Construction Contract Within 23-25 | Yes | No |
| 281 | 997780 | unnamed to Pacific Ocean | SR 109 | 27.05 | Grays Harbor | 21 | Under Construction Contract Within 23-25 | Yes | No |
| 282 | 991272 | Wain Cr to Pacific Ocean | SR 109 | 33.1 | Grays Harbor | 21 | Under Construction Contract Within 23-25 | Yes | No |
| 283 | 997787 | unnamed to Pacific Ocean | SR 109 | 33.87 | Grays Harbor | 21 | Under Construction Contract Within 23-25 | Yes | No |
| 284 | 991271 | unnamed to Pacific Ocean | SR 109 | 36.38 | Grays Harbor | 21 | Under Construction Contract Within 23-25 | Yes | No |
| 285 | 991270 | unnamed to Pacific Ocean | SR 109 | 36.43 | Grays Harbor | 21 | Under Construction Contract Within 23-25 | Yes | No |
| 286 | 990924 | unnamed to Pacific Ocean | SR 109 | 37.43 | Grays Harbor | 21 | Under Construction Contract Within 23-25 | Yes | No |
| 287 | 991836 | unnamed to Little Hoquiam R | SR 109 | 4.46 | Grays Harbor | 22 | Under Construction Contract Within 23-25 | Yes | No |
| 288 | 990932 | unnamed to Grass Cr | SR 109 | 6.91 | Grays Harbor | 22 | Under Construction Contract Within 23-25 | Yes | No |
| 289 | 993724 | unnamed to Wildcat Cr | SR 8 | 3.16 | Grays Harbor | 22 | Under Construction Contract Within 23-25 | Yes | No |
| 290 | 990773 | unnamed to Mox Chehalis Cr | SR 8 | 9.1 | Grays Harbor | 22 | Under Construction Contract Within 23-25 | Yes | No |
| 291 | 990730 | unnamed to unnamed SB Big Cr trib | US 101 | 100.7 | Grays Harbor | 22 | Under Construction Contract Within 23-25 | Yes | No |
| 292 | 990033 | unnamed to Big Cr | US 101 | 102.97 | Grays Harbor | 22 | Under Construction Contract Within 23-25 | No | No |
| 293 | 991501 | unnamed to Big Cr | US 101 | 103.65 | Grays Harbor | 22 | Under Construction Contract Within 23-25 | Yes | No |
| 294 | 990731 | unnamed to Stevens Cr | US 101 | 111.34 | Grays Harbor | 22 | Under Construction Contract Within 23-25 | Yes | No |
| 295 | 990452 | unnamed to Lunch Cr | US 101 | 135.26 | Grays Harbor | 21 | Under Construction Contract Within 23-25 | Yes | No |
| 296 | 990546 | Lunch Cr to Raft R | US 101 | 135.68 | Grays Harbor | 21 | Under Construction Contract Within 23-25 | Yes | No |
| 297 | 990883 | Crane Cr to Raft R | US 101 | 137.32 | Grays Harbor | 21 | Under Construction Contract Within 23-25 | Yes | No |

| Map ID | Site ID | Site Name | Road | MP | County | WRIA | Activity | Original 2013 List Barrier? | Part of a Larger Transportation Project? |
|--------|--------------|-----------------------------------|---------------------|--------|--------------|------|--|-----------------------------|--|
| 298 | 990548 | Harlow Cr to Queets R | US 101 | 142.48 | Grays Harbor | 21 | Under Construction Contract Within 23-25 | No | No |
| 299 | 990457 | Harlow Cr to Queets R | US 101 | 142.68 | Grays Harbor | 21 | Under Construction Contract Within 23-25 | No | No |
| 300 | 993702 | unnamed to WF Hoquiam R | US 101 | 98.47 | Grays Harbor | 22 | Under Construction Contract Within 23-25 | Yes | No |
| 301 | 993704 | unnamed to WF Hoquiam R | US 101 | 99.45 | Grays Harbor | 22 | Under Construction Contract Within 23-25 | Yes | No |
| 302 | 22.0349 0.70 | Camp Cr to Chehalis R | US 12 | 12.36 | Grays Harbor | 22 | Under Construction Contract Within 23-25 | No | No |
| 303 | 933616 | unnamed to Wenzel Sl | US 12 | 17.56 | Grays Harbor | 22 | Under Construction Contract Within 23-25 | No | No |
| 304 | 125 1806W34G | unnamed to Vance Cr | US 12 | 19.17 | Grays Harbor | 22 | Under Construction Contract Within 23-25 | Yes | No |
| 305 | 990375 | Shine Cr to Hood Canal | SR 104 | 10.36 | Jefferson | 17 | Under Construction Contract Within 23-25 | Yes | No |
| 306 | 990077 | Chimacum Cr to Port Townsend Bay | SR 116 | 0.22 | Jefferson | 17 | Under Construction Contract Within 23-25 | No | No |
| 307 | 990711 | Swansonville Cr to EF Chimacum Cr | SR 19 | 4.3 | Jefferson | 17 | Under Construction Contract Within 23-25 | Yes | No |
| 308 | 997342 | unnamed to Queets R | US 101 | 152.47 | Jefferson | 21 | Under Construction Contract Within 23-25 | Yes | No |
| 309 | 990717 | unnamed to Braden Cr | US 101 | 169.42 | Jefferson | 20 | Under Construction Contract Within 23-25 | Yes | No |
| 310 | 997054 | unnamed to Hoh R | US 101 | 171.29 | Jefferson | 20 | Under Construction Contract Within 23-25 | Yes | No |
| 311 | 991575 | unnamed to Dowans Cr | US 101 | 181.2 | Jefferson | 20 | Under Construction Contract Within 23-25 | Yes | No |
| 312 | 991507 | unnamed to Dowans Cr | US 101 | 182.2 | Jefferson | 20 | Under Construction Contract Within 23-25 | Yes | No |
| 313 | 990090 | Contractors Cr to Discovery Bay | US 101 | 277.9 | Jefferson | 17 | Under Construction Contract Within 23-25 | Yes | No |
| 314 | 990896 | unnamed to Leland Cr | US 101 | 290.35 | Jefferson | 17 | Under Construction Contract Within 23-25 | Yes | No |
| 315 | 995502 | unnamed to Leland Cr | US 101 | 291.79 | Jefferson | 17 | Under Construction Contract Within 23-25 | Yes | No |
| 316 | 990241 | Leland Cr to L Quilcene R | US 101 | 292.52 | Jefferson | 17 | Under Construction Contract Within 23-25 | Yes | No |
| 317 | 991262 | unnamed to Pacific Ocean | US 101 | 163.13 | Jefferson | 20 | Under Construction Contract Within 23-25 | Yes | No |
| 318 | 932143 | unnamed to Hoot Cr | Central Valley Rd N | 6.9 | Kitsap | 15 | Under Construction Contract Within 23-25 | No | No |
| 319 | 990710 | Machias Cr to Hood Canal | SR 104 | 16.55 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 320 | 996729 | unnamed to Grovers Cr | SR 104 | 22.23 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 321 | 992207 | Carpenter Cr to Appletree Cove | SR 104 | 22.95 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 322 | 991516 | unnamed to Burley Cr | SR 16 | 20.36 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 323 | 991867 | unnamed to Burley Cr | SR 16 | 20.44 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 324 | 996752 | unnamed to Burley Cr | SR 16 | 21.58 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 325 | 15.0056 4.50 | Burley Cr to Henderson Bay | SR 16 | 22.7 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 326 | 990038 | Blackjack Cr to Sinclair Inlet | SR 16 | 25.3 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 327 | 990270 | unnamed to Ross Cr | SR 16 | 27.1 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 328 | 991670 | Kabelac Cr to Sinclair Inlet | SR 16 | 28.6 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 329 | 996756 | Blackjack Cr to Sinclair Inlet | SR 16; EB off-ramp | 25.3 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 330 | 996755 | Blackjack Cr to Sinclair Inlet | SR 16; WB on-ramp | 25.24 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 331 | 990366 | Salmonberry Cr to Long Lk | SR 160 | 2.29 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 332 | 990358 | Ross Cr to Sinclair Inlet | SR 166 | 1.76 | Kitsap | 15 | Under Construction Contract Within 23-25 | No | No |
| 333 | 15.0208 0.00 | unnamed to Sinclair Inlet | SR 166 | 2.56 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 334 | 15.0201 0.90 | Olney Cr to Sinclair Inlet | SR 166 | 4.52 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 335 | 990168 | Gorst Cr to Sinclair Inlet | SR 3 | 32.1 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 336 | 991585 | unnamed to Gorst Cr | SR 3 | 34.27 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 337 | 15.0229 0.10 | Chico Cr to Dyes Inlet | SR 3 | 40.96 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 338 | 996742 | unnamed to Dyes Inlet | SR 3 | 41.52 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 339 | 996748 | unnamed to Dyes Inlet | SR 3 | 42.56 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 340 | 15.0246 0.96 | Strawberry Cr to Dyes Inlet | SR 3 | 44.8 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 341 | 996804 | Big Scandia Cr to Liberty Bay | SR 3 | 49.48 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 342 | 991241 | SF Johnson Cr to Johnson Cr | SR 3 | 50.85 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 343 | 991744 | Johnson Cr to Liberty Bay | SR 3 | 52.21 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 344 | 991242 | unnamed to Kinman Cr | SR 3 | 57.23 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 345 | 991240 | unnamed to Hood Canal | SR 3 | 58.21 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 346 | 990395 | Spring Cr to Hood Canal | SR 3 | 58.49 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 347 | 991612 | unnamed to Hood Canal | SR 3 | 59.52 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 348 | 996811 | unnamed to Hood Canal | SR 3 | 59.55 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 349 | 991907 | unnamed to Chico Cr | SR 3; Access Rd | 40.97 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |

| Map ID | Site ID | Site Name | Road | MP | County | WRIA | Activity | Original 2013 List Barrier? | Part of a Larger Transportation Project? |
|--------|---------|--------------------------------------|--------------------|--------|--------------|------|--|-----------------------------|--|
| 350 | 935880 | unnamed to Hoot Cr | SR 303 | 6.35 | Kitsap | 15 | Under Construction Contract Within 23-25 | No | No |
| 351 | 932154 | unnamed to Hoot Cr | SR 303 | 6.64 | Kitsap | 15 | Under Construction Contract Within 23-25 | No | No |
| 352 | 990024 | Hoot Cr to Barker Cr | SR 303 | 6.66 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 353 | 930408 | unnamed to Hoot Cr | SR 303; LX | 6.7 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 354 | 932155 | unnamed to Hoot Cr | SR 303; NB off-ram | 6.62 | Kitsap | 15 | Under Construction Contract Within 23-25 | No | No |
| 355 | 994085 | Hoot Cr to Barker Cr | SR 303; NB off-ram | 6.63 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 356 | 994086 | Hoot Cr to Barker Cr | SR 303; NB on-ram | 6.68 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 357 | 930416 | unnamed to Hoot Cr | SR 303; NB on-ram | 6.72 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 358 | 994325 | Murden Cr to Murden Cove | SR 305 | 2.44 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 359 | 991958 | Klebeal Cr to Agate Passage | SR 305 | 7.28 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 360 | 994327 | Sam Snyder Cr to Liberty Bay | SR 305 | 8.92 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 361 | 991999 | unnamed to Dogfish Cr | SR 307 | 1.34 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 362 | 991572 | unnamed to Dogfish Cr | SR 307 | 1.45 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 363 | 990235 | Big Scandia Cr to Liberty Bay | SR 308 | 0.94 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 364 | 15.0280 | 1.00 Big Scandia Cr to Liberty Bay | SR 308 | 1.15 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 365 | 992008 | Little Scandia Cr to Liberty Bay | SR 308 | 1.33 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 366 | 991000 | unnamed to Puget Sound | SR 308 | 2.16 | Kitsap | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 367 | 990450 | Twanoh Cr to Hood Canal | SR 106 | 12.3 | Mason | 14 | Under Construction Contract Within 23-25 | Yes | No |
| 368 | 991237 | unnamed to Skookum Cr | SR 108 | 5.5 | Mason | 14 | Under Construction Contract Within 23-25 | Yes | No |
| 369 | 990385 | unnamed to Skookum Cr | SR 108 | 5.54 | Mason | 14 | Under Construction Contract Within 23-25 | Yes | No |
| 370 | 991672 | unnamed to Skookum Cr | SR 108 | 7.62 | Mason | 14 | Under Construction Contract Within 23-25 | Yes | No |
| 371 | 990278 | McDonald Cr to Skookum Cr | SR 108 | 8.89 | Mason | 14 | Under Construction Contract Within 23-25 | No | No |
| 372 | 997225 | Kamilche Cr to Skookum Cr | SR 108 | 9.47 | Mason | 14 | Under Construction Contract Within 23-25 | Yes | No |
| 373 | 995916 | unnamed to Lake Cushman | SR 119 | 7.8 | Mason | 16 | Under Construction Contract Within 23-25 | Yes | No |
| 374 | 933500 | Big Cr to Lake Cushman | SR 119 | 9.38 | Mason | 16 | Under Construction Contract Within 23-25 | No | No |
| 375 | 991525 | Victor Cr to North Bay | SR 302 | 4.2 | Mason | 15 | Under Construction Contract Within 23-25 | Yes | No |
| 376 | 996138 | Little Lilliwaup Cr to Hood Canal | US 101 | 327.76 | Mason | 16 | Under Construction Contract Within 23-25 | Yes | No |
| 377 | 994799 | unnamed to Chehalis R | US 12 | 26.87 | Grays Harbor | 22 | Barrier Design Initiated Within 23-25 | Yes | No |
| 378 | 991541 | unnamed to Chehalis R | US 12 | 28.17 | Grays Harbor | 23 | Barrier Design Initiated Within 23-25 | Yes | No |
| 379 | 991535 | unnamed to Chehalis R | US 12 | 29.19 | Grays Harbor | 23 | Barrier Design Initiated Within 23-25 | Yes | No |
| 380 | 991536 | unnamed to Chehalis R | US 12 | 29.45 | Grays Harbor | 23 | Barrier Design Initiated Within 23-25 | Yes | No |
| 381 | 994788 | Elliott Sl to Chehalis R | US 12 | 3.76 | Grays Harbor | 22 | Barrier Design Initiated Within 23-25 | Yes | No |
| 382 | 996712 | unnamed to Cedar Cr | US 12 | 31.61 | Grays Harbor | 23 | Barrier Design Initiated Within 23-25 | Yes | No |
| 383 | 996714 | unnamed to Cedar Cr | US 12 | 32.69 | Grays Harbor | 23 | Barrier Design Initiated Within 23-25 | Yes | No |
| 384 | 991538 | unnamed to Chehalis R | US 12 | 33.44 | Grays Harbor | 23 | Barrier Design Initiated Within 23-25 | Yes | No |
| 385 | 991284 | unnamed to Mox Chuck Sl | US 12 | 4.59 | Grays Harbor | 22 | Barrier Design Initiated Within 23-25 | Yes | No |
| 386 | 991285 | unnamed to unnamed Chehalis R trib | US 12 | 5.38 | Grays Harbor | 22 | Barrier Design Initiated Within 23-25 | Yes | No |
| 387 | 990958 | Higgins Sl to Chehalis R | US 12 | 6.92 | Grays Harbor | 22 | Barrier Design Initiated Within 23-25 | Yes | No |
| 388 | 990326 | Peabody Cr to Strait of Juan de Fuca | US 101 | 248.1 | Clallam | 18 | Barrier Design Initiated Within 25-27 | Yes | No |
| 389 | 990481 | White Cr to Ennis Cr | US 101 | 249.4 | Clallam | 18 | Barrier Design Initiated Within 25-27 | Yes | No |
| 390 | 993010 | unnamed to Unnamed South Bay trib | SR 105 | 34.02 | Grays Harbor | 22 | Barrier Design Initiated Within 25-27 | No | No |
| 391 | 995743 | unnamed to Discovery Bay | SR 20 | 0.65 | Jefferson | 17 | Barrier Design Initiated Within 25-27 | Yes | No |
| 392 | 995753 | unnamed to Discovery Bay | SR 20 | 3.67 | Jefferson | 17 | Barrier Design Initiated Within 25-27 | Yes | No |
| 393 | 995490 | unnamed to Discovery Bay | US 101 | 281.61 | Jefferson | 17 | Barrier Design Initiated Within 25-27 | Yes | No |
| 394 | 995491 | unnamed to Discovery Bay | US 101 | 281.72 | Jefferson | 17 | Barrier Design Initiated Within 25-27 | Yes | No |
| 395 | 995497 | unnamed to Snow Cr | US 101 | 283.57 | Jefferson | 17 | Barrier Design Initiated Within 25-27 | Yes | No |
| 396 | 991673 | Andrews Cr to Snow Cr | US 101 | 285.69 | Jefferson | 17 | Barrier Design Initiated Within 25-27 | No | No |
| 397 | 994484 | Marple Cr to Jackson Cove | US 101 | 303.01 | Jefferson | 17 | Barrier Design Initiated Within 25-27 | Yes | No |
| 398 | 990899 | Twana Cr to Hood Canal | US 101 | 307 | Jefferson | 16 | Barrier Design Initiated Within 25-27 | Yes | No |
| 399 | 995936 | unnamed to Hood Canal | US 101 | 310.4 | Jefferson | 16 | Barrier Design Initiated Within 25-27 | Yes | No |

| Map ID | Site ID | Site Name | Road | MP | County | WRIA | Activity | Original 2013 List Barrier? | Part of a Larger Transportation Project? |
|--------|-----------|-----------------------------|--------|-------|--------|------|---------------------------------------|-----------------------------|--|
| 400 | 991995 | Wright Cr to Sinclair Inlet | SR 3 | 36.1 | Kitsap | 15 | Barrier Design Initiated Within 25-27 | No | No |
| 401 | 994320 | unnamed to Eagle Harbor | SR 305 | 0.49 | Kitsap | 15 | Barrier Design Initiated Within 25-27 | Yes | No |
| 402 | 994324 | unnamed to Eagle Harbor | SR 305 | 0.62 | Kitsap | 15 | Barrier Design Initiated Within 25-27 | Yes | No |
| 403 | 991245 | unnamed to Hood Canal | SR 106 | 13.84 | Mason | 14 | Barrier Design Initiated Within 25-27 | Yes | No |
| 404 | 997184 | unnamed to Hood Canal | SR 106 | 14.61 | Mason | 14 | Barrier Design Initiated Within 25-27 | Yes | No |
| 405 | 115 MC218 | Devereaux Cr to Hood Canal | SR 106 | 19.57 | Mason | 14 | Barrier Design Initiated Within 25-27 | Yes | No |
| 406 | 991795 | unnamed to Devereaux Cr | SR 3 | 23.94 | Mason | 14 | Barrier Design Initiated Within 25-27 | Yes | No |
| 407 | 991797 | Sweetwater Cr to Hood Canal | SR 3 | 25.31 | Mason | 15 | Barrier Design Initiated Within 25-27 | Yes | No |
| 408 | 999626 | Mindy Cr to Union R | SR 3 | 26.26 | Mason | 15 | Barrier Design Initiated Within 25-27 | Yes | No |
| 409 | 991991 | unnamed to Union R | SR 3 | 26.4 | Mason | 15 | Barrier Design Initiated Within 25-27 | Yes | No |
| 410 | 997235 | unnamed to Oakland Bay | SR 3 | 4.67 | Mason | 14 | Barrier Design Initiated Within 25-27 | Yes | No |
| 411 | 997365 | unnamed to Oakland Bay | SR 3 | 7.16 | Mason | 14 | Barrier Design Initiated Within 25-27 | Yes | No |
| 412 | 997371 | unnamed to Oakland Bay | SR 3 | 8.28 | Mason | 14 | Barrier Design Initiated Within 25-27 | Yes | No |