

WSDOT Fish Passage 2030 Delivery Plan

This plan is subject to change due to significant project issues and/or new information. If you have questions about this document, and/or prior to making plans based on this document, please contact:

Kim Rydholm (Mueller)
 Fish Passage Delivery Manager
kim.rydholm@wsdot.wa.gov

Susan Kanzler
 Stream Restoration Program Manager
susan.kanzler@wsdot.wa.gov

List sorted by Activity, County, Road, and Milepost.

Site ID	Site Name	Road	MP	County	WRIA	Activity	Original 2013 List Barrier?	Part of a Larger Transportation Project?
995242	unnamed to Milltown Cr	I-5	218.44	Skaqit	3	Under Construction Contract Within 23-25	Yes	No
991725	Maddox Cr to SF Skaqit R	I-5	224.62	Skaqit	3	Under Construction Contract Within 23-25	Yes	No
CR122	Martha Washington Cr to Maddox Cr	I-5	225.24	Skaqit	3	Under Construction Contract Within 23-25	Yes	No
03.0183 1.20	unnamed to Milltown Cr	I-5; LX	218.56	Skaqit	3	Under Construction Contract Within 23-25	No	No
995233	unnamed to Friday Cr	I-5; Median	240.95	Skaqit	3	Under Construction Contract Within 23-25	Yes	No
995232	unnamed to Friday Cr	I-5; NB	240.95	Skaqit	3	Under Construction Contract Within 23-25	Yes	No
995237	unnamed to Friday Cr	I-5; NB	241.03	Skaqit	3	Under Construction Contract Within 23-25	No	No
995241	unnamed to Friday Cr	I-5; NB Ext 240	241.03	Skaqit	3	Under Construction Contract Within 23-25	Yes	No
995246	unnamed to unnamed Friday Cr trib	I-5; NB Ext 240	241.1	Skaqit	3	Under Construction Contract Within 23-25	Yes	No
995245	unnamed to Friday Cr	I-5; NB off-ramp	240.92	Skaqit	3	Under Construction Contract Within 23-25	Yes	No
995234	unnamed to Friday Cr	I-5; SB	240.95	Skaqit	3	Under Construction Contract Within 23-25	Yes	No
995238	unnamed to Friday Cr	I-5; SB	241.03	Skaqit	3	Under Construction Contract Within 23-25	Yes	No
995236	unnamed to Friday Cr	I-5; SB Ext 240	240.92	Skaqit	3	Under Construction Contract Within 23-25	Yes	No
995240	unnamed to Friday Cr	I-5; SB Ext 240	240.99	Skaqit	3	Under Construction Contract Within 23-25	Yes	No
995239	unnamed to Friday Cr	I-5; SB Ext 240	241.03	Skaqit	3	Under Construction Contract Within 23-25	No	No
995259	unnamed to unnamed Friday Cr trib	I-5; SB off-ramp	241.1	Skaqit	3	Under Construction Contract Within 23-25	Yes	No
995235	unnamed to Friday Cr	I-5; SB ROW	240.95	Skaqit	3	Under Construction Contract Within 23-25	Yes	No
CD18	Olson Cr to Skaqit R	SR 20	105.42	Skaqit	4	Under Construction Contract Within 23-25	Yes	No
991142	unnamed to Red Cr	SR 20	69.08	Skaqit	3	Under Construction Contract Within 23-25	Yes	No
991547	unnamed to Coal Cr	SR 20	70.24	Skaqit	3	Under Construction Contract Within 23-25	Yes	No
991146	Childs Cr to Skaqit R	SR 20	72.85	Skaqit	3	Under Construction Contract Within 23-25	No	No
994308	unnamed to Skaqit R	SR 20	94.47	Skaqit	4	Under Construction Contract Within 23-25	Yes	No
991126	unnamed to Skaqit R	SR 20	94.82	Skaqit	4	Under Construction Contract Within 23-25	Yes	No
996319	unnamed to Campbell Lk	SR 20; ROW	46.01	Skaqit	3	Under Construction Contract Within 23-25	Yes	No
CR2	unnamed to Carpenter Cr	SR 534	0.53	Skaqit	3	Under Construction Contract Within 23-25	Yes	No
995265	unnamed to Carpenter Cr	SR 534; ROW	0.6	Skaqit	3	Under Construction Contract Within 23-25	Yes	No
NC69	unnamed to Nookachamps Cr	SR 9	49	Skaqit	3	Under Construction Contract Within 23-25	Yes	No
HC53	unnamed to unnamed Hansen Cr trib	SR 9	59.08	Skaqit	3	Under Construction Contract Within 23-25	Yes	No
FR75	Lake Cr to Samish Lk	I-5	245.76	Whatcom	3	Under Construction Contract Within 23-25	Yes	No
995411	Chuckanut Cr to Puget Sound	I-5	246.75	Whatcom	1	Under Construction Contract Within 23-25	Yes	No
990022	Baker Cr to Squalicum Cr	I-5	256.28	Whatcom	1	Under Construction Contract Within 23-25	Yes	No
995723	unnamed to Silver Cr	I-5	260.39	Whatcom	1	Under Construction Contract Within 23-25	No	No
935921	unnamed to Silver Cr	I-5; NB on-ramp	0.03	Whatcom	1	Under Construction Contract Within 23-25	No	Yes
992003	Spring Cr to Baker Cr	I-5; NB on-ramp	256	Whatcom	1	Under Construction Contract Within 23-25	Yes	No
995256	unnamed to Lake Cr	I-5; SB Ext 246	246.12	Whatcom	3	Under Construction Contract Within 23-25	Yes	No
995255	unnamed to Lake Cr	I-5; SB Ext 246	246.22	Whatcom	3	Under Construction Contract Within 23-25	Yes	No
992987	Baker Cr to Squalicum Cr	SR 539	0.04	Whatcom	1	Under Construction Contract Within 23-25	Yes	No
990015	Spring Cr to Baker Cr	SR 539	0.3	Whatcom	1	Under Construction Contract Within 23-25	Yes	No
991473	Duffner Ditch to Bertrand Cr	SR 539	11.1	Whatcom	1	Under Construction Contract Within 23-25	Yes	No
991973	WF Springs Cr to Spring Cr	SR 539; ROW	0.3	Whatcom	1	Under Construction Contract Within 23-25	No	No
991111	unnamed to Mitchell Cr	SR 542	13.47	Whatcom	1	Under Construction Contract Within 23-25	Yes	No
991803	Toad Lk Cr to Squalicum Cr	SR 542	2.4	Whatcom	1	Under Construction Contract Within 23-25	Yes	No
990577	unnamed to High Cr	SR 542	24.49	Whatcom	1	Under Construction Contract Within 23-25	Yes	No
990014	Squalicum Cr to Bellingham Bay	SR 542	3.45	Whatcom	1	Under Construction Contract Within 23-25	No	No

Site ID	Site Name	Road	MP	County	WRIA	Activity	Original 2013 List Barrier?	Part of a Larger Transportation Project?
990598	unnamed to NF Nooksack R	SR 542	31.57	Whatcom	1	Under Construction Contract Within 23-25	Yes	No
996168	unnamed to Four Mile Cr	SR 544	3.51	Whatcom	1	Under Construction Contract Within 23-25	Yes	No
996163	unnamed to Fishtrap Cr	SR 546	1.47	Whatcom	1	Under Construction Contract Within 23-25	Yes	No
996164	unnamed to Fishtrap Cr	SR 546	2.01	Whatcom	1	Under Construction Contract Within 23-25	Yes	No
990410	Sutter Cr to Skaqit R	SR 20	99.85	Skaqit	3	Barrier Design Initiated Within 25-27	Yes	No
997398	unnamed to Skaqit R	SR 20	86.86	Skaqit	4	Barrier Design Initiated Within 25-27	Yes	No
GR54	Eagle Cr to Skaqit R	SR 20	87.01	Skaqit	4	Barrier Design Initiated Within 25-27	Yes	No
991150	Eagle Cr to Skaqit R	SR 20	87.2	Skaqit	4	Barrier Design Initiated Within 25-27	No	No
991151	Eagle Cr to Skaqit R	SR 20	87.31	Skaqit	4	Barrier Design Initiated Within 25-27	Yes	No
995430	unnamed to Fidalgo Bay	SR 20; SPUR	50.48	Skaqit	3	Barrier Design Initiated Within 25-27	Yes	No
990885	unnamed to Skaqit R	SR 530	66.5	Skaqit	4	Barrier Design Initiated Within 25-27	No	No
NC158	unnamed to Lake McMurray	SR 9	39.16	Skaqit	3	Barrier Design Initiated Within 25-27	Yes	No
995726	Cain Cr to Semiahmoo Bay	I-5	275.33	Whatcom	1	Barrier Design Initiated Within 25-27	Yes	No
995725	unnamed to unnamed California Cr trib	I-5; NB	270	Whatcom	1	Barrier Design Initiated Within 25-27	No	No
993400	unnamed to unnamed California Cr trib	I-5; NB; ROW	270.2	Whatcom	1	Barrier Design Initiated Within 25-27	No	No
995731	unnamed to unnamed California Cr trib	I-5; SB Ext 270	270.14	Whatcom	1	Barrier Design Initiated Within 25-27	Yes	No
995720	unnamed to unnamed California Cr trib	I-5;NB	270.14	Whatcom	1	Barrier Design Initiated Within 25-27	No	No
930309	Cain Cr to Semiahmoo Bay	SR 543	0.12	Whatcom	1	Barrier Design Initiated Within 25-27	Yes	No
996006	unnamed to California Cr	SR 548	0.87	Whatcom	1	Barrier Design Initiated Within 25-27	Yes	No
996007	unnamed to unnamed California Cr trib	SR 548	1.14	Whatcom	1	Barrier Design Initiated Within 25-27	Yes	No
996008	unnamed to California Cr	SR 548	1.24	Whatcom	1	Barrier Design Initiated Within 25-27	Yes	No
996156	Cain Cr to Semiahmoo Bay	SR 548	13.8	Whatcom	1	Barrier Design Initiated Within 25-27	Yes	No
991805	unnamed to Deer Lagoon	SR 525	15.03	Island	6	Under Construction Contract Within 23-25	Yes	No
935005	unnamed to Everest Cr	I-405	17.54	King	8	Under Construction Contract Within 23-25	No	Yes
932933	unnamed to Coal Cr	I-405	10.06	King	8	Under Construction Contract Within 23-25	No	Yes
992654	unnamed to Juanita Cr	I-405	20.92	King	8	Under Construction Contract Within 23-25	Yes	Yes
933259	unnamed to Lake Washington	I-405	7.61	King	8	Under Construction Contract Within 23-25	No	Yes
996032	unnamed to Lake Washington	I-405	7.62	King	8	Under Construction Contract Within 23-25	Yes	Yes
998971	unnamed to Lake Washington	I-405	7.83	King	8	Under Construction Contract Within 23-25	No	Yes
998972	unnamed to Lake Washington	I-405	7.9	King	8	Under Construction Contract Within 23-25	No	Yes
935006	unnamed to Everest Cr	I-405; NB ROW	17.53	King	8	Under Construction Contract Within 23-25	No	Yes
935070	unnamed to unnamed SF McSorley Cr trib	I-5	147.57	King	9	Under Construction Contract Within 23-25	No	Yes
996251	Sunset Cr to Richards Cr	I-90	10.52	King	8	Under Construction Contract Within 23-25	Yes	No
992798	Lewis Cr to Lake Sammamish	I-90	13.83	King	8	Under Construction Contract Within 23-25	Yes	No
994415	W Village Park Cr to Lake Sammamish	I-90	14.83	King	8	Under Construction Contract Within 23-25	No	No
932343	unnamed to Lake Sammamish	I-90	15.14	King	8	Under Construction Contract Within 23-25	Yes	No
996472	unnamed to Tibbetts Cr	I-90	15.92	King	8	Under Construction Contract Within 23-25	Yes	No
991182	unnamed to Tibbetts Cr	I-90	16.21	King	8	Under Construction Contract Within 23-25	Yes	No
994410	Soderman Cr to Raging R	I-90	23.13	King	7	Under Construction Contract Within 23-25	Yes	No
934829	unnamed to Lake Cr	I-90; EB	25.68	King	7	Under Construction Contract Within 23-25	No	Yes
996966	unnamed to Tibbetts Cr	I-90; EB on-ramp	15.92	King	8	Under Construction Contract Within 23-25	Yes	No
934820	unnamed to Lake Cr	I-90; EB on-ramp	25.69	King	7	Under Construction Contract Within 23-25	No	Yes
934821	unnamed to Lake Cr	I-90; WB	25.68	King	7	Under Construction Contract Within 23-25	No	Yes
996476	unnamed to Tibbetts Cr	I-90; WB Off-Ramp	16.03	King	8	Under Construction Contract Within 23-25	No	No
934822	unnamed to Lake Cr	I-90; WB off-ramp	25.68	King	7	Under Construction Contract Within 23-25	No	Yes
996477	unnamed to Tibbetts Cr	I-90; WB onramp	15.82	King	8	Under Construction Contract Within 23-25	Yes	No
996967	unnamed to Tibbetts Cr	I-90; WB on-ramp	15.89	King	8	Under Construction Contract Within 23-25	Yes	No
934823	unnamed to Lake Cr	I-90;WB off-ramp ROW	25.74	King	7	Under Construction Contract Within 23-25	No	Yes
990253	Lyon Cr to Lake Washington	SR 104	31.23	King	8	Under Construction Contract Within 23-25	Yes	No
105 S011918a	unnamed to Hylebos Cr	SR 161	34.03	King	10	Under Construction Contract Within 23-25	Yes	No
997974	unnamed to unnamed Hylebos Cr trib	SR 161	34.14	King	10	Under Construction Contract Within 23-25	Yes	No
992062	unnamed to Hylebos Cr	SR 161	34.71	King	10	Under Construction Contract Within 23-25	Yes	No

Site ID	Site Name	Road	MP	County	WRIA	Activity	Original 2013 List Barrier?	Part of a Larger Transportation Project?
991839	unnamed to Newaukum Cr	SR 164	13.34	King	9	Under Construction Contract Within 23-25	Yes	No
992360	Charlie Jones Cr to White R	SR 164	5.89	King	10	Under Construction Contract Within 23-25	Yes	No
991213	Second Cr to White R	SR 164	9.06	King	10	Under Construction Contract Within 23-25	Yes	No
991198	Mill Cr to Springbrook Cr	SR 167	21.17	King	9	Under Construction Contract Within 23-25	Yes	No
991202	Rolling Hills Cr to Springbrook Cr	SR 167	25.94	King	9	Under Construction Contract Within 23-25	Yes	Yes
935056	Rock Cr to Jones Lk	SR 169	7.1	King	9	Under Construction Contract Within 23-25	No	No
997691	Unnamed to Jones Lk	SR 169	7.15	King	9	Under Construction Contract Within 23-25	Yes	No
997692	unnamed to Jones Lk	SR 169	7.25	King	9	Under Construction Contract Within 23-25	Yes	No
997693	unnamed to Ginder Cr	SR 169	8.27	King	9	Under Construction Contract Within 23-25	Yes	No
997694	Ginder Cr to Rock Cr	SR 169	8.29	King	9	Under Construction Contract Within 23-25	Yes	No
995474	unnamed to Holder Cr	SR 18	21.03	King	8	Under Construction Contract Within 23-25	Yes	Yes
999960	unnamed to Holder Cr	SR 18	21.99	King	8	Under Construction Contract Within 23-25	No	Yes
990173	Holder Cr to Issaquah Cr	SR 18	22.08	King	8	Under Construction Contract Within 23-25	Yes	Yes
995970	unnamed to unnamed Holder Cr trib	SR 18	22.55	King	8	Under Construction Contract Within 23-25	No	Yes
995971	unnamed to Holder Cr	SR 18	22.75	King	8	Under Construction Contract Within 23-25	Yes	Yes
995972	unnamed to Holder Cr	SR 18	22.95	King	8	Under Construction Contract Within 23-25	Yes	Yes
995973	unnamed to Holder Cr	SR 18	23.45	King	8	Under Construction Contract Within 23-25	Yes	Yes
995974	unnamed to unnamed Holder Cr trib	SR 18	23.56	King	8	Under Construction Contract Within 23-25	Yes	Yes
994859	unnamed to Deep Cr	SR 18	23.66	King	7	Under Construction Contract Within 23-25	No	Yes
934882	unnamed to Deep Cr	SR 18	24.42	King	7	Under Construction Contract Within 23-25	No	Yes
07.0396 0.80	Deep Cr to Raging R	SR 18	25.7	King	7	Under Construction Contract Within 23-25	Yes	Yes
990236	Lake Cr to Raging R	SR 18	27.57	King	7	Under Construction Contract Within 23-25	Yes	Yes
934828	unnamed to Lake Cr	SR 18	27.83	King	7	Under Construction Contract Within 23-25	No	Yes
997660	unnamed to Big Soos Cr	SR 18	7.51	King	9	Under Construction Contract Within 23-25	Yes	No
997661	unnamed to Soosette Cr	SR 18	8	King	9	Under Construction Contract Within 23-25	Yes	No
934689	unnamed to Deep Cr	SR 18; ROW	25.68	King	7	Under Construction Contract Within 23-25	No	Yes
990142	Evans Cr to Bear Cr	SR 202	11.96	King	8	Under Construction Contract Within 23-25	Yes	No
995194	unnamed to Patterson Cr	SR 202	16.79	King	7	Under Construction Contract Within 23-25	Yes	No
101SA-06	Skunk Cr to Snoqualmie R	SR 202	23.18	King	7	Under Construction Contract Within 23-25	Yes	No
995200	unnamed to Skunk Cr	SR 202	23.22	King	7	Under Construction Contract Within 23-25	Yes	No
996921	unnamed to Sammamish R	SR 202	4.17	King	8	Under Construction Contract Within 23-25	Yes	No
996925	High School Cr to Sammamish R	SR 202	4.25	King	8	Under Construction Contract Within 23-25	Yes	No
991720	unnamed to Snoqualmie R	SR 203	4.37	King	7	Under Construction Contract Within 23-25	Yes	No
995167	unnamed to Horseshoe Lk	SR 203	7.26	King	7	Under Construction Contract Within 23-25	Yes	No
991204	unnamed to Boise Cr	SR 410	22.67	King	10	Under Construction Contract Within 23-25	No	No
991206	unnamed to Boise Cr	SR 410	22.94	King	10	Under Construction Contract Within 23-25	No	No
990082	Clay Cr to White R	SR 410	35.77	King	10	Under Construction Contract Within 23-25	Yes	No
997679	Miller Cr to Puget Sound	SR 509	24.42	King	9	Under Construction Contract Within 23-25	Yes	No
935212	unnamed to Des Moines Cr	SR 509; FUT	2.17	King	9	Under Construction Contract Within 23-25	No	Yes
997645	Panther Cr to Springbrook Cr	SR 515	3.97	King	9	Under Construction Contract Within 23-25	Yes	No
991191	Barnes Cr to Massey Cr	SR 516	0.43	King	9	Under Construction Contract Within 23-25	Yes	No
997651	Mill Cr to Springbrook Cr	SR 516	5.8	King	9	Under Construction Contract Within 23-25	Yes	No
993083	Par Cr to Sammamish R	SR 522	11.26	King	8	Under Construction Contract Within 23-25	Yes	Yes
990430	Thornton Cr to Lake Washington	SR 522	2.86	King	8	Under Construction Contract Within 23-25	Yes	No
990655	Cat Whisker Cr to Lake Washington	SR 522	6.63	King	8	Under Construction Contract Within 23-25	Yes	No
990433	Tibbetts Cr to Lake Sammamish	SR 900	19.5	King	8	Under Construction Contract Within 23-25	Yes	No
995000	unnamed to SF Skykomish R	US 2	45.47	King	7	Under Construction Contract Within 23-25	Yes	No
995021	unnamed to SF Skykomish R	US 2	49.87	King	7	Under Construction Contract Within 23-25	Yes	No
993104	unnamed to Par Cr	I-405	25	Snohomish	8	Under Construction Contract Within 23-25	No	Yes
08.0070 A 0.25	Perry Cr to North Cr	I-405	26.46	Snohomish	8	Under Construction Contract Within 23-25	Yes	Yes

Site ID	Site Name	Road	MP	County	WRIA	Activity	Original 2013 List Barrier?	Part of a Larger Transportation Project?
993109	unnamed to Queensborough Cr	I-405	26.9	Snohomish	8	Under Construction Contract Within 23-25	Yes	Yes
934994	unnamed to Queensborough Cr	I-405; NB off-ramp	26.65	Snohomish	8	Under Construction Contract Within 23-25	No	Yes
990273	McAleer Cr to Lake Washington	I-5	177.93	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
993091	unnamed to Silver Lk	I-5	187.64	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
930252	unnamed to Penny Cr	I-5	187.93	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
990622	Secret Cr to Pilchuck Cr	I-5	211.5	Snohomish	5	Under Construction Contract Within 23-25	No	No
993124	unnamed to Silver Lk	I-5; ROW	187.89	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
990623	Secret Cr to Pilchuck Cr	I-5; SB	211.7	Snohomish	5	Under Construction Contract Within 23-25	No	No
102 M048	unnamed to McAleer Cr	I-5; Service Rd	177.85	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
102 M046	McAleer Cr to Lake Washington	I-5; WB Ext 177	177.85	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
995138	unnamed to Ebey Sl	SR 204	0.54	Snohomish	7	Under Construction Contract Within 23-25	Yes	No
993103	Scriber Cr to Swamp Cr	SR 524	3.89	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
993100	Martha Cr to Swamp Cr	SR 524	6.95	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
102 S088	Maple Cr to Swamp Cr	SR 525	0.28	Snohomish	8	Under Construction Contract Within 23-25	No	No
991176	Box Springs Cr to Swamp Cr	SR 525	1.1	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
991054	unnamed to Swamp Cr	SR 525	2.05	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
993084	Queensborough Cr to North Cr	SR 527	2.76	Snohomish	8	Under Construction Contract Within 23-25	Yes	Yes
08.0077 0.20	Penny Cr to North Cr	SR 527	6.55	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
990294	Munson Cr to Allen Cr	SR 528	2.51	Snohomish	7	Under Construction Contract Within 23-25	Yes	No
991750	Fish Cr to Portage Cr	SR 531	2.61	Snohomish	5	Under Construction Contract Within 23-25	Yes	No
991057	unnamed to Edgecomb Cr	SR 531	8.37	Snohomish	7	Under Construction Contract Within 23-25	No	Yes
995982	Cemetery Cr to Snohomish R	SR 9	10.61	Snohomish	7	Under Construction Contract Within 23-25	Yes	No
995087	Bunk Foss Cr to Pilchuck R	SR 9	12.57	Snohomish	7	Under Construction Contract Within 23-25	Yes	No
102 Q028	unnamed to Quilceda Cr	SR 9	24.44	Snohomish	7	Under Construction Contract Within 23-25	Yes	No
990255	Prairie Cr to Portage Cr	SR 9	27.24	Snohomish	5	Under Construction Contract Within 23-25	Yes	No
991827	Lundeen Cr to Lake Stevens	SR 92	0.78	Snohomish	7	Under Construction Contract Within 23-25	Yes	No
102 N183	North Cr to Sammamish R	SR 96	0.47	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
101NORT-33	unnamed to Skykomish R	US 2	20.53	Snohomish	7	Under Construction Contract Within 23-25	Yes	No
101OWEN-02	Groeneveld Cr to Skykomish R	US 2	21.74	Snohomish	7	Under Construction Contract Within 23-25	Yes	No
932428	Bunk Foss Cr to Pilchuck R	US 2	5.18	Snohomish	7	Under Construction Contract Within 23-25	Yes	No
932426	Bunk Foss Cr to Pilchuck R	US 2; WB on-ramp	5.02	Snohomish	7	Under Construction Contract Within 23-25	Yes	No
998602	Juanita Cr to Lake Washington	I-405	21.94	King	8	Barrier Design Initiated Within 23-25	Yes	Yes
992064	unnamed to EF Hylebos Cr	SR 161	35.01	King	10	Barrier Design Initiated Within 23-25	Yes	No
992378	Anderson Cr to Evans Cr	SR 522	19.28	Snohomish	7	Barrier Design Initiated Within 23-25	Yes	No
990139	Elliott Cr to Snohomish R	SR 522	20.19	Snohomish	7	Barrier Design Initiated Within 23-25	Yes	No
994562	Thornton Cr to Lake Washington	I-5	174.71	King	8	Barrier Design Initiated Within 25-27	Yes	No
996965	unnamed to EF Issaquah Cr	I-90	20.42	King	8	Barrier Design Initiated Within 25-27	Yes	No
994984	unnamed to Lake Cr	I-90	24.86	King	7	Barrier Design Initiated Within 25-27	Yes	No
990653	unnamed to Lyon Cr	SR 104	30.67	King	8	Barrier Design Initiated Within 25-27	Yes	No
101S-10	Mud Cr to Snoqualmie R	SR 202	23.45	King	7	Barrier Design Initiated Within 25-27	No	No
991192	Cold Cr to Puget Sound	SR 509	13.49	King	9	Barrier Design Initiated Within 25-27	Yes	No
997675	Redondo Cr to Poverty Bay	SR 509; SR 99	14.2	King	9	Barrier Design Initiated Within 25-27	Yes	No
991196	McSorley Cr to Puget Sound	SR 99	13.54	King	9	Barrier Design Initiated Within 25-27	Yes	No
992175	unnamed to Secret Cr	I-5	213.66	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
LP66	unnamed to Secret Cr	I-5	213.86	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
996077	unnamed to WF Church Cr	I-5	214.38	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
996074	unnamed to WF Church Cr	I-5	214.65	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No

Site ID	Site Name	Road	MP	County	WRIA	Activity	Original 2013 List Barrier?	Part of a Larger Transportation Project?
996454	unnamed to WF Church Cr	I-5	214.65	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
996071	WF Church Cr to Church Cr	I-5	214.73	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
996073	WF Church Cr to Church Cr	I-5	214.74	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
930940	WF Church Cr to Church Cr	I-5;ROW	215.07	Snohomish	5	Barrier Design Initiated Within 25-27	No	No
990629	unnamed to Schoolyard Cr	SR 530	25.74	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
990632	unnamed to NF Stillaguamish R	SR 530	26.68	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
990633	unnamed to NF Stillaguamish R	SR 530	26.87	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
990644	unnamed to NF Stillaguamish R	SR 530	31.01	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
990246	Little French Cr to NF Stillaguamish R	SR 530	42.14	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
990652	unnamed to NF Stillaguamish R	SR 530	43.34	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
995326	Thomas Cr to Marshland Sl	SR 96	5.29	Snohomish	7	Barrier Design Initiated Within 25-27	Yes	No
995214	unnamed to Marshlands Canal	SR 96	5.86	Snohomish	7	Barrier Design Initiated Within 25-27	Yes	No
995215	unnamed to unnamed Snohomish R trib	SR 96	5.98	Snohomish	7	Barrier Design Initiated Within 25-27	Yes	No
991288	unnamed to SF Newaukum R	SR 508	11.55	Lewis	23	Under Construction Contract Within 23-25	Yes	No
991296	unnamed to Kearney Cr	SR 508	15.85	Lewis	23	Under Construction Contract Within 23-25	Yes	No
994979	Unnamed to Stowell Cr	SR 508	16.5	Lewis	23	Under Construction Contract Within 23-25	Yes	No
994981	unnamed to Stowell Cr	SR 508	16.99	Lewis	23	Under Construction Contract Within 23-25	Yes	No
991291	unnamed to Stowell Cr	SR 508	17.06	Lewis	23	Under Construction Contract Within 23-25	Yes	No
992277	unnamed to SF Newaukum R	SR 508	4.26	Lewis	23	Under Construction Contract Within 23-25	Yes	No
991292	unnamed to SF Newaukum R	SR 508	5.53	Lewis	23	Under Construction Contract Within 23-25	Yes	No
991293	unnamed to SF Newaukum R	SR 508	6.78	Lewis	23	Under Construction Contract Within 23-25	Yes	No
991939	unnamed to McCormick Cr	SR 16	14.63	Pierce	15	Under Construction Contract Within 23-25	Yes	No
991940	McCormick Cr to Henderson Bay	SR 16	14.65	Pierce	15	Under Construction Contract Within 23-25	Yes	No
991941	McCormick Cr to Henderson Bay	SR 16	14.86	Pierce	15	Under Construction Contract Within 23-25	Yes	No
990277	McCormick Cr to Henderson Bay	SR 16	14.9	Pierce	15	Under Construction Contract Within 23-25	No	No
991942	unnamed to McCormick Cr	SR 16	15.02	Pierce	15	Under Construction Contract Within 23-25	Yes	No
105 K051618a	Goodnough Cr to Henderson Bay	SR 16	16.59	Pierce	15	Under Construction Contract Within 23-25	Yes	No
15.0060 1.00	Purdy Cr to Burley Lagoon	SR 16	17.8	Pierce	15	Under Construction Contract Within 23-25	Yes	No
991944	McCormick Cr to Henderson Bay	SR 16; EB off-ramp	0.19	Pierce	15	Under Construction Contract Within 23-25	Yes	No
995475	unnamed to unnamed South Cr trib	SR 161	14.89	Pierce	11	Under Construction Contract Within 23-25	Yes	No
105 R021121A	Card Cr to Carbon R	SR 162	11.04	Pierce	10	Under Construction Contract Within 23-25	Yes	No
105 R032918D	Rauch Cr to Carbon R	SR 162	12.44	Pierce	10	Under Construction Contract Within 23-25	Yes	No
996288	unnamed to Milwaukee Canal	SR 167	10.46	Pierce	10	Under Construction Contract Within 23-25	Yes	Yes
105 K051518a	Goodnough Cr to Henderson Bay	SR 302	16.15	Pierce	15	Under Construction Contract Within 23-25	Yes	No
990345	Purdy Cr to Burley Lagoon	SR 302; SPPURDY	15.8	Pierce	15	Under Construction Contract Within 23-25	Yes	No
105 R121419a	Wapato Creek to Blair Waterway	SR 509; WB	2.97	Pierce	10	Under Construction Contract Within 23-25	No	Yes
991225	unnamed to South Cr	SR 7	37.5	Pierce	11	Under Construction Contract Within 23-25	Yes	No
990688	unnamed to South Cr	SR 7	38.12	Pierce	11	Under Construction Contract Within 23-25	Yes	No
997161	Griggs Cr to Schneider Cr	US 101	357.4	Thurston	14	Under Construction Contract Within 23-25	Yes	No
991229	Murray Creek to Nisqually River	SR 702	4.53	Pierce	11	Barrier Design Initiated Within 23-25	Yes	No
990292	Moxlie Cr to Budd Inlet	I-5	105.52	Thurston	13	Barrier Design Initiated Within 23-25	Yes	No
990199	Indian Cr to Moxlie Cr	I-5	105.85	Thurston	13	Barrier Design Initiated Within 23-25	Yes	No
997705	College Cr to Woodland Cr	I-5	109.62	Thurston	13	Barrier Design Initiated Within 23-25	Yes	No
991040	unnamed to Chehalis R	I-5	86.2	Thurston	23	Barrier Design Initiated Within 23-25	No	No
990028	Beaver Cr to Black R	I-5	94.96	Thurston	23	Barrier Design Initiated Within 23-25	No	No
991659	unnamed to Salmon Cr	I-5	98.11	Thurston	23	Barrier Design Initiated Within 23-25	No	No
995893	McKenna Cr to Nisqually R	SR 507	30.61	Thurston	11	Barrier Design Initiated Within 23-25	Yes	No

Site ID	Site Name	Road	MP	County	WRIA	Activity	Original 2013 List Barrier?	Part of a Larger Transportation Project?
125 1502W11B	unnamed to Skookumchuck R	SR 507	8.22	Thurston	23	Barrier Design Initiated Within 23-25	Yes	No
990755	unnamed to Chehalis R	SR 6	34.85	Lewis	23	Barrier Design Initiated Within 25-27	No	No
990757	unnamed to Chehalis R	SR 6	35.42	Lewis	23	Barrier Design Initiated Within 25-27	Yes	No
990758	unnamed to Chehalis R	SR 6	35.85	Lewis	23	Barrier Design Initiated Within 25-27	Yes	No
991221	unnamed to Chehalis R	SR 6	43.61	Lewis	23	Barrier Design Initiated Within 25-27	Yes	No
990736	unnamed to Salmon Cr	SR 6	22.94	Pacific	23	Barrier Design Initiated Within 25-27	Yes	No
105 R033020A	unnamed to S Prairie Cr	SR 162	16.67	Pierce	10	Barrier Design Initiated Within 25-27	No	No
105 R040517A	unnamed to S Prairie Cr	SR 162	19.11	Pierce	10	Barrier Design Initiated Within 25-27	Yes	No
996343	Spiketon Cr to S Prairie Cr	SR 162	19.7	Pierce	10	Barrier Design Initiated Within 25-27	Yes	No
105 R033018B	Spiketon Cr to S Prairie Cr	SR 165	19.76	Pierce	10	Barrier Design Initiated Within 25-27	Yes	No
991211	Milwaukee Canal to White R	SR 167	10	Pierce	10	Barrier Design Initiated Within 25-27	No	No
991212	Milwaukee Canal to White R	SR 167	8.05	Pierce	10	Barrier Design Initiated Within 25-27	No	No
997920	unnamed to NF Clover Cr	SR 512	3.3	Pierce	12	Barrier Design Initiated Within 25-27	Yes	No
991259	Lamb Cr to Hoko R	SR 112	12.26	Clallam	19	Under Construction Contract Within 23-25	Yes	No
996684	unnamed to Clallam R	SR 112	17.14	Clallam	19	Under Construction Contract Within 23-25	Yes	No
991732	Indian Cr to Strait of Juan De Fuca	SR 112	29.12	Clallam	19	Under Construction Contract Within 23-25	Yes	No
990941	Butler Cr to Butler Cove	SR 112	29.7	Clallam	19	Under Construction Contract Within 23-25	Yes	No
991258	unnamed to Butler Cr	SR 112	29.71	Clallam	19	Under Construction Contract Within 23-25	Yes	No
990480	Whiskey Cr to Strait of Juan de Fuca	SR 112	49.48	Clallam	19	Under Construction Contract Within 23-25	Yes	No
996536	EF Whiskey Cr to Whiskey Cr	SR 112	49.62	Clallam	19	Under Construction Contract Within 23-25	Yes	No
996539	Itsa Cr to Uptha Cr	SR 112	51.53	Clallam	19	Under Construction Contract Within 23-25	No	No
991738	Uptha Cr to Salt Cr	SR 112	51.6	Clallam	19	Under Construction Contract Within 23-25	Yes	No
991661	Falls Cr to Salt Cr	SR 112	53.5	Clallam	19	Under Construction Contract Within 23-25	Yes	No
991686	unnamed to Coville Cr	SR 112	56.5	Clallam	19	Under Construction Contract Within 23-25	Yes	No
990169	Grader Cr to Bogachiel R	US 101	189.4	Clallam	20	Under Construction Contract Within 23-25	Yes	No
990269	May Cr to Bogachiel R	US 101	184.66	Clallam	20	Under Construction Contract Within 23-25	Yes	No
990554	Wisem Cr to Sol Duc R	US 101	209.32	Clallam	20	Under Construction Contract Within 23-25	Yes	No
18.0283 2.00	Indian Cr to Elwha R	US 101	238.35	Clallam	18	Under Construction Contract Within 23-25	Yes	No
990448	Tumwater Cr to Port Angeles Harbor	US 101	246.4	Clallam	18	Under Construction Contract Within 23-25	Yes	No
18.0234 1.10	Ennis Cr to Strait of Juan de Fuca	US 101	250	Clallam	18	Under Construction Contract Within 23-25	Yes	No
990240	Lees Cr to Strait of Juan de Fuca	US 101	250.5	Clallam	18	Under Construction Contract Within 23-25	Yes	No
990219	Johnson Cr to Sequim Bay	US 101	267.18	Clallam	17	Under Construction Contract Within 23-25	Yes	No
991667	unnamed to Sequim Bay	US 101	268.54	Clallam	17	Under Construction Contract Within 23-25	Yes	No
994464	unnamed to Sequim Bay	US 101	269.49	Clallam	17	Under Construction Contract Within 23-25	No	No
990107	Dean Cr to Sequim Bay	US 101	270.57	Clallam	17	Under Construction Contract Within 23-25	No	No
991850	unnamed to Sequim Bay	US 101	271.83	Clallam	17	Under Construction Contract Within 23-25	Yes	No
990075	Chicken Coop Cr to Sequim Bay	US 101	271.98	Clallam	17	Under Construction Contract Within 23-25	Yes	No
990134	Eagle Cr to Strait of Juan de Fuca	US 101	274.25	Clallam	17	Under Construction Contract Within 23-25	Yes	No
990920	unnamed to Connor Cr	SR 109	19.4	Grays Harbor	21	Under Construction Contract Within 23-25	Yes	No
997363	unnamed to Boone Cr	SR 109	24.56	Grays Harbor	21	Under Construction Contract Within 23-25	Yes	No
997780	unnamed to Pacific Ocean	SR 109	27.05	Grays Harbor	21	Under Construction Contract Within 23-25	Yes	No
991272	Wain Cr to Pacific Ocean	SR 109	33.1	Grays Harbor	21	Under Construction Contract Within 23-25	Yes	No
997787	unnamed to Pacific Ocean	SR 109	33.87	Grays Harbor	21	Under Construction Contract Within 23-25	Yes	No
991271	unnamed to Pacific Ocean	SR 109	36.38	Grays Harbor	21	Under Construction Contract Within 23-25	Yes	No
991270	unnamed to Pacific Ocean	SR 109	36.43	Grays Harbor	21	Under Construction Contract Within 23-25	Yes	No
990924	unnamed to Pacific Ocean	SR 109	37.43	Grays Harbor	21	Under Construction Contract Within 23-25	Yes	No
991836	unnamed to Little Hoquiam R	SR 109	4.46	Grays Harbor	22	Under Construction Contract Within 23-25	Yes	No

Site ID	Site Name	Road	MP	County	WRIA	Activity	Original 2013 List Barrier?	Part of a Larger Transportation Project?
990932	unnamed to Grass Cr	SR 109	6.91	Grays Harbor	22	Under Construction Contract Within 23-25	Yes	No
993724	unnamed to Wildcat Cr	SR 8	3.16	Grays Harbor	22	Under Construction Contract Within 23-25	Yes	No
990773	unnamed to Mox Chehalis Cr	SR 8	9.1	Grays Harbor	22	Under Construction Contract Within 23-25	Yes	No
990730	unnamed to unnamed SB Big Cr trib	US 101	100.7	Grays Harbor	22	Under Construction Contract Within 23-25	Yes	No
990033	unnamed to Big Cr	US 101	102.97	Grays Harbor	22	Under Construction Contract Within 23-25	No	No
991501	unnamed to Big Cr	US 101	103.65	Grays Harbor	22	Under Construction Contract Within 23-25	Yes	No
990731	unnamed to Stevens Cr	US 101	111.34	Grays Harbor	22	Under Construction Contract Within 23-25	Yes	No
990452	unnamed to Lunch Cr	US 101	135.26	Grays Harbor	21	Under Construction Contract Within 23-25	Yes	No
990546	Lunch Cr to Raft R	US 101	135.68	Grays Harbor	21	Under Construction Contract Within 23-25	Yes	No
990883	Crane Cr to Raft R	US 101	137.32	Grays Harbor	21	Under Construction Contract Within 23-25	Yes	No
990548	Harlow Cr to Queets R	US 101	142.48	Grays Harbor	21	Under Construction Contract Within 23-25	No	No
990457	Harlow Cr to Queets R	US 101	142.68	Grays Harbor	21	Under Construction Contract Within 23-25	No	No
993702	unnamed to WF Hoquiam R	US 101	98.47	Grays Harbor	22	Under Construction Contract Within 23-25	Yes	No
993704	unnamed to WF Hoquiam R	US 101	99.45	Grays Harbor	22	Under Construction Contract Within 23-25	Yes	No
22.0349 0.70	Camp Cr to Chehalis R	US 12	12.36	Grays Harbor	22	Under Construction Contract Within 23-25	No	No
933616	unnamed to Wenzel Sl	US 12	17.56	Grays Harbor	22	Under Construction Contract Within 23-25	No	No
125 1806W34G	unnamed to Vance Cr	US 12	19.17	Grays Harbor	22	Under Construction Contract Within 23-25	Yes	No
990375	Shine Cr to Hood Canal	SR 104	10.36	Jefferson	17	Under Construction Contract Within 23-25	Yes	No
990077	Chimacum Cr to Port Townsend Bay	SR 116	0.22	Jefferson	17	Under Construction Contract Within 23-25	No	No
990711	Swansonville Cr to EF Chimacum Cr	SR 19	4.3	Jefferson	17	Under Construction Contract Within 23-25	Yes	No
997342	unnamed to Queets R	US 101	152.47	Jefferson	21	Under Construction Contract Within 23-25	Yes	No
990717	unnamed to Braden Cr	US 101	169.42	Jefferson	20	Under Construction Contract Within 23-25	Yes	No
997054	unnamed to Hoh R	US 101	171.29	Jefferson	20	Under Construction Contract Within 23-25	Yes	No
991575	unnamed to Dowans Cr	US 101	181.2	Jefferson	20	Under Construction Contract Within 23-25	Yes	No
991507	unnamed to Dowans Cr	US 101	182.2	Jefferson	20	Under Construction Contract Within 23-25	Yes	No
990090	Contractors Cr to Discovery Bay	US 101	277.9	Jefferson	17	Under Construction Contract Within 23-25	Yes	No
990896	unnamed to Leland Cr	US 101	290.35	Jefferson	17	Under Construction Contract Within 23-25	Yes	No
995502	unnamed to Leland Cr	US 101	291.79	Jefferson	17	Under Construction Contract Within 23-25	Yes	No
990241	Leland Cr to L Quilcene R	US 101	292.52	Jefferson	17	Under Construction Contract Within 23-25	Yes	No
991262	unnamed to Pacific Ocean	US 101	163.13	Jefferson	20	Under Construction Contract Within 23-25	Yes	No
932143	unnamed to Hoot Cr	Central Valley Rd NW	6.9	Kitsap	15	Under Construction Contract Within 23-25	No	No
990710	Machias Cr to Hood Canal	SR 104	16.55	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
996729	unnamed to Grovers Cr	SR 104	22.23	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
992207	Carpenter Cr to Appletree Cove	SR 104	22.95	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
991516	unnamed to Burley Cr	SR 16	20.36	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
991867	unnamed to Burley Cr	SR 16	20.44	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
996752	unnamed to Burley Cr	SR 16	21.58	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
15.0056 4.50	Burley Cr to Henderson Bay	SR 16	22.7	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
990038	Blackjack Cr to Sinclair Inlet	SR 16	25.3	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
990270	unnamed to Ross Cr	SR 16	27.1	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
991670	Kabelac Cr to Sinclair Inlet	SR 16	28.6	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
996756	Blackjack Cr to Sinclair Inlet	SR 16; EB off-ramp	25.3	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
996755	Blackjack Cr to Sinclair Inlet	SR 16; WB on-ramp	25.24	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
990366	Salmonberry Cr to Long Lk	SR 160	2.29	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
990358	Ross Cr to Sinclair Inlet	SR 166	1.76	Kitsap	15	Under Construction Contract Within 23-25	No	No
15.0208 0.00	unnamed to Sinclair Inlet	SR 166	2.56	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
15.0201 0.90	Olney Cr to Sinclair Inlet	SR 166	4.52	Kitsap	15	Under Construction Contract Within 23-25	Yes	No

Site ID	Site Name	Road	MP	County	WRIA	Activity	Original 2013 List Barrier?	Part of a Larger Transportation Project?
990168	Gorst Cr to Sinclair Inlet	SR 3	32.1	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
991585	unnamed to Gorst Cr	SR 3	34.27	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
15.0229 0.10	Chico Cr to Dyes Inlet	SR 3	40.96	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
996742	unnamed to Dyes Inlet	SR 3	41.52	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
996748	unnamed to Dyes Inlet	SR 3	42.56	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
15.0246 0.96	Strawberry Cr to Dyes Inlet	SR 3	44.8	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
996804	Big Scandia Cr to Liberty Bay	SR 3	49.48	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
991241	SF Johnson Cr to Johnson Cr	SR 3	50.85	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
991744	Johnson Cr to Liberty Bay	SR 3	52.21	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
991242	unnamed to Kinman Cr	SR 3	57.23	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
991240	unnamed to Hood Canal	SR 3	58.21	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
990395	Spring Cr to Hood Canal	SR 3	58.49	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
991612	unnamed to Hood Canal	SR 3	59.52	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
996811	unnamed to Hood Canal	SR 3	59.55	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
991907	unnamed to Chico Cr	SR 3; Access Rd	40.97	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
935880	unnamed to Hoot Cr	SR 303	6.35	Kitsap	15	Under Construction Contract Within 23-25	No	No
932154	unnamed to Hoot Cr	SR 303	6.64	Kitsap	15	Under Construction Contract Within 23-25	No	No
990024	Hoot Cr to Barker Cr	SR 303	6.66	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
930408	unnamed to Hoot Cr	SR 303; LX	6.7	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
932155	unnamed to Hoot Cr	SR 303; NB off-ramp	6.62	Kitsap	15	Under Construction Contract Within 23-25	No	No
994085	Hoot Cr to Barker Cr	SR 303; NB off-ramp	6.63	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
994086	Hoot Cr to Barker Cr	SR 303; NB on-ramp	6.68	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
930416	unnamed to Hoot Cr	SR 303; NB on-ramp	6.72	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
994325	Murden Cr to Murden Cove	SR 305	2.44	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
991958	Klebeal Cr to Agate Passage	SR 305	7.28	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
994327	Sam Snyder Cr to Liberty Bay	SR 305	8.92	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
991999	unnamed to Dogfish Cr	SR 307	1.34	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
991572	unnamed to Dogfish Cr	SR 307	1.45	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
990235	Big Scandia Cr to Liberty Bay	SR 308	0.94	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
15.0280 1.00	Big Scandia Cr to Liberty Bay	SR 308	1.15	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
992008	Little Scandia Cr to Liberty Bay	SR 308	1.33	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
991000	unnamed to Puget Sound	SR 308	2.16	Kitsap	15	Under Construction Contract Within 23-25	Yes	No
990450	Twanoh Cr to Hood Canal	SR 106	12.3	Mason	14	Under Construction Contract Within 23-25	Yes	No
991237	unnamed to Skookum Cr	SR 108	5.5	Mason	14	Under Construction Contract Within 23-25	Yes	No
990385	unnamed to Skookum Cr	SR 108	5.54	Mason	14	Under Construction Contract Within 23-25	Yes	No
991672	unnamed to Skookum Cr	SR 108	7.62	Mason	14	Under Construction Contract Within 23-25	Yes	No
990278	McDonald Cr to Skookum Cr	SR 108	8.89	Mason	14	Under Construction Contract Within 23-25	No	No
997225	Kamilche Cr to Skookum Cr	SR 108	9.47	Mason	14	Under Construction Contract Within 23-25	Yes	No
995916	unnamed to Lake Cushman	SR 119	7.8	Mason	16	Under Construction Contract Within 23-25	Yes	No
933500	Big Cr to Lake Cushman	SR 119	9.38	Mason	16	Under Construction Contract Within 23-25	No	No
991525	Victor Cr to North Bay	SR 302	4.2	Mason	15	Under Construction Contract Within 23-25	Yes	No
996138	Little Lilliwaup Cr to Hood Canal	US 101	327.76	Mason	16	Under Construction Contract Within 23-25	Yes	No
994799	unnamed to Chehalis R	US 12	26.87	Grays Harbor	22	Barrier Design Initiated Within 23-25	Yes	No
991541	unnamed to Chehalis R	US 12	28.17	Grays Harbor	23	Barrier Design Initiated Within 23-25	Yes	No
991535	unnamed to Chehalis R	US 12	29.19	Grays Harbor	23	Barrier Design Initiated Within 23-25	Yes	No
991536	unnamed to Chehalis R	US 12	29.45	Grays Harbor	23	Barrier Design Initiated Within 23-25	Yes	No
994788	Elliott Sl to Chehalis R	US 12	3.76	Grays Harbor	22	Barrier Design Initiated Within 23-25	Yes	No

Site ID	Site Name	Road	MP	County	WRIA	Activity	Original 2013 List Barrier?	Part of a Larger Transportation Project?
996712	unnamed to Cedar Cr	US 12	31.61	Grays Harbor	23	Barrier Design Initiated Within 23-25	Yes	No
996714	unnamed to Cedar Cr	US 12	32.69	Grays Harbor	23	Barrier Design Initiated Within 23-25	Yes	No
991538	unnamed to Chehalis R	US 12	33.44	Grays Harbor	23	Barrier Design Initiated Within 23-25	Yes	No
991284	unnamed to Mox Chuck Sl	US 12	4.59	Grays Harbor	22	Barrier Design Initiated Within 23-25	Yes	No
991285	unnamed to unnamed Chehalis R trib	US 12	5.38	Grays Harbor	22	Barrier Design Initiated Within 23-25	Yes	No
990958	Higgins Sl to Chehalis R	US 12	6.92	Grays Harbor	22	Barrier Design Initiated Within 23-25	Yes	No
990326	Peabody Cr to Strait of Juan de Fuca	US 101	248.1	Clallam	18	Barrier Design Initiated Within 25-27	Yes	No
990481	White Cr to Ennis Cr	US 101	249.4	Clallam	18	Barrier Design Initiated Within 25-27	Yes	No
993010	unnamed to unnamed South Bay trib	SR 105	34.02	Grays Harbor	22	Barrier Design Initiated Within 25-27	No	No
995743	unnamed to Discovery Bay	SR 20	0.65	Jefferson	17	Barrier Design Initiated Within 25-27	Yes	No
995753	unnamed to Discovery Bay	SR 20	3.67	Jefferson	17	Barrier Design Initiated Within 25-27	Yes	No
995490	unnamed to Discovery Bay	US 101	281.61	Jefferson	17	Barrier Design Initiated Within 25-27	Yes	No
995491	unnamed to Discovery Bay	US 101	281.72	Jefferson	17	Barrier Design Initiated Within 25-27	Yes	No
995497	unnamed to Snow Cr	US 101	283.57	Jefferson	17	Barrier Design Initiated Within 25-27	Yes	No
991673	Andrews Cr to Snow Cr	US 101	285.69	Jefferson	17	Barrier Design Initiated Within 25-27	No	No
994484	Marple Cr to Jackson Cove	US 101	303.01	Jefferson	17	Barrier Design Initiated Within 25-27	Yes	No
990899	Twana Cr to Hood Canal	US 101	307	Jefferson	16	Barrier Design Initiated Within 25-27	Yes	No
995936	unnamed to Hood Canal	US 101	310.4	Jefferson	16	Barrier Design Initiated Within 25-27	Yes	No
991995	Wright Cr to Sinclair Inlet	SR 3	36.1	Kitsap	15	Barrier Design Initiated Within 25-27	No	No
994320	unnamed to Eagle Harbor	SR 305	0.49	Kitsap	15	Barrier Design Initiated Within 25-27	Yes	No
994324	unnamed to Eagle Harbor	SR 305	0.62	Kitsap	15	Barrier Design Initiated Within 25-27	Yes	No
991245	unnamed to Hood Canal	SR 106	13.84	Mason	14	Barrier Design Initiated Within 25-27	Yes	No
997184	unnamed to Hood Canal	SR 106	14.61	Mason	14	Barrier Design Initiated Within 25-27	Yes	No
115 MC218	Devereaux Cr to Hood Canal	SR 106	19.57	Mason	14	Barrier Design Initiated Within 25-27	Yes	No
991795	unnamed to Devereaux Cr	SR 3	23.94	Mason	14	Barrier Design Initiated Within 25-27	Yes	No
991797	Sweetwater Cr to Hood Canal	SR 3	25.31	Mason	15	Barrier Design Initiated Within 25-27	Yes	No
999626	Mindy Cr to Union R	SR 3	26.26	Mason	15	Barrier Design Initiated Within 25-27	Yes	No
991991	unnamed to Union R	SR 3	26.4	Mason	15	Barrier Design Initiated Within 25-27	Yes	No
997235	unnamed to Oakland Bay	SR 3	4.67	Mason	14	Barrier Design Initiated Within 25-27	Yes	No
997365	unnamed to Oakland Bay	SR 3	7.16	Mason	14	Barrier Design Initiated Within 25-27	Yes	No
997371	unnamed to Oakland Bay	SR 3	8.28	Mason	14	Barrier Design Initiated Within 25-27	Yes	No