Columbia River CROSSING

Project Schedule

- Update cost estimates
- Refine financial plan
- Legislative review
- Final Environmental Impact Statement
- Federal Record of Decision

- Property acquisition process begins
- Final design phase
- Legislative review

- Begin construction

- New southbound I-5 bridge opens

- Light rail service begins

- New northbound I-5 bridge opens
- Demolition of old bridges begins

PUBLIC OUTREACH

2011 2012 2013 ····· 2018 2019 2020