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Project elements include:

•  Design and construction of new six-lane  
 superstructure and roadway, including  
 HOV lanes and a bicycle/pedestrian path.

•  Design and construction of supplemental 
 stability pontoons.

•  Design and construction of anchors and  
 anchor cables.

•  Towing pontoons to Lake Washington.

•  Assembly of the new floating bridge.

•  Design and construction of permanent East  
 approach with bicycle/pedestrian connection.

•  Design and construction of final connection to 
 Evergreen Point Road vicinity.

•  Design and construction of transition 
 structures between East and West 
 Approaches and floating bridge.

•  Design and construction of new maintenance 
 facility, dock and access.

•  Decommission the existing floating bridge. 
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SR 520 Floating Bridge and Landings Project overview



    

Construction activities are planned at multiple locations in Washington state. Pontoons 
and other bridge components will be towed to Lake Washington for assembly.
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SR 520 floating bridge construction around the state

A. Grays Harbor 
 (March 2011 – 2014) 
• Pontoon construction
• Pontoon moorage

B. Port of Tacoma
 (Nov. 2011 – mid 2014)
• Pontoon construction
• Pre-cast concrete elements
• Pontoon moorage and outfitting

C. Kenmore 
 (Feb. 2012 – early 2014)
• Anchors
• Deck sections

D. Lake Washington
 (spring 2012 – 2016)
• Pontoon outfitting
• Eastside staging area
• Bridge assembly
• East Approach construction
• Bridge Maintenance Facility
• East and West Approach 
 connections
• Decommission existing bridge
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All towing will occur in designated shipping lanes.

Crews on site in Kenmore. Pontoon progress in Tacoma.
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How will WSDOT build the new SR 520 floating bridge? 
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Build the necessary pontoons, anchors and road-
way sections in Aberdeen, Tacoma and Kenmore.

Begin constructing staging area near Medina with 
construction barges and cranes. Drive temporary 
piles.

Install anchors for the floating bridge.

Tow pontoons to Lake Washington. Install cofferdams to build bridge piers for East 
Approach structure. Move cross pontoon into 
staging area.

Build bridge piers in cofferdams and begin pontoon 
assembly in staging area.

Join supplemental pontoons to longitudinal 
pontoons at staging area.

Begin installation of superstructure on pontoons 
at staging area.

Move completed pontoons into position on Lake 
Washington. Continue assembling pontoons in 
staging area.

Shift traffic to new floating bridge. Decommission 
the existing bridge and remove from Lake 
Washington. 

Connect new floating bridge to completed East 
Approach and west transition span. 

Move completed pontoons into position on Lake 
Washington and complete roadway superstructure.

Cross pontoons
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Supplemental
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Note: Images for illustration purpose and are not to scale
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Example of a cofferdam. Example of a crane on a construction barge.

Planned construction activities for April through June 2012

Construction equipment

Lake Washington Tacoma Kenmore

• Tree clearing at the site of the    
 bridge maintenance facility

• Installation of shaft anchors for    
 eastern cross-pontoon

• Cofferdam construction

• Installation of the infrastructure for  
 the in-water staging area

• Installation of anchors for eastern   
 longitudinal pontoons 

• Site prep in the cofferdam

• Begin construction of pier footings at  
 East Approach in Medina

• Planned towing of pontoons from 
 Aberdeen and Tacoma

• Continue pontoon     
 construction

• First float-out of cycle 1  
 pontoons 

• Prepare cycle 1     
 pontoons for towing

• Begin second cycle    
 of pontoon construction

• Continue gravity    
 anchor construction

• Begin fluke anchor   
 construction

 • Begin construction of  
 casting area for     
 roadway deck 
 sections
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Upcoming SR 520 floating bridge construction activities
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Elevations of Floating Bridge
East Approach

West Approach

Lowrise Longitudinal Pontoons
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View Looking East
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View of West Navigation Channels

Existing View

Floating Bridge 
& Landing Project

West Approach 
Project
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Overall Bridge View from Madison Park

Existing View
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Sentinel Element
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Sentinel Lighting
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Sentinel Pedestrian View
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Low-Rise Belvedere


