
SR 520 I-5 to Medina Bridge Replacement and HOV project 
Water Quality Monitoring & Protection Plan:  Submittals, Updates, with 

Review/Approval Timeline 
 

March 28, 2012:   beginning of the project, first WQMPP reviewed and approved on March 28, 2012.  

August 31, 2012:  WSDOT/KGM submitted and updated WQMPP with new activities added; dredging 
prior to cofferdam construction and backfilling of post dredge sloughing areas.  Table I.2 was also 
updated for these two activities.   

September 5, 2012:  WSDOT/KGM submitted an updated WQMPP adding to the narrative under 
Dredging Prior to Cofferdam Construction at Pier 1 and they added notes to Table I.2 addressing barge 
dewatering of sediments.  The changes just a few days earlier in August were also captured in the 
September 5th plan.  These two submittals were so close together that I ended up approving all the 
changes under the September 5th plan (approval was September 5, 2012). 

December 11, 2012 thru December 14, 2012: WSDOT/KGM submitted an update* to the WQMPP 
addressing dewatering the cofferdam for Pier 1 (new bridge) prior to concrete placement.  The plan 
narrative was updated but nothing in Table I.2 as they described how monitoring would be handled and 
referred to the water quality limits listed in table I.2 under Cofferdam Installation and Removal 
(appropriate since dewatering is part of cofferdam installation).  I approved the updated plan on 
December 14th. 

September 30, 2013 thru October 1, 2013:  WSDOT/KGM submitted and update*^ to the WQMPP (as 
provided by KGM) documenting changes made to the west side staging area.  I reviewed and approved 
the update on October 1, 2013.  (note – portions of the master WQMPP were updated but details were 
missed, such as changing the title of the section in the plan narrative and updating Table I.2)   

November 13, 2013 thru November 19, 2013:  WSDOT/KGM submitted an updated WQMPP detailing 
the repair of damaged pontoons using a floating coffer cell.  Table I.2 was not updated because they did 
not have a regular monitoring schedule for this activity.  If any monitoring was needed it would be 
triggered by an unauthorized release and that was addressed in a different section of the plan. 

February 7, 2014: WSDOT/KGM provided an update*^ to Table I.2 addressing concrete joint demolition 
for one pontoon.   

April 24, 2015 thru April 29, 2014:  WSDOT/KGM provided an update*^ to the WQMPP addressing 
demolition of the temporary east approach work trestle.  Table I.2 was not updated because the activity 
that needed monitoring, pile driving, was already in the table.  I reviewed and approved this update on 
April 29, 2014. 

June 11 thru June 12, 2015:  WSDOT/KGM provided an update*^ to the WQMPP addressing the 
replacement of the existing sewer.  This activity was identified early on so the information submitted 
here was a supplement to the existing plan.  I approved the update on June 12, 2015.   

March 15, 2016:  WSDOT/KGM submitted and update*^ to the WQMPP providing additional details 
about pontoon separation activities.   



Starting May of 2015 through July 0f 2015, WSDOT and KGM initiated discussion regarding the 
demolition work that was planned for 2016.  The following timeline covers the initial discussions, one of 
two meetings and review and approval of the WQMPP.   

May 2015: WSDOT/KGM sent a demolition update that would be incorporated into the WQMPP.  I 
reviewed that information and provided comments prior to the May 28th meeting already scheduled.   

May 28, 2015:  Meeting with KGM, WSDOT and Ecology to discussion demolition, WQMPP and my 
comments.  Any other questions I had were answered at that time. 

• June 11, 2015:  WSDOT/KGM sends new plan reflecting meeting discussion 
• July 14, 2015:  More comments from me  
• July 15, 2015:  WSDOT/KGM respond, more discussion 
• July 16, 2015:  WSDOT/KGM submit the final plan 

July 21, 2015:  I complete my review and approve the plan.  Both the narrative and Table I.2 get updated 
in this go round.   

May 26 thru May 27, 2016:  Due to changes made by the City of Kenmore, WSDOT/KGM update the 
WQMPP to reflect that all demolition work will occur on the lake within the construction zone.  The only 
activity occurring at Kenmore site is transloading o the demolition material.  Table I.2 does not need to 
be modified for these changes.   

*Several of the updates submitted to Ecology were done via email with attachments.  The entire plan 
was not submitted every single time.   

^Multiple updates were submitted separately in email and not incorporated into the full WQMPP.   They 
exist as attachments.   

 


