
IT’S YOUR NICKEL.
WATCH IT WORK.

Washington State 
Department of Transportation 
Eastern Region  

Interesting Facts:Contract Description:

US 2 LOWERING CONTRACT

This contract will lower US 2 between Farwell Road and Deadman Creek, 
construct six bridges and multiple retaining walls for the NSC/US 2 
Interchange, and complete the mainline paving through the 
interchange.  The contract also includes the construction of a frontage 
road system along US 2.
Planned Advertisement Date: Fall 2008
ACTUAL -  Advertisement Date: August 18, 2008
Contract Funds: $67.3 million total funds, $39.3 million Nickel  and 
$28.0 million Special Category “C” funds.

• Interchange confi guration designed to address perched water tables.
• Constructs six bridges with a total deck area of 77,190 square feet.  
 The longest bridge is 980 feet.
• Work includes constructing several retaining walls totaling over                 
 100,000 square feet.
• This contract will complete the NSC/US 2 Interchange. 
• At Deadman Creek a new 30-foot-wide arch structure will replace a  
 box culvert, allowing for fi sh passage and wildlife migration along the  
 creek.
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Construction 10/21/08 10/21/08 5/9/11
Design Phase Continued

Current Status:

Construction

Progress:

Design Right of Way

US 2 LOWERING CONTRACT

Graham Construction and Management Inc., of Spokane, is the prime 
contractor. 
High visibility fence has been installed. Roadway excavation and 
embankment work for US 2 began, but was later suspended due to 
weather conditions.

Right of Way Status: Two parcels went into condemnation, one now has a Possession & Use agreement and the other is in the fi nal steps of settlement.
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US 2 Grading work.US 2 Grading work. Placement of high visibility fence. Placement of high visibility fence.




