
MONTHLY PROJECT OVERVIEW
I-405, Bellevue Braids Design Build Project

WSDOT Project Engineer : Seema Javeri, PE.
Design / Build Contract Summary Project Progress to Date
Contract Award: November 9, 2009 Design
Notice to Proceed: December 7, 2009 Construction
Original Contract Time: 929 Calendar Days Overall
Original Substantial Completion: June 2012
Original Contract Amount: $107,500,000                        % Complete
Revised Contract Amount: $107,500,000

February 2010 Highlights
Project Status as of:  February 28, 2010    

Contract Days Elapsed: 83 of 929 = 8.9%
$
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Project Location: I-405/NE 8th St to SR 520 
Design-Builder: Guy F. Atkinson Construction, LLC.

PIN: 840551A, 840541F
WIN:  U40541F
Federal Aid Project: ARRA-4053(858)
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Contract Amount Earned to Date: $5,536,023 = 5.1%
Contract Amount Earned This Period: $1,743,079 = 1.6%
Projected Substantial Completion Date: June 2012 (on schedule)
Project Cash Flow

Design-Build Schedule Summary
Design: The design effort has focused on preliminary plans for NE 12th
Street including the new bridge and retaining walls. This includes finalizing
traffic control plans for traffic shifts on NE 12th Street and I-405. The Design Builder has submitted and received approval of their Quality 
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Preliminary design is also underway for the NB I-405 improvements including
the new braided ramps. Other design efforts include job wide topographic
survey and geotechnical investigations. All design work will be completed by
early 2011.    

Construction: NE 12th Street bridge lane configuration has been reduced to
one lane in each direction in preparation for the construction of the new NE
12th Street bridge. Temporary luminares have been installed on the NE 12th
Street bridge.

The PI team has developed fact sheets providing project information
and details about the NE 12th Street bridge replacement. The project
team has met with several area stakeholders to ensure they are
informed and engaged in the construction process.    

Acquiring ROW from Overlake Hospital, Puget Sound Energy, and
Lowes, utility relocations on NE 12th Street, and MOT are areas of
concern for our project.

Management Plan. This plan outlines the process that will be followed to 
ensure quality in each aspect of the design and construction of this 
project.  The Design Builder Quality Assurance team has submitted the 
laboratories that will be used to perform materials testing for the project. 
These material testing facilities will be inspected and approved for use 
by the WSDOT.  Quality Assurance is also busy working on RAMs 
(Request for Approval of Materials) MRRs (Materials Receiving 
Reports) and ROMS (Record of Materials).  All materials used in the 
construction of this project will be approved, tracked and quantities 
recorded using these processes. 
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Summary Project Schedule Risks / Challenges / Issues
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For more information, Call 425.401.4143 or 425.456.8624 or
visit www.wsdot.wa.gov/Projects/i405/ne8thtosr520/

informed and engaged in the construction process.    

Construction of the NE 12th Street bridge. Shifting NB and SB 405 to
the outside to create a median work zone for the construction of NE
12th Street bridge. The design focus on utilities through out project and
design focus will shift to the NB I-405 ramp to  EB SR 520.
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Summary Project Schedule

Upcoming Activities - Spring 2010

Risks / Challenges / Issues
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