
Project Decision Points  

03/11/08

AprilMarch May
2008 2009 2010

June July August

Public Hearings
and Open Houses

Public comment
period

Federal 
Record of 
Decision is 
expected

Release 
Final EIS The soonest 

construction
could begin

Task Force Meeting
Final meeting to reach a 
formal recommendation 

on LPA

FTA New Starts
Application
Submitted

LPA Consideration
by Sponsor
Agencies

Publish 
Draft EIS


