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Presentation Topics
• Program investments south• Program investments – south

• S. Holgate Street to S. King Street Viaduct Replacement 
Project update

• SR 99 bored tunnel project update

• Program investments – north and central

• Closing and next steps
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S S k St t Vi d t Wid i P j tS. Spokane Street Viaduct Widening Project
• Completed construction of new eastbound off-ramp at Fourth 

A S d d t t ffi i A t 2010Avenue S. and opened to traffic in August 2010.

• Demolished westbound on-ramp at First Avenue S. and 
demolished westbound off-ramp at Fourth Avenue S.demolished westbound off ramp at Fourth Avenue S.

Looking ahead

• New westbound on- and off-ramp at First Avenue S. will be openNew westbound on and off ramp at First Avenue S. will be open 
fourth quarter of 2011.

• Substantial completion first / second quarter of 2012.

Project Budget Expenditures Through 
Feb. 28, 2011
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$163 million* $89 million
*$50 million is funded by WSDOT as part of S. Holgate Street to S. King Street Viaduct 
Replacement mitigation.



New Eastbound Off ramp at Fourth Avenue SNew Eastbound Off-ramp at Fourth Avenue S. 
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New Structure North of Existing Viaduct
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E t M i l W G d S ti P j tEast Marginal Way Grade Separation Project

• Major construction of the overpass spans 
began in February.

Looking ahead

• Major construction of the overpass spans 
will be completed in June.p

• Project is on schedule for completion in 
fall 2011.

P j t B d t E dit Th h
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Project Budget Expenditures Through 
January 31, 2011

$50.4 million $39.2 million



C t ti T it S i d D dConstruction Transit Service and Demand 
Management (Holgate to King)

• Implemented 31 new peak period trips on four routes to and from 
Southwest Seattle.

• Started education and outreach program and marketing of travel options• Started education and outreach program and marketing of travel options 
by launching pass programs and telecommuting training.

Looking ahead

• Continue to add bus trips to help increase transit capacity.

• Continue to implement demand management programs including 
residential outreach projects in West Seattle, White Center, South Parkresidential outreach projects in West Seattle, White Center, South Park 
and Georgetown.

Project Budget Expenditures Through
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Project Budget Expenditures Through 
March 31, 2011

$32 million $5.5 million



S. Holgate Street to S. King Street Viaduct 
Replacement (south end)

• Demolished the first section of the viaduct, the SR 99 northbound on-
ramp.

S ff f S S• Relocated the SR 99 on- and off-ramps from First Avenue S. to S. Royal 
Brougham Way. Opened new on-ramp early and in time for the Mariners 
and Sounders FC seasons.

Looking ahead

• Narrow SR 99 to two lanes in both directions in May.

• Southbound SR 99 traffic will begin using SR 99 detour in late 2011.

Governor’s Proposed 20111 Budget Expenditures Through 
Feb 28 2011Feb. 28, 2011

$394.8 million $169.8 million
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S Holgate to S King Viaduct ReplacementS. Holgate to S. King Viaduct Replacement
Before construction December 2013

STAGING AREA CONTINUING CONSTRUCTION

• Roadway will be complete in 2013.
• SR 99 remains open during construction.
• Reduced capacity on SR 99 south of S. King Street in 2011.p y g
• South end viaduct demolition in early 2012.
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S ODemolishing the SR 99 On-ramp
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Building the SR 99 Detour
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Driving Piles for the New SR 99 Roadway
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C t ti C di ti G lConstruction Coordination Goals

• No surprises. • Identify potential conflicts.p

• Maintain public trust.

Agencies continue to work

y p

• Keep users (bicycles, pedestrians, 
transit, freight, drivers) moving.

• Agencies continue to work 
together.

• Coordinate work to minimize 

• Maintain business and resident 
access.

impacts to the public. • Build upon past experience.

13



• Coordinate and communicate daily 
on construction activities

Construction Coordination Activities

on construction activities.

• Ensure access for all modes 
(pedestrians, bicycles, freight, transit 
and vehicles).

• Plan coordination approach up to 
three ears in ad ancethree years in advance.

• Predict location, duration and type of 
road closures.road closures. 

• Reduce conflicts and minimize traffic 
and business impacts.

• Proactively engage media with latest 
information.

14



O i C t ti O t hOngoing Construction Outreach
• Door to door outreach and weekly 

emails to project neighborsemails to project neighbors.

• Weekly construction updates at 
Maintenance of Traffic meetings.

• Regular contact with residents 
and businesses in Pioneer 
Square, SODO/Duwamish and 
West SeattleWest Seattle.

• Provide updates to neighbors with 
sensitive equipment.

• News releases and media 
availabilities.

• Daily website updates.y p

• Real-time transit alerts via e-mail 
and text message. Program staff talk with members of the community at a 

public meeting. 15



SODO Specific Construction Update
SODO Planned Construction / Events

Date(s) and Times Project Name / Agency Description of Traffic Impacts

Through Mar 24
8PM to 5AM Lane closure on Edgar Martinez Dr S

The eastbound right lane of Edgar Martinez Dr 
S between 1st Ave S and the I-5/I-90 
interchange and the south sidewalk will be 
closed each night.

Mar 25
7PM

Seattle Sounders FC versus Houston 
Dynamo Qwest Field  

Mar 25 28 Lane closure and sidewalk closure on Edgar
The eastbound right lane of Edgar Martinez Dr 
S between 1st Ave S and the I 5/I 90Mar 25-28

11PM thru 5AM
Lane closure and sidewalk closure on Edgar 
Martinez Dr S

S between 1st Ave S and the I-5/I-90 
interchange will be closed through the weekend. 
The south sidewalk will be closed each night.

Mar 27
4PM to 7PM Taste Washington Wine Festival Qwest Field Event Center

Mar 27-31
8PM to 5AM Lane closure on Edgar Martinez Dr S

The eastbound right lane of Edgar Martinez Dr 
S between 1st Ave S and the I-5/I-90 
interchange and the south sidewalk will be 
l d h i htclosed each night.

Mar 28-Apr 1
9AM to 3PM Lane closures on S King St

S King St will be reduced to one lane in each 
direction between 1st Ave S and Alaskan Way S 
each day.

Mar 29
7AM to 4PM Lane closure on Utah Ave S

One northbound lane on Utah Ave S will be 
closed between S Atlantic St and S 
Massachusetts St during the day.  Two-way 
traffic will be maintained.

Mar 29-31
7PM to 5AM S Atlantic St closed each night

S Atlantic St will be closed between Utah Ave S 
and Alaskan Way S each night.  Local access to 
Colorado Ave S will be maintained via S 
Massachusetts St.

Mar 29-31
7PM to 5AM Alaskan Way S closed each night

Alaskan Way S will be closed between S 
Hanford St and S Royal Brougham Way each 
night.  Local access to S Massachusetts St will 
be maintained via S Hanford St.

www.seattle.gov/transportation/construction 
lookahead.htm 16



T l ’ I f ti MTraveler’s Information Map



WSDOT Seattle Area Traffic MapWSDOT Seattle Area Traffic Map



Construction Coordination Examples

• Ensured the Holgate to King 
Viaduct Replacement Project  
had the SR 99 northbound on-
ramp (from First Avenue S.) 
operational in time for the 
Sounders FC and Mariners  
seasons. 

• Worked with SDOT to schedule 
closures of I 5 ramps at Mercerclosures of I-5 ramps at Mercer 
Street.
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How Do We Respond to Unexpected Challenges?

• 24-hour hotline and response 
teams from multiple agencies.

• Constant communication.

• Work with the media and utilize 
communication tools to get the 
word out quickly.q y
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S Ki St t t R St t Vi d t R l tS. King Street to Roy Street Viaduct Replacement 
(Central)

• Signed design-build contract with Seattle Tunnel Partners in January. 

• Notice to proceed on preliminary design in February.

Announced proposal to stabilize and support the Western Building during• Announced proposal to stabilize and support the Western Building during 
construction.

• Working with property owners on real estate and right of way. Defining 
temporary and permanent construction easements.

• Working with DPD on noise variance.

• Continuing to work on permits and regulatory approvals• Continuing to work on permits and regulatory approvals.

2010 C t E ti t E dit Th h2010 Cost Estimate Expenditures Through 
Feb. 28, 2011

$1,960.7 million $186.9 million 21



S OSeattle Tunnel Partners Overview

Joint venture partnersJoint venture partners

• Dragados USA

• Tutor Perini Corporation

Main subcontractors

• Design: HNTB Corporation* and Intecsa-Inarsa

• Construction: Frank Coluccio Construction* and 
Mowat Construction*Mowat Construction*

* Local companies
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Previous Experience

• International experience onInternational experience on 
large bore soft ground tunnels.

• 49.5-foot Madrid M-30 
South Bypass TunnelSouth Bypass Tunnel.

• 39.4-foot Barcelona Line 9 
Metro Extension.

• 30.8-foot diameter Madrid 
Metro Line 11 Extension.

Local and international design

Barcelona Line 9 Metro Extension near 
La Sagrada Familia

• Local and international design 
experience.
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CCurrent Work – Preliminary Design
• Mobilizing the team.

• Supporting environmental review and design.

• Establishing task forces and over-the-shoulder reviews.

• Working on early deliverables.
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S fNext Steps for Proposed Bored Tunnel 
Alternative

• Publish Final Environmental Impact 
Statement and receive Record of Decision 
mid 2011mid-2011.

• Second notice to proceed to begin 
construction.

• Continue coordination with Seattle City 
Light and Seattle Public Utilities regarding 
relocation and protection of city utility lines.

Design 
concept.
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T it I t t (B d T lTransit Investments (Bored Tunnel 
Recommendation)

S d f di d b t ti f th B i P k d Rid• Secured funding and began construction of the Burien Park and Ride 
expansion. 

• Improved Metro’s trolley bus network by fully electrifying Route 36 in p y y y y g
downtown Seattle.

• Secured federal funding to begin design work on south portal transit 
pathways to connect SR 99 and Third Avenue transit corridorpathways to connect SR 99 and Third Avenue transit corridor.

Looking ahead

S ki f di f t it i d it l h t• Seeking funding for transit service and capital enhancements.

Project Commitment Expenditures Through 
March 31 2011
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March 31, 2011
$190 million (does not include annual 
operating costs)

$8.7



M EMercer East
• Utility relocation work underway.

• Completed pipe reaming for installation of Ninth 
Avenue N. sewer in March 2011.

Looking aheadLooking ahead

• I-5 ramp closures starting weekend of April 16, 
2011.

• Continue work on utilities.

• Work on new westbound lanes on north side of 
Mercer Street.

Project Budget Expenditures Through 
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j g
Feb. 28, 2011

Mercer East - $164 million $79 million



M E Ni h A S W kMercer East – Ninth Avenue Sewer Work
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Mercer West

• Signed agreement with Bill and MelindaSigned agreement with Bill and Melinda 
Gates Foundation in September 2010.

• Completed feasibility analysis of West 
Mercer Place.

Looking ahead

C• Complete 30 percent design and updated 
cost estimates in April 2011.

• Environmental review complete in mid 2011Environmental review complete in mid 2011.

Project Commitment Expenditures Through 
Feb. 28, 2011
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Mercer West - $116 million $8 million 



Elliott Bay Seawall ProjectElliott Bay Seawall Project
• Coordinated with the public, Waterfront Seattle, U.S. Army Corps of 

Engineers and stakeholder groups to develop range of alternativesEngineers, and stakeholder groups to develop range of alternatives.

• Working with the U.S. Army Corps of Engineers in a two-part process to 
identify the cost effective seawall solution.

Looking ahead
• Presenting project alternatives and cost estimates to Mayor and City 

C il i A il 2011Council in April 2011.

• Complete 10 percent design by May 2011.

• Complete Draft Environmental Impact Statement by early 2012Complete Draft Environmental Impact Statement by early 2012.

Project Commitment Expenditures Through 
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j
Feb. 28, 2011

$274 million $6 million*
*Excludes expenditures prior to 2009.



Elliott Bay Seawall Developing AlternativesElliott Bay Seawall – Developing Alternatives
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Waterfront Seattle (Central Waterfront PublicWaterfront Seattle (Central Waterfront Public 
Spaces and Streets)

• Finalized contract with design team led by james corner field operationsFinalized contract with design team led by james corner field operations.

• Attracted over 1,000 people at opening public event on Feb. 17. 

• Coordinated initial waterfront design work with development of seawall g p
alternatives.

Looking ahead

• Present initial design directions at May 19 public event “Toward a Great 
Waterfront.”

• Complete framework plan concept design and initial project estimate by mid• Complete framework plan, concept design and initial project estimate by mid 
2012.

Project Budget for Public Spaces* Expenditures Through 
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j g p
* Total project budget includes additional State-funded $290 m for viaduct 
demolition and surface street improvements.

Feb. 28, 2011

$123 million $1 million
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Al k W Vi d t d S ll R l t PAlaskan Way Viaduct and Seawall Replacement Program

Website:Website: 
www.alaskanwayviaduct.org

E-mail:
viaduct@wsdot.wa.gov

Hotline:
1-888-AWV-LINE
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