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Highway Construction Program 
Monthly Delivery Progress Report Watch List 
 
August 2018 
 
This report focuses on Capital Highway Program projects, which have, or may have 
significant changes in scope, schedule, or budget. These projects are reported monthly 
by CPDM to identify when and how these delivery issues are resolved.  

The Monthly Delivery Progress Report Watch List replaces the quarterly delivery 
progress report previously known as The Gray Notebook Watch List. A monthly report 
allows for timely reporting and improves transparency on delivery progress. 

This report sorts projects into three categories: new projects being reported on, changes 
from last month, and projects previously reported that have no changes and are not yet 
resolved.  

o New projects this month. These projects have been added to the watch list due 
to potential changes or issues in scope, schedule, or budget. This category also 
includes projects with changes that occurred and were resolved within the 
current month.  

o Changes from a Prior Month. Changes discussed in this section were on a 
previous month’s watch list and have other issues that have happened; or they 
may have been resolved.  

o No Changes from Prior Month. These projects were on the previous month’s 
watch list and are being followed while an issue is in the process of being 
resolved. 

o Projects are Removed when delivery has been delayed out of the Project 
Delivery Plan horizon, when delivery has been attained, or when a significant 
issue has been mitigated and/or approved by WSDOT.  

For additional information on scope, schedule and budget for all projects, please visit WSDOT's project 
pages. This is the link that leads to the websites of individual projects: 
http://www.wsdot.wa.gov/projects/search/ 

To search for a particular project, please enter the state route, county, project title or PIN.  

http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
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Summary   

Delivery Progress Report Summary Table as of August 31, 2018, with issues based on 
a monthly update. 

 
New in August 2018 

 Project, County and Project Number 
 

Phase/Issue 

NCR Sign Update 17-19 (Adams, Chelan, 
Douglas, Garfield, Grant) 200000X   
 

Design: schedule delay 

SR 102/WA St Corrections Center St to US 
101 - Chip Seal  (Mason) 310202C 
 

Construction: cost increase 

I-82/Selah Creek Bridge EB – Paving 
(Yakima) 508209O    

Construction: cost increase, schedule delay 

I-90/Tokio Interchange - Bridge Repair 
(Adams) 609049T 

Construction: emergency project 

 

Changes from Prior Month 
  Project, County and Project Number  Phase/Issue 

SR 150/No-See-Um Road - Intersection 
Improvements and realignment  (Chelan) 
215000K (CW Revenue Package) 

Construction: potential cost increase 

 

 No Changes from Prior Month 
  Project, County and Project Number  Phase/Issue 

No projects on this list in August   
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Removed in August 2018 
Project, County and Project Number 
 

Phase/Issue 
NCR Sign Update 17-19 (Adams, Chelan, 
Douglas, Garfield, Grant) 200000X   
 

Design: schedule delay 

SR 102/WA St Corrections Center St to US 
101 - Chip Seal  (Mason) 310202C 
 

Construction: cost increase 

I-82/Selah Creek Bridge EB – Paving 
(Yakima) 508209O   

Construction: cost increase, schedule delay 

I-90/Tokio Interchange - Bridge Repair 
(Adams) 609049T 

Construction: emergency project 

 
 
Project Detail  
 

Below is the detail behind the above summary. 

 
 
New in August 2018 
 
 
NCR Sign Update 17-19 (Adams, Chelan, Douglas, Garfield, Grant) 200000X  
 

Issue: The advertisement date has been delayed one construction season. This 
project is being reported and removed from this list.  

This project will update existing signs throughout the North Central Region to comply 
with the Manual on Uniform Traffic Control Devises (MUTCD) guidelines. Signs will be 
updated to provide increased safety and adequate warning time for the traveling public.  

The project’s advertisement date has been delayed by one year to fall 2019, which has 
delayed the construction season by one year to 2020 and the operationally complete 
date to fall 2020. This project will be combined to improve design and construction 
efficiencies with the NCR Sign Update 19-21 (200007P) project.  

SR 102/WA St Corrections Center St to US 101 - Chip Seal  (Mason) 310202C 
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Issue:  The project's cost estimate has increased by $535,158. This project is 
being reported and removed from this list. 

The pavement condition rating at this location on SR 102, northwest of Shelton, is 
anticipated to drop below the adopted standard. By applying a sealing coat of 
Bituminous Surface Treatment, the existing pavement condition rating will be increased 
to within adopted standards. 

The project's estimated total cost has increased by $535,000, to $1 million. The 
increase is mainly due to an updated engineer’s estimate prior to the February 2018 
advertisement. This update added shoulder repair work and increased quantities in Hot 
Mix Asphalt (HMA) for roadway pre-leveling. In addition, the cost of pavement repairs   
increased due to current pavement conditions. 

I-82/Selah Creek Bridge EB – Paving (Yakima) 508209O 
 

Issue:  The project's estimated cost has increased by $717,000 and the 
operationally complete date was delayed by one year.  This project is being 
reported and removed from this list. 

The existing pavement on the eastbound I-82 Selah Creek Bridge north of Yakima is 
deteriorating due to normal wear and tear. This project will pave the roadway to extend 
the life of the roadway, prevent potholes, and continue safe operation of the highway. 

 During construction in 2017, the pavement on this project did not meet WSDOT 
compaction specification.  The initial pavement installed by the contractor was 
rejected.  At no cost to the department, the contractor removed and reinstalled the 
pavement.  Unfortunately, a portion of the second paving attempt during the 2017 
construction season was also rejected.  There was not enough time to remove and re-
install the pavement before the winter shut down. This issue has caused the 
construction duration to be extended, changing it from a one-season contract to a two-
season contract, and delaying the project completion date by one year from September 
2017 to September 2018. 

During spring 2018, WSDOT maintenance crews discovered water and fine materials 
pumping out of the asphalt in the right lane at the west end of the bridge.  After further 
investigation, it was determined that the concrete bridge deck, under the waterproofing 
membrane in this area, was delaminating and coming apart.   

This location was not originally identified within the contract and has been added by 
change order. In addition, high bids caused the project's estimate cost to increase by 
$717,202, from $526,277. to a total of $1,243,479. 
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I-90/Tokio Interchange - Bridge Repair (Adams) 609049T 

Issue: The bridge was damaged by an over-height load. This project is being 
reported and removed from this list. 

On July 20, 2018, an over-height eastbound vehicle struck the Tokio Interchange 
Bridge, on I-90 east of Ritzville, and caused significant damage to multiple girders.  

Until repairs are completed, the bridge is restricted to single lane traffic controlled by a 
temporary signal in an effort to keep vehicles off the more severely damaged girders. 
Weight restrictions, legal loads only, are now in effect.  

This project will repair the bridge by replacing the entire span over the eastbound lanes. 
The revised girder design will increase the vertical clearance under the bridge, reducing 
the risk of future collisions with the bridge.   

The cost estimate for the permanent repairs to the bridge is $700,000. The contract has 
been awarded; construction will begin approximately October 1, 2018, and the project is 
anticipated to be operationally complete in fall 2018. WSDOT is proceeding with 
recovery efforts for the damages caused by the bridge strike. The department has 
received preliminary approval from the Federal Highway Administration (FHWA) to use 
emergency federal funds to complete the repair work. 

 

Changes from a Prior Month 
 
SR 150/No-See-Um Road - Intersection Improvements and realignment  (Chelan) 
215000K (CW Revenue Package) 

Changes from a Prior Month: The right-of-way acquisition has been completed. 

Previously reported: The current cost estimate increased by $1.2 million, to $7.7 million. 
Initially, the project was increased by $878,000 to install water and sewer infrastructure 
and miscellaneous items associated with the pedestrian facilities on a roundabout for 
the City of Chelan. The project also increased by an additional $280,000 due to high 
bids. The additional funding was provided by the City of Chelan.  

There are two budget risks (right-of-way and construction) that are being managed by 
WSDOT on this project. This project has one outstanding right-of-way acquisition that is 
currently in condemnation with the Attorney General’s Office. In addition, there are 
contractor claims that are in negotiations. 
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Update to the August 2017 report:  The one outstanding right-of-way parcel has been 
acquired and the project remains on budget. There remains only one outstanding 
budget risk on this project for contractor claims. These contractor claims are currently in 
negotiations.   

 
No Changes from Prior Month 
No projects on this list in August. 
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