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SR 520 Bridge Replacement and HOV Project

Project Schedule

* Mediation process starts
¢ Mediator submits progress report
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Governor Project impact plan
» Finance plan

Ongoing community and business outreach

Ongoing SR 520 corridor jurisdiction discussions

Design and construction planning




