
Project Director: Bob Dyer

Construction Manager: Brian Dobbins Week Ending: 5/4/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $317M

Project Cost to Date: $116M

• Ongoing Roadway, Structure, Hydraulic, Utilities, Landscape‐Design, MOT Package and RFC, as‐builts , NDCs and FDCs 

submittals

• The Design team is evaluating the noise wall design to modify the height required to meet WSDOT commitments to the 

communities, this work is currently been tracked for payment as time and material pending executing a change order

• Ongoing fabrication of fish passage culverts, concrete barriers, noise wall barriers and pre‐stressed concrete girders

• Ongoing utility work at the Evergreen Point Road Lid, 84th Ave NE and 92nd Ave NE I/C lids, NE Points Drive and Bellevue Way 

areas 

• At Evergreen Point Road:  west portion pier 1 ‐test PGA's at lift #2, set forms, tie rebar and pour Wall W1‐2; pier 3 ‐set forms 

and pour pier cap 3‐2; pier 4 ‐ continue tying rebars, setting forms and pouring concrete for wall 4‐1

• At Fairweather Bay:  Wall 3‐28: backfill Walls 1 & 2, set forms and pour concrete for walls 6 and 8, install solider piles

• At 84th Ave NE Lid: install Pier 3 west end bag wall;  set forms, tie rebar and pour concrete for Wall ECC‐04 footing, set forms 

and tie rebar for ECC‐04 Wall; 84th Lid Pedestrian Tunnel ‐ strip soffits; set forms and rebar cages for intermediate diaphragms, 

set form for lower diaphragms for piers 1 and 3; continue strip decks and pier diaphragms from the CIP deck

• At 92nd Ave NE Lid: proof test for Wall 4B‐02; finish ped tunnel backfill bag wall ECC‐55; backfill pier 3 bag wall;  Retaining Wall 

ECC 4B‐13 ‐ bench and facing excavation; continued excavation at the yard near the 92nd EB on‐ramp for roadway widening; 

Retaining Wall 4B‐07 ‐ face lift #1 and #2, shoring and shotcrete, bulk out 3rd lift and build bench
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Weekly Report
Estimate to Complete

SUMMARY NARRATIVE
This Week
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Previous Total Current Week Project Total

Non‐Compliance Event 37 0 37

98 0 98

Top 4 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $4.5M‐$9M 1‐3 Months

2 $1.2M ‐ $16.5M TBD

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• TV and radio interviews regarding weekend closure of SR 520

• Published time‐lapse video on YouTube showing weekend girder setting at 84th Ave NE. KOMO and KIRO reposted on their web 

pages

ENVIRONMENTAL

Minor Environmental Event

• No new ECAPs or other events for the week

• Bellevue Way NE Bridge:  set forms and pour concrete for barrier rails in 24 foot sections for the CIP deck;  Bellevue Way Ped 

Tunnel ‐ excavate and place CSBC for temporary shift of WB on ramp, pave temporary shift of WB on ramp, install temp shoring 

and excavate and install under drain; Pond E4 ‐ excavate and backfill for haul road; Wall 4B‐31 ‐ build and back fill wall near 

Kinder Care; Wall 4B‐50 ‐ preload FPS‐F and wall and monitor settlement

• NE Points Drive Area:  power cut over to new system

• To date, there are 121 NCIs issued by WSDOT QV.  There was a rise in NCI's related to the Design‐Builder’s Quality processes, 

work plans and construction activity.  There are 118 NCRs issued by the Design‐Builder QA

RISKS

Redesign of Fairweather Bay Basin to match Shoreline permit Exhibits 

(schedule delay)

Noise Wall change orders

Event/Mitigation:
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3 $10M  TBD

4 $.75M ‐ $1M No 

Mitigation Activities

1

2

3

4

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 1/0 0/0 1/0

Contract Days without an Incident 456/210

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 12/20/2013**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 9/17/2013**

*Contract Milestones 

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

**According to the Final Monthly Progress Working Schedule for March 2012  

Mitigation:  WSDOT and ECC are collaborating to identify solutions to bring the milestones back on schedule. 

The schedule update shows potential delay for meeting the Contract's milestones at Evergreen Point Road (ECC is evaluating 

i ) d ill b di i i h h FB&L P j h h WSDOT

WSDOT and  ECC negotiated the first two noise wall change orders, one for establishing the baseline to adjust  noise 

walls to comply with the EA, and the other change order to build the noise wall at the top the westbound off ramp to 

92nd Ave. WSDOT and ECC  continued evaluating the remaining noise wall change  orders at different location along the 

corridor 

WSDOT and ECC are in discussions with HQ‐Geotech Re: 4B‐19 lateral spreading design, and the global stability and land 

slide area at Bellevue Way I/C. WSDOT provided the audit findings of retaining wall designs that do not comply with the 

contract requirements

The Project is developing an independent cost estimate for this work, to include in a change order 

<Risk Log Link>

SAFETY (WSDOT / ECC)

SCHEDULE

WSDOT received ECC's letter request for equitable adjustment for Fairweather Bay Scope Increases and associated 

schedule impacts, WSDOT is evaluating the chronological events of these changes and it is impact to the schedule and 

assess the entitlement

Geotech issues 

Evergreen Point Lid Under Deck Illumination 

Contract Number: 007963 Page 2 of 3 5/3/2012

• At Evergreen Point Road Lid: west portion pier 1 ‐test PGA's at lift #B2, install rat slab; pier 3 ‐set forms and pour pier cap 3‐3; 

pier 4 ‐ continue tying rebars, setting forms and pouring concrete for wall W4‐2; Wall 3‐14 ‐ set forms, pour concrete for CS1 

foundation and strip forms and install conduits and anchor bolts

• At Fairweather Bay:  Wall 3‐28, continue installing solider piles, excavate face and install lagging

• At 84th Ave NE Lid: set forms, tie rebar and pour concrete for Wall ECC‐04 footing, set forms and tie rebar for ECC‐04 Wall 1; 

set forms and pour concrete for span 1 of intermediate diaphragms, set form and pour concrete for lower diaphragms for piers 1 

and 3; CIP deck ‐  build tub overhang and set forms soffits for deck pour 2 of span 1

• At 92nd Ave NE: ped tunnel‐ set forms and pour concrete for  wing wall and curbs, continue setting forms for west lid edge 

railing/curbs for the CIP deck; Retaining Wall ECC‐12 ‐ set forms and pour concrete for ECC12A; Retaining Wall ECC 4B‐13 ‐ install 

rocks; finish CSBC and pave HMA at the yard near the 92nd EB on‐ramp for roadway widening; Retaining Wall 4B‐07 ‐ face lift #3 

and #4, shoring and shotcrete, bulk out 4nd lift and build bench
• Bellevue Way NE Bridge:  fabricate upper portal column forms; continue to set forms and pour concrete for barrier rails in 24 

foot sections for the CIP deck;  Bellevue Way Ped Tunnel ‐ continue excavating and install under drain; Pond E4 ‐ excavate and 

backfill for haul road; Wall 4B‐31 ‐ build and back fill wall near Kinder Care; Wall 4B‐50 ‐ continue monitoring settlement

Planned for Next Three Months
• NE Points Drive Area: concrete flatwork

• Planning for other SR 520 ‐Weekend closures Work 

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge

• Securing needed right of way 

<Construction Look‐Ahead Link>

Planned for Next Week

• Ongoing fabricating of Fish Passage Culverts D‐G and noise wall barriers, and concrete girders

• Evaluating the noise wall design to modify the height that required to meet WSDOT commitments to the communities, this 

work is currently been tracked for payment as time and material to paid via a change order

• Ongoing utility work at the 84th Ave. NE Lid, 92nd Ave NE Lid, NE Points Drive Area and Bellevue Way areas

FORECAST

options) and will be coordinating with the FB&L Project through WSDOT
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Change Order Status

• Ongoing discussions with ECC related to the noise walls changes

• WSDOT will be developing the design for relocating of the Points Loop Connector and the Medina Circle that will be constructed 

by ECC by change orders

• Coordinating with the City of Bellevue storm sewer siphon line 

IMAGES

84 Girders installed during the April 27‐30 weekend closure

(facing west)

Roadway Excavation work east of 92nd Ave NE 

(facing east) 

CHANGE MANAGEMENT
<Design Submittal ‐ Link>
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Project Director: Bob Dyer

Construction Manager: Brian Dobbins Week Ending: 5/11/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $317M

Project Cost to Date: $122M

Weekly Report
Estimate to Complete

SUMMARY NARRATIVE
This Week

• Ongoing Roadway, Structure, Hydraulic, Utilities, Landscape‐Design, MOT Package and RFC, as‐builts , NDCs and FDCs 

submittals

• The Design team is evaluating the noise wall design to modify the height required to meet WSDOT commitments to the 

communities, this work is currently been tracked for payment as time and material pending executing a change order

• Ongoing fabrication of fish passage culverts, concrete barriers, noise wall barriers and pre‐stressed concrete girders

• Ongoing utility work at the Evergreen Point Road Lid, 84th Ave NE and 92nd Ave NE I/C lids, NE Points Drive and Bellevue Way 

areas 

• At Evergreen Point Road:  west portion pier 1 ‐test PGA's at lift #2B, install rat slab; pier 3 ‐set forms and pour pier cap 3‐3; pier 

4 ‐ continue tying rebars, setting forms and pouring concrete for wall W4‐2; Wall 3‐14 ‐ set forms, pour concrete for CS1 

foundation and strip forms and install conduits and anchor bolts; build ramp for lid access, place temporary barrier along lid edge

• At Fairweather Bay:  Wall 3‐28 backfill walls 1 and 2, install drainage behind the wall; set remaining ECC‐28 cages and pour 

remaining piles for shoreline curb work

• At 84th Ave NE Lid: At Pier 1, west end backfill bagwall; set forms, Excavate for  Wall ECC‐04 footing, set forms and tie rebar for 

ECC‐04 footing; set forms and pour concrete for span 2 of intermediate diaphragms, set form and pour concrete for lower 

diaphragms for piers 1 and 3; CIP deck ‐  build tub overhang and set forms soffits for deck pour 2 of span 1

• At 92nd Ave NE Lid: Retaining Wall ECC‐12 ‐ set forms and pour concrete for ECC12A; Retaining Wall ECC 4B‐13 ‐ install rocks; 
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Previous Total Current Week Project Total

Non‐Compliance Event 37 0 37

98 0 98

Top 4 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

• No new ECAPs or other events for the week

RISKS

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• 5/3: ECC sent reminder email and door hangers to Yarrow Point residents regarding the 5/8 water shutoff.

• 5/4: Email and Web announcements of 5/22, 5/23, 5/30 overnight directional closures of SR 520 floating bridge and highway.

• 5/8: Yarrow Point Town Council meeting regarding the nighttime noise exemption. No action taken. Next steps: ECC, WSDOT 

meet with Yarrow Point noise consultant.

• 5/9: ECC email to Hunts Point regarding residents several weeks of night work on 84th Ave NE.

ENVIRONMENTAL

Minor Environmental Event

Event/Mitigation:

finish CSBC and pave HMA at the yard near the 92nd EB on‐ramp for roadway widening; Retaining Wall 4B‐07 ‐ face lift #2 and #3, 

shoring and shotcrete, bulk out 4nd lift and build bench

• Bellevue Way NE Bridge:  fabricate upper portal column forms; continue to set forms and pour concrete for barrier rails in 24 

foot sections for the CIP deck;  Bellevue Way Ped Tunnel ‐ continue excavating and install under drain; Pond E4 ‐ excavate and 

backfill for haul road; Wall 4B‐50 ‐ continue monitoring settlement 

• NE Points Drive Area: Wall 4B‐19 ‐ clearing work; grade chitosan system 

• To date, there are 121 NCIs issued by WSDOT QV, 65 of which are resolved.  There was a rise in NCI's related to the Design‐

Builder’s Quality processes, work plans and construction activity.  There are 122 NCRs issued by the Design‐Builder QA, 88 of 

which are resolved.
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1 $4.5M‐$9M 1‐3 Months

2 $1.2M ‐ $16.5M TBD

3 $10M  TBD

4 $.75M ‐ $1M No 

Mitigation Activities

1

2

3

4

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 1/0 0/0 1/0

Contract Days without an Incident 456/210

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 12/20/2013**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 9/17/2013**

*Contract Milestones 

**A di t th D ft M thl P W ki S h d l f A il 2012

SCHEDULE

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

SAFETY (WSDOT / ECC)

Redesign of Fairweather Bay Basin to match Shoreline permit Exhibits 

(schedule delay)

Noise Wall change orders

Geotech issues 

Evergreen Point Lid Under Deck Illumination 

WSDOT received ECC's letter request for equitable adjustment for Fairweather Bay Scope Increases and associated 

schedule impacts, WSDOT is evaluating the chronological events of these changes and it is impact to the schedule and 

assess  entitlement
WSDOT and  ECC negotiated the first two noise wall change orders, one for establishing the baseline to adjust  noise 

walls to comply with the EA, and the other change order to build the noise wall at the top the westbound off ramp to 

92nd Ave. WSDOT and ECC  continued evaluating the remaining noise wall change  orders at different location along the 

corridor 

Ongoing discussions between WSDOT and ECC  regarding the Geotech design of walls in the vicinity of Bellevue Way I/C. 

including lateral spreading design, Qpgl and  global stability and land slide area at Bellevue Way I/C. the discussion 

includes using the LRFD 2012 guidelines.

The Project is developing an independent cost estimate for this work, to include in a change order 

<Risk Log Link>
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• NE Points Drive Area: continue clearing for Wall 4B‐19

**According to the Draft Monthly Progress Working Schedule for April 2012  

Mitigation:  WSDOT and ECC are collaborating to identify solutions to bring the milestones back on schedule

The schedule update shows potential delay for meeting the Contract's milestones at Evergreen Point Road (ECC is evaluating 

options) and will be coordinating with the FB&L Project through WSDOT

FORECAST
Planned for Next Week

• Ongoing fabricating of Fish Passage Culverts D‐G and noise wall barriers, and concrete girders

• Evaluating the noise wall design to modify the height that required to meet WSDOT commitments to the communities, this 

work is currently been tracked for payment as time and material to paid via a change order

• Ongoing utility work at the 84th Ave. NE Lid, 92nd Ave NE Lid, NE Points Drive Area and Bellevue Way areas

• At Evergreen Point Road Lid: west portion pier 1 ‐set forms, tie rebar and pour concrete for wall W1‐3; pier 3 ‐set forms and 

pour pier cap 3‐4; pier 4 ‐ continue tying rebars, setting forms and pouring concrete for wall W4‐3; 

• At Fairweather Bay:  Wall 3‐28 backfill walls 1 and 2, installing solider piles, continue shoreline work

• At 84th Ave NE Lid: complete pour concrete for Wall ECC‐04 footing and set forms and tie rebar for ECC‐04 Wall 1; excavate for 

wall ECC‐05; set forms and pour concrete for span 1 of intermediate diaphragms, set form and pour concrete for lower 

diaphragms for piers 1 and 3; CIP deck ‐  forms soffits for deck pour 2 of span 1; SIP Deck ‐ set SIP panels for Span 1

• At 92nd Ave NE: demobilize formwork at Wall 4B‐01; ped tunnel‐ set forms and pour concrete for  wing wall and curbs, 

continue setting forms for west lid edge railing/curbs for the CIP deck; At pier 1, set rebars for portal column stage 2; begin 

setting forms and tying rebar for the footing and wall for the 92nd Ped Bridge at pier 2; Retaining Wall ECC‐12 ‐ set forms and 

pour concrete for ECC12A; Noise wall 7B ‐ build access into wall 7B; finish CSBC and pave HMA at the yard near the 92nd EB on‐

ramp for roadway widening; Retaining Wall 4B‐07 ‐ face lift #4, shoring and shotcrete, bulk out 4th lift and build bench

• Bellevue Way NE Bridge:  Strip upper portal column forms at pier 3; install communications conduits for the CIP deck;  Bellevue 

Way Ped Tunnel ‐ continue excavating and install under drain, set forms and pour rat slab; Pond E4 ‐ excavate and backfill for haul 

road; Wall 4B‐31 ‐ level pad and deliver panels for the wall near Kinder Care; Wall 4B‐50 ‐ continue monitoring settlement
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Change Order Status

Planned for Next Three Months

• Planning for other SR 520 ‐Weekend closures Work 

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge

• Securing needed right of way 

<Construction Look‐Ahead Link>

<Design Submittal ‐ Link>

CHANGE MANAGEMENT

• Ongoing discussions with ECC related to the noise walls changes

• WSDOT will be developing the design for relocating of the Points Loop Connector and the Medina Circle that will be constructed 

by ECC by change orders

• Coordinating with the City of Bellevue storm sewer siphon line 

IMAGES

Rockwall 4B‐13 near 92nd Ave NE 

(facing south)

Continued Construction of Wall 4B07 near 92nd Ave NE 

(facing northeast) 
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Project Director: Bob Dyer

Construction Manager: Brian Dobbins Week Ending: 5/18/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design-Builder: Eastside Corridor Constructors Project Budget: $317M

Project Cost to Date: $122M

Previous Total Current Week Project Total

Non-Compliance Event 37 0 37

98 0 98

Event/Mitigation:

Weekly Report
Estimate to Complete

SUMMARY NARRATIVE

This Week

• Ongoing Roadway, Structure, Hydraulic, Utilities, Landscape-Design, MOT Package and RFCs, as-builts, NDCs and FDCs 

submittals

• The Design team is evaluating the noise wall design to modify the height required to meet WSDOT commitments to the 

communities, this work is currently being tracked for payment as time and material pending executing a change order

• Ongoing fabrication of fish passage culverts, concrete barriers, noise wall barriers and pre-stressed concrete girders

• Ongoing utility work at the Evergreen Point Road Lid, 84th Ave NE and 92nd Ave NE I/C lids, NE Points Drive and Bellevue 

Way/108th Ave NE areas 

• At Evergreen Point Road:  pier 1 - set forms and tie rebar for walls W1-3 and W-4; pier 3 -set forms and pour pier cap 3-4; pier 4 

- continue tying rebars, setting forms and pouring concrete for wall W4-3

• At Fairweather Bay:  Wall 3-28 backfill walls, install drainage behind the wall, install soldier piles without permanent ground 

anchors (PGA)

• At 84th Ave NE Lid: At pier 1, continue west end backfill bagwall; Wall ECC-04 - set forms, tie rebar and pour concrete for 

footing and wall; Wall ECC-05 - excavate and grade for rat slab;  CIP deck - strip decks and pier diaphragms, form soffits for deck 

pour 2 on span 1; SIP Deck - install electrical deck inserts and set SIP panels for span 1

• At 92nd Ave NE Lid: demobilize formwork at Wall 4B-01; 92nd Pedestrian Tunnel - set forms and pour concrete for wing walls 

and curb; Wall ECC-55, set forms and tie rebar; piers 1 and 3 - backfill 92nd approaches; 92nd Lid - build 92nd stage 2 approaches 

and install stage 2 striping/fence barrier and signs for switching traffic to the new lid; CIP Deck - remove oak blocks;  Retaining 

Wall ECC-12 - set forms and pour concrete for rat slab and ECC12A; EB On-ramp KXE line excavation, install rock wall under drain; 

Retaining Wall 4B-07 - bulk out 4th lift and build bench, face lift #4, shoring and shotcrete, grade bottom of the wall and build 

crane pad

• Bellevue Way NE Bridge and 108th:  set forms and pour concrete for upper portal columns at pier 3; continue to set forms and 

pour concrete for barrier rails for the CIP deck, and install communication conduits under the bridge;  Bellevue Way Ped Tunnel - 

continue excavating and install under drain; Pond E4 - continue backfill for haul road and install drainage; Wall 4B-50 - continue 

monitoring settlement; excavate for pipe ditch at 108th off-ramp

• NE Points Drive Area: Wall 4B-19 - continue clearing work

• To date, there are 121 NCIs issued by WSDOT QV, 75 of which are resolved.  There was a rise in NCI's related to the Design-

Builder’s Quality processes, work plans and construction activity.  There are 128 NCRs issued by the Design-Builder QA, 88 of 

which are resolved.

INTER-AGENCY / PUBLIC OUTREACH / COMMUNICATION
•  SR 520 email update included announcement of the 5/22, 5/23, 5/30 overnight single-direction closures of floating bridge and 

highway.

•  ECC sent notice to Yarrow Point and Clyde Hill regarding the 5/19 traffic shift to new 92nd Ave NE lid and 6/1-6/4 demo of 

existing overpass.

ENVIRONMENTAL

Minor Environmental Event

• No new ECAPs or other events for the week
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Top 4 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $4.5M-$9M 1-3 Months

2 $1.2M - $16.5M TBD

3 $10M TBD

4 $.75M - $1M No 

Mitigation Activities

1

2

3

4

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 1/0 0/0 1/0

Contract Days without an Incident 456/210

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 12/20/2013**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 9/17/2013**

*Contract Milestones 

SAFETY (WSDOT / ECC)

RISKS

Redesign of Fairweather Bay Basin to match Shoreline permit Exhibits 

(schedule delay)

Noise Wall change orders

Geotech issues 

Evergreen Point Lid Under Deck Illumination 

WSDOT received ECC's letter request for equitable adjustment for Fairweather Bay Scope Increases and associated 

schedule impacts, WSDOT is evaluating the chronological events of these changes and it is impact to the schedule and 

assess  entitlement
WSDOT and  ECC negotiated the first two noise wall change orders, one for establishing the baseline to adjust  noise 

walls to comply with the EA, and the other change order to build the noise wall at the top the westbound off ramp to 

92nd Ave. WSDOT will be processing a change order to pay for the design effort to redesign the noise wall heights 

between EPR and 92nd Ave I/C, that will be followed by other change orders to construct the RFC revised walls. 

Ongoing discussions between WSDOT and ECC  regarding the Geotech design of walls in the vicinity of Bellevue Way I/C. 

including lateral spreading design, Qpgl and  global stability and land slide area at Bellevue Way I/C. the discussion 

includes using the LRFD 2012 guidelines.

The Project is developing an independent cost estimate for this work, to include in a change order 

<Risk Log Link>

 SCHEDULE

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

**According to the Draft Monthly Progress Working Schedule for April 2012  

Mitigation:  WSDOT and ECC are collaborating to identify solutions to bring the Evergreen Point Area Work milestone back on 

schedule. The schedule update shows potential delay for meeting the Contract's milestones at Evergreen Point Road (ECC is 

evaluating options) and will be coordinating with the FB&L Project through WSDOT

FORECAST
Planned for Next Week

• Ongoing fabricating of Fish Passage Culverts D-G and noise wall barriers, and concrete girders

• Evaluating the noise wall design to modify the height that is required to meet WSDOT commitments to the communities, this 

work is currently been tracked for payment as time and material to paid via a change order and separate change orders for the 

construction of these walls
• Ongoing utility work at the 84th Ave. NE Lid, 92nd Ave NE Lid, NE Points Drive Area and Bellevue Way areas

• At Evergreen Point Road Lid: west portion pier 1 - pour concrete for wall W1-4; pier 3 -strip pier caps and demobilize; pier 4 - 

strip forms and demobilize, backfill, remove PGA's and whalers, and prep grade for crane pad between piers 3 and 4; CIP deck - 

strip decks and pier diaphragms closures, set form sand pour concrete for parking lot curbs and lid edge railings, install walk decks 

at piers 1 and 4

• At Fairweather Bay:  Wall 3-28 - continue installing solider piles without PGA and excavate face and install lagging

• At 84th Ave NE Lid: Pedestrian tunnel - set forms and tie rebar for the east headwall, survey top of the east headwall and pour 

concrete; Wall ECC-04, continue setting forms and pour concrete for wall portion, survey top of the wall, and pour concrete for 

wall 1; wall ECC-05 - continue grading for rat slab; CIP deck -  forms soffits for deck pour 3 of span 1; SIP Deck - set SIP panels for 

Span 2
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Change Order Status

• NE Points Drive and 108th area: install access from NE Points to WB 520; excavate for Wall 4B-19; Culvert G - clear WSDOT 

Northup Maintenance Facility parking lot and area; continue excavation at 108th off ramp 

• At 92nd Ave NE: ped tunnel- continue setting forms for Wall ECC-55, continue setting forms for west lid edge railing/curbs for 

the CIP deck; At pier 1, set rebars for portal column stage 2; tie wall rebar for the 92nd Ped Bridge at pier 2; Retaining Wall ECC-

12 - continue setting forms and pour concrete for ECC12A; EB on-ramp - set forms, tie rebar and pour concrete for light 

foundations, grade for barrier; Retaining Wall 4B-07 - mobilize form and crane, set forms and pour rat slab, survey joints and 

elevations on rat slab

• Bellevue Way NE Bridge:  CIP deck - continue to set forms and pour barrier rail sections, Bellevue Way ped tunnel - set forms 

and pour concrete for the rat slab, install lighting conduit, tie rebar, set forms and pour concrete for the bottom slab, continue to 

install conduits in the barrier; Wall 4B-31 - continue building and backfilling for the wall near Kinder Care; Wall 4B-50 - continue 

monitoring settlement

Planned for Next Three Months

• Planning for 6/1-6/4 SR 520 -Weekend closures Work 

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge

• Securing needed right of way 

<Construction Look-Ahead Link>

<Design Submittal - Link>

CHANGE MANAGEMENT

• Ongoing discussions with ECC related to noise walls changes

• WSDOT will be developing the design for relocating of the Points Loop Connector and the Medina Circle that will be constructed 

by ECC by change orders

• Coordinating with the City of Bellevue storm sewer siphon line 

IMAGES

Wall 3-28 Soldier Pile Section at Fairweather Bay

(facing East)

Grading approaches at 92nd Ave NE Lid

(facing southeast) 
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Project Director: Bob Dyer

Construction Manager: Brian Dobbins Week Ending: 5/25/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design-Builder: Eastside Corridor Constructors Project Budget: $317M

Project Cost to Date: $122M

Previous Total Current Week Project Total

Non-Compliance Event 37 0 37

98 0 98

Event/Mitigation:

• No new ECAPs or other events for the week

• To date, there are 121 NCIs issued by WSDOT QV, 75 of which are resolved.  There was a rise in NCI's related to the Design-

Builder’s Quality processes, work plans and construction activity.  There are 130 NCRs issued by the Design-Builder QA, 88 of 

which are resolved.

INTER-AGENCY / PUBLIC OUTREACH / COMMUNICATION
• Press release announcing overnight closures for May 22, 23, 30 and the upcomming full weekend weekend closure for June 1-4

• ECC email to 84th Ave NE neighbors regarding status of nighttime utility work in that area

• ECC sent email to corridor neighbors, local elected officials and staff stating that ECC was not involved in workplace drinking 

that was subject of 5/22 KOMO-TV

ENVIRONMENTAL

Minor Environmental Event

Weekly Report
Estimate to Complete

SUMMARY NARRATIVE

This Week

• Ongoing Roadway, Structure, Hydraulic, Utilities, Landscape-Design, MOT Package and RFCs, as-builts, NDCs and FDCs 

submittals

• The Design team is evaluating the noise wall design to modify the height required to meet WSDOT commitments to  

communities, this work is currently being tracked for payment as time and material pending executing a change order, three NTP 

to construct noise walls evaluated anr released in NDCs

• Ongoing fabrication of fish passage culverts, concrete barriers, noise wall barriers and pre-stressed concrete girders

• Ongoing utility work at the Evergreen Point Road Lid, 84th Ave NE and 92nd Ave NE I/C lids, NE Points Drive and Bellevue 

Way/108th Ave NE areas 

• At Evergreen Point Road:  west portion pier 1: strip forms and demob for backfill; pier 3: strip pier caps and demobilize; pier 4: 

strip forms and demobilize, backfill, remove PGA's and whalers, and prep grade for crane pad between piers 3 and 4; CIP deck: 

strip decks and pier diaphragms closures, set form sand pour concrete for parking lot curbs and lid edge railings, install walk decks 

at piers 1 and 4

• At Fairweather Bay:  Wall 3-28 - continue installing solider piles without PGA and excavate face and install lagging

• At 84th Ave NE Lid: pedestrian tunnel: set forms and tie rebars for the east headwall, survey top of the east headwall and pour 

concrete; Wall ECC-04, continue setting forms and pour concrete for wall portion, survey top of the wall, and pour concrete for 

wall 4; CIP deck:  forms soffit for deck pour 3 of span 1 and deck pour 2 of span 2; SIP Deck - electrical deck inserts

• At 92nd Ave NE Lid: Wall 4B-01 - demob formwork, fabricate replacement formwork; at pier 1, set rebars for portal column 

stage 2; Retaining Wall ECC-12 - continue setting forms and pour concrete for ECC12A; EB on-ramp - On-ramp Drainage, install 

ITS/Power conduit and cabinet pads, grade for barrier; Retaining Wall 4B-07 - shoring and shotcrete part 1, mobilize form and 

crane, set forms and pour rat slab, survey joints and elevations on rat slab

• Bellevue Way NE Bridge and 108th:  CIP deck - continue to set forms and pour barrier rail sections, Bellevue Way ped tunnel - 

set forms and pour concrete for the rat slab, install lighting conduit, tie rebars, set forms and pour concrete for the bottom slab, 

continue to install conduits in the barrier; Wall 4B-31 - continue building and backfilling for the wall near Kinder Care; Wall 4B-50 - 

continue monitoring settlement; Pond E4 - drainage work  

• NE Points Drive Area: install access from NE Points to WB 520; excavate for Wall 4B-19; Culvert G - clear WSDOT Northup 

Maintenance Facility parking lot and area; continue excavation at 108th off ramp 
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Top 4 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $4.5M-$9M 1-3 Months

2 $1.2M - $16.5M TBD

3 $10M TBD

4 $840K No 

Mitigation Activities

1

2

3

4

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 1/0 0/0 1/0

Contract Days without an Incident 456/210

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 12/20/2013**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 9/17/2013**

*Contract Milestones 

• Planning for 6/1-6/4 SR 520 -Weekend closure Work 

• At Evergreen Point Road Lid: west portion pier 1 -final backfill and prep grade for crane pad, demo existing abutment; pier 3 -

final backfill and prep grade for crane pad; pier 4 - continue to backfill, remove PGA's and whalers, and prep grade for crane pad 

between piers 3 and 4; CIP deck - strip decks and pier diaphragms closures, set forms and pour concrete for parking lot curbs and 

lid edge railings 

• At Fairweather Bay:  Wall 3-28 - install drainage behind the wall, continue installing solider piles without PGA and excavate face 

• At 84th Ave NE Lid: Pedestrian tunnel - set forms and tie rebar for the east headwall, survey top of the east headwall and pour 

concrete; Wall ECC-04, continue setting forms and pour concrete for wall 2, 5 & 6 ; wall ECC-05 - Excavate for the wall; Pier 1 and 

3 - form upper diaphragm and concrete pour 2;  CIP deck -  forms soffits for deck pour 3 of span 2 

• Ongoing utility work at the 84th Ave. NE Lid, 92nd Ave NE Lid, NE Points Drive Area and Bellevue Way areas

SAFETY (WSDOT / ECC)

 SCHEDULE

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

**According to the Draft Monthly Progress Working Schedule for April 2012  

Mitigation:  WSDOT and ECC are collaborating to identify solutions to bring the Evergreen Point Area Work milestone back on 

schedule. The schedule update shows potential delay for meeting the Contract's milestones at Evergreen Point Road (ECC is 

evaluating options) and will be coordinating with the FB&L Project through WSDOT

FORECAST
Planned for Next Week

• Ongoing fabricating of Fish Passage Culverts D-G and noise wall barriers, and concrete girders

• Evaluating the noise wall design to modify the height that is required to meet WSDOT commitments to the communities, this 

work is currently been tracked for payment as time and material to paid via a change order and separate change orders for the 

construction of these walls

<Risk Log Link>

RISKS

Redesign of Fairweather Bay Basin to match Shoreline permit Exhibits 

(schedule delay)

Noise Wall change orders

Geotech issues 

Evergreen Point Lid Under Deck Illumination 

WSDOT received ECC's letter request for equitable adjustment for Fairweather Bay Scope Increases and associated 

schedule impacts, WSDOT is evaluating the chronological events of these changes and it is impact to the schedule and 

assess  entitlement
WSDOT and  ECC negotiated the first two noise wall change orders, one for establishing the baseline to adjust  noise 

walls to comply with the EA, and the other change order to build the noise wall at the top the westbound off ramp to 

92nd Ave. WSDOT will be processing a change order to pay for the design effort to redesign the noise wall heights 

between EPR and 92nd Ave I/C, that will be followed by other change orders to construct the RFC revised walls. 

Ongoing discussions between WSDOT and ECC  regarding the Geotech design of walls in the vicinity of Bellevue Way I/C. 

including lateral spreading design, Qpgl and  global stability and land slide area at Bellevue Way I/C. the discussion 

includes using the LRFD 2012 guidelines.

WSDOT and  ECC negotiated the equitable adjustement for the design and construction of the illuminattion sysytem 

needed by this change order 
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Change Order Status

CHANGE MANAGEMENT

• Ongoing discussions with ECC related to noise walls changes

• WSDOT will be developing the design for relocating of the Points Loop Connector and the Medina Circle that will be constructed 

by ECC by change orders

• Coordinating with the City of Bellevue storm sewer siphon line 

IMAGES

Wall 3-28 Soldier Pile Section at Fairweather Bay

(facing west)

Bellevue Way Bridge Barrier

(facing north) 

• At 92nd Ave NE: Wall 4B-02 - face lift 3; drill and shotcrete lift 3;  demo existing 92nd bridge to start work on the east lid piers; 

CIP Deck - form west lid edge railing and curbs; Retaining Wall ECC-12 - continue setting forms and pour concrete for ECC12A;  EB 

on-ramp -  grade for barrier and install precast traffic barrier; Retaining Wall 4B-07 - shoring and shotcrete part 2, tie and set 

rebar curtains and set forms and pour concrete start walls

• Bellevue Way NE Bridge:  Wall 4B-76 - remove preload;  CIP deck - strip overhangs and the rests of the tub bay; Bellevue Way 

ped tunnel - continue install lighting conduit, tie rebar, set forms and pour concrete lower walls, continue to install conduits in 

the barrier; Wall 4B-50 - continue monitoring settlement
• NE Points Drive and 108th area: install waterline at NE Points, relocate waterline for Wall 4B-17 and 4B-18; Clearing for   Wall 

4B-17; continue excavation at 108th off ramp 

Planned for Next Three Months

• Planning for July 2012 SR 520 -Weekend closure Work 

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th areas

• Securing needed right of way 

<Construction Look-Ahead Link>

<Design Submittal - Link>
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Project Director: Bob Dyer

Construction Manager: Brian Dobbins Week Ending: 6/1/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $318M

Project Cost to Date: $122M

Weekly Report
Estimate to Complete

SUMMARY NARRATIVE
This Week

• Ongoing Roadway, Structure, Hydraulic, Utilities, Landscape‐Design, MOT Package and RFCs, as‐builts, NDCs and FDCs 

submittals

• The Design team is evaluating the noise wall design to modify the height required to meet WSDOT commitments to  

communities, this work is currently being tracked for payment as time and material pending executing a change order, three NTP 

to construct noise walls evaluated and released in NDCs

• Ongoing fabrication of fish passage culverts, concrete barriers, noise wall barriers and pre‐stressed concrete girders

• Ongoing utility work at the Evergreen Point Road Lid, 84th Ave NE and 92nd Ave NE I/C lids, NE Points Drive and Bellevue 

Way/108th Ave NE areas 

• Planning for 6/1‐6/4 SR 520 ‐Weekend closure Work 

• At Evergreen Point Road:  west portion pier 1 ‐final backfill and prep grade for crane pad, demo existing abutment; pier 3 ‐final 

backfill and prep grade for crane pad; pier 4 ‐ continue to backfill, remove PGA's and whalers, and prep grade for crane pad 

between piers 3 and 4; CIP deck ‐ strip decks and pier diaphragms closures, set forms, set stage 2 girders, and install walk deck 

piers 1 and 4.

• At Fairweather Bay:  Wall 3‐28 ‐ install drainage behind the wall, continue installing solider piles without PGA and excavate face 

and install lagging

• At 84th Ave NE Lid: pedestrian tunnel ‐ set forms and tie rebar for the east headwall, survey top of the east and west headwall 

ll f f ll ll f h ll

Contract Number: 007963 Page 1 of 3 5/31/2012

Previous Total Current Week Project Total

Non‐Compliance Event 37 0 37

98 0 98

Event/Mitigation:

• No new ECAPs or other events for the week

• Bellevue Way NE Bridge and 108th:  CIP deck ‐ strip overhangs and the rests of the tub bay; Bellevue Way ped tunnel ‐ continue 

install lighting conduit, tie rebar, set forms and pour concrete lower walls; Wall 4B‐31 ‐ continue building and backfilling for the 

wall near Kinder Care; Wall 4B‐50 ‐ continue monitoring settlement; Pond E4 ‐ drainage work  

• NE Points Drive Area: excavate for Wall 4B‐19; install waterline at NE Points, relocate waterline for Wall 4B‐17 and 4B‐18; 

Clearing for Wall 4B‐17; continue excavation at 108th off ramp; clearing for Culvert E

• To date, there are 121 NCIs issued by WSDOT QV, 81 of which are resolved.  There was a rise in NCI's related to the Design‐

Builder’s Quality processes, work plans and construction activity.  There are 136 NCRs issued by the Design‐Builder QA, 95 of 

which are resolved.

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• Press release and WSDOT email update regarding 5/30 overnight closure of westbound SR 520 and the June 1‐4 weekend full 

closure

• ECC provided notices to neighbors regarding upcoming full closure and noisy activities

• ECC flier to Evergreen and 92nd neighbors regarding planned noisy demolition activities during 6/1‐4 weekend closure

ENVIRONMENTAL

Minor Environmental Event

and pour concrete; Wall ECC‐04, continue setting forms and pour concrete for wall 2, 3 & 5 ; wall ECC‐05 ‐ Excavate for the wall; 

Pier 1 and 3 ‐ form upper diaphragm and concrete pour 2;  CIP deck ‐  install rebar and deck pour 2  

• At 92nd Ave NE Lid: Wall 4B‐01 ‐ demob formwork,; 4B‐02 ‐ face lift 3; drill and shotcrete lift 3;  excavate east portion near 

abutments for upcoming demo existing of 92nd bridge to start work on the east lid piers; CIP Deck ‐ form west lid edge railing and 

curbs; Retaining Wall ECC‐12 ‐ continue setting forms and pour concrete for ECC12A;  EB on‐ramp ‐  install ITS/power conduits 

and cabinet pads; Retaining Wall 4B‐07 ‐ shoring and shotcrete part 2, tie and set rebar curtains and set forms and pour concrete 

start walls
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Top 4 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $4.5M‐$9M 1‐3 Months

2 $1.2M ‐ $16.5M TBD

3 $10‐17M  TBD

4 $840K No 

Mitigation Activities

1

2

3

4

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 1/0 1/0 2/0

Contract Days without an Incident 456/210

SAFETY (WSDOT / ECC)

WSDOT had one slipping accident that resulted in a sprained MCL.  Lost time was 2 days.

<Risk Log Link>

RISKS

Redesign of Fairweather Bay Basin to match Shoreline permit Exhibits 

(schedule delay)

Noise Wall change orders

Geotech issues 

Evergreen Point Lid Under Deck Illumination 

WSDOT received ECC's letter request for equitable adjustment for Fairweather Bay Scope Increases and associated 

schedule impacts, WSDOT is evaluating the chronological events of these changes and it is impact to the schedule and 

assess  entitlement
WSDOT and  ECC negotiated the first two noise wall change orders, one for establishing the baseline to adjust  noise 

walls to comply with the EA, and the other change order to build the noise wall at the top the westbound off ramp to 

92nd Ave. WSDOT will be processing a change order to pay for the design effort to redesign the noise wall heights 

between EPR and 92nd Ave I/C, that will be followed by other change orders to construct the RFC revised walls. 

Ongoing discussions between WSDOT and ECC  regarding the Geotech design of walls in the vicinity of Bellevue Way I/C. 

including lateral spreading design, Qpgl and  global stability and land slide area at Bellevue Way I/C. the discussion 

includes using the LRFD 2012 guidelines. ECC submitted a letter of notifying WSDOT with additional cost in excess of 

$17m and potential schedule delay (that will be evaluated to determine entitlement)
WSDOT and  ECC negotiated the equitable adjustment for the design and construction of the illumination system needed 

by this change order 
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Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 12/20/2013**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 9/17/2013**

*Contract Milestones 

• 6/1‐6/4 SR 520 ‐Weekend closure to install 34 girders for the west portion of Evergreen Point Lid, Demolish old 92nd Ave NE 

• At Evergreen Point Road Lid: west portion lid ‐ set intermediate diaphragms, set forms and pour lower diaphragm at pier 1; CIP 

deck ‐ set forms for parking lot curb and set forms and pour concrete for lid edge railings

• At Fairweather Bay:  Wall 3‐28 ‐ install drainage behind the wall, continue installing solider piles with PGA and excavate face 

and install lagging
• At 84th Ave NE Lid: Pedestrian tunnel ‐ waterproofing, continue set forms and tie rebar for the east and west headwalls and 

pour concrete; Wall ECC‐04, continue setting forms and pour concrete for wall 1 ; wall ECC‐05 ‐ fine grade, set forms and tie rebar 

for footing; Pier 1 and 3 ‐ form upper diaphragm and concrete pour 3;  CIP deck‐ install rebar and deck pour 2  

• Ongoing utility work at the 84th Ave. NE Lid, 92nd Ave NE Lid, NE Points Drive Area and Bellevue Way areas

SCHEDULE

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

**According to the Draft Monthly Progress Working Schedule for April 2012  

Mitigation:  WSDOT and ECC are collaborating to identify solutions to bring the Evergreen Point Area Work milestone back on 

schedule. The schedule update shows potential delay for meeting the Contract's milestones at Evergreen Point Road (ECC is 

evaluating options) and will be coordinating with the FB&L Project through WSDOT

FORECAST
Planned for Next Week

• Ongoing fabricating of Fish Passage Culverts D‐G and noise wall barriers, and concrete girders

• Evaluating the noise wall design to modify the height that is required to meet WSDOT commitments to the communities, this 

work is currently been tracked for payment as time and material to paid via a change order and separate change orders for the 

construction of these walls
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Change Order Status

<Design Submittal ‐ Link>

CHANGE MANAGEMENT

• Ongoing discussions with ECC related to noise walls changes

• WSDOT will be developing the design for relocating of the Points Loop Connector and the Medina Circle that will be constructed 

by ECC by change orders

• Coordinating with the City of Bellevue storm sewer siphon line 

•Coordinating with FBL for keeping the temporary construction access from EPR to SR 520 as part of the FBL MOT plan

IMAGES

<Construction Look‐Ahead Link>

• At 92nd Ave NE: excavate and install head wall for Culvert B; Wall 4B‐02 ‐ bulk out, build bench, face lift and shotcrete lift 4;  

Pier 1 ‐ drill shafts and install soldier piles, excavate and install lagging for lift 1; Pier 3 ‐ set forms for Portal Column stage 2;  

Retaining Wall ECC‐12 ‐ continue setting forms and pour concrete for ECC12A;  EB on‐ramp ‐  install CSBC Barrier Finish KX Line, 

set forms and tie rebar for light foundation footings; Retaining Wall 4B‐07 ‐ set forms and pour concrete for starter wall pours 

and fascia

• Bellevue Way NE Bridge:  Bellevue Way ped tunnel ‐ continue install lighting conduit, tie rebar, set forms and pour concrete for 

walls and deck; demo wall 4B‐50

• NE Points Drive and 108th area: install waterline at NE Points, relocate waterline for Wall 4B‐17 and 4B‐18; Clearing for   Wall 

4B‐17; continue excavation at 108th off ramp; Wall 4B‐19 ‐ continue to excavate; Culvert E ‐ install preload

Planned for Next Three Months

• Planning for July 2012 SR 520 ‐Weekend closure Work 

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th areas

• Securing needed right of way 
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Wall 3‐28 Soldier Pile Section at Fairweather Bay

(facing east)

Excavation work behind the southern abutment wall at 92nd Ave

(facing west) 
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Project Director: Bob Dyer

Construction Manager: Brian Dobbins Week Ending: 6/8/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $318M

Project Cost to Date: $122M

Weekly Report
Estimate to Complete

SUMMARY NARRATIVE
This Week

• Ongoing Roadway, Structure, Hydraulic, Utilities, Landscape‐Design, MOT Package and RFCs, as‐builts, NDCs and FDCs 

submittals

• The Design team is evaluating the noise wall design to modify the height required to meet WSDOT commitments to  

communities, this work is currently being tracked for payment as time and material pending executing a change order, three NTP 

to construct noise walls evaluated and released in NDCs

• Ongoing fabrication of fish passage culverts, concrete barriers, noise wall barriers and pre‐stressed concrete girders

• Ongoing utility work at the Evergreen Point Road Lid, 84th Ave NE and 92nd Ave NE I/C lids, NE Points Drive and Bellevue 

Way/108th Ave NE areas 

•SR 520 full weekend closure ( 6/1‐4) installed 34 girders for the west portion of Evergreen Point Lid, Demolish old 92nd Ave NE 

Bridge

• At Evergreen Point Road:  west portion lid ‐ set intermediate diaphragms, set forms and pour lower diaphragm at pier 1; CIP 

deck ‐ set forms for parking lot curb and set forms and pour concrete for lid edge railings

• At Fairweather Bay:  Wall 3‐28 ‐ install drainage behind the wall, continue installing solider piles with PGA and excavate face 

and install lagging

• At 84th Ave NE Lid: Pedestrian tunnel ‐ waterproofing; Wall ECC‐04, continue setting forms and pour concrete for walls 2 and 8; 

wall ECC‐05 ‐ excavate, fine grade, set forms, tie rebar and pour concrete for footing; Pier 3 west ‐ install west end bagwall and 

f f h k ll b k k
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Previous Total Current Week Project Total

Non‐Compliance Event 37 1 38

98 0 98Minor Environmental Event

perform repairs; Pier 1 and 3 ‐ form upper diaphragm and concrete pour 3;  CIP deck‐ install rebar and deck pour 2; SIP deck ‐ 

install electrical deck inserts and electrical conduits on top of girders 

• At 92nd Ave NE Lid: Wall 4B‐01 ‐ excavate and install head wall for Culvert B; Wall 4B‐02 ‐ bulk out, build bench, face lift and 

shotcrete lift 4;  Pier 1 ‐ drill shafts and install soldier piles, excavate and install lagging for lift 1; Pier 3 ‐ set forms for Portal 

Column stage 2;  Retaining Wall ECC‐12 ‐ continue setting forms and pour concrete for ECC12A; Wall ECC‐13 and ECC‐08 ‐ 

bench/facing excavation

• Bellevue Way NE Bridge and 108th:  Bellevue Way ped tunnel ‐ continue install lighting conduit, tie rebar, set forms and pour 

concrete for walls and deck; Pier 3 ‐ form and pour concrete portal columns; demo wall 4B‐50;

• NE Points Drive Area: install waterline at NE Points, relocate waterline for Wall 4B‐17 and 4B‐18; Clearing for Wall 4B‐17; 

continue excavation at 108th off ramp; Wall 4B‐19 ‐ continue to excavate; Culvert E ‐ install preload

• To date, there are 122 NCIs issued by WSDOT QV, 90 of which are resolved.  There was a rise in NCI's related to the Design‐

Builder’s Quality processes, work plans and construction activity.  There are 140 NCRs issued by the Design‐Builder QA, 90 of 

which are resolved.

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• Provided TV, radio and print media for June 1‐4 weekend closure

• ECC responded to a noise complaints from the June 1‐4 weekend closure work at 92nd.  

ENVIRONMENTAL

Event/Mitigation:

• A minor exceedence of water quality standards occurred while re‐watering Yarrow Creek after completing installation of a long‐

term stream diversion.
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Top 3 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $4.5M‐$9M 1‐3 Months

2 $1.2M ‐ $16.5M TBD

3 $10‐17M  TBD

Mitigation Activities

1

2

3

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 1/0 0/0 2/0

Contract Days without an Incident 456/210

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 12/20/2013**

<Risk Log Link>

RISKS

Redesign of Fairweather Bay Basin to match Shoreline permit Exhibits 

(schedule delay)

Noise Wall change orders

Geotech issues 

WSDOT received ECC's letter request for equitable adjustment for Fairweather Bay Scope Increases and associated 

schedule impacts, WSDOT is evaluating the chronological events of these changes and it is impact to the schedule and 

assess  entitlement
WSDOT and  ECC negotiated the first two noise wall change orders, one for establishing the baseline to adjust  noise 

walls to comply with the EA, and the other change order to build the noise wall at the top the westbound off ramp to 

92nd Ave. WSDOT will be processing a change order to pay for the design effort to redesign the noise wall heights 

between EPR and 92nd Ave I/C, that will be followed by other change orders to construct the RFC revised walls. 

Ongoing discussions between WSDOT and ECC  regarding the Geotech design of walls in the vicinity of Bellevue Way I/C. 

including lateral spreading design, Qpgl and  global stability and land slide area at Bellevue Way I/C. the discussion 

includes using the LRFD 2012 guidelines. ECC submitted a letter of notifying WSDOT with additional cost in excess of 

$17m and potential schedule delay (that will be evaluated to determine entitlement)

SAFETY (WSDOT / ECC)

SCHEDULE

Substantial Completion 
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12/20/2013 12/20/2013 12/20/2013

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 10/8/2013**

*Contract Milestones 

• Ongoing utility work at the 84th Ave. NE Lid, 92nd Ave NE Lid, NE Points Drive Area and Bellevue Way areas

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

**According to the final Monthly Progress Working Schedule for April 2012  

Mitigation:  WSDOT and ECC are collaborating to identify solutions to bring the Evergreen Point Area Work milestone back on 

schedule. The schedule update shows potential delay for meeting the Contract's milestones at Evergreen Point Road (ECC is 

evaluating options) and will be coordinating with the FB&L Project through WSDOT

FORECAST
Planned for Next Week

• Ongoing fabricating of Fish Passage Culverts D‐G and noise wall barriers, and concrete girders

• Evaluating the noise wall design to modify the height that is required to meet WSDOT commitments to the communities, this 

work is currently been tracked for payment as time and material to paid via a change order and separate change orders for the 

construction of these walls

• At Evergreen Point Road Lid: continue to set intermediate diaphragms; pier 4, form and pour lower diaphragms, CIP Deck ‐ Pour 

concrete for parking lot curb and continue to set forms for lid edge railings

• At Fairweather Bay:  continue to install PGAs, excavate face and install lagging,  weld studs and ties to piles and performance 

and proof tests; excavate wall 3‐30 from shoring plan; demob fair‐weather Chitosan system
• At 84th Ave NE Lid: pedestrian tunnel ‐ set forms, tie rebar and pour concrete for west head wall ECC‐04 stage 1 and 2; Wall 

ECC‐05 ‐ set forms, tie rebar and pour concrete for walls 1 and 2; Pier 1 ‐ set forms for upper end diaphragms; Pier 3, set forms 

for upper end diaphragms; CIP Deck ‐ deck pour #3; install headwall for Culvert B, and install 1/2 Culvert B Chitosan system

• At 92nd Ave NE: East Portion of the Lid Pier 1 ‐ install PGAs and Wales, stress PGAs for Lift 1, excavate and install lagging for lift 

2; East portion of f the Lid Pier 3 ‐ begin excavation; West portion of the lid Pier 3 ‐ Set forms for Portal Colum Stage 2; CIP Deck ‐ 

set forms and pour west lid edge railings and curbs; Wall ECC‐12 ‐ set forms and pour concrete for fascia and noise panels; EB On‐

Ramp ‐ grade EB on ramp and tie into SR520, Pave HMA on‐ramp to SR520, install ITS/power conduit and cabinet pads, install 

barrier mount light pole, and install precast traffic barrier 
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Change Order Status

<Construction Look‐Ahead Link>

• Bellevue Way NE Bridge:  pedestrian tunnel ‐ set forms and pour concrete head wall; CIP Deck ‐ haul forms to yard, and strip 

over hangs and the rest of the tub bay; Wall 4‐50 ‐ build stage 2

• NE Points Drive and 108th area: 108th Ave NE ‐ continue to install service on new pad, install its components, continue 

excavation at 108th off ramp, NE Points Drive ‐ prep for water line tie‐in, water shutdown, install water line

Planned for Next Three Months

• Planning for July 2012 SR 520 ‐Weekend closure Work 

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th areas

• Securing needed right of way 

<Design Submittal ‐ Link>

CHANGE MANAGEMENT

• Ongoing discussions with ECC related to noise walls changes, and Geotechnical design assumptions

• WSDOT will be developing the design for relocating of the Points Loop Connector and the Medina Circle that will be constructed 

by ECC by change orders

• Coordinating with the City of Bellevue storm sewer siphon line 

•Coordinating with FBL for keeping the temporary construction access from EPR to SR 520 as part of the FBL MOT plan

IMAGES
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Installation of Evergreen Girders during June 1‐4 SR520 Full Roadway 

Weekend Closure (facing east)

Demolition of existing  92nd Ave NE Bridge

(facing southwest) 
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Project Director: Bob Dyer

Construction Manager: Brian Dobbins Week Ending: 6/8/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $318M

Project Cost to Date: $132M

Weekly Report
Estimate to Complete

SUMMARY NARRATIVE
This Week

• Ongoing Roadway, Structure, Hydraulic, Utilities, Landscape‐Design, MOT Package and RFCs, as‐builts, NDCs and FDCs 

submittals

• The Design team is evaluating the noise wall design to modify the height required to meet WSDOT commitments to  

communities, this work is currently being tracked for payment as time and material pending executing a change order, three NTP 

to construct noise walls evaluated and released in NDCs

• Ongoing fabrication of fish passage culverts, concrete barriers, noise wall barriers and pre‐stressed concrete girders

• Ongoing utility work at the Evergreen Point Road Lid, 84th Ave NE and 92nd Ave NE I/C lids, NE Points Drive and Bellevue 

Way/108th Ave NE areas 

• At Evergreen Point Road:  continue to set intermediate diaphragms, CIP Deck ‐ Pour concrete for parking lot curb and continue 

to set forms for lid edge railings

• At Fairweather Bay:  continue to install PGAs, excavate face and install lagging, excavate wall 3‐30 and shoring plan; demob fair‐

weather Chitosan system

• At 84th Ave NE Lid: pedestrian tunnel ‐ waterproofing, set forms, tie rebar and pour concrete for west head wall ECC‐04 stage 1 

and 2; Wall ECC‐05 ‐ set forms, tie rebar and pour concrete for footing 1 and 2; Piers 1 and 3‐ set forms for upper end 

diaphragms; CIP Deck ‐ deck pour #3; install headwall for Culvert B, and install 1/2 Culvert B Chitosan system

• At 92nd Ave NE Lid: east portion of the Lid Pier 1 ‐ install PGAs and wales, east portion of the Lid Pier 3 ‐ begin excavation; west 
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Previous Total Current Week Project Total

Non‐Compliance Event 38 0 38

98 0 98Minor Environmental Event

portion of the lid Pier 3 ‐ Set forms for Portal Colum Stage 2; CIP Deck ‐ set forms and pour west lid edge railings and curbs; Wall 

ECC‐12 ‐ set forms and pour concrete for fascia and noise panels; EB On‐Ramp ‐ grade for barrier/rat slab, form and pour rat slab; 

Wall 4B‐07 ‐ tie and set rebar curtains, set forms and pour concrete for start wall pours, fascia and noise walls.

• Bellevue Way NE Bridge and 108th:  pedestrian tunnel ‐ set forms and pour concrete for walls and deck; CIP Deck ‐ haul forms 

to yard, and strip over hangs and the rest of the tub bay; demo Wall 4‐50 and build stage 2

• NE Points Drive and 108th area: 108th Ave NE ‐ prep for water line tie‐in, water shutdown, install water line

• To date, there are 122 NCIs issued by WSDOT QV, 90 of which are resolved.  There was a rise in NCI's related to the Design‐

Builder’s Quality processes, work plans and construction activity.  There are 143 NCRs issued by the Design‐Builder QA, 90 of 

which are resolved.

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• Julie Meredith sent a letter to Yarrow Point responding to request for a stop sign at 92nd roundabout: a stop sign would be 

unsafe.

• ECC noise exemption discussed at Yarrow Point Town Council meeting. No decision. Next meeting 6/18.

ENVIRONMENTAL

Event/Mitigation:

• No new ECAPs or other events for the week
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Top 3 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $4.5M‐$9M 1‐3 Months

2 $1.2M ‐ $16.5M TBD

3 $10‐17M  TBD

Mitigation Activities

1

2

3

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 1/0 0/0 2/0

Contract Days without an Incident 456/210

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 12/20/2013**

RISKS

Redesign of Fairweather Bay Basin to match Shoreline permit Exhibits 

(schedule delay)

Noise Wall change orders

Geotech issues 

WSDOT received ECC's letter request for equitable adjustment for Fairweather Bay Scope Increases and associated 

schedule impacts, WSDOT is evaluating the chronological events of these changes and it is impact to the schedule and 

assess  entitlement
WSDOT and  ECC negotiated the first two noise wall change orders, one for establishing the baseline to adjust  noise 

walls to comply with the EA, and the other change order to build the noise wall at the top the westbound off ramp to 

92nd Ave. WSDOT will be processing a change order to pay for the design effort to redesign the noise wall heights 

between EPR and 92nd Ave I/C, that will be followed by other change orders to construct the RFC revised walls. 

Ongoing discussions between WSDOT and ECC  regarding the Geotech design of walls in the vicinity of Bellevue Way I/C, 

including lateral spreading design, Qpgl and  global stability and land slide area . the discussion includes using the LRFD 

2012 guidelines. ECC submitted letters of notifying WSDOT with additional cost in excess of $17m and potential schedule 

delay (that will be evaluated to determine entitlement)

<Risk Log Link>

SAFETY (WSDOT / ECC)

SCHEDULE

Substantial Completion 
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12/20/2013 12/20/2013 12/20/2013

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 10/8/2013**

*Contract Milestones 

• At Evergreen Point Road Lid: continue to set intermediate diaphragms; pier 3 and 4 ‐ form and pour lower diaphragms, CIP Deck 

‐ continue to set forms and pour concrete for lid edge railings; Wall 3‐14 ‐ set forms for CS1 foundation

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

**According to the final Monthly Progress Working Schedule for April 2012  

Mitigation:  WSDOT and ECC are collaborating to identify solutions to bring the Evergreen Point Area Work milestone back on 

schedule. The schedule update shows potential delay for meeting the Contract's milestones at Evergreen Point Road (ECC is 

evaluating options) and will be coordinating with the FB&L Project through WSDOT

FORECAST
Planned for Next Week

• Ongoing fabricating of Fish Passage Culverts D‐G and noise wall barriers, and concrete girders

• Evaluating the noise wall design to modify the height that is required to meet WSDOT commitments to the communities, this 

work is currently been tracked for payment as time and material to paid via a change order and separate change orders for the 

construction of these walls, as the design finalized and to be released for construction
• Ongoing utility work at the 84th Ave. NE Lid, 92nd Ave NE Lid, NE Points Drive Area and Bellevue Way areas

• At Fairweather Bay:  Wall 3‐28 ‐ continue to install PGAs, excavate face and install lagging, performance and proof tests, install 

soldier pile fascia; continue demob of Fairweather chitosan system

• At 84th Ave NE Lid: pedestrian tunnel ‐ set forms, tie rebar and pour concrete for west head wall and top head wall for ECC‐04 

stage 2; Wall ECC‐05 ‐ set forms, tie rebar and pour concrete for walls 1 and 2; Piers 1, 2 and 3 ‐ set forms and pour concrete for 

upper diaphragms; CIP Deck ‐ deck pour #2 over piers;  84th Lid Roadway ‐ grade approaches, place/finish CSBC, pave 

approaches, place and install barriers and fence, stripe roadway, relocate signs and switch traffic to the new lid section
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Change Order Status

CHANGE MANAGEMENT

• At 92nd Ave NE: Wall 4B‐02, set forms and pour rat slab; east portion of the lid pier 1 ‐ stress PGAs for Lift 1 and excavate and 

install lagging for lift 2; east portion of f the lid pier 3 ‐ tie rebars and set forms for footing; west portion of the lid pier 3 ‐ set 

forms for portal column stage 2; CIP Deck ‐ set forms and pour lid edge railings and curbs; Wall ECC‐12 ‐ continue to set forms 

and pour concrete for fascia and noise panels; Noise Wall 7B ‐ build access into Wall 7B, fine grade noise wall; EB On‐Ramp ‐ 

continue to install ITS/power conduit and cabinet pads, install barrier mount light pole, and install precast traffic barrier; Wall 4B‐

07 ‐ continue to set forms and pour fascia and noise walls

• Bellevue Way NE Bridge:  Wall 4B‐76 ‐ excavate for wall and fine grade for footing; pedestrian tunnel ‐strip soffits;  Wall 4‐50 ‐ 

build stage 2

• NE Points Drive and 108th area: 108th Ave NE ‐ grade westbound on ramp; NE Points Drive ‐ prep for temp power relocation 

around Culvert E and G

Planned for Next Three Months

• Planning for July 2012 SR 520 ‐Weekend closure Work 

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th areas

• Securing needed right of way 

<Construction Look‐Ahead Link>

<Design Submittal ‐ Link>

• Ongoing discussions with ECC related to noise walls changes, and Geotechnical design assumptions

• WSDOT will be developing the design for relocating of the Points Loop Connector and the Medina Circle that will be constructed 

by ECC by change orders

• Coordinating with the City of Bellevue storm sewer siphon line 

•Coordinating with FBL for keeping the temporary construction access from EPR to SR 520 as part of the FBL MOT plan

IMAGES
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Excavation for Pier 3 at 92nd Ave NE (facing east)

Pier 1 end diaphragms at Evergreen Point Road Lid

(facing west) 
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Project Director: Bob Dyer

Construction Manager: Brian Dobbins Week Ending: 6/21/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $318M

Project Cost to Date: $143M

Weekly Report
Estimate to Complete

SUMMARY NARRATIVE
This Week

• Ongoing Roadway, Structure, Hydraulic, Utilities, Landscape‐Design, MOT Package and RFCs, as‐builts, NDCs and FDCs 

submittals

• The Design team is evaluating the noise wall design to modify the height required to meet WSDOT commitments to  

communities, this work is currently being tracked for payment as time and material pending executing a change order, three NTP 

to construct noise walls evaluated and released in NDCs

• Ongoing fabrication of fish passage culverts, concrete barriers, noise wall barriers and pre‐stressed concrete girders

• Ongoing utility work at the Evergreen Point Road Lid, 84th Ave NE and 92nd Ave NE I/C lids, NE Points Drive and Bellevue 

Way/108th Ave NE areas 

• At Evergreen Point Road:  continue to set intermediate diaphragms; pier 3 and 4 ‐ form and pour lower diaphragms, CIP Deck ‐ 

continue to set forms and pour concrete #4 soffits ; Wall 3‐14 ‐ set forms for CS1 foundation

• At Fairweather Bay:  Wall 3‐28 ‐ continue to install PGAs, excavate face and install lagging, performance and proof tests, begin 

installing soldier pile fascia; continue demob of Fairweather chitosan system

• At 84th Ave NE Lid: pedestrian tunnel ‐ set forms, tie rebar and pour concrete for west head wall and top head wall for ECC‐04 

stage 2; Wall ECC‐05 ‐ set forms, tie rebar and pour concrete for walls 1 and 2; Piers 1, 2 and 3 ‐ set forms and pour concrete for 

upper diaphragms; CIP Deck ‐ deck pour #2 over piers;  84th Lid Roadway ‐ grade approaches, place/finish CSBC, pave 

approaches, place and install barriers and fence, stripe roadway, relocate signs and planning to switch traffic to the new lid 
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Previous Total Current Week Project Total

Non‐Compliance Event 38 0 38

98 0 98Minor Environmental Event

section

• At 92nd Ave NE Lid: Wall 4B‐02, set forms and pour rat slab; east portion of the lid pier 1 ‐ excavate lift 1 and demo wall; east 

portion of the lid pier 3 ‐ tie rebars and set forms for footing; Wall ECC‐12 ‐ continue to set forms and pour concrete for fascia 

and noise panels; Noise Wall 7B ‐ build access into Wall 7B, fine grade noise wall; EB On‐Ramp ‐ grade eastbound tie to SR520, 

rough‐in light pole bases; EB On‐Ramp traffic barrier ‐ install precast traffic barrier, set forms, tie rebar and pour concrete for light 

foundation footings;  Wall 4B‐07 ‐ continue to set forms and pour fascia and noise walls.

• Bellevue Way NE Bridge:  Wall 4B‐76 ‐ excavate for wall and grade for footing; pedestrian tunnel ‐strip soffits;  Wall 4‐50 ‐ build 

stage 2; Pier 3 ‐ strip upper portal column; Bellevue Way Ped Tunnel ‐ set forms and pour concrete for head wall, strip soffits for 

walls, and waterproof foundation

• NE Points Drive and 108th area: 108th Ave NE ‐ grade westbound on ramp; NE Points Drive ‐ prep for temp power relocation 

around Culvert E and G

• To date, there are 126 NCIs issued by WSDOT QV, 92 of which are resolved.  There was a rise in NCI's related to the Design‐

Builder’s Quality processes, work plans and construction activity.  There are 145 NCRs issued by the Design‐Builder QA, 90 of 

which are resolved.

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• 6/18: Yarrow Point granted extension of ECC noise waiver until 12/31/12, with conditions.

ENVIRONMENTAL

Event/Mitigation:

• No new ECAPs or other events for the week
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Top 3 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $4.5M‐$9M 1‐3 Months

2 $1.2M ‐ $16.5M TBD

3 $10‐17M  TBD

Mitigation Activities

1

2

3

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 1/0 0/0 2/0

Contract Days without an Incident 456/210

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 12/20/2013**

3/30/2012* 3/30/2012 3/30/2012**

RISKS

Redesign of Fairweather Bay Basin to match Shoreline permit Exhibits 

(schedule delay)

Noise Wall change orders

Geotech issues 

WSDOT received ECC's letter request for equitable adjustment for Fairweather Bay Scope Increases and associated 

schedule impacts, WSDOT is evaluating the chronological events of these changes and it is impact to the schedule and 

assess  entitlement
WSDOT and  ECC negotiated the first two noise wall change orders, one for establishing the baseline to adjust  noise 

walls to comply with the EA, and the other change order to build the noise wall at the top the westbound off ramp to 

92nd Ave. WSDOT will be processing a change order to pay for the design effort to redesign the noise wall heights 

between EPR and 92nd Ave I/C, that will be followed by other change orders to construct the RFC revised walls. 

Ongoing discussions between WSDOT and ECC  regarding the Geotech design of walls in the vicinity of Bellevue Way I/C, 

including lateral spreading design, Qpgl and  global stability and land slide area . the discussion includes using the LRFD 

2012 guidelines. ECC submitted letters of notifying WSDOT with additional cost in excess of $17m and potential schedule 

delay (that will be evaluated to determine entitlement)

<Risk Log Link>

SAFETY (WSDOT / ECC)

SCHEDULE

Substantial Completion 

East Approach & Maintenance Facility Area Work

Contract Number: 007963 Page 2 of 3 6/21/2012

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 10/8/2013**

*Contract Milestones 

• At Evergreen Point Road Lid: continue to set intermediate diaphragms; pier 3 ‐ form and pour lower diaphragms, CIP Deck ‐ 

continue to set forms and pour concrete for #4 soffits; Wall 3‐14 ‐ set forms for CS1 foundation, excavate and pour  for level pad

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

**According to the final Monthly Progress Working Schedule for April 2012  

Mitigation:  WSDOT and ECC are collaborating to identify solutions to bring the Evergreen Point Area Work milestone back on 

schedule. The schedule update shows potential delay for meeting the Contract's milestones at Evergreen Point Road (ECC is 

evaluating options) and will be coordinating with the FB&L Project through WSDOT

FORECAST
Planned for Next Week

• Ongoing fabricating of Fish Passage Culverts D‐G and noise wall barriers, and concrete girders

• Evaluating the noise wall design to modify the height that is required to meet WSDOT commitments to the communities, this 

work is currently been tracked for payment as time and material to paid via a change order and separate change orders for the 

construction of these walls, as the design finalized and to be released for construction
• Ongoing utility work at the 84th Ave. NE Lid, 92nd Ave NE Lid, NE Points Drive Area and Bellevue Way areas

• At Fairweather Bay:  Wall 3‐28 ‐ continue performance and proof tests, install soldier pile fascia

• At 84th Ave NE Lid:  ECC‐05 ‐ set forms, tie rebar and pour concrete for walls 3, 4, and 5; Piers 1, 2 and 3 ‐ pour concrete for 

upper diaphragms; CIP Deck ‐ deck pour #3 & 4 over piers;  

• At 92nd Ave NE: Wall 4B‐02, move forms from ECC‐12, tie and set rebar curtains, set forms and pour concrete fascia wall; east 

portion of the lid pier 1 ‐ excavate and install lagging for lift 1; east portion of f the lid pier 3 ‐ tie rebars and set forms for footing 

and wall; Noise Wall 7B ‐ drill shafts, tie rebar and pour shafts; EB On‐Ramp ‐ resume install ITS/power conduit and cabinet pads; 

EB on‐ramp traffic barrier ‐ continue to set forms, tie rebar and pour concrete for light foundation footings and barriers; Wall 4B‐

07 ‐ continue to set forms and pour fascia and noise walls

• Bellevue Way NE Bridge:  Wall 4B‐76 ‐ construct wall and drainage; pedestrian tunnel ‐strip soffits and continue waterproofing 

foundation, backfill;  Wall 4‐50 ‐ continue building stage 2
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Change Order Status

CHANGE MANAGEMENT

• NE Points Drive and 108th area: 108th Ave NE ‐ grade westbound on ramp, place/finish CSBC, Ramp Tie‐in work;  Pier 3 Drilled 

Shafts ‐ fabricate cages

Planned for Next Three Months

• Planning for July 2012 SR 520 ‐Weekend closure Work 

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th areas

• Securing needed right of way 

<Construction Look‐Ahead Link>

<Design Submittal ‐ Link>

• Ongoing discussions with ECC related to noise walls changes, and Geotechnical design assumptions

• WSDOT will be developing the design for relocating of the Points Loop Connector and the Medina Circle that will be constructed 

by ECC by change orders

• Coordinating with the City of Bellevue storm sewer siphon line 

•Coordinating with FBL for keeping the temporary construction access from EPR to SR 520 as part of the FBL MOT plan

IMAGES
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Excavation for Pier 1 at 92nd Ave NE (facing southwest)

Installing Precast Barrier for new 92nd on‐ramp

(facing south) 
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Project Director: Bob Dyer

Construction Manager: Brian Dobbins Week Ending: 6/28/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $318M

Project Cost to Date: $143M

Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE
This Week

• Ongoing Roadway, Structure, Hydraulic, Utilities, Landscape‐Design, MOT Package and RFCs, as‐builts, NDCs and FDCs 

submittals

• The Design team is evaluating the noise wall design to modify the height required to meet WSDOT commitments to  

communities, this work is currently being tracked for payment as time and material pending executing a change order, three NTP 

to construct noise walls evaluated and released in NDCs

• Ongoing fabrication of fish passage culverts, concrete barriers, noise wall barriers and pre‐stressed concrete girders

• Ongoing utility work at the Evergreen Point Road Lid, 84th Ave NE and 92nd Ave NE I/C lids, NE Points Drive and Bellevue 

Way/108th Ave NE areas 

• At Evergreen Point Road:  continue to set intermediate diaphragms; pier 3 ‐ form and pour lower diaphragms, CIP Deck ‐ 

continue to set forms and pour concrete for #4 soffits; Wall 3‐14 ‐ set forms for CS1 foundation, excavate and pour  for level pad

• At Fairweather Bay:  Wall 3‐28 ‐ continue performance and proof tests, install soldier pile fascia

• At 84th Ave NE Lid: ECC‐05 ‐ set forms, tie rebar and pour concrete for walls 2, 4, and 5; Piers 1, 2 and 3 ‐ pour concrete for 

upper diaphragms; CIP Deck ‐ deck pour #3 & 4 over piers;  set SIP Panels pour #4; excavate pier 1 and 3 to existing footing grade 

for demolition of existing 84th Ave NE Bridge

• At 92nd Ave NE Lid: Wall 4B‐02, form and pour concrete for rat slab, move forms from ECC‐12, tie and set rebar curtains, set 

forms and pour concrete fascia wall; east portion of the lid pier 1 ‐ excavate and install lagging for lift 1; east portion of f the lid 

b f f f ll ll
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Previous Total Current Week Project Total

Non‐Compliance Event 38 0 38

98 0 98

Event/Mitigation:

• No new ECAPs or other events for the week

• Bellevue Way NE Bridge:  Wall 4B‐76 ‐ excavate, grade for footing, and begin constructing leveling pad;  pedestrian tunnel ‐strip 

soffits and continue waterproofing foundation, backfill;  Wall 4‐50 ‐ continue building stage 2

• NE Points Drive and 108th area: 108th Ave NE ‐ grade westbound on ramp, place/finish CSBC, ramp tie‐in work;  Pier 3 drilled 

shafts ‐ fabricate cages

• To date, there are 128 NCIs issued by WSDOT QV, 92 of which are resolved.  There was a rise in NCI's related to the Design‐

Builder’s Quality processes, work plans and construction activity.  There are 147 NCRs issued by the Design‐Builder QA, 110 of 

which are resolved.

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• Fairweather Basin inverse condemnation trial began

• Response from Julie Meredith to State Sen. Tom regarding covering of contractor dump truck loads

•WSDOT electronic invitation sent to corridor email list regarding 7/14  public construction site tour

•ECC quarterly newsletter mailed to 2,700 residents along the corridor; includes tour information.

ENVIRONMENTAL

Minor Environmental Event

pier 3 ‐ tie rebars and set forms for footing and wall; EB On‐Ramp ‐ continue grading ramp tie into SR520, resume install 

ITS/power conduit and cabinet pads; EB on‐ramp traffic barrier ‐ continue to set forms, tie rebar and pour concrete for light 

foundation footings and barriers; Wall 4B‐07 ‐ continue to set forms and pour fascia and noise walls
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Top 3 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $4.5M‐$9M 1‐3 Months

2 $1.2M ‐ $16.5M TBD

3 $10‐17M  TBD

Mitigation Activities

1

2

3

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 1/0 0/0 2/0

Contract Days without an Incident 456/210

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 1/23/2014**

SCHEDULE

Substantial Completion

RISKS

Redesign of Fairweather Bay Basin to match Shoreline permit Exhibits 

(schedule delay)

Noise Wall change orders

Geotech issues 

WSDOT received ECC's letter request for equitable adjustment for Fairweather Bay Scope Increases and associated 

schedule impacts, WSDOT is evaluating the chronological events of these changes and it is impact to the schedule and 

assess  entitlement
WSDOT and  ECC negotiated the first two noise wall change orders, one for establishing the baseline to adjust  noise 

walls to comply with the EA, and the other change order to build the noise wall at the top the westbound off ramp to 

92nd Ave. WSDOT will be processing a change order to pay for the design effort to redesign the noise wall heights 

between EPR and 92nd Ave I/C, that will be followed by other change orders to construct the RFC revised walls. 

Ongoing discussions between WSDOT and ECC  regarding the Geotech design of walls in the vicinity of Bellevue Way I/C, 

including lateral spreading design, Qpgl and  global stability and land slide area . the discussion includes using the LRFD 

2012 guidelines. ECC submitted letters of notifying WSDOT with additional cost in excess of $17m and potential schedule 

delay (that will be evaluated to determine entitlement). WSDOT and ECC will be presenting the Qpgl and the Pseudo 

Static Loading to the DRB in October

<Risk Log Link>

SAFETY (WSDOT / ECC)
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12/20/2013* 12/20/2013 1/23/2014**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 10/8/2013**

*Contract Milestones 

• At Fairweather Bay:  Wall 3‐28 ‐ excavate face and install lagging, weld studs and ties to piles, continue installing soldier pile 

fascia

• At 84th Ave NE Lid:  excavate pier 1 and 3 to existing footing grade for demolition of existing 84th Ave NE Bridge, CIP Deck ‐ 

form and pour concrete #4

• At 92nd Ave NE: Wall 4B‐02, continue moving forms from ECC‐12, tie and set rebar curtains, set forms and pour concrete fascia 

wall; east portion of the lid pier 1 ‐ excavate and install lagging for lift 2; east portion of f the lid pier 3 ‐ tie rebars and set forms 

for wall; Noise Wall 7B ‐ continue to drill shafts, tie rebar and pour shafts; EB On‐Ramp ‐ continue to install ITS/power conduit and 

cabinet pads; EB on‐ramp traffic barrier ‐ install precast traffic barrier, grout keyways, form and pour concrete for light 

foundations barriers; Wall 4B‐07 ‐ continue to set forms and pour fascia and noise walls, Noise Wall 14 ‐ build access and fine 

grade for NW 14

• At Evergreen Point Road Lid: Pier 4 repair ‐ install anchors, continue to set intermediate diaphragms; pier 3 ‐ complete power 

crossing, and install J‐boxes for Pier 3 cap, CIP Deck ‐ continue to set forms and pour concrete for #4 and #5 soffits; Wall 3‐14 ‐ 

strip CS1, pour level pad 

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

**According to the final Monthly Progress Working Schedule for May 2012  

Mitigation:  WSDOT and ECC are collaborating to identify solutions to bring the Evergreen Point Area Work milestone back on 

schedule. The schedule update shows potential delay for meeting the Contract's milestones at Evergreen Point Road (ECC is 

evaluating options) and will be coordinating with the FB&L Project through WSDOT

FORECAST
Planned for Next Week

• Ongoing fabricating of Fish Passage Culverts D‐G and noise wall barriers, and concrete girders

• Evaluating the noise wall design to modify the height that is required to meet WSDOT commitments to the communities, this 

work is currently been tracked for payment as time and material to paid via a change order and separate change orders for the 

construction of these walls, as the design finalized and to be released for construction
• Ongoing utility work at the 84th Ave. NE Lid, 92nd Ave NE Lid, NE Points Drive Area and Bellevue Way areas
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Change Order Status

• Ongoing discussions with ECC related to noise walls changes, and Geotechnical design assumptions

• WSDOT will be developing the design for relocating of the Points Loop Connector and the Medina Circle that will be constructed 

by ECC by change orders

• Coordinating with the City of Bellevue storm sewer siphon line 

•Coordinating with FBL for keeping the temporary construction access from EPR to SR 520 as part of the FBL MOT plan

IMAGES

CHANGE MANAGEMENT

• Bellevue Way NE Bridge:  Wall 4B‐76 ‐ construct wall and drainage;  backfill pedestrian tunnel ;  Wall 4‐50 ‐ continue building 

stage 2; Wall ECC‐37 ‐ survey, drill shafts, and install H‐piles, Wall 4B‐19 ‐ excavate and shoring

• NE Points Drive and 108th area: 108th Ave NE ‐continue ramp tie‐in work;  Pier 3 drilled shafts ‐ continue to fabricate cages; 

Wall 3‐20, excavate for wall 3‐20 and protect stream 

Planned for Next Three Months

• Planning for July 2012 SR 520 ‐Weekend closure Work 

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th areas

• Securing needed right of way 

<Construction Look‐Ahead Link>

<Design Submittal ‐ Link>
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Fairweather Bay Wall 3‐28  (facing east)

Installing Precast Barrier for new 92nd on‐ramp

(facing west) 

Contract Number: 007963 Page 3 of 3 6/28/2012



Project Director: Bob Dyer

Construction Manager: Brian Dobbins Week Ending: 7/6/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $318M

Project Cost to Date: $143M

• Ongoing Roadway, Structure, Hydraulic, Utilities, Landscape‐Design, MOT Package and RFCs, as‐builts, NDCs and FDCs 

submittals

• The Design team is evaluating the noise wall design to modify the height required to meet WSDOT commitments to  

communities, this work is currently being tracked for payment as time and material pending executing a change order, four NTP 

to construct noise walls evaluated and released in NDCs

• Ongoing fabrication of fish passage culverts, concrete barriers, noise wall barriers and pre‐stressed concrete girders

• Ongoing utility work at the Evergreen Point Road Lid, 84th Ave NE and 92nd Ave NE I/C lids, NE Points Drive and Bellevue 

Way/108th Ave NE areas 

• At Evergreen Point Road:  Pier 4 repair ‐ install anchors, continue to set intermediate diaphragms; pier 3 ‐ complete power 

crossing, and install J‐boxes for Pier 3 cap, CIP Deck ‐ continue to set forms and pour concrete for #4 and #5 soffits; Wall 3‐14 ‐ 

strip CS1, pour level pad 

• At Fairweather Bay:  Wall 3‐28 ‐ excavate face and install lagging, weld studs and ties to piles, continue installing soldier pile 

fascia

• At 84th Ave NE Lid: excavate pier 1 and 3 to existing footing grade for demolition of existing 84th Ave NE Bridge, CIP Deck ‐ 

form and pour concrete #4

• At 92nd Ave NE Lid: Wall 4B‐02, continue moving forms from ECC‐12, tie and set rebar curtains, set forms and pour concrete 
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Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE
This Week
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Previous Total Current Week Project Total

Non‐Compliance Event 38 0 38

98 0 98

• Bellevue Way NE Bridge:  Wall 4B‐76 ‐ construct wall and drainage;  backfill pedestrian tunnel ;  Wall 4‐50 ‐ continue building 

stage 2; Wall ECC‐37 ‐ survey, drill shafts, and install H‐piles, Wall 4B‐19 ‐ excavate and shoring

• NE Points Drive and 108th area: 108th Ave NE ‐continue ramp tie‐in work;  Pier 3 drilled shafts ‐ continue to fabricate cages; 

Wall 3‐20, excavate for wall 3‐20 and protect stream 

• To date, there are 129 NCIs issued by WSDOT QV, 94 of which are resolved.  There was a rise in NCI's related to the Design‐

Builder’s Quality processes, work plans and construction activity.  There are 154 NCRs issued by the Design‐Builder QA, 111 of 

which are resolved.

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• Nothing reported this week

ENVIRONMENTAL

Minor Environmental Event

fascia wall; east portion of the lid pier 1 ‐ excavate and install lagging for lift 2; east portion of f the lid pier 3 ‐ tie rebars and set 

forms for wall; Noise Wall 7B ‐ continue to drill shafts, tie rebar and pour shafts; EB On‐Ramp ‐ continue to install ITS/power 

conduit and cabinet pads; EB on‐ramp traffic barrier ‐ install precast traffic barrier, grout keyways, form and pour concrete for 

light foundations barriers; Wall 4B‐07 ‐ continue to set forms and pour fascia and noise walls, Noise Wall 14 ‐ build access and 

fine grade for NW 14

Event/Mitigation:

• No new ECAPs or other events for the week
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Top 3 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $4.5M‐$9M 1‐3 Months

2 $1.2M ‐ $16.5M TBD

3 $10‐17M  TBD

Mitigation Activities

1

2

3

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 1/0 0/0 2/0

Contract Days without an Incident 456/210

Contract Milestones Original Date Approved Date Actual Finish

/ / * / / / / **b l l

WSDOT received ECC's letter request for equitable adjustment for Fairweather Bay Scope Increases and associated 

schedule impacts, WSDOT is evaluating the chronological events of these changes and it is impact to the schedule and 

assess  entitlement

WSDOT and  ECC negotiated the first two noise wall change orders, one for establishing the baseline to adjust  noise 

walls to comply with the EA, and the other change order to build the noise wall at the top the westbound off ramp to 

92nd Ave. WSDOT will be processing a change order to pay for the design effort to redesign the noise wall heights 

between EPR and 92nd Ave I/C, that will be followed by other change orders to construct the RFC revised walls. 

Ongoing discussions between WSDOT and ECC  regarding the Geotech design of walls in the vicinity of Bellevue Way I/C, 

including lateral spreading design, Qpgl and  global stability. The discussion includes using the LRFD 2012 guidelines. ECC 

submitted letters of notifying WSDOT with additional cost in excess of $17m and potential schedule delay (that will be 

evaluated to determine entitlement). WSDOT and ECC will be presenting the Qpgl and the Pseudo Static Loading to the 

DRB in the first week of October.

<Risk Log Link>

SAFETY (WSDOT / ECC)

SCHEDULE

Geotech issues 

RISKS

Redesign of Fairweather Bay Basin to match Shoreline permit Exhibits 

(schedule delay)

Noise Wall change orders

Contract Number: 007963 Page 2 of 3 7/5/2012

12/20/2013* 12/20/2013 1/23/2014**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 10/8/2013**

*Contract Milestones 

• At Fairweather Bay:  Wall 3‐28 ‐  continue installing soldier pile fascia; Wall 3‐30 ‐ begin excavating from shoring plan

• At 84th Ave NE Lid:  excavate pier 1 and 3 to existing footing grade for demolition of existing 84th Ave NE Bridge, CIP Deck ‐ 

install rebar; SIP deck ‐  install electrical conduit on top of girders, install electrical deck inserts; Culvert B‐ install headwall and 

• At 92nd Ave NE: Wall 4B‐02, continue to tie and set rebar curtains, set forms and pour concrete fascia wall; east portion of the 

lid pier 1 ‐ stress PGAs lift  #2, excavate, install lagging, and install PGA's and Wales for lift #3; east portion of f the lid pier 3 ‐ 

continue to tie rebars and set forms for wall; EB On‐Ramp ‐ finish CSBC; continue to install ITS/power conduit and cabinet pads; 

EB on‐ramp traffic barrier ‐form and pour concrete for light foundations barriers; Wall 4B‐07 ‐ continue to set forms and pour 

fascia and noise walls, Noise Wall 14 ‐ drill shafts, tie rebars and pour concrete shafts

Planned for Next Week

• Ongoing fabricating of Fish Passage Culverts D‐G and noise wall barriers, and concrete girders

• Evaluating the noise wall design to modify the height that is required to meet WSDOT commitments to the communities, this 

work is currently been tracked for payment as time and material to paid via a change order and separate change orders for the 

construction of these walls, as the design finalized and to be released for construction
• Ongoing utility work at the 84th Ave. NE Lid, 92nd Ave NE Lid, NE Points Drive Area and Bellevue Way areas

• Planning for July 13‐16 SR 520 ‐Weekend closure Work 

• At Evergreen Point Road Lid:  continue to set intermediate diaphragms;  CIP Deck ‐ continue to set forms and pour concrete for 

#5 soffits; install panels for Wall 3‐14 and RE‐01

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

FORECAST

**According to the Final Monthly Progress Working Schedule for May 2012  

Mitigation:  WSDOT and ECC are collaborating to identify solutions to bring the Evergreen Point Area Work milestone back on 

schedule. The schedule update shows potential delay for meeting the Contract's milestones at Evergreen Point Road (ECC is 

evaluating options) and will be coordinating with the FB&L Project through WSDOT
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Change Order Status

• Ongoing discussions with ECC related to noise walls changes, and Geotechnical design assumptions

• WSDOT will be developing the design for relocating of the Points Loop Connector and the Medina Circle that will be constructed 

by ECC by change orders

• Coordinating with the City of Bellevue storm sewer siphon line 

•Coordinating with FBL for keeping the temporary construction access from EPR to SR 520 as part of the FBL MOT plan

IMAGES

CHANGE MANAGEMENT

• Bellevue Way NE Bridge:  Wall 4B‐76 ‐ continue to construct wall and drainage;  Wall 4‐50 ‐ continue building stage 2; Wall ECC‐

37 ‐ survey, drill shafts, and install H‐piles, Wall 4B‐19 ‐ continue excavating and shoring

• NE Points Drive and 108th area: 108th Ave NE ‐fabricate cages and install 16 shafts at pier 3; install preload for Culvert F

Planned for Next Three Months

• Planning for July and August  SR 520 ‐Weekend closures Work 

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th areas

• Securing needed right of way 

<Construction Look‐Ahead Link>

<Design Submittal ‐ Link>
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Excavation for Pier 1 at 92nd Ave NE  (facing west)

Wall 4B‐07 fascia wall pour north east of 92nd Ave NE

(facing north) 
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Project Director: Bob Dyer

Construction Manager: Brian Dobbins Week Ending: 7/13/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $318M

Project Cost to Date: $143M

• Ongoing Roadway, Structure, Hydraulic, Utilities, Landscape‐Design, MOT Package and RFCs, as‐builts, NDCs and FDCs 

submittals

• The Design team is evaluating the noise wall design to modify the height required to meet WSDOT commitments to  

communities, this work is currently being tracked for payment as time and material pending executing a change order, four NTP 

to construct noise walls evaluated and released in NDCs

• Ongoing fabrication of fish passage culverts, concrete barriers, noise wall barriers and pre‐stressed concrete girders

• Ongoing utility work at the Evergreen Point Road Lid, 84th Ave NE and 92nd Ave NE I/C lids, NE Points Drive and Bellevue 

Way/108th Ave NE areas 

• Planning for July 13‐16 SR 520 ‐Weekend closure work: demolish the existing 84th Ave NE Bridge,  complete demolition of the 

north pier of the old 92nd Ave NE bridge, mainline shift at 84th Ave NE, open revised EB on‐ramp at 92nd Ave NE, install Culvert 

G

• At Evergreen Point Road:  continue to set intermediate diaphragms; pier 4 ‐ strip heal pour;  CIP Deck ‐ continue to set forms 

and pour concrete for #5 soffits; Wall 3‐14 ‐ install panels and backfill

• At Fairweather Bay:  Wall 3‐28 ‐ continue to excavate face and install lagging, weld studs and ties to piles, continue installing 

soldier pile fascia; shoreline curb work ‐ set forms for cub, core holes, and place drain mat

• At 84th Ave NE Lid:  pier 1‐ set rebar cage, set forms and pour southeast column; pier 2 ‐ install shoring; prepare to  demolition 
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Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE
This Week
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Previous Total Current Week Project Total

Non‐Compliance Event 38 1 39

98 0 98

• Bellevue Way NE Bridge:  Wall 4B‐76 ‐ continue to construct wall and drainage;  backfill/bagwall pedestrian tunnel ;  

embankment  approaches for the new western portion of the new Bellevue Way NE Bridge; Wall 4‐50 ‐ finish building stage 2;  

Wall 4B‐19 ‐ excavate and shoring

• NE Points Drive and 108th area: 108th Ave NE ‐Pier 3 drilled shafts ‐ continue to fabricate cages

• To date, there are 128 NCIs issued by WSDOT QV, 96 of which are resolved.  There was a rise in NCI's related to the Design‐

Builder’s Quality processes, work plans and construction activity.  There are 154 NCRs issued by the Design‐Builder QA, 112 of 

which are resolved.

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• Press release regarding July 13‐16 SR520 full road weekend closure 

• Meeting with Hunts Point, Clyde Hill and Yarrow Point regarding potential routing of Metro buses on NE Points Drive between 

84th Avenue Northeast and 92nd Avenue Northeast during construction. Towns expressed concerns with ECC plan, and ECC is 

looking at alternate solutions.

ENVIRONMENTAL

Minor Environmental Event

existing 84th Ave NE Bridge, CIP Deck ‐ install rebar; SIP Deck ‐ install electrical conduit on top of girders and electrical deck 

inserts; excavate and set forms for Culvert B headwall;

• At 92nd Ave NE Lid: Wall 4B‐02,survey face of wall with elevations on Rat Slab, set forms and pour concrete for fascia wall 

(bottom section); east portion of the lid pier 1 ‐ stress PGA's lift #2 and excavate and install lagging, install PGAs and Wales for Lift 

#3; east portion of f the lid pier 3 ‐ tie rebars and set forms for wall 3‐3 and 3‐4;  EB On‐Ramp ‐ backfill permanent barrier, finish 

CSBC, install ITS/Power Conduit and Cabinet Pads; install permanent and temporary light poles; EB on‐ramp traffic barrier ‐ finish 

installing precast traffic barriers; Wall 4B‐07 ‐ set forms and pour for angle section panels and panels 18, 16, 14, 12, and 10  fascia 

and noise walls, Noise Wall 14 ‐ fine grade for NW 14 and drill shafts

Event/Mitigation:

• One ECAP this week.  Five fish; four 1” Coho and one 4” cutthroat were discovered mortally wounded during three days of fish 

exclusion prior to installation of FPS‐G.  
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Top 3 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $4.5M‐$9M 1‐3 Months

2 $1.2M ‐ $16.5M TBD

3 $10‐19M  TBD

Mitigation Activities

1

2

3

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 1/0 0/0 2/0

Contract Days without an Incident 456/210

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 7/19/2014**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 10/8/2013**

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

WSDOT and ECC negoatinig and equitable adjustment for the work included in the Fairweather Bay change order.

WSDOT and  ECC will be negotiating the NDCs includes the redesigned noise walls. WSDOT and ECC agreed to execute a 

change order for time and material needed to redesign the noise walls between  Evergreen Point Road  92nd Ave NE.

Ongoing discussions between WSDOT and ECC  regarding the Geotech design of walls in the vicinity of Bellevue Way I/C, 

including lateral spreading design, Qpgl and  global stability. The discussion includes using the LRFD 2012 guidelines. ECC 

submitted letters of notifying WSDOT with additional cost in excess of $17m and potential schedule delay (that will be 

evaluated to determine entitlement). WSDOT and ECC will be presenting the Qpgl and the Pseudo Static Loading to the 

DRB in the first week of October.

<Risk Log Link>

SAFETY (WSDOT / ECC)

SCHEDULE

Geotech issues 

RISKS

Redesign of Fairweather Bay Basin to match Shoreline permit Exhibits 

(schedule delay)

Noise Wall change orders
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*Contract Milestones 

g

• NE Points Drive and 108th area: 108th Ave NE ‐clear and grub stream area from Culvert D to E

FORECAST
Planned for Next Week

• Ongoing fabricating of Fish Passage Culverts D‐G and noise wall barriers, and concrete girders

• Evaluating the noise wall design to modify the height that is required to meet WSDOT commitments to the communities, this 

work is currently been tracked for payment as time and material to paid via a change order and separate change orders for the 

construction of these walls, as the design finalized and to be released for construction
• Ongoing utility work at the 84th Ave. NE Lid, 92nd Ave NE Lid, NE Points Drive Area and Bellevue Way areas

• At Evergreen Point Road Lid:  perform portal column repair and strip forms;  continue to set intermediate diaphragms;  CIP Deck 

‐ continue to set forms and pour concrete for #5 soffits, install rebar for pour #4, set forms and pour concrete for parking lot curb 

• At Fairweather Bay:  Wall 3‐28 ‐  continue installing soldier pile fascia; Wall 3‐30 ‐ begin excavating from shoring plan; backfill 

and restore shoreline curb work

• At 84th Ave NE Lid: 84th Ave NE Mainline Shift 3; pier 2 ‐ install shoring, rat slab, set forms and pour concrete footing; east 

portion of pier 3 ‐ set forms and pour concrete for northeast column; pier 1 end diaphragm ‐ strip upper diaphragms , CIP Deck ‐ 

strip deck pours and pour concrete deck #4; Culvert B‐ pour concrete for headwall and install panel for wall 3‐20.

• At 92nd Ave NE: Wall 4B‐02, continue to set forms and pour concrete fascia wall; east portion of the lid pier 1 ‐ stress PGAs lift  

#3, and final excavation and lagging; east portion of f the lid pier 3 ‐ continue to tie rebars and set forms for wall 3‐4; EB On‐Ramp 

‐pave HMA, relocate EB flyer stop, install fencing/signage/striping, install temporary concrete barrier, and open EB on‐ramp 92nd 

Ave NE Stage 2; Wall 4B‐07 ‐ continue to set forms and pour fascia and noise walls panels 12, 10, 13, and 11; Noise Wall 14 ‐ 

continue to drill shafts, tie rebars and pour concrete shafts

• Bellevue Way NE Bridge:  Continue to backfill the Bellevue Way ped tunnel; close Bellevue Way NB to SR520 WB loop ramp

**According to the Draft Monthly Progress Working Schedule for June 2012  

Mitigation:  WSDOT and ECC are collaborating to identify solutions to bring the Evergreen Point Area Work milestone back on 

schedule. The schedule update shows potential delay for meeting the Contract's milestones at Evergreen Point Road (ECC is 

evaluating options) and will be coordinating with the FB&L Project through WSDOT
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Change Order Status

Planned for Next Three Months

• Planning for  August  SR 520 ‐Weekend closures Work 

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th areas

• Securing needed right of way 

<Construction Look‐Ahead Link>

<Design Submittal ‐ Link>

CHANGE MANAGEMENT

• Ongoing discussions with ECC related to noise walls changes, and Geotechnical design assumptions

• WSDOT will be developing the design for relocating of the Points Loop trail to the south side of SR 520 and the Medina Circle 

that will be constructed by ECC by change orders

• Coordinating with the City of Bellevue storm sewer siphon line 

•Coordinating with FBL for keeping the temporary construction access from EPR to SR 520 as part of the FBL MOT plan

IMAGES

Welding studs onto Wall 3‐28 at Fairweather Bay Pond I  (facing south)

Placing deck rebar at 84th Ave NE Lid

(facing northwest) 
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Project Director: Bob Dyer

Construction Manager: Brian Dobbins Week Ending: 7/20/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $319M

Project Cost to Date: $143M

Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE
This Week

• Ongoing Roadway, Structure, Hydraulic, Utilities, Landscape‐Design, MOT Package and RFCs, as‐builts, NDCs and FDCs 

submittals

• The Design team is evaluating the noise wall design to modify the height required to meet WSDOT commitments to  

communities, this work is currently being tracked for payment as time and material pending executing a change order, four NTP 

to construct noise walls evaluated and released in NDCs

• Ongoing fabrication of fish passage culverts, concrete barriers, noise wall barriers and pre‐stressed concrete girders

• Ongoing utility work at the Evergreen Point Road Lid, 84th Ave NE and 92nd Ave NE I/C lids, NE Points Drive and Bellevue 

Way/108th Ave NE areas 

• SR 520 ‐Weekend closure work: demolish the existing 84th Ave NE Bridge,  complete demolition of the north pier of the old 

92nd Ave NE bridge, mainline shift at 84th Ave NE, open revised EB on‐ramp at 92nd Ave NE, install Culvert G

• At Evergreen Point Road:  portal column repair ‐ perform repair and strip forms; pier 4 repair ‐ install anchors and wire mesh; 

CIP Deck ‐ continue to set forms and pour concrete for #5 soffits, install rebar for pour #4, set forms and pour concrete for 

parking lot curb and lid edge railings; continue installing panels for Wall 3‐14 

• At Fairweather Bay:  Wall 3‐28 ‐  continue installing soldier pile fascia; Wall 3‐30 ‐ begin excavating from shoring plan; backfill 

and restore shoreline curb work

• At 84th Ave NE Lid:  84th Ave NE Mainline Shift 3; pier 2 ‐ install shoring, rat slab, set forms and pour concrete footing; east 

f b f h l h h k k
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Previous Total Current Week Project Total

Non‐Compliance Event 39 1 40

98 0 98

Event/Mitigation:

• One ECAP for the week; While drilling shafts for Noise Wall 14, soil with a petroleum odor was encountered.  Samples were 

collected but laboratory results did not reveal any contamination.  

RISKS

• Bellevue Way NE Bridge:  Continue to backfill the Bellevue Way ped tunnel; embank approaches for the upcoming MOT traffic 

shift; close Bellevue Way NB to SR520 WB loop ramp

• NE Points Drive and 108th area: 108th Ave NE ‐clear and grub stream area from Culvert D to E

• To date, there are 132 NCIs issued by WSDOT QV, 102 of which are resolved.  There was a rise in NCI's related to the Design‐

Builder’s Quality processes, work plans and construction activity.  There are 154 NCRs issued by the Design‐Builder QA, 120 of 

which are resolved.

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• WSDOT staff provided TV and radio interviews regarding weekend closure

• WSDOT hosted media tour of Eastside project, Floating Bridge and Landings Project and floating bridge maintenance

• WSDOT and ECC provided public bus tours of Eastside and Floating Bridge and Landings construction

• Numerous public comments regarding merge distance at new 92nd Ave NE on‐ramp

ENVIRONMENTAL

Minor Environmental Event

portion of pier 3 ‐ set rebar cages for northeast column; pier 1 end diaphragm ‐ strip upper diaphragms , CIP Deck ‐ strip deck 

pours and pour concrete deck #2‐3; Culvert B‐ pour concrete for headwall and install panel for Wall 3‐20

• At 92nd Ave NE Lid: Wall 4B‐02 ‐ tie and set rebar curtains, continue to set forms and pour concrete fascia wall; east portion of 

the lid pier 1 ‐ final excavation and lagging; east portion of  the lid pier 3 ‐ continue to tie rebars and set forms for wall 3‐4; EB On‐

Ramp ‐pave HMA, relocate EB flyer stop, install fencing/signage/striping, install temporary concrete barrier, and open revised EB 

on‐ramp 92nd Ave NE Stage 2; Wall 4B‐07 ‐ continue to set forms and pour fascia and noise walls panels 16, 14, 12; Noise Wall 14 

‐ continue to drill shafts, tie rebars and pour concrete shafts
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Top 3 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $4.5M‐$9M 1‐3 Months

2 $1.2M ‐ $16.5M TBD

3 $10‐19M  TBD

Mitigation Activities

1

2

3

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 1/0 0/0 2/0

Contract Days without an Incident 456/210

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 7/29/2014**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 10/3/2013**

*Contract Milestones 

SCHEDULE

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

Redesign of Fairweather Bay Basin to match Shoreline permit Exhibits 

(schedule delay)

Noise Wall change orders

Geotech issues 

WSDOT and ECC negotiating and equitable adjustment for the work included in the Fairweather Bay change order.

WSDOT and  ECC will be negotiating the NDCs includes the redesigned noise walls. WSDOT and ECC agreed to execute a 

change order for time and material needed to redesign the noise walls between  Evergreen Point Road  92nd Ave NE.

Ongoing discussions between WSDOT and ECC  regarding the Geotech design of walls in the vicinity of Bellevue Way I/C, 

including lateral spreading design, Qpgl and  global stability. The discussion includes using the LRFD 2012 guidelines. ECC 

submitted letters notifying WSDOT with additional cost in excess of $17m and potential schedule delay (that will be 

evaluated for entitlement). WSDOT and ECC escalated the disputed geotech issues to their executives and recommended  

presenting the Qpgl and the Pseudo Static Loading to the DRB in the first week of October.

<Risk Log Link>

SAFETY (WSDOT / ECC)
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• At Fairweather Bay:  Wall 3‐28 ‐  continue installing soldier pile fascia; Wall 3‐30 ‐ continue excavating from shoring plan, grade 

and pour level pad

• At 84th Ave NE Lid: pier 2 ‐ set forms for the remaining footing, install horizontal and hairpin walls, set forms and tie rebars for 

wall 2‐1; east portion of pier 3 ‐ set forms and pour concrete for northeast column; backfill Wall ECC‐05; pier 1 ‐ set upper 

diaphragms for pour #4 

• At 92nd Ave NE: Wall 4B‐02, continue to set forms and pour concrete fascia & noise wall; east portion of the lid pier 1 ‐survey 

rat slab; east portion of f the lid pier 2 ‐  begin structure excavation ; east portion of f the lid pier 3 ‐ continue to tie rebars and set 

forms for wall 3‐4; Noise Wall 7B ‐ build access into Wall 7B; Wall 4B‐07 ‐ continue to set forms and pour fascia and noise walls 

panels 10, 22, 13, 11 and 9; Wall ECC‐13 ‐ build bench and facing excavation, install rocks

• Bellevue Way NE Bridge:  Wall ECC ‐37 ‐ survey

• NE Points Drive and 108th area: 108th Ave NE Pier 3 ‐ fabricate cages and install pier 3 shafts; begin excavating for Wall 4B‐19; 

stream exclusion for Culvert D to E

Planned for Next Three Months

• At Evergreen Point Road Lid:  Pier 4 repair ‐ install shotcrete;  CIP Deck ‐ continue to install rebar for pour #4 and #5,  continue 

to set forms and pour concrete for parking lot curb and lid edge railings; construct Wall RE‐01

**According to the Final Monthly Progress Working Schedule for June 2012  

Mitigation:  WSDOT and ECC are collaborating to identify solutions to bring the Evergreen Point Area Work milestone back on 

schedule. The schedule update shows potential delay for meeting the Contract's milestones at Evergreen Point Road (ECC is 

evaluating options) and will be coordinating with the FB&L Project through WSDOT

FORECAST
Planned for Next Week

• Ongoing fabricating of Fish Passage Culverts D‐G and noise wall barriers, and concrete girders

• Evaluating the noise wall design to modify the height that is required to meet WSDOT commitments to the communities, this 

work is currently been tracked for payment as time and material to paid via a change order and separate change orders for the 

construction of these walls, as the design finalized and to be released for construction
• Ongoing utility work at the 84th Ave. NE Lid, 92nd Ave NE Lid, NE Points Drive Area and Bellevue Way areas
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Change Order Status

• Ongoing discussions with ECC related to noise walls changes, and Geotechnical design assumptions

• WSDOT is developing the design for relocating of the Points Loop trail to the south side of SR 520 and the Medina Circle that 

will be constructed by ECC by change orders

• Coordinating with the City of Bellevue storm sewer siphon line 

•Coordinating with FBL for keeping the temporary construction access from EPR to SR 520 as part of the FBL MOT plan

IMAGES

Demolition of the old 84th Ave NE Bridge during the SR520 Full Road Closure 

(facing east)

Fish Passage Culvert G

(facing south) 

CHANGE MANAGEMENT

• Planning for  August and September SR 520 ‐Weekend closures Work 

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th areas

• Securing needed right of way 

<Construction Look‐Ahead Link>

<Design Submittal ‐ Link>
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Project Director: Bob Dyer

Construction Manager: Brian Dobbins Week Ending: 7/27/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $320M

Project Cost to Date: $154M

Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE
This Week

• Ongoing Roadway, Structure, Hydraulic, Utilities, Landscape‐Design, MOT Package and RFCs, as‐builts, NDCs and FDCs 

submittals

• The Design team is evaluating the noise wall design to modify the height required to meet WSDOT commitments to  

communities, this work is currently being tracked for payment as time and material pending executing a change order, four NTP 

to construct noise walls evaluated and released in NDCs

• Ongoing fabrication of fish passage culverts, concrete barriers, noise wall barriers and pre‐stressed concrete girders

• Ongoing utility work at the Evergreen Point Road Lid, 84th Ave NE and 92nd Ave NE I/C lids, NE Points Drive and Bellevue 

Way/108th Ave NE areas 

•At Evergreen Point Road Lid:  portal column repair ‐ perform repair and strip forms; pier 4 repair ‐ install shotcrete;  CIP Deck ‐ 

continue to install rebar for pour #4 and #5,  continue to set forms and pour concrete for parking lot curb and lid edge railings; 

construct Wall RE‐01

• At Fairweather Bay:  Wall 3‐28 ‐  continue installing soldier pile fascia; Wall 3‐30 ‐ continue excavating per shoring plan, grade 

and pour level pad

• At 84th Ave NE Lid:  pier 3 structure excavation and drainage run; pier 2 ‐ set forms for the remaining footing, tying rebars for  

walls, set forms and tie rebars for wall 2‐1; east portion of pier 3 ‐ set forms and pour concrete for northeast column; pier 1 ‐ set 

upper diaphragms for pour #4; culvert B headwall ‐ excavate and prep for Wall ECC‐31, set forms and pour concrete for Wall ECC‐

f
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Previous Total Current Week Project Total

Non‐Compliance Event 40 2 42

98 0 116*

Event/Mitigation:

• Two ECAPs from last Friday:  The first was another NPDES water quality exceedence from turbid stormwater entering the 

Wetherill Nature Preserve.  The second was two simultaneous discharges to the sanitary sewer system; only one discharge is 

allowed at any one time.

*Corrected  totals

RISKS

• Bellevue Way NE Bridge:  Begin excavation for a 1:1 slope for Wall 4B‐17; excavation for Wall 4B‐19; Bellevue Way Stage 4 MOT 

Shift ‐ subgrade CSBC, pave approaches, place barrier, stripe new alignment, sign adjustments and move traffic to new alignment; 

Wall ECC37 ‐ survey soldier pile wall

• NE Points Drive and 108th area: 108th Ave NE Pier 3 ‐ fabricate cages and install pier 3 shafts; begin excavating for Wall 4B‐19; 

stream exclusion for Culvert D to E

• To date, there are 132 NCIs issued by WSDOT QV, 103 of which are resolved.  There was a rise in NCI's related to the Design‐

Builder’s Quality processes, work plans and construction activity.  There are 161 NCRs issued by the Design‐Builder QA, 130 of 

which are resolved.

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• WSDOT sent letter to ECC reminding ECC of the contract requirement to submit all written public communication to WSDOT for 

review. Letter sent following inappropriate and combative email sent by ECC to a resident and elected officials.

• Resident complaint regarding ECC communications forwarded to WSDOT via Real Estate Services office

ENVIRONMENTAL

Minor Environmental Event

31 footings

• At 92nd Ave NE Lid: Wall 4B‐02 ‐ continue to set forms and pour concrete smooth fascia panels & noise wall; east portion of the 

lid pier 1 ‐survey rat slab; east portion of the lid pier 2 ‐  begin structure excavation; east portion of the lid pier 3 ‐ continue to tie 

rebars and set forms for wall; Wall 4B‐07 ‐ continue to set forms and pour fascia and noise walls panels; Wall ECC‐08 ‐ build 

bench and facing excavation, install rocks; ped tunnel excavation phase 2 and  backfill pier 3
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Top 3 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $4.5M‐$9M 1‐3 Months

2 $1.2M ‐ $16.5M TBD

3 $10‐19M  TBD

Mitigation Activities

1

2

3

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 1/0 0/0 2/0

Contract Days without an Incident 456/210

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 7/29/2014**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 10/3/2013**

*Contract Milestones 

SCHEDULE

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

**According to the Final Monthly Progress Working Schedule for June 2012  

Redesign of Fairweather Bay Basin to match Shoreline permit Exhibits 

(schedule delay)

Noise Wall change orders

Geotech issues 

WSDOT and ECC negotiating and equitable adjustment for the work included in the Fairweather Bay change order.

WSDOT and  ECC will be negotiating the addition construction cost to noise walls that will be modified as its released in 

NDCs for walls between  Evergreen Point Road  92nd Ave NE.

Ongoing discussions between WSDOT and ECC  regarding the Geotech design of walls in the vicinity of Bellevue Way I/C, 

including lateral spreading design, Qpgl and  global stability. The discussion includes using the LRFD 2012 guidelines. ECC 

submitted letters notifying WSDOT with additional cost in excess of $17m and potential schedule delay (that will be 

evaluated for entitlement). WSDOT and ECC escalated the disputed geotech issues to their executives and recommended  

presenting the Qpgl and the Pseudo Static Loading to the DRB in the first week of October.

<Risk Log Link>

SAFETY (WSDOT / ECC)
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• At Fairweather Bay:  Wall 3‐28 ‐  continue installing soldier pile fascia; Wall 3‐30 ‐ continue excavating from shoring plan, grade 

and pour level pad

• At 84th Ave NE Lid: pier 3 ‐ structure excavation and drainage run install rat slab and set forms and  pour concrete footing; pier 

2 ‐ set forms and tie rebar for wall W2‐2; pier 1‐3 set upper diaphragms for pour #4; Wall ECC‐31 ‐ set forms and pour concrete; 

Wall 3‐20 ‐ install panels and backfill; RE‐02 Construction

• At 92nd Ave NE: Wall 4B‐02 ‐ continue to set forms and pour concrete fascia panels & noise wall; east portion of the lid pier 1 ‐

set forms and pour concrete footing, remaining footing, and Wall E1‐1; CIP Deck ‐ set forms and pour concrete West Lid Edge 

railing/curbs; Noise Wall 7B ‐ build access into Wall 7B; Wall 4B‐07 ‐ continue to set forms and pour fascia and noise walls panels; 

Wall ECC‐13 ‐ build bench and facing excavation, install rocks; Wall ECC‐08 ‐ build bench and facing excavation, install rocks; 

continue ped tunnel excavation phase 2

• Bellevue Way NE Bridge:  build outfall for Culvert 78; excavate side abutments on the eastside of Bellevue Way Bridge; drill 

shafts and install H‐Piles for Wall ECC‐37; Wall 4B‐33 demo existing wall

• NE Points Drive and 108th area: 108th Ave NE Pier 3 ‐ fabricate cages and install pier 3 shafts; continue excavation and shoring 

for Wall 4B‐19; continue stream exclusion for Culvert D to E

• At Evergreen Point Road Lid:   east portion of pier 1 ‐ set rebar cage an form portal column; CIP Deck ‐ continue to install rebar 

for pour #5 and dry run pour #5construct Wall RE‐01, finish grade for moment slab

Mitigation:  WSDOT and ECC are collaborating to identify solutions to bring the Evergreen Point Area Work milestone back on 

schedule. The schedule update shows potential delay for meeting the Contract's milestones at Evergreen Point Road (ECC is 

evaluating options) and will be coordinating with the FB&L Project through WSDOT

FORECAST
Planned for Next Week

• Ongoing fabricating of Fish Passage Culverts D‐G and noise wall barriers, and concrete girders

• Finalizing the noise wall design to modify the height that is required to meet WSDOT commitments to the communities, this 

work is currently been tracked for payment as time and material to paid via a change order and separate change orders for the 

construction of these walls, as the design finalized and to be released for construction
• Ongoing utility work at the 84th Ave. NE Lid, 92nd Ave NE Lid, NE Points Drive Area and Bellevue Way areas
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Change Order Status

• Ongoing discussions with ECC related to noise walls changes, and Geotechnical design assumptions

• WSDOT is developing the design to relocate the Points Loop trail to the south side of SR 520 and the striping and signing at the 

Medina Circle and Hawthorn Court that will be constructed by ECC by change orders

• Coordinating with the City of Bellevue storm sewer siphon line 

•Coordinating with FBL for keeping the temporary construction access from EPR to SR 520 as part of the FBL MOT plan

IMAGES

Installing rebar on the West portion of Evergreen Point Road Lid (facing north)

Installing fascia for Wall 3‐28

(facing east) 

CHANGE MANAGEMENT

Planned for Next Three Months

• Planning for  August and September SR 520 ‐Weekend closures Work 

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th areas

• Securing needed right of way 

<Construction Look‐Ahead Link>

<Design Submittal ‐ Link>
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Project Director: Fred Tharp

Construction Manager: Brian Dobbins Week Ending: 8/3/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $320M

Project Cost to Date: $154M

Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE
This Week

• Ongoing Roadway, Structure, Hydraulic, Utilities, Landscape‐Design, MOT Package and RFCs, as‐builts, NDCs and FDCs 

submittals

• The Design team is evaluating the noise wall design to modify the height required to meet WSDOT commitments to  

communities, this work is currently being tracked for payment as time and material pending executing a change order, four NTP 

to construct noise walls evaluated and released in NDCs

• Ongoing fabrication of fish passage culverts, concrete barriers, noise wall barriers and pre‐stressed concrete girders

• Ongoing utility work at the Evergreen Point Road Lid, 84th Ave NE and 92nd Ave NE I/C lids, NE Points Drive and Bellevue 

Way/108th Ave NE areas 

•At Evergreen Point Road Lid:  portal column repair ‐ perform repair and strip forms; pier 4 repair ‐ install shotcrete;  CIP Deck ‐ 

continue to install rebar for pour #5, continue to set forms and pour concrete for parking lot curb; construct Wall RE‐01 drainage 

structures

• At Fairweather Bay:  Wall 3‐28 ‐  continue installing soldier pile fascia; Wall 3‐30 ‐ continue excavating per shoring plan, grade 

and pour level pad

• At 84th Ave NE Lid:  pier 3 continue structure excavation and drainage work; pier 2 ‐ set forms for the remaining footing, tying 

rebars for walls, set forms and tie rebars for wall 2‐2; east portion of pier 3 ‐ continue setting forms and pouring concrete for 

northeast column;  pier 1 ‐ strip upper diaphragms from pour #2 and 3, pour upper diaphragm #4 for piers 1‐3;  culvert B 

h ll ll f f ll f ll ll l b kf ll
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Previous Total Current Week Project Total

Non‐Compliance Event 42 1 43

116 0 116Minor Environmental Event

headwall  Wall ECC‐31, continue to set forms and pour concrete for Wall ECC‐31 footings; Wall 3‐20 ‐ install panels and backfill

• At 92nd Ave NE Lid: Wall 4B‐02 ‐ continue to set forms and pour concrete fascia panels & noise wall; east portion of the lid pier 

1 ‐set forms, tie rebar and pour concrete for footing, set forms and tie rebar for wall E1‐1; CIP Deck ‐ set forms and pour concrete 

for west lid edge railing curbs;  Wall 4B‐07 ‐ continue to set forms and pour fascia and noise walls panels, build lower crane pad, 

set forms and pour concrete for rat slab; Wall ECC‐13 ‐ build bench/facing excavation, placing topsoil; Wall ECC‐08 ‐ build bench 

and facing excavation, install rocks; ped tunnel excavation phase 2 

• Bellevue Way NE Bridge:  Wall 4B‐76 ‐ construct wall and drainage, install coping;  Wall 4B‐17 ‐ build outfall for Culvert 78; Wall 

4B‐19 ‐ install verification test nails and excavate cut slope 1:1; Wall ECC‐37 ‐ survey soldier pile wall, drill shafts, install H‐piles 

and install lagging

• NE Points Dr. and 108th area: 108th Ave NE Pier 3 ‐ fabricate cages and install pier 3 shafts; stream exclusion for Culverts D and 

E

• To date, there are 148 NCIs issued by WSDOT QV, 103 of which are resolved.  There was a rise in NCI's related to the Design‐

Builder’s Quality processes, work plans and construction activity.  There are 161 NCRs issued by the Design‐Builder QA, 136 of 

h h l INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• Published new corridor wall webpage and mailed related postcard to about 350 corridor neighbors

• Distributed electronic flyer via email and Web regarding August 4th closure of 92nd Ave NE eastbound freeway transit stop. 

ENVIRONMENTAL

Event/Mitigation:

• One ECAP this week.  Crews excavating for Wall 4B‐19 cut into an existing culvert containing a small stream causing turbid 

water to enter the downstream reach of the stream.
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Top 3 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $4.5M‐$9M 1‐3 Months

2 $1.2M ‐ $16.5M TBD

3 $10‐19M  TBD

Mitigation Activities

1

2

3

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 1/0 0/0 2/0

Contract Days without an Incident 456/210

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 12/2/2014**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 10/25/2013**

*Contract Milestones 

RISKS

Redesign of Fairweather Bay Basin to match Shoreline permit Exhibits 

(schedule delay)

Noise Wall change orders

Geotech issues 

WSDOT and ECC negotiating and equitable adjustment for the work included in the Fairweather Bay change order.

WSDOT and  ECC will be negotiating the addition construction cost to noise walls that will be modified as its released in 

NDCs for walls between  Evergreen Point Road  92nd Ave NE.

Ongoing discussions between WSDOT and ECC  regarding the Geotech design of walls in the vicinity of Bellevue Way I/C, 

including lateral spreading design, Qpgl and  global stability. The discussion includes using the LRFD 2012 guidelines. ECC 

submitted letters notifying WSDOT with additional cost in excess of $17M and potential schedule delay (that will be 

evaluated for entitlement). WSDOT and ECC escalated the disputed geotech issues to their executives and recommended  

presenting the Qpgl and the Pseudo Static Loading to the DRB in the first week of October.

<Risk Log Link>

SAFETY (WSDOT / ECC)

SCHEDULE

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

**According to the draft monthly progress working schedule for July 2012  
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• At Evergreen Point Road Lid:   pier 1 slope ‐ excavation Wall 3‐26, set forms and pour concrete for portal columns on the East 

portion of Pier 1; CIP Deck ‐ continue to install rebar for pour #5; continue construct Wall RE‐01/drainage, finish grade for 

moment slab; mainline shift 3 ‐ south portion

According to the draft monthly progress working schedule for July 2012  

Mitigation:  WSDOT and ECC are collaborating to identify solutions to bring the Evergreen Point Area Work milestone back on 

schedule. The schedule update shows potential delay for meeting the Contract's milestones at Evergreen Point Road (ECC is 

evaluating options) and will be coordinating with the FB&L Project through WSDOT

FORECAST
Planned for Next Week

• Ongoing fabricating of Fish Passage Culverts D‐G and noise wall barriers, and concrete girders

• Finalizing the noise wall design to modify the height that is required to meet WSDOT commitments to the communities, this 

work is currently been tracked for payment as time and material to paid in a force account change order and separate change 

orders for the construction of these walls, as they finalize the design and release it for construction
• Ongoing utility work at the 84th Ave. NE Lid, 92nd Ave NE Lid, NE Points Drive Area and Bellevue Way areas

• At Fairweather Bay:  Wall 3‐28 ‐  survey for and place panels; backfill and restore shoreline curb work; Pond I3 ‐ excavate 

settlement basin; excavate pond J final and drainage to outfall

• At 84th Ave NE Lid: pier 2 ‐ set forms and tie rebar for wall W2‐3; Pier 3 west ‐ pour concrete for footing and set forms, tie rebar 

and pour concrete for Wall W3‐1; piers 1‐3 ‐ pour concrete for upper diaphragms for pour #4; Wall ECC‐31 ‐ set forms and pour 

concrete for wall, strip forms and backfill; Wall 3‐20 ‐ install panels and backfill; RE‐02 construction

• At 92nd Ave NE: Wall 4B‐02 ‐ continue to set forms and pour concrete fascia panels & noise wall; east portion of the lid pier 1 ‐

set forms and pour concrete footing for Wall E1‐2; pier 2 ‐ rat slab survey and structure excavation; CIP Deck ‐ set forms and pour 

concrete west lid edge railing/curbs; Noise Wall 7B ‐ build access into Wall 7B; Wall 4B‐07 ‐ tie rebar curtains and pour concrete 

for starter walls and fascia panels 1‐9; Wall ECC‐13 ‐ place topsoil and compost; Wall ECC‐08 ‐ build bench and facing excavation, 

install rocks

• Bellevue Way NE Bridge: Wall 4B‐17 ‐ drill shafts and install H‐Piles; Wall 4B‐19 ‐ continue to excavate cut slope 1:1, 1st face lift, 

drill/shotcrete 1st lift, proof test and verification test; excavate east side abutments at Bellevue Way; Wall 4B‐33 and ECC‐23 ‐ 

drill shafts, install H‐Piles and install lagging

Contract Number: 007963 Page 2 of 3  



Change Order Status

CHANGE MANAGEMENT

• NE Points Dr. and 108th area: 108th Ave NE Pier 3 ‐continue to install pier 3 shafts; continue stream exclusion for Culverts D 

and E
Planned for Next Three Months

• Planning for  August and September SR 520 ‐Weekend closures Work 

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th areas

• Securing needed right of way 

<Construction Look‐Ahead Link>

<Design Submittal ‐ Link>

• Ongoing discussions with ECC related to noise walls changes, and Geotechnical design assumptions

• WSDOT is developing the design to relocate the Points Loop trail to the south side of SR 520 and the striping and signing at the 

Medina Circle and Hawthorn Court that will be constructed by ECC by change orders

• Coordinating with the City of Bellevue storm sewer siphon line 

•Coordinating with FBL for keeping the temporary construction access from EPR to SR 520 as part of the FBL MOT plan

IMAGES
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Setting forms and tying rebar for 92nd Ave NE Pier 1 Footing 

(facing west)

Drilling pier 3 shafts at 108th Ave NE

(facing northwest) 
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Project Director: Fred Tharp

Construction Manager: Brian Dobbins Week Ending: 8/10/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $320M

Project Cost to Date: $154M

Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE
This Week

• Ongoing Roadway, Structure, Hydraulic, Utilities, Landscape‐Design, MOT Package and RFCs, as‐builts, NDCs and FDCs 

submittals

• Finalizing the noise wall design to modify the height required to meet WSDOT commitments to  communities, this work is 

currently being tracked for payment as time and material through executed change order 47, working with ECC to prioritize the 

NTP and the negotiation of these walls

• Ongoing fabrication of fish passage culverts, concrete barriers, noise wall barriers and pre‐stressed concrete girders

• Ongoing utility work at the Evergreen Point Road Lid, 84th Ave NE and 92nd Ave NE I/C lids, NE Points Drive and Bellevue 

Way/108th Ave NE areas 

• Planning for August 10‐13 SR 520 ‐ full weekend closure work: demolish the existing eastside of Bellevue Way Bridge,  install 

culvert E, MOT switch for 108th Ave EB on‐ramp, drainage and utility and ITS  work along the corridor

•At Evergreen Point Road Lid:  pier 1 slope ‐ excavation Wall 3‐26, set forms and pour concrete for portal columns on the East 

portion of Pier 1; continue to form upper diaphragms for pour #5; CIP Deck ‐ continue to install rebar for pour #5; deck pour #5; 

continue construct Wall RE‐01/drainage, finish grade for moment slab; 

• At Fairweather Bay:  Wall 3‐30 ‐  survey for and begin placing panels; backfill and restore shoreline curb work; Pond I3 ‐ 

excavate settlement basin; excavate pond J final and drainage to outfall

• At 84th Ave NE Lid:  pier 1 ‐ rat slab survey; pier 2 ‐ set forms and tie rebar for pier caps and wall W2‐2; pier 3 west ‐ set forms, 

b f ll k l l f l l / b ll
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Previous Total Current Week Project Total

Non‐Compliance Event 43 0 43

116 0 116

Event/Mitigation:

• Bellevue Way NE Bridge:  Wall 4B‐17 ‐ drill shafts and install H‐Piles; Wall 4B‐19 ‐ continue to excavate cut slope 1:1, 1st face 

lift, drill/shotcrete 1st lift, proof test and verification test; excavate east side abutments at Bellevue Way; Wall ECC‐37 ‐ install 

lagging

• NE Points Dr. and 108th area: 108th Ave NE Pier 3 ‐continue to install pier 3 shafts; continue stream exclusion for Culverts D 

and E

• To date, there are 159 NCIs issued by WSDOT QV, 104 of which are resolved.  There was a rise in NCI's related to the Design‐

Builder’s Quality processes, work plans and construction activity.  There are 163 NCRs issued by the Design‐Builder QA, 136 of 

which are resolved.

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• Extensive correspondence with local jurisdictions and elected officials regarding Aug 4th  relocation of 92nd Ave NE eastbound 

flyer stop, and shuttle service implementation and revision.

• Notification provided to residents and elected officials regarding 5 week’s of night work along NE Points Drive in Kirkland, 

beginning Aug. 14.

• WSDOT media availability regarding Regional traffic impacts due to weekend closures of SR 520, SR 167 and SR 9.

ENVIRONMENTAL

Minor Environmental Event

tie rebar and pour concrete for walls W3‐2 and W3‐3; CIP Deck ‐ cleanout closure pours, form east lid edge railing/curbs; Wall 

ECC‐31 ‐ install temp stormwater conveyance for pond I, full demob culvert B chitosan system, mob tire wash from 92nd south; 

Wall 3‐20 ‐ continue to install panels and backfill; RE‐02 construction

• At 92nd Ave NE Lid: Wall 4B‐01 ‐ continue to procure materials and clean up/prep area; Wall 4B‐02 ‐ continue to set forms and 

pour concrete fascia panels & noise wall; east portion of the lid pier 1 ‐set forms and pour concrete footing for Wall E1‐2; CIP 

Deck ‐ set forms and pour concrete west lid edge railing/curbs;  Wall 4B‐07 ‐ tie rebar curtains and pour concrete for starter walls 

and fascia panels 1‐9; Wall ECC‐13 ‐ place topsoil and compost; Wall ECC‐08 ‐ build bench and facing excavation, install rocks
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• No ECAPs for the week, but we did have another incident where a subcontractor was removing previously placed fill without an 

archaeological monitor present.
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Top 3 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $7.5M NO

2 $1.2M ‐ $16.5M TBD

3 $10‐19M  TBD

Mitigation Activities

1

2

3

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 1/0 0/0 2/0

Contract Days without an Incident 456/210

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 10/29/2014**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 10/25/2013**

*Contract Milestones 

SCHEDULE

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

**According to the final monthly progress working schedule for July 2012  

RISKS

Redesign of Fairweather Bay Basin to match Shoreline permit Exhibits 

(schedule delay)

Noise Wall change orders

Geotech issues 

WSDOT and ECC negotiated an equitable adjustment for the work included in the Fairweather Bay permit, a change order 

will drafted to capture the terms and conditions of the agreed on cost.

WSDOT and  ECC will be negotiating the addition construction cost to noise walls that will be modified as its released in 

NDCs for walls between  Evergreen Point Road  92nd Ave NE.

Ongoing discussions between WSDOT and ECC  regarding the Geotech design of walls in the vicinity of Bellevue Way I/C, 

including lateral spreading design, Qpgl and  global stability. The discussion includes using the LRFD 2012 guidelines. 

WSDOT and ECC agreedd for the EOC to meet in October to determine if the issues could be resolved or to present it to 

the DRB

<Risk Log Link>

SAFETY (WSDOT / ECC)
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• At Fairweather Bay:  Wall 3‐30 ‐  place panels;  Pond I3 ‐ continue to excavate settlement basin; excavate install water main 

from 80th St.. To Fairweather Place

• At 84th Ave NE Lid: pier 2 ‐ set forms and tie rebar for wall W2‐3; Pier 3 west ‐ pour concrete for footing and set forms, tie rebar 

and pour concrete for Wall W3‐1; piers 1‐3 ‐ pour concrete for upper diaphragms for pour #4; Wall ECC‐31 ‐ set forms and pour 

concrete for wall, strip forms and backfill; Wall 3‐20 ‐ install panels and backfill; RE‐02 construction

• At 92nd Ave NE: Wall 4B‐01 ‐ continue to procure materials; Wall 4B‐02 ‐ continue to set forms and pour concrete fascia panels 

& noise wall; east portion of the lid pier 1 ‐set forms and pour concrete footing for Wall E1‐3; pier 2 ‐ pour concrete for rat slab 

survey, set forms and tie rebar for footing, pier 2 structure ex; CIP Deck ‐ set forms and pour concrete west lid edge railing/curbs; 

Noise Wall 7B ‐ build access into Wall 7B; Wall 4B‐07 ‐ continue to pour concrete for fascia panels 1‐9; Wall ECC‐08 ‐ install rocks; 

Wall ECC‐09 ‐ build bench and facing excavation, install rocks

• Bellevue Way NE Bridge: Wall 4B‐17 ‐ DMI to mob in, drill shafts and install H‐Piles; Wall 4B‐19 ‐ continue to excavate cut slope 

1:1, proof test, 2nd face lift, drill/shotcrete 2nd lift, proof test and verification test; construct drill pad for GIE shafts at pier 1; 

Wall ECC‐37 ‐ install oil water separators drainage and stream work

• At Evergreen Point Road Lid:   Portal Column Repair ‐ strip forms; P4 repair ‐ backfill repair cover weep holes;  pier 1 ‐ set forms 

and pour concrete for portal columns; CIP Deck ‐ Pour concrete for deck, upper diaphragms and closure bay diaphragms 5; Wall 

RE‐01 ‐ finish grade for moment slab

Mitigation:  WSDOT and ECC are collaborating to identify solutions to bring the Evergreen Point Area Work milestone back on 

schedule. The schedule update shows potential delay for meeting the Contract's milestones at Evergreen Point Road (ECC is 

evaluating options) and will be coordinating with the FB&L Project through WSDOT

FORECAST
Planned for Next Week

• Ongoing fabricating of Fish Passage Culverts D‐G and noise wall barriers, and concrete girders

• Finalize the noise wall design to modify the height that is required to meet WSDOT commitments to the communities, WSDOT 

and ECC will quantify the change in these walls to strat the negotioation of a change order

• Ongoing utility work at the 84th Ave. NE Lid, 92nd Ave NE Lid, NE Points Drive Area and Bellevue Way areas

• August 10‐13 SR 520 ‐Weekend closure work: demolish the existing eastside of Bellevue Way Bridge,  install culvert E, MOT 

switch for 108th Ave EB on‐ramp, drainage work along the corridor
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Change Order Status

• Ongoing discussions with ECC related to noise walls changes, and Geotechnical design assumptions

• WSDOT is developing the design to relocate the Points Loop trail to the south side of SR 520 and the striping and signing at the 

Medina Circle and Hawthorn Court that will be constructed by ECC by change orders

• Coordinating with the City of Bellevue storm sewer siphon line 

IMAGES

Constructing leveling pad for Wall 3‐30 at Fairweather Bay Excavation behind the old north abutment at Bellevue Way preparing for the old

CHANGE MANAGEMENT

• NE Points Dr. and 108th area: 108th Ave NE Pier 3 ‐continue to install pier 3 shafts; continue stream exclusion for Culverts D 

and E

Planned for Next Three Months

• Planning for September SR 520 ‐Weekend closures Work 

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th areas

• Securing needed right of way 

<Construction Look‐Ahead Link>

<Design Submittal ‐ Link>
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Constructing leveling pad for Wall 3‐30 at Fairweather Bay

(facing west)

Excavation behind the old north abutment at Bellevue Way preparing for the old 

Bellevue Way Bridge demolition (facing west) 
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Project Director: Fred Tharp

Construction Manager: Brian Dobbins Week Ending: 8/17/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $320M

Project Cost to Date: $154M

Evergreen Point Road /  Fairweather Bay (FWB) Areas

• Pier 4 repair work

• Continued under‐lid lighting

• Portal column repair

Walls

Lid

• 3‐30: excavation, placing panels and backfill

• Re‐01 Wall construction and drainage

• Ongoing diaphragm work

• Continued parking lot curb work

• FWB shoreline curb work

• Excavate Pond I settlement basin

Lid 

84th Ave. NE Area

• Pier 1 excavation

Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE
This Week

92 d A NE A

• Continued construction of Piers 2 and 3

• Continued work on the deck

• Continued construction of Culvert B Headwall ECC‐31

• 3‐20: panel installation and backfill

• August 10‐13 SR 520 ‐Weekend closure work: demolish the existing eastside of Bellevue Way Bridge,  install culvert E, MOT 

switch for 108th Ave EB on‐ramp, drainage work along the corridor

Ponds

Walls

Contract Number: 007963 Page 1 of 3  

Walls

Previous Total Current Week Project Total

Non‐Compliance Event 43 2 45

116 0 116

• To date, there are 149 NCIs issued by WSDOT QV, 104 of which are resolved.  There was a rise in NCI's related to the Design‐

Builder’s Quality processes, work plans and construction activity.  There are 166 NCRs issued by the Design‐Builder QA, 136 of 

which are resolved.

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• Provided TV news interviews, together with NWR, to provide information about weekend closure, 8/10‐8/13

ENVIRONMENTAL

Minor Environmental Event

Lid 

• Continued excavation & construction of piers 1 & 2 • 4B‐02: continued fascia and noise wall panel installation

• Excavation on eastside of Bellevue Way

• Continued work on the deck

Bridge Walls

• 4B‐19: excavation, proof and verification tests

• ECC‐37: soldier pile wall installation

Bridge Stream 

• 4B‐01: procure materials for fascia and noise wall work

• 4B‐07: continued fascia and noise wall panel installation

• ECC‐08 & 09 facing excavation & rocks installation

• Fabricate ground improvement element (GIE) shafts

108th Ave NE Area

Bellevue Way Area

• Continued lid edge railing and curb work

• Noise wall 14: continued panel fabrication

92nd Ave. NE Area

• Continue installing drilled shafts • Continued stream exclusion work from Culverts D to E

Event/Mitigation:

Quality
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Top 3 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $7.5M NO

2 $1.2M ‐ $16.5M TBD

3 $10‐19M  TBD

Mitigation Activities

1

2

3

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 2/0 0/0 2/0

Contract Days without an Incident 456/210

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 10/29/2014**

3/30/2012* 3/30/2012 3/30/2012**

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Geotech issues 

• Two ECAP's for the week.  #1 was discovery of underground storage tank #8 which is located at the intersection of 84th and 

28th.  Currently waiting on test results, but the was a strong petroleum odor at the discovery site.  #2 is also ongoing.  Both 

temporary by‐pass culverts at FPS‐E were crushed by equipment over the weekend closure causing a fairly continuous plume of 

turbid water downstream in Yarrow Creek.  This will continue until Thursday (8/16) when the pipe repair(s) can be completed.

RISKS

Redesign of Fairweather Bay Basin to match Shoreline permit Exhibits 

(schedule delay)

Noise Wall change orders

WSDOT and ECC negotiated an equitable adjustment for the work included in the Fairweather Bay permit, a change order 

to capture the terms and conditions of the agreed on cost is drafted and its in review by ECC and WSDOT.

WSDOT and  ECC start negotiating the addition construction cost to noise walls that will be modified between  Evergreen 

Point Road  92nd Ave NE.

ECC and WSDOT began the discussion of the contract requirement and to prepare for a mediation process to discuss the 

geotech disputed issues.

<Risk Log Link>

SAFETY (WSDOT / ECC)

SCHEDULE
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7/28/2013* 7/28/2013 10/25/2013**

*Contract Milestones 

Walls

Evergreen Point Area work 

FORECAST
Planned for Next Week

• Continue FWB shoreline curb work• 3‐30: continued excavation, placing panels/backfill

92nd Ave. NE Area

Lid 

• Continued excavation & construction of piers 1 & 2 • 4B‐02: continued fascia and noise wall panel installation

**According to the final monthly progress working schedule for July 2012  

Mitigation:  WSDOT and ECC are collaborating to identify solutions to bring the Evergreen Point Area Work milestone back on 

schedule. The schedule update shows potential delay for meeting the Contract's milestones at Evergreen Point Road (ECC is 

evaluating options) and will be coordinating with the FB&L Project through WSDOT

• Continued diaphragm work• Continued under‐lid lighting

• Continued pier 1 excavation • Continued construction of Culvert B Headwall ECC‐31

• Continued construction of all piers • 3‐20: continued panel installation and backfill

• Continued lid edge railing work on the deck

• Portal column work ‐ East portion of EPR Lid

Walls Ponds

• Re‐01 Wall backfill • Continue excavating settlement basin

Lid  Walls

Evergreen Point Road (EPR)/  Fairweather Bay (FWB) Areas

Lid

84th Ave. NE Area

• 4B‐01: remob & resume fascia and noise wall work

• 4B‐07: continued fascia and noise wall panel installation�

• ECC‐08 & 09 continued facing excavation & rocks install

• Continued Lid edge railing and curb work
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Change Order Status

Planned for Next Three Months

• Planning for September and October SR 520 ‐Weekend closures Work 

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th areas

• Securing needed right of way 

<Construction Look‐Ahead Link>

<Design Submittal ‐ Link>

CHANGE MANAGEMENT

• Ongoing discussions with ECC related to noise walls changes, and Geotechnical design assumptions

• WSDOT is developing the design to relocate the Points Loop trail to the south side of SR 520 and the striping and signing at the 

Medina Circle and Hawthorn Court that will be constructed by ECC by change orders

• Coordinating with the City of Bellevue storm sewer siphon line 

IMAGES

• Activate Culvert D

Bridge Walls

• Install ground improvement element (GIE) shafts • 4B‐19: construction

• Excavation on eastside of Bellevue Way

Bellevue Way Area

• Noise wall 14: continued panel fabrication

• Continue installing drilled shafts • Continued stream exclusion work from Culverts D to E

• ECC‐37: soldier pile fascia installation

• Continued work on the deck

108th Ave NE Area

Bridge Stream 

• ECC‐33: survey, drill shafts and install H Piles

• ECC‐23: survey work

Contract Number: 007963 Page 3 of 3  

Demolition the east portion of the old Bellevue Way Bridge

(facing west) Installation of Culvert E east of Bellevue Way  (facing northwest) 
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Project Director: Fred Tharp

Construction Manager: Brian Dobbins Week Ending: 8/24/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $320M

Project Cost to Date: $154M

• Continued construction of Piers 2 and 3 • 3‐20: panel installation and backfill

• constructing soffits, form edge railing/curbs • RE‐02 construction

92nd Ave. NE Area

• 3‐30: excavation, placing panels and backfill

84th Ave. NE Area

Lid  Walls

• Pier 1 excavation, rat slab, form/rebar footing • Strip and backfill for Culvert B Headwall ECC‐31

• Re‐01: finish grade for moment slab and continue 

trench conduit backfill

• Excavate Pond I3/Pond J settlement basin

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid

• Pier 4 repair work • Ongoing diaphragm work

• Continued under‐lid lighting • Continued parking lot curb work

Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE
This Week

• Portal column repair • FWB shoreline curb work

Walls Ponds

Contract Number: 007963 Page 1 of 3  

Walls

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• Mailed and emailed notice to FWB residents and local and state elected officials regarding extended work hours in Fairweather 

Basin. Announced online planned closures overnight 9/14 and weekend 9/21‐9/24.

ENVIRONMENTAL

Bridge Stream 

• Piers 1 and 2 drill pad construction • Install Culvert D storm drainage phase 1 and activate culvert

Quality
• As of August 22nd, there have been a total of 1377 audit observations conducted by WSDOT QV of the Design‐Builder's quality 

processes, design plans, work plans and construction activity. The project total for NCI's is 149. Of those, 115 have been resolved. 

As of August 22nd, the Design builder's Quality Assurance (QA) team has issued a project total of 168 NCR's. Of those, 142 have 

been resolved.

• Fabricate ground improvement element (GIE) 

shafts/rebar delivery

• 4B‐19: excavation, proof and verification tests

• Excavation to 70' GIE a Bellevue Way • ECC‐37: soldier pile wall construction and fascia

• Relocate guardrail and barrier for T‐ramp exit

108th Ave NE Area

• 4B‐33: Demo existing wall and survey

• Continue installing drilled shafts • Continued stream exclusion work from Culverts D to E

• ECC‐08 facing excavation & rocks installation

• Noise wall 14: continued panel fabrication

Bellevue Way Area

Bridge Walls

• Continued construction of pier 1 • 4B‐02: continued fascia and noise wall panel installation

• Continued lid edge railing and curb work • 4B‐01: procure materials for fascia and noise wall work

• 4B‐07: continued fascia and noise wall panel installation

Lid 
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Previous Total Current Week Project Total

Non‐Compliance Event 45 1 46

116 0 116

Top 3 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $7.5M NO

2 $6.3M NO

3 $10‐19M  TBD

Mitigation Activities

1

2

3

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 2/0 0/0 2/0

Contract Days without an Incident 456/210

Contract Milestones Original Date Approved Date Actual Finish

ECC and WSDOT began the discussion and the interpretation of the contract requirement if issues where not resolved at 

the Project level, WSDOT and ECC agreed to go through the  mediation process to discuss the geotech disputed issues.

<Risk Log Link>

SAFETY (WSDOT / ECC)

SCHEDULE

RISKS

Redesign of Fairweather Bay Basin to match Shoreline permit Exhibits 

(schedule delay)

Noise Wall change orders

Geotech issues 

WSDOT and ECC negotiated an equitable adjustment for the work included in the Fairweather Bay permit, a change order 

to capture the terms and conditions of the agreed on cost is drafted and its in review by ECC and WSDOT.

WSDOT and  ECC start negotiating the addition construction cost to noise walls that will be modified between  Evergreen 

Point Road  92nd Ave NE.

Minor Environmental Event

Event/Mitigation:

• One ECAP from last week. After repair of the crushed by‐pass culvert at FPS‐E, water quality standards were exceeded during 

reintroduction of the stream flow into the culvert.

Contract Number: 007963 Page 2 of 3  

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 10/29/2014**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 10/25/2013**

*Contract Milestones 

• P1: Form, rebar, and pour footing • 4B‐02 fascia and noise wall ‐ pour and form

• Continued construction of all remainig piers for the 

west portion of the lid

• 3‐19: Excavation and soil nail procurement

• Continued lid edge railing work on the deck

92nd Ave. NE Area

• Install underlid lighting and conduits • Continued RE‐02 construction

• Form and pour 3‐30 headwall • Excavate Pond J

• 3‐30: continued excavation, placing panels/backfill • Continue FWB shoreline curb work

84th Ave. NE Area

Lid  Walls

• Continued under‐lid lighting & conduits MOT shift

• Install temp lighting for MOT shift • MOT demo/subgrade/CSBC

Walls Ponds

**According to the final monthly progress working schedule for July 2012  

Mitigation:  WSDOT and ECC are collaborating to identify solutions to bring the Evergreen Point Area Work milestone back on 

schedule. The schedule update shows potential delay for meeting the Contract's milestones at Evergreen Point Road (ECC is 

evaluating options) and will be coordinating with the FB&L Project through WSDOT

FORECAST
Planned for Next Week

Evergreen Point Road (EPR)/  Fairweather Bay (FWB) Areas

Lid

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 
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Walls

Change Order Status

• ECC‐23: survey work

108th Ave NE Area

Bridge

• Continue installing Pier 3 shafts

• Install ground improvement element (GIE) shafts

• Continue utility work

<Design Submittal ‐ Link>

CHANGE MANAGEMENT

• Ongoing discussions with ECC related to Geotechnical design assumptions

• WSDOT is developing the design to relocate the Points Loop trail to the south side of SR 520 and the striping and signing at the 

Medina Circle and Hawthorn Court that will be constructed by ECC by change orders

• Coordinating with the City of Bellevue storm sewer siphon line, cul‐de‐sac work at 103ed Ace and signing at Northup way and 

Planned for Next Three Months

• Planning for September and October SR 520 ‐Weekend closures Work 

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th areas

• Securing needed right of way 

<Construction Look‐Ahead Link>

• 4B‐19: construction

• Excavation on eastside of Bellevue Way • ECC‐37: soldier pile fascia installation

• Malcolm mob Pier 1 • 4B‐33: survey, drill shafts and install H Piles

• 4B‐07: continued fascia installation

• ECC‐08 & 09 continued facing excavation & rocks install

• Noise wall 14: continued panel fabrication

Bellevue Way Area

Bridge Walls

Lid 

• Continued construction of piers 1 & 2 • 4B‐02: continued fascia installation

• Construction on ECC‐18 • 4B‐01: rebar and form noise walls

Contract Number: 007963 Page 3 of 3  

108th and Bellevue Way.

Reviewing and processing DBIC changes .

IMAGES

Clean up of Bellevue Way bridge demolition debris Ongoing Construction of Piers 2 and 3 at 84th Ave. NE
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Project Director: Fred Tharp

Construction Manager: Brian Dobbins Week Ending: 8/31/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $320M

Project Cost to Date: $164M

Walls

Lid

• Ongoing diaphragm work

• Continued under‐lid lighting

• Continued parking lot curb work

Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE
This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

84th Ave. NE Area

Lid  Walls

• Pier 1 set forms/rebar footing

• 3‐20: panel installation and backfill

Walls Ponds

• 3‐30: continued placing panels and backfill • Excavate Pond I3/Pond J settlement basin

• Continued construction of pier 1 • 4B‐02: continued fascia and noise wall panel installation

• Continued construction of pier 2 • 4B‐01: procure materials for fascia and noise wall work

• Continued lid edge railing and curb work • 4B‐07: continued fascia and noise wall panel installation

• Continued construction of piers 2 and 3

• 3‐19: excavation

• Construct NW portal columns

92nd Ave. NE Area

Lid 

• Fabricate ground improvement element (GIE) 

shafts/rebar delivery

• 4B‐19: continued excavation, proof and verification tests

• Excavation to 70' GIE a Bellevue Way • ECC‐37: soldier pile wall construction and fascia

• 4B‐33: Demo existing wall and survey

• ECC‐08 & 09: facing excavation & rocks installation

• Noise wall 14: continued panel fabrication

Bellevue Way Area

Bridge Walls

Quality
• As of August 29nd, there have been a total of 1401 audit observations conducted by WSDOT QV of the Design‐Builder's quality 

processes, design plans, work plans and construction activity. The project total for NCI's is 149. Of those, 116 have been resolved. 

The Design builder's Quality Assurance (QA) team has issued a project total of 172 NCR's. Of those, 145 have been resolved.

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• Met with Yarrow Point and Clyde hill regarding screening of 92nd Avenue Northeast lid‐top utility cabinets

• Email and hard‐copy notifications sent to residents, local and state elected officials regarding three weeks of night work at 92nd 

Avenue Northeast, beginning Sept. 4

ENVIRONMENTAL

108th Ave NE Area

Bridge Stream 

• Continued installing drilled shafts • Continued stream exclusion work from Culverts D to E

• Piers 1 and 2 drill pad construction

• 3‐30: excavate for Culvert A headwall • Remove/replace shoreline curb

• RE‐02 construction

• 4B‐24: begin building crane pad• Relocate guardrail and barrier for T‐ramp exit

• Continued under‐lid lighting

Contract Number: 007963 Page 1 of 3  



Previous Total Current Week Project Total

Non‐Compliance Event 46 0 46

116 0 116

Top 3 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $7.5M NO

2 $6.3M NO

3 $10‐19M  TBD

Mitigation Activities

1

2

3

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 2/0 0/0 2/0

Contract Days without an Incident 456/210

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 10/29/2014**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 10/25/2013**

*Contract Milestones 

Walls

Minor Environmental Event

WSDOT and ECC negotiated an equitable adjustment for the work included in the Fairweather Bay permit, a change order 

to capture the terms and conditions of the agreed on cost is drafted and its in review by ECC and WSDOT.

WSDOT and  ECC start negotiating the addition construction cost to noise walls that will be modified between  Evergreen 

Point Road  92nd Ave NE.

ECC and WSDOT began the discussion and the interpretation of the contract requirement if issues where not resolved at 

the Project level, WSDOT and ECC agreed to go through the  mediation process to discuss the geotech disputed issues.

<Risk Log Link>

SAFETY (WSDOT / ECC)

Event/Mitigation:

• No ECAP’s or other events for the week.

RISKS

Redesign of Fairweather Bay Basin to match Shoreline permit Exhibits 

(schedule delay)

Noise Wall change orders

Geotech issues 

Lid

• Continue under‐lid lighting & conduits MOT shift

SCHEDULE

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

**According to the final monthly progress working schedule for July 2012  

Mitigation: Evergreen Milestone ‐ C/O 3: All non‐landscaping work will be completed by Nov 1, 2013.  Landscaping will be 

completed prior to physical completion.

• Ongoing diaphragm work • MOT demo/subgrade/CSBC

Walls Ponds

• Form and pour 3‐30 headwall • Continue excavating Pond J

FORECAST
Planned for Next Week

Evergreen Point Road (EPR)/  Fairweather Bay (FWB) Areas

• Continue construction of all remaining piers for the 

west portion of the lid

• 3‐19: excavation and soil nail procurement

• Continue underlid lighting and conduits • Continued RE‐02 construction

• constructing soffits, form edge railing/curbs

• 3‐30: continue excavation, placing panels/backfill

84th Ave. NE Area

Lid  Walls

• P1: Form, rebar, and pour footing • 4B‐02: continue fascia and noise wall ‐ pour and form

92nd Ave. NE Area

Lid 

• Continue  construction of piers 1 & 2 • 4B‐02: continued fascia installation
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Change Order Status

<LINK TO RFI LOG>

<LINK TO SUBMITTAL LOG>

• 4B‐07: continue fascia installation

• ECC‐ 09 continue facing excavation & rocks install

• Noise wall 14: continue panel fabrication

• Construction on ECC‐18 • 4B‐01: rebar and form noise walls

• ECC‐23: survey work

108th Ave NE Area

Bridge MOT shift

Bellevue Way Area

Bridge Walls

• Install ground improvement element (GIE) shafts • 4B‐19: construction

• Excavation on eastside of Bellevue Way • ECC‐37: soldier pile fascia installation

IMAGES

Wall 3‐30 Construction at Fairweather Bay (facing east) Ongoing Construction of Piers 1  at 92nd Ave. NE (facing southwest)

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th areas

• Securing needed right of way 

<Construction Look‐Ahead Link>

<Design Submittal ‐ Link>

CHANGE MANAGEMENT

• Ongoing discussions with ECC related to Geotechnical design assumptions

• WSDOT is developing the design to relocate the Points Loop trail to the south side of SR 520 and the striping and signing at the 

Medina Circle and Hawthorn Court that will be constructed by ECC by change orders

• Coordinating with the City of Bellevue storm sewer siphon line, cul‐de‐sac work at 103ed Ace and signing at Northup way and 

108th and Bellevue Way.

Reviewing and processing DBIC changes .

• CSL testing pier 3 shafts • Embank for MOT Shift ‐ 108th Ave. Stage 4

• Continue utility work

Planned for Next Three Months

• Planning for September and October SR 520 ‐Weekend closures Work 

• Malcolm mob Pier 1 • 4B‐33: survey, drill shafts and install H Piles
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Project Director: Fred Tharp

Construction Manager: Brian Dobbins Week Ending: 9/7/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design-Builder: Eastside Corridor Constructors Project Budget: $320M

Project Cost to Date: $164M

Walls

• MOT demo/subgrade/CSBC

• Continued stream exclusion work from Culverts D to E

Stream 

QUALITY
• As of September 5th, there have been a total of 1415 audit observations conducted by WSDOT QV of the Design-Builder's quality 

processes, design plans, work plans and construction activity. The project total for NCI's is 149. Of those, 116 have been resolved. 

The Design builder's Quality Assurance (QA) team has issued a project total of 178 NCR's. Of those, 147 have been resolved.

108th Ave NE Area

Bridge Walls

• Continued installing drilled shafts • 4B-33: drill shafts and install H-piles and lagging

• Continued excavation to 70' GIE a Bellevue Way • ECC-37: soldier pile wall construction and fascia

• Relocate guardrail and barrier for T-ramp exit • 4B-24: shaft rebar and mob in

• Noise wall 14: continued panel fabrication

Bellevue Way Area

Bridge Walls

• Continued fabricating ground improvement element 

(GIE) shafts/rebar delivery

• 4B-19: proof and verification tests

• Continued construction of pier 2 • 4B-01: form panels for fascia and noise wall work

• Continued lid edge railing and curb work • 4B-07: continued fascia and noise wall panel installation

• ECC-08 & 09: facing excavation & rocks installation

• Construct NW portal columns

92nd Ave. NE Area

Lid 

• Continued construction of pier 1 • 4B-02: continued fascia and noise wall panel installation

• Continued under-lid lighting • 3-20: panel installation and backfill

• Pier 1 wall - set forms/rebar • RE-02 construction

• Continued construction of pier 3

• 3-30: continued placing panels and backfill • Excavate Pond I3/Pond J settlement basin

• 3-30: excavate for Culvert A headwall • Remove/replace shoreline curb

84th Ave. NE Area

Lid Walls

Lid

• Ongoing diaphragm work MOT shift

• Continued under-lid lighting

Walls Ponds

Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE

This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Contract Number: 007963 Page 1 of 3  



Previous Total Current Week Project Total

Non-Compliance Event 46 0 46

116 0 116

Top 3 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $7.5M NO

2 $6.3M NO

3 $10-19M TBD

Mitigation Activities

1

2

3

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 2/0 0/0 2/0

Contract Days without an Incident 456/210

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 9/15/2014**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 3/24/2014**

*Contract Milestones 

Walls

92nd Ave. NE Area

Lid 

• Continue  construction of piers 1 & 2 • 4B-02: continued fascia installation

• Final mob out of Piers 2 and 3 • 3-19: excavation and verification test

• Continue underlid lighting and conduits • Continued RE-02 construction

• constructing soffits, form edge railing/curbs

• Continue excavating Pond J

84th Ave. NE Area

Lid Walls

• P1: Form, rebar, and pour footing • 4B-02: continue fascia and noise wall - pour and form

MOT shift • 3-30: continue excavation, placing panels/backfill

• Continue MOT demo/subgrade/CSBC • 3-14: connect drainage to DR3-28

Ponds

FORECAST
Planned for Next Week

Evergreen Point Road (EPR)/  Fairweather Bay (FWB) Areas

• Continue under-lid lighting & conduits • Form and pour 3-30 headwall

Lid Walls

SCHEDULE

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

**According to the draft monthly progress working schedule for August 2012  

Mitigation: Evergreen Milestone - C/O 3: All non-landscaping work will be completed by Nov 1, 2013.  Landscaping will be 

completed prior to physical completion.

FB change order scheduled for execution week of Sept 10th.

Noise Wall change order scheduled for execution week of Sept 10th.

On track for Oct 11th EOC presentation for issues papers.

<Risk Log Link>

SAFETY (WSDOT / ECC)

Event/Mitigation:

• No ECAP’s or other events for the week.

RISKS

Redesign of Fairweather Bay Basin to match Shoreline permit Exhibits 

(schedule delay)

Noise Wall change orders

Geotech issues 

INTER-AGENCY / PUBLIC OUTREACH / COMMUNICATION
• 8/30: Notified the public via email and Web about weekend-long closure of 108th Avenue Northeast on-ramp 9/7-10

• Continued responding to public comments regarding project construction, including those pertaining to nighttime work, wall 

construction and rock-chip damage claims

ENVIRONMENTAL

Minor Environmental Event

Contract Number: 007963 Page 2 of 3  



Change Order Status

<LINK TO RFI LOG>

<LINK TO SUBMITTAL LOG>

IMAGES

Continued work on Wall 4B-02  (facing northwest) Ongoing Construction of Pier 2  at 92nd Ave. NE (facing east)

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th areas

• Securing needed right of way 

<Construction Look-Ahead Link>

<Design Submittal - Link>

CHANGE MANAGEMENT

• Ongoing discussions with ECC related to Geotechnical design assumptions

• WSDOT is developing the design to relocate the Points Loop trail to the south side of SR 520 and the striping and signing at the 

Medina Circle and Hawthorn Court that will be constructed by ECC by change orders

• Coordinating with the City of Bellevue storm sewer siphon line, cul-de-sac work at 103ed Ace and signing at Northup way and 

108th and Bellevue Way.

Reviewing and processing DBIC changes .

• Drilled shafts anomaly correction • Embank for MOT Shift - 108th Ave. Stage 4

• 4B-33: survey, drill shafts and install H Piles

Planned for Next Three Months

• Planning for September and October SR 520 -Weekend closures Work 

• Excavate shaft cap Walls

Pedestrian Creek Crossing - Pier 2 footing • 4B-24: mob in for work

• ECC-23: drill shafts and install H Piles

108th Ave NE Area

Bridge MOT shift

• 4B-60: survey, drill shafts and install H Piles

Bellevue Way Area

Bridge Walls

• Install ground improvement element (GIE) shafts • 4B-19: mob batch plant - soil improvements

• Build drill pad for pier 1 shafts • ECC-37: soldier pile fascia installation

• 4B-07: continue fascia and noise wall installation

• ECC- 08 & 09 continue facing excavation & rocks install

• Noise wall 14: continue panel fabrication

• NW 7B: drill shaft, form/pour terminal column shaft cap

• Construction on ECC-18 • 4B-01: set forms and pour concrete for noise walls

Contract Number: 007963 Page 3 of 3  



Project Director: Fred Tharp

Construction Manager: Brian Dobbins Week Ending: 9/14/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $320M

Project Cost to Date: $164M

Lid

• Form/Pour Lid Edge Rail / Curbs MOT shift

• Continued under‐lid lighting • MOT Subgrade / CSBC (North)

Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE
This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

84th Ave. NE Area

Lid  Walls

• Continued under‐lid lighting • 3‐20 / Soil Amendment

• Pier 1 Wall 1‐1 Form/Pour • RE‐02 Construction

Walls Ponds

• 3‐30: Continued placing panels and backfill • Excavate Pond I3/Pond J settlement basin

• 3‐30: Culvert A Headwall / Conduit ITS • Remove/Replace shoreline curb

• Continued construction of Pier 1 • Wall 14 / ECC‐8/9/13

• Continued construction of Pier 2 • 4B‐07: Continued fascia and noise wall panel installation

EB Ramp • NW 14 Continued Panel Fab

• Form/Pour Lid Edge Rail / Curbs •Wall 3‐19 / Excavation

• Backfill Pier 1 / Continued construction of Pier 3 • Wall 4B‐01 / 4B‐02 Form / Pour Panels

92nd Ave. NE Area

Lid  WB Ramp

• Drilled Shafts ‐ Pier 1 • 4B‐17: Excavation

Stream  • 4B‐19: Soil Improvements

• Culverts D to E / Pipe Protection and Soil Amend. • 4B‐24: Drilled Shafts / Utility

• Wall 7B ‐ Drill / Rebar / Pour Shafts

Bellevue Way Area

Bridge Walls

• Continue Drill Shafts / H Pile • 4B‐33: Drill Shafts / H‐piles 

WB Off Ramp

QUALITY
As of September 12th ‐ There have been a total of 1431 audit observations conducted by WSDOT QV of the Design‐Builder’s Quality

processes, design plans, work plans & construction activity.  The project total for NCI’s is 149.  Of those, 116 have been resolved. As 

of September 12th ‐ the Design‐Builder’s Quality Assurance (QA) team has issued a project total of 184 NCR’s.  Of those, 147 have 

been resolved. 

• Embank for MOT Shift Phase 4

• 4B‐60: Drilled Shafts / Lagging

108th Ave NE Area

Bridge Walls

• Ped Creek Crossing ‐ Pier 2

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• 9/6: Traffic advisory regarding 9/7‐10 closure of 108th Avenue Northeast on‐ramp to westbound SR 520

• 9/7: Email update regarding September SR 520 closures

• 9/12: Traffic advisory regarding 9/13‐14 overnight closure of SR 520



Previous Total Current Week Project Total

Non‐Compliance Event 46 1 46

116 0 116

Top 5 Risks 
Potential Dollar Value

Potential Schedule 

Impact

1 $10‐19M  8‐12M

2 $7.5M NO

3 $7M NO

4 $6.3M NO

5 $1.5M NO

Mitigation Activities

1

2

3

4

5

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 2/0 0/0 2/0

Contract Days without an Incident 463/217

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 9/15/2014**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 09/09/2013**

*Contract Milestones 

RISKS

Geotech issues 

Redesign of Fairweather Bay Basin to Match Shoreline Permit

Fairweather Bay Lawsuit

On track for Oct 11th EOC presentation for issues papers.

Change order scheduled for execution week of Sept 17th.

Noise Wall change orders

Remaining Scope at 84th and 92nd

ENVIRONMENTAL

Minor Environmental Event

Event/Mitigation:

• Turbidity exceedance at FPS D due to a high intensity rain event.  Crews installed gravel bags to raise the upstream diversion dam 

to keep Yarrow Creek from overflowing into the work area.

Lid  Mainline EB

On‐Going  Coordination with AG's Office

<Risk Log Link>

SAFETY (WSDOT / ECC)

SCHEDULE

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

Noise Wall change order scheduled for execution week of Sept 17th.

• Form/Pour Lid Edge Rail / Curbs • ITS Pads

• Continued under‐lid lighting

Mainline WB 

**Based on August 2012 Schedule Update. 

Evergreen Milestone ‐ Work will be complete by 9/30/2013 with the except of CO deferred items: Barrier Work, Final Asphalt Lift, 

Transit Station Finishes and Park and Ride. CO to be completed by Nov 2013. Landscaping will be completed prior to physical 

completion.

FORECAST
Planned for Next Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

• MOT Subgrade / CSBC (North)

Design being finalized. Pricing once RFCs have been issued.



Change Order Status

<LINK TO RFI LOG>

<LINK TO SUBMITTAL LOG>

• Continued under‐lid lighting •Wall 3‐19 / Excavation

• Pier 1 Wall 1‐2 Form/Pour • Wall 4B‐01 Panels

• Pier 2 ‐ Pier Cap 1 • Wall 4B‐02 Panels

84th Ave. NE Area

Lid  Walls

Walls

• Continued construction of Pier 2 • 4B‐07: Continued fascia and noise wall panel installation

EB Ramp • NW 14 Continued Panel Fab

• Wall 7B ‐ Top Soil • Ped Path

• Continued construction of Pier 3

92nd Ave. NE Area

Lid 

• Continued construction of Pier 1 • Wall 9 

Planned for Next Three Months

• Planning for September and October SR 520 ‐Weekend closures Work 

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th Areas

• Securing Needed Right of Way 

<Construction Look‐Ahead Link>

<Design Submittal ‐ Link>

• Continue Drill Shafts / H Pile • 4B‐33: Drill Shafts / H‐piles 

WB Off Ramp

• Embank for MOT Shift Phase 4

WB Ramp

• Vault Near 4B‐76 / Culvert 78

CHANGE MANAGEMENT

• Ongoing discussions with ECC related to Geotechnical design assumptions

• Finalizing COs for Fairweather Bay and Noisewalls

IMAGES

• 4B‐60: Form / Place / Pour 

• Culv. D to E / Pipe Protection / Ped Cross #2 P2

108th Ave NE Area

Bridge Walls

• Pier 1 ‐ Drilled Shafts • 4B‐19: Mob batch plant ‐ soil improvements

• Pier 2 ‐ Rebar / Shaft Fabrication • 4B‐17: Excavate Slope

Stream / Utility Work • 4B‐24: Mob in for work

Bellevue Way Area

Bridge



Project Director: Fred Tharp

Construction Manager: Brian Dobbins Week Ending: 9/21/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $320M

Project Cost to Date: $164M

Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE
This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Mainline WB 

• MOT Subgrade / CSBC (North)

• Form/Pour Lid Edge Rail / Curbs • ITS Pads

• Continued under‐lid lighting

• Pier 2 ‐ Pier Cap 1 • Wall 4B‐02 Panels

• Continued construction of Pier 3

92nd Ave. NE Area

Lid  WB Ramp

84th Ave. NE Area

Lid  Walls

• Continued under‐lid lighting •Wall 3‐19 / Excavation

• Pier 1 Wall 1‐2 Form/Pour • Wall 4B‐01 Panels

• Wall 7B ‐ Top Soil • Ped Path

Bellevue Way Area

Bridge Walls

• Continued construction of Pier 1 • Wall 9 

• Continued construction of Pier 2 • 4B‐07: Continued fascia and noise wall panel installation

EB Ramp • NW 14 Continued Panel Fab

• Vault Near 4B‐76 / Culvert 78 • 4B‐60: Form / Place / Pour 

• Culv. D to E / Pipe Protection / Ped Cross #2 P2

108th Ave NE Area

Bridge Walls

• Pier 1 ‐ Drilled Shafts • 4B‐19: Mob batch plant ‐ soil improvements

• Pier 2 ‐ Rebar / Shaft Fabrication • 4B‐17: Excavate Slope

Stream / Utility Work • 4B‐24: Mob in for work

QUALITY
As of September 19th ‐ There have been a total of 1470 audit observations conducted by WSDOT QV of the Design‐Builder’s 

Quality processes, design plans, work plans & construction activity.  The project total for NCI’s is 152.  Of those, 116 have been 

resolved. The Design‐Builder’s Quality Assurance (QA) team has issued a project total of 188 NCR’s.  Of those, 149 have been 

resolved. 

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• 9/6: Traffic advisory regarding 9/7‐10 closure of 108th Avenue Northeast on‐ramp to westbound SR 520

• 9/7: Email update regarding September SR 520 closures

• 9/12: Traffic advisory regarding 9/13‐14 overnight closure of SR 520

• Continue Drill Shafts / H Pile • 4B‐33: Drill Shafts / H‐piles 

WB Off Ramp

• Embank for MOT Shift Phase 4

Lid  Mainline EB



Previous Total Current Week Project Total

Non‐Compliance Event 46 1 46

116 0 116

Top 5 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $10‐19M  8‐12M

2 $7.5M NO

3 $7M NO

4 $6.3M NO

5 $1.5M NO

Mitigation Activities

1

2

3

4

5

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 2/0 0/0 2/0

Contract Days without an Incident 463/217

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 9/15/2014**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 11/25/2013**

*Contract Milestones 

ENVIRONMENTAL

Minor Environmental Event

Noise Wall change orders

Remaining Scope at 84th and 92nd

On track for Oct 11th EOC presentation for issues papers.

Change order scheduled for execution week of Sept 24th.

On‐Going  Coordination with AG's Office

Noise Wall change order scheduled for execution week of Sept 24th.

Event/Mitigation:

RISKS

Geotech issues 

Redesign of Fairweather Bay Basin to Match Shoreline Permit

Fairweather Bay Lawsuit

Lid  Mainline EB

Design being finalized. Pricing once RFCs have been issued.

<Risk Log Link>

SAFETY (WSDOT / ECC)

SCHEDULE

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

• Form/Pour Lid Edge Rail / Curbs • ITS Pads

• Continued under‐lid lighting Fairweather Bay

Mainline WB  • Maintenance Road

**Based on August 2012 Schedule Update. 

Evergreen Milestone ‐ Work will be complete by 9/30/2013 with the except of CO deferred items: Barrier Work, Final Asphalt 

Lift, Transit Station Finishes and Park and Ride. CO to be completed by Nov 2013. Landscaping will be completed prior to 

physical completion.

FORECAST
Planned for Next Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

• Continued under‐lid lighting •Wall 3‐19 / Excavation

• Pier 3 Repairs • Wall 4B‐01 Form/ Pour Panels

Mainline • Wall 4B‐02 Form/ Pour Panels

• MOT Subgrade / CSBC (North)

84th Ave. NE Area

Lid  Walls

Subgrade work



Change Order Status

• Continued construction of Pier 2 • 4B‐07: Continued fascia and noise wall panel installation

• NW 14 Continued Panel Fab

• Ped Path

92nd Ave. NE Area

Lid  Walls

• Continued construction of Pier 1 • Rock Wall ECC‐09 

• 4B‐33: Panels

• Pier 2 ‐ Rebar / Shaft Fabrication • 4B‐17: Drilled Shafts

Stream / Utility Work • 4B‐24: Drilled Shafts and Rebar Delivery

• Culv. D to E / Ped Cross #2 P2 • 4B‐60: Form / Place / Pour 

Bellevue Way Area

Bridge Walls

• Pier 1 ‐ Drilled Shafts • 4B‐19: Deep Soil Mixing

IMAGES

( g )

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th Areas

• Securing Needed Right of Way 

CHANGE MANAGEMENT

• Ongoing discussions with ECC related to Geotechnical design assumptions

• Finalizing COs for Fairweather Bay and Noisewalls

WB Off Ramp • ECC‐23 and ECC‐37

• Excavate for 4B‐35

Planned for Next Three Months

• Planning for September and October SR 520 ‐Weekend closures Work 

108th Ave NE Area

Bridge Walls

• Continue Drill Shafts / H Pile



Project Director: Fred Tharp

Construction Manager: Brian Dobbins Week Ending: 9/28/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design-Builder: Eastside Corridor Constructors Project Budget: $320M

Project Cost to Date: $178M

Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE

This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Mainline WB 

• MOT Subgrade / CSBC (North)

Lid Mainline EB

• Form/Pour Lid Edge Rail / Curbs • ITS Pads

• Continued under-lid lighting

• Pier 2 - Pier Cap 1 • Wall 4B-02 Panels

• Continued construction of Pier 3

92nd Ave. NE Area

Lid WB Ramp

84th Ave. NE Area

Lid Walls

• Continued under-lid lighting •Wall 3-19 / Excavation

• Pier 1 Wall 1-2 Form/Pour • Wall 4B-01 Panels

• Wall 7B - Top Soil • Ped Path

Bellevue Way Area

Bridge Walls

• Continued construction of Pier 1 • Wall 9 

• Continued construction of Pier 2 • 4B-07: Continued fascia and noise wall panel installation

EB Ramp • NW 14 Continued Panel Fab

• Vault Near 4B-76 / Culvert 78 • 4B-60: Form / Place / Pour 

• Culv. D to E / Pipe Protection / Ped Cross #2 P2

108th Ave NE Area

Bridge Walls

• Pier 1 - Drilled Shafts • 4B-19: Mob batch plant - soil improvements

• Pier 2 - Rebar / Shaft Fabrication • 4B-17: Excavate Slope

Stream / Utility Work • 4B-24: Mob in for work

QUALITY
As of September 26th - There have been a total of 1472 audit observations conducted by WSDOT QV of the Design-Builder’s Quality 

processes, design plans, work plans & construction activity.  The project total for NCI’s is 153.  Of those, 119 have been resolved. The 

Design-Builder’s Quality Assurance (QA) team has issued a project total of 196 NCR’s.  Of those, 152 have been resolved. 

• Continue Drill Shafts / H Pile • 4B-33: Drill Shafts / H-piles 

WB Off Ramp

• Embank for MOT Shift Phase 4



Previous Total Current Week Project Total

Non-Compliance Event 46 1 46

116 0 117

Top 5 Risks 
Potential Dollar Value

Potential Schedule 

Impact

1 $10-19M 8-12M

2 $7.5M No

3 $7M No

4 $6.3M No

5 $1.5M No

Mitigation Activities

1

2

3

4

5

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 2/0 0/0 2/0

Contract Days without an Incident 463/217

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 9/15/2014**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 11/25/2013**

*Contract Milestones 

INTER-AGENCY / PUBLIC OUTREACH / COMMUNICATION
• 9/20: Media advisory regarding 9/21 media availability

• 9/21: Media availability activities at 108th Avenue NE, media advisory for 9/22 media availability

• 9/22: Media availability during weekend-long closure, staffed closure  calls, posted construction photos on Flickr

• 9/24: Provided local radio station with interviews regarding Monday SR 520 opening

ENVIRONMENTAL

Minor Environmental Event

Noise Wall change orders

Remaining Scope at 84th and 92nd

On track for Oct 11th EOC presentation for issues papers.

Change order scheduled for execution week of Sept 24th.

On-Going  Coordination with AG's Office

Noise Wall change order scheduled for execution week of Sept 24th.

Event/Mitigation:

No ECAPs for the week.  There was one incident where a subcontractor was excavating a shallow trench for conduit  in fill and failed 

to notify the archaeological monitor.

RISKS

Geotech issues 

Redesign of Fairweather Bay Basin to Match Shoreline Permit

Fairweather Bay Lawsuit

Design being finalized. Pricing once RFCs have been issued.

<Risk Log Link>

SAFETY (WSDOT / ECC)

SCHEDULE

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

• Continued under-lid lighting

Fairweather Bay

Mainline WB 

• Maintenance Road

**Based on August 2012 Schedule Update. 

Evergreen Milestone - Work will be complete by 9/30/2013 with the except of CO deferred items: Barrier Work, Final Asphalt Lift, 

Transit Station Finishes and Park and Ride. CO to be completed by Nov 2013. Landscaping will be completed prior to physical 

completion.

FORECAST
Planned for Next Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid 

• MOT Subgrade / CSBC (North)

• Strip CIP Closure Pours Walls

•Wall 3-13



Change Order Status

• Soffit / Pour / Strip CIP Deck •Wall 3-19 / Excavation

• Pier 3 Repairs • Wall 4B-01 Form/ Pour Panels

Mainline • Wall 4B-02 Form/ Pour Panels

84th Ave. NE Area

Lid Walls

• 4B-07: Continued fascia and noise wall panel installation

• NW 14 Continued Panel Fab

• Ped Path

Roadgrade and Subgrade work • Wall ECC-55

92nd Ave. NE Area

Lid Walls

• Continued construction of Pier 2 • Wall ECC-18 

• Continue Drill Shafts / H Pile • 4B-33: Panels

• Pier 2 - Rebar / Shaft Fabrication • 4B-17: Drilled Shafts

• Pier 3 - Rebar / Shaft Fabrication • 4B-24: Drilled Shafts and Rebar Delivery

• 4B-60: Form / Place / Pour 

• Rock Wall 4B-14

Bellevue Way Area

Bridge Walls

• Pier 1 - Shaft Cap and Abutment Wall • 4B-19: Deep Soil Mixing

IMAGES

Continued work on Wall 4B-02  (facing northwest)

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th Areas

• Securing Needed Right of Way 

CHANGE MANAGEMENT

• Ongoing discussions with ECC related to Geotechnical design assumptions

• COs for Fairweather Bay and Noisewalls have been completed and forwarded to HQ.

WB Off Ramp • ECC-23, 33 and ECC-37

• Excavate for 4B-35

Planned for Next Three Months

• Planning for October and November SR 520 -Weekend closures Work 

108th Ave NE Area

Bridge Walls



Project Director: Fred Tharp
Construction Manager: Brian Dobbins Week Ending: 10/5/2012
Business Manager: Ghassan Sabboubeh Project: 7963/U52021A
Design-Builder: Eastside Corridor Constructors Project Budget: $320M

Project Cost to Date: $178M

Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE
This Week
Evergreen Point Road /  Fairweather Bay (FWB) Areas

• Prep for Girder Placement •Wall 3-13

Mainline WB •Wall 3-30

• MOT Subgrade / CSBC (North)

Lid Fairweather Bay
• Continued under-lid lighting • Maintenance Road

• Strip CIP Closure Pours Walls

Mainline • Wall 4B-02 Form/ Pour Panels

Roadgrade and Subgrade work • Wall ECC-55

92nd Ave. NE Area
Lid Walls

84th Ave. NE Area
Lid Walls
• Soffit / Pour / Strip CIP Deck •Wall 3-19 / Excavation

• Pier 3 Repairs • Wall 4B-01 Form/ Pour Panels

• Ped Path

• Rock Wall 4B-14

Bellevue Way Area
Bridge Walls

• Continued construction of Pier 2 • Wall ECC-18 

• 4B-07: Continued fascia and noise wall panel installation

• NW 14 Continued Panel Fab

• Prep for Girder Placement • 4B-60: Form / Place / Pour 

108th Ave NE Area
Bridge Walls

• Pier 1 - Shaft Cap and Abutment Wall • 4B-19: Deep Soil Mixing

• Pier 2 - Rebar / Shaft Fabrication • 4B-17: Drilled Shafts

• Pier 3 - Rebar / Shaft Fabrication • 4B-24: Drilled Shafts and Rebar Delivery

QUALITY
As of October 3rd - There have been a total of 1481 audit observations conducted by WSDOT QV of the Design-Builder’s Quality 

processes, design plans, work plans & construction activity.  The project total for NCI’s is 153.  Of those, 122 have been resolved. 

(From Sept 24) The Design-Builder’s Quality Assurance (QA) team has issued a project total of 196 NCR’s.  Of those, 152 have been 

resolved. 

INTER-AGENCY / PUBLIC OUTREACH / COMMUNICATION
9/24 - 9/28 - Provided signs and distributed information regarding student drop-off locations for Metro's westbound freeway stop 

at 92nd Avenue Northeast.

• Continue Drill Shafts / H Pile • 4B-33: Panels

WB Off Ramp • ECC-23, 33 and ECC-37

• Excavate for 4B-35



Previous Total Current Week Project Total
Non-Compliance Event 46 1 46

116 0 117

Top 5 Risks 

Potential Dollar 
Value

Potential Schedule 
Impact

1 $10-19M 8-12M
2 $2M 1-3M
3 $2M No

4 $2M No

5 $2M No

Mitigation Activities

1
2
3
4

5

Previous Total Current Week Project Total
Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 2/0 0/0 2/0
Contract Days without an Incident 463/217

Contract Milestones Original Date Approved Date Actual Finish
12/20/2013* 12/20/2013 9/15/2014**

3/30/2012* 3/30/2012 3/30/2012**
7/28/2013* 7/28/2013 11/25/2013**

*Contract Milestones 

ENVIRONMENTAL

Minor Environmental Event

84th Ave NE I/C and 92nd Ave NE I/C Remaining Work

EGP Interface

On track for Oct 11th EOC presentation for issues papers.

Wall 6C in design

ECC directed to proceed with PCCP. On-going discussions with ECC.

Remaining scope in design.

Event/Mitigation:
No ECAPs for the week. 

RISKS

Geotech issues 
Noisewall 6C

PCCP vs HMA Transit Lane

Lid Fairweather Bay

Ongoing coordination with KGM, FB&L, local communities and Tolling Group.

<Risk Log Link>

SAFETY (WSDOT / ECC)

SCHEDULE

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

• Continued under-lid lighting • Maintenance Road

• Form/Pour/Strip West Edge Rail Walls
• Prep for Girder Placement / P4 Work •Wall 3-13

**Based on August 2012 Schedule Update. 

Evergreen Milestone - Work will be complete by 9/30/2013 with the except of CO deferred items: Barrier Work, Final Asphalt Lift, 

Transit Station Finishes and Park and Ride. CO to be completed by Nov 2013. Landscaping will be completed prior to physical 

completion.

FORECAST
Planned for Next Week
Evergreen Point Road /  Fairweather Bay (FWB) Areas

• Prep for Girders •Wall 3-19 / Excavation

Mainline • Wall 4B-01 Form/ Pour Panels

Roadgrade and Subgrade work • Wall 4B-02 Form/ Pour Panels

Mainline EB •Wall ECC-13

• MOT Subgrade / CSBC (North)

84th Ave. NE Area
Lid Walls

• Wall ECC-55

pw://HQOLYMAPPPWV8IP.WSDOT.LOC:SR520ProjectDesign/Documents/Program/Design-Build/Eastside_Design-Build/10.0_Reporting/10.08_Risks/Eastside_Risk_Analysis_01-12-2012.pdf�


Change Order Status

• 4B-07: Continued fascia and noise wall panel installation

• NW 14 Continued Panel Fab

• 4B-35: Drill Shafts and H Pile

92nd Ave. NE Area
Lid Walls
• Continued construction of Pier 2 • Wall ECC-18 

• Pier 2 - Shafts / Columns / Cross Beam • 4B-17/ ECC-35: Drilled Shafts

• Pier 3 - Rebar / Shaft Fabrication • 4B-24: Drilled Shafts and Rebar Delivery

• Prep for Girder Placement • 4B-60/ECC-23,37 and 4B-33: Form / Place / Pour 

• Rock Wall 4B-14

Bellevue Way Area
Bridge Walls
• Pier 1 - Shaft Cap and Abutment Wall • 4B-19: Deep Soil Mixing

WB Off Ramp • ECC-23, 33 and ECC-37

• Excavate for 4B-35

Planned for Next Three Months
• Planning for October and November SR 520 -Weekend closures Work 

• 4B-16/ECC-50: Excavation

108th Ave NE Area
Bridge Walls
• Piers 2 and 3 • 4B-33: Panels

IMAGES

      ( g )

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th Areas

• Securing Needed Right of Way 

CHANGE MANAGEMENT

• Ongoing discussions with ECC related to Geotechnical design assumptions



Project Director: Fred Tharp

Construction Manager: Brian Dobbins Week Ending: 10/12/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $320M

Project Cost to Date: $178M

• Continued construction of Pier 2 • ECC 18: Set forms/tie rebar for footing

Lid  Fairweather Bay

• Continued under‐lid lighting • Pave maintenance road

• Pier 4 ‐ west portion of lid ‐ pull sheets and piles Walls

Mainline • ECC‐55: Tie rebars/set forms

84th Ave. NE Area

Lid  Walls

• Backfill Pier 1 • 3‐19: Continued excavation

• Pier 3/ 3‐18 bagwall construction • 4B‐01: Continued  Forming/ Pouring Panels

Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE
This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

• Install barriers on deck • 4B‐02: Continued  Forming/ Pouring Panels

• 3‐13: Install shear studs

Mainline WB  • 3‐30: Phase 2 ‐ dig out/form and pour leveling pad

• Pave for MOT Shift/pavement markings

• Subgrade from 84th Pier 1 to 4B‐01

92nd Ave. NE Area

Lid  Walls

QUALITY
As of October 10th ‐ There have been a total of 1496 audit observations conducted by WSDOT QV of the Design‐Builder’s Quality 

processes, design plans, work plans & construction activity.  The project total for NCI’s is 153.  Of those, 127 have been resolved.  

The Design‐Builder’s Quality Assurance (QA) team has issued a project total of 207 NCR’s.  Of those, 164 have been resolved. 

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
Responded to public comments and questions. Provided construction and traffic information via the project website.

ENVIRONMENTAL

• Pier 2 Shafts/column rebar delivery • 4B‐33: Panels

• 4B‐60: Form / Place / Pour 

• 4B‐28: Build bag wall 

108th Ave NE Area

Bridge Walls

• Pier 1 ‐ Shaft Cap and Abutment Wall • 4B‐19: Deep Soil Mixing

• Pier 2 ‐ Install drilled shafts/CSL testing • 4B‐17: Drilled Shafts

• Pier 3 ‐ Rebar / Shaft Fabrication • 4B‐24: Drilled Shafts and Rebar Delivery

•  4B‐14: Benching/facing excavation, install rocks

Bellevue Way Area

Bridge Walls

• Continued construction of Pier 2 • ECC‐18: Set forms/tie rebar for footing

• 4B‐07: Install underdrain and backfill

• NW 14: Continued Panel Fab

• ECC‐23, 33 and ECC‐37: install sheer studs and rebar• Pier 3 Shafts anomaly repair

• Ped Path



Previous Total Current Week Project Total

Non‐Compliance Event 46 1 47

116 0 117

Top 5 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $10‐19M  8‐12M

2 $2M 1‐3M

3 $2M No

4 $2M No

5 $2M No

Mitigation Activities

1

2

3

4

5

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 2/0 0/0 2/0

Contract Days without an Incident 463/217

Contract Milestones Original Date Approved Date Actual Finish

Ongoing coordination with KGM, FB&L, local communities and Tolling Group.

<Risk Log Link>

SAFETY (WSDOT / ECC)

SCHEDULE

EGP Interface

On track for Oct 11th EOC presentation for issues papers.

ECC completed  the design of Wall 6C, WSDOT requested the ROM for the construction of this wall 

ECC  proceed to include  PCCP per contract. Pending entitlement  discussions with WSDOT

Remaining scope in design.

Event/Mitigation:

One ECAP from last Thursday:  One cutthroat trout was found dead in Yarrow Creek at the conclusion of in‐water works 

activities.  Yarrow Creek is now flowing in 1,300 feet of its new channel from the inlet of FPS‐E downstream to the match point 

with the existing creek west of NE Points Drive.

RISKS

Geotech issues 

Noisewall 6C

PCCP vs HMA Transit Lane

Minor Environmental Event

84th Ave NE I/C and 92nd Ave NE I/C Remaining Work

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 7/18/2014**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 10/25/2013**

*Contract Milestones 

• Set 34 Girders • 3‐19:  Place panels and backfill

Mainline • ECC‐55:  Form and pour concrete

• CSBC 84th Pier 1 to 4B‐01 • 4B‐02: Form/ Pour Panels

• Grade/pour bus pad and complete tie‐ins

84th Ave. NE Area

Lid  Walls

• Continued under‐lid lighting • Maintenance Road

• Pier 4 ‐ drainage work in front of the pier Walls

Mainline EB • 3‐30: Place panels and backfill

**Based on September 2012 Schedule Update. 

Evergreen Milestone ‐ Work will be complete by 7/28/2013 with the except of CO deferred items: Barrier Work, Final Asphalt Lift, 

Transit Station Finishes and Park and Ride. CO to be completed by Nov 2013. Landscaping will be completed prior to physical 

completion.

FORECAST
Planned for Next Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid  Fairweather Bay

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 



Change Order Status

IMAGES

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th Areas

• Securing Needed Right of Way 

CHANGE MANAGEMENT

• Ongoing discussions with ECC related to Geotechnical design assumptions

WB Off Ramp • ECC‐23, 33 and ECC‐37: install sheer studs and rebar

• Complete tie‐ins 108th WB Off Ramp

Planned for Next Three Months

• Planning for October and November SR 520 ‐Weekend closures Work 

• 4B‐16/ECC‐50: Excavation

108th Ave NE Area

Bridge Walls

• Piers 2 rebar delivery and fab shafts • 4B‐33: Form and pour panels

• Piers 3 shaft cap prep

• Pier 2 ‐ Shafts / Columns / Cross Beam • 4B‐17/ ECC‐35: Drilled Shafts and install H Piles

• Pier 3 ‐ Install Shafts • 4B‐24: Drilled Shafts and Rebar Delivery

• Prep for Girder Placement • 4B‐60/ECC‐23,37 and 4B‐33: Form / Place / Pour 

Bellevue Way Area

Bridge Walls

• Pier 1 ‐ Shaft Cap and Abutment Wall • 4B‐19: Deep Soil Mixing/excavate for leveling pad

•  4B‐14: Benching/facing excavation, install rocks

• NW 14 Continued Panel Fab

92nd Ave. NE Area

Lid  Walls

• Continued construction of Pier 2 • ECC‐18: Continue to set forms/tie rebar for wall

Bellevue Way Pier 2 Shaft Pour  (facing south) Wall 4B‐19 Ground Improvement Area (facing west)



Project Director: Fred Tharp

Construction Manager: Brian Dobbins Week Ending: 10/19/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $320M

Project Cost to Date: $192M

Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE
This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Mainline WB  • 3‐14: Install brackets and walk deck

• 3‐30: Phase 2 ‐Pour leveling pad/place Panels/backfill

• 3‐13: Tie rebar set forms and pour starter walls

Mainline

S b d d CSBC f 84th Pi 1 t 4B 01

• Planning for October 19‐21 SR 520 ‐Weekend closure work: Mainline MOT shift to the north at Evergreen Point Road Area,  

install 34 Girders at 84th, MOT tie‐in at 108th Ave WB off‐ramp, and other miscellaneous work along the corridor

Lid  Fairweather Bay

• Pier 4 ‐ Pour NW Portal Column • Pave maintenance road

Walls

• ECC‐15: Fabricate forms

84th Ave. NE Area

Lid  Walls

• Install barriers on deck • 3‐19: Construct level pad

• Set Girders during SR520 weekend closure • 4B‐02: Continued  Forming/ Pouring Panels

• Pavement markings/Install Barrier/grade/pour bus pad

• Subgrade and CSBC from 84th Pier 1 to 4B‐01

•  4B‐14: Install rocks

92nd Ave. NE Area

Lid  Walls

• Continued construction of Pier 2 • ECC‐18: Set forms/tie rebar for wall

• NW 14: Continued Panel Fab

• 4B‐17: Drilled Shafts and install  H‐Piles

• Pier 3 ‐ Install shafts • 4B‐24: Drilled Shafts and Rebar Delivery

• 4B‐28, 50: Build bag wall 

• Pier 2 ‐ CSL testing, construct rebar cage & cross beam

Bellevue Way Area

Bridge Walls

• Pier 1 ‐ Shaft Cap and Abutment Wall • 4B‐16: Excavate for wall and construct level pad

• 4B‐19: Deep Soil Mixing and construct level pad

QUALITY

108th Ave NE Area

Bridge Walls

• Pier 2 ‐ Mob in from Pier 3 • 4B‐33: Form and pour wall

• Pier 3 ‐ Excavate/shore shaft cap, pour rat slab • ECC‐23:  Form and pour wall

Mainline

• Complete MOT Ti‐ins ‐ 108th off ramp

• ECC‐35:  Survey, Drill shafts and install H‐Piles

• 4B‐60: Form / Place / Pour 

• ECC‐33: Form and pour wall

• ECC‐37:  Install outfall 

• ECC‐50,51:  Form/Pour/Strip footing

• ECC‐52,53:  Excavate/Form/Pour footing



Previous Total Current Week Project Total

Non‐Compliance Event 47 47

117 0 117

Top 5 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $10‐19M  8‐12M

2 $2M 1‐3M

3 $2M No

4 $2M No

5 $2M No

Mitigation Activities

1

2

3

4

5

As of October 17th ‐ There have been a total of 1504 audit observations conducted by WSDOT QV of the Design‐Builder’s Quality 

processes, design plans, work plans & construction activity.  The project total for NCI’s is 153.  Of those, 132 have been resolved.  

The Design‐Builder’s Quality Assurance (QA) team has issued a project total of 208 NCR’s.  Of those, 164 have been resolved. 

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
 • 10/11 ‐ 10/17 – Responded to public comments and questions. Provided construction and traffic information via the project 

website.

 • 10/16 – Briefed tenants of Plaza at Town of Yarrow Point regarding upcoming construction activities

 • 10/16 – Sent news release regarding SR 520 closure on Oct. 19‐21 

ENVIRONMENTAL

Minor Environmental Event

84th Ave NE I/C and 92nd Ave NE I/C Remaining Work

Evergreen Point Interface

ECC & WSDOT resolved the  Global Stability, Lateral Spreading  issues ($1.9M), QPGL is ongoing discussion

ECC completed  the design of Wall 6C, WSDOT requested the ROM for the construction of this wall 

ECC  proceed to include  PCCP per contract. Pending entitlement  discussions with WSDOT

Remaining scope in design

Event/Mitigation:

RISKS

Geotech issues 

Noisewall 6C

PCCP vs HMA Transit Lane

Ongoing coordination between FB&L, ECC and WSDOT for Tie end items

<Risk Log Link>

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 2/0 0/0 2/0

Contract Days without an Incident 463/217

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 7/18/2014**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 10/25/2013**

*Contract Milestones 

Walls

**Based on September 2012 Schedule Update. 

Evergreen Milestone ‐ Work will be complete by 7/28/2013 with the except of CO deferred items: Barrier Work, Final Asphalt Lift, 

Transit Station Finishes and Park and Ride. CO to be completed by Nov 2013. Landscaping will be completed prior to physical 

completion.

FORECAST
Planned for Next Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid  Fairweather Bay

<Risk Log Link>

SAFETY (WSDOT / ECC)

SCHEDULE

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 

• Continued under‐lid lighting

• Pier 1 ‐ Pour SW Portal Column • 3‐30: Place panels and backfill

• 3‐13: Tie rebar set forms and pour starter walls• Strip closure bays and remove west overhangs



• Pier 1 and 3 ‐ begin work on diaphragms • 4B‐02: Strip forms and move to 3‐13

• 4B‐16: Install panels and backfill

• Complete tie‐ins for ML‐3 shift • Drill and install jackshaft, excavate elevator foundation

84th Ave. NE Area

Lid  Walls

• Set 34 Girders • 3‐19:  Place panels and backfill

Mainline EB Transit Facility

•ECC‐58: Drill shafts and install H‐Piles

• ECC‐18: Continue to set forms/tie rebar for wall

Ped Path •  4B‐14: Continue installing rocks

• Grade subgrade/place CSBC • NW 14 Continued Panel Fab

Mainline • ECC‐15: Excavate and set forms/rebar for footing

• CSBC 84th Pier 1 to 4B‐01

92nd Ave. NE Area

Lid  Walls

• Continued construction of Pier 2

WB Off Ramp • ECC‐52,53:  Excavate/Form/Pour footing

• Complete tie‐ins 108th WB Off Ramp • 4B‐35:  Excavate for wall

Planned for Next Three Months

• Planning for  November SR 520 ‐Weekend closures Work 

108th Ave NE Area

Bridge Walls

• Piers 2 ‐ Install shafts • ECC‐23:  Form and pour wall

• Piers 3 ‐ Rebar placement for Cap

• Pier 3 ‐form and place shaft cap • 4B‐24: Drilled Shafts 1‐18

• Prep for Girder Placement • ECC‐35:  Install lagging and sheer studs

Bellevue Way Area

Bridge Walls

• Pier 1 ‐ Shaft Cap and Abutment Wall • 4B‐19: Deep Soil Mixing/construct leveling pad

• Pier 2 ‐ Cross beam • 4B‐17: Excavate  cut slope 1:1, install lower lagging panels

• 4B‐28, 50: Build bag wall 

• ECC‐50,51:  Form/Pour/Strip footing

Change Order Status

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th Areas

• Securing Needed Right of Way 

CHANGE MANAGEMENT

• Ongoing discussions with ECC related to Geotechnical design assumptions

g

IMAGES

Bellevue Way Pier 1 rebar  (facing south) Wall 3 ‐30 leveling pad near Fairweather Bay (facing west)



Project Director: Fred Tharp

Construction Manager: Brian Dobbins Week Ending: 10/26/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $334M

Project Cost to Date: $192M

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid  Fairweather Bay

• Pave maintenance road

Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE
This Week

84th Ave. NE Area

Lid  Walls

• Begin installing pier and interior diaphragms • 3‐19: Place panels and backfill

• Strip closures on CIP Deck phase 1 • 4B‐02: Strip forms and move to Wall 3‐13

Walls

Mainline WB  • 3‐14: Install brackets and walk deck

• 3‐13: Form and Pour Fascia and Noise panels

Transit Facility

• During the October 19‐21 ‐Weekend closure: Mainline 

MOT shifted Traffic  to the north at EGP Road 

• During the October 19 21 Weekend closure: install 34

• Pier 4 ‐ Continued to form &  pour NW Portal Column

• 3‐13: Form and Pour Fascia and Noise panels

• Pavement markings/Install Barrier/grade/pour bus pad

• ATM #1 (southside)

      • Drill shaft and pour for camera pole       • EB Elevator Excavation

92nd Ave. NE Area

Lid  Walls

• Continued construction of Pier 2 • ECC‐18: Continue to set forms/tie rebar/pour for wall

Ped Path • NW 14: Continued Panel Fab

Mainline

     • During the October 19‐21 Weekend closure: install 34 

Girders 

• 4B‐19: Deep Soil Mixing and construct level pad

• 4B‐17: Drilled Shafts and install  H‐Piles

• 4B‐24: Drilled Shafts and Rebar Delivery

• ECC‐35:  Drilled shafts and install H‐Piles

• Pier 2 ‐ Construct rebar cage & cross beam

• Pier 3 ‐ Fine grade shaft cap, set forms, rebar and pour

• Grade subgrade •  4B‐14: Install rocks

Bellevue Way Area

Bridge Walls

• Pier 1 ‐  Abutment Wall • 4B‐16: Construct level pad, install panels and backfill

• Pier 2 ‐ Install shafts • 4B‐33: Form and pour wall

• Pier 3 ‐ CSL anomaly submittal process • 4B‐35: Excavate for wall

• ECC‐33: Form and pour wall

• ECC‐37:  Install outfall 

• ECC‐23:  Form and pour wall

• 4B‐28, 50: Build bag wall 

108th Ave NE Area

Bridge Walls

Mainline • ECC‐50,51:  Form/Pour/Strip footing

• Adjust ITS/Install temporary lighting • ECC‐52,53:  Excavate/Form/Pour footing

     • Continue CSBC from 84th Pier 1 to 4B‐01



Previous Total Current Week Project Total

Non‐Compliance Event 47 0 47

117 0 117

Top 4 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $1.9‐19M  8‐12M

2 $2M 1‐3M

3 $2M No

4 $2M No

Mitigation Activities

1

2

3

4

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• 10/18 – Sent media advisory regarding Friday media availability

• 10/19 – Coordinated and staffed morning media availability, sent media advisory regarding Saturday media availability, 

recorded on‐air radio interviews

• 10/20 – Conducted weekend check‐in calls, photographed weekend construction activities, coordinated and staffed Saturday 

media availability

• 10/21 – Distributed Sunday SR 520 reopening news release

ENVIRONMENTAL

Minor Environmental Event

Event/Mitigation:

QUALITY
As of October 24th ‐ There have been a total of 1511 audit observations conducted by WSDOT QV of the Design‐Builder’s Quality 

processes, design plans, work plans & construction activity.  The project total for NCI’s is 153.  Of those, 135 have been resolved.  

The Design‐Builder’s Quality Assurance (QA) team has issued a project total of 210 NCR’s.  Of those, 164 have been resolved. 

ECC & WSDOT resolved the  Global Stability, Lateral Spreading  issues ($1.9M), QPGL is in ongoing discussion

ECC completed  the design of Wall 6C, WSDOT requested the ROM for the construction of this wall 

ECC  proceed to include  PCCP per contract. Pending entitlement  discussions with WSDOT

Ongoing coordination between FB&L ECC and WSDOT for Tie end items

RISKS

Geotech issues 

Noisewall 6C

PCCP vs HMA Transit Lane

Eastside and FB&L Projects Interface at Evergreen Point 

4

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 2/0 0/0 2/0

Contract Days without an Incident 463/217

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 7/18/2014**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 10/25/2013**

*Contract Milestones 

Ongoing coordination between FB&L, ECC and WSDOT for Tie end items

<Risk Log Link>

**Based on September 2012 Schedule Update. 

Evergreen Milestone ‐ Work will be complete by 7/28/2013 with the except of CO deferred items: Barrier Work, Final Asphalt Lift, 

Transit Station Finishes and Park and Ride. CO to be completed by Nov 2013. Landscaping will be completed prior to physical 

completion.

SAFETY (WSDOT / ECC)

SCHEDULE

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 



Transit Facility

FORECAST
Planned for Next Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid  Walls

• Elevator foundation, footing and stair foundation

84th Ave. NE Area

Lid  Walls

• Continued under‐lid lighting

• Pier 1 ‐ Pour SW Portal Column • 3‐30: Place panels and backfill

Fairweather Bay • 3‐13: Tie rebar set forms and pour starter walls

• Pave maintenance road • ECC‐58: Install Nelson studs and rebar

• Noisewall 5B:  Cut grade and drill pad

• RE‐01:  Form moment slab

92nd Ave. NE Area

Lid  Walls

• Continued construction of Pier 2 • NW 14 Continued Panel Fab

• Pier 1 and 3 ‐ diaphragms • 3‐19:  Place panels and backfill

• Interior diaphragms • 4B‐01: Install ITS conduits

• ECC‐60: Install Nelson studs

• 4B‐16: Install panels and backfill• Pier 1 ‐ Abutment Wall

• 4B‐19: Construct leveling pad and install panels• Pier 2 ‐ Cross beam

• 4B‐17: Drilled shafts and install H‐piles

Ped Path •  4B‐14: Continue installing rocks

• Install fall protection

Bellevue Way Area

Bridge Walls

Bridge Walls

• Pier 3 ‐Abutment Wall

• 4B‐24: Power down power lines for shaft 18 construction• Prep for Girder Placement

• ECC‐35:  Form and pour walls

• 4B‐28, 50: Build bag wall 

108th Ave NE Area

Change Order Status

• Complete tie‐ins 108th WB Off Ramp • 4B‐35:  Mob in soil improvements plant

Bridge Walls

• Piers 2 ‐ CSL testing, excavate and prep shafts • ECC‐23:  Form and pour wall

• Piers 3 ‐ Shaft cap, pour Ratslab • ECC‐50,51:  Form/Pour/Strip footing

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th Areas

• Securing Needed Right of Way 

CHANGE MANAGEMENT

• Ongoing discussions with ECC related to Geotechnical design assumptions

WB Off Ramp • ECC‐52,53:  Excavate/Form/Pour footing

• Complete tie‐ins 108th WB Off Ramp • ECC‐24: Drill Shafts and install H‐Piles

Planned for Next Three Months

• Planning for  November SR 520 ‐Weekend closures Work 



IMAGES

84th Girder Setting during SR520 Full Road Weekend Closure  (facing 

southwest) Wall 4 ‐24 drilling shaft  near Bellevue Way (facing northeast)



Project Director: Fred Tharp

Construction Manager: Brian Dobbins Week Ending: 11/2/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $334M

Project Cost to Date: $192M

Lid  Fairweather Bay

• Pave maintenance road

Walls

Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE
This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

• Elevator foundation, footing and stair foundation

84th Ave. NE Area

Lid  Walls

Mainline WB  • 3‐30: Place panels and backfill

• 3‐13: Tie rebar set forms and pour starter walls

• ECC‐58: Install Nelson studs and rebar

Transit Facility • Noisewall 5B:  Cut grade and drill pad

     • Subgrade from 84th Pier 1 to 4B‐01

92nd Ave NE Area

• Continue  installing pier and interior diaphragms • 3‐20: Install brackets and walk deck

• Strip closures on CIP Deck phase 1 • 4B‐01: Install ITS conduits

• Set SIP Panels

Mainline

• Continued under‐lid lighting

• Pier 1 ‐ Pour SW Portal Column

      • Drill shaft and pour for camera pole

• ATM #1 (south side)

• 3‐19:  Place panels and backfill

92nd Ave. NE Area

Lid  Walls

• Pier 1 ‐ backfill • ECC‐18: Continue to set forms/tie rebar/pour for wall

• Pier 1 ‐  Abutment wall • 4B‐16: Install panels and backfill

• Pier 2 ‐ Construct rebar cage & cross beam • 4B‐19: Deep Soil Mixing and construct level pad

• Pier 3 ‐Abutment wall • 4B‐17: Continued drilled shafts and install  H‐piles

• 4B‐24: Continued drilled shafts 

Ped Path

• Install fall protection

Bellevue Way Area

Bridge Walls

• Pier 1 ‐ Excavate shaft cap • 4B‐33: Form and pour wall

• Pier 2 ‐ Install shafts/CSL testing • 4B‐35: Excavate for wall

• Pier 3 ‐ Continue CSL anomaly submittal process • ECC‐23:  Form and pour wall

• ECC‐35:  Install lagging and Nelson Studs

• 4B‐28, 50: Build bag wall 

108th Ave NE Area

Bridge Walls

•E4 ‐ install sheet pile

• ECC‐52,53:  Form/Rebar/Pour footing

QUALITY

• ECC‐33: Form and pour wall

• ECC‐37:  Install outfall 

Ponds

• ECC‐50,51:  Backfill prep

• Pier 2 ‐ finalize pier caps

• Install work decks and oak blocks

• 4B‐07: Install underdrain and backfill

• NW 14: Continued Panel Fab



Previous Total Current Week Project Total

Non‐Compliance Event 47 1 48

117 0 117

Top 4 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $17.1M  8‐12M

2 $2M TBD

3 $1M No

4 $1M No

Mitigation Activities

1

2

3

4

As of October 31th ‐ There have been a total of 1523 audit observations conducted by WSDOT QV of the Design‐Builder’s Quality 

processes, design plans, work plans & construction activity.  The project total for NCI’s is 153.  Of those, 136 have been resolved.  

The Design‐Builder’s Quality Assurance (QA) team has issued a project total of 220 NCR’s.  Of those, 167 have been resolved. 

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• Responded to public comments and questions. 

• Provided construction and traffic information via the project website.

Noisewall 6C

PCCP vs. HMA Transit Lane

Eastside and FB&L Projects Interface at Evergreen Point 

ECC & WSDOT are in ongoing discussion to determine the next step(s)

ECC completed  the design of Wall 6C and preparing the ROM for the construction of this wall 

ECC  proceed to include  PCCP per contract. Pending entitlement  discussions with WSDOT

ENVIRONMENTAL

Minor Environmental Event

Event/Mitigation:

One ECAP for the week.  10/30/12 afternoon, turbid runoff was discharged from our construction site into Yarrow Creek between 

Fish Passage Culverts D and E.  Repairs to the construction access, where the discharge originated, are in progress.

RISKS

Geotech issues (Qpgl)

Ongoing coordination between FB&L, ECC and WSDOT for Tie end items

<Risk Log Link>

SAFETY (WSDOT / ECC)

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 2/0 0/0 2/0

Contract Days without an Incident 463/217

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013* 12/20/2013 7/25/2014**

3/30/2012* 3/30/2012 3/30/2012**

7/28/2013* 7/28/2013 10/23/2013**

*Contract Milestones 

**Based on Draft October 2012 Schedule Update. 

Evergreen Milestone ‐ Work will be complete by 7/28/2013 with the except of CO deferred items: Barrier Work, Final Asphalt Lift, 

Transit Station Finishes and Park and Ride. CO to be completed by Nov 2013. Landscaping will be completed prior to physical 

completion.

SCHEDULE

Substantial Completion 

East Approach & Maintenance Facility Area Work 

Evergreen Point Area work 



84th 

FORECAST
Planned for Next Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid  Walls

• Pave maintenance road • Noisewall 5B:  Cut grade and drill pad, drill shafts

Transit Facility

• Stair foundation and elevator core lift 1

• Continued under‐lid lighting • 3‐30: Subgrade/CSBC

• Pier 1 ‐ Pour SW Portal Column • 3‐28: Ditch Grade

Fairweather Bay • ECC‐58: Rebar/Form/Pour

     • Subgrade from 4B‐01 to 92nd • 3‐19:  Place panels and backfill

92nd Ave. NE Area

Lid  Walls

• Demob • NW 14 Continued Panel Fab

Lid  Walls

• Set SIP Panels • 3‐20:  Moment slab

Mainline •NW6B: Cut grade and drill pad

• Pier 3 ‐Abutment Wall • 4B‐17: Excavate 1:1 slope and install lagging

Ped Path

• Install fall protection and precast barrier

Bellevue Way Area

Bridge Walls

• ATM #1 (south side) • 3‐13: Form/pour noise and fascia

• Install work decks and oak blocks •  4B‐14: Continue installing rocks

• Prep for Girder Placement • 4B‐24: Drilled shafts, shat cap construction

• ECC‐35:  Rebar/Form/Pour wall

• 4B 28 50: Form/pour fascia

• Pier 1 ‐ Abutment Wall • 4B‐16: Install panels and backfill

• Pier 2 ‐ Cross beam • 4B‐19: Install panels and backfill

Change Order Status

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th Areas

• Securing Needed Right of Way 

CHANGE MANAGEMENT

• Ongoing discussions with ECC related to Geotechnical design assumptions

• 4B‐33:  Strip barrier, form/pour headwall

• Excavate cell

Planned for Next Three Months

• Planning for  November and January SR 520 ‐Weekend closures Work 

Pond

• Pier 1 ‐ Excavate/shore shaft cap, shaft repairs • ECC‐50,51:  Form/Pour/Strip footing

• Pier 2 ‐ Excavate and prep shafts, install rebar • ECC‐52,53:  Excavate/Form/Pour footing

• Pier 3 ‐ Shaft cap, pour rat slab • 4B‐35:  Mob in soil improvements plant

• 4B‐28, 50: Form/pour fascia

108th Ave NE Area

Bridge Walls



IMAGES

Bellevue Way Pier 2 construction (facing southwest) Wall 4 ‐17 construction (facing west)



Project Director: Fred Tharp

Construction Manager: Brian Dobbins Week Ending: 11/9/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $334M

Project Cost to Date: $192M

Lid  Fairweather Bay

• Continued under‐lid lighting • ITS Trench and Conduit along Wall 3‐30

• Pier 1 ‐ Pour SW Portal Column Walls

Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE
This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Transit Facility

• Elevator foundation, footing and stair foundation

84th Ave. NE Area

Lid  Walls

Mainline WB  • 3‐13: form and pour fascia and noise panels

      • Drill shaft and pour for camera's pole foundation • ECC‐58: Install Nelson studs, rebar, forms and pour

• ATM #1 (south side) • Noisewall 5B:  Cut grade and drill pad

Mainline • NW6B:  Cut grade and drill pad

     • Drainage work

92nd Ave NE Area

• Install soffits • ECC‐60: Survey for soldier pile wall

• Strip closures on CIP Deck phase 1 • 4B‐01: Install ITS conduits

• Set SIP Panels • 3‐19:  Place panels and backfill

92nd Ave. NE Area

Lid  Walls

Ped Path

• Place/grade CSBC & install fall protection

Bellevue Way Area

Bridge Walls

• ECC‐18: Continue to set forms/tie rebar/pour for wall• Pier 2 ‐ Demob

• 4B‐07: Road excavation below wall• Install work decks and oak blocks

Ped tunnel • ECC‐35:  Install lagging and welding Nelson Studs

• Pedestrian tunnel excavation • 4B‐28: install drainage/footing

108th Ave NE Area

Bridge Walls

• Pier 1 ‐  Wall cure 14 days • 4B‐16: Install panels and backfill

• Pier 2 ‐ Rab/place pier 2 oak blocks • 4B‐19: Install panels/backfill/demob batch plant

• Pier 3 ‐place grout pads • 4B‐17: Continued drilled shafts and install  H‐piles

• 4B‐24: Continued drilled shafts 

• ECC‐24:  Drill shafts and install H‐Piles

Ponds • ECC‐33: Form and pour wall

•E4 ‐ install sheet piles • ECC‐52,53:  Form/Rebar/Pour footing and abutment

• Pier 1 ‐ Excavate/shore shaft cap, shaft repairs • 4B‐33: Pour moment slab, strip barrier

• Pier 2 ‐ Install rebar and pour column • 4B‐35: Mobilize soil improvements plant

• Pier 3 ‐ Continue CSL anomaly submittal process • ECC‐23:  Form and pour wall



Previous Total Current Week Project Total

Non‐Compliance Event 48 0 48

117 0 117

Top 4 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $17.1M  8‐12M

2 $2M TBD

3 $1M No

4 $1M No

Mitigation Activities

1

2

3

4

QUALITY

There are no ECAPs for the week.

RISKS

Geotech issues (Qpgl)

Noisewall 6C

PCCP vs. HMA Transit Lane

Eastside and FB&L Projects Interface at Evergreen Point 

As of November 7 ‐ There have been a total of 1534 audit observations conducted by WSDOT QV of the Design‐Builder’s Quality 

processes, design plans, work plans & construction activity.  The project total for NCI’s is 154.  Of those, 136 have been resolved.  

The Design‐Builder’s Quality Assurance (QA) team has issued a project total of 223 NCR’s.  Of those, 171 have been resolved. 

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• Prepared for Hunts Point Town Council meeting.

• Delivered night work notice to residents and businesses near 92nd Avenue Northeast.

• Delivered night work notice to residents along Northeast Points Drive.

ENVIRONMENTAL

Minor Environmental Event

Event/Mitigation:

ECC & WSDOT are in discussion with the DRB to schedule a hearing in February 2013

ECC completed  the design of Wall 6C and preparing the ROM for the construction of this wall 

ECC  proceed to include  PCCP per contract. Pending entitlement  discussions with WSDOT

Ongoing coordination between FB&L, ECC and WSDOT for tie‐end items

<Risk Log Link>

SAFETY (WSDOT / ECC)

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 2/0 0/0 2/0

Contract Days without an Incident 463/217

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013 12/20/2013 7/25/2014**

3/30/2012 3/30/2012 3/30/2012**

7/28/2013 7/28/2013 7/24/2013**

11/1/2013 11/1/2013 10/10/2013**

*Contract Milestones 

SCHEDULE

East Approach & Maintenance Facility Area Work *

Evergreen Point Area work Phase 1*

SAFETY (WSDOT / ECC)

Substantial Completion* 

Remaining Evergreen Point Area work ***

**Based on Final October 2012 Schedule Update. 

***This milestone has been added by Change Order 3‐ Work will be complete by 7/28/2013 with the except of CO deferred 

items: Barrier Work, Final Asphalt Lift, Transit Station Finishes and Park and Ride. CO to be completed by Nov 2013. Landscaping 

will be completed prior to physical completion.



84th 

Lid  Walls

• Continued under‐lid lighting • 3‐30: Subgrade/CSBC

• Pier 1 ‐ Pour SW Portal Column

FORECAST
Planned for Next Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Transit Facility

• Stair foundation and elevator core lift 1

Lid  Walls

• ATM #1 (south side)

• 3‐13: Form/pour noise and fascia

Fairweather Bay

• ECC‐58: Rebar/Form/Pour

• Pave maintenance road

92nd Ave. NE Area

Lid  Walls

• Set girders span 1 • NW 14: Erect noisewall panels

• Install interior diaphragms •  4B‐14: Continue installing rocks

• Install soffits • ECC‐60: Drill shafts, install H‐Piles and lagging

•NW6B: Tie cages, drill and pour shafts

• ECC‐15: Fabricate forms and survey

• Install precast barrier and fine grade

Bellevue Way Area

Bridge Walls

• Pier 1 ‐ Backfill and construction crane access • 4B‐16: Grade face of wall

• Pier 3 ‐ grade pad and install piles •  4B‐01: Continue to install ITS conduit

MOT

• 92nd WB off ramp shift

Ped Path

• Pier 3 ‐ Set tub girders • 4B‐19: Continue to install panels and backfill

• 4B 17: Excavate 1:1 slope and install lagging

Change Order Status

• NW7A:  Cut grade and drill pad, drill and pour shafts

• NW9B:  Tie cages

• ECC‐35:  Rebar/Form/Pour wall

• 4B‐50: Shore to build bagwall

• 4B‐28: install drainage/footing

108th Ave NE Area

• 4B‐17: Excavate 1:1 slope and install lagging

• 4B‐24: Drilled shafts, shat cap construction

• Pier 3 ‐ Rebar placement for cap

• 4B‐35:  Mob in soil improvements plant

• 4B‐33:  Strip moment slab, form and pour headwall

Pond • ECC‐24:  Drill shafts and install H‐Piles

Bridge Walls

• Pier 1 ‐ Shaft repairs, pour rat slab

• Pier 2 ‐ Excavate shafts, install rebar pour columns

• ECC‐52,53: Form, pour and strip wingwall

CHANGE MANAGEMENT

• Ongoing discussions with ECC related to Geotechnical design assumptions

• Excavate cell

Planned for Next Three Months

• Planning for  November and January SR 520 ‐Weekend closures Work 

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th Areas

• Securing Needed Limited Access and Temporary Construction Easements



IMAGES

Evergreen Transit Station Elevator's Pad Footing (facing east) Drilling Shafts for Wall 4B‐24 at Bellevue Way I/C (facing northwest)



Project Director: Fred Tharp

Construction Manager: Brian Dobbins Week Ending: 11/16/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $334M

Project Cost to Date: $192M

• ECC‐24:  Drill shafts and install H‐Piles, install laggingPonds

• ECC‐33: Form and pour wall• E4 ‐ Excavate cell

• ECC‐52,53:  Form/Rebar/Pour footing and abutment

• Pier 1 ‐ Shaft cap, shaft repairs, pour rat slab • 4B‐33: Pour moment slab, form and pour  barrier

• Pier 2 ‐ Install rebar and pour column • ECC‐23:  Form and pour wall

• Pier 3 ‐ Shaft cap prep/chipping, pour rat slab • 4B‐35: Mob soil improvements plant, install soil improvements 

• ECC‐35:  Install rebar, form and pour

• 4B‐28: install drainage, footing, tie rebar curtains

108th Ave NE Area

Bridge Walls

• Pier 1 ‐  Construct crane access for tub erection • 4B‐16: Install panels and backfill, grade face

• Pier 2 ‐  Construct crane access for tub erection • 4B‐19: Install panels/backfill, repair Culvert C, excavate level 

pad for MSE Wall

• 4B‐17: Continued drilled shafts and install  H‐piles

• 4B‐24: Continued drilled shafts , DBM mob out

• Setting girders (during the weekend closure)  • 4B‐50: Build bag wall

Bellevue Way Area

Bridge Walls

• Set Girders Span #1 (night work) • ECC‐18: Continue to set forms/tie rebar/pour for wall

• Install interior diaphragm cages • NW9B: Cut grade and drill pad, tie cages

• Pier 3 ‐ grade pad and install piles • NW14: Prep area for Crane, erect panels

Mainline • NW6B:  Excavate drainage ditch

      • Subgrade/CSBC Ramp Switch 

92nd Ave. NE Area

Lid  Walls

• 3‐20:  Grade moment slab

• ECC‐15:  Fabricate forms and survey

• Continue to install soffits • ECC‐60: Drill shafts, install H‐piles, install lagging

• Continue strip closures on CIP Deck phase 1 • 4B‐01: Install ITS conduits

• Under‐lid lighting • 3‐19:  Place panels and backfill

84th Ave. NE Area

Lid  Walls

Transit Facility • 3‐13: form & pour fascia & noise panels, strip & mob out

• Elevator foundation, footing and core lift 1 • ECC‐58: Forms and pour

• Noisewall 5B:  Drill and pour shafts

Lid  Fairweather Bay

• Continued under‐lid lighting • ITS Trench and Conduit along Wall 3‐30

• Pier 1 ‐ Pour SW Portal Column Walls

Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE
This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

• Scheduled for the November 16‐19 Weekend closures Work 



Previous Total Current Week Project Total

Non‐Compliance Event 48 1 49

117 0 117

Top 4 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $17.1M  8‐12M

2 $3.2M TBD

3 $1M No

4 $1M No

•  ECAP ‐ for discovery of a 200 gallon heating oil leaking underground storage tank (LUST).  Found while excavating for ITS work 

at the former Toll Plaza area.

RISKS

Geotech issues (Qpgl)

Noisewall 6C

PCCP vs. HMA Transit Lane

Eastside and FB&L Projects Interface at Evergreen Point 

As of November 14 ‐ There have been a total of 1538 audit observations conducted by WSDOT QV of the Design‐Builder’s Quality 

processes, design plans, work plans & construction activity.  The project total for NCI’s is 158.  Of those, 136 have been resolved.  

The Design‐Builder’s Quality Assurance (QA) team has issued a project total of 222 NCR’s.  Of those, 172 have been resolved. 

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• Continued to answer constituent questions regarding construction related impact to traffic and the surrounding communities

• Sent news release for Nov. 16 ‐ 19 SR 520 closure

ENVIRONMENTAL

Minor Environmental Event

Event/Mitigation:

QUALITY
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Mitigation Activities

1

2

3

4

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 2/0 0/0 2/0

Contract Days without an Incident 463/217

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013 12/20/2013 7/25/2014**

3/30/2012 3/30/2012 3/30/2012**

7/28/2013 7/28/2013 7/24/2013**

11/1/2013 11/1/2013 10/10/2013**

*Contract Milestones 

84th 

• ECC‐35:  Rebar/Form/Pour wall

• Pier 2 ‐ diaphragm rebar • 4B‐24: CSL test shafts and survey wall face alignment

• NW9B:  Drill Shafts

Bellevue Way Area

Bridge Walls

• Pier 1 ‐ Backfill and construction crane access • 4B‐19: Excavate for level pad & install panels and backfill

• Tub girder overhang construction • 4B‐17: Install H‐piles, excavate 1:1 slope &  install lagging

MOT

• 92nd WB off ramp shift

Ped Path

• Install precast barrier and fine grade

• Install interior diaphragms • NW 14: Form and pour terminal column, grout NW panels

• Pier 3 ‐ grade pad and install piles • 4B‐01: Continue to install ITS conduit

Mainline • ECC‐15: Excavate and fine grade footing,  form footing 

• Pave RE‐02 to 4B01, Subgrade 4B‐01 to 92nd • 3‐19:  Place panels and backfill

92nd Ave. NE Area

Lid  Walls

• Form footing & crash barrier, elevator core lift 1 and 2

Lid  Walls

• Install soffits • ECC‐60: Install lagging and Nelson Studs

• ECC‐58: Form and pour noise walls

Fairweather Bay

• Pave maintenance road

Transit Facility

• NW5B: Drill and pour shafts

Lid  Walls

• Continued under‐lid lighting • 3‐30: Subgrade/CSBC

• Pier 1 ‐ Pour SW Portal Column • 3‐13: Form/pour noise and fascia, strip and mob out

Remaining Evergreen Point Area work ***

**Based on Final October 2012 Schedule Update. 

***This milestone has been added by Change Order 3‐ Work will be complete by 7/28/2013 with the except of CO deferred 

items: Barrier Work, Final Asphalt Lift, Transit Station Finishes and Park and Ride. CO to be completed by Nov 2013. Landscaping 

will be completed prior to physical completion.

FORECAST
Planned for Next Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

SCHEDULE

Substantial Completion* 

East Approach & Maintenance Facility Area Work *

Evergreen Point Area work Phase 1*

ECC & WSDOT are in discussion with the DRB to schedule a hearing in February 2013

ECC provided  the ROM for Wall 6C,  for WSDOT to determine whether to include this work in the Contract 

ECC  proceed to include  PCCP per contract. Pending entitlement  discussions with WSDOT

Ongoing coordination between FB&L, ECC and WSDOT for tie‐end items

<Risk Log Link>

SAFETY (WSDOT / ECC)



Change Order Status

• 4B‐35:  Install soil improvements

• 4B‐33:  Strip barrier

Pond • ECC‐24:  Install Nelson Studs and rebar

• Pier 2 ‐ Strip column forms, install level pad falsework

• ECC‐45: Survey, drill shafts and install H‐piles

108th Ave NE Area

CHANGE MANAGEMENT

• Ongoing discussions with ECC related to Geotechnical design assumptions

IMAGES

Evergreen Transit Station eastbound elevator shaft forming  

(facing south) Girders installed for Span 1 at 92nd Ave NE Lid (facing southeast)

•E4 ‐ Install cell

Planned for Next Three Months

• Planning for  January and February SR 520 ‐Weekend closures Work 

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th Areas

• Securing Needed Limited Access and Temporary Construction Easements

• ECC‐50,51: Strip Pier 2 wingwalls, form & pour footing

Bridge Walls

• ECC‐52,53: Strip Pier 1 wingwalls

• 4B‐50: Build bagwall

• 4B‐28: Tie rebar curtains, form & pour footing



Project Director: Fred Tharp

Construction Manager: Brian Dobbins Week Ending: 11/23/2012

Business Manager: Ghassan Sabboubeh Project: 7963/U52021A

Design‐Builder: Eastside Corridor Constructors Project Budget: $334M

Project Cost to Date: $192M

      • Subgrade/CSBC Ramp Switch  • 3‐20:  Grade moment slab

• ECC‐15:  Form footer and rear template

92nd Ave NE Area

Lid  Fairweather Bay

• Continued under‐lid lighting • ITS Trench and Conduit along Wall 3‐30

• Continue strip closures on CIP Deck phase 1 • 4B‐01: Install toe drain

• Under‐lid lighting • 3‐19:  Continue to place panels and backfill

84th Ave. NE Area

Lid  Walls

• Continue to install soffits • ECC‐60: Drill shafts, install H‐piles

Weekly Report 
Estimate to Complete

SUMMARY NARRATIVE
This Week

• Elevator foundation, tying rebars and setting forms for 

the core lift 1, crash barrier

• 3‐18:  Backfill pier 3, build 3‐18• Electrical embeds and conduits

• Form and rebar SW  and NE Portal Columns Walls

Transit Facility • 3‐13:  strip & mob out

• ECC‐58: Forms and pour

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Mainline • NW6B:  Excavate drainage ditch

• E4 ‐ Excavate cell • ECC‐50,51:  Form/Rebar/Pour wall

• ECC‐52,53:  Form/Rebar/Pour footing and abutment

• Pier 2 ‐ Strip column forms • 4B‐35: Install soil improvements 

• Pier 3 ‐ Rebar and form  cap; install outfall to Yarrow 

Creek

• ECC‐24:  Continue to drill shafts and install H‐Piles

Ponds • ECC‐33: Form and pour wall

108th Ave NE Area

Bridge Walls

• Pier 1 ‐ Shaft cap, shaft repairs, pour rat slab • 4B‐33: Strip barrier

•Fabricate wall form • 4B‐24: CSL test shafts 9‐18, DBM mob out

• ECC‐35:  Install rebar, form and pour

• 4B‐28: install drainage, footing, tie rebar curtains

Bellevue Way Area

Bridge Walls

• Pier 1 & 3‐  Girder stop construction • 4B‐50: Build bag wall

• Pier 2 ‐  Diaphragm rebar • 4B‐19: Install panels/backfill, repair Culvert C, excavate level 

pad for MSE Wall

92nd Ave. NE Area

Lid  Walls

Pedestrian Tunnel • 4B‐17: Continued drilled shafts and install  H‐piles

• Install interior diaphragm  • NW9B: Cut grade and drill pad, tie cages

Pedestrian Path

• Place/grade CSBC



Previous Total Current Week Project Total

Non‐Compliance Event 49 5 54

136* 0 136*

Top 4 Risks 

Potential Dollar 

Value

Potential Schedule 

Impact

1 $17.1M  8‐12M

2 $3.2M TBD

3 $1M No

4 $1M No

Mitigation Activities

1

2 ECC provided  the ROM for Wall 6C,  for WSDOT to determine whether to include this work in the Contract 

RISKS

Geotech issues (Qpgl)

Noisewall 6C

PCCP vs. HMA Transit Lane

Eastside and FB&L Projects Interface at Evergreen Point 

ECC & WSDOT are in discussion with the DRB to schedule a hearing in February 2013

INTER‐AGENCY / PUBLIC OUTREACH / COMMUNICATION
• Provided media outreach for a weekend‐long SR 520 closure. Outreach included, media advisories, two on‐site media 

availabilities and four radio interviews.

• Staffed the SR 520 weekend closure for conference calls and photography

ENVIRONMENTAL

Minor Environmental Event

Event/Mitigation:

•  We had five ECAPs this week; (one ECAP covering five locations):  Turbid construction stormwater was discharged from the site 

at Pond I, Wetherill Nature Preserve, The Northup Maintenance Facility, and to Yarrow Creek at the inlets of Culverts C and E.  

These occurred during rainfall exceeding the 10‐year design storm.

*Corrected amounts

QUALITY
As of November 21 ‐ There have been a total of 1547 audit observations conducted by WSDOT QV of the Design‐Builder’s Quality 

processes, design plans, work plans & construction activity.  The project total for NCI’s is 161.  Of those, 136 have been resolved.  

The Design‐Builder’s Quality Assurance (QA) team has issued a project total of 237 NCR’s.  Of those, 174 have been resolved. 

3

4

Previous Total Current Week Project Total

Reported Incidents 1/4 0/0 1/4

Lost Time Incidents 2/0 0/0 2/0

Contract Days without an Incident 463/217

Contract Milestones Original Date Approved Date Actual Finish

12/20/2013 12/20/2013 7/25/2014**

3/30/2012 3/30/2012 3/30/2012**

7/28/2013 7/28/2013 7/24/2013**

11/1/2013 11/1/2013 10/10/2013**

*Contract Milestones 

**Based on Final October 2012 Schedule Update. 

***This milestone has been added by Change Order 3‐ Work will be complete by 7/28/2013 with the exception of CO deferred 

items: Barrier Work, Final Asphalt Lift, Transit Station Finishes and Park and Ride to be completed by Nov 2013. Landscaping will 

be completed prior to physical completion.

FORECAST
Planned for Next Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid  Walls

SCHEDULE

Substantial Completion* 

East Approach & Maintenance Facility Area Work *

Evergreen Point Area work Phase 1*

Remaining Evergreen Point Area work ***

p ,

ECC  proceed to include  PCCP per contract. Pending entitlement  discussions with WSDOT

Ongoing coordination between FB&L, ECC and WSDOT for tie‐end items

<Risk Log Link>

SAFETY (WSDOT / ECC)



84th 

Pedestrian Tunnel • ECC‐35:  Rebar/Form/Pour wall

• Ped tunnel rebar, pour tunnel floor and form wall • 4B‐50: Excavate/grade, form and pour leveling pad

• 4B‐28: Tie rebar curtains, form & pour footing

• Pier 1 and 3 ‐ Continue girder stop construction • 4B‐17: Excavate for lagging

• Pier 2 ‐ Upper Diaphragm • 4B‐24: Shaft cap construction

• NW9B:  Drill and pour shafts

• Install precast barrier and fine grade

Bellevue Way Area

Bridge Walls

• Pier 1 ‐ SE Portal Column • 4B‐19: form, pour and strip leveling pad, install panels

• 4B‐01: Continue to install toe drain

MOT

• 92nd WB off ramp shift

Ped Path

• 4B‐02: Continue to install toe drain

• NW 14: Form and pour terminal column

• Pave RE‐02 to 4B01, Subgrade 4B‐01 to 92nd • 3‐19:  Place panels and backfill

92nd Ave. NE Area

Lid  Walls

• Install interior diaphragms • NW 6B: Cut grade and drill pad, tie cages

Lid  Walls

• Rebar and pour CIP deck • ECC‐60: Install lagging and Nelson Studs

• Continue electrical embeds and conduits • ECC‐15: Form and pour walls

• 3‐18:  Continue backfilling  pier 3, build 3‐18Mainline

• 3‐20:  Form, rebar and pour moment slab

• 3‐30 subgrade/CSBC • NW5B: Drill and pour shafts

Transit Facility

• Crash barrier, elevator core lift 1 and 2 •Grade roadway from Wall 3‐13 to Culvert A

• Continued under‐lid lighting • 3‐30: Subgrade/CSBC

• Pier 1 ‐ Pour SW and NE Portal Columns

Fairweather Bay • ECC‐58: Continue to form and pour walls

Roadway/MOT

Change Order Status

CHANGE MANAGEMENT

• Ongoing discussions with ECC related to Geotechnical design assumptions

IMAGES

Planned for Next Three Months

• Planning for  January and February SR 520 ‐Weekend closures Work 

• Continued work at Evergreen Point Road Lid, 84th Ave NE Lid, 92nd Ave NE Lid, Bellevue Way Bridge and 108th Areas

• Securing Needed Limited Access and Temporary Construction Easements

• Pier 3 ‐ Form, pour and strip cap • ECC‐24:  Install lagging, Nelson Studs and rebar

Pond • ECC‐52,53: Strip Pier 2 wing walls, form & pour footing

•E4 ‐ Install cell P1 • ECC‐50,51: Wall strip, backfill/construct crane pad

• ECC‐45: Drill shafts and install H‐piles

108th Ave NE Area

Bridge Walls

• ECC‐52,53: Strip Pier 1 wing walls

• 4B‐35:  Install soil improvements

 4B 28: Tie rebar curtains, form & pour footing

• 4B‐46:  GIE shaft rebar

• Pier 1 ‐ Excavate/shore shaft cap, shaft repairs

• Pier 2 ‐ Erect false work columns



Setting Noisewall 14 Panels east of 92nd Ave NE area

(facing north) Setting Girders at Bellevue Way Bridge  (facing west)
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