
ID Task Name Start Finish

2007 2008 2009

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan

2 14d 7/19/20077/2/2007Identify Mitigation Requirements

3 5d 7/6/20077/2/2007Impact Calculation

4 3d 7/11/20077/9/2007Mitigation Area Calculation

5 6d 7/19/20077/12/2007IDT Coordination/Review

6 95d 11/30/20077/23/2007Mitigation Site Selection

7 5d 7/27/20077/23/2007Preliminary Site Identification

8 5d 8/3/20077/30/2007Initial Site Inspection

9 20d 8/31/20078/6/2007Secure Property Rights of Entry

10 8d 9/12/20079/3/2007IDT Inspection & Evaluation

11 5d 9/20/20079/14/2007Prepare SFM

12 5d 9/27/20079/21/2007IDT Coordination/Review

45d 11/30/200710/1/2007Property Acquisition Process

15 285d 10/31/200810/1/2007Mitigation Site Data Collection

5d 10/5/200710/1/2007Archaeological Study

10d 10/19/200710/8/2007Delineate On-Site Wetlands

5d 10/26/200710/22/2007Prepare Site Wetland Memo

2d 10/9/200710/8/2007Collect Site Data

10d 11/2/200710/22/2007Install Piezos

5d 11/2/200710/29/2007IDT Coordination/Review

260d 10/31/200811/5/2007Collect Ground Water Data

23 20d 11/30/200711/5/2007Mitigation Site Base Plan

14d 11/22/200711/5/2007Mitigation Site Topographic Survey

5d 11/30/200711/26/2007Prepare Base Plan

26 39d 1/16/200811/23/2007Conceptual Wetland (and Stream) Mitigation Report (CWSMR)

27 5d 12/7/200712/3/2007Prepare Conceptual Mitigation Design Plans

28 1d 11/23/200711/23/2007Agency Coordination

29 12d 12/25/200712/10/2007Prepare CWMR

30 6d 1/2/200812/26/2007IDT Coordination/Review

31 10d 1/16/20081/3/2008Revise CWMR

32 33d 6/18/20085/5/2008Draft Wetland Mitigation Report (DWMR)

33 16d 5/26/20085/5/2008Prepare Draft DWMR

34 11d 5/26/20085/12/2008Prepare DWMR

35 3d 5/29/20085/27/2008Agency Coordination

36 11d 6/13/20085/30/2008IDT Coordination/Review

37 3d 6/18/20086/16/2008Revise DWMR

38 43d 1/28/200912/1/2008Final Wetland Mitigation Report (FWMR)

16d 1/28/20091/7/2009Respond to MAPT Comments

6d 12/22/200812/15/2008Prepare Final Wetland Mitigation Design Plans

6d 12/8/200812/1/2008Prepare FWMR

2d 12/16/200812/15/2008Agency Coordination

1d 1/14/20091/14/2009IDT Coordination/Review

1d 1/15/20091/15/2009Revise FWMR
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The Corps typically requires 12 months to review an Individual Permit and 6 months to review a Nationwide Permit.

12 months of groundwater data is preferred, though.

A minimum of spring hydrology (March 1 to June 1) is required to complete the draft mitigation design.

Property acquisition typically requires 12-18 months to complete.
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Timeline for Wetland Mitigation
July, 2007 – January, 2009
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This mitigation timeline is generic and 

may vary from region to region.

 Please verify this schedule with the 

region biologist and project engineer.


