
Key change order summary for pontoon design and repairs

Pontoon Construction Project
Cycle 1 spalling repairs to four pontoons    
in Aberdeen casting basin:
 • Executed April 2013 
 • De-tensioned Pontoon V
 • Removed spalled concrete
 • Modified post-tensioning profile
 • Reinforced bolt beam
Change order amount:  $9.9 M

Pontoon Construction Project
Cycle 2 modifications to four pontoons in    
Aberdeen casting basin:

 • Add transverse post-tensioning
 • New scope, materials, and labor
Change order amount:  $22.4 M

Pontoon Construction Project
Cycles 3-6 changes:

 • Add transverse post-tensioning
 • New scope, materials, and labor
 • Adjust schedule of pontoon delivery dates

Includes various project change orders, such as 
underwater inspections and pontoon storage

Change order amount:

Change order amount: $12.6 M

Miscellaneous change orders

 $37.1 M

Floating Bridge and Landings Project
Cycle 1 repairs to four pontoons on Lake    
Washington and in drydocks:

 • Leasing and towing pontoons to drydocks in   
  Portland and Seattle 
 • Coffer cell construction and towing 
 • Epoxy injections
 • Transverse post-tensioning
 • Carbon-fiber wrap
Change order amount:  $48.7 M

Floating Bridge and Landings Project
Floating bridge and landings schedule change that 
includes new pontoon delivery dates
Change order estimate:  $77.5 M

 • Executed July 2013  

 • Executed July 2013  

COMPLETED CHANGE ORDERS

PENDING CHANGE ORDER

PONTOON  • Executed Dec. 2013  

Sub-total: $130.7 M

Total design error
change orders: $208.2 M
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