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Moving Forward: Project Milestones

Final EIS
and Record
of Decision
Summer 2008

RTID and
Sound Transit
Package Vote
Fall 2007 (*Based on funding)

Construction Begins
2009/2010*

EIS Process
Initiated for
SR 520 Corridor
Fall 2000

Nickel Transportation
Package Funding
Received - Project
Reinstated
Fall 2003

State Transportation
Partnership Account
Funding Received
Summer 2005

Referendum 51;
Funding Cut
- Project
put on hold
Fall 2002

Draft EIS Completed
and Public Hearings
Aug/Sep 2006

Determine Preferred 
Alternative Recommendations 
for SR 520 Project 
Winter 2006/2007
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Trans-Lake
Washington
Study Begins
Fall 1997

Trans-Lake Washington
Study Completed
Summer 1999


