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WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:03/31/25

CHANGE ORDER PAGE 1 of 

CONTRACT NO: 009406 FEDERAL AID NO: 
CONTRACT TITLE: US 12, NINE MILE HILL TO FRENCHTOWN VIC BUILD NEW 
CHANGE ORDER NO: 34 ROW FENCING RELOCATION 

PRIME CONTRACTOR: GUY F. ATKINSON CONSTRUCTION, LLC. 
707 SOUTH GRADY WAY SUITE 500 

RENTON WA 98057-3224 

(X)Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications 

)Change proposed by Contractor 

ENDORSED BY: SURETY CONSENT: 

Signature on file 
Stuart Moore (Apr 3, 2025 08:29 PDT) 

CONTRACTOR SIGNATURE ATTORNEY IN FACT 

04/03/2025 
DATE DATE 

ORIGINAL CONTRACT AMOUNT: 113,995,875.00
CURRENT CONTRACT AMOUNT: 114,750,806.11
ESTIMATED NET CHANGE THIS ORDER: 638,305.00
ESTIMATED CONTRACT TOTAL AFTER CHANGE: 115,389,111.11 

Signature on file 
04/03/2025 RECOMMEND EXECUTION �Ale�s-;;;;;Tno (Apr 

PROJECT ENGINEER SIGNATURE DATE EXECUTED ( ) 

04/03/2025 RECOMMEND EXECUTIONSignature on file � 

REGIONAL ADMIN SIGNATURE DATE EXECUTED ( ) 

04/03/2025Signature on file 
EXECUTED 

STATE CONSTRUCTION ENGINEER SIGNATURE DATE 

OTHER APPROVAL WHEN REQUIRED 

SIGNATURE RESPRESENTING DATE 

https://115,389,111.11
https://638,305.00
https://114,750,806.11
https://113,995,875.00


WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:03/31/25

CHANGE ORDER PAGE 2 of 

CONTRACT NO:009406 CHANGE ORDER NO: 34 

All work, materials, and measurements to be in accordance with the provisions of 
the Standard Specifications and Special Provisions for the type of construction 
involved. 

This contract is revised as follows: 

This work consists of removing existing wire fence type 2, installing wire 
fence type 2, and traffic control. 

The following new items are added: 

C.O. 34; Removing Wire Fence 
C.O. 34; Wire Fence Type 2 
C.O. 34; Traffic Control 

As a result of this added work, the first sentence in Section 1-08.5(2) of 
the RFP is revised to read as follows: 

The Design Builder shall achieve Physical Completion within 120 Calendar Days
after the execution of this Change Order. 

Construction 
Construction Methods shall be in accordance with the Contract and this change
order. 

The Contractor shall remove and dispose of existing wire fence type 2. 

Wire fence removed shall become the property of the Contractor and be 
disposed of outside of the project limits. 

Voids left from the removal of the wire fence shall be backfilled with 
material adjacent to the wire fence and compacted. 

Materials 
Materials shall be in accordance with the Contract. 

Measurement 
C.O. 34; Removing Wire Fence; measurement will be by the linear foot. 

C.O. 34; Wire Fence Type 2; measurement will be in accordance with 
Section 8-12.4. 

C.O. 34; Traffic Control; No particular unit of measurement will apply.
Measurement will include all labor, equipment, and material required to 
perform the work as specified. 

Payment
"C.O. 34; Removing Wire Fence", linear foot. 

"C.O. 34; Wire Fence Type 2", payment will be in accordance with 
Section 8-12.5. 

"C.O. 34; Traffic Control", lump sum. 

Time 
There will be no change to the Contract Time as a result of this Change Order. 



__ �---------�--------------------�----------

__ __ ______ ________________________ _ 
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WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:03/31/25

CHANGE ORDER PAGE 3 of 

1 
IITEMIGROUPISTD UNIT OF 
I NO I NO IITEM MEASURE 
I I I 

ITEM DESCRIPTION: c.o. 

1009 01 L.F. 

ITEM DESCRIPTION: c.o. 

1010 01 L.F. 

ITEM DESCRIPTION: c.o. 

1011 01 L.S. 

UNIT PRICE EST QTY CHANGE EST AMT CHANGE 

REMOVING WIRE FENCE 
1. 51 41,500.00 62,665.00 

WIRE FENCE TYPE 2 
12.37 41,500.00 513,355.00 

TRAFFIC CONTROL 
62,285.00 1.00 62,285.00 

AMOUNT TOTAL 

638,305.00 

!CONTRACT NO:009406 CHANGE ORDER NO: 34 

https://638,305.00


HWY-RAKC300L-CO STATE OF WASHINGTON 
DEPARTMENT OF TRANSPORTATION 

DATE 
TIME 

04/08/25
16:17:31 

CONTRACT CHANGE ORDER REPORT PAGE 1 

CONTRACT 009406 DISTRICT 5 

CHANGE ORDER NUMBER 034 TYPE OF CHANGE ORDER CONSTRUCTION 

DATED 04-08-2025 TIME 16:11:32 

STD UNIT OF 
ITEM GROUP ITEM MEAS UNIT PRICE QUANTITY CHANGE AMOUNT CHANGE 

020 01 L.F. $1.5100 41,500.00 $62,665.00
CCIS TEMP ITEM NUMBER: 1009 

DESC .. : C.O. 34; REMOVING WIRE FENCE 

021 01 L.F. $12.3700 41,500.00 $513,355.00
CCIS TEMP ITEM NUMBER: 1010 

DESC .. : C.O. 34; WIRE FENCE TYPE 2 

022 01 L.S. $62,285.0000 .00 $62,285.00
CCIS TEMP ITEM NUMBER: 1011 

DESC .. : C.O. 34; TRAFFIC CONTROL 

TOTAL NET CHANGE $638,305.00 

REPORT STATUS: COMPLETE 

https://638,305.00
https://62,285.00
https://513,355.00
https://41,500.00
https://62,665.00
https://41,500.00



