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WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:04/12/24

CHANGE ORDER PAGE 1 of 7 

CONTRACT NO: 009874 FEDERAL AID NO: 
CONTRACT TITLE: SR3 / SR104 / SR303 / SR307 / SR308, KIT REMOVE FI 
CHANGE ORDER NO: 1 RATES AND TASK 6 STREAM TEAM 

PRIME CONTRACTOR: KIEWIT INFRASTRUCTURE WEST CO. 
2200 COLUMBIA HOUSE BLVD 

VANCOUVER WA 98661-7753 

(X)Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications 

)Change proposed by Contractor 

ENDORSED BY: 

Signature on file 
Justin O'Brien (Apr 12, 2024 08:50 PDT) 

CONTRACTOR SIGNATURE 

Aprl2,2024 
DATE 

ORIGINAL CONTRACT AMOUNT: 
CURRENT CONTRACT AMOUNT: 
ESTIMATED NET CHANGE THIS ORDER: 
ESTIMATED CONTRACT TOTAL AFTER CHANGE: 

Signature Required: (X)Project Engineer 

(X)Regional Administrator 

SURETY CONSENT: 

ATTORNEY IN FACT 

DATE 

37,451,300.00
37,451,300.00

3,076,161.00
40,527,461.00 

(X)State Construction Engineer 

( )Other Agency 

Signature on file Signature on file 
Kyle/{;;kenge (Ap�G:11 PDT) 

PROJECT ENGINEER SIGNATURE STATE CONSTRUCTION ENGINEER SIGNATURE 

Apr 12, 2024 May 3, 2024 

DATE DATE 

OTHER APPROVAL WHEN REQUIRED 

Signature on file 

REGIONAL ADMINISTRATOR SIGNATURE SIGNATURE DATE 

AprlS,2024 

DATE REPRESENTING 

CG02v04(revised Feb 2005) 

https://40,527,461.00
https://3,076,161.00
https://37,451,300.00
https://37,451,300.00


WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:04/12/24

CHANGE ORDER PAGE 2 of 7 

CONTRACT NO:009874 CHANGE ORDER NO: 1 

All work, materials, and measurements to be in accordance with the provisions of 
the Standard Specifications and Special Provisions for the type of construction 
involved. 

This contract is revised as follows: 

Description: 

This Change Order increases this Progressive Design Build Contract's Phase 1 
Services Fee not-to-exceed amount for Task 6: Hydraulic Design and Specialty
Reports by $3,076,161.00 for the increased level of effort negotiated with 
the Stream Team subconsultants following the selection of the Stream Team. 
This Change Order replaces Attachment 2B in Appendix 2 to include Stream Team 
and other professional services hourly labor rates. 

Design Requirement: 

1. In Appendix 2 on Page A2-90 line 29, the Phase 1 Services Fee 
not-to-exceed amount $37,451,300.00 shall be replaced with $40,527,461.00. 

2. In Appendix 2 on Page A2A-1, the Phase 1 Services Fee Task table shall be 
revised as follows: 

Phase 1 Services Task Not-to-Exceed Amount 

Task 6: Hydraulic Design and Specialty Reports $7,685,161.00 

TOTAL: $40,527,461.00 

3. The Schedule of Hourly Rates table in Attachment 2B to Appendix 2, on Page
A2B-1 through A2B-5, is replaced in its entirety with Attachment 2B -
Schedule of Hourly Rates 2024-03-14 on pages 4 through 7 of this Change
Order. 

Measurement and Payment: 

This Change Order will be paid using existing contract Bid Item No. 1, "PDB 
Phase 1 Services Fee (Rule 170)", Estimated. Payment under the item "PDB 
Phase 1 Service Fee (Rule 170)" shall be full compensation for all work 
properly supported by invoiced amounts following Article 9, Section 9.1 
Compensation for Phase 1 Services. 

Contract Time: 

There are no changes to Contract time as a result of this Change Order. 

https://40,527,461.00
https://7,685,161.00
https://40,527,461.00
https://37,451,300.00
https://3,076,161.00
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WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:04/12/24

CHANGE ORDER PAGE 3 of 

CONTRACT NO:009874 CHANGE ORDER NO: 

ITEMIGROUPISTD UNIT OF UNIT PRICE EST QTY CHANGE EST AMT CHANGE 
NO I NO IITEM MEASURE 

I
--

I
--

ITEM DESCRIPTION: 
0001 01 

PDB PHASE 1 SERVICES FEE (RULE 170)
EST. 37,451,301.00 0.00 318,530.00 

ITEM DESCRIPTION: 
0001 02 

PDB PHASE 1 SERVICES FEE (RULE 170)
EST. 37,451,301.00 0.00 376,683.00 

ITEM DESCRIPTION: 
0001 03 

PDB PHASE 1 SERVICES FEE (RULE 170)
EST. 37,451,301.00 0.00 116,225.00 

ITEM DESCRIPTION: 
0001 04 

PDB PHASE 1 SERVICES FEE (RULE 170)
EST. 37,451,301.00 0.00 620,796.00 

ITEM DESCRIPTION: 
0001 05 

PDB PHASE 1 SERVICES FEE (RULE 170)
EST. 37,451,301.00 0.00 1,020,806.00 

ITEM DESCRIPTION: 
0001 06 

PDB PHASE 1 SERVICES FEE (RULE 170)
EST. 37,451,301.00 0.00 465,063.00 

ITEM DESCRIPTION: 
0001 07 

PDB PHASE 1 SERVICES FEE (RULE 170)
EST. 37,451,301.00 0.00 58,153.00 

ITEM DESCRIPTION: 
0001 08 

PDB PHASE 1 SERVICES FEE (RULE 170)
EST. 37,451,301.00 0.00 99,905.00 

AMOUNT TOTAL 

3,076,161.00 

https://3,076,161.00


----------------- ------------------ -------------------

HWY-RAKC300L-CO STATE OF WASHINGTON DATE 05/27/25
DEPARTMENT OF TRANSPORTATION TIME 14:20:36 
CONTRACT CHANGE ORDER REPORT PAGE 1 

CONTRACT 009874 DISTRICT 3 

CHANGE ORDER NUMBER 001 TYPE OF CHANGE ORDER CONSTRUCTION 

DATED 05-27-2025 TIME 14:19:43 

STD UNIT OF 
ITEM GROUP ITEM MEAS UNIT PRICE QUANTITY CHANGE AMOUNT CHANGE 

-------

001 
001 
001 
001 
001 
001 
001 
001 
001 
001 

04 
04 
01 
02 
03 
04 
05 
06 
07 
08 

EST. 
EST. 
EST. 
EST. 
EST. 
EST. 
EST. 
EST. 
EST. 
EST. 

$40,527,462.0000
$40,527,462.0000
$40,527,462.0000
$40,527,462.0000
$40,527,462.0000
$40,527,462.0000
$40,527,462.0000
$40,527,462.0000
$40,527,462.0000
$40,527,462.0000 

. 00 

. 00 

. 00 

. 00 

. 00 

. 00 

. 00 

. 00 

. 00 

. 00 

$62.00 
$620,796.00
$318,530.00
$376,683.00
$116,225.00

$62.00-
$1,020,806.00

$465,063.00
$58,153.00
$99,905.00 

DESC .. : PDB PHASE 1 SERVICES FEE (RULE 170) 

TOTAL NET CHANGE $3,076,161.00 

REPORT STATUS: COMPLETE 




