
WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:09/09/25 

CHANGE ORDER PAGE  1 of   4 

CONTRACT NO:  009947 FEDERAL AID NO:ARPA
  CONTRACT TITLE:  I-5 / TRIBUTARIES TO, FRIDAY, LAKE & CHU FISH PASS 
CHANGE ORDER NO: 9 OPPORTUNITY BASED SW RETROFIT 

PRIME CONTRACTOR: KIEWIT INFRASTRUCTURE WEST CO. 
33930 WEYERHAEUSER WAY S 
SUITE 300 
FEDERAL WAY  WA 98001-

(X)Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications

 ( )Change proposed by Contractor

 |  |  | 
| ENDORSED BY: | SURETY CONSENT: |
 |  |  | 
| | | 
| | |
 |______________________________________________|___________________________________________|
 |                                              | | 
| CONTRACTOR SIGNATURE | ATTORNEY IN FACT |
 |  |  | 
|                                              |                                           | 
| __________________________ | ____________________________ |
 |  |  | 
| DATE | DATE |
 |______________________________________________|___________________________________________| 

ORIGINAL CONTRACT AMOUNT: 136,275,000.00 
CURRENT CONTRACT AMOUNT: 135,544,879.00 
ESTIMATED NET CHANGE THIS ORDER: 629,296.00 
ESTIMATED CONTRACT TOTAL AFTER CHANGE: 136,174,175.00

| | | 
| | RECOMMEND EXECUTION ( ) | 
| ____________________________________________ | | 
| | |
 | PROJECT ENGINEER SIGNATURE            DATE |       EXECUTED  ( ) | 
| | |
 |______________________________________________|___________________________________________| 
| | | 
| | RECOMMEND EXECUTION ( ) | 
| ___________________________________________ | | 
| | |
 | REGIONAL ADMIN SIGNATURE  DATE   |       EXECUTED  ( ) | 
| | |
 |______________________________________________|___________________________________________| 
| | | 
| | | 
| ___________________________________________ | | 
|                                              |       EXECUTED  ( ) |
 | STATE CONSTRUCTION ENGINEER SIGNATURE DATE   | | 
| | |
 |______________________________________________|___________________________________________| 
| | | 
| | | 
| ____________________________________________ |  OTHER APPROVAL WHEN REQUIRED | 
| | |
 | SIGNATURE  RESPRESENTING  DATE   | | 
| | |
 |______________________________________________|___________________________________________| 

Justin O'Brien (Sep 9, 2025 18:04:25 PDT)

09/09/2025

09/10/2025

09/22/2025

09/23/2025

X

X

X

  

      

  

   

 

   
   

 

 

 

  
  
  
  

 
            
 
 

   
 

 
             
   
 

 

 
          
   

 

 
 
 
 

 

---------------------------------------------------------------------------------------------

---------------------------------------------------------------------------------------------

 __________________________________________________________________________________________ 

Signature on file 

__________________________________________________________________________________________ 

Signature on file 

Signature on file 

Signature on file 



WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:09/09/25 

CHANGE ORDER PAGE 2 of  4

 ___________________________________________________________________________________________ 
| | 
| CONTRACT NO:009947 CHANGE ORDER NO: 9 | 
|___________________________________________________________________________________________|

 All work, materials, and measurements to be in accordance with the provisions of
 the Standard Specifications and Special Provisions for the type of construction
 involved.

 This contract is revised as follows:

 Description:
 In accordance with 2.14.4.2, WSDOT is electing to include construction of all
 the recommended Opportunity Based Stormwater Retrofits provided in the UNT to
 Friday Creek Hydraulic Report, as well as in the Chuckanut Creek Hydraulic
 Report, into the Project. This includes:

 3NM (UNT to Friday)
 102NM (UNT to Friday)
 Location 1 (Chuckanut)
 Location 2 (Chuckanut)

 Change Order 006, Form W, Traffic Impact Days is deleted and replaced with
 revised Form W as shown on page 4 of 4 of this Change Order.

 Material Requirements:
 Material requirements remain unchanged.

 Construction Requirements:
 Construction requirements remain unchanged.

 Measurement:
 No specific unit of measurement shall apply to the new lump sum items added
 to the Contract.

 Payment:
 The new lump sum item "CO# 009, Opportunity Based SW Retrofit - Chuckanut" in
 the amount of $265,398, shall be full payment for incurred costs including
 but not limited to engineering, labor, equipment and material for this Work.

 The new lump sum item "CO# 009, Opportunity Based SW Retrofit - UNT to
 Friday" in the amount of $363,898, shall be full payment for incurred costs
 including but not limited to engineering, labor, equipment and material for
 this Work.

 Contract Time:
 This Change Order does not impact Contract time. 
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WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:09/09/25 

CHANGE ORDER PAGE 3 of  4

 ___________________________________________________________________________________________ 
| | 
|CONTRACT NO:009947 CHANGE ORDER NO: 9 | 
|___________________________________________________________________________________________| 
| | | | | | | | 
|ITEM|GROUP|STD | UNIT OF | UNIT PRICE | EST QTY CHANGE  | EST AMT CHANGE | 
| NO | NO |ITEM | MEASURE | | | | 
|____|_____|_____|_________|_____________________|____________________|_____________________|

 ITEM DESCRIPTION: CO#009, OPP BASED SW RETRO-UNT TO FRIDAY 
1003 04 L.S. 0.00 0.00 363,898.00

 ITEM DESCRIPTION: CO#009, OPP BASED SW RETRO-CHUCKANUT 
1004 05 L.S. 0.00 0.00 265,398.00 

AMOUNT TOTAL 

629,296.00 
================= 

https://629,296.00
https://265,398.00
https://363,898.00


 

 

 

 
 

 
 

------------------------------------------------------------------------------------

HWY-RAKC300L-CO STATE OF WASHINGTON 
DEPARTMENT OF TRANSPORTATION 

DATE: 10/17/25 
TIME: 07:53:56 

CONTRACT CHANGE ORDER REPORT PAGE: 1 

CONTRACT 009947 DISTRICT 1 

CHANGE ORDER NUMBER 009 TYPE OF CHANGE ORDER CONSTRUCTION NEW BID ITEM 
DATED 10-17-2025 TIME 07:49:55 

STD UNIT OF
 ITEM GROUP ITEM MEAS UNIT PRICE QUANTITY CHANGE  AMOUNT CHANGE
 ---- ----- ---- ------- ----------------- ------------------ -------------------
019 04 L.S. $363,898.0000 .00 $363,898.00 
CCIS TEMP ITEM NUMBER: 1003

 DESC..: CO#009, OPP BASED SW RETRO-UNT TO FRIDAY 

020 05 L.S. $265,398.0000 .00 $265,398.00 
CCIS TEMP ITEM NUMBER: 1004

 DESC..: CO#009, OPP BASED SW RETRO-CHUCKANUT 

TOTAL NET CHANGE $629,296.00 

REPORT STATUS: COMPLETE 

https://629,296.00
https://265,398.00
https://363,898.00


     
          

    

     

    

      

      

       

         

         

      

      

      
  

   

      
 

  

  
     

  

     
      

 

      
 

   

          

          

      
 

 

 

                
        

                 
                
       

 

 

    
  

   

   

Washington State Department of Transportation 
I-5 / Tributaries to Friday, Lake & Chuckanut Creeks – Fish Passage Project 

1 ***FORM W, Traffic Impact Days*** 

2 To be signed by authorized Proposer representative 

Contract 009947 
Change Order 009 
Page 4 of 4

Location Traffic Impact Days 

Chuckanut Creek I-5 NB 157 Calendar Days 

Chuckanut Creek I-5 SB 127 Calendar Days 

Chuckanut Creek Old Samish Rd 275 Calendar Days 

UNT to Lake Creek I-5 NB & SB 95 Calendar Days 

UNT to Lake Creek I-5 SB Ramps 30 Calendar Days 

Lake Creek I-5 NB 70 Calendar Days 

Lake Creek I-5 SB 70 Calendar Days 

Middle and North UNT to Friday 
Creek I-5 NB (Mainline Only) 

80 Calendar Days 

Middle and North UNT to Friday 
Creek I-5 SB (Mainline Only) 

85 Calendar Days 

Middle and North UNT to Friday 
Creek I-5 NB Ramps & Shoulders 

63 Calendar Days 

Middle and North UNT to Friday 
Creek I-5 SB Ramps & Shoulders 

52 Calendar Days 

Middle UNT to Friday Creek Lake 
Samish Rd 

40 Calendar Days 

South UNT to Friday Creek I-5 NB 0 Calendar Days 

South UNT to Friday Creek I-5 SB 0 Calendar Days 

South UNT to Friday Creek Lake 
Samish Rd 

0 Calendar Days 

3 

4 For each location listed above, the Proposer shall enter the number of Traffic Impact Days as 
5 described in Section 3.3.4. of the ITP. 

6 The Traffic Impact Days recorded on this form will be used to establish technical credits as 
7 described in Section 3.3.4 of this ITP and for calculating Liquidated Damages as described in 
8 Section 1-08.9 of the General Provisions. 

9 

10 

Signed Date: 

Printed Name: Title: 

INSTRUCTIONS TO PROPOSERS 
June 5, 2023 

W-1 




