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WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:10/15/25

CHANGE ORDER PAGE 1 of 

CONTRACT NO: 009947 FEDERAL AID NO:ARPA 
CONTRACT TITLE: I-5 / TRIBUTARIES TO, FRIDAY, LAKE & CHU FISH PASS 
CHANGE ORDER NO: 11 UNT TO FRIDAY BARRIER CHANGE 

PRIME CONTRACTOR: KIEWIT INFRASTRUCTURE WEST CO. 
33930 WEYERHAEUSER WAY S 
SUITE 300 
FEDERAL WAY WA 98001-

(X)Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications 

)Change proposed by Contractor 

ENDORSED BY: 

Signature on file 
Justin O'Brien {Oct 16, 2025 13:43:08 PDT) 

CONTRACTOR SIGNATURE 

10/16/2025 

DATE 

SURETY CONSENT: 

ATTORNEY IN FACT 

DATE 

ORIGINAL CONTRACT AMOUNT: 136,275,000.00
CURRENT CONTRACT AMOUNT: 136,174,175.00
ESTIMATED NET CHANGE THIS ORDER: 783,165.00
ESTIMATED CONTRACT TOTAL AFTER CHANGE: 136,957,340.00 

10/20/2025Signature on file 

PROJECT ENGINEER SIGNATURE DATE 

10/20/2025Signature on file 

REGIONAL ADMIN SIGNATURE DATE 

Signature on file 10/21/2025 

STATE CONSTRUCTION ENGINEER SIGNATURE DATE 

SIGNATURE RES PRESENTING DATE 

RECOMMEND EXECUTION (X) 

EXECUTED ( ) 

RECOMMEND EXECUTION (X) 

EXECUTED ( ) 

EXECUTED (X) 

OTHER APPROVAL WHEN REQUIRED 

https://136,957,340.00
https://783,165.00
https://136,174,175.00
https://136,275,000.00


WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:10/15/25 

CHANGE ORDER PAGE 2 of  4

 ___________________________________________________________________________________________ 
| | 
| CONTRACT NO:009947 CHANGE ORDER NO: 11 | 
|___________________________________________________________________________________________|

 All work, materials, and measurements to be in accordance with the provisions of
 the Standard Specifications and Special Provisions for the type of construction
 involved.

 This contract is revised as follows:

 Description:
 This Change Order addresses changes to the roadway barrier requirements for
 the UNT to Friday Creek site with the following modifications:

 Bridge Design Manual (LRFD) Section 10.3, dated July 2024, as shown on pages
 4 through 10 of Change Order 006 shall be implemented.

 Design Manual Section 1610.06 & 1610.07, dated September 2024, as shown on
 pages 11 through 19 of Change Order 006 shall be implemented.

 This Change Order also clarifies the requirement to provide TL-4 barrier that
 meets the requirements of Bridge Traffic Barrier on top of Class 1 and Class
 2 Buried Structures.

 Change Order 009, Form W, Traffic Impact Days is deleted and replaced with
 revised Form W as shown on page 4 of 4 of this Change Order.

 Material Requirements:
 Material requirements remain unchanged.

 Construction Requirements:
 Construction requirements remain unchanged.

 Measurement:
 No specific unit of measurement shall apply to the new lump sum item added to
 the Contract.

 Payment:
 The new lump sum item "CO 011, UNT to Friday Ck Barrier Change" in the
 amount of $783,165.00, shall be full payment for incurred costs including but
 not limited to permitting, engineering, labor, equipment and material for
 this Work.

 Contract Time:
 This Change Order does not impact Contract time. 

https://783,165.00


   

-----------------

WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:10/15/25 

CHANGE ORDER PAGE 3 of  4

 ___________________________________________________________________________________________ 
| | 
|CONTRACT NO:009947 CHANGE ORDER NO: 11 | 
|___________________________________________________________________________________________| 
| | | | | | | | 
|ITEM|GROUP|STD | UNIT OF | UNIT PRICE | EST QTY CHANGE | EST AMT CHANGE | 
| NO | NO |ITEM | MEASURE | | | | 
|____|_____|_____|_________|_____________________|____________________|_____________________|

 ITEM DESCRIPTION: CO 011, UNT TO FRIDAY CK BARRIER CHANGE 
1005 04 L.S. 0.00 0.00 783,165.00 

AMOUNT TOTAL 

783,165.00 
================= 

https://783,165.00
https://783,165.00


HWY-RAKC300L-CO STATE OF WASHINGTON DATE: 10/23/25
DEPARTMENT OF TRANSPORTATION TIME: 07:45:20 
CONTRACT CHANGE ORDER REPORT PAGE: 1 

CONTRACT 009947 DISTRICT 1 

CHANGE ORDER NUMBER 

STD 

011 

UNIT OF 

TYPE OF CHANGE ORDE

DATED 10-23-2025 

R CONSTRUCTION 

TIME 07:43:22 NEW BID ITEM 

ITEM GROUP ITEM MEAS UNIT PRICE QUANTITY CHANGE AMOUNT CHANGE 

021 04 L.S. $783,165.0000 .00 $783,165.00
CCIS TEMP ITEM NUMBER: 1005 

DESC .. : CO 011, UNT TO FRIDAY CK BARRIER CHANGE 

TOTAL NET CHANGE $783,165.00 

REPORT STATUS: COMPLETE 

https://783,165.00
https://783,165.00


     
          

 

    

     
 

    

      

      

       
  

         

         
  

      

      
  

      
  

   

      
 

   

  
     

  

     
      

  

      
 

   

  

          

          

      
 

 

 

                
        

                 
                
       

 

 

 
    

  

     

      

Contract 9947 
 
Change Order 011 
 
Page 4 of 4 

Washington State Department of Transportation 
I-5 / Tributaries to Friday, Lake & Chuckanut Creeks – Fish Passage Project 

1 ***FORM W, Traffic Impact Days*** 

2 To be signed by authorized Proposer representative 

Location Traffic Impact Days 

Chuckanut Creek I-5 NB 157 Calendar Days 

Chuckanut Creek I-5 SB 127 Calendar Days 

Chuckanut Creek Old Samish Rd 275 Calendar Days 

UNT to Lake Creek I-5 NB & SB 95 Calendar Days 

UNT to Lake Creek I-5 SB Ramps 30 Calendar Days 

Lake Creek I-5 NB 70 Calendar Days 

Lake Creek I-5 SB 70 Calendar Days 

Middle and North UNT to Friday 
Creek I-5 NB (Mainline Only) 

80 Calendar Days 

Middle and North UNT to Friday 
Creek I-5 SB (Mainline Only) 

85 Calendar Days 

Middle and North UNT to Friday 
Creek I-5 NB Ramps & Shoulders 

68 Calendar Days 

Middle and North UNT to Friday 
Creek I-5 SB Ramps & Shoulders 

55 Calendar Days 

Middle UNT to Friday Creek Lake 
Samish Rd 

40 Calendar Days 

South UNT to Friday Creek I-5 NB 0 Calendar Days 

South UNT to Friday Creek I-5 SB 0 Calendar Days 

South UNT to Friday Creek Lake 
Samish Rd 

0 Calendar Days 

3 

4 For each location listed above, the Proposer shall enter the number of Traffic Impact Days as 
5 described in Section 3.3.4. of the ITP. 

6 The Traffic Impact Days recorded on this form will be used to establish technical credits as 
7 described in Section 3.3.4 of this ITP and for calculating Liquidated Damages as described in 
8 Section 1-08.9 of the General Provisions. 

9 

10 

Signed Date: 

Printed Name: Title: 

INSTRUCTIONS TO PROPOSERS 
June 5, 2023 

W-1 




