
 

WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:05/22/25

CHANGE ORDER PAGE 1 of 6 

CONTRACT NO: XE3452 FEDERAL AID NO:0053(981)
CONTRACT TITLE: I-5, YESLER WAY TO NORTHGATE VICINITY - PAVEMENT,
CHANGE ORDER NO: 10 Rl PRR ADDITIONAL STAFFING 

PRIME CONTRACTOR: GUY F. ATKINSON CONSTRUCTION, LLC. 
707 SOUTH GRADY WAY SUITE 500 

RENTON WA 98057-3224 

(X)Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications 

)Change proposed by Contractor 

ENDORSED BY: SURETY CONSENT: 

Signature on file 
Stuart Moore (May29,2025 08:12 PDT) 

CONTRACTOR SIGNATURE ATTORNEY IN FACT 

05/29/2025 

DATE DATE 

ORIGINAL CONTRACT AMOUNT: 203,027,000.00
CURRENT CONTRACT AMOUNT: 201,493,390.56
ESTIMATED NET CHANGE THIS ORDER: 5,422,262.00
ESTIMATED CONTRACT TOTAL AFTER CHANGE: 206,915,652.56 

RECOMMEND EXECUTIONSignature on file 05/29/2025 � 

PROJECT ENGINEER SIGNATURE DATE EXECUTED ( ) 

Signature on file RECOMMEND EXECUTION05/29/2025 
Edward W. Kane {Ma� 29,2025 08:49 PDT) 

REGIONAL ADMIN SIGNATURE DATE EXECUTED ( ) 

. Signature on file 05/29/2025 

EXECUTED
STATE CONSTRUCTION ENGINEER SIGNATURE DATE 

OTHER APPROVAL WHEN REQUIRED 

SIGNATURE RESPRESENTING DATE 

https://206,915,652.56
https://5,422,262.00
https://201,493,390.56
https://203,027,000.00
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All work, materials, and measurements to be in accordance with the provisions of 
the Standard Specifications and Special Provisions for the type of construction 
involved. 

This contract is revised as follows: 

CONSTRUCTION REQUIREMENTS: 

RFP Section 2.9.5.1 shall be supplemented with the following: 

The Design-Builder shall provide a full-time Strategic Communications 
Manager, a full-time Communications and Outreach Support Specialist, a 
full-time Environmental Justice Specialist, and a Government Relations Task 
Lead. 

The Strategic Communications Manager shall have at least 10-years of 
professional experience, including experience of managing high-profile and 
politically charged projects. 

Communication and Outreach Support: one FTE to support the creation and 
implementation of strategic communications and outreach plans (briefings,
meeting facilitation, notes, drafting internal and external daily updates,
weekly newsletter, news releases, social media content, video, photos, etc.) 

Environmental Justice: one dedicated FTE to perform environmental justice
analysis and to develop outreach plans to reach Environmental Justice (JC)
communities during various stages of the project. 

Government Relations Task Lead: The Design-Builder shall provide a Government 
Relations Task Lead to manage and coordinate Communications efforts that 
require Governmental outreach. 

Additional Services: 

1. Strategic communications 
Create and maintain strategic communications plan for the I-5: Yesler to 

Northgate project focused on generating and maintaining both local and 
regional awareness of the project need, project details, traffic impacts, and 
milestones. This includes: 
o Briefing to agency partners, elected officials, stakeholders, business,
neighborhoods and community groups. 
o Media and social media strategy and content to communicate purpose, need 
for the project, traffic impacts, construction means and methods, progress
and other needs as directed by WSDOT. 
o Proof of performance communications strategies and tactics utilizing video,
time-lapse, drone footage as directed by WSDOT. 
o Regional and neighborhood outreach which includes targeted at both English
and non-English speaking populations.

The consultant will work with closely with local agencies and WSDOT's Office 
of Equity and Civil Rights to determine needed translation services. 
o Fairs and festivals attendance to spread awareness about upcoming impacts
and projects benefits. 
o In-person open house planning and implementation. 
o Defining the approach to coordinate communications with other WSDOT Regions
and metaprograms, as well as those led by local jurisdictions. 

2. Public information activities 
Support for day-to-day public information activities related to long-term

linear lane closures and ramp closure activities as directed by WSDOT. This 
includes supporting WSDOT personnel in the WSDOT Emergency Operation Center 
(EOC) as long-term linear lane closures begin and as they shift throughout

the three-year construction schedule. This includes: 
o Developing agendas and facilitating internal and external meetings 
o Drafting talking points, blogs, news releases, media advisories, social 
media content and graphics. 
o Drafting internal progress updates. 
o Drafting external updates. Audiences include WSDOT and partner agency
executives, regional businesses, elected officials, etc. 
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3. Interagency coordination 
Attend and present communications strategy with various interagency partners 

as directed by WSDOT. 

4. Media and social media 
Work with WSDOT Communications Manager and WSDOT Social Media Lead to create 

and place content as well as answer questions about the project.
5. Web 
Design and maintain a project webpage in close coordination with WSDOT 
Communications Manager and Web Team. 
Maintain and update project open house webpage.
6. Briefing Support

Develop and maintain a stakeholder specific briefing plans and schedule that 
aligns with strategic project communications and outreach plan.

Manage briefing logistics, including scheduling, creation of materials,
prep-sessions, debriefs, agendas.

Submit summaries of stakeholder briefings within 48 hours of completion.
Submit summary of all stakeholders' outreach activities at least once per

month and adjust frequency based on feedback from WSDOT. 
Tracking agency partner and stakeholder questions, issues, and concerns. 

7. Correspondence
Submit a summary of all correspondence activities at least once per month 

and adjust frequency based on feedback from WSDOT. 
Draft responses on behalf of WSDOT. 

8. Other Direct Costs (ODC): mileage, printing, language vendors, drone 
footage, event registrations, Community Based Organization (CBO)
compensations, booth, and other services as requested by WSDOT. 

WSDOT will provide the Design-Builder with 90 calendar days' notice regarding 
any change in Work scope or effort, as described in this section. 

RFP Section 1-09.6 Force Account is supplemented with the following:
4. Force Account for Services sub-section is supplemented with the following:
Compensation for PRR Inc. 's services shall be made on the basis of an invoice 
from providing entity. 

WSDOT will pay the Design-Builder an additional 18.254 percent of the sum of 
all costs included on invoices for PRR Inc. 's services to cover Project
overhead, general company overhead, profit, bonding, insurance and all other 
costs incurred. 

MEASUREMENT: 

No specific unit of measurement shall apply to the new force account Pay
Item, "COl0 PRR Additional Staffing F.A. II 

No specific unit of measurement shall apply to the new force account Pay
Item, "COl0 PRR Other Direct Costs F.A. II 

No specific unit measurement shall apply to the new lump sum credit item 
"COl0 PRR Inc. 's Deleted Current Scope CREDIT ITEM". 

PAYMENT: 

New Pay Item, "COl0 PRR Additional Staffing - FA", per force account, shall 
be full payment to the Design-Builder for all labor costs required to 
complete additional work, as described in this change. The actual hours shall 
be invoiced in accordance with Exhibit A, "PRR Billing Rates" as shown on 
page 6 of 6 of this change order, plus 18.254% Design-Builder's markup. 

New Pay Item, "COl0 PRR Other Direct Costs - FA", per force account, shall be 
full payment to the Design-Builder for all other direct costs required to 
complete additional work, as described in this change order and in accordance 
with RFP Section 1-09.6, Force Account. 

New Pay Item "COl0 PRR Deleted Current Scope CREDIT ITEM", lump sum amount 
of $324,770 shall be a full credit to WSDOT due to PRR's deleted Work. 

CONTRACT TIME: 
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This change order does not affect Contract time. 
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I 
ICONTRACT NO:XE3452 CHANGE ORDER NO: 10 Rl 
I 
I 
IITEMIGROUPISTD 
I NO I NO IITEM 
I I

-- ---

I
---

UNIT OF 
MEASURE 

UNIT PRICE EST QTY CHANGE EST AMT CHANGE 

ITEM DESCRIPTION: 
1008 04 

COlO PRR 
EST. 

ADDITIONAL STAFFING 
0.00 

- FA 
0.00 2,571,016.00 

ITEM DESCRIPTION: 
1008 05 

COlO PRR 
EST. 

ADDITIONAL STAFFING 
0.00 

- FA 
0.00 2,571,016.00 

ITEM DESCRIPTION: 
1009 04 

COlO PRR 
EST. 

OTHER DIRECT COSTS 
0.00 

- F.A. 
0.00 302,500.00 

ITEM DESCRIPTION: 
1009 05 

COlO PRR 
EST. 

OTHER DIRECT COSTS 
0.00 

- F.A. 
0.00 302,500.00 

ITEM DESCRIPTION: 
1010 04 

COlO PRR 
L.S. 

DELETED CURRENT SCOPE 
0.00 

- CREDIT I 
0.00 -162,385.00 

ITEM DESCRIPTION: 
1010 05 

COlO PRR 
L.S. 

DELETED CURRENT SCOPE 
0.00 

- CREDIT I 
0.00 -162,385.00 

AMOUNT TOTAL 

5,422,262.00 
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PRR Billing Rates 

Contract XE3452 Change Order 10 

Billing Rate 

2025 2026 2027 

Diana Baretto Associate Director 221.76 232.85 244.49 

Maria Buchanan Consultant II 148.38 155.80 163.59 

Chien-Yu Chen Senior Consultant 163.20 171.36 179.93 

Clara Costa Consultant II 133.61 140.29 147.31 

Elise Deventer Consultant I 111.49 117.06 122.92 

Colleen Gants Principal 323.30 339.47 356.44 

Chris Hernandez CreativeNideo 240.00 252.00 264.60 

Michelle Huynh Senior Consultant 230.79 242.33 254.45 

Nino Mascorella Senior Consultant 155.17 162.93 171.07 

Lauren Penning Senior Consultant 192.28 201.89 211.99 

Ayako Shapiro Senior Consultant 163.20 171.36 179.93 

TBD TBD Project Coordinator 104.64 109.87 115.37 




