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WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:10/28/25

CHANGE ORDER PAGE 1 of 3 

CONTRACT NO: XE3623 FEDERAL AID NO:0000000 
CONTRACT TITLE: SR 105 / GRAVEYARD SPIT -, DYNAMIC REVET AND DUNE 
CHANGE ORDER NO: 7 BID ITEM 12 OVERRUN 

PRIME CONTRACTOR: - ROGNLIN'S, INC. 
321 W STATE ST 
98520-6143 
ABERDEEN WA 98520-0078 

(X)Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications 

( )Change proposed by Contractor 

I ENDORSED BY: ROGNLJN'S INC. 
I 
I 
[ Signature on file 

I 
' 11/04/2025 

DATE1

'---------------------

ORIGINAL CONTRACT AMOUNT: 
CURRENT CONTRACT AMOUNT: 
ESTIMATED NET CHANGE THIS ORDER: 
ESTIMATED CONTRACT TOTAL AFTER CHANGE: 

Signature on file 

DATE 

17,300,000.00
17,673,960.00

5,580,000.00
23,253,960.00 

Signature on file 11/04/2025 RECOMMEND EXECUTION � 
Pedro Re6_':5�Wf20�13:21:08PST±PROiJE G NEER SIGNA URE DATE EXECUTED 

11/10/2025 RECOMMEND EXECUTIONSignature on file � 

DATE EXECUTED ( ) 

Signature on file 11/10/2025 RECOMMEND EXECUTION � 

ASSISTANT STATE CONST. ENG. SIGNATURE DATE EXECUTED 

Signature on file 11/13/2025 

STATE CONSTRUCTION ENGINEER SIGNATURE DATE EXECUTED 

https://23,253,960.00
https://5,580,000.00
https://17,673,960.00
https://17,300,000.00


WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:10/28/25

CHANGE ORDER PAGE 2 of 3 

CONTRACT NO:XE3623 CHANGE ORDER NO: 7 

All work, materials, and measurements to be in accordance with the provisions of 
the Standard Specifications and Special Provisions for the type of construction 
involved. 

This contract is revised as follows: 

DESCRIPTION OF WORK 

This change order increases the quantity for Bid Item 12, Quarry Spalls by
111,600 Tons under various groups, as shown on sheet 3 of 3 of this change
order. 

This change order moves the quantity of 17,800 Tons for Bid Item 6,
"Strearnbed Cobbles 6 IN. On Site Stockpile" under Group 3 to Group 4. 

MEASUREMENT & PAYMENT 

Payment will be made at unit bid prices for the additional 111,600 Tons of 
Bid Item 12, "Quarry Spalls" and for the 17,800 Tons of Bid Item 6,
"Strearnbed Cobbles 6 IN. On Site Stockpile" that are moved from Group 3 to 
Group 4. This shall be full payment for performing the work described in the 
contract. 

CONTRACT TIME 

Working days remain unchanged by this change order. 



__ __ ______ ________________________ _ 
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WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE: 10/28/25 

CHANGE ORDER PAGE 3 of 

!CONTRACT NO:XE3623 CHANGE ORDER NO: 7 

l--..---�----.-----....-----------.----------..----------

I
1 
ITEMIGROUPISTD UNIT OF UNIT PRICE EST QTY CHANGE EST AMT CHANGE

I NO I NO IITEM MEASURE 
1 1 1 

ITEM DESCRIPTION: 
0006 03 

STREAMBED COBBLES 6 IN. - ON SITE STOCKPI 
TON 40.00 -17,800.00 -712, 000 .00 

ITEM DESCRIPTION: 
0006 04 

STREAMBED COBBLES 6 IN. - ON SITE
TON 40.00 

STOCKPI 
17,800.00 712,000.00 

ITEM DESCRIPTION: 
1004 01 1086 

QUARRY SPALLS 
TON 50.00 41,600.00 2,080,000.00 

ITEM DESCRIPTION: 
1005 02 1086 

QUARRY SPALLS 
TON 50.00 40,000.00 2,000,000.00 

ITEM DESCRIPTION: 
1006 03 1086 

QUARRY SPALLS 
TON 50.00 30,000.00 1,500,000.00 

AMOUNT TOTAL 

5,580,000.00 

https://5,580,000.00


DATE: 10/21/25 

WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION 
CONTRACT CHANGE ORDER REPORT 

CONTRACT NO: XE3623 

CONTRACT TITLE: SR 105 Graveyard Spit - Dynamic Revetment and Dune Restoration 

CHANGE ORDER NO: 006 

CHANGE ORDER NAME: Bid Item 12 Overrun 

0 MINOR CHANGE ORDER: MAY INCLUDE PAYMENT OR CREDIT. VERIFY ON PAGE 1 

0 NO BID ITEMS THIS CHANGE ORDER 

® BID ITEMS THIS CHANGE ORDER NEXT PAGE 

PROCESSED HQ: DATE: SIGNED: 

PROCESSED SWR: DA TE: 11/17/2025 SIGNED: Bene Galligan 

ENTERED INTO CAPS: DATE: 11/17/2025 SIGNED: Bene Galligan 



------- ----------------- ------------------ -------------------

HWY-RAKC300L-CO STATE OF WASHINGTON DATE 11/17 /25 
DEPARTMENT OF TRANSPORTATION TIME 16:24:43 
CONTRACT CHANGE ORDER REPORT PAGE 1 

CONTRACT XE3623 DISTRICT 4 

CHANGE ORDER NUMBER 007 TYPE OF CHANGE ORDER CONSTRUCTION 

DATED 11-17-2025 TIME 16:16:43 

STD UNIT OF 
ITEM GROUP ITEM MEAS UNIT PRICE QUANTITY CHANGE AMOUNT CHANGE 

006 03 TON $40.0000 17,800.00- $712,000.00-
006 04 TON $40.0000 17,800.00 $712,000.00 

DESC .. : STREAMBED COBBLES 6 IN. - ON SITE STOCKPILE 

050 02 1086 TON 
CCIS TEMP ITEM NUMBER: 1004 

$50.0000 40,000.00 $2,000,000.00 

050 01 1086 TON 
CCIS TEMP ITEM NUMBER: 1004 

$50.0000 41,600.00 $2,080,000.00 

050 03 1086 TON 
CCIS TEMP ITEM NUMBER: 1004 

$50.0000 30,000.00 $1,500,000.00 

DESC .. : QUARRY SPALLS 

TOTAL NET CHANGE $5,580,000.00 

REPORT STATUS: COMPLETE 

https://712,000.00
https://17,800.00
https://17,800.00-$712,000.00



