


NEW SECTION. Sec. 313. QUARTERLY REPORTING REQUIREMENTS FOR CAPITAL PROGRAM 
 
On a quarterly basis, the department of transportation shall provide to the office of financial 
management and the legislative transportation committees the following reports for all capital 
programs: 
 

(1) For active projects, the report must include: 
(a) A TEIS version containing actual capital expenditures for all projects consistent with the 

structure of the most recently enacted budget; 
(b) Anticipated cost savings, cost increases, reappropriations and schedule adjustments for all 

projects consistent with the structure of the most recently enacted budget;  
(c) The award amount, the engineer's estimate, and the number of bidders for all active projects 

consistent with the structure of the most recently enacted budget;  
(d) Projected costs and schedule for individual projects that are funded at a programmatic level 

for projects relating to bridge rail, guard rail, fish passage barrier removal, roadside safety projects, and 
seismic bridges. Projects within this programmatic level funding must be completed on a priority basis 
and scoped to be completed within the current programmatic budget; 

(e) Highway projects that may be reduced in scope and still achieve a functional benefit;  
(f) Highway projects that have experienced scope increases and that can be reduced in scope;  
(g) Highway projects that have lost significant local or regional contributions that were essential 

to completing the project; and  
(h) Contingency amounts for all projects consistent with the structure of the most recently 

enacted budget. 
(2) For completed projects, the report must:  
(a) Compare the costs and operationally complete date for projects with budgets of twenty 

million dollars or more that are funded with preexisting funds to the original project cost estimates and 
schedule; and  

(b) Provide a list of nickel and TPA projects charging to the nickel/TPA environmental mitigation 
reserve (OBI4ENV) and the amount each project is charging. 

(3) For prospective projects, the report must: 
(a) Identify the estimated advertisement date for all projects consistent with the structure of the 

most recently enacted transportation budget that are going to advertisement during the current fiscal 
biennium; 

(b) Identify the anticipated operationally complete date for all projects consistent with the 
structure of the most recently enacted transportation budget that are going to advertisement during the 
current fiscal biennium; and  

(c) Identify the estimated cost of completion for all projects consistent with the structure of the 
most recently enacted transportation budget that are going to advertisement during the current fiscal 
biennium. 
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I1 0BI100A Mobility Reappropriation for Projects Assumed to be Complete    8,000  8,000  14,179,000  14,136,000  (43,000) 3,455,654  6/1/2004 2,482,000    X

I1 100900F SR 9/212th St SE to 176th St SE, Stage 3 ‐ Add Lanes                     91,000  91,000  53,541,000  53,543,000  2,000  10,037  4/18/2011 11/22/2013 32,543,139  6/23/2011 24,297,000  6  X

I1 100914G SR 9/SR 96 to Marsh Rd ‐ Add Lanes and Improve Intersections    27,000  27,000  29,506,000  29,534,000  28,000  5,387  1/7/2008 11/25/2009 25,270,756  2/25/2008 18,877,586  7  X

I1 100916G SR 9/Lake Stevens Way to 20th St SE ‐ Improve Intersection          47,000  47,000  11,829,000  11,803,000  (26,000) 2,529  4/21/2008 7/29/2010         X

I1 100921G SR 9/SR 528 ‐ Improve Intersection                                       7,847,000  7,847,000      7/6/2027 10/1/2028         X
I1 100922G SR 9/84th St NE (Getchell Road) Improve Intersection                     36,000  36,000  6,744,000  6,745,000  1,000  7,239  11/18/2013 11/21/2014 5,021,873  2/26/2014 5,699,005  3  X
I1 152201C SR 522/I‐5 to I‐405 ‐ Multimodal Improvements                            7,000  7,000  22,565,000  22,566,000  1,000  1,697  6/26/2006 10/17/2007 4,037,658  9/8/2006 4,037,653  4  X
I1 152234E SR 522/Snohomish River Bridge to US 2 ‐ Add Lanes                        29,000  707,000  678,000  145,631,000  145,630,000  (1,000) 253,674  4/12/2010 12/15/2014 22,322,279  6/1/2010 15,514,435  8  X Reappropriation
I1 153160A SR 531/43rd Ave NE to 67th Ave. NE ‐ Widening                            212,000  212,000  1,878,000  1,879,000  1,000  9/22/2014 12/19/2014         X
I1 153915A SR 539/Lynden‐Aldergrove Port of Entry Improvements                 14,000  141,000  127,000  7,499,000  7,501,000  2,000  5,958  3/31/2014 11/20/2014 3,803,077  5/7/2014 3,262,709  7  X Reappropriation
I1 1BI1001 SR 520/Bellevue Corridor Improvements ‐ East End                         68,000  68,000  3,975,000  2,576,000  (1,399,000) 35,785          X Project completed under budget.  Design only project.

I1 202800D SR 28/Jct US 2 and US 97 to 9th St, Stage 1 ‐ New Alignment         437,000  493,000  56,000  40,094,000  40,075,000  (19,000) 53,008  9/21/2009 11/27/2013 118,438  5/5/2015 198,466  12  X
Reappropriation

I1 202802J SR 28/Wenatchee to I‐90 ‐ Study                                          35,000  35,000  102,000  102,000          X

I1 202802V SR 28/E End of the George Sellar Bridge ‐ Construct Bypass           70,000  70,000  28,329,000  28,273,000  (56,000) 869  5/16/2011 5/23/2013 15,772,791  7/8/2011 16,363,378  5  X

I1 228501X
SR 285/W End of George Sellar Bridge ‐ Intersection 
Improvements        

9,000  9,000  17,442,000  17,437,000  (5,000) 3,368  4/30/2012 10/25/2013 10,182,525  6/18/2012 9,787,325  6  X

I1 300344D SR 3/Belfair Area ‐ Widening and Safety Improvements                  24,000  2,385,000  2,361,000  24,001,000  26,485,000  2,484,000  1,157,813  4/13/2015 8/13/2017 9,809,649  5/29/2015 10,255,073  6  X
Design element cost increases and construction element modifications 
attributed to cost overruns and delay of OC date.  Project completed.

I1 310107B US 101/Shore Rd to Kitchen Rd ‐ Widening                                 91,000  95,000  4,000  50,816,000  51,059,000  243,000  2,450  9/17/2012 10/5/2015 33,989,673  11/21/2012 27,069,690  9  X
I1 316118A SR 161/24th St E to Jovita ‐ Add Lanes                                   194,000  194,000  52,197,000  52,068,000  (129,000) 2/14/2011 8/21/2014 12,285,768  8/17/2011 11,927,624  4  X
I1 351025A SR 510/Yelm Loop ‐ New Alignment                                         2,000  2,000  29,348,000  29,349,000  1,000  12/28/2009 10/20/2010 8,835,366  3/4/2010 4,146,936  15  X
I1 370401A SR 704/Cross Base Highway ‐ New Alignment                                40,900,000  40,900,000  3/31/2008 8/26/2009 8,684,673  6/16/2008 7,350,281  8  X

I1 400506H I‐5/NE 134th St Interchange (I‐5/I‐205) ‐ Rebuild Interchange        219,000  219,000  85,416,000  85,698,000  282,000  26,925  5/2/2011 8/27/2014 20,598,245  6/22/2011 19,949,910  5  X

I1 400508W I‐5/Mellen Street I/C to Grand Mound I/C ‐ Add Lanes                    3,185,000  3,185,000  152,982,000  152,966,000  (16,000) 647,011  2/8/2010 12/18/2014 28,025,230  4/15/2010 19,730,515  8  X
Decrease due to retirement of risk reserve.  Project completed on budget.

I1 400510A I‐5/SR 432 Talley Way Interchanges ‐ Rebuild Interchanges            15,000  15,000  34,913,000  34,913,000  215  9/28/2009 11/1/2011 30,928,999  12/15/2009 20,528,756  8  X

I1 401409W SR 14/Camas Washougal ‐ Add Lanes and Build Interchange          101,000  101,000  48,665,000  48,553,000  (112,000) 25,998  3/7/2011 10/23/2012 34,500,833  4/18/2011 28,618,804  9  X

I1 420511A
I‐205/Mill Plain Interchange to NE 18th St ‐ Build Interchange ‐ 
Stage 2

1,542,000  3,053,000  1,511,000  40,654,000  40,254,000  (400,000) 69,737  8/18/2014 7/20/2016 29,675,858  10/2/2014 24,309,057  7  X
Expenditure plan adjusted for delivery of roadside plant establishment.  
Project completed early.

I1 450208W SR 502/I‐5 to Battle Ground ‐ Add Lanes                                  2,430,000  2,944,000  514,000  84,349,000  82,799,000  (1,550,000) 175,317  4/23/2012 10/30/2016 (4) 7,151,301  6/6/2012 5,194,043  4  X
Current biennium reduction due to updated expenditure plan.  Project 
completed early.

I1 501203X US 12/Frenchtown Vicinity to Walla Walla ‐ Add Lanes                   118,000  140,000  22,000  51,662,000  51,652,000  (10,000) 4,405  12/17/2007 7/23/2010 43,457,428  2/4/2008 33,732,740  8  X Savings at project completion.
I1 502402E SR 24/I‐82 to Keys Rd ‐ Add Lanes                                        3,000  3,000  50,524,000  50,524,000  2/28/2005 6/28/2007 29,863,188  4/25/2005 33,963,845  3  X
I1 524002G SR 240/Richland Y to Columbia Center I/C ‐ Add Lanes                    5,000  5,000  41,020,000  41,021,000  1,000  532  12/20/2004 6/7/2007 32,815,309  2/23/2005 30,473,331  3  X
I1 800502K I‐5/SR 161/SR 18 ‐ Interchange Improvements                              1,243,000  1,243,000  89,274,000  89,276,000  2,000  40,459  4/12/2010 10/8/2012 1,427,615  1/21/2015 1,332,012  5  X Reappropriation

I1 816701C
SR 167/8th St E Vic to S 277th St Vic ‐ Southbound Managed 
Lane         

14,000  2,553,000  2,539,000  83,930,000  83,931,000  1,000  272,759  8/20/2014 6/30/2017 (6) 53,172,330  12/9/2014 53,999,888  3  X
Reappropriation

I1 840502B I‐405/SR 181 to SR 167 ‐ Widening                                        134,000  157,000  23,000  140,043,000  140,044,000  1,000  6,142  2/16/2007 12/11/2009 87,501,003  6/20/2007 91,500,005  3  X Reappropriation

I1 840541F I‐405/I‐90 to SE 8th St ‐ Widening                                       5,000,000  (5,000,000) 179,816,000  179,816,000  10/6/2006 9/22/2009 125,000,000  2/16/2007 124,000,000  3  X

Funding is committed for the purpose of constructing a pedestrian/bicycle 
crossing at the former location of the Wilburton Tunnel. Funding is moved 
to align with King County’s plan for construction.

I1 840551A
I‐405/NE 8th St to SR 520 Braided Ramps ‐ Interchange 
Improvements      

1,000  1,000  203,267,000  203,268,000  1,000  3/30/2009 5/22/2012 175,100,000  11/9/2009 107,500,000  3  X

I1 8BI1001 I‐405/South Renton Vicinity Stage 2 ‐ Widening (Nickel/TPA)         35,000  35,000  164,268,000  164,275,000  7,000  4,239  109,999,985  2/24/2009 83,599,000    X

I1 8BI1003 SR 520/ Bridge Replacement and HOV (Nickel/TPA)                         44,371,000  91,486,000  47,115,000  2,680,828,000  2,681,389,000  561,000  9,330,861  11,650,555  4/8/2016 834,214  9/8/2009 766,504    X Reappropriation
I1 T10400O I‐82 West Richland ‐ Red Mountain Interchange                            1,500,000  1,509,000  9,000  28,400,000  28,400,000  10,792  2,676,720  11/9/2015 2,517,478    X

I2 053255C SR 532/Camano Island to I‐5 Corridor Improvements (TPA)            363,000  6,413,000  6,050,000  86,320,000  86,191,000  (129,000) 33,915  10/13/2008 12/31/2010 12,379,302  6/16/2014 11,718,295    X
Reappropriation

I2 100210E US 2/Bickford Avenue ‐ Intersection Safety Improvements             6,000  11,000  5,000  3,611,000  3,680,000  69,000  4,832  4/2/2012 9/13/2013 15,490,448  6/8/2012 14,311,311  6  X

I2 154205G
SR 542/Everson Goshen Rd Vic to SR 9 Vic ‐ Intersections 
Improvements   

1,000  1,000  5,829,000  5,826,000  (3,000) 1/31/2011 10/15/2011 3,485,513  3/7/2011 2,740,818  7  X

I2 200204M US 2/Stevens Pass ‐ Variable Message Signs                               1,000  1,000  951,000  910,000  (41,000) 3/19/2012 7/24/2013 1,396,449  4/30/2012 1,407,513  6  X
I2 310116D US 101/Lynch Road ‐ Safety Improvements                                  192,000  192,000  1,004,000  1,005,000  1,000  59,464  5/5/2010 6/28/2017 1          X

I2 401404D
SR 14/Marble Rd Vicinity to Belle Center Rd ‐ Safety 
Improvements       

51,000  51,000  8,024,000  7,910,000  (114,000) 6,456  5/29/2012 11/1/2013 3,844,523  7/18/2012 3,835,534  5  X

I2 450000A SR 500/St Johns Blvd ‐ Build Interchange                                 36,000  36,000  45,021,000  45,098,000  77,000  (3,044) 1/10/2011 9/12/2012 33,403,983  4/29/2011 27,237,397  9  X
I2 501212I US 12/SR 124 Intersection ‐ Build Interchange                            63,000  63,000  21,317,000  21,317,000  2,270  10/18/2010 5/23/2012 15,614,038  2/7/2011 11,478,643  15  X
I2 508202I I‐82/Terrace Heights Off‐Ramp ‐ Improvements                             21,000  21,000  1,309,000  1,311,000  2,000  1/11/2010 6/18/2010 582,422  3/1/2010 381,381  5  X
I2 L1000034 Alaskan Way Viaduct ‐ Automatic Shutdown                                 1,000  1,000  4,117,000  4,117,000      1,974,765  7/28/2010 1,434,794    X
I2 L2200042 SR 20 Race Road to Jacob's Road                                          55,000  138,000  83,000  4,239,000  3,678,000  (561,000) 10,046  1,999,561  11/25/2015 2,245,556    X Project completed under budget.
I3 508201O I‐82/Valley Mall Blvd ‐ Rebuild Interchange                              22,000  22,000  34,802,000  34,803,000  1,000  441  11/23/2009 10/21/2011 23,320,934  2/19/2010 19,079,870  12  X
I4 400506M I‐5/Chehalis River Flood Control                                         1,878,000  1,878,000  6,793,000  6,793,000  3/19/2012 8/23/2013 27,943,653  4/30/2012 21,596,150  9  X Reappropriation
I4 800524Z I‐5/Ship Canal Bridge ‐ Noise Mitigation Study                           1,000  1,000  4,922,000  4,920,000  (2,000) 12/21/2009 10/8/2010 2,665,138  2/1/2010 1,560,038  5  X
P1 100553X I‐5/NB SR 531 Vic to Portage Creek Bridge Vic ‐ Paving                   17,000  17,000  1,122,000  1,149,000  27,000  13,619  11/23/2015 10/26/2016 (2) 1,993,390  12/22/2015 1,906,800  2  X

P1 109051C
I‐90/WB Mercer Slough to W Lake Sammamish Parkway ‐ 
Paving              

1,000  1,000  5,762,000  5,827,000  65,000  7,212  2/1/2016 8/31/2016 3,258,039  3/11/2016 4,242,692  1  X

P1 109970N SR 99/SR 525 Interchange Vic to Lincoln Way Vic ‐ Paving              117,000  117,000  2,431,000  1,898,000  (533,000) 2,871  3/21/2016 10/14/2016 (1) 3,181,957  4/28/2016 3,353,816  3  X Reappropriation
P1 118108B SR 181/S 180th St to Southcenter Blvd ‐ Paving                           1,000  1,000  2,236,000  2,168,000  (68,000)     12/8/2014 7/8/2015 1,816,855  1/12/2015 1,592,827  6  X

Funding Variance Schedule Awarded Contracts(5) and (6) Status
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P1 150916A
SR 509/S Normandy Rd Vic to S Normandy Rd Wye Connection ‐ 
Paving       

1,000  1,000  2,243,000  2,132,000  (111,000)     11/22/2010 10/31/2015         X

P1 152526B SR 525/Bayview Road Vic to Lake Hancock ‐ Paving                         1,955,000  1,148,000  (807,000) 3,284,000  3,417,000  133,000  597,617  10/10/2016 10/6/2017         X Project completed and total cost adjusted for closure.
P1 202800A SR 28/East Wenatchee Area ‐ Paving                                       19,000  19,000  2,196,000  2,199,000  3,000  41  4/7/2008 9/9/2008 1,575,901  5/12/2008 1,239,239  2  X
P1 202801H SR 28/E Wenatchee to Rock Island ‐ Pave                                  79,000  79,000  3,377,000  3,379,000  2,000  27  3/22/2010 5/23/2013         X

P1 501215B US 12/E Pasco to Tank Farm Road ‐ Paving                                 17,000  17,000  913,000  1,021,000  108,000  895  2/1/2016 10/28/2016 (1) 6,484,739  3/9/2016 5,867,933  3  X
Updated Engineers Estimate and delivery plan.  Project completed under 
budget.

P1 509702N US 97/Satus Creek Vicinity ‐ Paving                                      1,000  1,000  2,028,000  2,029,000  1,000  1/9/2012 6/5/2013 8,788,577  2/13/2012 8,830,732  13  X
P1 512901X SR 129/2nd Street to Highland Ave ‐ Paving                               34,000  34,000  1,722,000  1,648,000  (74,000) 3/21/2016 10/28/2016 (2) 1,242,068  4/25/2016 1,396,070  1  X
P1 629001K SR 290/Sullivan Rd to Idaho State Line ‐ Paving                          15,000  15,000  4,465,000  4,466,000  1,000  3/16/2015 10/5/2015 3,627,190  4/24/2015 3,700,981  2  X
P2 100595E I‐5/Nooksack River Bridges ‐ Painting                                    1,000  1,000  4,552,000  4,552,000      3/3/2014 8/20/2015 2,954,089  4/10/2014 3,389,833  5  X
P2 100923C SR 9/Getchell Road Bridge ‐ Seismic                                      1,000  1,000  197,000  163,000  (34,000) 6/3/2013 5/12/2014 184,833  7/12/2013 116,158  4  X Total project decrease due to savings at project closure.
P2 100934R SR 9/Pilchuck Creek ‐ Replace Bridge                                     20,000  237,000  217,000  15,806,000  15,611,000  (195,000) 1,294  7/30/2012 7/11/2014 12,204,446  10/9/2012 8,891,324  12  X Project savings at completion.

P2 109947B SR 99/George Washington Bridge ‐ Painting                                18,349,000  14,982,000  (3,367,000) 45,676,000  46,795,000  1,119,000  237,424  1/13/2014 5/30/2018 15,778,504  5/15/2015 15,869,269  4  X

This is a steel bridge, painted with lead‐based products.  Federal 
environmental regulations (National Pollutant Discharge Elimination System) 
prohibits discharge of any pollutants to waters of the state.  WSDOT 
recently revised the Steel Bridge Containment standard specification to 
meet the federal and state environmental regulations.

P2 152908E SR 529/Ebey Slough Bridge ‐ Replace Bridge                               505,000  505,000  33,029,000  33,045,000  16,000  143,998  4/26/2010 3/11/2013 28,057,110  6/16/2010 21,541,000  8  X Reappropriation

P2 153203D
SR 532/General Mark W. Clark Memorial Bridge ‐ Replace 
Bridge           

31,000  108,000  77,000  18,826,000  18,826,000  479  10/13/2008 11/29/2010 53,746,892  1/29/2009 50,415,851  4  X
Reappropriation

P2 200201K US 2/Wenatchee River Bridge ‐ Replace Bridge                             1,000  1,000  8,209,000  8,604,000  395,000  4/18/2011 9/15/2013 8,838,513  6/24/2011 8,485,707  9  X

P2 310407D SR104/Port Angeles Graving Dock Settlement and Remediation    135,000  163,000  28,000  378,000  6,095,000  5,717,000  6,932  2/19/2008 7/31/2008         X
Reappropriation

P2 400612A SR 6/Rock Creek Br E ‐ Replace Bridge                                    55,000  55,000  10,228,000  10,130,000  (98,000) 3,786  12/16/2013 9/17/2015 11,692,593  2/3/2014 11,612,612  12  X
P2 400612B SR 6/Rock Creek Br W ‐ Replace Bridge                                    44,000  44,000  7,161,000  7,261,000  100,000  12/16/2013 9/17/2015 11,692,593  2/3/2014 11,612,612  12  X
P2 400694A SR 6/Willapa River Br ‐ Replace Bridge                                   2,000  2,000  7,039,000  6,960,000  (79,000) 3/25/2013 7/3/2014 4,620,716  4/29/2013 4,077,490  8  X
P2 410110P Astoria‐Megler Bridge ‐ South End Painter                                4,196,000  4,507,000  311,000  19,815,000  19,681,000  (134,000) 851,447  4/16/2012 5/1/2014         X
P2 501211N US 12/Tieton River W Crossing ‐ Replace Bridge                           8,000  8,000  6,016,000  6,015,000  (1,000) 4/20/2009 9/13/2010 7,260,694  6/1/2009 6,547,278  6  X
P2 602110J SR 21/Keller Ferry Boat ‐ Replace Boat                                   135,000  135,000  14,210,000  14,215,000  5,000  7/25/2011 5/14/2013 11/16/2011 9,557,178  X
P3 200200V US 2/Stevens Pass West ‐ Unstable Slopes                                 1,000  1,000  7,421,000  7,489,000  68,000  11/7/2011 9/16/2014 6,202,171  12/29/2011 5,291,071  6  X

P3 311240A
SR 112/Deep Creek to West Twin River ‐ Unstable Slope 
Corridor Study    

21,000  21,000  412,000  422,000  10,000  288          X

P3 401206B US 12/Rimrock Tunnel Vicinity ‐ Stabilize Slope                          1,000  1,000  1,456,000  1,457,000  1,000  3/12/2012 6/27/2013 1,832,141  5/11/2012 1,951,774  4  X    
P3 541002R SR 410/Nile Valley Landslide ‐ Establish Interim Detour                  80,000  125,000  45,000  14,631,000  14,634,000  3,000  2,260  10/12/2009 12/4/2009 10/12/2009 200,000  X Reappropriation
P3 541002T SR 410/Nile Valley Landslide ‐ Reconstruct Route                         21,000  103,000  82,000  8,013,000  8,014,000  1,000  1,655  12/19/2011 8/30/2012 6,254,482  2/7/2012 4,083,066  14  X Reappropriation

Q3 000510Q CVISN‐CVISN‐Deployment Stations along I‐5, I‐90, and I‐82            1,000  1,000  3,032,000  3,033,000  1,000          X

Q3 000515Q Expanded CVISN‐automated Infrared Roadside Screening              1,000  1,000  332,000  332,000          X    

Q3 100522Q I‐5/Mercer Street NB and SB Ramp Meter Systems                          30,000  30,000  196,000  196,000  10/4/2010 9/30/2015         X
Q3 101812Q SR 18/WB Ramps & SE 304th Street Intersection                            12,000  12,000  61,000  61,000  11/3/2014 3/31/2015         X
Q3 140541Q I‐405/SB Coal Creek Interchange ‐ ITS Improvements                      1,000  1,000  304,000  304,000      12/8/2014 5/20/2015         X

Q3 200004N
Stage 2 ‐ NCR Basin ITS Communications and Travelers 
Information        

23,000  23,000  360,000  361,000  1,000  1,385  1,387          X
Reappropriation

Q3 609004Q I‐90/Sprague Rest Area Traveler Information                              26,000  26,000  133,000  133,000  1/29/2014 7/31/2015         X

Q3 639516Q US 395/Hawthorne Rd ‐ Intersection Improvements                        10,000  10,000  1,120,000  953,000  (167,000) 4/18/2016 11/17/2016 (2) 434,694  5/17/2016 398,578  2  X
Updated Engineers Estimate and adjustment to award amount.  Project 
completed over budget.

W1 900005N Fauntleroy Tml Improvement                                               84,000  84,000      1/3/2012 7/18/2012         X
W1 900010M Seattle Tml Improvement                                                  1,120,000  1,120,000  5,551,000  5,555,000  4,000  6/20/2011 2/15/2013 78,470  11/16/2009 82,255    X Reappropriation.
W1 900012L Port Townsend Tml Improvement                                            18,000  11,000  (7,000) 58,000  58,000  6/1/2010 10/17/2012 112,345  5/13/2013 151,176    X Current biennium reduction.
W1 900022I Lopez Tml Preservation                                                   14,000  (14,000) 10,271,000  10,270,000  (1,000) 10/17/2011 10/14/2012 1,733,299  1/24/2012 1,949,049    X Current biennium reduction.
W1 900022J Lopez Tml Improvement                                                    379,000  457,000  78,000  566,000  566,000  11,138  1/3/2012 7/18/2012 369,098  10/14/2013 318,985    X Reappropriation
W1 900024F Shaw Tml Preservation                                                    3,570,000  3,570,000  3/22/2010 10/14/2010 2,084,388  4/19/2010 1,878,998    X
W1 900024G Shaw Tml Improvement                                                     17,000  7,000  (10,000) 52,000  52,000  1/3/2012 7/18/2012         X Current biennium reduction.

W1 900026Q Orcas Tml Improvement                                                    90,000  107,000  17,000  2,040,000  2,122,000  82,000  12,897  4/11/2011 7/18/2012 46,199  5/16/2011 49,599    X
Reappropriation.  The total cost change is from projected cost to complete 
the project which includes the current anticipated needs per the LCCM in 
the future and cost/inflation.

W1 900028U Friday Harbor Tml Preservation                                           9,923,000  9,923,000  4/29/2013 5/12/2014 1,361,272  6/3/2013 1,338,018    X
W1 900028V Friday Harbor Tml Improvement                                            46,000  20,000  (26,000) 144,000  144,000  9/4/2012 3/9/2013 295,878  7/16/2012 274,174    X Current biennium reduction.
W1 900040N Eagle Harbor Maint Facility Preservation                                 85,000  85,000  48,186,000  48,186,000  5/9/2011 1/24/2016 13,351,573  11/3/2008 10,829,674    X
W1 900040O Eagle Harbor Maint Facility Improvement                                  1,241,000  1,241,000  14,873,000  14,873,000      4/2/2012 10/17/2012 279,707  4/10/2012 225,999    X
W1 902017M Coupeville (Keystone) Tml Improvement                                    180,000  56,000  (124,000) 287,000  287,000  1/3/2012 7/18/2012 42,899  12/6/2010 30,602    X Current biennium reduction.
W1 910413R Edmonds Tml Improvement                                                  4,089,000  4,279,000  190,000  31,483,000  31,485,000  2,000  26,672  10/19/2009 2/15/2013 1,424,548  10/20/2008 1,301,378    X
W1 998925A Security System Upgrades Placeholder for W1                              657,000  1,225,000  568,000  3,668,000  3,548,000  (120,000) 22,060          X Carry forward of planned expenditures from 15‐17.
W1 L1000168 Seattle Tml ‐ Slip 2 and LCCM                                            47,684,000  47,686,000  2,000  1,558,711  8/22/2011 1,558,713    X
W1 L2200083 ADA Visual Paging Project                                                288,000  288,000  2,407,000  2,167,000  (240,000)         X

W2 944499F MV Puyallup Improvement                                                  75,000  578,000  503,000  2,647,000  3,458,000  811,000  180  10/1/2011 12/30/2011 1/31/2012 1,329,259    X
The increase is $217,832 for  additional 4 IBAs procurement and $9,000 for 
CMAQ grants State matching. Also includes increase for propolsion 
swtchboard modifications.

W2 944499G MV Tacoma Improvement                                                    76,000  578,000  502,000  1,789,000  3,313,000  1,524,000  3,511  1/28/2012 4/20/2012 3/15/2012 1,432,265    X
The increase is $217,832 for  additional 4 IBAs procurement and $9,000 for 
CMAQ grants State matching. Also includes increase for propolsion 
swtchboard modifications.

W2 944499H MV Wenatchee Improvement                                                 76,000  578,000  502,000  2,500,000  3,383,000  883,000  2,287  2/1/2013 7/30/2013         X
The increase is $217,832 for  additional 4 IBAs procurement and $9,000 for 
CMAQ grants State matching. Also includes increase for propolsion 
swtchboard modifications.

W2 998951F Security System Upgrades Placeholder for W2                              600,000  1,161,000  561,000  4,929,000  4,660,000  (269,000) 42,823          X
The increase is due to the carry forward of 15‐17 programmed work into 17‐
19.

W2 L1000063 #3 ‐ 144‐Capacity Vessel (MV Chimacum)                                   75,000  1,575,000  1,500,000  123,075,000  122,257,000  (818,000) 2/24/2005 44,487,228    X Reappropriation
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W2 L1100038 LNG Security Planning and Outreach                                       1,000  1,000  851,000  470,000  (381,000)   X
The RFP is not being awarded. $1K is programmed in 17‐19 to preserve the 
oportunity to address possible requirements from the Legislature.

W2 L2200038 #1 ‐ 144‐Capacity Vessel (MV Tokitae)                                    1,400,000  1,400,000  124,153,000  124,089,000  (64,000) 11/30/2011 11/15/2013 2/24/2005 44,487,228    X Reappropriation
W2 L2200039 #2 ‐ 144‐Capacity Vessel (MV Samish)                                     590,000  590,000  119,270,000  119,291,000  21,000  1/1/2012 6/28/2015 2/24/2005 44,487,228    X Reappropriation

Y4 700000F Corridor Reliability Supplemental Work (ARRA)                            487,000  487,000  16,604,000  18,241,000  1,637,000  1/17/2012 12/31/2015         X
Total increase  is to purchase catchment wall materials for installation at MP 
1784.3 and MP 32.  This increase is funded by the Programmatic 
Contingency (798999F)

Y4 700001C New Locomotives (8) (ARRA)                                               19,245,000  19,245,000  59,610,000  59,874,000  264,000  18,372,060  9/4/2012 1/12/2016         X Reappropriation

Y4 751020A Vancouver‐ Yard Bypass Track (ARRA)                                      12,000  12,000  31,018,000  30,412,000  (606,000) 3/26/2013 2/4/2016         X
Reappropriation.  Reducing to actual expenditures and placing the 
remainder in a Programmatic Contingency bucket (798999F)..

Y4 751030A Kelso Martin's Bluff‐ New Siding (ARRA)                                  2,170,000  2,170,000  56,949,000  49,315,000  (7,634,000) 4/20/2015 9/30/2017         X

Reappropriation.  Final Design identified that additional funding are needed 
to construct this project. Additional funds are needed to account for 
changes in the design that occurred between Preliminary Engineering and 
Final Design. Changes include Environmental Mitigation ‐ Wetland 
Mitigation Bank Credits and Environmental Enhancements for Unnamed 
Tributary 3 (UT3) Culvert.  Funding for this increase provided by ARRA 
programmatic contingency (798999F).

Y4 751031A Kelso Martin's Bluff‐ Toteff Siding Extension (ARRA)                     10,000  10,000  48,372,000  42,998,000  (5,374,000) 4/20/2015 9/30/2017         X
Reducing to actual expenditures and placing the remainder in a 
Programmatic Contingency bucket (798999F)..

Y4 751032A Kelso Martin's Bluff‐ Kelso to Longview Jct. (ARRA)                      1,271,000  1,271,000  81,099,000  78,279,000  (2,820,000) (11,149) 11/24/2015 9/30/2017         X
Reappropriation.  Reducing to actual expenditures and placing the 
remainder in a Programmatic Contingency bucket (798999F)..

Y4 751040A Corridor Reliability Upgrades‐ South (ARRA)                              4,733,000  4,733,000  85,386,000  86,637,000  1,251,000  8/22/2012 12/9/2014         X

Reappropriation.  The increase is BNSF savings from other ARRA projects 
transferred to this task for the 2017 Rails, Ties and Ballast program that was 
within the scope of the WSDOT/FRA grant agreement. 

Y4 770220A Seattle‐ King Street Station Track Upgrades (ARRA)                       3,130,000  3,130,000  35,780,000  31,509,000  (4,271,000) 6/4/2013 7/3/2014         X

Reappropriation.  A portion of unneeded Task Contingency funding is being 
transferred to Programmatic Contingency (798999F) in order to be used for 
other AARA tasks that do need additional funding.

Y4 P01005A Vancouver ‐ Rail Bypass and W 39th Street Bridge                         386,000  386,000  117,234,000  117,234,000  9/4/2007 6/30/2013         X
Y4 P01008C Tacoma ‐ Bypass of Pt. Defiance                                          782,000  782,000  16,664,000  16,664,000  1/14/2009 6/30/2015         X Reappropriation
Y4 P01101A Mt Vernon ‐ Siding Upgrade                                               1,077,000  1,077,000  9,930,000  9,547,000  (383,000) 7/5/2005 3/25/2013         X Reappropriation
Y4 P01105A Blaine ‐ Customs Facility Siding                                         5,099,000  5,099,000  9,552,000  9,552,000  7/2/2007 6/30/2011         X Reappropriation
Y4 P02001A Cascades Train Sets ‐ Overhaul                                           500,000  2,147,000  1,647,000  9,000,000  9,000,000  1/5/2009 6/28/2013         X Reappropriation
Y5 711010N Tacoma Rail ‐ SR 509 Track Rebuild Project (2014 FRIB)                  127,000  127,000  1,038,000  1,038,000  5/18/2015 (1,384) 9/30/2015 2          X
Y5 F01001A Statewide ‐ Emergent Freight Rail Assistance Projects                    549,000  549,000  39,541,000  40,039,000  498,000      7/5/2011 6/30/2027         X Carry forward of planned expenditures from 15‐17.
Y5 F01111B Palouse River and Coulee City RR ‐ Rehabilitation                        705,000  1,129,000  424,000  11,698,000  12,248,000  550,000  344,600  7/6/2009 6/30/2011         X Reappropriation

Y5 G2000075
Eastern Washington Gateway RR ‐ Hopper Railcars Purchase 
(2017 FRAP)    

409,000  409,000  409,000  409,000  403,000          X    

Y5 L2000112 Palouse Rail Loadout Improvements                                        193,000  193,000  300,000  300,000  130,220  7/6/2009 6/30/2011 1,086,701  10/24/2016 908,955    X

Y5 L2000179 Highline Grain LLC ‐ PCC Central WA Branch Rehab (2015 FRAP)    1,467,000  1,467,000  7,337,000  7,337,000  1,467,000  11/16/2015 8/1/2016         X

Y5 L2000191 Palouse River and Coulee City RR ‐ Rehabilitation ‐ New Law          6,696,000  6,906,000  210,000  47,000,000  47,000,000  214,463  7/6/2009 6/30/2011 1,086,701  10/24/2016 908,955    X

D3 100010T Northwest Region TMC Improvements                                        17,000  17,000  14,003,000  13,523,000  (480,000) 9,578,400  10/9/2013 8,934,000    X Reappropriation
D3 D300701 Statewide Administrative Support                                         932,000  979,000  47,000  13,013,000  13,014,000  1,000  96,772          X
D3 D309701 Preservation and Improvement Minor Works Projects                    4,340,000  4,099,000  (241,000) 53,231,000  53,243,000  12,000  140,980  210,000  8/25/2014 168,717    X
D3 D311701 NPDES Facilities Projects                                                250,000  495,000  245,000  2,822,000  2,825,000  3,000  3,188          X Carry forward of planned expenditures from 15‐17.
D3 D398136 NPDES Facilities Construction and Renovation                             66,000  66,000  1,261,000  1,139,000  (122,000) 61,454  552,400  3/16/2015 608,449    X
D3 D398898 Existing Facilities Building Codes Compliance                            458,000  458,000  2,078,000  2,063,000  (15,000) 2/18/2015 273,374    X
D3 D399301 Olympic Region Headquarters Facility Site Debt Service                  565,000  573,000  8,000  6,126,000  6,128,000  2,000          X

D3 L1000151 Olympic Region Maintenance and Administration Facility              16,170,000  13,751,000  (2,419,000) 40,000,000  52,000,000  12,000,000  126,114          X

The legislature has identified a total of $40 million for the project. However, 
the current cost estimate from the recent update to the original pre‐design 
is in excess of the funding provided by the legislature. The department is 
requesting an additional $12 million for the project. 

D3 L2000079 Euclid Ave Administration Facility Consolidation Project                 8,087,000  9,300,000  1,213,000  12,000,000  12,000,000  1,865,826  8,900,000  10/3/2016 8,690,000    X Reappropriation

I1 000015R Dept of Revenue ‐ Sales Tax on Projects on Federal/Tribal land     13,000  13,000  99,000  99,000          X

I1 099904Q Future Federal Earmarks for Improvement Program                        20,000,000  20,000,000  180,000,000  160,000,000  (20,000,000)             X Place holder for unanticipated federal funds.
I1 099905Q Future Local Funds for Improvement Program                               10,000,000  10,000,000  90,000,000  80,000,000  (10,000,000)             X Place holder for unanticipated federal funds.
I1 0BI1002 Pedestrian & Bicycle Improvements                                        46,000  46,000  492,000  3,474,000  2,982,000  7,336  294,736  7/11/2011 391,314    X

I1 100098U
WA‐BC Joint Transportation Action Plan ‐ Int'l Mobility & Trade 
Corridor

212,000  212,000  253,000  546,000  293,000  47,971          X
Work programmed under this project was combined with WA‐BC Joint 
Transportation Action Plan‐Border Policy Research Institute (100098V).

I1 100502B I‐5/SR 161/SR 18 Interchange Improvements ‐ Stage 2                    228,000  228,000  2,501,000  1,902,000  (599,000) 23,483          X Reappropriation

I1 100521W I‐5/NB Seneca St to SR 520 ‐ Mobility Improvements                       16,000,000  18,410,000  2,410,000  20,246,000  20,517,000  271,000  39,380  12/7/2015 36  7/4/2018 27          X

The project was delayed waiting for funding from PSRC and to avoid a 
construction conflict with the I‐5/Northbound Boeing Access Rd to NE 
Ravenna Bridge ‐ Pavement Repair project awarded in May, 2017.

I1 100904B SR 9/176th Street SE to SR 96 ‐ Widening                                 8,305,000  7,026,000  (1,279,000) 13,267,000  22,076,000  8,809,000  165,422  11/4/2019 9/30/2021         X
Restoring $8.8 million in funding on the corridor to the 2015 Legislative 
level. A technical issue led corridor savings on the project to not be 
reflected in subsequent budget submittals.

I1 140504C I‐405/SR 167 Interchange ‐ Direct Connector                              296,000  296,000  41,613,000  41,618,000  5,000  141,994  7/7/2025 6/30/2027         X

I1 300504A I‐5/Tacoma HOV Improvements (Nickel/TPA)                                 244,731,000  255,428,000  10,697,000  1,478,546,000  1,478,546,000  26,490,000  19,918,573  3/28/2005 9/30/2022 103,100,763  6/10/2014 98,175,444    X
The department’s request reflects the updated delivery schedule with 
construction continuing through 2022. 

I1 310101F US 101/Dawley Rd Vic to Blyn Highway ‐ Add Climbing Lane          3,211,000  3,218,000  7,000  7/6/2026 6/30/2027         X
Increase is due to rounding of prior biennium expenditures.  This project has 
been deferred indefinately.

I1 310102F US 101/Gardiner Vicinity ‐ Add Climbing Lane                             2,560,000  2,560,000  7/6/2026 1/20/2027         X This project has been deferred indefinately.
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I1 501210T
US 12/Nine Mile Hill to Woodward Canyon Vic ‐ Build New 
Highway         

1,443,000  1,775,000  332,000  5,358,000  5,337,000  (21,000) 54,383          X
Reappropriation

I1 508208O
I‐82/US 12 Interchange to Yakima Ave ‐ Add lanes and Replace 
Bridges    

203,000  203,000  2,002,000  2,003,000  1,000          X

I1 524003S SR 240/Kingsgate Way ‐ Signalize Intersection 212,000  212,000  452,000  452,000  21,215            X  
I1 600010A US 395/North Spokane Corridor                                            11,112,000  19,733,000  8,621,000  229,607,000  229,709,000  102,000  2,106,246  2/18/2014 11/21/2015 18,733,358  9/13/2013 15,368,730    X Reappropriation
I1 609049B I‐90/Spokane to Idaho State Line ‐ Corridor Design                       2,285,000  2,285,000  8,020,000  8,023,000  3,000  1,447          X Reappropriation

I1 809936Z SR 99/Alaskan Way Viaduct ‐ Replacement                                  321,222,000  361,975,000  40,753,000  3,214,671,000  3,268,726,000  54,055,000  25,069,475  16,590,388  12/7/2009 12/31/2016 16,039,797  7/14/2008 17,039,595    X

Reappropriation.  The 2017 Legislative Session provided the program with 
an additional $77 million. Of this amount, $18 million will be covered by 
local funding. WSDOT requested an additional $54 million in funding for the 
2018 supplemental budget. The agency will continue to assess risks and 
adjust future budget requests accordingly.

I1 809940B SR 99/Viaduct Project ‐ Construction Mitigation                          12,500,000  12,500,000  38,501,000  35,170,000  (3,331,000)         X Reduction reflects unused funds in 15‐17.
I1 850901F SR 509/I‐5 to Sea‐Tac Freight & Congestion Relief                        6,000  6,000  31,340,000  31,347,000  7,000  706          X
I1 852006W SR 520 Westside Design Development                                       1,000  1,000  24,001,000  24,001,000          X
I1 8BI1002 I‐405/Kirkland Vicinity Stage 2 ‐ Widening (Nickel/TPA)                  37,557,000  40,589,000  3,032,000  376,636,000  377,741,000  1,105,000  136,233  249,999,996  1/11/2012 155,500,001    X Reappropriation.

I1 8BI1006 I‐405/Renton to Bellevue Widening and Express Toll Lanes            1,755,000  4,136,000  2,381,000  21,733,000  21,656,000  (77,000) 566,873          X
Reappropriation

I1 L1000033 Lake Washington Congestion Management                                    200,000  288,000  88,000  87,320,000  86,931,000  (389,000) 148          X Updated delivery plan.
I1 L1000059 SR 523 Corridor Study                                                    135,000  135,000  315,000  316,000  1,000          X
I1 L1000157 SR 14 Access Improvements                                                2,058,000  2,193,000  135,000  7,500,000  7,500,000  150,961          X
I1 L1000158 US 2 Trestle IJR                                                         600,000  942,000  342,000  1,501,000  1,501,000  24,632          X Reappropriation
I1 L1000163 I‐405 NB Hard Shoulder Running ‐‐ SR 527 to I‐5                          2,000,000  3,258,000  1,258,000  11,500,000  11,586,000  86,000  1,080,072  7,200,000  11/28/2016 7,290,000    X Reappropriation
I1 L1100048 31st Ave SW Overpass Widening and Improvement                         945,000  945,000  1,102,000  1,102,000  38,581          X Reappropriation
I1 L1100110 I‐5/Marvin Road/SR 510 Interchange                                       48,532,000  50,626,000  2,094,000  72,000,000  72,000,000  487,055          X Reappropriation
I1 L2000058 US 195/Colfax to Spangle ‐ Add Passing Lane                              10,100,000  10,062,000  (38,000) 11,650,000  11,650,000  1,099,619  10/9/2017 11/16/2018 2,945,302  6/20/2017 3,199,999    X
I1 L2000102 SR 14/I‐205 to SE 164th Ave ‐ Auxiliary Lanes                            3,850,000  3,918,000  68,000  25,000,000  25,000,000  115,982  2/11/2019 7/20/2021         X
I1 L2000107 SR 162 Study/Design                                                      90,000  87,000  (3,000) 450,000  396,000  (54,000) 36          X Completed under budget
I1 L2000127 US 395/Ridgeline Intersection                                            4,000,000  4,000,000  21,000,000  21,000,000              X
I1 L2000163 Dolarway Intersection Improvements                                       1,359,000  3,009,000  1,650,000  3,909,000  3,919,000  10,000  2,157,164  2,364,058  3/31/2017 2,687,607    X Reappropriation
I1 L2000175 SR 16/Corridor Congestion Study                                          2,040,000  2,128,000  88,000  3,000,000  3,000,000  56,457          X
I1 L2000176 SR 3/SR 304 Interchange Modification                                     3,222,000  3,801,000  579,000  4,200,000  4,200,000  1,541,673  1,271,110  6/2/2017 1,593,152    X Reappropriation
I1 L2000201 I‐90/Eastgate to SR 900 ‐ Peak Use Shoulder Lanes                        47,900,000  49,012,000  1,112,000  73,200,000  73,200,000  315,962          X Reappropriation

I1 L2000223 I‐5/Rebuild Chambers Way Interchange Improvements                  10,938,000  14,157,000  3,219,000  79,971,000  80,056,000  85,000  2,743,389  10,929,951  5/4/2017 10,930,002    X
CW Advancement Pilot Program:
$1 million in 2017‐19 to continue community engagement and better define 
the project limits.

I1 M00100R I‐5 JBLM Corridor Improvements                                           142,570,000  152,428,000  9,858,000  494,400,000  494,400,000  4,133,975  9,677,122  12/28/2016 7,878,788    X Reappropriation
I1 M00400R SR 520 Seattle Corridor Improvements ‐ West End                          219,074,000  243,717,000  24,643,000  1,642,500,000  1,642,500,000  4,271,453          X Reappropriation
I1 M00600R SR 167/SR 509 Puget Sound Gateway                                        93,500,000  93,651,000  151,000  1,875,500,000  1,875,500,000  9,048,965          X
I1 M00800R US 395 North Spokane Corridor                                            64,000,000  67,454,000  3,454,000  878,900,000  878,900,000  7,761,455          X Reappropriation
I1 M00900R I‐405/Renton to Bellevue ‐ Corridor Widening                             225,200,000  231,730,000  6,530,000  1,225,200,000  1,225,337,000  137,000  13,491,543  9,926,649  763,428  9/9/2016 818,133    X Reappropriation
I1 N92040R SR 9/SR 204 Interchange                                                  19,826,000  20,616,000  790,000  69,500,000  69,500,000  131,834          X Reappropriation

I1 T20700SC I‐5/116th Street and 88th Street Interchanges ‐ Improvements     16,500,000  18,796,000  2,296,000  50,000,000  50,000,000  64,136         
X

Reappropriation

I1 T20900R US‐12/Walla Walla Corridor Improvements                                  50,807,000  50,786,000  (21,000) 168,807,000  168,807,000  426,019          X
I1 T32800R SR 518 Des Moines Interchange Improvement                                11,940,000  12,411,000  471,000  13,455,000  13,515,000  60,000  665,513  9,273,461  6/2/2017 8,230,000    X
I2 099902I Safety Project Reserve ‐ Collision Reduction                             199,038,000  199,038,000              X
I2 099902J Safety Project Reserve ‐ Collision Prevention                            330,540,000  330,540,000              X

I2 099999A Statewide Roadside Safety Improvements Program (TPA) 1,000  1,000  29,435,000  29,435,000  1,853,842  3/10/2008 1,463,337    X  
Carry forward of planned expenditures from 15‐17.

I2 0BI2002 Intersection & Spot Improvements                                         88,177,000  104,840,000  16,663,000  385,340,000  385,340,000  11,620,384  1,685,481  7/16/2001 1,798,271    X
I2 0BI2003 Guardrail Retrofit Improvements                                          2,987,000  3,261,000  274,000  11,093,000  11,093,000  132,120  586,615  6/13/2016 478,714    X
I2 0BI2005 Median Cross‐Over Protection Improvements                                14,885,000  18,337,000  3,452,000  32,447,000  32,447,000  1,239,648  999,381  7/20/2009 889,919    X
I2 0BI2007 Roadside Safety Improvements                                             285,000  483,000  198,000  2,605,000  2,605,000  105,991  4,570,637  3/13/2017 4,200,061    X
I2 0BI2008 Rumble Strip Improvements                                                6,271,000  7,096,000  825,000  18,811,000  18,811,000  493,065  600,441  7/20/2009 727,299    X
I2 200201J US 2/East Wenatchee N ‐ Access Control                                   59,000  59,000  366,000  359,000  (7,000) 33          X
I2 201701G SR 17/Adams Co Line ‐ Access Control                                     43,000  43,000  105,000  105,000  230          X

I2 202801J SR 28/E Wenatchee ‐ Access Control                                       841,000  841,000  3,041,000  3,041,000      1,439  1,450          X

The TPA project scope funded the purchase of access rights and the control 
of roadway approaches to reduce potential collisions. After discussion with 
local officials, the department proposes constructing a roundabout at SR 28 
and 35th Street and revising access to Cascade Avenue at US 2/97 to right‐in 
only, which will improve safety, allow access to the local roadway network, 
and aide access for future economic development in the area. 

I2 316218A SR 162/Orting Area ‐ Construct Pedestrian Tunnel                         8,000  8,000  853,000  854,000  1,000          X
I2 501208J US 12/Old Naches Highway ‐ Build Interchange                             38,439,000  38,439,000  7/7/2042 10/23/2043           X

I2 619509I US 195/Cheney‐Spokane Rd to Lindeke St ‐ New City Arterial         1,059,000  1,059,000  3,139,000  3,141,000  2,000  26          X
Reappropriation

I2 L1000112 SR 20/Sharpes Corner Vicinity Intersection                               10,494,000  11,792,000  1,298,000  13,400,000  13,400,000  421,117          X
CW Advancement Pilot Program:
The project is scheduled to go to ad in fall 2017. $1 million can be advanced 
into 2017‐19.

I2 L2000074 SR 14/ Wind River Junction                                               5,168,000  5,154,000  (14,000) 6,300,000  6,300,000  222,168  3/1/2018 7/1/2019         X

I2 L2000252
SR 525/E Bush Point Rd‐S Honeymoon Bay Rd ‐ Intersection 
Safety Improvem

1,500,000  1,500,000  1,500,000  1,500,000  9,293         
  X  

I2 L2200092 SR 150/No‐See‐Um Road  Intersection ‐ Realignment                      2,616,000  4,328,000  1,712,000  7,580,000  8,493,000  913,000  1,749,382  4,801,002  3/16/2017 5,283,745   

X

Reappropriation.  The project was increased to install water and sewer 
infrastructure and miscellaneous items associated with the pedestrian 
facilities on a roundabout for the City of Chelan. The project also increased 
by an additional due to high bids. The additional funding was provided by 
the City of Chelan.

I3 101822A SR 18/Issaquah/Hobart Rd to Tigergate ‐ Add Lanes                        51,000  51,000  3,025,000  3,026,000  1,000  2,671          X
I3 101826A SR 18/Tigergate to I‐90 ‐ Add Lanes                                      44,000  44,000  3,023,000  3,023,000  2,054          X
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I3 300310S SR 3/SR 16 Gorst Practical Design ‐ Planning Study                       216,000  216,000  401,000  415,000  14,000  44,822          X
I3 508201S I‐82/South Union Gap I/C ‐ Improvements                                  862,000  501,000  (361,000) 3,163,000  3,193,000  30,000  219,122          X Higher than anticipated 15‐17 PE expenditures.
I3 508208M I‐82/Red Mountain Vicinity ‐ Pre‐Design Analysis                         905,000  1,157,000  252,000  2,962,000  2,961,000  (1,000) 5,287          X Reappropriation

I3 509009B
I‐90/Snoqualmie Pass East ‐ Hyak to Keechelus Dam ‐ Corridor 
Improvement

72,674,000  82,638,000  9,964,000  564,900,000  564,921,000  21,000  27,204,633  16,581,981  10/5/2009 6/30/2015 5,173,835  3/30/2009 3,298,002  18  X
Reappropriation

I3 L2220062 SR 14/Bingen Overpass                                                    2,251,000  2,344,000  93,000  22,900,000  22,900,000  96,512  3/4/2019 11/1/2020         X
I3 M00500R I‐90 Snoqualmie Pass ‐ Widen to Easton                                   9,400,000  9,453,000  53,000  426,400,000  426,400,000  400,143          X
I4 099902N Project Reserve ‐ Noise Reduction                                        3,254,000  3,254,000              X
I4 099955F Fish Passage Barriers (TPA)                                              4,151,000  4,248,000  97,000  40,537,000  41,054,000  517,000  1,699,351  7/5/2005 6/30/2017 463,251  4/25/2011 338,103    X Delivery plan adjustment. 
I4 0BI4001 Fish Passage Barrier                                                     55,815,000  64,885,000  9,070,000  342,000,000  342,000,000  14,586,917  1,061,197  5/20/2013 947,436    X Carry forward of planned expenditures from 15‐17.
I4 0BI4002 Noise Wall & Noise Mitigation Improvements                               2,667,000  2,709,000  42,000  4,814,000  4,814,000      6,334,836  12/6/2004 5,817,222    X
I4 0BI4003 Stormwater & Mitigation Site Improvements                                4,367,000  5,394,000  1,027,000  35,823,000  35,747,000  (76,000) 229,146  132,950  5/12/2003 136,619    X Carry forward of planned expenditures from 15‐17.
I4 0BI4004 Chronic Environmental Deficiency Improvements                            7,146,000  8,933,000  1,787,000  63,255,000  63,255,000  400,927  7,817,502  4/10/2013 5,164,771    X Carry forward of planned expenditures from 15‐17.
I4 0BI4ENV Environmental Mitigation Reserve ‐ Nickel/TPA                            2,030,000  3,076,000  1,046,000  10,568,000  10,160,000  (408,000) 190,359          X Carry forward of planned expenditures from 15‐17.
I4 310918A SR 109/Moclips River Bridge ‐ Replace Bridge                             6,070,000  6,071,000  1,000  1/4/2027 6/30/2027           X  
P1 0BP1001 Chip Seal Roadways Preservation                                          40,474,000  52,970,000  12,496,000  307,101,000  307,101,000  22,849,660  7/1/2009 6/30/2011 2,609,759  10/22/2015 3,404,619    X Carry forward of planned expenditures from 15‐17.
P1 0BP1002 Asphalt Roadways Preservation                                            121,459,000  147,617,000  26,158,000  2,365,887,000  2,365,887,000  61,999,236  2,200,433  5/7/2009 1,407,300    X Carry forward of planned expenditures from 15‐17.
P1 0BP1003 Concrete Roadways Preservation                                           63,788,000  56,929,000  (6,859,000) 269,796,000  269,796,000  3,463,640  20,938,391  12/21/2015 20,471,129    X Carry forward of planned expenditures from 15‐17.

P1 100551B
I‐5 SB 88th St Off Ramp Vicinity to SR 531 SB On Ramp Vicinity ‐ 
Paving 

2,762,000  3,378,000  616,000  4,613,000  4,030,000  (583,000) 666,056  12/12/2016 10/20/2017 7,693,649  3/6/2017 6,847,569  3  X
Reappropriation

P1 100553Y I‐5/SB SR 531 I/C Vic to SR 531 SB On Ramp ‐ Paving                      752,000  492,000  (260,000) 1,293,000  645,000  (648,000) 192,771  12/12/2016 10/20/2017 7,693,649  3/6/2017 6,847,569  3  X
Project started earlier than anticipated.  Total decrease due to updated cost 
estimate prior to advertisement.

P1 102047A SR 20/Alta Vista Dr to SR 9 ‐ Paving                                     964,000  1,858,000  894,000  1,181,000  1,998,000  817,000  1,262,057  2/6/2017 10/1/2017 1,486,898  4/21/2017 1,781,907  2  X

Funding is committed for the purpose of constructing a pedestrian/bicycle 
crossing at the former location of the Wilburton Tunnel. Funding is moved 
to align with King County’s plan for construction.

P1 109079B I‐90/SR 202 I/C to S Fork Snoqualmie River ‐ Paving                      24,000  24,000  2,539,000  2,567,000  28,000  14,181  11/2/2015 10/15/2016 (1) 2,088,737  12/7/2015 1,778,388  4  X
P1 152601B SR 526/SR 525 to Boeing Access Rd Vic ‐ Paving                           1,185,000  1,195,000  10,000  1,237,000  1,235,000  (2,000) 38,068  2/5/2018 8/5/2018         X

P1 501214J US 12/SR 128 Vicinity to Snake River Bridge ‐ Paving                     907,000  1,486,000  579,000  1,054,000  1,541,000  487,000  757,672  4/3/2017 10/27/2017 5,004,766  5/11/2017 5,642,697  3  X
The increase is due to higher bid prices for Hot Mix Asphalt (HMA) and 
traffic curb and gutter work resulting from  the location of the project, small 
quantities, and the lack of bidders in the area.

P1 501214T US 12/Indian Creek Vic to Wildcat Creek Bridge Vic ‐ Paving           2,016,000  2,742,000  726,000  2,298,000  2,995,000  697,000  2,189,927  2/6/2017 10/27/2017 2  2,510,332  4/5/2017 4,027,265  2  X
The cost of the project increased primarily due to high bids. 

P1 508208K I‐82/Valley Mall Blvd Vic to Yakima River Bridge ‐ Paving                802,000  564,000  (238,000) 1,439,000  1,777,000  338,000  531,499  10/3/2016 10/27/2017 (2) 2,544,477  12/6/2016 2,608,608  2  X
Increase due to updated engineer's estimate prior to advertisement.

P1 5BP1001 I‐90/Concrete Rehabilitation (Nickel)                                    13,793,000  6,813,000  (6,980,000) 52,275,000  52,065,000  (210,000) 4,339,683  8,325,728  5/7/2015 10,632,684    X
Expenditure plan revised due to updated contractor's delivery schedule.

P1 600228R US 2/Jct I‐90 to Euclid Ave ‐ Paving                                     4,037,000  4,198,000  161,000  4,380,000  4,434,000  54,000  115,140  4/10/2017 7  11/20/2017 12          X Reappropriation
P1 690400J SR 904/Mullenix Rd to Betz Rd ‐ Paving                                   1,536,000  1,418,000  (118,000) 2,008,000  2,151,000  143,000  1,217,483  3/20/2017 11/17/2017 1,435,620  4/20/2017 1,624,312  1  X

P1 800515C Concrete Rehabilitation Program (Nickel)                                 57,227,000  76,450,000  19,223,000  192,727,000  197,485,000  4,758,000  13,529,353  15,681,472  11/17/2008 9,874,897    X

Funding was provided in the 2003 Nickel package to address failing concrete 
along the I‐5 corridor in King County. Over time, this programmatic 
investment has been supplemented with federal funding. Concrete in the 
area is deteriorating more than anticipated, increasing costs and requiring 
additional panels be addressed.

P2 099955H Seismic Bridges Program ‐ High & Med. Risk (TPA) 6,000  6,000  51,387,000  51,387,000  8,434,186  9/5/2008 6,734,000    X   Carry forward of planned expenditures from 15‐17.
P2 0BP2001 Bridge Replacement Preservation                                          17,896,000  19,741,000  1,845,000  332,463,000  332,463,000  164,547  3,550,057  3/18/2002 3,153,674    X Carry forward of planned expenditures from 15‐17.
P2 0BP2002 Bridge Repair Preservation                                               108,755,000  117,781,000  9,026,000  1,648,985,000  1,648,985,000  13,878,289  4,566,658  2/22/2011 4,168,314    X Carry forward of planned expenditures from 15‐17.

P2 0BP2003 Bridge Scour Prevention Preservation                                     8,958,000  8,300,000  (658,000) 42,042,000  42,042,000  338,932  2,677,801  5/28/2002 2,730,307    X
Reduced expenditure plan for 17‐19.  Balanced by higher than anticipated 
expenditures in 15‐17.

P2 0BP2004 Bridge Seismic Retrofit Preservation                                     13,896,000  18,549,000  4,653,000  193,239,000  193,143,000  (96,000) 4,914,295  12/26/2013 4,644,837    X Carry forward of planned expenditures from 15‐17.

P2 100521Z I‐5/Downtown Seattle ‐ Expansion Joint Replacement                     2,949,000  6,294,000  3,345,000  4,260,000  6,335,000  2,075,000  872,853  1/22/2013 6/29/2014 3,513,200  3/26/2013 3,950,269  6  X

Cost increase is the result of work included in the original scope being 
removed from the contract  due to the need for  additional engineering and 
that work is now ready for delivery under a new contract.  The previously 
removed work is being added back into this BIN to reflect the originally 
approved project scope.

P2 152099V SR 520/Evergreen Point Floating Bridge R&R ‐ Preservation           498,000  1,747,000  1,249,000  404,338,000  404,338,000  34,597  1,401  1,841          X
Updated R&R plan and cashflow.

P2 316725A SR 167/Puyallup River Bridge ‐ Bridge Replacement                        71,000  67,000  (4,000) 32,252,000  32,251,000  (1,000) 8,430  6/12/2013 10/5/2015 20,900,002  10/3/2013 23,220,888  3  X
P2 629001D SR 290/Spokane River E Trent Br ‐ Replace Bridge                         1,613,000  2,035,000  422,000  19,865,000  19,871,000  6,000  79,750  8/13/2018 11/15/2020         X Reappropriation

P2 L1000068 Structurally Deficient and At Risk Bridges                               23,283,000  21,599,000  (1,684,000) 53,300,000  57,541,000  4,241,000  2,750,916  1,020,296  6/8/2016 1,207,565    X

A programmatic investment was provided by the Legislature to address 
Structurally Deficient bridges. The replacement of the US 101/Elwha River 
Bridge was added to this BIN. The existing bridge built in 1926 is Structurally 
Deficient. This project replaces the existing bridge, reducing the potential 
for catastrophic failure and preserving the functional integrity of the 
roadway.         

P2 L2000075 US 12/ Wildcat Bridge Replacement                                        2,788,000  2,745,000  (43,000) 12,000,000  12,000,000  43,526          X

P2 L2000116
SR 107/Chehalis River Bridge (S. Montesano Bridge) Approach 
and Rail Rep

12,212,000  12,231,000  19,000  12,500,000  12,500,000  363,961          X

P2 TNBPRES SR 16/Tacoma Narrows Bridge R&R ‐ Preservation                           384,000  856,000  472,000  26,534,000  25,550,000  (984,000) 1,007,710  5/24/2016 999,186    X Updated R&R plan and cashflow.

P3 099902D
Other Facilities Project Reserve ‐ Major Drainage/Electrical 
Systems    

96,853,000  96,853,000              X

P3 099906Q Set Aside for Local funds ‐ Preservation                                 4,000,000  4,000,000  36,000,000  32,000,000  (4,000,000)             X Place holder for unanticipated local funds.
P3 099907Q Set Aside for Federal Discretionary Funds ‐ Preservation                 10,000,000  10,000,000  90,000,000  80,000,000  (10,000,000)             X Place holder for unanticipated federal funds.

P3 099915E Safety Rest Areas with Sanitary Disposal ‐ Preservation Program   251,000  1,406,000  1,155,000  7,315,000  7,315,000          X
Reserve adjusted to balance to the current and future  investment targets 
for the  rest area preservation program.

P3 099960K Emergency Slide & Flood Reserve                                          20,000,000  20,000,000  180,000,000  160,000,000  (20,000,000)     7/2/2007 6/30/2009         X Reserve for emergent slide and flood projects.

P3 099960P Statewide Safety Rest Area Minor Projects and Emergent Needs   350,000  504,000  154,000  3,259,000  3,259,000  7/7/2003 6/30/2005         X
Carry forward of planned expenditures from 15‐17.

P3 0BP3001 Emergency Relief Preservation                                            10,000  8,168,000  8,158,000  25,192,000  38,834,000  13,642,000  3,967,166  320,370  7/1/2013 201,147    X
Programmatic BIN increase due to emergency projects being added.

P3 0BP3002 Unstable Slopes Preservation                                             14,463,000  15,254,000  791,000  127,708,000  127,708,000  431,222  1,905,218  11/13/2007 1,362,148    X Carry forward of planned expenditures from 15‐17.
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P3 0BP3003 Major Electrical Preservation                                            1,170,000  1,241,000  71,000  24,591,000  24,591,000  912,005  1,685,481  7/16/2001 1,798,271    X
P3 0BP3004 Major Drainage Preservation                                              3,237,000  2,677,000  (560,000) 23,425,000  23,425,000  2,272,057  15,490,448  6/8/2012 14,311,311    X Higher than anticipated expenditures in 15‐17.
P3 0BP3005 Rest Areas Preservation                                                  2,250,000  2,676,000  426,000  15,868,000  15,868,000  93,911  6/3/2014 814,022    X Carry forward of planned expenditures from 15‐17.
P3 0BP3006 Weigh Stations Preservation                                              5,002,000  9,231,000  4,229,000  34,894,000  34,894,000  26,929          X Carry forward of planned expenditures from 15‐17.
P3 0BP3007 Statewide Paving Project Basic Safety Features                           6,289,000  9,050,000  2,761,000  47,699,000  47,699,000  1,667,011  1,448,279  7/7/2015 1,257,421    X Carry forward of planned expenditures from 15‐17.

P3 100555B
I‐5/Smokey Point NB/SB Safety Rest Area ‐ RV Sewage System 
Rehab        

127,000  127,000  8/8/2022 12/30/2022         X

P3 401206E US 12/Rimrock Lake Vicinity ‐ Stabilize Slope                            1,911,000  1,911,000  2,011,000  2,427,000  416,000  64,664  12/19/2016 12/15/2017 1,169,367  5/4/2017 1,648,936  3  X
Reappropriation.  Design element change has resulted in a revision to the 
project's original scope and  delayed advertisement date.  Project total 
increase due to high bids.

P3 G2000055 Land Mobile Radio (LMR) Upgrade                                          7,200,000  11,551,000  4,351,000  35,000,000  35,000,000  31,533            X   Reappropriation
P3 L2000187 SR 167/HOT Lanes Tolling Equipment R&R                                   161,000  161,000  1,000,000  1,001,000  1,000          X

Q3 000005Q Reserve funding for Traffic Operations Capital Projects                  5,378,000  3,618,000  (1,760,000) 46,845,000  44,070,000  (2,775,000)         X
Reserve PIN adjusted to reflect allocation to new projects funded or 
increased/decreased costs.

Q3 000516Q Expanded CVISN‐Replace iSINC WIM Computers                              218,000  218,000  1,000,000  1,002,000  2,000  21,737          X

Q3 000600Q Statewide LED Roadway Lighting Energy Reduction Project            319,000  319,000  1,002,000  1,504,000  502,000  6,230  8/31/2016         X
Reappropriation

Q3 100015Q SR 527 & SR 96 Adaptive Signal Control System (County lead)        120,000  120,000  134,000  134,000  12/21/2015 6/30/2017 10          X

Q3 100513Q I‐5/NB Vicinity Southcenter ‐ VMS Replacement                            83,000  83,000  373,000  338,000  (35,000) 5/31/2016 12/30/2016 4  673,741  7/5/2016 538,301  6  X
Q3 100515Q I‐5/Northbound vicinity Marysville ‐ Ramp Meters                         737,000  737,000  950,000  865,000  (85,000) 9/19/2016 22  12/30/2016 28          X Reappropriation

Q3 100516Q I‐5/CCTV Enhancement S 272nd St to NE 85th St ‐ Cameras           300,000  382,000  82,000  300,000  388,000  88,000  7/16/2018 (11) 3/30/2019 (15)         X

Q3 100555Q I‐5/North Everett to SR 528 ‐ ITS                                        1,000  1,000  2,371,000  2,371,000  3/14/2011 1/26/2012 3,797,088  3/19/2011 3,206,518  3    X  

Q3 152711Q
SR 527/Bothell to Dumas Rd ‐ Pedestrian & Bicycle 
Improvements          

122,000  122,000  129,000  129,000  14,768  6/2/2016 4/30/2017 8          X

Q3 200208Q US 2/W of Wenatchee ‐ VMS                                                11,000  11,000  400,000  413,000  13,000  795  10/24/2016 6/16/2017 192,163  12/8/2016 203,853  5  X
Q3 202000W SR20/Wauconda Summit ‐ RWIS and Camera                                   98,000  143,000  45,000  287,000  287,000  2,766  3/6/2017 8/1/2017         X Reappropriation
Q3 300044Q Region Wide HAR Improvements and Fiber Expansion                    59,000  54,000  (5,000) 744,000  748,000  4,000  37,076  9/12/2016 1  4/21/2017 3  357,794  11/22/2016 357,794  4  X
Q3 400016T Vancouver Urban ITS Device Infill                                        94,000  94,000  899,000  900,000  1,000  7,931  4/18/2016 3/24/2017 611,170  5/26/2016 648,115  3  X
Q3 400017F SWR Legacy Fiber Upgrade                                                 26,000  1,000  (25,000) 53,000  54,000  1,000  7/25/2016 11/30/2017 (5)         X Higher than anticipated expenditures in 15‐17.
Q3 400017Q Clark County CMAQ VAST Projects                                          32,000  32,000  119,000  119,000  6/19/2017 6/30/2017         X
Q3 400017R SWR Ramp Meter Study 2016 ‐ Vancouver Metro Area                   11,000  11,000  90,000  92,000  2,000  463          X

Q3 409716Q US 97/Centerville Rd to Yakima Co ‐ Variable Message Signs          242,000  242,000  425,000  481,000  56,000  217,354  11/14/2016 1  5/26/2017 3  300,294  1/23/2017 356,929  4  X
Reappropriation

Q3 450317Q
SR 503 ATIS Infill‐I/S Bypass; 4th Plain to Main St. and Signal 
Study   

987,000  726,000  (261,000) 1,103,000  818,000  (285,000) 15,053  4/24/2017 1  11/3/2017 1  702,779  6/23/2017 523,312  2  X
Total cost decrease due to favorable bids.

Q3 524001Q SR 240/Jadwin Ave to I‐182 ‐ Install Traffic Cameras                     21,000  10,000  (11,000) 301,000  267,000  (34,000) (1,303) 12/12/2016 2  10/27/2017 5,860,553  4/13/2017 6,157,323  2  X Cost decrease due to favorable bids.
Q3 609006Q Spokane Area Traffic Volume Collection                                   134,000  134,000  150,000  151,000  1,000  1,712  4/24/2017 (1,407) 11/16/2017 (1,414)         X
Q3 L2000230 SR 240/Hagen Road ‐ Traffic Lights                                       186,000  186,000  350,000  330,000  (20,000) (10,572) 5,860,553  4/13/2017 6,157,323      X  
W1 900001G Point Defiance Tml Preservation                                          11,769,000  11,769,000  4/22/2013 2/10/2019 2,466,000  11/20/2013 1,655,998    X
W1 900001H Point Defiance Tml Improvement                                           265,000  409,000  144,000  532,000  533,000  1,000  9,201  8/23/2010 9/21/2012 251,465  8/8/2017 218,868    X Reappropriation
W1 900002G Tahlequah Tml Preservation                                               15,907,000  15,907,000  6/5/2006 8/10/2021         X
W1 900002H Tahlequah Tml Improvement                                                508,000  168,000  (340,000) 954,000  953,000  (1,000) 3,368  5/23/2011 10/14/2011 112,198  6/20/2011 106,498    X Current biennium reduction.
W1 900005M Fauntleroy Tml Preservation                                              2,923,000  2,923,000  108,061,000  108,061,000  549,000  4/6/2020 8/21/2022         X

W1 900006S Vashon Tml Preservation                                                  130,000  130,000  38,405,000  37,529,000  (876,000) 4/21/2014 5/1/2018 1,588,450  4/9/2015 1,020,275    X
Delivery plan updated and additional future biennium work added.  Prior 
biennium completed projects may have been removed.

W1 900006T Vashon Tml Improvement                                                   68,000  68,000  101,000  101,000  5/16/2011 10/27/2012 2,109,783  4/20/2009 2,109,725    X

W1 900010L Seattle Tml Preservation                                                 113,812,000  174,763,000  60,951,000  349,500,000  375,192,000  25,692,000  14,448,007  5/26/2015 6/1/2020 24,079,470  4/20/2017 24,079,471    X

Adjusted for $15.1 million of additional grant funding and local contribution 
received.  In addition, requesting additional $11.6 million to add back 
previously deferred scope to meet legislative expectations.

W1 900012K Port Townsend Tml Preservation                                           18,999,000  18,999,000  7/12/2010 1/30/2020 1,904,620  8/9/2010 1,663,275    X
W1 900026P Orcas Tml Preservation                                                   13,931,000  13,931,000  4/29/2013 2/1/2019 1,361,272  6/3/2013 1,338,018    X

W1 902017K Coupeville (Keystone) Tml Preservation                                   18,004,000  17,374,000  (630,000) 11/2/2009 2/23/2017 1,429,932  12/7/2009 987,617    X
The total cost change is from projected cost to complete the project which 
includes the current anticipated needs per the LCCM in the future and 
cost/inflation.

W1 902020C Anacortes Tml Preservation                                               82,628,000  82,190,000  (438,000) 8/9/2010 11/10/2020 3,541,410  4/20/2015 3,436,409    X
W1 902020D Anacortes Tml Improvement                                                2,382,000  2,535,000  153,000  8,527,000  8,524,000  (3,000) 26,656  5/9/2011 12/8/2012 112,749  5/16/2011 71,349    X

W1 910413Q Edmonds Tml Preservation                                                 57,212,000  57,212,000  5/23/2011 5/3/2012 453,794  6/13/2011 424,707    X

W1 910414P Kingston Tml Preservation                                                1,432,000  1,432,000  65,904,000  65,886,000  (18,000) 77,000  6/6/2011 4/12/2014 101,204  7/5/2011 101,588    X
W1 910414S Kingston Tml Improvement                                                 26,000  26,000  134,000  135,000  1,000  4/2/2012 10/17/2012         X
W1 916008R Southworth Tml Preservation                                              2,146,000  2,145,000  (1,000) 44,093,000  44,089,000  (4,000) 174  5/22/2017 8/11/2019         X
W1 930410T Bremerton Tml Preservation                                               255,000  255,000  45,600,000  45,855,000  255,000  6/2/2008 2/24/2015 1,558,439  6/2/2014 1,209,769    X
W1 930410U Bremerton Tml Improvement                                                1,071,000  1,109,000  38,000  1,255,000  1,256,000  1,000  11,457  11/1/2010 9/21/2012 101,199  12/6/2010 55,498    X

W1 930513G Bainbridge Island Tml Preservation                                       14,103,000  15,800,000  1,697,000  61,179,000  61,428,000  249,000  417,000  91,841  7/14/2014 2/24/2015 2,086,259  11/25/2013 1,940,274    X
Reappropriation.  Increase due to Security Preservation ($255,00) offset by 
savings

W1 930513H Bainbridge Island Tml Improvement                                        123,000  123,000  205,000  207,000  2,000  2,920  1/25/2010 9/21/2012 46,067  3/4/2010 49,859    X

W1 952515P Mukilteo Tml Improvement                                                 90,056,000  72,053,000  (18,003,000) 159,061,000  159,053,000  (8,000) 342,872  2,199,932  7/6/2010 6/28/2019 224,952  12/22/2008 158,535    X

The delay of $22 million to the 2019‐21 biennium represents an updated 
delivery plan that assumes multiple contracts to mitigate for the potential 
risk of encountering a midden layer during deep stormwater excavation.  

W1 952516R Clinton Tml Preservation                                                 24,868,000  24,868,000          X

W1 952516S Clinton Tml Improvement                                                  174,000  51,000  (123,000) 34,102,000  34,080,000  (22,000) 7/1/2016 6/30/2017 66,798  5/24/2016 80,672    X
The total cost change is from projected cost to complete the project which 
includes the current anticipated needs per the LCCM in the future and 
cost/inflation.
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W1 998521A
RFP Development and Installation of a One Account‐Based 
Ticketing System

75,000  243,000  168,000  400,000  401,000  1,000          X
Reappropriation

W1 998521B Life Extension of Electronic Fare System (EFS)                           700,000  707,000  7,000  1,165,000  1,166,000  1,000  3/31/2015 1/31/2016         X
W1 998901J WSF/Administrative Support ‐ Allocated to W1                             6,747,000  6,847,000  100,000  43,136,000  42,545,000  (591,000) 494,125          X Re‐Appropriation of Long Range Plan
W1 998901O WSF/Systemwide ‐ Dispatch System Replacement                           1,779,000  1,779,000  4,404,000  4,404,000      7/3/2017 (1,410) 6/30/2023 (1,481)         X
W1 L1000016 Primavera Project Management System                                      277,000  277,000  2,660,000  2,473,000  (187,000) 15,304          X

W1 L2000007 Terminal Project Support                                                 6,508,000  7,070,000  562,000  90,047,000  88,890,000  (1,157,000) 536,665          X
$221,265 Re‐Approp for the Passenger Counting Study and $72,883 Re‐
Approp for Seismic Evaluations and studies

W1 L2000166 Clinton Tml Road Improvements                                            2,400,000  2,789,000  389,000  3,000,000  3,000,000  38,784          X Reappropriation
W2 944401D MV Issaquah Preservation                                                 2,648,000  2,753,000  105,000  57,409,000  60,192,000  2,783,000  4,431  2/20/2012 5/20/2012         X The Increase is for Nav/Comm equipment.

W2 944401E MV Issaquah Improvement                                                  75,000  293,000  218,000  1,881,000  2,195,000  314,000  110  2/20/2012 5/20/2012 4/24/2012 1,003,388    X

The increase is for additional 4 IBAs procurement. The US Coast Guard has 
mandated that WSF increase the onboard lifesaving capacity on 12 vessels 
to accommodate 100% of passengers by December 2019. This is a 
considerable effort that must be added to the scope of currently planned 
shipyard and layup periods.

W2 944402D MV Kittitas Preservation                                                 5,684,000  5,926,000  242,000  54,014,000  58,763,000  4,749,000  2,203,140  4/30/2012 7/20/2012 6/8/2017 2,534,600    X
Reappropriation.  This increase is for  Navigation / Communications 
equipment, AVCM and radar upgrades..  

W2 944402E MV Kittitas Improvement                                                  150,000  368,000  218,000  1,858,000  2,463,000  605,000  120,925  4/30/2012 7/20/2012 3/14/2011 2,275,377    X

The increase is for additional 4 IBAs procurement. The US Coast Guard has 
mandated that WSF increase the onboard lifesaving capacity on 12 vessels 
to accommodate 100% of passengers by December 2019. This is a 
considerable effort that must be added to the scope of currently planned 
shipyard and layup periods 

W2 944403D MV Kitsap Preservation                                                   4,459,000  4,685,000  226,000  46,360,000  48,245,000  1,885,000  239,883  10/26/2011 12/26/2011 1/19/2011 746,950    X
The increase is for Navigation / Communications equipment and radar 
upgrades.

W2 944403E MV Kitsap Improvement                                                    150,000  368,000  218,000  1,868,000  2,584,000  716,000  688  10/26/2011 12/26/2011 1/19/2011 746,950    X

The increase is for additional 4 IBAs procurement. The US Coast Guard has 
mandated that WSF increase the onboard lifesaving capacity on 12 vessels 
to accommodate 100% of passengers by December 2019. This is a 
considerable effort that must be added to the scope of currently planned 
shipyard and layup periods 

W2 944404D MV Cathlamet Preservation                                                4,828,000  5,062,000  234,000  49,852,000  50,524,000  672,000  29,138  11/23/2012 2/20/2012         X

The increase is for 4 MES. The US Coast Guard has mandated that WSF 
increase the onboard lifesaving capacity on 12 vessels to accommodate 
100% of passengers by December 2019. This is a considerable effort that 
must be added to the scope of currently planned shipyard and layup 
periods. Also increase for Navigation / Communications equipment.

W2 944404E MV Cathlamet Improvement                                                 150,000  368,000  218,000  1,868,000  2,269,000  401,000  11/23/2012 2/20/2012         X

The increase is for additional 4 IBAs procurement. The US Coast Guard has 
mandated that WSF increase the onboard lifesaving capacity on 12 vessels 
to accommodate 100% of passengers by December 2019. This is a 
considerable effort that must be added to the scope of currently planned 
shipyard and layup periods 

W2 944405D MV Chelan Preservation                                                   3,357,000  3,538,000  181,000  66,476,000  69,138,000  2,662,000  5,877  10/26/2011 1/20/2012 1/11/2011 572,208    X The Increase is for Nav/Comm equipment and radar upgrades.

W2 944405F MV Chelan Improvement                                                    337,000  431,000  94,000  2,250,000  2,765,000  515,000  8,251  10/26/2011 1/20/2012 1/11/2011 572,208    X

The increase is $73,155 for additional 4 IBAs procurement. The US Coast 
Guard has mandated that WSF increase the onboard lifesaving capacity on 
12 vessels to accommodate 100% of passengers by December 2019. This is a 
considerable effort that must be added to the scope of currently planned 
shipyard and layup periods  and $20,000 for CMAQ grant State matching.

W2 944406D MV Sealth Preservation                                                   1,296,000  1,477,000  181,000  63,737,000  56,973,000  (6,764,000) 6,858  7/25/2011 11/15/2011         X

Current biennium increase is for Nav/Comm equipment and radar upgrades. 
The total cost decrease is from projected cost to complete the project which 
includes the current anticipated needs per the LCCM in the future and 
cost/inflation.

W2 944406E MV Sealth Improvement                                                    75,000  293,000  218,000  1,742,000  2,334,000  592,000  4,880  7/25/2011 11/15/2011 9/15/2011 1,082,249    X

The increase is for additional 4 IBAs procurement. The US Coast Guard has 
mandated that WSF increase the onboard lifesaving capacity on 12 vessels 
to accommodate 100% of passengers by December 2019. This is a 
considerable effort that must be added to the scope of currently planned 
shipyard and layup periods 

W2 944412C MV Klahowya Preservation                                                 51,000  88,000  37,000  852,000  4,472,000  3,620,000  7/24/2012 10/20/2012         X This increase is forNavigation / Communications equipment.
W2 944412D MV Klahowya Improvement                                                  67,000  76,000  9,000  98,000  645,000  547,000  7/24/2012 10/20/2012         X The increase is for a CMAQ grant State matching.

W2 944413B MV Tillikum Preservation                                                 1,413,000  1,523,000  110,000  2,409,000  4,356,000  1,947,000  3/6/2013 6/15/2013 4/24/2013 993,686    X

Current biennium increase is for Navigation / Communications equipment.  
The total cost increase is from projected cost to complete the project which 
includes the current anticipated needs per the LCCM in the future and 
cost/inflation.

W2 944413C MV Tillikum Improvement                                                  75,000  122,000  47,000  1,843,000  2,442,000  599,000  3/6/2013 6/15/2013         X

The increase is $36,434 for additional 4 IBAs procurement. The US Coast 
Guard has mandated that WSF increase the onboard lifesaving capacity on 
12 vessels to accommodate 100% of passengers by December 2019. This is a 
considerable effort that must be added to the scope of currently planned 
shipyard and layup periods and $9,000 for CMAQ grants State matching.

W2 944431D MV Hyak Preservation                                                     1,463,000  1,655,000  192,000  5,266,000  6,834,000  1,568,000  33,029  12/15/2012 4/5/2013 2/27/2013 897,562    X

Current biennium increase is for Navigation / Communications equipment 
and radar upgrades.  The total cost increase is from projected cost to 
complete the project which includes the current anticipated needs per the 
LCCM in the future and cost/inflation.

W2 944431E MV Hyak Improvement                                                      151,000  234,000  83,000  203,000  1,177,000  974,000  536  12/15/2012 4/5/2013 2/27/2013 897,562    X

The increase is $73,155 for additional 4 IBAs procurement The US Coast 
Guard has mandated that WSF increase the onboard lifesaving capacity on 
12 vessels to accommodate 100% of passengers by December 2019. This is a 
considerable effort that must be added to the scope of currently planned 
shipyard and layup periods  and $9,000 for CMAQ grants State matching.

W2 944432G MV Elwha Preservation                                                    3,423,000  3,812,000  389,000  10,508,000  12,944,000  2,436,000  5,094  1/5/2012 4/20/2012         X The Increase is for two rescue boats four MES, and radar upgrades.
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W2 944432H MV Elwha Improvement                                                     76,000  159,000  83,000  2,106,000  2,319,000  213,000  11,714  1/5/2012 4/20/2012         X

The increase is $73,155 for additional 4 IBAs procurement The US Coast 
Guard has mandated that WSF increase the onboard lifesaving capacity on 
12 vessels to accommodate 100% of passengers by December 2019. This is a 
considerable effort that must be added to the scope of currently planned 
shipyard and layup periods  and $9,000 for CMAQ grants State matching.

W2 944433D MV Kaleetan Preservation                                                 4,022,000  4,413,000  391,000  37,471,000  41,708,000  4,237,000  59,206  11/1/2011 3/30/2012 10/19/2012 2,273,780    X
The Increase is for four MES, Hirsch hardware, Nav/Comm equipment and 
ACVM.

W2 944433E MV Kaleetan Improvement                                                  76,000  303,000  227,000  2,294,000  3,264,000  970,000  5,249  11/1/2011 3/30/2012         X

The increase is $217,973 for additional 4 IBAs procurement. The US Coast 
Guard has mandated that WSF increase the onboard lifesaving capacity on 
12 vessels to accommodate 100% of passengers by December 2019. This is a 
considerable effort that must be added to the scope of currently planned 
shipyard and layup periods  and $9,000 for CMAQ grants State matching.

W2 944434D MV Yakima Preservation                                                   2,635,000  2,782,000  147,000  50,807,000  57,829,000  7,022,000  7,728  5/1/2012 9/25/2012 10/19/2012 2,273,780    X
The Increase is for four MES, Hirsch hardware, Nav/Comm equipment and 
ACVM.

W2 944434E MV Yakima Improvement                                                    151,000  378,000  227,000  1,936,000  2,507,000  571,000  5/1/2012 9/25/2012         X

The increase is $217,973 for additional 4 IBAs procurement. The US Coast 
Guard has mandated that WSF increase the onboard lifesaving capacity on 
12 vessels to accommodate 100% of passengers by December 2019. This is a 
considerable effort that must be added to the scope of currently planned 
shipyard and layup periods  and $9,000 for CMAQ grants State matching.

W2 944441B MV Walla Walla Preservation                                              1,760,000  4,487,000  2,727,000  46,741,000  58,360,000  11,619,000  5/5/2011 10/20/2011         X

The propulsion control hardware on the Jumbo MK1 vessels is obsolete and 
unsupportable. This has occurred well in advance of its projected lifecycle. 
To ensure vessel reliability, this request funds preliminary engineering and 
long‐lead time material to update the propulsion controls and switchboards 
on the Walla Walla.  

W2 944441C MV Walla Walla Improvement                                               76,000  521,000  445,000  2,016,000  3,862,000  1,846,000  5/5/2011 10/20/2011         X

The increase is $435,945 for additional 8 IBAs procurement. The US Coast 
Guard has mandated that WSF increase the onboard lifesaving capacity on 
12 vessels to accommodate 100% of passengers by December 2019. This is a 
considerable effort that must be added to the scope of currently planned 
shipyard and layup periods  and $9,000 for CMAQ grants Statematching.

W2 944442B MV Spokane Preservation                                                  5,210,000  16,310,000  11,100,000  58,880,000  67,481,000  8,601,000  8,025,741  2/1/2013 3/15/2013         X

This request moves $11 million to the 2017‐19 biennium.  This major 
topside painting project was scheduled for the summer months to take 
advantage of the favorable weather and shipyard availability. As a result, the 
project crossed biennia, with the majority of payments due in 2017‐19.

W2 944442C MV Spokane Improvement                                                   76,000  521,000  445,000  1,973,000  4,175,000  2,202,000  2/1/2013 3/15/2013         X

The increase is $435,945 for additional 8 IBAs procurement. The US Coast 
Guard has mandated that WSF increase the onboard lifesaving capacity on 
12 vessels to accommodate 100% of passengers by December 2019. This is a 
considerable effort that must be added to the scope of currently planned 
shipyard and layup periods  and $9,000 for CMAQ grants Statematching.

W2 944471A MV Chetzemoka Preservation                                               2,202,000  2,458,000  256,000  47,059,000  47,350,000  291,000  5,920  7/1/2013 6/28/2027         X
This increase is for procurement of Steering components and radar 
upgrades.

W2 944476B MV Chetzemoka Improvement                                                76,000  84,000  8,000  2,260,000  3,147,000  887,000  1,219  7/1/2013 6/28/2027 9/20/2011 347,666    X The increase is for a CMAQ grant State matching.
W2 944477A MV Salish Preservation                                                   3,163,000  3,449,000  286,000  58,002,000  58,171,000  169,000  26,408  7/1/2013 6/28/2027         X
W2 944477B MV Salish Improvement                                                    76,000  85,000  9,000  2,697,000  2,997,000  300,000  8,000  10/30/2013 12/31/2012         X The increase is for a CMAQ grant State matching.
W2 944478B MV Kennewick Preservation                                                465,000  643,000  178,000  56,559,000  56,677,000  118,000  693  9/5/2017 6/30/2025         X The Increase is for radar upgrades.
W2 944478C MV Kennewick Improvement                                                 76,000  85,000  9,000  3,232,000  3,331,000  99,000  37  1/15/2013 3/15/2013         X The increase is for a CMAQ grant State matching.
W2 944499C MV Puyallup Preservation                                                 2,133,000  2,353,000  220,000  92,340,000  92,270,000  (70,000) 5,307  10/1/2011 12/30/2011 1/31/2012 1,329,259    X Reappropriation

W2 944499D MV Tacoma Preservation                                                   13,297,000  13,619,000  322,000  122,529,000  128,704,000  6,175,000  60,733  1/28/2012 4/20/2012 3/15/2012 1,432,265    X
The Increase is for two rescue boats, one IBA and Nav/Comm equipment.

W2 944499E MV Wenatchee Preservation                                                1,492,000  1,629,000  137,000  122,804,000  126,270,000  3,466,000  5,106  2/1/2013 7/30/2013         X

The Increase is for one IBA. The US Coast Guard has mandated that WSF 
increase the onboard lifesaving capacity on 12 vessels to accommodate 
100% of passengers by December 2019. This is a considerable effort that 
must be added to the scope of currently planned shipyard and layup periods 
, Security equipment, and Nav/Comm equipment.

W2 990040W 144 Auto New Vessel #3 Preservation                                      1,000  1,000  40,304,000  40,304,000                X  
W2 990041W 144 Auto New Vessel #3 Improvement                                       1,963,000  1,963,000                X  
W2 998951A WSF/Administrative Support ‐ Allocated to W2                             3,003,000  3,054,000  51,000  85,828,000  87,497,000  1,669,000  495,269          X Increase due to Long Range Plan Project

W2 L1000006 MV Tokitae Preservation                                                  25,000  427,000  402,000  27,773,000  29,042,000  1,269,000  85,624  7/1/2013 6/28/2027         X
The increase is a carry forward of 15‐17 funds to complete unprogrammed 
work begun due to the USCG manadated requirement (Replaced wasted 
Vehicle Deck Sprinkler Piping).

W2 L1000007 MV Samish Preservation                                                   50,000  50,000  34,567,000  34,517,000  (50,000)     7/1/2013 6/28/2027         X

W2 L1000008 MV Tokitae Improvement                                                   75,000  75,000  1,435,000  1,480,000  45,000  2,131  7/1/2013 6/28/2027         X
W2 L1000009 MV Samish Improvement                                                    75,000  75,000  2,084,000  2,071,000  (13,000) 13,060  7/1/2013 6/28/2027         X
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W2 L2000006 Vessel Project Support                                                   3,722,000  5,372,000  1,650,000  38,724,000  40,087,000  1,363,000  669,896          X

The increase is due to the following:

Jumbo Mark II electrification studies and RFP development – Prepare pre‐
design studies and RFP to convert up to three vessels to a hybrid electric 
configuration and to install shore‐based charging stations at up to four 
terminals ($0.6 million). This project would save up to 4 million gallons of 
fuel annually and enable the agency to meet its greenhouse gas reduction 
goals.

New vessel program RFP development – This will develop a RFP for a new 
vessel design‐build contract to replace the aging Super Class vessels which 
are approaching the end of their service lives.  This includes validating and 
updating service requirements; conducting alternatives analysis; developing 
acquisition strategy, project timeline and resource requirements; soliciting 
input from maritime industry; developing cost estimates; soliciting and 
contracting for an independent owner’s representative ($0.8 million).

Vessel department deputy director – The Director of Vessels is responsible 
for the vessel engine crews, new vessel acquisition, vessel preservation and 
vessel maintenance for 22 vessels.  This workload, combined with increasing 
Coast Guard requirements, necessitates a deputy to facilitate and oversee 
delivery of these services. The proposal also includes funding for a 
warehouse position. 

W2 L2000109 #4 ‐ 144 capacity vessel                                                 40,000,000  42,725,000  2,725,000  122,000,000  122,000,000  5,832,556          X Reappropriation
W3 999910K Emergency Repair                                                         5,000,000  5,000,000  73,689,000  67,484,000  (6,205,000) 851  8/15/2009 6/28/2027 12/4/2015 145,115    X

Y4 700000E ARRA Program Management                                                  2,600,000  5,881,000  3,281,000  49,862,000  55,035,000  5,173,000  851,492          X
The increase is a result of BNSF savings on other ARRA tasks and will be used 
to pay for BNSF B&O Taxes for ARRA funded projects. 

Y4 730310A Tacoma‐ Point Defiance Bypass (ARRA)                                     20,000  27,625,000  27,605,000  183,881,000  188,520,000  4,639,000  5,446,713  7/30/2014 8/1/2016         X
The increase is due to design, site conditions, property acquisition, and 
relocation costs at the new Freight House Square Station.

Y4 L2220057 Cascades Corridor Slide Prevention and Repair                            4,567,000  5,395,000  828,000  33,000,000  33,000,000  10,903          X Reappropriation

Y5 700410B
Palouse Grain Growers ‐ Palouse Rail Loadout Improvements 
(2015 FRAP)   

475,000  475,000  538,000  538,000  3,736  1,402  1,408          X

Y5 701301A Statewide ‐ Washington Produce Rail Car Pool                             467,000  467,000  1,974,000  1,974,000  8/1/2006 12/31/2014         X

Y5 741411A
Columbia Basin RR ‐ Schrag Rail & Tie Replacement Phase II 
(2015 FRAP)  

185,000  185,000  206,000  206,000  184,459  1,389  1,404          X

Y5 750210A
Snohomish Co ‐ 240th St/SR9 Grade Crossing Improvements 
(2015 FRAP)     

55,000  144,000  89,000  184,000  184,000  1,398  1,407          X
Reappropriation

Y5 762110A Watco Inc. ‐ PCC Rail Bridge Repairs (2015 FRAP)                         157,000  157,000  367,000  367,000  1,398  1,399          X
Y5 F01000A Statewide ‐ Freight Rail Investment Bank                                 2,009,000  2,009,000  36,776,000  41,776,000  5,000,000          X Carry forward of planned expenditures from 15‐17.
Y5 G2000056 Clark County Chelatchie Prairie RR (2017 FRAP)                           400,000  400,000  400,000  400,000  228            X  

Y5 G2000057 Tidewater ‐ Improve and Expand Existing Siding (2017 FRAP)         1,612,000  1,612,000  1,612,000  1,612,000  1,826            X  

Y5 G2000060 Port of Pend Orielle ‐ Usk to Newport Track Rehab (2017 FRAP)    572,000  572,000  572,000  572,000  522            X  

Y5 G2000061 Columbia Basin RR ‐ Othello Line Rehabilitation (2017 FRAP)         600,000  600,000  600,000  600,000  782            X  

Y5 L1100082 West Vancouver Freight Access                                            1,425,000  1,425,000  1,900,000  1,900,000  736,684          X
Y5 L2000172 West Whitman Railroad Improvement Project                                277,000  277,000  280,000  280,000  181,443          X
I1 100536D I‐5/SR 525 Interchange Phase                                             20,010,000  20,010,000  2/9/2026 10/31/2027         X
I1 316118C SR 161/36th to Vicinity 24th St E ‐ Widen to 5 lanes                     31,386,000  31,386,000      1/4/2027 6/30/2027         X

I1 316706C SR 167/SR 410 to SR 18 ‐ Congestion Management 20,000  20,000  20,019,000  20,019,000              X

This project was originally proposed in the 2017 Legislative Session. Using 
the existing highway footprint, this project provides congestion relief for 
drivers using northbound SR 167 between the Puyallup area and Auburn. A 
series of new cameras would also be installed, providing coverage in areas 
where gaps currently exist and enhancing WSDOT’s ability to respond to 
incidents and relay real‐time traffic conditions to the public.

I1 400517A I‐5/Interstate Bridge Planning Inventory and Coordination 350,000  350,000  350,000  350,000  18,541              X

I1 8BI1009 SR 520/Repayment of Sales Tax for Bridge Replacement                 159,400,000  159,400,000              X
I1 L1000098 SR 520/124th St Interchange                                              40,900,000  40,900,000              X
I1 L1000099 I‐5/Slater Road Interchange ‐ Improvements                               21,100,000  21,100,000              X
I1 L1000110 I‐405/NE 132nd Interchange ‐ Totem Lake                                  8,000,000  8,000,000  75,000,000  75,000,000  204,750          X
I1 L1000111 I‐5/179th St Interchange                                                 50,000,000  50,000,000              X
I1 L1000113 I‐90/SR 18 Interchange Improvements                                      5,000,000  5,000,000  150,000,000  150,000,000  671  11/6/2017 10/1/2020         X

I1 L1000114 SR 531/43rd Ave NE to 67th Ave NE ‐ Corridor Improvements       39,300,000  39,300,000              X

I1 L1000120 SR 18 Eastbound Off‐Ramp                                                 15,000,000  15,000,000  15,000,000  15,000,000  5,957          X
I1 L1000162 I‐405 Northbound Auxiliary Lane ‐ SR 520 to NE 70th Pl                  10,000,000  10,000,000  15,000,000  15,000,000              X
I1 L1000174 SR 410 Corridor Study                                                    300,000  300,000  300,000  300,000                  X
I1 L1000176 SR 99/I‐5 Interchange ‐ Fife                                             500,000  500,000  500,000  500,000                  X
I1 L1000179 Tacoma Mall Blvd Access Ramp Study                                       500,000  500,000  500,000  500,000  100              X
I1 L1100101 SR 520/148th Ave NE Overlake Access Ramp                                 40,700,000  40,700,000  68,000,000  68,000,000  671          X
I1 L2000057 SR 26/Dusty to Colfax ‐ Add Climbing Lanes                               11,150,000  11,150,000      3/13/2017 11/17/2017         X

I1 L2000061 SR 28/SR 285, North Wenatchee Area Improvements                      500,000  500,000  23,000,000  23,000,000              X
CW Advancement Pilot Program:
$500,000 in 2017‐19 would be used for community outreach and predesign.

I1 L2000094 I‐90/Medical Lake & Geiger Interchanges                                  4,000,000  4,000,000  26,600,000  26,600,000  2,424          X
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I1 L2000099 I‐5/Mill Plain Boulevard                                                 97,700,000  97,700,000              X
I1 L2000118 SR 539/Guide Meridian                                                    40,000,000  40,000,000              X
I1 L2000119 I‐5/Northbound on‐ramp at Bakerview                                      1,300,000  1,300,000  10,000,000  10,000,000  46,137          X
I1 L2000122 I‐90/Henry Road Interchange                                              26,400,000  26,400,000              X
I1 L2000123 I‐82/ EB WB On and Off Ramps                                             9,000,000  9,000,000  34,400,000  34,400,000  2,762          X
I1 L2000124 I‐90/Front Street IJR                                                    2,300,000  2,300,000  2,300,000  2,300,000  25,122          X
I1 L2000139 I‐5/156th NE Interchange in Marysville                                   42,000,000  42,000,000              X
I1 L2000170 SR 125/9th Street Plaza ‐ Intersection Improvements                      3,900,000  3,900,000  3,900,000  3,900,000  9,470          X
I1 L2000202 SR 240/Richland Corridor Improvements                                    5,000,000  5,000,000              X
I1 L2000204 I‐5/North Lewis County Interchange                                       50,500,000  50,500,000              X
I1 L2000229 I‐5 Peak Hour Use Lanes and Interchange Improvements                9,900,000  9,900,000  84,400,000  84,400,000  24,935          X
I1 L2000234 I‐405/SR 522 to I‐5 Capacity Improvements                                1,500,000  4,960,000  3,460,000  5,000,000  5,001,000  1,000  369,590              X Reappropriation
I1 L2000246 SR 104 Realignment for Ferry Traffic                                     500,000  500,000  500,000  500,000                  X
I1 L2000255 I‐5/Exit 274 Interchange                                                 50,000  50,000  12,100,000  12,100,000                  X
I1 N00900R SR 9/Snohomish River Bridge Replacement                                  142,100,000  142,100,000              X
I1 N52600R SR 526 Corridor Improvements                                             3,000,000  3,000,000  47,197,000  47,197,000  13,568          X

I1 NPARADI
SR 522/Paradise Lk Rd Interchange & Widening on SR 522 
(Design/Engineeri

750,000  750,000  10,750,000  10,750,000  796         
X

I1 T10300R SR 28 East Wenatchee Corridor Improvements                               250,000  250,000  58,500,000  58,500,000             
X

CW Advancement Pilot Program:
$250,000 in 2017‐19 would be used for community outreach and predesign.

I1 T20400R I‐5 Federal Way ‐ Triangle Vicinity Improvements                         85,000,000  85,000,000              X

I1 T21100R I‐82 Yakima ‐ Union Gap Economic Development Improvements  64,413,000  64,413,000             
X

I1 T30400R SR 3/Belfair Bypass ‐ New Alignment                                      66,910,000  66,910,000              X

I1 T32700R SR 510/Yelm Loop Phase 2                                                 3,500,000  3,500,000  58,500,000  58,500,000  2,940         
X

CW Advancement Pilot Program:
$3.5 million into 2017‐19, which would allow the project to be advertised 
and completed sooner.

I2 L1000173
SR 527 Pedestrian Safety Project ‐ The Parker & Quincy 
Memorial Pathway 

800,000  800,000  800,000  800,000                  X
Project moved from program Z.

I2 L2000091 SR 432 Longview Grade Crossing                                           1,500,000  1,500,000  85,000,000  85,000,000  122,051  5/6/2019 10/1/2021         X
I2 L2000128 US 395/Safety Corridor Improvements                                      5,000,000  5,000,000  15,000,000  15,000,000              X
I2 L2000161 US 101/Lynch Road Intersection Improvements                              5,000,000  5,000,000  5,000,000  5,000,000              X
I2 L2000169 SR 20/Oak Harbor to Swantown Roundabout                                  30,000,000  30,000,000              X
I2 L2000236 SR 26 & US 195 Safety Improvements                                       400,000  400,000  400,000  400,000      97,981  10/5/2017 115,662        X
I2 L2000238 SR 900 Pedestrian Safety                                                 331,000  331,000  331,000  331,000                  X
I2 N00200R US Hwy 2 Safety                                                          2,000,000  2,000,000  19,000,000  19,000,000              X
I2 N30500R SR 305 Construction ‐ Safety Improvements                                10,700,000  10,700,000  36,800,000  36,800,000  10,447          X
I3 209703H US 97/North of Brewster ‐ Passing Lane 1,000  1,000  1,459,000  1,459,000      1,105,122  3/13/2013 979,500  5      X
I3 L2000117 SR 501/I‐5 to Port of Vancouver                                          2,300,000  2,300,000  7,000,000  7,000,000  6,355  2/1/2019 11/1/2020         X

I4 099902F Environmental Retrofit Project Reserve ‐ Fish Barrier Passage        165,961,000  165,961,000              X

I4 099902K Environmental Retrofit Project Reserve ‐ Stormwater Runoff         1,000,000  1,000,000  10,383,000  10,383,000              X
Reserve total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

I4 099902Q
Environmental Retrofit Project Reserve ‐ Chronic Environment 
Deficiency 

3,000,000  3,000,000  8,730,000  8,730,000              X
Reserve total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

I4 L1100066 Fish Culverts                                                            37,500,000  39,400,000  1,900,000  300,000,000  300,000,000                  X Reappropriation
I4 L2000160 I‐5/Ship Canal Noise Wall                                                3,500,000  3,500,000              X
I4 L2000253 US 395/N Yelm Street ‐ Noise Study                                       200,000  200,000  200,000  200,000                  X

I7 TNB001A SR16/ Repayment of Sales Tax for New Tacoma Narrows Bridge   57,593,000  57,593,000      6/30/2023        
    X

P1 153900P SR 539/I‐5 to Kellogg Road ‐ Paving                                      1,514,000  (1,514,000) 3,676,000  3,786,000  110,000      1/14/2019 24  10/7/2019 24          X
Project was delayed two years in the update to the 2017 Project Delivery 
Plan to align with funding targets.

P1 200202F US 2/Leavenworth Vicinity ‐ Paving                                       1,511,000  1,569,000  58,000      10/26/2020 24  10/21/2021 24          X
Project was delayed two years in the update to the 2017 Project Delivery 
Plan to align with funding targets.

P1 501214K US 12/Cameron St Vicinity to Dayton Ave Vicinity ‐ Paving             334,000  375,000  41,000  903,000  1,017,000  114,000      2/4/2019 10/25/2019         X
Project cost estimate updated with current unit prices.

P1 629000O SR 290/Hamilton St to Mission Ave ‐ Paving                               2,122,000  2,118,000  (4,000) 2,124,000  2,120,000  (4,000)     4/16/2018 11/15/2018         X
P1 L1100071 Highway System Preservation                                              156,860,000  162,814,000  5,954,000  1,189,983,000  1,189,983,000                  X Reappropriation
P2 400411A SR 4/Abernathy Creek Br ‐ Replace Bridge                                 10,000,000  10,000,000      2/2/2026 11/1/2027         X
P2 619503K US 195/Spring Flat Creek ‐ Bridge Replacement                            3,302,000  3,302,000      10/18/2027 10/16/2029           X
P2 L2000174 SR 241/Mabton Bridge                                                     5,970,000  5,970,000  11,970,000  11,970,000  9,184          X
P2 L2000203 SR 155/Omak Bridge Rehabilitation                                        11,000,000  11,000,000              X
Q3 100017Q I‐5 & I‐90 Ramp Meter Enhancement                                        340,000  340,000  340,000  340,000      11/26/2018 4/30/2019         X
Q3 100517Q I‐5/SB NE 130th St to NE 45th St ‐ Ramp Meters                           775,000  775,000  775,000  775,000      3/26/2018 10/30/2018         X
Q3 200210Q US 2/W of Stevens Pass Camera installation                               185,000  185,000  185,000  185,000  18,070  11/6/2017 3  1,424          X
Q3 202400Q NCR Basin ITS Phase 3                                                    429,000  429,000  429,000  429,000      9/18/2017 5/30/2018         X

Q3 316706Q SR 167/SR 410 to SR 18 ‐ ITS 1,001,000  1,001,000              X

ITS work (ITS fiber connections, ramp meters, CCTV cameras, illumination 
and VMS sign) being performed in the Traffic Operations Program that 
aligns with the SR 167 NB/SR 410 to SR 18 – Congestion Management 
project (316706C) proposed to be funded in the Highway Improvement 
Program.

Q3 351207R SR 512/I‐5 to SR 7 EB ‐ Congestion Management                            409,000  495,000  86,000  496,000  495,000  (1,000)     11/5/2018 3/30/2019         X

Q3 400018Q Centralized Signal System ‐ Joint ATMS throughout Clark County 200,000  200,000  200,000  200,000                X

Q3 400019Q Centralized Signal System Enhancements 83,000  83,000  452,000  452,000                X
Q3 400019R I‐5/I‐205 Urban Ramp Meter ‐ Phase 1                                     475,000  475,000  475,000  475,000  21,164  8/20/2018 (6) 4/1/2019 (6)         X
Q3 400019V Regional Video Sharing                                                   150,000  150,000  150,000  150,000      7/16/2018 12/20/2018         X
Q3 401417Q SR 14 ATIS Infill; I‐5 to Evergreen 1,067,000  1,067,000  1,101,000  1,101,000                  X
Q3 420520Q I‐205/NB Mill Plain On‐Ramp ‐ Ramp Meter 466,000  466,000                  X
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Q3 450317T SR 503, Fourth Plain to Main Street ITS Device Infill 377,000  377,000  377,000  377,000                  X
Q3 600024Q Eastern Region CCTV Systems ‐ New Installs                               200,000  200,000  200,000  200,000      4/9/2018 11/16/2018         X
Q3 609007Q Spokane Area Traffic Volume Collection                                   600,000  600,000  600,000  600,000      2/5/2018 11/16/2018         X

Q3 L2000244
I‐90/Golf Course Road Vicinity ‐ Variable Message Sign 
Installation     

30,000  30,000  30,000  30,000             
    X

Q3 L2000254 SR 3 Speed & Crosswalk Signs                                             57,000  57,000  57,000  57,000                  X

W1 998926A
WSF/Systemwide Terminals ‐ Out Biennia Security LCCM 
Preservation Needs 

12,319,000  12,319,000                  X

W1 L2000110 Ferry Vessel and Terminal Preservation                                   104,000  104,000  25,260,000  25,260,000              X
W2 990051X New Replacement Vessel                                                   1,329,032,000  1,329,032,000      12/1/2025 6/30/2027         X
W2 998951P New CMAQ Grants Placeholders                                             257,000  257,000                  X

Y4 HSR001 State Corridor Safety and Positive Train Control Compliance          1,000,000  1,000,000  1,500,000  1,500,000                  X

Y4 HSR002 Locomotive Service Equipment and Overhaul                                4,000,000  4,000,000                  X

Y4 HSR003 Existing Passenger Rail Equipment Compatibility and Reliability    2,500,000  2,500,000  10,500,000  10,500,000                  X

Y4 HSR004 Point Defiance Bypass Revenue Service                                    3,000,000  3,000,000  9,000,000  9,000,000                  X
Y4 HSR005 Operational Modifications after new Service Launch                       1,000,000  1,000,000  1,000,000  1,000,000                  X
Y4 HSR006 HSR Program Closeout                                                     500,000  500,000  500,000  500,000                  X
Y4 L1000144 Point Defiance Rail Bypass ‐ Lakewood Safety                             1,944,000  1,944,000  2,000,000  2,000,000  1,529,125          X Reappropriation
Y5 725910A Ridgefield Rail Overpass                                                 900,000  900,000  900,000  900,000      1,411  6/1/2017 22              X
Y5 G2000058 Yakima Central Railway ‐ Install New Siding (2017 FRAP)                 405,000  405,000  405,000  405,000                  X

Y5 G2000059
Washington and Idaho Railway ‐ Track Rehabilitation (2017 
FRAP)         

699,000  699,000  699,000  699,000                  X

Y5 G2000064 Port of Everett (2017 FRIB)                                              5,000,000  5,000,000  5,000,000  5,000,000                  X

Y5 G2000071 Central Washington Railroad ‐ Track Rehabilitation (2017 FRAP)   700,000  700,000  700,000  700,000                  X

Y5 G2000072
Puget Sound & Pacific Railroad‐Grays Harbor At‐Grade (2017 
FRAP)        

339,000  339,000  339,000  339,000                  X

Y5 G2000073 Kennewick Terminal LLC‐ Track Rehabilitation (2017 FRAP)            305,000  305,000  305,000  305,000                  X

Y5 G2000074
Kettle Falls International Railway, LLC ‐ Rail Line Rehab (2017 
FRAP)   

1,000,000  1,000,000  1,000,000  1,000,000                  X

Y5 L1000146 Grays Harbor Rail Corridor Safety Study                                  300,000  300,000  300,000  300,000              X
Y5 L1000147 South Kelso Railroad Crossing                                            900,000  900,000  25,000,000  25,000,000              X
Y5 L1000167 Bridge 12 (Salmon Creek) Replacement                                     104,000  104,000  300,000  300,000          X

Y5 L1000172 Chelatchie Prairie Railroad ‐ Railroad Tunnel Emergency Repairs   150,000  150,000  150,000  150,000                  X

Y5 L1000180 West Plains/Spokane International Airport Rail Development        2,000,000  2,000,000  2,000,000  2,000,000                  X

Y5 L1000181 PV Hooper Rail Line Improvements ‐ Rail Siding                           1,000,000  1,000,000  1,000,000  1,000,000                  X
Y5 L1100080 Port of Moses Lake                                                       5,400,000  5,400,000  20,900,000  20,900,000  332,599          X
Y5 L1100083 Port of Warden Rail Infrastructure Expansion                             1,750,000  1,950,000  200,000  2,000,000  2,000,000  31,660          X Reappropriation
Y5 L2000173 Connell Rail Interchange                                                 8,000,000  9,992,000  1,992,000  10,000,000  10,000,000          X Reappropriation

Notes:
1. Represents final legislative TEIS versions (17LEGFIN)
2. In addition to risk reserves established to mitigate known risks, each project includes an amount for unknown risk or contingency. This amount may vary, but department guidelines state that it should typically be 4% of the contract amount. 
3. Explanations are provided for variances greater than $500,000/biennium, $500,000/total project cost, or 10% of total project cost when compared to the latest legislative final TEIS version.
4. Explanations are provided for variances greater than 12 months in Advertisement Date or in Operationally Complete Date when compared to the latest legislative final TEIS version.
5. There may be more than one contract associated with a PIN or BIN. Also, the award amount will be different than the construction amount (sales tax, construction engineering, and contingency, etc.). 
6. Individual contract information in the programmatic BIN is not included in this report.
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109930E 099955H Seismic Bridges Program - High & Med. Risk (TPA) TPA Corps Weed Control, Litter Pick-up, and Plant 

Replacement

16,253 0 0 3,356 12,897 0 0 0 0 0 0 0

109930E 100543M I-5/SR 526 to Marine View Drive - Add HOV Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination, and R/W 

verification & modification

76,873 0 0 24,273 26,200 16,800 9,600 0 0 0 0 0

109930E 100552S I-5/SR 532 NB Interchange Ramps - Add Turn Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination, and R/W 

verification & modification

61,091 0 0 18,575 28,253 14,263 0 0 0 0 0 0

109930E 100585Q I-5/36th St Vicinity to SR 542 Vicinity - Ramp Reconstruction TPA Corps Weed Control, Litter Pick-up, and Plant 

Replacement

36,600 0 0 6,122 30,478 0 0 0 0 0 0 0

109930E 100928G SR 9/SR 531-172nd St NE - Intersection Improvements TPA Corps 2-5 year plant establishment 69,900 0 0 0 29,900 30,000 10,000 0 0 0 0 0

109930E 100930H SR 9/Schloman Rd to 256th St NE - New Alignment Nickel Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination, and R/W 

verification & modification

103,496 0 0 53,933 30,533 15,480 3,550 0 0 0 0 0

109930E 100930I SR 9/252nd St NE Vicinity - Add Turn Lane Nickel Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination, and R/W 

verification & modification

1,621 0 0 0 1,621 0 0 0 0 0 0 0

109930E 100931C SR 9/268th St Intersection - Add Turn Lane Nickel Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination, and R/W 

verification & modification

2,951 0 0 0 2,951 0 0 0 0 0 0 0

109930E 100934R SR 9/Pilchuck Creek - Replace Bridge TPA Corps year 3 plant establishment 40,600 0 0 0 0 0 40,600 0 0 0 0 0

109930E 102027C SR 20/Quiet Cove Rd Vicinity to SR 20 Spur - Widening Nickel Corps Weed Control, Litter Pick-up, and Plant 

Replacement, permit coordination, and R/W 

verification & modification

381,204 0 0 14,804 56,200 205,150 105,050 0 0 0 0 0

109930E 102039A SR 20/Fredonia to I-5 - Add Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination,  and 

R/W verification & modification

351,972 0 0 74,263 107,251 101,984 41,563 17,631 9,280 0 0 0

109930E 109907C SR 99/W Fork Hylebos Creek - Fish Passage TPA years 2-7 plant establishment 121,800 0 0 0 0 0 40,600 40,600 40,600 0 0 0

109930E 116703E SR 167/15th St SW to 15th St NW - Add HOV Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination,  and 

R/W verification & modification

86,791 0 0 26,062 31,240 23,876 5,613 0 0 0 0 0

109930E 153208G SR 532/Davis Slough Bridge Replacement - Widening for Flood Prevention TPA Corps 2-7 year plant establishment 269,898 0 0 0 40,000 41,300 89,967 48,667 22,467 21,102 6,396 0

153210G 4-10th year plant establishment 50,001 0 0 0 14,286 14,286 14,286 7,143 0 0 0 0

109930E 153910A SR 539/Tenmile Road to SR 546 - Widening Nickel Corps years 2-10 plant establishment 119,300 0 0 0 29,825 29,825 29,825 29,825 0 0 0 0

109930E 154229G SR 542/Nooksack River - Redirect River and Realign Roadway TPA HPA Weed Control, Litter Pick-up, and Plant 

Replacement

71,900 0 0 4,051 10,900 56,949 0 0 0 0 0 0

109930E 154302E SR 543/I-5 to Canadian Border - Add Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination, and R/W 

verification & modification

91,317 0 0 29,715 41,536 10,036 10,030 0 0 0 0 0

109930E 154813A Terrell Creek TPA Weed Control, Litter Pick-up, and Plant 

Replacement

1,719 0 0 1,719 0 0 0 0 0 0 0 0

109930E 800502K I-5/SR 161/SR 18 - Interchange Improvements TPA Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination, and R/W 

verification & modification

212,319 0 0 0 58,092 55,500 29,000 32,276 31,053 6,398 0 0

109930E 816701C SR 167/8th St E Vic to S 277th St Vic - Southbound Managed Lane TPA Corps 6-10 year plant establishment 81,300 0 0 0 0 0 0 41,300 40,000 0 0 0

840505A 4th & 5th year plant establishment 26,100 0 0 0 0 19,050 7,050 0 0 0 0 0

109930E 840502B I-405/SR 181 to SR 167 - Widening Nickel Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination

243,190 0 0 0 46,468 117,757 67,764 11,201 0 0 0 0

109930E 840561A I-405/SR 520 to SR 522 - Widening Nickel Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination,  and 

R/W verification & modification

335,974 0 0 53,936 44,595 147,385 90,058 0 0 0 0 0

109930E NWR Pending Nickel/TPA Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination,  and 

R/W verification & modification

294,573 0 0 0 0 0 234,012 42,257 17,100 1,200 4 0

299930E 209703E US 97/Blewett Pass Passing Lane TPA USFS weed control/monitoring 4,000 0 0 250 3,750 0 0 0 0 0 0 0

299930E 200201H US 2/97 Orondo Passing Lane TPA Corps, shoreline weed control/replanting monitoring 6,000 0 0 965 5,035 0 0 0 0 0 0 0

299930E 200201K, 

200201L

US 2 Tumwater Canyon Bridge Replacements TPA USFS Weed control and planting. 93,150 0 0 0 16,200 16,200 20,250 20,250 20,250 0 0

299930E 228501X SR 285, West end of George Sellar Bridge TPA USFS Weed control and planting. 5,400 0 0 0 0 5,400 0 0 0 0 0 0

299930E 201729A Moses Lake Mitigation Bank TPA Corp, HPA, Moses Lake weed control/replanting/ Monitoring 20,371 0 0 20,371 0 0 0 0 0 0 0

299930E 200201E Peshastin Interchange Nickel HPA, Corps Permit, weed control/replanting/irrigation/bmp 

maintenance

23,279 0 0 17,839 5,440 0 0 0 0 0 0 0

NCR Pending 40,137 0 0 0 0 687 39,450 0 0 0 0 0

399930E 300518C Lacey Vic Noise Walls TPA Corps Plant Establishment - weed control & plant 

rep

20,000 0 0 877 19,123 0 0 0 0 0 0 0

399930E 300581A I-5/Grand Mound to Maytown – Add Lanes and Replace Intersection Nickel COE NWS-2007-284-SOD DOE 4281 

Thurston Co. SSDP-2006102850

Plant Establishment - weed control & plant 

rep

36,000 0 0 0 8,000 12,000 9,333 6,667 0 0 0 0
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399930E 300581B Grand Mound to Maytown stage 2 Nickel Corps Plant Establishment - weed control & plant 

rep

80,000 0 0 1,869 0 0 0 0 0 78,131 0 0

399930E 301636A SR 16/I-5 to Tacoma Narrows Bridge - Add HOV Lanes Nickel Corps Roadside Restoration 507,239 0 0 79,966 80,240 86,401 65,163 38,595 10,376 146,498 0 0

399930E 310166B US 101/Blyn Vicinity - Add Passing Lanes Nickel COE NWS-2007-2102 WSDOT Plant Establishment - weed control & plant 

rep

19,850 0 0 19,850 0 0 0 0 0 0 0 0

399930E 310118C US 101/Unnamed Tributary to Lower Salmon Creek - Fish Barrier TPA COE NWS-2011-105-DOT DOE

HPA #122536-2

Plant Establishment - weed control & plant 

rep

22,956 0 0 11,632 11,324 0 0 0 0 0 0 0

399930E 310126B Hoodsport Slope Repair TPA Corps Revegetation 13,289 0 0 0 13,289 0 0 0 0 0 0 0

399930E 310126C US 101/Hoodsport Vicinity - Stabilize Slope TPA COE NWS-2008-890-SOD Mitigation/Roadside Restoration 11,861 0 0 1,220 6,727 3,914 0 0 0 0 0 0

399930E 341015A SR 410/214th Ave E to 234th - Add Lanes - (Fennel Cr extension/Kelly Farm) TPA COE NWS-2009-280 DOT

Pierce Co. CAO #660013,660015,& 660016

Mitigation/Roadside Restoration 463,117 0 0 9,541 60,773 59,337 206,120 89,055 7,333 30,958 0 0

399930E 351018C Yelm Loop Stage 1 TPA Corps Scatter Cr pocket Gopher Mit site 0 0 0 0 0 0 0 0 0 0 0 0

399930E 351025A Yelm Loop TPA Corps 19,990 0 0 19,990 0 0 0 0 0 0 0 0

399930E 399930E TO BE DETERMINED Nickel Corps Roadside Restoration 316,941 0 0 0 0 51,198 31,940 14,692 122,930 96,181 0 0

499930E 400506H I-5/NE 134th St Interchange (I-5/I-205) - Rebuild Interchange Nickel Corps 404, Ecology 401, HPA, BA/BO 

commitments, Clark County CAO permits 

(wetland and buffer, habitat ), stormwater 

management, RCP

40 acres of wetland mitigation on two sites, 

constructed stormwater wetlands, major 

roadside restoration.  Activities:  Vegetation 

management, weed control, plant 

replacement (includes traffic control), 

irrigation management, vandalism repair, 

annual permit fees.

257,500 0 0 0 42,273 41,463 119,512 36,178 18,074 0 0 0

499930E 400506I I-5/SR 501 Ridgefield Interchange - Rebuild Interchange TPA Corps 404, Ecology 401, HPA, BA/BO 

commitments, City of Ridgefield AND Clark 

County CAO permits (wetland and buffer, 

habitat), stormwater management, RCP

10 acres wetland mitigation, constructed 

stormwater wetlands, roadside restoration.  

Activities:  Vegetation management, weed 

control, plant replacement (includes traffic 

control), irrigation management, vandalism 

repair, annual permit fees.

198,200 0 0 0 56,576 56,625 47,500 25,000 12,499 0 0 0

499930E 400507R I-5/Rush Rd to 13th St - Add Lanes Nickel Corps 404, Ecology 401, HPA, BA/BO 

commitments, Lewis County AND City of 

Chehalis CAO permits (wetland and buffer, 

riparian), stormwater management, RCP

5 acres wetland conversion mitigation, 2 

acres riparian mitigation, constructed 

stormwater wetlands, limited roadside 

restoration.  Activities:  Vegetation 

management, weed control, plant 

replacement (includes traffic control), 

irrigation management, vandalism repair.

28,093 0 0 8,093 0 20,000 0 0 0 0 0 0

499930E 400508W I-5/Mellen Street I/C to Grand Mound I/C - Add Lanes TPA Corps 404, Ecology 401, HPA, BA/BO 

commitments, Lewis County AND Thurston 

County CAO permits (wetland and buffer, 

habitat, oak woodland), stormwater 

management.

30 acres wetland enhancement for off-site 

flow control mitigation, 10 acres oak 

woodland mitigation, 20 acres wetland 

buffer re-establishment, temporary wetland 

impact re-establishment.  Activities: 

Vegetation management, weed control, 

plant replacement, vandalism repair, 

hydrology monitoring.

270,672 0 0 0 68,784 101,300 40,586 36,001 24,001 0 0 0

499930E 400510A I-5/SR 432 Talley Way Interchanges - Rebuild Interchanges TPA Corps 404, Ecology 401, HPA, BA/BO 

commitments, City of Longview AND 

Cowlitz County CAO permits (wetland and 

buffer, habitat), RCP

40 acres wetland mitigation on two sites, 

buffer mitigation, constructed stormwater 

wetlands, roadside restoration.  Activities:  

Vegetation management, weed control, 

plant replacement (includes traffic control), 

vandalism repair.

290,000 0 0 0 68,745 51,257 85,000 60,000 24,998 0 0 0

499930E 400511W I-5/ Mellen Street to Blakeslee Junction - Add Lanes, I/C Improvements Corps 194,334 0 0 0 10,602 58,734 49,999 37,499 25,000 12,500 0 0

499930E 400599R I-5/SR 502 Interchange - Build Interchange Nickel Corps 404, Ecology 401, HPA, BA/BO 

commitments, Clark County CAO permits 

(wetland and buffer, habitat), RCP

40 acres wetland mitigation, 10 acres 

riparian habitat mitigation on multiple sites, 

buffer mitigation, roadside restoration.  

Activities:  Vegetation management, weed 

control, plant replacement (includes traffic 

control), irrigation management, vandalism 

repair, annual permit fees.

320,241 0 0 124,931 45,281 52,636 77,902 19,490 0 0 0 0

499930E 400612A SR 6/Rock Creek Br E - Replace Bridge TPA Corps 404, Ecology 401, HPA, BA/BO 

commitments, Lewis County CAO permits 

(wetland and buffer, habitat)

3 acres wetland mitigation. Activities:  

Vegetation management, weed control, 

plant replacement, vandalism repair, annual 

permit fees.

85,000 0 0 0 0 25,000 24,000 18,000 12,000 6,000 0 0

499930E 400612B SR 6/Rock Creek Br W - Replace Bridge TPA Corps 404, Ecology 401, HPA, BA/BO 

commitments, Lewis County CAO permits 

(wetland and buffer, habitat)

3 acres wetland mitigation. Activities:  

Vegetation management, weed control, 

plant replacement, vandalism repair, annual 

permit fees.

90,000 0 0 0 0 30,000 24,000 18,000 12,000 6,000 0 0
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499930E 400694A SR 6/Willapa River Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 

commitments, Pacific County CAO permits 

(wetland and buffer)

On-site estuarine wetland restoration 

(primary mitigation at Tarlatt Slough 

Advanced mitigation site). Activities:  

Vegetation management, weed control, 

plant replacement, vandalism repair.

85,000 0 0 0 0 25,000 24,000 18,000 12,000 6,000 0 0

499930E 400694B SR 6/S Fork Chehalis River Bridge - Replace Bridge TPA Corps 404, Ecology 401, HPA, BA/BO 

commitments, Lewis County CAO permits 

(wetland and buffer, habitat)

On-site buffer and riparian mitigation. 

Activities:  Vegetation management, weed 

control, plant replacement, vandalism 

repair, annual permit fees.

44,000 0 0 5,885 8,729 29,386 0 0 0 0 0 0

499930E 401409W SR 14/Camas Washougal - Add Lanes and Build Interchange TPA Corps 404, Ecology 401, HPA, BA/BO 

commitments, City of Camas AND City of 

Washougal CAO permits ( buffer, habitat), 

stormwater management, RCP

5 acre riparian mitigation, up to 5 acres of 

natural dispersion area (includes wetland 

and buffer enhancement), roadside 

restoration.  Activities:  Vegetation 

management, weed control, plant 

replacement, irrigation management, 

vandalism repair, annual permit fees.

135,628 0 0 0 9,824 27,005 48,880 30,654 11,922 7,344 0 0

499930E 409712W US 97/North of Goldendale - Wildlife Habitat Connectivity TPA 20,000 0 0 0 320 19,680 0 0 0 0 0 0

499930E 410104A US 101/Middle Nemah River Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 

commitments, Pacific County CAO permits 

(wetland and buffer)

On-site estuarine wetland restoration 

(primary mitigation at Tarlatt Slough 

Advanced mitigation site). Activities:  

Vegetation management, weed control, 

plant replacement, vandalism repair.

80,000 0 0 0 0 20,000 24,000 18,000 12,000 6,000 0 0

499930E 410194A US 101/Bone River Bridge - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 

commitments, Pacific County CAO permits 

(wetland and buffer)

On-site estuarine wetland restoration 

(primary mitigation at Tarlatt Slough 

Advanced mitigation site). Activities:  

Vegetation management, weed control, 

plant replacement, vandalism repair.

90,000 0 0 0 0 20,000 28,000 21,000 14,000 7,000 0 0

499930E 410510A SR 105/Smith Creek Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 

commitments, Pacific County CAO permits 

(wetland and buffer)

On-site estuarine wetland restoration 

(primary mitigation at Tarlatt Slough 

Advanced mitigation site). Activities:  

Vegetation management, weed control, 

plant replacement, vandalism repair.

80,000 0 0 0 0 20,000 24,000 18,000 12,000 6,000 0 0

499930E 410510B SR 105/North River Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 

commitments, Pacific County CAO permits 

(wetland and buffer)

On-site estuarine wetland restoration 

(primary mitigation at Tarlatt Slough 

Advanced mitigation site). Activities:  

Vegetation management, weed control, 

plant replacement, vandalism repair.

85,000 0 0 0 0 25,000 24,000 18,000 12,000 6,000 0 0

499930E 420511A I-205/Mill Plain Interchange to NE 18th St - Build Interchange - Stage 2 TPA BA/BO commitments, City CAO permits, 

various City development permits, RCP

 Activities: Vegetation management, weed 

control, plant replacement, irrigation 

management, vandalism repair.

120,000 0 0 0 0 0 50,000 40,000 30,000 0 0 0

499930E 450000A SR 500/St Johns Blvd - Build Interchange TPA Corps 404, Ecology 401, HPA, BA/BO 

commitments, City of Vancouver AND Clark 

County CAO permits (wetland and buffer, 

habitat), RCP

10 acres wetland mitigation, constructed 

stormwater wetlands, roadside restoration.  

Activities:  Vegetation management, weed 

control, plant replacement (includes traffic 

control), irrigation management, vandalism 

repair, annual permit fees.

192,750 0 0 0 52,990 55,619 50,051 22,733 11,357 0 0 0

499930E 450208W SR 502/I-5 to Battle Ground - Add Lanes Nickel/TPA Corps 404, Ecology 401, HPA, BA/BO 

commitments, Clark County CAO permits 

(wetland and buffer, habitat), stormwater 

management, RCP

100+ acres wetland mitigation on multiple 

sites, undetermined  habitat mitigation on 

multiple sites, buffer mitigation, constructed 

stormwater wetlands, roadside restoration.  

Activities:  Vegetation management, weed 

control, plant replacement (includes traffic 

control), irrigation management, vandalism 

repair, annual permit fees.

653,062 0 0 0 173,687 265,092 122,094 41,080 37,911 13,198 0 0

499930E 450393A SR 503/Lewisville Park Vicinity - Add Climbing Lane TPA Corps 404, Ecology 401, HPA, BA/BO 

commitments, Clark County CAO permits 

(wetland and buffer, habitat)

5 acres wetland mitigation, 2 acres 

habitat/riparian mitigation.  Activities:  

Vegetation management, weed control, 

plant replacement, vandalism repair, annual 

permit fees.

72,540 0 0 11,877 23,617 17,407 10,000 9,639 0 0 0 0

499930E 400595A I-5/Salmon Creek to I-205 - Widening - Environmental Mitigation Nickel Corps 404, Ecology 401, HPA, BA/BO 

commitments, Clark County CAO permits 

(wetland and buffer, habitat), RCP

10 acres habitat mitigation, 0.5 acres 

wetland mitigation, stream realignment,  

limited roadside restoration.  Activities:  

Vegetation management, weed control, 

plant replacement (includes traffic control), 

irrigation management, vandalism repair, 

annual permit fees.

43,064 0 0 25,203 9,862 4,000 4,000 0 0 0 0 0
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499930E 414206F SR 142/Bowman Cr/Snyder Canyon Cr Fish Pass. - Environmental Mit. TPA Corps 404, Ecology 401, HPA, BA/BO 

commitments, Klickitat County CAO permits 

( buffer, habitat)

2 acre wetland/riparian mitigation site, 

stream channel realignment.   Activities:  

Vegetation management, weed control, 

plant replacement, vandalism repair.

23,500 0 0 1,683 3,634 18,183 0 0 0 0 0 0

499930E 420508A I-205/Mill Plain I/C to NE 18th St - Stage 1 - Env. Mitigation TPA BA/BO commitments, City CAO permits, 

various City development permits, RCP

 Activities: Vegetation management, weed 

control, plant replacement, irrigation 

management, vandalism repair.

56,615 0 0 35,919 15,696 5,000 0 0 0 0 0 0

499930E 450008A SR 500/I-205 Merge Lanes - Environmental Mitigation TPA Corps 404, Ecology 401,  BA/BO 

commitments, City of Vancouver CAO 

permits (wetland and buffer)

0.5 acres wetland/riparian mitigation. 

Activities:  Vegetation management, weed 

control, plant replacement, vandalism 

repair, annual permit fees.

7,652 0 0 2,004 648 5,000 0 0 0 0 0 0

SR 6 Tarlatt Slough Environmental Mitigation  TPA 433,865 0 0 0 0 36,900 396,365 0 0 0 600 0

TO BE DETERMINED TPA 77,965 27,875 0 40,849 9,241

599930E 501203X US 12/Frenchtown Vicinity to Walla Walla - Add Lanes Nickel/TPA ACOE 404

Ecology 401

HPA

Compensatory mitigation site management 

required through 2015 by Corps of 

Engineers and Department of Ecology.  

Includes site management oversight, plan 

approval, and adaptive management to 

achieve success.  

51,040 0 0 31,040 20,000 0 0 0 0 0 0 0

599930E 501213E US 12/Naches River N of Yakima - Stabilize Slopes TPA Corps Roadside restoration 35,835 0 0 9,026 5,000 21,809 0 0 0 0 0 0

599930E 508201O I-82/Valley Mall Blvd - Rebuild Interchange TPA ACOE #NWS-2009-121

Ecology 401

HPA

Compensatory mitigation site management 

to meet Corps of Engineers and 

Department of Ecology permit 

requirements.  Includes vegetation 

management, plantings, irrigation, and soil 

amendments.  

72,790 0 0 8,772 32,452 31,566 0 0 0 0 0 0

599930E 541002L SR 410/Rattlesnake Creek - Stabilize Slopes TPA HPA

Ecology 401

Roadside restoration to meet Yakima 

County, WDFW, NMFS, and USFWS 

mitigation requirements.  Includes 

vegetation management, replantings, and 

irrigation maintenance.  

15,492 0 0 9,860 5,632 0 0 0 0 0 0 0

599930E 524002C SR 240/Yakima River Vic - Remediation of Failing Wetland Mitigation Site Nickel HPA

Ecology 401

Weed control, site management, and other 

future work to meet permitting 

requirements.

141,791 0 0 0 0 52,398 89,393 0 0 0 0 0

Management of Environmental Mitigation Site for SR 27 Weed control,replanting 115,225 0 0 0 0 0 63,362 51,862 0 0 0 0

699930E 602704A SR 27 Pine Creek Bridge Replacement TPA Corps Permit Mitigation Weed control,replanting 144,720 0 0 1,314 251 5,039 67,612 70,504 0 0 0 0

699930E 627000E SR 270 Pulman to Idaho State Line Nickel Corps Permit Mitigation Weed control,replanting 464,274 0 0 92,508 77,881 47,198 246,687 0 0 0 0 0

699930E 600003A North Spokane Corridor Nickel Corps Permit Mitigation Weed control,replanting 230,192 0 0 0 3,658 924 110,409 115,201 0 0 0 0
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