
SR 520 Projects with Bridge Involvement 13-Jan-20 09:42 

WIN Management Project Name   Current AD  PE Work Order Bri  dge Design Bridge Consultant Bridge Spec CN_Work_O   Design PE 
Area Supervisor  Design Lead Estimate Engineer 

BR Bridge & Structures 
 07. DB Design Build Projects 

b: RFQ Prepa  RFQ  Preparation  and Advertisement 

S-U52005E 520  SR 520/I-5 Interchange -   Improvement (976) 12-Oct-20 XL5810 Moore Young YANKAUSKAS

c:  DB Design  Design  Build Design/Construction Phase 

S-U52001L 520  SR  520/Montlake to Lake Washington  -  I/C and Bridge Replacement 28-Feb-18 XL5097 Moore Young 9015 YANKAUSKAS
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AWV Projects with Bridge Involvement 13-Jan-20 09:43 

WIN Management Project Name  PE Work Order Current  AD  Bridge Design Bridge Consultant Bridge Spec CN Numb   Design PE 
Area Supervisor  Design Lead Estimate Engineer 

BR Bridge & Structures 
 02. Rev Region Review Period/Bridge PS&E  Submitted 

S-U09904D AV  SR  99/Tunnel Alternative,   South Access  Surface Street Connections (976) XL5425 01-Jun-20 Moore Schultz Sargent NEBBITT,  E.B. 

 

X Team - Anthony Mizumori (Acting) 
Y Team - Evan Grimm 
Z Team - Richard Zeldenrust 

Page 1 of 1 © Oracle Corporation 



Eastern Region Projects with Bridge Involvement 13-Jan-20 09:43 

WIN Management Project Name   Current AD  PE Work Order Bri  dge Design Bridge Consultant Bridge Spec CN_Work_O   Design PE 
Area Supervisor  Design Lead Estimate Engineer 

BR Bridge & Structures 
 01. AD  Projects  On AD 

S-F09049O ER  I-90/Sprague Ave  I/C to   Argonne Rd I/C  -  PCCP Rehabilitation  Grinding  25-Nov-19 XL5648 Aldrich Howlett Bauer 9505  BRASCH, T. 

S-F29001D ER  SR 290/Spokane Ri  ver  E Trent   Br  - Replace Bridge (290/005) 09-Dec-19 XL5135 Zeldenrust Bedi/Bresso Sargent 9509 SIMONSON,  C

S-F09047H ER  I-90/US  2 Garden Springs  to  Broadway Ave  - Ramp Meter 09-Dec-19 XL4983 Zeldrust Bedi Bauer 9507 Wagemnn, G. 

 02. Rev Region Review Period/Bridge PS&E  Submitted 
S-F11120A ER  2020 Eastern Region Chip Seal 10-Feb-20 XL6047 Rosa Phillips Bauer LITTLETON,  K

S-F00015M1 ER  US 395/NSC Spokane River Crossing  (Mission to Ermina)  Phase  1 (976) 02-Mar-20 XL5905 Zeldenrust Leland, Paw Bauer   HILMES, B. 

 03. Design Design 
S-KG7216 ER US 395 -   NSC  Snow Fence Repair 24-Jun-19 KG7216 Rosa Sargent Sargent MARTIN, K. 

S-F09047C-1 ER  Giger/Grove Interchange Reconstruction  -  90/529 Curb Widening 30-Mar-20 XL5647 Rosa Sargent Sargent ALLEN, M. 

S-F00015D ER US 395 NSC   -  Wellesley Ave Improvements 06-Jul-20 XL5844 Zeldenrust Bedi, Barkle Bauer HILMES,  B. 

S-F00015E ER  US  395  NSC -   Spokane River  to Columbia (Euclid) 06-Jul-20 XL5845 Zeldenrust Reid Bauer   HILMES, B. 

S-F09047E ER  I-90/Latah Creek Crossing  -  Study Bridge Movement 28-Jul-21 XL6091 Rodda Rodda N/A LITTLETON,  K

 04. PP  Preliminary Plan  in Progress 
S-F00015J ER US 395/NSC Spokane River Crossing 08-Mar-21 XL5855 Zeldenrust HILMES,  B. 

 05. S/K  Scope of Work/Kickoff Meeting Held 
S-F09030F ER I-90/Spokane Port of   Entry Weigh Station Scale Pit Repairs 06-Jul-20 XL6149 Zeldenrust BYRD,  A. 

 06. LP  Local Programs/Review 
S-F09049L ER  I-90/Harvard  Bridge & WB  Ramps  (Liberty  Lake) (976) 09-Nov-20 XL5928 Zeldenrust Zeldenrust  BRASCH, T. 

 07. DB Design Build Projects 
b: RFQ Prepa  RFQ  Preparation  and Advertisement 

S-F00015E-1 ER  US395/NSC Chi  ldren  of  the  Sun Trail  -  Ped  bridges (600015F) (976) 01-Jul-22 XL5845 Zeldenrust HILMES,  B. 

S-F00015S ER  US395/NSC I90  to  Sprague Ave 11-Dec-23 XL5906 Zeldenrust   HILMES, B. 

 09. FP  Future Projects 
S-F09048Z ER  I-90/Mullan Rd Crossing  -  Bridge  Deck Repair 01-Mar-21 tbd FRUCCI,  M. 

S-F19509P ER  US 195/Interstate 90 Crossing  -  Bridge Deck Repair 28-Feb-22 TBD FRUCCI,  M. 

S-F02701H ER  SR  27/North Fork  Palouse River Crossing   - Bridge Painting 18-Apr-22 TBD METCALF, K.A

S-F19503D ER  US 195/S Fork  Palouse River Bridge - Special Repair 18-Jul-22 TBD Sargent FRUCCI,  M. 

S-F09048L ER  I-90/Hamilton  St EB Off-Ramp  - Bri  dge Deck Repair 07-Nov-22 Zeldenrust FRUCCI,  M. 

S-F00015M-2 ER  US  395/NSC Sprague Ave to Spokane Ri  ver Phase 2 (976) 12-Dec-22 XL5905 Zeldenrust   HILMES, B. 

S-F11123A ER  2023 Eastern Region Chip Seal 13-Feb-23 TBD FRUCCI,  M. 

S-F02608E ER  SR  26/BNRR Crossing  -  Bridge  Deck Repair 21-Feb-23 TBD FRUCCI,  M. 

S-F02610G ER  SR  26/Willow Creek Crossing   - Bridge Deck Repair 21-Feb-23 tbd   FRUCCI, M. 

S-F09022B ER  I-90/SR  261 EB  &  WB Bri  dges  - Structure Rehabilitation 29-Jan-24 tbd ALLEN, M. 

S-F02610A ER  SR  26/Uprr Crossing  -  Bride Deck Repair 20-Feb-24 TBD FRUCCI,  M. 
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Eastern Region Projects with Bridge Involvement 13-Jan-20 09:43 

WIN Management Project Name   Current AD  PE Work Order Bri  dge Design Bridge Consultant Bridge Spec CN_Work_O   Design PE 
Area Supervisor  Design Lead Estimate Engineer 

S-F02511H ER  SR  25/Columbia  River  Crossing  Northport  -  Bridge  Deck Repair 04-Mar-24 TBD FRUCCI,  M. 

S-F09020C ER  I-90/Damon Rd N  Crossing  -  Bridge Deck Rehabilitation 04-Mar-24 TBD   FRUCCI, M. 

S-F00282B ER  US  2/Geiger  Blvd Crossing  -  Br  Deck Rehab/Expansion Joint  Repair 11-Mar-24 TBD   FRUCCI, M. 

S-F03101J ER  SR 31/Sullivan Creek Crossing  - Bridge Replacement 11-Mar-24 TBD FRUCCI,  M. 

S-F02118B ER  SR  21/Kettle  River  Crossing  -  Bridge Painting 06-May-24 tbd METCALF, K.A

S-F02118A ER  SR  21/Kettle  River Crossing  - Expansion Joint Repair 10-Feb-25 tbd   FRUCCI, M. 

S-F02108F ER  SR  21/Sinking Creek Bridge  - Deck Repair 18-Feb-25 tbd METCALF, K.A

S-F02041F ER  SR  20/Tacoma Creek Crossing  - Bri  dge Deck Repair 18-Feb-25 tbd FRUCCI,  M. 

S-F02103C ER  SR  21/Bauer Coulee Crossing  - Bridge   Deck Repair 18-Feb-25 TBD FRUCCI,  M. 

S-F02305B ER  SR  23/Crab Creek  Crossing  -  Bridge Deck Repair 18-Feb-25 TBD FRUCCI,  M. 

S-F09048N ER I-90/Li  ndeke St  Crossing  -  Bridge Deck Repair 03-Mar-25 tbd   FRUCCI, M. 

S-F09048U ER  I-90/RR, Broadway, Park  Rd  Crossings  - Expansion Joint Repair 12-Jan-26 TBD FRUCCI,  M. 

S-F39524F ER  US 395/Columbia River  Crossing Kettle Falls  - Bridge Painting 17-Feb-26 tbd FRUCCI,  M. 

S-F02302C ER  SR  23/Rock Creek Crossing  -  Bridge  Deck Repair 17-Feb-26 TBD   FRUCCI, M. 

S-F27000M ER  SR  270/S Fork Palouse   River  Crossing  - Expansion Joint  Repair 02-Mar-26 TBD   FRUCCI, M. 

S-F02606C ER  SR 26/US 395 Crossing  - Expansion Joint Repair 21-Dec-26 tbd FRUCCI,  M. 

S-F09022C ER  I-90/US 395 I/C   - Expansion Joint Repair 25-Jan-27 TBD FRUCCI,  M. 

S-F02300D ER  SR  23/Pleasant Valley  Creek Crossing  - Bridge Replacement 15-Mar-27 TBD FRUCCI,  M. 

S-F19503K ER  US 195/Spring Flat  Creek   - Bridge Replacement 18-Oct-27 tbd FRUCCI,  M. 

S-F09047D ER I-90/Rosamond, Sherman,   Arthur  Crossings  -  Bridge  Deck Rehabilitation 03-Jan-28 TBD FRUCCI,  M. 

S-F09048P ER I-90/Lincoln, Brown WB Ramps   - Bri  dge Deck Rehab/Expansion Joint Repair 03-Jan-28 TBD FRUCCI,  M. 

S-F02102H ER  SR  21/Sand  Hill Coulee  Bridge  -  Deck Repair 14-Feb-28 tbd   FRUCCI, M. 

S-F09022A ER  I-90/W 1st  Ave  Bridge  -  Deck Repair 14-Feb-28 tbd FRUCCI,  M. 

S-F00226O ER  US  2/N  Fork  Deep Creek Bridge  - Replace Rail 06-Mar-28 tbd FRUCCI,  M. 

S-F02114M ER  SR  21/W Fork San   Poil  River Bridge  - Replace Rail 06-Mar-28 tbd   FRUCCI, M. 

S-F02114N ER  SR  21/San Poil  River Bridge  - Replace Rail 06-Mar-28 tbd FRUCCI,  M. 

S-F02042E ER  SR  20/Davis  Creek Crossing  -  Bridge Replacement 29-Jan-29 tbd   FRUCCI, M. 

S-F02502G ER  SR 25/Spokane River Crossing   - Bridge Painting 11-Feb-30 tbd   FRUCCI, M. 
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Gateway Projects with Bridge Involvement 

WIN Management
Area 

Project Name   Current AD  PE Work Order Bri  dge Design 
Supervisor 

Bridge 
 Design Lead 

Consultant Bridge Spec
Estimate Engineer 

CN_Work_O   Design PE 

BR Bridge & Structures 
 07. DB Design Build Projects 

b: RFQ Prepa  RFQ  Preparation  and Advertisement 

S-A50907E GW  SR 509/I-5 & SR  516  I/C to 28th/24th  Ave  S - SR 509 Completion Stage 1 (976) 07-Jan-20 XL5289 Moore Schultz 9424 CHEPEL,  A. 

 d:DB  Future  Design Build Future Projects 

S-C16706T GW  SR 167/I-5 to SR  161 -   Stage 2 12-May-23 XL5105 Moore Moore FUCHS,  S. 

  

13-Jan-20 09:44 
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I-405 Projects with Bridge Involvement 

WIN Management
Area 

Project Name   Current AD  PE Work Order Bri  dge Design 
Supervisor 

Bridge 
 Design Lead 

Consultant Bridge Spec
Estimate Engineer 

CN_Work_O   Design PE 

BR Bridge & Structures 
 07. DB Design Build Projects 

b: RFQ Prepa  RFQ  Preparation  and Advertisement 

S-A40561Z FF  I-405/SR  522  to SR 527  -  Widening &  Express Tol  l Lanes 30-Apr-21 XL5446 Moore Young HODGSON,  L. 

c:  DB Design  Design  Build Design/Construction Phase 

S-A40504N FF  I-405/Renton  to Bellevue   -  Corridor Widening &  ETL   (Stage 2) DESIGN BUILD 10-Sep-18 XL5467 Moore Young 9242 Shaklawun,  S. 

 d:DB  Future  Design Build Future Projects 

S-A40567B FF  I-405/NE  132nd Street Interchange  -  New  Interchange DESIGN BUILD 15-Jan-21 XL5464 Moore Young PAO,  E. 

S-A52030K FF  SR 520/124th St  Interchange  -  Improvements  DESIGN BUILD 10-Oct-22 XL6029 Moore Young   HODGSON, L. 

  

13-Jan-20 09:44 
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NorthCentral Region Projects with Bridge Involvement 

WIN Management
Area 

Project Name   Current AD  PE Work Order Bri  dge Design 
Supervisor 

Bridge 
 Design Lead 

Consultant Bridge Spec
Estimate Engineer 

CN_Work_O   Design PE 

BR Bridge & Structures 
 02. Rev Region Review Period/Bridge PS&E Submitted 

S-B00205Q NC  US  2/Wenatchee Area  Bridge Deck Preservation 

  
 (6 BRIDGES) 03-Feb-20 XL5833 Aldrich Dobrev Bauer KIENINGER,  D

 03. Design Design 
S-B09790W NC  US 97A/Chelan Vicini  ty  - Pavi  ng and ADA Compliance 03-Nov-25 XL5784 Aldrich Weeks Bauer  Pearson, B. 

 05. S/K  Scope of Work/Kickoff Meeting Held 
S-C10170F NC  Clallam County - Remove Fish Barriers 18-Oct-21 XL6104 tbd Popoff, L. 

S-C00090F NC  East  Jefferson County  -  Remove Fish Barri  ers  PEO Sched 25-Oct-21 XL6103 tbd Popoff, L. 

 06. LP  Local Programs/Review 
TA5766 NC  Chelan  County  -CRP693 West Cashmere Bridge Replacement Project 22-Oct-19 TA5766 Zeldenrust Swett Bauer Cox,  P. 

NEWPROJ-48 NC  NCR SR   207 Fi   sh   Passage (Tri   be Lead) 25-Dec-22 tbd 

 09. FP  Future Projects 
S-B09709Q NC  US 97A/S of Chelan  - Tunnel Lining Stage 4 17-Oct-22 TBD BERG,  K.D. 

S-B15500K NC  SR  155/SR 155 Spur/Okanogan Ri  ver Bridge Modification and Ped bridge 09-Jan-23 MS8169 Aldrich Weeks  Pearson, B. 

S-B09000J NC I-90/George East   - Paving 23-Oct-23 XL5654 Aldrich Bauer  Pearson, B. 

S-B09705B NC  US  97/Columbia Ri  ver Beebe Bridge  - Painting 23-Oct-23 tbd  Pearson, B. 

S-B09000I NC  I-90/Moses  Lake West  WB  Lanes  - Paving 23-Oct-23 XL5655 Aldrich Bauer  Pearson, B. 

S-B09705K NC  US  97/Columbia Ri  ver Beebe Bridge  -  Deck Rehab 18-Dec-23 TBD BIERSCHBAC

S-B17309C NC  SR  173/Brewster  Bridge   Concrete  Deck Rehabilitaiton 18-Dec-23 TBD BIERSCHBAC

S-B02600T NC  SR 26/Koren Railroad Bridge   -  Deck Replacement 26-Feb-24 TBD BIERSCHBAC

S-B28500F NC  SR285/George Sellar Bridge   -- Painting 04-Mar-24 tbd WALIGORSKI 

S-B20700B NC  SR 207/Wenatchee Ri  ver Bridge-Painting 21-Oct-24 tbd BERG,  K.D. 

S-B20700D NC  SR207/Wenatchee River Bridge  - Deck Repair 21-Oct-24 TBD BIERSCHBAC

S-B15301F NC  SR  153/4.5 Mil  es  W of  Pateros   - Methow River Bridge Repair 07-Apr-25 tbd BIERSCHBAC

S-B09705I NC  US97 / Swauk Creek No  3  -  Scour Repair 07-Apr-25 tbd BIERSCHBAC

S-B09705S NC  US97 / Swauk Creek No  4  -  Scour Repair 07-Apr-25 tbd BIERSCHBAC

S-B09705T NC  US97 / Swauk Creek No  6  -  Scour Repair 07-Apr-25 tbd BIERSCHBAC

S-B02400T NC  SR 24/Potholes East   Canal  Bridge  -  Deck Rehabilitation 21-Apr-25 TBD BIERSCHBAC

S-B09705J NC  US  97/Griggs Canyon Bridge   -  Deck Repair 08-Dec-25 TBD BIERSCHBAC

S-B02000Z NC  SR20/Early  Winters Creek Bridge   -  Deck Repair 15-Dec-25 TBD BIERSCHBAC

S-B00208F NC US2/Wenatchee Ri  ver  Applets Bridge  -  Deck Repair 26-Jan-26 TBD BIERSCHBAC

S-B00207H NC  US 2/Wenatchee Ri  ver Bridge  -  Scour Repair 16-Nov-26 TBD BERG,  K.D. 

S-B15301D NC  SR  153/Methow Ri  ver  Bridges  - Rai  l  &  Sidewalk Repair 16-Nov-26 TBD  Pearson, B. 

S-B09002P NC  I-90/O Rd  NE Bridge  -  Joint Repair 19-Jan-27 tbd ok BIERSCHBAC

S-B09790Z NC  US 97A/S of Chelan  - Tunnel Illumination 08-Nov-27 tbd BERG,  K.D. 

S-B02000P NC  SR  20/Bonaparte Cr  Bridge  - Replace Bridge Rail 27-Nov-28 TBD BIERSCHBAC

  

13-Jan-20 09:45 
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NorthCentral Region Projects with Bridge Involvement 

WIN Management Project Name   Current AD  PE Work Order Bri  dge Design Bridge Consultant Bridge Spec CN_Work_O   Design PE 
Area Supervisor  Design Lead Estimate Engineer 

S-B15500M NC  SR 155/Columbia   River  Grand Coulee Bridge  - Painting 08-Oct-29 TBD BERG,  K.D. 

S-B15300G NC  SR  153/Methow Ri  ver Bridge   - Painting 18-Oct-32 TBD BIERSCHBAC

  

13-Jan-20 09:45 
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NorthWest Region Projects with Bridge Involvement 

WIN Management
Area 

Project Name   Current AD  PE Work Order Bri  dge Design 
Supervisor 

Bridge 
 Design Lead 

Consultant Bridge Spec
Estimate Engineer 

CN_Work_O   Design PE 

BR Bridge & Structures 
 01. AD  Projects  On AD 

S-A00231C NW.SK  US 2/Eagle Falls Vic to Tye Creek   -  Bridge  Decks Overlay 04-Nov-19 XL5838 Aldrich Hsieh Bauer 9494  PEN, N. 

S-A09926Y NW.SK  SR 99/NB Duwamish Ri  ver Bridge  -  Select  Grid Deck Replacement 02-Dec-19 XL5870 Rodda Reid Sargent 9510 WINNINGHAM

 02. Rev Region Review Period/Bridge PS&E  Submitted 
S-A09060I NW.SK  I-90/SR 202 to Snoqualimie Val  ley  Trail  Bridge  -  Siesmic Retrofit 13-Jan-20 XL5797 Rosa Boone COWI Bauer  PEN, N. 

S-A00910M NW.SK  SR  9/SR 204 Intersection   -  Improvements  DESIGN  BUILD (Stage 2) (976) 13-Jan-20 XL4989 Rosa GEORGE,  C. 

S-A52714B NW.SK  SR  527/Penny Creek   -  Fish Passage ((buried  26  ' Span) 18-Feb-20 XL5229 Aldrich Howlett Sargent  PEN, N. 

S-A16406F NW.SK  SR  164/Pussyfoot Creek  -  Fish  Passage  (SS PSG Bridge/buried structure) 02-Mar-20 XL5186 Rodda Jaberi Sargent  PEN, N. 

S-A00019G NW.SK  I-5/NB Ramp to SR 526/SR 527  -  Sign  Structure Replacement 23-Mar-20 XL5948 Zeldenrust Barkley Bauer WINNINGHAM

S-A20313A NW.SK  SR  203/Loutsis  Creek - Fish Passage 23-Mar-20 XL5734 Zeldenrust AIT Sargent  PEN, N. 

S-A52584M? NW.SK  SR  525 Mukilteo Pedestrian Bridge 20-Apr-20 MS7462 Rosa Boone Parametrix Sargent  PEN, N. 

 03. Design Design 
S-A00555U NW.MB I-5/SB Still  aguamish  River Bridge   - Painting 05-Oct-20 XL6158 Rosa Phillips SPAHR,  S. 

S-A40567E NW.SK  I-405/BN  RR  Bridge to Pedestrian Trail Bridge  -  Seismic Retrofit 05-Oct-20 XL5937 Rosa Boone HDR WINNINGHAM

S-A00516H NW.SK  I-5/SB S Spokane St   to I-90 Vi  c  -  Deck Overlay & Expansion Joint 19-Oct-20 XL5958 Rodda Reid WINNINGHAM

S-A00934T NW.MB  SR  9/Lake Creek  and Norway  Park Creek - Fish Passage 19-Oct-20 XL5947 Aldrich ?? Sargent LAMAY, M. 

S-A51312B NW.SK  SR  513/Montlake Bridge 513/012 Grid  Deck  Repl  &  Exp  Joints  & Mech  Rehab 16-Nov-20 XL6007 Rodda/Stone Jaberi Sargent PEN,  N. 

S-A20290A NW.SK  SR 202/Snoqualmie Fal  ls  Park  to  Boalch  Ave  NW  Vic  -  Paving & ADA 16-Nov-20 XL5708 Aldrich Feely Bauer WINNINGHAM

S-A00910K NW.SK  SR  9/SR 204 Intersection   -  Improvements  DESIGN BUILD (Stage 3) 25-Jan-21 XL4989 Rosa Phillips GEORGE,  C. 

S-A00522W NW.SK  I-5/NB Seneca St to SR  520  -  Mobility  Improvements (976) 03-May-21 XL4422 Zeldenrust Rochon Sargent WINNINGHAM

S-A52905B NW.SK  SR  529/NB Uni  on Slough Bridge  -  Scour Repai  r (529/015E) 20-Dec-21 XL5035 Zeldenrust Dornsife Sargent  PEN, N. 

S-A52903C NW.SK  SR  529/NB  Snohomish  River  - Bridge Rehabilitation 24-Jan-22 XL5462 Zeldenrust Swett Bauer WINNINGHAM

 04. PP  Preliminary Plan  in Progress 
S-A09600E NW.SK  SR  96/North Creek  - Fi  sh Passage 26-Oct-20 XL5733 Aldrich Weeks Sargent WINNINGHAM

 05. S/K  Scope of Work/Kickoff Meeting Held 
S-A02057G NW.MB  SR20/Fish Creek  & Lorenzan   Creek -  Fish Passage 02-Nov-20 XL6026 tbd LAMAY, M. 

S-A52604K NW.SK  SR  526/Corridor Improvements 11-Jan-21 XL5497 tbd GEORGE,  C. 

 06. LP  Local Programs/Review 
MT0000 NW.SK 1208 Pine Street   -  SDOT/WSDOT Permits 31-Jul-18 IR0321 Rosa Palisoc 

S-TA2797 NW.MB  City of   Lynnwood  Polar Way Extension Bridge  - Review 25-Dec-18 TA2797 Aldrich Lee STORME 

TA4732 NW.SK  SR 516 Jenkins  Crk Culvert 25-Dec-18 TA4732 Aldrich Hsieh Palisoc 

S-A52032K NW.SK  SR 520/148th  Ave NE Interchange -   Overlake Access Ramp 19-Oct-20 XL5568 Aldrich CHI, J. 

S-A00010X NW.SK  SR  520/Downtown Redmond Link  Extension-Design Support 09-Nov-20 XL5424 Moore Schultz COUNTS, D. 

S-A01810K NW.SK  SR  18/Eastbound Off-ramp to SR  164  Improvements  - Tribe  Lead 05-Apr-21 XL5672 tbd HUYNH,  H. 

 07. DB Design Build Projects 
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NorthWest Region Projects with Bridge Involvement 

WIN Management Project Name   Current AD  PE Work Order Bri  dge Design Bridge Consultant Bridge Spec CN_Work_O   Design PE 
Area Supervisor  Design Lead Estimate Engineer 

b: RFQ Prepa  RFQ  Preparation  and Advertisement 

S-A00007G NW.SK  Lynnwood Link Extensi  on GCA 2941 T L3 31-Dec-19 XL5440 Moore Schultz COUNTS, D. 

S-A00583X NW.MB  I-5 &  SR  11 Padden Creek  -  Fish Passage 21-Jan-20 XL6095 Aldrich Hsieh 9493 LAMAY, M. 

S-A00549B NW.SK I-5/Mari  ne View  Dr  to  SR 528   -  Peak  Use Shoul  der Lane &  I/C  Improvements DESIGN 24-Aug-20 XL5468 Moore Moore GEORGE,  C. 

S-A09070F NW.SK  I-90/SR  18 Interchange to Deep Creek   - Wi  dening and I/C Improvements 08-Sep-20 XL5557 Moore CHI, J. 

S-A00551K NW.SK  I-5/88th St NE  Interchange - Tulalip Tribe Lead (CONSULTANT LEAD) 19-Jan-21 XL5380 Zeldenrust Bedi/Pawel GEORGE,  C. 

S-A01820N NW.SK  SR 18/Issaquah Hobart   Rd to Deep Creek Vici  nity  - Widening 30-Jan-21 XL5966 Moore CHI, J. 

S-A00912K NW.SK  SR 9/Marsh Road to 2nd Street Interchange   -  Widening  DESIGN BUILD 14-Feb-22 XL5946 Aldrich Mizumori GEORGE,  C. 

S-A54231R NW.MB  SR  542/Glacier  Creek Bridge CED  - Replace Bridge (542/033) 14-Oct-25 XL5309 Zeldenrust Pawelka  Ambler, M. 

c:  DB Design

S-U09940X NW.SK 

 Design  Build Design/Construction Phase 

 SR  99.AWV Demolition  Decomissioni  ng  & Surface St 08-Jan-18 XL5684 Moore Moore 9127  PEN, N. 

S-U52001L 520  SR  520/Montlake to Lake Washington  -  I/C and Bridge Replacement 28-Feb-18 XL5097 Moore Young 9015 YANKAUSKAS

S-A53026A NW.MB  SR 530/Trafton Creek&Schoolyard Creek   -  Fish Passage  (DB,  prelim plans) 19-Apr-18 XL4562 Aldrich Chu Kiewit 9143 LAMAY, M. 

S-A20215A NW.SK  SR  202/Evans  Creek  & Patterson Creek  -  Fish  Passage  ((DESIGN BUILD) 09-Jul-18 XL5226 Zeldenrust Pawelka 9269 PEN,  N. 

S-A00596K NW.MB  I-5/Tributary to  California Creek   - Fish  Passage (3 Culverts) 13-Sep-19 XL5232 Aldrich Hsieh 9368 LAMAY, M. 

S-A00008Q NW.SK  Eastlink Extension Project  -  E110, E120, E130, E320,  E335 & E750 31-Dec-19 Moore Schultz MS7597 COUNTS, D. 

S-A00008P NW.SK  Eastlink Extension Project  -  20th St   to  Redmond Technology Center E360 31-Dec-19 Moore Schultz MS7579 COUNTS, D. 

 d:DB  Future 

S-A53160K NW.MB 

 Design Build Future Projects 

 SR 531/43rd  Ave  NE to 67th Ave. NE   - Widening   DESIGN BUILD 05-Apr-21 XL6023 tbd SPAHR,  S. 

S-A20215D NW.MB  SR  203/Unnamed Tributaries  to  Snoqualmie River  -  Fish Passage 15-Jun-21 XL6162 tbd PEN,  N. 

S-A54600H NW.MB  SR 546 &  SR  544  Tributaries to Fishtrap Creek  & Other Creeks 18-Oct-21 XL6132 tbd  Ambler, M. 

S-A09052M NW.MB  I-90/Lewis, Sunset, West Vill  age  Park  &  Soderman Creeks  -  Fish Passage 25-Oct-21 XL6175 tbd Chi, J. 

S-A52604L NW.SK  SR 526/Airport Rd to E Casino Rd   - Seismic Retrofit 11-Jan-22 XL5896 tbd George,  C. 

S-A00591U NW.MB I-5/Guide Meridian Interchange Vici  nity  - Fish Passage 07-Feb-22 TBD LAMAY, M. 

S-A16103D NW.SK  SR 161/Unnamed  Tributariesto Hylebos  Creek  - Fish Passage 10-Oct-22 XL6176 tbd Chi, J. 

S-A52232K 

 09. FP 
S-A00201Z 

NW.SK 

NW.SK 

 SR  522/Paradise  Lake Rd  Interchange & Widening on SR 522 

 Future Projects 
 US  2  WB  Trestle NEPA Documentation 

02-Nov-22 

31-Mar-20 

XL6102 

XL5859 

tbd 

Rosa 

WINNINGHAM

GEORGE,  C. 

S-A51601A NW.SK  SR  516  Barnes  Creek - Fish Passage 05-Oct-20 XL5847 tbd PEN,  N. 

S-A00958E NW.MB  SR  9/Unnamed Tributary to  Landingstri  p Creek   - Fi  sh Passage 12-Oct-20 XL6094 tbd  Ambler, M. 

S-A54202G NW.MB  SR  542/Squalicum Creek to Bellingham Bay  -  Fish Passage 12-Oct-20 XL6093 Rosa Boone ??  Ambler, M. 

S-A53801D NW.MB  SR 538/Logan Creek   -  Fish Passage 26-Oct-20 XL6096 tbd SPAHR,  S. 

S-A53400D NW.MB  SR  534/Unnamed Tributary  to  Carpenter Creek   - Fish Passage 02-Nov-20 XL6097 tbd SPAHR,  S. 

S-A09024S NW.SK I-90/Fl  oating Bridges  -  Anchor  Cable Replacement 16-Feb-21 Rodda Reid PEN,  N. 

S-A10414A NW.SK  SR 104/Lyon Creek   - Fish Passage 16-Feb-21 XL4734 Aldrich PEN,  N. 

S-A50923C NW.SK  SR  509/Miller Creek  -  Fish Passage 22-Feb-21 XL6133 Rosa Boone ?? PEN,  N. 
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S-A54600L NW.MB  SR 546/Pepin Creek  - Fish Passage (40' span bridge) 11-Oct-21 XL5339 tbd  Ambler, M. 

S-A00513D NW.SK  I-5/Duwamish River to S  Lucile St   -  Concrete  Pavement Rehab & ADA 11-Oct-21 XL6106 tbd WINNINGHAM

S-A40501K NW.SK  I-405/NE 160th Street to 228th  St  -  Seismic Retrofit 11-Oct-21 tbd WINNINGHAM

S-A09060H NW.KG  I-90/WB  E  Sunset  Way to E  Fork Issaquah Creek- PCCP Rehab & Deck Overlay 11-Oct-21 XL6152 tbd WINNINGHAM

S-A54813C NW.MB  SR  548/Unnamed Tributary  to  Terrell Creek   - Fi  sh Passage 11-Oct-21 tbd  Ambler, M. 

S-A00558F NW.MB  I-5/Secret Creek  to  Pilchuck  Creek  -  Fish Passage 18-Oct-21 tbd SPAHR,  S. 

S-A02062B NW.MB SR 20/Skagit River -   Fish Passage 15-Nov-21 tbd SPAHR,  S. 

S-A00904B NW.SK  SR 9/176th Street  SE to SR  96 - Widening 06-Dec-21 XL4436 tbd  PEN, N. 

S-A52236C NW.SK  SR 522/Snohomish River Bridge - Seismic 10-Jan-22 XL4199 tbd  PEN, N. 

S-A09200C NW.SK  SR  92/Lake Dr  to  147th Ave NE  Vic - Paving with Exceptions 10-Jan-22 tbd  PEN, N. 

S-A00526J NW.SK  I-5/Northgate Way  & Maple  Rd Bridges   - Seismic Retrofit 18-Jan-22 TBD WINNINGHAM

S-A00021B NW.SK Northwest Region Preservation Signing (21-23) 05-Jul-22 tbd THOMAS, C. 

S-A00526H NW.SK  I-5/SB Ship Canal  to  NE 117th St   -  Concrete Pavement Replacement 03-Oct-22 tbd WINNINGHAM

S-A00524Z NW.SK  I-5/Ship Canal Bridge   - Seismic Retrofit 10-Oct-22 XL4020 tbd  PEN, N. 

S-A00598K NW.MB  I-5/Slater Road Interchange  -  Improvements (NO BRIDGE) 10-Oct-22 XL6025 tbd  Ambler, M. 

S-A00522T NW.SK  I-5/Denny Way  -  Lakeview Vi  aduct  -  Deck  Overlay  & Expansion Joints 05-Dec-22 TBD  PEN, N. 

S-A54240A NW.MB  SR  542/Bagley Creek Bridge  - Bridge Scour 09-Jan-23 TBD  Ambler, M. 

S-A00527P NW.SK  I-5/NE 130th St to NE  175th  St  -  Ramp Paving  &  ADA Compliance 17-Jan-23 tbd WINNINGHAM

S-A09047A NW.SK  I-90/WB Mercer Slough Bridge  - Bridge Scour 13-Feb-23 TBD  PEN, N. 

S-A20304G NW.SK  SR 203/Indian Creek - Fish Passage 03-Jul-23 tbd WINNINGHAM

S-A00565U NW.MB  I-5/Maddox Creek - Fish Passage 02-Oct-23 XL4925 tbd LAMAY, M. 

S-A01824K NW.SK SR 18/Holder Creek & Two Tributaries   -  Fish Passage 23-Oct-23 tbd LAMAY, M. 

S-A00578B NW.MB  I-5/SB Samish River  -  Bridge  Deck Overlay 06-Nov-23 tbd  Ambler, M. 

S-A00525B NW.SK  I-5/Lake Wash Ship  Canal Bridge  -  Express Lanes   -  Conc  Deck Rehab 04-Dec-23 TBD  PEN, N. 

S-A00501L NW.SK  I-5/S  375th St to S 320th St  -  Seismic Retrofit 11-Dec-23 TBD WINNINGHAM

S-A00518C NW.SK  I-5/WSCC Vic to Ebey Slough Vi  c  - Si  gn Bridge Replacements 02-Jan-24 TBD WINNINGHAM

S-A52212H NW.SK  SR  522/Bear Creek Culvert Bridge  - Bridge Scour 02-Jan-24 TBD  PEN, N. 

S-A52409B NW.SK  SR  524/North Creek Bridge   - Bridge Scour 02-Jan-24 TBD WINNINGHAM

S-A00251D NW.SK  US 2/S Fk  Skykomish R. Bridge, Mt Index  River  Rd  Vic - Painting 22-Jan-24 Aldrich WINNINGHAM

S-A16714A NW.SK  SR 167/Mill  Creek  - Fish Passage 21-Oct-24 tbd  PEN, N. 

S-A20303R NW.SK  SR 203/Drainage Overfl  ow  and Skykomish  River Bridges 12-Nov-24 tbd WINNINGHAM

S-A52406A NW.SK  SR  524/Swamp Creek Bridge   - Bridge Replacement 02-Dec-24 TBD WINNINGHAM

S-A20224L NW.SK  SR 202/Snoqualmie Ri  ver Bridge   - Painting 06-Jan-25 tbd WINNINGHAM

S-A00525V NW.SK  I-5/SB Denny  Way  to  E Nel  son Pl  -  Seismic Retrofit 06-Jan-25 TBD GEORGE,  C. 

S-A00251A NW.SK  US  2/Anderson Creek Bridge   - Scour Repair 13-Jan-25 TBD  PEN, N. 

S-A00526I NW.SK I-5/NB Ravenna Blvd Bridges   - Seismic Retrofit 21-Jan-25 TBD  PEN, N. 
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S-A00265A NW.SK  SR 2/Stream  Bridge  - Bridge Scour 07-Apr-25 TBD  PEN, N. 

S-A00518M NW.SK  I-5/S  Lucile St to S Hanford St - Seismic Retrofit 07-Apr-25 TBD WINNINGHAM

S-A09926X NW.SK  SR 99/Duwamish River Bridge  - Painting 06-Oct-25 Rodda Reid WINNINGHAM

S-A20321A NW.SK  SR 203/Griffin  Creek to Cherry Creek Vic -   Slough  Bridge Replacements 06-Oct-25 TBD WINNINGHAM

S-A51605D NW.SK  SR 516/Mill  Creek  - Fish Passage 06-Oct-25 tbd  PEN, N. 

S-A52201H NW.SK  SR 522/Cat Whisker Creek - Fish Passage 06-Oct-25 tbd WINNINGHAM

S-A41026E NW.SK  SR  410/Greenwater River Bridge  -  Scour Repair 13-Oct-25 TBD  PEN, N. 

S-A00021A NW.SK US 2 and I-5 Sign Bridges 20-Oct-25 TBD  PEN, N. 

S-A00912C NW.SK  SR 9/Snohomish Ri  ver Bridge  - Painting 03-Nov-25 tbd WINNINGHAM

S-A01821J NW.SK  SR  18/WB  SR  169 Overcrossing Bridge  -  Scour Repair 08-Dec-25 tbd  PEN, N. 

S-A00523D NW.SK  I-5/S  Jefferson St to Olive Way  -  Seismic Retrofit 08-Dec-25 TBD WINNINGHAM

S-A00502B NW.SK  I-5/SB  CD  Lane  & 356th St Intersection Improvements 31-Dec-25 XL4359 tbd CHI, J. 

S-A54231N NW.MB  SR 542/Glacier Creek -   Bridge Deck Overlay 05-Jan-26 tbd  Ambler, M. 

S-A00518P NW.SK  I-5/NB  S Winthrop  St to I-90 Interchange -   Seismic Retrofit UNFUNDED 05-Jan-26 TBD WINNINGHAM

S-A54600K NW.MB  SR  546/Fishtrap Creek  -  Scour Repair 12-Jan-26 tbd  Ambler, M. 

S-A00524P NW.SK  I-5/Lake Washington Ship  Canal Bridge  - Deck Overlay 20-Jan-26 tbd WINNINGHAM

S-A54231M NW.MB  SR 542/Cornel  l Creek   -  Bridge Deck Overlay 02-Feb-26 tbd  Ambler, M. 

S-A09022A NW.SK  I-90/Lacey V. Murrow Bridge - Painting 09-Feb-26 Rodda Reid WINNINGHAM

S-A00251G NW.SK  US  2/South Fork  Skykomish River  -  Scour Repair 16-Mar-26 TBD  PEN, N. 

S-A00520M NW.SK  I-5/S  Dearborn St to S  Jackson  St - Seismi  c Retrofit 06-Apr-26 TBD WINNINGHAM

S-A00591P NW.MB  I-5/Squalicum Creek  to  Bakerview Rd  I/C   -  Paving,  Deck Overl  ay & ADA 05-Oct-26 XL5739 Aldrich Bauer  Ambler, M. 

S-A00532J NW.SK I-5/McAl  eer Creek - Fish Passage 05-Oct-26 tbd  PEN, N. 

S-A52200G NW.SK  SR 522/Thorton Creek -   Fish Passage 05-Oct-26 tbd  PEN, N. 

S-A00201R NW.SK US2/EB Ebey Slough Bridge  - Bridge Replacement 12-Oct-26 Rodda Reid  PEN, N. 

S-A00514F NW.SK  I-5/S  Bailey St  Ramp to I-5  -  Deck Overlay & Expansion  Joint Replacement 19-Oct-26 TBD WINNINGHAM

S-A50928D NW.SK  SR   509/CLOVERDALE  ST I/C E-N RAMP 14-Dec-26 TBD WINNINGHAM

S-A40502E NW.SK  I-405/I-5 to  NE 6th St   -  Prelim. Engineering  and Environmenta  l Design 04-Jan-27 tbd HODGSON,  L. 

S-A00228D NW.SK  US 2/Sultan River Bridge -   Bridge Painting 04-Jan-27 TBD  PEN, N. 

S-A00228E NW.SK  SR 2/Wallace River Bridge  - Bridge Painting 04-Jan-27 TBD WINNINGHAM

S-A00228F NW.SK  SR 2/Skykomish River Bridge -   Bridge Painting 04-Jan-27 TBD  PEN, N. 

S-A00525W NW.SK  I-5/SB E Nelson Pl to Lakeview Blvd  E  -  Seismic Retrofit 04-Jan-27 TBD GEORGE,  C. 

S-A00525X NW.SK I-5/Mercer St   to  Northgate Way  -  Seismic Retrofit 04-Jan-27 TBD  PEN, N. 

S-A00568T NW.MB I-5/Skagit   River Bridge  -  Bridge Painting 04-Jan-27 TBD SPAHR,  S. 

S-A09922A NW.SK  SR  99/SR 599 Interchange Bridges -   Expansion  Joint Replacement 11-Jan-27 tbd  PEN, N. 

S-A00562V NW.SK  I-5/Spokane St  WB Overcrossing Bridge  -  Deck Overlay 11-Jan-27 tbd WINNINGHAM

S-A00503L NW.SK  I-5/Southcenter Pkwy Vic   - Seismic Retrofit 25-Jan-27 TBD WINNINGHAM
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S-A40500Y NW.SK I-405/Green River Bridge  -  Seismic  Retrofit_Hollow Core 25-Jan-27 TBD  PEN, N. 

S-A09043S NW.SK  I-90/Mercer  Slough Bridge  -  Deck Overlay 08-Feb-27 TBD WINNINGHAM

S-A40561A NW.SK  I-405/SR  522 Interchange  - Expansi  on Joint  Replacement 16-Feb-27 tbd  PEN, N. 

S-A53607D NW.MB  SR  536/Skagit River Bridge   - Painting 16-Feb-27 TBD SPAHR,  S. 

S-A52904Y NW.SK  SR  529/SB  Snohomish  River  Bridge  - Bridge Painting 08-Mar-27 Rodda Reid WINNINGHAM

S-A52904Z NW.SK  SR  529/NB  Snohomish  River  Bridge  - Bridge Painting 15-Mar-27 Rodda Reid WINNINGHAM

S-A01808D NW.SK  SR  18/NP Railroad OC  - Expansion Joint Replacement 03-Jan-28 tbd  PEN, N. 

S-A52906K NW.SK  SR  529/SB Steamboat Slough Bridge  - Bridge Painting 06-Mar-28 Rodda Reid  PEN, N. 

S-A00504P NW.SK  I-5/SB S 272nd St Overcrossing Bridge   -  Deck Overlay 10-Apr-28 tbd  PEN, N. 

S-A50906T NW.SK  SR  509/FB Hoit Bridge  - Speci  al Bridge Repair 05-Jun-28 tbd WINNINGHAM

S-A02031G NW.MB  SR 20/Gages Slough   -  Fish Passage 02-Oct-28 tbd LAMAY, M. 

S-A52405J NW.SK  SR 524/Scri  ber Creek   - Fish Passage 09-Oct-28 tbd  PEN, N. 

S-A00526Z NW.SK I-5/Lake Washington Shi  p  Canal Bridge  -  Bridge Painting 16-Oct-28 TBD WINNINGHAM

S-A20301A NW.SK  SR 203/Slough Bri  dge  - Bri  dge Deck Rehabilitation 13-Nov-28 TBD WINNINGHAM

S-A00956C NW.MB  SR  9/Johnson Creek Bridge  -  Special  Bridge Repair 04-Dec-28 TBD  Ambler, M. 

S-A00949F NW.MB  SR 9/N Fork  Nooksack River Bridge -   Bridge Deck Overlay 08-Jan-29 tbd  Ambler, M. 

S-A20308D NW.SK  SR  203/Cherry Creek Bridge  -  Special Bridge Repair 05-Mar-29 tbd  PEN, N. 

S-A09926V NW.SK  SR 99/SB Duwamish Ri  ver Bridge  - Bri  dge Painting 05-Mar-29 Rodda Reid  PEN, N. 

S-A00937D NW.MB  SR  9/Nookachamps  Creek Bridge  -  Bridge Replacement 02-Apr-29 TBD  Ambler, M. 

S-A00268A NW.SK  US  2/S  FK  Skykomish R.  Bridge, Beckler Rd Vic.   - Painting 09-Apr-29 TBD WINNINGHAM

S-A09024R NW.SK  I-90/Homer M Hadley Bridge  -  Electrical Rehabilitation 04-Jun-29 Stone  PEN, N. 

S-A16402H NW.SK  SR 164/Unnamed  Tributary to White River -   Fish Passage 02-Jul-29 tbd WINNINGHAM

S-A00549C NW.SK  I-5 NB/Snohomish  River Bri  dge (BN  RR) - Painting 08-Oct-29 TBD WINNINGHAM

S-A00549D NW.SK  I-5 SB/Snohomish  River Bri  dge (BN  RR) - Painting 08-Oct-29 TBD WINNINGHAM

S-A54816B NW.MB  SR 548/Dakota  Creek  Br. - Replace Bridge 08-Oct-29 TBD  Ambler, M. 

S-A00531H NW.SK  I-5/Scriber  Creek  -  Fish Passage 15-Oct-29 tbd WINNINGHAM

S-A00512H NW.SK I-5/Duwami   sh Ri  ver   BN &   UP RR Overcrossi   ng   Bridge  - Painting 05-Nov-29 TBD WINNINGHAM

S-A16720A NW.SK  SR  167/BNRR Bridges  - Painting 13-Nov-29 tbd WINNINGHAM

S-A00201Q NW.SK  SR  2/WB  Snohomish Ri  ver Bri  dge  - Bridge Painting 07-Jan-30 TBD WINNINGHAM

S-A00913C NW.SK  SR 9/Bickford Ave Over SR   9 - Bridge Painting 14-Jan-30 tbd WINNINGHAM

S-A00550R NW.SK  I-5/SB Ebey Slough Bridge   - Painting 11-Feb-30 TBD  PEN, N. 

S-A09924F NW.SK  SR  99/Spokane St Bridge  - Painting 11-Feb-30 TBD  PEN, N. 

S-A00514D NW.SK I-5/SB Viaduct Bridge   - Painting 04-Mar-30 TBD  PEN, N. 

S-A02031C NW.MB  SR  20/WB  Swinomish Channel Bridge  - Bridge Painting 11-Mar-30 TBD LAMAY, M. 

S-A02031D NW.MB  SR 20/EB Swinomish   Channel Bridge  -  Bridge Painting 11-Mar-30 TBD SPAHR,  S. 

S-A20229D NW.SK  SR  202/S Fork Snoqualmie River Bridge  - Painting 11-Mar-30 TBD WINNINGHAM
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S-A20320A NW.SK  SR 203 Tolt River Bridge -   Bridge Painting 10-Mar-31 TBD  PEN, N. 

S-A00526F NW.SK  I-5/Ship  Canal to NE  53rd  St - Illumination System Replacement 19-May-31 tbd  PEN, N. 

S-A00217B NW.SK  US  2/SR  9 to  Fryelands Blvd SE  Vic  -  Fish Passage 18-Jan-33 tbd PEN,  N. 

S-A00512N NW.SK  I-5/Archie  Codiga Bridge  - Painting 19-Sep-33 TBD PEN,  N. 

S-A02054D NW.MB  SR 20/Scott   Paper Rd Overcrossing Bridge   - Painting 16-Jan-35 TBD SPAHR,  S. 

S-A02081D NW.MB  SR  20/Half Bridge - Painting 16-Jan-35 TBD SPAHR,  S. 

S-A53050F NW.MB  SR 530/Rockport Bridge  - Painting 16-Jan-35 TBD SPAHR,  S. 
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BR Bridge & Structures 
 01. AD  Projects  On AD 

S-C10104F OR  US 101/Siebert   and Bagley Creek -   Remove Fish Barrier 06-Jan-20 XL4678 Zeldenrust Love, Swett Sargent 9516 METTLER,

PE 

  J. 

 02. Rev 
S-C10118H OR 

Region Review Period/Bridge PS&E  Submitted 
 US  101/Hoquiam River-Riverside Bridge  -  Bridge Painting 15-Jun-20 XL5706 Rosa Boone COWI Bauer  Boone, K. 

S-C16132B OR  SR 161/31st Ave  SW Overpass  - Improvements 03-Feb-20 XL6003 Rosa Sargent Sargent MOODY,  L. 

 03. Design 
S-C10135F OR 

Design 
 US  101  Elwha River Bridge   - Bridge Replacement 07-Dec-20 XL5373 Aldrich Mizumori Sargent  Mckernan, D. 

S-C00702D OR  SR  7/SR 507 to S of   S  38th St  -  Paving and ADA Compliance 10-Feb-20 XL5395 Aldrich Sawahata Bauer MOODY,  L. 

S-C30223A OR  SR  302  Purdy Creek  - Bridge Rehabilitation 19-Jan-21 XL5409 Aldrich Sawahata BRITTON, M. 

S-C01277I OR  US  12/ Wishkah Ri  ver Bridge   - Mechani  cal Rehabilitation 21-Dec-20 XL5665 Stone/Zelden Stone/Swett Sargent  Boone, K. 

S-C10132K OR  US  101/SE  of Johnson  Rd  to  W of   Indian Creek  -  Chip Seal,ADA Comp&Bridge 09-Nov-20 XL5982 Aldrich Marion Bauer  Mckernan, D. 

S-C30228A OR  SR 302/Purdy Creek (SPUR) 05-Oct-20 XL5875 Aldrich Sawahata Sargent  METTLER, J. 

S-C10199N OR  US  101/May  Creek  in  Vic  of  Dowans Creek Rd  - Remove Fish Barrier 19-Oct-20 XL5220 Aldrich Weeks Sargent  METTLER, J. 

C10448h OR  SR  104/Hood  Canal  Bridge  -  Centerlock Rehabilitation 11-Jan-21 XL6161 Rodda Stone BRITTON, M. 

S-C10448S OR  SR 104/W Half Hood  Canal  Bridge Superstructure Replacement - Study 28-Feb-20 XL6042 Rodda Britton, M. 

S-C10132G OR  US  101/SR  104 to Quilcene River Bridge   - Chip Seal 09-Nov-20 XL6126 Aldrich   MCKERNAN, D

S-C10132M OR  US 101/S  of  Shar  Ln  to N of Bourgault Rd - Chip Seal 09-Nov-20 XL6117 Aldrich   MCKERNAN, D

 04. PP 
S-C51029A OR 

 Preliminary Plan  in Progress 
 SR 510/Yelm Loop  -  NewAlignment Phase   2  (Con, WSDOT Bridge) 01-Mar-21 XL5607 Aldrich Feely Sargent ELLIOTT,  B. 

S-C01698H OR  SR  16/Purdy Creek   -  Remove Fish  Barrier (2-200' bridges) 05-Oct-20 XL5834 Aldrich  METTLER, J. 

S-C10172D OR  US 101/Duckabush Estuary  -  Restoration (2,100' &  70' Bridge, + 3 poss fish passage) 01-Sep-22 XL6092 tbd ELLIOTT,  B. 

 05. S/K 
S-C10181H OR 

 Scope of Work/Kickoff Meeting Held 
 US 101/Chehali  s Ri  ver Bridge  - Expansion Joints Repair 09-Nov-20 XL6168 Rodda Jaberi  Boone, K. 

S-C16706C OR  SR  167/SR  410 to SR 18   - Congestion Management 07-Dec-20 XL5863 Zeldenrust MOODY,  L. 

S-C10198M OR  US 101/Indian Creek - Remove Fish Barrier 12-Apr-21 XL5281 Rosa Phillips  Mckernan, D. 

S-C00344H OR SR 3/Freight Corridor -   NewAlignment   - Pre-Design/Community Engagement 01-Sep-22 XL5885 Rosa BRITTON, M. 

 06. LP 
S-C30525A OR 

 Local Programs/Review 
 SR 305/Murden Creek - Remove Fish Barrier 13-Dec-21 XL6049 Aldrich BRITTON, M. 

S-C30523A OR  SR  305/Klebeal Creek -   Remove Fish Barrier 13-Dec-21 XL6030 Aldrich BRITTON, M. 

S-C30529A OR  SR  305/Sam Snyder Creek   - Fi  sh Barrier 13-Dec-21 XL6050 Aldrich BRITTON, M. 

Sumner OR  SR 410 Traffic Ave - BTA 25-Dec-19 Aldrich Marion Severson, D. 

 07. DB 
a:   DB on AD 

S-C00394A OR 

Design Build Projects 
 DB in Review or on AD 

 SR  3/Chico   Creek and Chico Way Bridge Vi  ncinity  -  Remove Fish Barriers 28-Aug-19 XL5222 Aldrich Hsieh 9475  METTLER, J. 

b: RFQ Prepa  RFQ  Preparation  and Advertisement 

13-Jan-20 09:46 
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S-C00504T OR  I-5/Mounts Rd to DuPont-Steilacoom  Rd  - Corridor Improvements 23-Feb-21 XL5419 Rodda Parametrix ELLIOT

PE 

T,  B. 

S-C16707T OR  SR 167/I-5 to SR  509 -   Corridor Construction 03-Dec-20 XL5466 Moore FUCHS,  S 

c:  DB Design

S-C10195H OR 

 Design  Build Design/Construction Phase 

 US 101/Coffee Creek   -  Remove Fish  Barrier  (Design  Build)  RFP 35  ' opening? 24-Aug-17 XL4626 Zeldenrust Dornsife 9018 ROMERO,  J. 

S-C00509S OR I-5/Portland  Ave to Port of Tacoma Rd  - SB HOV   - Design Build 01-Jun-18 XL4219 Aldrich Mizumori Atkinson n/a 9157 Meade, C. 

S-C00503T OR  I-5/DuPont-Steilacoom Rd to Thorne Ln  -  Corridor  Improvements  DESIGN BUILD 03-Apr-18 XL5418 Zeldenrust Leland 9133 ELLIOTT,  B. 

S-C16708T OR  SR  167/70th Ave E  Vic Bridge Replacement 01-Mar-19 XL5913 Moore Moore 9333 SANOY, G. 

S-C00566A OR I-5/SR 16 Interchange  -  Construct HOV Connections 01-Feb-16 XL2078 Zeldenrust Swett 8818  CLARKE, B.A. 

 d:DB  Future 

S-C10117F OR 

 Design Build Future Projects 

 US 101/Hoquiam  River-Riverside Bridge  - Mechanical 23-Jan-24 Stone Stone  Boone, K. 

S-C00344E OR SR 3/Freight Corridor -   NewAlignment 23-May-22 XL6043 tbd BRITTON, M. 

S-C10922A OR  SR 109/Unnamed  Tributary  to Pacific Ocean 2 - Remove Fish Barrier 05-Sep-23 TBD  METTLER, J. 

S-C00361A OR  SR 3/Unnamed  Tributary to Union  River  - Remove Fish Barrier 18-Feb-25 tbd Meade, C. 

S-C11241A OR  SR  112/Indian Creek  - Remove Fish Barrier 09-Dec-31 tbd  METTLER, J. 

S-C11232A OR  SR 112/Butler  Creek  -  Remove Fish Barriers 10-Nov-32 tbd  METTLER, J. 

S-C01290A OR  US  12/Unnamed Tri  butary  to  Cedar Creek - Remove Fi  sh Barrier 06-Dec-33 tbd  METTLER, J. 

S-C00002F 

 09. FP 
S-C10708E 

OR 

OR 

  OR Fish Passage progressive Design Build - RFQ Development 

 Future Projects 
 SR 107/Slough Bri  dges  107/5 & 107/6 

29-Oct-21 

12-Jan-26 

XL6147 tbd 

tbd 

ROMERO,  J. 

 Boone, K. 

S-C10102B OR  US  101/Black Lake Blvd Bridge   - Expansion Joint Repair 02-Mar-26 tbd  KEEGAN, C. 

S-C41022A OR  SR 410/White River Bridge  -  Special Repair 08-Mar-32 TBD  KEEGAN, C. 

S-C30014D OR  SR 300/Belfair State Park to SR  3  -  Paving  and  ADA Compliance 26-Oct-20 XL5750 Rosa Boone Bauer Romero,  J. 

S-C01202H OR  US 12/Satsop Ri  ver Bridge EB  - Bridge Painting 18-Nov-24 XL5663 Rosa Boone Sargent   ROMERO, J. 

S-C01202G OR  US 12/Satsop River Bridge WB   - Bridge Painting 18-Nov-24 XL5662 Rosa Boone Sargent   ROMERO, J. 

S-C00306C OR  SR 3/SR  304  to  N  of Anderson Hill Rd   - Paving 30-Nov-20  Y Team Boone Romero,  J. 

S-C10180D OR  US  101/Chehalis  River Bridge  - Movable Bridge Repair 18-Sep-23 Rosa Stone  Boone, K. 

S-C10448G OR  SR 104/Hood Cana  l Bridge   -  Pontoon Deck Overlay 08-Jan-24 XL4973 Rodda 

S-C10927C OR  SR  109/Grass Creek Bridge  -  Special Repair 21-Jan-25 TBD   WYNANDS, J. 

S-C16202F OR  SR  162/SR 165 Spiketon  Bridge/Creek   -  Bridge Replacement  - Remove Fish Barrier 27-Oct-25 Aldrich   ROMERO, J. 

S-C10148B OR  US  101/Big  Quilcene River Bridge  -  Bridge Painting 18-Nov-24 TBD  Mckernan, D. 

S-C00535A OR  I-5/Capitol Lake Bridge  - Foundation Repair 25-Nov-24 TBD ROMERO,  J. 

S-C11230A OR  SR  112/Bullman Creek Bridge  -  Scour Repair 20-Jan-26 TBD  Mckernan, D. 

S-C10929C OR  SR 109/W of SR  109  Spur to S  of Moclips Hwy -   Chip Seal & Bridge  Repairs 06-Nov-23 TBD   ROMERO, J. 

S-C00506M OR  I-5/SB over  I-705 and RR  -  Special Repairs 18-Mar-24 TBD MOODY,  L. 

S-C00508R OR  I-5/N-N Ramp to I-705  -  Special Repairs 18-Mar-24 TBD MOODY,  L. 

S-C01232S OR  US  12/Cedar Creek Bridge  -  Scour repair 27-Mar-23 TBD ROMERO,  J. 
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S-C10155I OR  US  101/Leland Creek Trib to Li  ttle Quilcene River  -  Remove Fish Barrier 11-Oct-21 XL5218 TBD  METTLER, J. 

S-C10198K OR  US  101/Unnamed Tributary  to  Leland Creek  - Remove Fish Barrier 11-Oct-21 tbd  METTLER, J. 

S-C00716H OR  SR 7/SR  706  to  S  of Mashel Prairie Rd E  - Chip Seal 18-Oct-27 TBD   ROMERO, J. 

S-C12101H OR  SR 121/Maytown Rd  SW  to  93rd  Ave  SW  - Chip Seal 18-Oct-27 TBD   ROMERO, J. 

S-C10154S OR  US  101/East Sequim Corridor Improvements 19-Sep-22 tbd  Mckernan, D. 

S-C10448E OR  Hood Canal W.A.  Bugge Br   -  Special Repair 25-Oct-21 Rodda Reid ROARK,  S. 

S-C00715B OR  SR  7/Unnamed Tributary  to  S  Creek  1 &  S Creek 2   - Remove Fish Barrier 15-Nov-21 XL6169 tbd  METTLER, J. 

S-C10155K OR  US  101/Leland Creek and Unnamed  Tributary  - Remove Fish Barrier 11-Oct-21 XL6123 tbd  METTLER, J. 

S-C10198W OR Jefferson/Clall  am/Kisap/Grahs Harbor/Mason Counti  es  -  Remove Fish Barrier 04-Oct-21 XL6115 tbd  ELLIOTT, B. 

S-C01227U OR  US 12/Heron St Bridge  - Bridge Replacement 02-Feb-26 Rodda Reid  Boone, K. 

S-C01227K OR  US 12/Wishkah River Bridge - Special Repair 07-Feb-22 Rodda WYNANDS,  J. 

S-C10711A OR  SR 107/Sign Structure  - Replace Sign Structure 07-Feb-22 tbd   COWAN, T. 

S-C51227A OR  SR 512/Sign Structure  - Replace Sign Structure 07-Feb-22 tbd   COWAN, T. 

S-C30201H OR  SR 302/Victor  Cutoff Rd to W  of  118th  Ave NW -   Chip Seal 22-Feb-28 TBD BRITTON, M. 

S-C16501C OR  SR  165/N  of  Lilly  Cr  Rd  E  to  Jct  SR  410  -  HMA  &  Bridge Repair 28-Feb-28 tbd   ROMERO, J. 

S-C10145F OR  US 101/West   Fork Hoquiam Ri  ver Bridge   - Bridge Replacement 21-Apr-25 TBD  Boone, K. 

S-C10148E OR  US  101/Skunk  Creek Bridge  -  Bridge Replacement 14-Oct-24 TBD  Boone, K. 

S-C10110E OR  US  101/Boulder  Creek  Bridge  - Bridge Replacement 27-Oct-25 TBD  Boone, K. 

S-C00711B OR  SR 7/South 38th Street Sign Structure  - Replace   Sign Structure 02-May-22 tbd   COWAN, T. 

S-C00711A OR  SR  7/SR 512 Interchange Sign Structure   - Repl  ace  Sign Structure 23-May-22 tbd   COWAN, T. 

S-C00507T OR  I-5/Shared-Use Path and Gravelly-Thorne Connector 06-Jun-22 XL5814 tbd  ELLIOTT, B. 

S-C30503A OR  SR  305/Agate Pass Bridge   - Bridge Deck 06-Sep-22 TBD   COWAN, T. 

S-C02002C OR  SR  20/US 101 to  S of 4 Corners  Rd - Chip Seal 02-Oct-28 TBD  Mckernan, D. 

S-C10174J OR  US  101/Sol  Duc River Bridge  - Bridge Scour 03-Oct-22 TBD   COWAN, T. 

S-C16721A OR  SR 167/West Valley  Highway Bridge -   Bridge  Deck Repair 03-Oct-22 TBD   COWAN, T. 

S-C11007A OR  SR 110/Bogachiel River Bridge  -  Bridge Deck Repair 20-Oct-25 TBD  Mckernan, D. 

S-C10104J OR  US  101/Chehalis  River Bridge  -  Bridge Painting 14-Oct-24 Rodda Reid  Boone, K. 

S-C10158E OR  US  101/Sol Duc River Bridge  - Bridge Painting 17-Oct-22 TBD   COWAN, T. 

S-C10927D OR  SR 109/Grass  Creek Bridge  - Joints Rehabilitation 07-Nov-22 TBD ROARK,  S. 

S-C11904A OR  SR  119/Big Creek   - Bridge Scour 07-Nov-22 TBD   COWAN, T. 

S-C10107H OR  US 101/W of W  Twin  Rd to E  of  Sol  Duc  Hot Springs  Rd  -  Chip Seal 25-Nov-24 TBD  Mckernan, D. 

S-C10702C OR  SR 107/Chehali  s Ri  ver Bridge  - Expansion Joints Rehabilitation 05-Dec-22 TBD ROARK,  S. 

S-C00703C OR  SR  7/N of   School  Rd to N of 260th St  E - Chip Seal 26-Dec-28 TBD   ROMERO, J. 

S-C01253H OR  US 12/US  101 to Sargent Blvd - Paving 31-Jan-28 TBD  Boone, K. 

S-C10615A OR  SR 106/Twanoh Creek - Remove Fish Barrier 10-Jan-22 TBD  METTLER, J. 

S-C10128C OR  US 101/Joe  Creek Tributary to North River   -  Remove Fish Barrier 21-Feb-23 tbd  METTLER, J. 
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S-C10118E OR  US 101/Unnamed  Tributary  to Pacific Ocean 2 - Remove Fish Barrier 21-Feb-23 TBD  METTLER, J. 

S-C10191Y OR  US  101/Unnamed Tributary  to Hoquiam Ri  ver - Remove Fish Barrier 21-Feb-23 tbd  METTLER, J. 

S-C16135A OR  SR 161/Mashell  River Bridge -   Bridge Scour 06-Mar-23 TBD   COWAN, T. 

S-C70612S OR  SR 706/Goat  Creek Bridge  -  Scour Repair 22-Mar-27 TBD   ROMERO, J. 

S-C11231A OR  SR 112/Pysht River Bridge  - Bridge Painting 01-May-23 TBD   COWAN, T. 

S-C10448C OR  SR  104/Hood Canal Bridge   -  Repair Pontoon Hatches 16-Oct-23 Rodda Reid BRITTON, M. 

S-C10448B OR  SR  104/Hood Canal-WA  Bugge Br  -  Girder Replacement 18-Oct-21 Rodda ROARK,  S. 

S-C01637C OR  SR 16/Tacoma Narrows Bridge  - Expansion Joint  Repairs 30-Oct-23 Rodda Reid MOODY,  L. 

S-C10144F OR  US 101/Hoquiam Ri  ver-Simpson Ave Bridge  - Bridge Rehabilitation 30-Oct-23 Rodda Reid  Boone, K. 

S-C10132F OR  US  101/Youmans Rd  to  E of  Boundary Rd  -  Chip Seal and Bridge Repair 20-Nov-23 TBD  Mckernan, D. 

S-C10174K OR  US  101/Sol Duc River Bridge  - Bridge Painting 08-Dec-25 TBD  Mckernan, D. 

S-C30231B OR  SR 302/Victor  Creek  -  Remove Fish Barrier 11-Dec-23 tbd  METTLER, J. 

S-C00503C OR  I-5/Tumwater Bl  vd SW  to  N  of Eastside  St   SE  - Paving and Joint Repairs 31-Jan-28 TBD   ROMERO, J. 

S-C41012A OR  SR  410/Puget Sound Power  & Light   Company Canal Bridge   - Bridge Deck 29-Jan-24 TBD   COWAN, T. 

S-C10441B OR  SR 104/EB  ramp over US 101 - Special Repairs 12-Feb-24 TBD ROARK,  S. 

S-C30225A OR  SR  302/  Goodnough Creek  -  Remove  Fish Barrier 20-Feb-24 tbd Meade, C. 

S-C10917A OR  SR 109/Unnamed  Tributary  to Pacific Ocean 3 - Remove Fish Barrier 20-Feb-24 tbd Meade, C. 

S-C30710A OR  SR 307/Unnamed  Tributary  to Gamble  Creek  - Remove Fish Barrier 26-Feb-24 tbd SCHUELER,  J 

S-C10145E OR  US  101/Hoquiam  River-Simpson  Bridge  -  Bridge Rehabilitation 18-Mar-24 Rosa Stone  Boone, K. 

S-C11235A OR  SR  112/Hoko River Bridge  -  Bridge Replacement 01-Jul-24 TBD   COWAN, T. 

S-C10909B OR  SR  109/Humptulips  River  Bridge  - Bridge Painting 14-Oct-24 TBD  Boone, K. 

S-C16516A OR  SR 165/Carbon River Bridge  - Bridge Painting 27-Oct-25 TBD SANOY, G. 

S-C01204C OR  US 12/W of   Monte  Brady  Rd to   SR  8  -  Paving and  Bri  dge Rehabilitation 08-Nov-27 TBD  Boone, K. 

S-C10118J OR  US 101/Littl  e Hoquiam River Bridge  - Expansion Joint Repairs 28-Oct-24 TBD  Boone, K. 

S-C00518S OR I-5/Bridgeport   Way  Over  I-5  -  Seismic Retrofit 04-Nov-24 TBD MOODY,  L. 

S-C00528S OR  I-5/S  56th St Over   I-5 - Seismic Retrofit 04-Nov-24 TBD MOODY,  L. 

S-C00563S OR I-5/Porter Way Over I-5  -  Seismic Retrofit 04-Nov-24 TBD MOODY,  L. 

S-C01204E OR  US 12/Satsop Ri  ver Bridges -   Expansion  Joint Repairs 18-Nov-24 TBD   ROMERO, J. 

S-C00542S OR  I-5/S  30th St Over  SB On-Ramp  -  Seismic Retrofit 04-Nov-24 TBD   ROARK, S. 

S-C09901S OR  SR 99/SR  99 Over I-5   - Seismic Retrofit 04-Nov-24 TBD MOODY,  L. 

S-C51201S OR  SR 512/SR  512  Over  I-5  -  Seismic Retrofit 04-Nov-24 TBD MOODY,  L. 

S-C00508J OR  I-5/S-N  Ramp over  S-S Ramp -   Special Repairs 12-Nov-24 TBD MOODY,  L. 

S-C30322A OR  SR 303/Port Washington Bridge  - Bridge Deck 12-Nov-24 TBD   COWAN, T. 

S-C10132P OR  US 101/Skokomish  River Bridge  - Joint Repair 25-Nov-24 TBD   ROMERO, J. 

S-C30530A OR  SR  305/Agate Pass Bridge   - Bridge Scour 25-Nov-24 TBD BRITTON, M. 

S-C10151D OR  US  101/McDonald Creek Bridge  -  Bridge Scour 02-Dec-24 TBD   COWAN, T. 
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 Boone, K. 

S-C41040D OR  SR 410/Bri  dge over 166th Ave E  -  Expansion Joint Repairs 03-Mar-25 TBD SANOY, G. 

S-C16726B OR  SR  167/Over  Valley  Ave &  UPRR Bridge  - Expansion   Joint Repair 21-Jan-25 TBD SANOY, G. 

S-C00348E OR  SR  3/Goldsborough Creek Bridge  - Replace Bridge 19-Oct-26 TBD BRITTON, M. 

S-C11304A OR  SR  113/Beaver Creek Bridge  -  Bridge Concrete Deck Rehabilitation 17-Feb-26 TBD Mckernan,  D. 

S-C10198J OR  US 101/Unnamed  Tributary  to Hell  Roaring Creek  - Remove Fish Barrier 18-Feb-25 tbd Meade, C. 

S-C51216F OR  SR 512/W of Canyon Rd to Jct of SR  167  -  Paving  &  Bridge Repairs 02-Mar-26 tbd MOODY,  L. 

S-C10501E OR  SR  105/Stafford Creek Bridge  -  Bridge Replacement 05-Apr-27 TBD  Boone, K. 

S-C10501G OR  SR  105/Chapin  Creek Bridge   - Bridge Replacement 19-Apr-27 TBD  Boone, K. 

S-C11201E OR  SR 112/Creek Bridge  - Bridge Replacement 24-Apr-28 TBD Mckernan,  D. 

S-C10501F OR  SR  105/Campbell  Creek Bridge   - Bridge Replacement 23-Feb-26 TBD  Boone, K. 

S-C00011D OR  Olympic Region Bridge Sei  smic Retrofit   -  Moderate Risk Zone  (Project D) 08-Sep-25 TBD NEBERGALL,  

S-C00508H OR  I-5/S  30th St and I-5 S-N  Ramp over  SR  7  - Expansion Joint Repair 29-Sep-25 TBD MOODY,  L. 

S-C01698F OR  SR  16/Unnamed Tri  butary  to  Ross Creek   - Remove Fi  sh Barrier 24-Nov-25 TBD  METTLER, J. 

S-C10921A OR  SR 109/Wain  Creek  - Remove Fish Barrier 24-Nov-25 TBD  METTLER, J. 

S-C09901B OR  SR  99/Hylebos Creek Bridge  -  Concrete  Bridge Deck Rehabilitation 14-Dec-26 TBD MOODY,  L. 

S-C00502H OR  I-5/Plum-N  Ramp over Eastside St   SE  - Bri  dge Deck Rehabilitation 21-Dec-26 TBD ROMERO,  J. 

S-C10502E OR SR 105/Johns River Bridge  - Joint Repair 15-Dec-25 TBD  Boone, K. 

S-C00508N OR  I-5/Porter  Way  Bridge over I-5  - Expansion Joint  Repair 22-Dec-25 TBD MOODY,  L. 

S-C00502J OR  I-5/Nisqually Overflow Bridge  - Expansion Joint Repairs 12-Jan-26 TBD ROMERO,  J. 

S-C11226D OR  SR 112/Pysht River Bridge  -  Special Repair 23-Feb-26 TBD Mckernan,  D. 

S-C10198N OR  US  101/Grader Creek   - Remove Fish Barrier 23-Feb-26 tbd  METTLER, J. 

S-C02006B OR  SR 20/Snow Creek Bridge  - Bridge Replacement 13-Apr-26 TBD ROARK,  S. 

S-C10935A OR  SR  109/Elk Creek   - Remove Fish Barrier 08-Sep-26 TBD  METTLER, J. 

S-C10448D OR  SR  104/Hood Canal  - W.A.  Bugge Bridge  -  Special Repair 29-Sep-25 Rodda BRITTON, M. 

S-C00735A OR  SR 7/Ohop Slough No   1 Bridge  -  Bridge Replacement 08-Oct-29 TBD ROMERO,  J. 

S-C00736A OR  SR 7/Ohop Slough No   2 Bridge  -  Bridge Replacement 09-Oct-28 TBD ROMERO,  J. 

S-C10130E OR US 101/White Creek - Remove Fish Barrier 12-Oct-26 TBD  METTLER, J. 

S-C00508P OR  I-5/Bridge over  East St   Sewer - Expansion   Joint Repairs 19-Oct-26 TBD MOODY,  L. 

S-C00013C OR  Olympic Region Bridge Sei  smic Retrofit   -  Moderate Risk Zone  (Project C) 19-Oct-26 TBD   WYNANDS, J. 

S-C00013B OR  Olympic Region Bridge Sei  smic Retrofit   -  Moderate Risk Zone  (Project B) 19-Oct-26 TBD CLARKE,  B.A. 

S-C00318H OR SR 3/N of Dawn   Dr  to  SR  310  -  Paving & Expansion Joint Repair 25-Oct-32 TBD BRITTON, M. 

S-C50904D OR  SR 509/Puyallup Ri  ver Bridge  - Expansion Joint Repairs 02-Nov-26 TBD MOODY,  L. 

S-C01235F OR  US  12/Unnamed Tri  butary to   Chehalis  River  2 - Remove Fish  Barrier 02-Nov-26 tbd  METTLER, J. 

S-C00013E OR  Olympic Region Bridge Sei  smic Retrofit   -  Moderate Risk Zone  (Project E) 16-Nov-26 TBD Whitehouse, B 

S-C01206C OR  US 12/Wynoochee   River Bridge  -  Bridge Painting 29-Nov-27 TBD Boone,  K. 

W   
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S-C11226S OR  SR 112/Pysht River Bridge  -  Scour Repair 23-Nov-26 TBD Mckernan,

PE 

  D. 

S-C41040E OR  SR  410/Traffic Ave  Bridge over  SR 410   -  Special Repairs 30-Nov-26 TBD MOODY,  L. 

S-C30009A OR  SR  300/Mission Creek Bridge   - Bridge Replacement 19-Jan-27 TBD WYNANDS,  J. 

S-C10170S OR  US  101/Snow Creek Bridge   - Scour Repair 15-Mar-27 TBD Mckernan,  D. 

S-C10102E OR  US  101/Skookum Creek  and  RR Bridge  -  Expansion Joint Repair 22-Mar-27 TBD KEEGAN,  C. 

S-C00397A OR  SR 3/Wright Creek  -  Remove  Fish Barrier 05-Apr-27 tbd  METTLER, J. 

S-C01206B OR  US 12/Wishkah   River  Bridge  - Bridge Painting 18-Sep-28 Rodda Reid  Boone, K. 

S-C00013A OR  Olympic Region Bridge Sei  smic Retrofit   -  Moderate Risk Zone  (Project A) 04-Oct-27 TBD  Boone, K. 

S-C10104P OR  US  101/Weaver  Creek Br   - Scour Repair 04-Oct-27 TBD SCHUELER,  J 

S-C16501E OR  SR 165/Carbon River Bridge  -  Special Repairs 04-Oct-27 TBD ROARK,  S. 

S-C00530D OR  I-5/McAllister Creek Bridge  -  Special Repair 11-Oct-27 TBD Whitehouse, B 

S-C00532D OR  I-5/McAllister Creek Bridge  -  Special Repairs 11-Oct-27 TBD ROARK,  S. 

S-C00721B OR  SR 7/Mashel River Bridge  - Bridge Scour 18-Oct-27 TBD WYNANDS,  J. 

S-C50701D OR  SR 507/Bridge over Railroad  -  Special Repairs 01-Nov-27 TBD ROARK,  S. 

S-C50904K OR  SR  509/SB  On-Ramp  over Rail  road and E  River St   - Special Repairs 01-Nov-27 TBD ROARK,  S. 

S-C50904E OR  SR 509/N-N Ramp over Railroad  -  Special Repairs 08-Nov-27 TBD ROARK,  S. 

S-C00508M OR  I-5/Bridges  over Portland Ave  &  SR 167 NB -   Special Repair 08-Nov-27 TBD ROARK,  S. 

S-C10104L OR  US  101/Fulton Creek Bridge  -  Scour Repair 08-Nov-27 TBD SCHUELER,  J 

S-C16730B OR  SR 167/Bri  dge over BNSF  RR  -  Special Repairs 15-Nov-27 TBD ROARK,  S. 

S-C00505F OR  I-5/Bridge over  96th St  -  Special Repair 15-Nov-27 TBD ROARK,  S. 

S-C30302B OR  SR 303/Port Washington Bridge  - Bridge Painting 15-Nov-27 TBD ROARK,  S. 

S-C70511A OR  I-705/I-5 to  Pacific  Ave  - Expansion Joint  Rehabilitation Stage 4 15-Nov-27 TBD   ROARK, S. 

S-C00503K OR  I-5/Bridge over  Laundry Spur   -  Special Repair 06-Dec-27 TBD ROARK,  S. 

S-C10104M OR  US 101/Milburn Creek   - Scour Repair 06-Dec-27 TBD SCHUELER,  J 

S-C30807A OR  SR 308/Big Scandia Creek - Remove Fish Barrier 06-Dec-27 tbd  METTLER, J. 

S-C30806A OR  SR 308/Big Scandia  Creek W of Viking Way  -  Remove  Fish Barrier 06-Dec-27 tbd  METTLER, J. 

S-C30808A OR  SR 308/Littl  e Scandia Creek  - Remove Fish Barrier 06-Dec-27 tbd  METTLER, J. 

S-C10157C OR  US  101/Waketickeh Creek  - Scour 24-Jan-28 tbd BRITTON, M. 

S-C16225A OR  SR 162/South Prairie   Creek  Br  -  Scour Repair 07-Feb-28 tbd SCHUELER,  J 

S-C00595G OR I-5/Sign Structure   -  Replace Sign Structure 22-Feb-28 tbd COWAN,  T. 

S-C00595M OR I-5/Sign Structure   -  Replace Sign Structure 22-Feb-28 tbd COWAN,  T. 

S-C00595N OR I-5/Sign Structure   -  Replace Sign Structure 22-Feb-28 tbd COWAN,  T. 

S-C00595P OR I-5/Sign Structure   -  Replace Sign Structure 22-Feb-28 tbd COWAN,  T. 

S-C00595Q OR  I-5/Vicinity 38th St - Replace Sign Structure 22-Feb-28 tbd COWAN,  T. 

S-C00595R OR  I-5/Trosper  Road  - Replace Sign Structure 22-Feb-28 tbd COWAN,  T. 

S-C00711C OR  SR 7/Si  gn Structure  - Replace Sign Structure 22-Feb-28 tbd COWAN,  T. 
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S-C01263A OR  US 12/3rd  St  Sign Structure  - Replace Sign Structure 22-Feb-28 tbd COWAN,

PE 

  T. 

S-C10186S OR  US 101/Sign Structure  - Replace Sign Structure 22-Feb-28 tbd   COWAN, T. 

S-C10187S OR  US 101/Sign Structure  - Replace Sign Structure 22-Feb-28 tbd   COWAN, T. 

S-C10188S OR  US 101/Sign Structure  - Replace Sign Structure 22-Feb-28 tbd   COWAN, T. 

S-C10189S OR  US 101/Sign Structure  - Replace Sign Structure 22-Feb-28 tbd   COWAN, T. 

S-C10190S OR  US 101/Sign Structure  - Replace Sign Structure 22-Feb-28 tbd   COWAN, T. 

S-C10191S OR  US 101/Sign Structure  - Replace Sign Structure 22-Feb-28 tbd   COWAN, T. 

S-C10191T OR  US 101/Sign Structure  - Replace Sign Structure 22-Feb-28 tbd   COWAN, T. 

S-C10191U OR  US 101/Sign Structure  - Replace Sign Structure 22-Feb-28 tbd   COWAN, T. 

S-C10191V OR  US 101/Sign Structure  - Replace Sign Structure 22-Feb-28 tbd   COWAN, T. 

S-C10191W OR  US 101/Sign Structure  - Replace Sign Structure 22-Feb-28 tbd   COWAN, T. 

S-C10191X OR  US 101/Sign structure  - Replace Sign Structure 22-Feb-28 tbd   COWAN, T. 

S-C00369B OR  SR  3/Loxie Eagans Blvd  - Replace Sign Structure 06-Mar-28 tbd   COWAN, T. 

S-C10180H OR  US  101/Chehalis  River Bridge  -  Special Repair 06-Mar-28 Rodda  Boone, K. 

S-C00595C OR  I-5/Vicinity 96th   St Sign Structure - Replace Sign Structure 06-Mar-28 tbd   COWAN, T. 

S-C00595E OR I-5/Berkeley St Sign Structure  - Replace Sign Structure 06-Mar-28 tbd   COWAN, T. 

S-C00595H OR I-5/Sign Structure   -  Replace Sign Structure 06-Mar-28 tbd   COWAN, T. 

S-C10186H OR  US 101/Bogachi  el  River Bridge   - Scour Repair 20-Mar-28 tbd  Boone, K. 

S-C00595B OR  I-5/Vicinity 56th   St Sign Structure - Replace Sign Structure 20-Mar-28 tbd COWAN,  T. 

S-C10152C OR  US  101/Big Creek Bridge   - Bridge Scour 20-Mar-28 tbd SCHUELER,  J 

S-C11201F OR  SR 112/Lyre Ri  ver Bridge   - Bridge Replacement 27-Mar-28 TBD ROARK,  S. 

S-C00595K OR  I-5/NB I-5 to WB SR   16 Off-Ramp Sign Structure - Replace Sign Structure 03-Apr-28 tbd COWAN,  T. 

S-C00503G OR  I-5/S-E Ramp   - Bridge Rehabilitation 17-Apr-28 tbd ROARK,  S. 

S-C10104N OR  US  101/Nolan Creek Bridge  -  Scour Repair 01-May-28 tbd SCHUELER,  J 

S-C16727A OR  SR 167/8th St  E  Bridge -   Special Repair 07-Aug-28 TBD WYNANDS,  J. 

S-C00529D OR I-5/McAll  ister  Creek Bridge SB On  - Ramp  -  Special Repair 09-Oct-28 tbd Whitehouse, B 

S-C01293A OR  US  12/Unnamed Tri  butary  to  Chehalis  River  3 - Remove Fish  Barrier 09-Oct-28 tbd  METTLER, J. 

S-C16616A OR  SR 166/Unnamed  Tributary to Sinclair Inlet  - Removed Fish Barrier 26-Dec-28 tbd  METTLER, J. 

S-C00369A OR  SR  3/Railroad  Ave - Replace Sign Structure 05-Feb-29 tbd   COWAN, T. 

S-C11906A OR  SR  119/Unnamed Tributary to Lake Kokanee  -  Remove Fi  sh Barrier 12-Feb-29 tbd  METTLER, J. 

S-C10710C OR  SR 107/Chehali  s  River  - Bri  dge Deck Repair 20-Feb-29 tbd ROMERO,  J. 

S-C10710D OR  SR 107/Chehali  s  River Bridge-Bridge rail 20-Feb-29 tbd   ROMERO, J. 

S-C10198S OR  US 101/Unnamed  Tributary to Big Creek - Remove Fish Barrier 26-Feb-29 tbd  METTLER, J. 

S-C01256A OR  US  12/Cloquallum Creek  Bridge Vicinity Elma  - Scour 19-Mar-29 tbd  Boone, K. 

S-C00316A OR  SR  3/Johns Creek Bridge   - Bridge Deck 04-Sep-29 TBD   COWAN, T. 

S-C10936F OR  SR 109/Unnamed Stream Trib to Little Hoquiam  - Remove Fish Barrier 05-Nov-29 tbd  METTLER, J. 
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S-C10923C OR  SR 109/Unnamed  Tributary  to Pacific Ocean 2 - Remove Fish Barrier 24-Dec-29 tbd  METTLER, J. 

S-C30327A OR  SR 303/Hoot Creek  NB  Off Ramp  - Remove Fish Barrier 04-Mar-30 tbd  METTLER, J. 

S-C30328A OR  SR 303/Hoot   Creek NB On-Ramp  -  Remove Fi  sh Barrier 04-Mar-30 tbd  METTLER, J. 

S-C30329A OR  SR 303/Unnamed  Tributary  to Hoot Creek  -  Remove Fish Barrier 04-Mar-30 tbd  METTLER, J. 

S-C30330A OR  SR 303/Hoot Creek -   Remove Fish Barrier 04-Mar-30 tbd  METTLER, J. 

S-C00503E OR  I-5/Martin  Way Bridge  - Bri  dge  Deck Rehabilitation 08-Apr-30 TBD ROARK,  S. 

S-C10146G OR  US 101/Marple Creek   - Remove Fish Barrier 25-Nov-30 tbd  METTLER, J. 

S-C00398F OR  SR 3/Unnamed  Tributary to Gorst Creek  -  Remove Fish Barrier 23-Dec-30 tbd  METTLER, J. 

S-C10616A OR  SR  106/Devereaux  Creek  -  Remove Fish  Barrier 10-Feb-31 tbd  METTLER, J. 

S-C10444A OR  SR  104/Carpenters Creek - Remove Fish Barrier 18-Feb-31 tbd  METTLER, J. 

S-C00398D OR SR 3/Ostrich Creek - Remove Fish Barrier 24-Feb-31 tbd  METTLER, J. 

S-C11252A OR  SR 112/E Fork  Whiskey  Creek  -  Remove Fish Barrier 24-Feb-31 tbd  METTLER, J. 

S-C16617A OR  SR 166/Olney Creek - Remove Fish Barrier 24-Feb-31 tbd  METTLER, J. 

S-C30707A OR  SR 307/Unnamed  Tributary  to Dogfish Creek  2 -   Remove Fish Barrier 10-Mar-31 tbd  METTLER, J. 

S-C01698J OR  SR  16/Burley Creek   - Remove Fish Barrier 06-Oct-31 tbd  METTLER, J. 

S-C10199K OR  US  101/Peabody  Creek - Remove Fish Barrier 13-Oct-31 TBD  METTLER, J. 

S-C00502B OR  I-5/Indian Creek 2 - Remove Fish Barrier 20-Oct-31 tbd  METTLER, J. 

S-C00599R OR I-5/Moxli  e Creek - Remove Fish Barrier 20-Oct-31 tbd  METTLER, J. 

S-C30708A OR  SR 307/Unnamed  Tributary  to Dogfish Creek  1 -   Remove Fish Barrier 08-Dec-31 tbd  METTLER, J. 

S-C01698K OR  SR  16/Goodnough Creek  -  Remove Fish  Barrier 18-Oct-32 tbd  METTLER, J. 

S-C16730A OR  SR 167/BNSF  Railroad Bridge  - Bridge Rehabilitation 22-Nov-32 tbd MOODY,  L. 

S-C30805A OR  SR  308/Unnamed Tributary  to Puget  Sound  - Remove Fish Barrier 06-Dec-32 tbd  METTLER, J. 

S-C00301D OR  SR 3/Big Scandia  Creek Tributary to Liberty Bay - Remove Fish Barrier 07-Feb-33 tbd  METTLER, J. 

S-C10198E OR  US 101/X  Tributary to Pacific  Ocean  1  -  Remove Fish Barrier 14-Feb-33 tbd  METTLER, J. 

S-C10936A OR  SR 109/Unnamed  Tributary  to Pacific Ocean 1 - Remove Fish Barrier 14-Feb-33 tbd  METTLER, J. 

S-C00398G OR  SR  3/Strawberry  Creek  - Remove Fish Barrier 22-Feb-33 tbd  METTLER, J. 

S-C01645A OR  SR  16/McCormick  Creek  (1) -  Remove   Fish Barrier 22-Feb-33 tbd  METTLER, J. 

S-C01645B OR  SR  16/McCormick  Creek  (2) -  Remove   Fish Barrier 22-Feb-33 tbd  METTLER, J. 

S-C01648A OR  SR   16/Unnamed   to  McCormick  Creek (1) -   Remove   Fish Barrier 22-Feb-33 tbd  METTLER, J. 

S-C01648B OR  SR   16/Unnamed   to  McCormick  Creek (2) -   Remove   Fish Barrier 22-Feb-33 tbd  METTLER, J. 

S-C10447A OR  SR  104/Unnamed Tributary  to  Grovers Creek   - Remove Fish Barrier 22-Feb-33 tbd  METTLER, J. 

S-C10198P OR  US 101/Little Lill  iwaup Creek  - Remove Fish Barrier 28-Feb-33 tbd  METTLER, J. 

S-C10198R OR  US 101/Unnamed  Tributary  to S Fork  Big Creek  1  -  Remove Fish Barrier 28-Feb-33 tbd  METTLER, J. 

S-C10198F OR  US 101/Schaerer Creek to Hood  Canal  -  Remove Fish Barrier 21-Mar-33 TBD  METTLER, J. 

S-C10147C OR  US  101/Unnamed Tributary  to  Stevens Creek - Remove Fish Barrier 11-Apr-33 TBD  METTLER, J. 

S-C00398J OR  SR  3/Unnamed Tributary  to  Kinman Creek  - Remove Fish Barrier 19-Dec-33 tbd  METTLER, J. 
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S-C10198L OR  US 101/Gri  ggs Creek   - Remove Fi  sh Barrier 13-Feb-34 tbd  METTLER, J. 

S-C10445A OR  SR  104/Unnamed Tributary  to  Hood Canal  - Remove Fish Barrier 13-Feb-34 tbd  METTLER, J. 

S-C00398C OR  SR  3/Unnamed Tributary to   Devereaux Creek - Remove Fish Barrier 21-Feb-34 tbd  METTLER, J. 

S-C00398H OR  SR 3/Gorst Creek -   Remove Fish Barrier 21-Feb-34 tbd  METTLER, J. 

S-C00399D OR  SR 3/S Fork  Johnson Creek  - Remove Fish Barrier 21-Feb-34 tbd  METTLER, J. 

S-C11246A OR  SR 112/Unnamed Tributary to Cl  allam River  -  Remove Fish Barrier 21-Feb-34 tbd  METTLER, J. 

S-C50740A OR SR 507/McKenna Creek - Remove Fish Barrier 21-Feb-34 tbd  METTLER, J. 

S-C10198T OR  US 101/Twana Creek   - Remove Fi  sh Barrier 27-Feb-34 tbd  METTLER, J. 

S-C00351A OR  SR  3/Spring  Creek  Tributary  to  Hood Canal  -  Remove Fish Barrier 18-Dec-34 tbd  METTLER, J. 

S-C41040A OR  SR 410/SR  16 to White  River  Br  -  Paving, Joints 07-Feb-28 TBD MOODY,  L. 

S-C10183H OR  US 101/S  of  E  Second St to Chehalis River Bridge - Paving 29-Nov-27 TBD  Boone, K. 
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SouthCentral Region Projects with Bridge Involvement 

WIN Management Project Name   Current AD  PE Work Order Bri  dge Design Bridge Consultant Bridge Spec CN_Work_O   Design PE 
Area Supervisor  Design Lead Estimate Engineer 

BR Bridge & Structures 
 02. Rev Region Review Period/Bridge PS&E  Submitted 

S-E50007G SC  US  12  et  al/2020 SCR Region Wide  -  Chip Seal 13-Jan-20 XL5983 Rosa Phillips Bauer SANGUINO,  A. 

S-E24003R SC  SR  240/Columbia  Center  Blvd  -  Pedestrian Facility Improvement 02-Mar-20 XL5965 Rosa Sargent Sargent SANGUINO,  A. 

S-E01210P SC  US  12/Whetstone Creek Bridge  - Replace Bridge 09-Mar-20 XL5730 Aldrich Dobrev Bauer SANGUINO,  A. 

S-E09093B SC  I-90/Easton Hill  to W  Easton I/C  Phase 3A  -  Detour (976) 15-Jun-20 XL5479 Aldrich Schultz Bauer BYRD,  A. 

S-E39503X SC  US  395/Pasco - Flamingo Mobil  e Home Park Noise  Walls (976) 27-Oct-20 XL5392 Aldrich Howlett Sargent SANGUINO,  A. 

S-B01703E SC  SR  17/SR 260 to  Adams  County Line  - Paving 08-Nov-21 XL5926 Aldrich Howlett Bauer HOOKER,  B. 

 03. Design Design 
S-E08211P SC  I-82/SR   397 Interchange EB  Emergency Bridge Repair 27-Jan-20 XL6181 Rodda Rodda Bauer  Sanguino, A. 

S-E09019Q SC  I-90/SR  18 Interchange Vic EB  - Instal  l VMS 16-Mar-20 XL6018 Zeldenrust Liu Bauer  DALEY, T. (AC

S-E18203Q SC  I-182/Argent Rd Vicinity EB   - Instal  l VMS 16-Mar-20 XL6019 Zeldenrust Liu Bauer DALEY,  T. 

S-E09093A SC  I-90/Easton  Hill  to W  Easton I/C  Phase 3   -  Add Lanes/Wildlife Bridges 05-Oct-20 XL5479 Zeldenrust/Al Dornsife Sargent BYRD,  A. 

S-E24103C SC  SR 241/Mabton  Vicinity  - Retrofit Bridges 12-Oct-20 XL5661 Aldrich Mizumori/Fe SANGUINO,  A. 

S-E12501R SC  SR  125  and SR  125 Spur/Oregon State Line to Myra Rd   -  Paving  & ADA 08-Nov-21 XL5698 Aldrich Feely Bauer BYRD,  A. 

S-E01216P SC  US 12/W  Gulch Bridge to 1 Mile E of E  Gulch  Bridge - Paving 12-Nov-24 XL5943 Aldrich Chu Bauer Wood,  J. 

S-E22501G SC  SR  225/Benton City  - Paving 25-Oct-27 XL5953 Aldrich Chu Bauer SANGUINO,  A. 

S-E01214K SC  US 12/Cameron St   Vic  to  Dayton  Ave Vic   -  Paving and  ADA Compliance 07-Feb-28 XL5700 Aldrich Feely Bauer SANGUINO,  A. 

 05. S/K  Scope of Work/Kickoff Meeting Held 
S-E08208O SC  I-82/US  12 Interchange to Yakima Ave  - Add l  anes and Replace Bridges 06-Dec-21 XL4377 tbd HOOKER,  B. 

 06. LP  Local Programs/Review 
S-E09018B SC I-90/Cle Elum Vici  nity WB  - Weigh Station Preservation 23-Mar-20 XL5862 Rosa BYRD,  A. 

S-E39504O SC  US 395/Ridgeline Drive   -  Construct Interchange (976) 13-Jul-20 MS7687 Aldrich Weeks N/A SANGUINO,  A. 

S-E08208O-1 SC  I-82/US 12 Yakima Bridge Project 06-Dec-21 XL4377 Aldrich Howlett HOOKER,  B. 

 07. DB Design Build Projects 
a:   DB on AD  DB in Review or on AD 

S-E01213X SC  US  12  - Nine Mile Hi  ll  to Frenchtown Vic  (Phase  7) , (976) 19-Aug-19 XL5065 Aldrich Sawahata 9406 HOOKER,  B. 

b: RFQ Prepa  RFQ  Preparation  and Advertisement 

S-E01203A SC  US 12/Wall  ula  to  Nine Mile Hil  l  - Build   New  Highway -    Phase 8 (DO  NOT WORK) 03-Oct-22 XL5883 Aldrich Sawahata HOOKER,  B. 

c:  DB Design  Design  Build Design/Construction Phase 

S-E08209U SC I-82/South Union Gap Interchange   -  Construct  Ramps (DESIGN BUILD) 30-Jul-18 XL3001/5660 Aldrich Hsieh   Hamilton Con 9247 HOOKER,  B. 

 09. FP  Future Projects 
S-E09016R SC  I-90/S Cle Elum Rd Bridge EB  - Deck Rehabilitation 28-Sep-20 XL5987 Aldrich Hsieh HOOKER,  B. 

S-E09703I SC  US  97/W Wapato Rd   Vicinity  to Wapato Cana  l  NB  - Paving 16-Nov-20 XL5800 Aldrich Bauer HOOKER,  B. 

S-E01214U SC  US 12/E  of Dixie to Waitsburg  Vic  - Chip Seal 11-Jan-21 tbd SANGUINO,  A. 

S-E09704V SC  US 97.  McDonal  d Rd  and Becker Rd  - Intersection Improvements 22-Feb-21 XL4794 tbd HOOKER,  B. 
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S-E39702G SC  SR  397/Ed Hendler  Columbia River Bridge  - Joint Repair 04-Oct-21 tbd SANGUINO,  A. 

S-E09016X SC  I-90/SR 906 West   Summit Bridge  -  Deck Rehabilitation 08-Nov-21 TBD HOOKER,  B. 

S-E012xxx SC  SR  12/Cowiche Creek Bridge   - Replacement 27-Dec-21 MT0638 TBD  GOLDBEK, S. 

S-E09705T SC  US  97/Pumphouse Rd  Vic to   SR 22  -  Chip Seal 24-Jan-22 tbd SANGUINO,  A. 

S-E09705U SC  US  97/W  of Dolarway  Rd  I/S to   Lower Green Canyon Rd   - Chip Seal 24-Jan-22 tbd   SANGUINO, A. 

S-E08207R SC  I-82/Red Mountain  Vicinity  - Construct Interchange 07-Mar-22 tbd SANGUINO,  A. 

S-E09006P SC I-90/Columbia  Ri  ver Vantage Bridge  -  Joint Repair 14-Mar-22 TBD  HOOKER, B. 

S-E09705O SC  US 97. Jones  Rd - Intersection Improvements 17-Oct-22 tbd  HOOKER, B. 

S-E09011A SC  I-90/Wilson  Creek  Bridge  WB  -  Deck Rehabilitation 07-Nov-22 tbd  HOOKER, B. 

S-E09016V SC I-90/West   Side Canal Bri  dge EB  - Deck Rehabilitation 07-Nov-22 TBD  HOOKER, B. 

S-E01217G SC  US 12/Snake Ri  ver Clarkston Bridge  - Bridge Painting 14-Nov-22 Aldrich SANGUINO,  A. 

S-E39505R SC  US  395/Pioneer Memorial Bridge   - Bridge Painting Stage 2 14-Nov-22 TBD SANGUINO,  A. 

S-E01216S SC  US 12/Howell  Grade  Rd Vic  to SR 128 Vic - Chip Seal 05-Dec-22 tbd  HOOKER, B. 

S-E08202G SC  I-82/Columbia  River  Bridge  at  Umatilla  EB  -  Bridge Painting 05-Dec-22 Aldrich SANGUINO,  A. 

S-E01217E SC  US 12/Tucannon Ri  ver Bridge  - Deck Rehabilitation 05-Dec-22 TBD SANGUINO,  A. 

S-E09017C SC  I-90/468th Ave SE Bri  dges  -  Seismic Retrofit 02-Oct-23 tbd   BYRD, A. 

S-E09017D SC  I-90/S Fork  Snoqualmie  River Lower  Bridges  -  Seismic Retrofit 02-Oct-23 tbd   BYRD, A. 

S-E09017E SC  I-90/S Fork  Snoqualmie  River Bridges -   Seismic Retrofit 02-Oct-23 tbd   BYRD, A. 

S-E09017F SC I-90/Tinkham Rd Bridge  -  Seismic Retrofit 02-Oct-23 tbd   BYRD, A. 

S-E09017G SC  I-90/Hansen Creek  Rd Bridge   - Seismic Retrofit 02-Oct-23 tbd   BYRD, A. 

S-E09017H SC  I-90/S Fork  Snoqualmie River Bri  dge EB  - Sei  smic Retrofit 02-Oct-23 tbd   BYRD, A. 

S-E09017I SC  I-90/Denny  Creek Rd Bridge WB  -  Seismic Retrofit 02-Oct-23 tbd   BYRD, A. 

S-E09017J SC  I-90/Franklin  Falls Bridge  WB  - Seismic Retrofit 02-Oct-23 tbd   BYRD, A. 

S-E09017K SC  I-90/Upper  Snoqualmie Ri  ver Bri  dge  WB  -  Seismic Retrofit 02-Oct-23 tbd   BYRD, A. 

S-E18202P SC  I-182/Yakima River  RC  Bremmer Bridges   -  Joint Repair 09-Oct-23 tbd SANGUINO,  A. 

S-E18202R SC  I-182/Col  R  Lee-Volpentest Columbia  River Bri  dge  EB  - Joint  Repair 09-Oct-23 tbd SANGUINO,  A. 

S-E09016U SC  I-90/Peoh Road Bridge EB  -  Deck Rehabilitation 06-Nov-23 TBD  HOOKER, B. 

S-E01001P SC  SR  10/Teanaway  River Bridge  - Replace Bridge 13-Nov-23 tbd  HOOKER, B. 

S-E08209W SC  I-82/Yakima  to Uni  on Gap  - Corri  dor Improvements 05-Feb-24 tbd  HOOKER, B. 

S-E09016N SC  I-90/S Fork  Snoqualmie River Bridge WB   - Scour Repair 12-Feb-24 tbd   SAURIOL, W. 

S-E09016S SC  I-90/S Fork  Snoqualmie River Bri  dge EB  -  Scour Repair 12-Feb-24 tbd   SAURIOL, W. 

S-E00008O SC  SCR  19-21  Region Wide  - Guardrail Installations 28-May-24 tbd  SUING, T. 

S-E24002U SC  SR 240/Beloit  Road Vi  c  to  0.6  Miles W of Kingsgate  - Chi  p Seal 14-Oct-24 tbd SANGUINO,  A. 

S-E08210S SC  I-82/Columbia  River  Bridge  EB  -  Special Repairs 14-Oct-24 tbd WHITE, W.B. 

S-E01217Z SC  US 12/Myra Rd  to Harbert Rd Vic  - Paving 21-Oct-24 TBD SANGUINO,  A. 

S-E08210J SC  I-82/Yakima  River  Bridges at  Union Gap  -  Joint Repair 21-Oct-24 tbd WHITE, W.B. 
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S-E01216R SC  US 12/White  Pass Vicinity to Indian  Creek Vicinity   - Paving 12-Nov-24 tbd 

Consultant Bridge Spec
Estimate Engineer 

CN_Work_O   Design

HOOKER,

PE 

  B. 

S-E01216K SC  US 12/W  Naches Vic to Old  Naches Highway  Vic - Paving 09-Dec-24 tbd   SANGUINO, A. 

S-E01215F SC  US  12/Dodd  Rd  Vicinity to  Wallula  Vicinity  - Paving 13-Jan-25 tbd SANGUINO,  A. 

S-E02405S SC  SR 24/Columbia River Vernita Bridge -   Bridge Painting 17-Mar-25 tbd Wood,  J. 

S-E09094A SC  I-90/Price  Cr  Vic  to  Cabin Cr  I/C Phase 4  -Add Lanes/Wildlife Bridges 06-Oct-25 TBD BYRD,  A. 

S-E90301H SC  SR 903/Roslyn Creek Bridge  -  Scour Repair 13-Oct-25 tbd WHITE, W.B. 

S-E09095A SC  I-90/Cabin Cr  I/C  to Easton Hi  ll Phase 5  -Add Lanes 13-Oct-25 TBD BYRD,  A. 

S-E08210R SC  I-82/Columbia  River  Bridge  WB  -  Deck Rehabilitation 13-Oct-25 tbd SANGUINO,  A. 

S-E01218F SC  US 12/Snake Ri  ver Vaughn Hubbard Bri  dge EB  -  Repair  Floor Beams 13-Oct-25 tbd WHITE, W.B. 

S-E82101Z SC  SR 821/Umtanum Recreation Site Vic to I-82  - Chip Seal 20-Oct-25 tbd HOOKER,  B. 

S-E08210K SC  I-82/Naches  River  Bridge  EB  -  Joint Repair 20-Oct-25 tbd WHITE, W.B. 

S-E12701I SC  SR  127/Elmer  C  Huntley  Snake  River  Bridge  -  Deck Rehabilitation 10-Nov-25 tbd  SUING, T. 

S-E01205O SC  US12/NP  Rail  Yard Overcrossing-Replace Bridge Rail 17-Nov-25 tbd  Hilsinger, G. 

S-E01218E SC  US  12/US 12 Over Railroad Bridge  - Repair Columns 17-Nov-25 tbd WHITE, W.B. 

S-E18201Y SC  I-182/SR  240  and Wellsian  Way Interchange   - Paving 15-Dec-25 Aldrich SANGUINO,  A. 

S-E01207O SC  US 12/Walla Walla River Bridge -   Scour Repair 17-Feb-26 tbd MINNICK,  J. 

S-E82102D SC  SR 821/Lower Wilson Creek   - Scour Repair 06-Apr-26 tbd  Hilsinger, G. 

S-E01217U SC  US 12/Cortwright  Creek Bridge  - Bridge Painting 02-Nov-26 TBD  HOOKER, B. 

S-E01001N SC  SR  10/Swauk Creek Bridge   - Scour Repair 16-Feb-27 tbd WHITE, W.B. 

S-E01210Y SC  US  12/Naches  River  at Locust Lane Vi  cinity - Flood Pl  ain Work 22-Feb-27 tbd   SAURIOL, W. 

S-E09015K SC  I-90/Franklin Falls  Bridge  WB  - Bridge Painting 11-Oct-27 TBD WHITE, W.B. 

S-E01218A SC  US 12/Snake Ri  ver Vaughn Hubbard Bri  dge EB  -  Bridge Painting 11-Oct-27 tbd WHITE, W.B. 

S-E09017W SC I-90/Columbia  Ri  ver Vantage Bridge  -  Bridge Painting 18-Oct-27 tbd WHITE, W.B. 

S-E09018A SC  I-90/Yakima  River  Bridge  W of Easton EB  - Deck Rehabilitation 18-Oct-27 tbd WHITE, W.B. 

S-E08210C SC  I-82/Selah Creek to Yakima  Vicinity   - Paving 25-Oct-27 TBD   BYRD, A. 

S-E01215U SC  US 12/Waitsburg Vicinity - Paving 25-Oct-27 tbd SANGUINO,  A. 

S-E08210D SC  I-82/Selah Creek  Bridge WB  - Joint Repair 25-Oct-27 TBD   BYRD, A. 

S-E08210B SC  I-82/N-W  Ramp  Over  Terrace Heights  Way  -  Deck Rehabilitation 25-Oct-27 tbd  SUING, T. 

S-E12902H SC  SR 129/Oregon  State Line  to  Asotin Vicinity   -  Chip Seal 01-Nov-27 tbd  SUING, T. 

S-E01701O SC  SR 17/Mesa to SR  260  Vic -   Chip Seal 01-Nov-27 tbd Minnick, J. 

S-E02202W SC  SR  22/I-82 to Idaho Ave  - Paving 01-Nov-27 tbd Minnick, J. 

S-E12402K SC  SR 124/Old  BN  RR  Bridge to Co Rd 473 - Chip Seal 01-Nov-27 tbd SANGUINO,  A. 

S-E12502H SC  SR 125/Military  Rd Vic to N  13th  Ave  - Paving 01-Nov-27 tbd   BYRD, A. 

S-E08210W SC  I-82/Burbank  Creek Bri  dge  WB  -  Deck Rehabilitation 08-Nov-27 tbd WHITE, W.B. 

S-E01210Z SC  US  12/Tucannon River Bridge  -  Scour Repair 15-Nov-27 tbd WHITE, W.B. 

S-E01216J SC  US 12/Wildcat  Creek  to Rimrock Retreat - Paving 06-Dec-27 tbd  HOOKER, B. 
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S-E09015V SC  I-90/Coal  Creek Bridge EB  - Deck Rehabilitation 20-Mar-28 tbd HEILMAN-SUA

E01216G-1 SC  US 12/Cameron  St Vicinity  to  Dayton Ave  Vicinity - Paving 07-Aug-28 tbd SANGUINO,  A. 

S-E08210P SC  I-82/Naches  River  Bridge  EB  - Bridge Painting 16-Oct-28 tbd WHITE, W.B. 

S-E08210M SC I-82/Yaki  ma  River  Bridge  WB  - Bridge Painting 16-Oct-28 tbd WHITE, W.B. 

S-E08210N SC  I-82/Yakima  River  Bridge  EB  - Bridge Painting 16-Oct-28 tbd WHITE, W.B. 

S-E08210O SC  I-82/Naches  River  Bridge  WB  - Bridge Painting 16-Oct-28 tbd WHITE, W.B. 

S-E01212P SC  US  12/Snake  River  Clarkston  Bridge  -  Rail Rehabilitation 22-Jan-29 Rodda  Hilsinger, G. 

S-E01215Z SC  US 12/Indian Creek Bridge  - Replace Bridge Rail 05-Mar-29 tbd WHITE, W.B. 

S-E01218B SC  US 12/Snake Ri  ver  at Burbank Bri  dge WB  - Bridge Painting 08-Oct-29 tbd WHITE, W.B. 

S-E09016W SC I-90/Highli  ne Canal  Bridge WB  -  Deck Rehabilitation 14-Nov-33 TBD  SUING, T. 

S-E22501H SC  SR  225/Benton City Kiona Bridge  - Bri  dge Painting 13-Mar-34 tbd WHITE, W.B. 

S-E18202S SC  I-182/Columbia  River  Bridge EB  - Deck Rehabilitation 20-Oct-36 tbd WHITE, W.B. 
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SouthWest Region Projects with Bridge Involvement 

WIN Management Project Name   Current AD  PE Work Order Bri  dge Design Bridge Consultant Bridge Spec CN_Work_O   Design PE 
Area Supervisor  Design Lead Estimate Engineer 

BR Bridge & Structures 
 02. Rev Region Review Period/Bridge PS&E  Submitted 

S-D00519P SW   I-5/Cowlitz  River   Bridges  - Painting 10-Feb-20 XL5454 Rosa Boone HDR Bauer LOWREY, J. 

S-D00620D SW  SR  6/Chehalis  River  Riverside Br  -  Deck  Overlay (D00619B) 10-Feb-20 XL5997 Rosa Boone Bauer NEWELL, C.W

 03. Design Design 
S-D00520G SW I-5/13th Street Bridge   -  Replace NB Span (Emergency Design) 17-Feb-20 XL6163 Aldrich Weeks Bauer 

S-D01419B SW  SR 14/E  of Bingen  -  Port of Klickitat  Access Improvements -   Bridge Phase 1 (976) 02-Mar-20 XL5086 Aldrich Dobrev HDR N/A RECK,  D. 

S-D00621J SW SR 6/Two Tributaries to Chehalis River -   Fish  Passage  (bridge & culvert) 16-Mar-20 XL5238 Zeldenrust Barkley/Liu Sargent NEWELL, C.W

S-D09714B SW  US  97/Satus Creek Bridge  - Bridge Replacement  (097/020) 13-Apr-20 XL4999 Aldrich Feely Sargent  Briggs, M. 

S-D01419L SW  SR  14/I-205 to SE  164th Ave  - Auxilary Lanes 05-Oct-20 XL5443 Zeldenrust Olleman FELL, S. 

S-D41120B SW  SR  411/Cowlitz  River Bridge  -  Replace Bridge Deck (MT0512) 16-Feb-21 XL5977 Zeldenrust Swett LOWREY, J. 

S-D00520B SW  I-5/N Fork Lewis River Bri  dge SB  -  Steel  Truss Repair 11-Apr-22 MS8195 Zeldenrust FELL, S. 

 05. S/K  Scope of Work/Kickoff Meeting Held 
S-D00521A SW  I-5/Rebuild  Chamber  Way Interchange   -  Phase 2 17-Jan-23 MS7927 tbd NEWELL, C.W

 06. LP  Local Programs/Review 
ND0068 SW  SR 6 Willapa Hills  Trail MP48 -   Ped  Bridge Review 25-Dec-19 ND0068 Zeldenrust 

S-D090xxx SW  I-90/Renslow  Trestle RR Bridge Conversion 25-Dec-19 Zeldenrust  Prilucik, J. 

K20442 SW  US  197/The Dalles  (Columbia River) Bridge   -  Preliminary Plans Distribution 09-Jan-20 Aldrich Mizumroi 

S-D40118C SW SR 401 -   Hungry Harbor 24-Mar-20 XL5524 Aldrich Sawahata LOWREY, J. 

JD1605 SW  SR 14   Steigerwald Wildlife Area 30-Mar-20 Aldrich Sawahata MILLER, K. 

243 SW  SR 243/Beverly Bridge Rehab  -  Pedestrian Conversion 07-Sep-20 ND0068 Zeldenrust 

JD1613 SW  Salmon Creek  Commercial  - 139th St  Access 25-Dec-20 TBD MILLER, K. 

 07. DB Design Build Projects 
b: RFQ Prepa  RFQ  Preparation  and Advertisement 

S-D00512R SW  I-5/E  Fork Lewis River Bridge NB  - Replace Bridge 03-Feb-21 XL5634 Aldrich Sawahata FELL, S. 

S-D43219A SW  SR  432/Longview Grade Crossing 01-Mar-21 XL5441 Zeldenrust LOWREY, J. 

 09. FP  Future Projects 
S-D50322C SW  SR  503 Spur/Tri  butary  to  Dog Creek  - Replace Culvert 01-Feb-21 XL5976 Rosa Boone ?? LOWREY, J. 

S-D00420C SW  SR 4/Skamokawa Vic to 0.3 Mil  es  West of   SR 432   - Chip Seal 08-Feb-21 tbd LOWREY, J. 

S-D01220K SW  US 12/Fi  sher Rd Vi  cinity  to  Surrey  Creek Bridge  -  Chip Seal 16-Feb-21 TBD NEWELL, C.W

S-D13120P SW  SR 131/Nationa  l  Forest Boundary  to  SR 12  -  Chip Seal 16-Feb-21 tbd NEWELL, C.W

S-D00019G SW  SWR  Regionwide Basic Safety  -  Guardrail 2019-2021 05-Apr-21 XL5970 tbd RECK,  D. 

S-D00413G SW  SR 4/Half  Bridge  -  Bridge Rail Upgrade and Ti  mber Deck Replacement 12-Apr-21 tbd LOWREY, J. 

S-D10120A SW  US  101/Astoria-Megler Bridge  - Paint  Deck Trusses 17-May-21 TBD LOWREY, J. 

S-D50422C SW  SR 504/S  of  Tower Road - Fish Passage 24-Jan-22 tbd LILES, C. 

S-D50321B SW  SR  503/Williams  Rd  to  Ross  Creek  Br  -  Chip Seal 07-Feb-22 tbd LOWREY, J. 
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SouthWest Region Projects with Bridge Involvement 

N 

S-D50521B 

Management
Area 

SW 

Project Name 

 SR 505/Kerron  St  to SR 504 - Chip Seal 

  Current AD  PE Work Order Bri  dge Design Bridge 
Supervisor  Design Lead 

07-Feb-22 tbd 

Consultant Bridge Spec
Estimate Engineer 

CN_Work_O   Design PE 

KENISTON, R. 

S-D10120B SW  US  101 Naselle River Bridge  - Replace Expansion Joints 22-Feb-22 tbd LOWREY, J. 

S-D50023I SW  SR  500/NE 42nd and 54th Ave   - Intersection Improvements 14-Nov-22 TBD FELL, S. 

S-D00419C SW  SR 4/0.2 Miles East  of Naselle High  School  - Fish Passage 09-Jan-23 tbd LOWREY, J. 

S-D00421C SW  SR 4/1.5 Miles W  of  Wahkiakum  County Line  - Fish Passage 09-Jan-23 tbd LOWREY, J. 

S-D10320C SW  SR 103/0.8 Miles South  of End  of Road -   Fish Passage 09-Jan-23 tbd LOWREY, J. 

S-D01421R SW  SR  14/Wood Creek   -  Concrete Deck Rehab 17-Jan-23 tbd   RECK, D. 

S-D09722B SW  US  97/Kusshi Creek Bridge   -  Replace Bridge 06-Feb-23 TBD   RECK, D. 

S-D40119D SW  SR  401/Naselle River Overflow Bridge  -  Deck Repair and Overlay 13-Feb-23 TBD LOWREY, J. 

S-D01220C SW  US  12/Corn Creek  Br to Fi  sher  Rd Vicinity - Chip Seal 13-Feb-23 tbd NEWELL, C.W

S-D40921B SW  SR 409/Ferry Dock  to  SR 4  - Chip Seal 13-Feb-23 tbd LOWREY, J. 

S-D50005S SW  SR 500/5th Plain Creek  Bridge  - Scour (REPLACEMENT) 21-Feb-23 TBD FELL, S. 

S-D10119P SW  US 101/Niawiakum River Bridge to Franklin St w/exceptions  - Paving 21-Feb-23 TBD LOWREY, J. 

S-D01220B SW  US 12/Johnson   Creek Bridge   - Scour Repair 13-Mar-23 TBD NEWELL, C.W

S-D01414F SW  SR  14/Half Bridge -   Foundation Repair 20-Mar-23 tbd   RECK, D. 

S-D01414G SW  SR  14/E  of Slide Bridge  -  Repair Crib  Wall 20-Mar-23 tbd   RECK, D. 

S-D50423C SW  SR 504/0.3 Miles West of George  Taylor Rd - Replace Culverts 20-Mar-23 tbd LOWREY, J. 

S-D50423E SW  SR 504/0.2 Miles West of Hall Rd   - Culvert Replacement 20-Mar-23 tbd LOWREY, J. 

S-D00516H SW I-5/SR 432 Interchange   -  Highmast  Luminaire Replacement 10-Jul-23 TBD LOWREY, J. 

S-D20515I SW  I-205/Mill  Plain Interchange   -  Highmast  Luminaire Replacement 30-Oct-23 tbd FELL, S. 

S-D14214P SW  SR  142/Lyle to Goldendale   -  Chip Seal & Crack Seal 22-Jan-24 tbd   RECK, D. 

S-D00020P SW  I-205 and SR 14 Ramp Paving 22-Jan-24 TBD   RECK, D. 

S-D01225B SW  US  12/Clear  Fork Bridge  -  Deck Repair and Overlay 05-Feb-24 TBD NEWELL, C.W

S-D00019T SW  I-5 Ramp Paving in Clark County 12-Feb-24 TBD  FIGONE. L. 

S-D00521P SW  I-5/NB Toutle  River Bridge  - Painting 18-Mar-24 TBD LOWREY, J. 

S-D00521R SW  I-5/SB Toutle  River Bridge  - Painting 18-Mar-24 TBD LOWREY, J. 

S-D20516I SW  I-205/SR  500 Interchange  -  Highmast  Luminaire Replacement 28-Oct-24 TBD FELL, S. 

S-D50319B SW  SR 503/Jim  Creek Bridge -   Deck Repair and Overlay 03-Feb-25 TBD LOWREY, J. 

S-D09725B SW  US 97/Swale Creek Bridge  -  Deck  Repair and Overlay 03-Feb-25 TBD   RECK, D. 

S-D12221B SW  SR 122/US  12 to US  12  - Chip Seal 10-Feb-25 tbd LOWREY, J. 

S-D50426B SW  SR  504/N Fork  Toutle River Kid Valley Bridge   - Gi  rder Replacement 18-Feb-25 XL5796 Zeldenrust LOWREY, J. 

S-D00522B SW I-5 Over Railroad Bridge  - Replace Expansion Joints 18-Feb-25 tbd NEWELL, C.W

S-D43221P SW  SR 432/WB  Cowlitz  River Bridge - Painting 17-Mar-25 TBD LOWREY, J. 

S-D50722B SW  SR 507/Skookumchuck  River Bridge - Replace Bridge 07-Apr-25 tbd NEWELL, C.W

S-D10126C SW  US  101/Jorgenson Slough Bridge  - Replace Bridge 05-Jan-26 TBD LOWREY, J. 

S-D12222B SW  SR 122/Silver  Creek Bridge 05-Jan-26 tbd NEWELL, C.W

WI   
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SouthWest Region Projects with Bridge Involvement 

WIN Management Project Name   Current AD  PE Work Order Bri  dge Design Bridge Consultant Bridge Spec CN_Work_O   Design
Area Supervisor  Design Lead Estimate Engineer 

S-D00423B SW  SR  4/Abernathy Creek Bridge  - Replace Bridge 02-Feb-26 TBD LOWREY, J.

PE 

 

S-D01218P SW  US 12/I-5  to  0.5  Mile East of Harms Rd  - Paving 09-Feb-26 tbd NEWELL, C.W

S-D10118P SW  US  101/SR 4 Vi  c to Niawiakum Ri  ver Bridge  - Paving 17-Feb-26 tbd LOWREY, J. 

S-D00520K SW  I-5 Kalama River Rd Bridge   -  Replace Expansion Joints 17-Feb-26 tbd LOWREY, J. 

S-D01222B SW US 12 Silver Creek -   Replace  expansion joints 17-Feb-26 tbd NEWELL, C.W

S-D00526A SW  I-5/Mill Plain  Blvd  - Reconstruct Interchange 17-Feb-26 tbd FELL, S. 

S-D00626D SW  SR 6/Mil  l  Creek Bridge  - Replace Bridge 04-Jan-27 TBD NEWELL, C.W

S-D10126D SW  US 101/Tide Slough Bridge   - Replace Bridge 25-Jan-27 TBD LOWREY, J. 

S-D00426B SW  SR  4/Hull Creek Bridge  - Replace  Bridge 10-Jan-28 TBD NEWELL, C.W

S-D01220P SW  US  12/Twin  Canyon  Creek Bridge   - Paint 16-Apr-29 TBD NEWELL, C.W

S-D50826B SW  SR  508/Mill  Creek Bridge   - Replace Bridge 07-Jan-30 TBD NEWELL, C.W

S-D00626A SW  SR  6/Forks Creek Bridge  -  Replace Bridge 14-Jan-30 TBD NEWELL, C.W

S-D50826A SW  SR  508/Kearney Creek Bridge  - Replace Bridge 22-Jan-30 TBD NEWELL, C.W

S-D00422D SW  SR 4/Elochoman River Bridge  - Paint Bridge 11-Mar-30 tbd FRUCCI,  M. 

S-D00422C SW SR 4/Cowlitz River   -  P Crawford Bridge - Paint Bridge 18-Mar-30 TBD LOWREY, J. 

S-D50807C SW  SR  508/Creek Bridge 508/25-Replacement- Design 01-Apr-30 TBD   RECK, D. 

S-D00626B SW  SR  6/Trap  Creek Bridge  - Replace Bridge 21-Jan-31 TBD NEWELL, C.W

S-D00626C SW  SR 6/Half   Moon Creek Bridge  - Replace Bridge 21-Jan-31 TBD NEWELL, C.W

S-D50826R SW  SR  508/Alder  Creek Bridge   - Replace Bridge 21-Jan-31 TBD LILES, C. 

S-D50807D SW  SR  508/Creek Bridge 508/26-Replacement  - Design 03-Mar-31 TBD   RECK, D. 

S-D00626R SW  SR  6/Chehalis  River Riverside Bridge   - Bridge Replacement 07-Apr-31 TBD NEWELL, C.W

S-D10126A SW  US 101/Greenhead Slough Bridge  - Replace  Bridge 12-Jan-32 TBD LOWREY, J. 

S-D10126B SW  US 101/Tea  l Slough Bridge   -  Replace Bridge 20-Jan-32 TBD LOWREY, J. 

S-D00423C SW  SR 4/Grays River Bridge  - Painting 17-Feb-32 tbd LOWREY, J. 

S-D00626E SW  SR 6/Willapa Hills  Trail  Bridge - Replace Bridge 05-Apr-32 TBD NEWELL, C.W

S-D00525D SW  I-5/NB Lewis  River Bridge #5/40E   -  Deck  Repair  and Overlay 19-Apr-32 Aldrich   RECK, D. 

S-D00616B SW  SR 6/Over  Rock  Creek/Old Railroad  - Bridge Replacement 18-Jan-33 tbd NEWELL, C.W

S-D00425B SW  SR 4/Mil  l  Creek Bridge  - Painting 11-Apr-33 TBD LOWREY, J. 

S-D00519Q SW  I-5/BNRR  Overcrossing Bridge  - Painting 27-Feb-34 tbd LOWREY, J. 

S-D00519R SW   I-5/Dike  Access   Rd   and   BNRR Overcrossing   Bridge  - Painting 27-Feb-34 tbd LOWREY, J. 

S-D19721B SW  US 197/Columbia River Bridge - Painting 20-Feb-35 TBD   RECK, D. 
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WS Ferries Projects with Bridge Involvement 

WIN Management
Area 

Project Name   Current AD  PE Work Order Bri  dge Design 
Supervisor 

Bridge 
 Design Lead 

Consultant Bridge Spec
Estimate Engineer 

CN_Work_O   Design PE 

BR Bridge & Structures 
 03. Design Design 

M03481A-3 WSF.TE  SR 305/Bainbridge Isl  and Trm OHL -  Pedestrian  Fixed  Walkway Replacement 05-Oct-20 XL4750 Zeldenrust Swett Bauer LU, L. 

 09. FP  Future Projects 
S-M05120A WSF.TE  SR 163/Tahl  equah Trm - Facili  ty ADA Compliance Improvements 19-Jan-21 XL5075 tbd MCINTOSH, N

S-M05242A WSF.TE  SR 160/Vashon Trm Slip 2 -   Vehicle Transfer  Span Rehabilitation 03-May-21 XL5500 tbd   RUCKI, G. 

S-M05003A WSF.TE  SR  160/Southworth Trm -   Terminal Buil  ding and Ti  mber Trestle Replacement 03-Jan-23 XL4082 tbd LU, L. 

S-M04037A WSF.TE  SR 20 Spur/Friday Harbor Trm Slip 1 -   Bridge Seat Rehabilitation 06-Feb-23 tbd   RUCKI, G. 

S-M04530A WSF.TE  SR  20  Spur/Orcas  Island  Trm  -  Vehicle  Transfer  Span Rehabilitation 07-Feb-23 XL6038 tbd MCINTOSH, N

S-M04314A WSF.TE  SR  20  Spur/Lopez  Island Trm -   Trestle  Retrofit  &  Transfer Span Rehab 10-Jul-23 tbd MCINTOSH, N

S-M03912A WSF.TE  SR  160/Fauntleroy   Trm - Trestle & Transfer Span Replacement 05-Jan-26 XL5747 tbd TORRES, C. 
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