
WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10A005 REVISION NO : BIDS OPENED ON : Mar 10 2010
CONTRACT NO :007902 REGION NO : 1 AWARDED ON : Mar 15 2010
VERSION NO :2 WORK ORDER# : XL3354
HWY :SR 000,169,900 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 169 AND SR 900
ROADSIDE SAFETY IMPROVEMENTS

10A005

CORAL CONSTRUCTION COMPANY TRI-STATE CONSTRUCTION, INC. PETERSEN BROTHERS, INC.
10780 SW CLUTTER RD 350 - 106TH AVE NE 2008 EAST VALLEY HIGHWAY E
SHERWOOD OR 97140-9563 98004-5732

PROJECT : WILSONVILLE   OR  970700347 BELLEVUE   WA  980093686 SUMNER   WA  983909579

COUNTY(S) :KING CONTRACTOR NUMBER : 188245 CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 651100

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/04/2010
14:52

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
1 MOBILIZATION

L.S. 2.78 % -16.67 % -46.11 %

61,670.10 1,670.10 50,000.00 -10,000.00 32,335.00 -27,665.0060,000.00

10,000.0000
2 CLEARING AND GRUBBING

0.1700 ACRE -16.67 % 30,000.0000 150.00 % 23,515.0000 95.96 %

1,700.00 -340.00 5,100.00 3,060.00 3,997.55 1,957.55
12,000.0000

2,040.00

4.0000
3 REMOVING GUARDRAIL

1149.0000 L.F. -20.00 % 4.5000 -10.00 % 4.2000 -16.00 %

4,596.00 -1,149.00 5,170.50 -574.50 4,825.80 -919.20
5.0000

5,745.00

250.0000
4 REMOVING GUARDRAIL ANCHOR

16.0000 EACH 25.00 % 200.0000 0.00 % 195.0000 -2.50 %

4,000.00 800.00 3,200.00 0.00 3,120.00 -80.00
200.0000
3,200.00

0.3500
5 REMOVING PAINT LINE

16870.0000 L.F. 0.00 % 0.5000 42.86 % 0.5000 42.86 %

5,904.50 0.00 8,435.00 2,530.50 8,435.00 2,530.50
0.3500

5,904.50

0.4500
6 REMOVING PLASTIC LINE

21020.0000 L.F. -10.00 % 1.0000 100.00 % 0.6000 20.00 %

9,459.00 -1,051.00 21,020.00 10,510.00 12,612.00 2,102.00
0.5000

10,510.00
7 REMOVING MISCELLANEOUS TRAFFIC ITEM

L.S. -60.58 % -67.15 % -57.56 %

3,000.00 -4,610.00 2,500.00 -5,110.00 3,230.00 -4,380.007,610.00
8  CONTAMINATED MATERIAL HANDLING AND DISPOSAL

EST. 0.00 % 0.00 % 0.00 %

3,000.00 3,000.00 3,000.003,000.00

SURFACING

65.0000
9 CRUSHED SURFACING BASE COURSE

250.0000 TON 85.71 % 25.0000 -28.57 % 45.3000 29.43 %

16,250.00 7,500.00 6,250.00 -2,500.00 11,325.00 2,575.00
35.0000
8,750.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10A005 REVISION NO : BIDS OPENED ON : Mar 10 2010
CONTRACT NO :007902 REGION NO : 1 AWARDED ON : Mar 15 2010
VERSION NO :2 WORK ORDER# : XL3354
HWY :SR 000,169,900 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 169 AND SR 900
ROADSIDE SAFETY IMPROVEMENTS

10A005

CORAL CONSTRUCTION COMPANY TRI-STATE CONSTRUCTION, INC. PETERSEN BROTHERS, INC.
10780 SW CLUTTER RD 350 - 106TH AVE NE 2008 EAST VALLEY HIGHWAY E
SHERWOOD OR 97140-9563 98004-5732

PROJECT : WILSONVILLE   OR  970700347 BELLEVUE   WA  980093686 SUMNER   WA  983909579

COUNTY(S) :KING CONTRACTOR NUMBER : 188245 CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 651100

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/04/2010
14:52

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

LIQUID ASPHALT

665.0000
10 ASPHALT FOR FOG SEAL

4.0600 TON -66.75 % 800.0000 -60.00 % 4,500.0000 125.00 %

2,699.90 -5,420.10 3,248.00 -4,872.00 18,270.00 10,150.00
2,000.0000
8,120.00

EROSION CONTROL AND PLANTING

100.0000
11 ESC LEAD

60.0000 DAY 0.00 % 1.0000 -99.00 % 185.0000 85.00 %

6,000.00 0.00 60.00 -5,940.00 11,100.00 5,100.00
100.0000
6,000.00

100.0000
12 INLET PROTECTION

4.0000 EACH 17.65 % 50.0000 -41.18 % 88.4500 4.06 %

400.00 60.00 200.00 -140.00 353.80 13.80
85.0000
340.00

7.0000
13 COMPOST SOCK

6130.0000 L.F. 0.00 % 7.0000 0.00 % 7.5000 7.14 %

42,910.00 0.00 42,910.00 0.00 45,975.00 3,065.00
7.0000

42,910.00
14 EROSION/WATER POLLUTION CONTROL

EST. 0.00 % 0.00 % 0.00 %

8,000.00 8,000.00 8,000.008,000.00

5,000.0000
15 SEEDING, FERTILIZING, AND MULCHING

0.1700 ACRE 0.00 % 20,000.0000 300.00 % 17,058.8200 241.18 %

850.00 0.00 3,400.00 2,550.00 2,900.00 2,050.00
5,000.0000

850.00

2.2500
16 HIGH VISIBILITY FENCE

5520.0000 L.F. -35.71 % 2.0000 -42.86 % 5.3500 52.86 %

12,420.00 -6,900.00 11,040.00 -8,280.00 29,532.00 10,212.00
3.5000

19,320.00

TRAFFIC

24.0000
17 BEAM GUARDRAIL TYPE 31 - 8 FT. LONG POST

790.0000 L.F. -4.00 % 28.0000 12.00 % 26.9500 7.80 %

18,960.00 -790.00 22,120.00 2,370.00 21,290.50 1,540.50
25.0000

19,750.00

27.0000
18 BEAM GUARDRAIL TYPE 31 - 9 FT. LONG POST

1105.0000 L.F. 3.85 % 31.0000 19.23 % 29.4000 13.08 %

29,835.00 1,105.00 34,255.00 5,525.00 32,487.00 3,757.00
26.0000

28,730.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10A005 REVISION NO : BIDS OPENED ON : Mar 10 2010
CONTRACT NO :007902 REGION NO : 1 AWARDED ON : Mar 15 2010
VERSION NO :2 WORK ORDER# : XL3354
HWY :SR 000,169,900 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 169 AND SR 900
ROADSIDE SAFETY IMPROVEMENTS

10A005

CORAL CONSTRUCTION COMPANY TRI-STATE CONSTRUCTION, INC. PETERSEN BROTHERS, INC.
10780 SW CLUTTER RD 350 - 106TH AVE NE 2008 EAST VALLEY HIGHWAY E
SHERWOOD OR 97140-9563 98004-5732

PROJECT : WILSONVILLE   OR  970700347 BELLEVUE   WA  980093686 SUMNER   WA  983909579

COUNTY(S) :KING CONTRACTOR NUMBER : 188245 CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 651100

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/04/2010
14:52

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

TRAFFIC

25.0000
19 BEAM GUARDRAIL TYPE 1

48.0000 L.F. 8.70 % 24.0000 4.35 % 22.4500 -2.39 %

1,200.00 96.00 1,152.00 48.00 1,077.60 -26.40
23.0000
1,104.00

22.0000
20 BEAM GUARDRAIL TYPE 31

2425.0000 L.F. 0.00 % 25.0000 13.64 % 23.4500 6.59 %

53,350.00 0.00 60,625.00 7,275.00 56,866.25 3,516.25
22.0000

53,350.00

400.0000
21 BEAM GUARDRAIL TRANSITION SECTION TYPE 2 MODIFIED

8.0000 EACH -20.00 % 500.0000 0.00 % 440.0000 -12.00 %

3,200.00 -800.00 4,000.00 0.00 3,520.00 -480.00
500.0000
4,000.00

650.0000
22 BEAM GUARDRAIL TRANSITION SECTION TYPE 10 MODIFIED

4.0000 EACH 8.33 % 800.0000 33.33 % 720.0000 20.00 %

2,600.00 200.00 3,200.00 800.00 2,880.00 480.00
600.0000
2,400.00

4,500.0000
23 BEAM GUARDRAIL TRANSITION SECTION TYPE 21

1.0000 EACH 50.00 % 2,600.0000 -13.33 % 2,425.0000 -19.17 %

4,500.00 1,500.00 2,600.00 -400.00 2,425.00 -575.00
3,000.0000
3,000.00

2,250.0000
24 BEAM GUARDRAIL NON-FLARED TERMINAL

3.0000 EACH -10.00 % 2,400.0000 -4.00 % 2,250.0000 -10.00 %

6,750.00 -750.00 7,200.00 -300.00 6,750.00 -750.00
2,500.0000
7,500.00

2,400.0000
25 BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL

16.0000 EACH 4.35 % 2,500.0000 8.70 % 2,345.0000 1.96 %

38,400.00 1,600.00 40,000.00 3,200.00 37,520.00 720.00
2,300.0000
36,800.00

700.0000
26 BEAM GUARDRAIL ANCHOR TYPE 1

1.0000 EACH -12.50 % 750.0000 -6.25 % 730.0000 -8.75 %

700.00 -100.00 750.00 -50.00 730.00 -70.00
800.0000
800.00

700.0000
27 BEAM GUARDRAIL ANCHOR TYPE 10

2.0000 EACH -12.50 % 800.0000 0.00 % 770.0000 -3.75 %

1,400.00 -200.00 1,600.00 0.00 1,540.00 -60.00
800.0000
1,600.00

40.0000
28 FLEXIBLE GUIDE POST

130.0000 EACH 33.33 % 32.0000 6.67 % 30.6500 2.17 %

5,200.00 1,300.00 4,160.00 260.00 3,984.50 84.50
30.0000
3,900.00

0.1500
29 PAINT LINE

115140.0000 L.F. 0.00 % 0.2000 33.33 % 0.1200 -20.00 %

17,271.00 0.00 23,028.00 5,757.00 13,816.80 -3,454.20
0.1500

17,271.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10A005 REVISION NO : BIDS OPENED ON : Mar 10 2010
CONTRACT NO :007902 REGION NO : 1 AWARDED ON : Mar 15 2010
VERSION NO :2 WORK ORDER# : XL3354
HWY :SR 000,169,900 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 169 AND SR 900
ROADSIDE SAFETY IMPROVEMENTS

10A005

CORAL CONSTRUCTION COMPANY TRI-STATE CONSTRUCTION, INC. PETERSEN BROTHERS, INC.
10780 SW CLUTTER RD 350 - 106TH AVE NE 2008 EAST VALLEY HIGHWAY E
SHERWOOD OR 97140-9563 98004-5732

PROJECT : WILSONVILLE   OR  970700347 BELLEVUE   WA  980093686 SUMNER   WA  983909579

COUNTY(S) :KING CONTRACTOR NUMBER : 188245 CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 651100

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/04/2010
14:52

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

TRAFFIC

0.5000
30 PLASTIC LINE

15210.0000 L.F. -58.33 % 0.7500 -37.50 % 0.5000 -58.33 %

7,605.00 -10,647.00 11,407.50 -6,844.50 7,605.00 -10,647.00
1.2000

18,252.00

1.0000
31 PROFILED PLASTIC LINE

5810.0000 L.F. -50.00 % 2.0000 0.00 % 3.0000 50.00 %

5,810.00 -5,810.00 11,620.00 0.00 17,430.00 5,810.00
2.0000

11,620.00

23.0000
32 PLASTIC DRAINAGE MARKING

94.0000 EACH -42.50 % 25.0000 -37.50 % 25.0000 -37.50 %

2,162.00 -1,598.00 2,350.00 -1,410.00 2,350.00 -1,410.00
40.0000
3,760.00

1,200.0000
33 CENTERLINE RUMBLE STRIP

12.7400 MI. -20.00 % 1,100.0000 -26.67 % 1,000.0000 -33.33 %

15,288.00 -3,822.00 14,014.00 -5,096.00 12,740.00 -6,370.00
1,500.0000
19,110.00

1,050.0000
34 SHOULDER RUMBLE STRIP TYPE 4

24.7400 MI. 5.00 % 1,100.0000 10.00 % 1,000.0000 0.00 %

25,977.00 1,237.00 27,214.00 2,474.00 24,740.00 0.00
1,000.0000
24,740.00

1,100.0000
35  MODIFIED SHOULDER RUMBLE STRIP

6.6600 MI. 10.00 % 1,100.0000 10.00 % 1,000.0000 0.00 %

7,326.00 666.00 7,326.00 666.00 6,660.00 0.00
1,000.0000
6,660.00

450.0000
36 RAISED PAVEMENT MARKER TYPE 2

18.9000 HUND -10.00 % 350.0000 -30.00 % 375.0000 -25.00 %

8,505.00 -945.00 6,615.00 -2,835.00 7,087.50 -2,362.50
500.0000
9,450.00

1,095.0000
37 RECESSED PAVEMENT MARKER

3.5000 HUND -27.00 % 1,000.0000 -33.33 % 1,100.0000 -26.67 %

3,832.50 -1,417.50 3,500.00 -1,750.00 3,850.00 -1,400.00
1,500.0000
5,250.00

0.3500
38 TEMPORARY PAVEMENT MARKING

21520.0000 L.F. -12.50 % 0.1500 -62.50 % 0.2400 -40.00 %

7,532.00 -1,076.00 3,228.00 -5,380.00 5,164.80 -3,443.20
0.4000

8,608.00
39 PERMANENT SIGNING

L.S. 0.00 % 0.00 % -0.52 %

15,000.00 0.00 15,000.00 0.00 14,921.72 -78.2815,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10A005 REVISION NO : BIDS OPENED ON : Mar 10 2010
CONTRACT NO :007902 REGION NO : 1 AWARDED ON : Mar 15 2010
VERSION NO :2 WORK ORDER# : XL3354
HWY :SR 000,169,900 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 169 AND SR 900
ROADSIDE SAFETY IMPROVEMENTS

10A005

CORAL CONSTRUCTION COMPANY TRI-STATE CONSTRUCTION, INC. PETERSEN BROTHERS, INC.
10780 SW CLUTTER RD 350 - 106TH AVE NE 2008 EAST VALLEY HIGHWAY E
SHERWOOD OR 97140-9563 98004-5732

PROJECT : WILSONVILLE   OR  970700347 BELLEVUE   WA  980093686 SUMNER   WA  983909579

COUNTY(S) :KING CONTRACTOR NUMBER : 188245 CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 651100

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/04/2010
14:52

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

TRAFFIC
40 PROJECT TEMPORARY TRAFFIC CONTROL

L.S. -10.29 % 2.86 % 29.76 %

157,000.00 -18,000.00 180,000.00 5,000.00 227,086.61 52,086.61175,000.00

OTHER ITEMS
41  REFERENCING EXISTING PAVEMENT MARKINGS

L.S. -65.00 % -50.00 % -47.20 %

3,500.00 -6,500.00 5,000.00 -5,000.00 5,280.00 -4,720.0010,000.00
42 ROADSIDE CLEANUP

EST. 0.00 % 0.00 % 0.00 %

4,500.00 4,500.00 4,500.004,500.00
43 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00
44 MINOR CHANGE

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
45 SPCC PLAN

L.S. -83.33 % 233.33 % -61.17 %

500.00 -2,500.00 10,000.00 7,000.00 1,165.00 -1,835.003,000.00

120.0000
46 NO TRESPASSING SIGN

3.0000 EACH -20.00 % 100.0000 -33.33 % 105.0000 -30.00 %

360.00 -90.00 300.00 -150.00 315.00 -135.00
150.0000
450.00

47 HEALTH AND SAFETY PLAN
L.S. -83.33 % 100.00 % -68.50 %

500.00 -2,500.00 6,000.00 3,000.00 945.00 -2,055.003,000.00

250.0000
48 MAILBOX SUPPORT TYPE 1

2.0000 EACH -16.67 % 300.0000 0.00 % 415.4000 38.47 %

500.00 -100.00 600.00 0.00 830.80 230.80
300.0000
600.00

550.0000
49 MAILBOX SUPPORT TYPE 2

3.0000 EACH -8.33 % 320.0000 -46.67 % 992.2000 65.37 %

1,650.00 -150.00 960.00 -840.00 2,976.60 1,176.60
600.0000
1,800.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10A005 REVISION NO : BIDS OPENED ON : Mar 10 2010
CONTRACT NO :007902 REGION NO : 1 AWARDED ON : Mar 15 2010
VERSION NO :2 WORK ORDER# : XL3354
HWY :SR 000,169,900 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 169 AND SR 900
ROADSIDE SAFETY IMPROVEMENTS

10A005

CORAL CONSTRUCTION COMPANY TRI-STATE CONSTRUCTION, INC. PETERSEN BROTHERS, INC.
10780 SW CLUTTER RD 350 - 106TH AVE NE 2008 EAST VALLEY HIGHWAY E
SHERWOOD OR 97140-9563 98004-5732

PROJECT : WILSONVILLE   OR  970700347 BELLEVUE   WA  980093686 SUMNER   WA  983909579

COUNTY(S) :KING CONTRACTOR NUMBER : 188245 CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 651100

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/04/2010
14:52

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS
50 FA-SITE CLEANUP OF  BIO.  AND PHYSICAL HAZARDS

EST. 0.00 % 0.00 % 0.00 %

4,000.00 4,000.00 4,000.004,000.00

$637,777.00 -8.54% $691,862.00 -0.78% $733,550.83 5.20%$697,308.50CONTRACT TOTAL

$733,550.83$637,777.00 $691,862.00BASE TOTAL -8.54% -0.78% 5.20%$697,308.50



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10A005 REVISION NO : BIDS OPENED ON : Mar 10 2010
CONTRACT NO :007902 REGION NO : 1 AWARDED ON : Mar 15 2010
VERSION NO :2 WORK ORDER# : XL3354
HWY :SR 000,169,900 ------- 4TH BIDDER -------

TITLE :SR 169 AND SR 900
ROADSIDE SAFETY IMPROVEMENTS

10A005

DIRT AND AGGREGATE INTERCHANGE
20905 NE SANDY BLVD

PROJECT : FAIRVIEW   OR  970247785

COUNTY(S) :KING CONTRACTOR NUMBER : 221850

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/04/2010
14:52

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
1 MOBILIZATION

L.S. 20.00 %
72,000.00 12,000.0060,000.00

12,000.0000
2 CLEARING AND GRUBBING

0.1700 ACRE 0.00 %
2,040.00 0.00

12,000.0000
2,040.00

6.0000
3 REMOVING GUARDRAIL

1149.0000 L.F. 20.00 %
6,894.00 1,149.00

5.0000
5,745.00

750.0000
4 REMOVING GUARDRAIL ANCHOR

16.0000 EACH 275.00 %
12,000.00 8,800.00

200.0000
3,200.00

0.5000
5 REMOVING PAINT LINE

16870.0000 L.F. 42.86 %
8,435.00 2,530.50

0.3500
5,904.50

1.0000
6 REMOVING PLASTIC LINE

21020.0000 L.F. 100.00 %
21,020.00 10,510.00

0.5000
10,510.00

7 REMOVING MISCELLANEOUS TRAFFIC ITEM
L.S. -14.59 %

6,500.00 -1,110.007,610.00
8  CONTAMINATED MATERIAL HANDLING AND DISPOSAL

EST. 0.00 %
3,000.003,000.00

SURFACING

60.0000
9 CRUSHED SURFACING BASE COURSE

250.0000 TON 71.43 %
15,000.00 6,250.00

35.0000
8,750.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10A005 REVISION NO : BIDS OPENED ON : Mar 10 2010
CONTRACT NO :007902 REGION NO : 1 AWARDED ON : Mar 15 2010
VERSION NO :2 WORK ORDER# : XL3354
HWY :SR 000,169,900 ------- 4TH BIDDER -------

TITLE :SR 169 AND SR 900
ROADSIDE SAFETY IMPROVEMENTS

10A005

DIRT AND AGGREGATE INTERCHANGE
20905 NE SANDY BLVD

PROJECT : FAIRVIEW   OR  970247785

COUNTY(S) :KING CONTRACTOR NUMBER : 221850

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/04/2010
14:52

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

LIQUID ASPHALT

2,300.0000
10 ASPHALT FOR FOG SEAL

4.0600 TON 15.00 %
9,338.00 1,218.00

2,000.0000
8,120.00

EROSION CONTROL AND PLANTING

100.0000
11 ESC LEAD

60.0000 DAY 0.00 %
6,000.00 0.00

100.0000
6,000.00

100.0000
12 INLET PROTECTION

4.0000 EACH 17.65 %
400.00 60.00

85.0000
340.00

10.0000
13 COMPOST SOCK

6130.0000 L.F. 42.86 %
61,300.00 18,390.00

7.0000
42,910.00

14 EROSION/WATER POLLUTION CONTROL
EST. 0.00 %

8,000.008,000.00

15,000.0000
15 SEEDING, FERTILIZING, AND MULCHING

0.1700 ACRE 200.00 %
2,550.00 1,700.00

5,000.0000
850.00

3.0000
16 HIGH VISIBILITY FENCE

5520.0000 L.F. -14.29 %
16,560.00 -2,760.00

3.5000
19,320.00

TRAFFIC

28.0000
17 BEAM GUARDRAIL TYPE 31 - 8 FT. LONG POST

790.0000 L.F. 12.00 %
22,120.00 2,370.00

25.0000
19,750.00

30.0000
18 BEAM GUARDRAIL TYPE 31 - 9 FT. LONG POST

1105.0000 L.F. 15.38 %
33,150.00 4,420.00

26.0000
28,730.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10A005 REVISION NO : BIDS OPENED ON : Mar 10 2010
CONTRACT NO :007902 REGION NO : 1 AWARDED ON : Mar 15 2010
VERSION NO :2 WORK ORDER# : XL3354
HWY :SR 000,169,900 ------- 4TH BIDDER -------

TITLE :SR 169 AND SR 900
ROADSIDE SAFETY IMPROVEMENTS

10A005

DIRT AND AGGREGATE INTERCHANGE
20905 NE SANDY BLVD

PROJECT : FAIRVIEW   OR  970247785

COUNTY(S) :KING CONTRACTOR NUMBER : 221850

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/04/2010
14:52

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

TRAFFIC

22.0000
19 BEAM GUARDRAIL TYPE 1

48.0000 L.F. -4.35 %
1,056.00 -48.00

23.0000
1,104.00

24.0000
20 BEAM GUARDRAIL TYPE 31

2425.0000 L.F. 9.09 %
58,200.00 4,850.00

22.0000
53,350.00

2,500.0000
21 BEAM GUARDRAIL TRANSITION SECTION TYPE 2 MODIFIED

8.0000 EACH 400.00 %
20,000.00 16,000.00

500.0000
4,000.00

3,500.0000
22 BEAM GUARDRAIL TRANSITION SECTION TYPE 10 MODIFIED

4.0000 EACH 483.33 %
14,000.00 11,600.00

600.0000
2,400.00

3,500.0000
23 BEAM GUARDRAIL TRANSITION SECTION TYPE 21

1.0000 EACH 16.67 %
3,500.00 500.00

3,000.0000
3,000.00

3,000.0000
24 BEAM GUARDRAIL NON-FLARED TERMINAL

3.0000 EACH 20.00 %
9,000.00 1,500.00

2,500.0000
7,500.00

3,000.0000
25 BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL

16.0000 EACH 30.43 %
48,000.00 11,200.00

2,300.0000
36,800.00

900.0000
26 BEAM GUARDRAIL ANCHOR TYPE 1

1.0000 EACH 12.50 %
900.00 100.00

800.0000
800.00

1,000.0000
27 BEAM GUARDRAIL ANCHOR TYPE 10

2.0000 EACH 25.00 %
2,000.00 400.00

800.0000
1,600.00

40.0000
28 FLEXIBLE GUIDE POST

130.0000 EACH 33.33 %
5,200.00 1,300.00

30.0000
3,900.00

0.2000
29 PAINT LINE

115140.0000 L.F. 33.33 %
23,028.00 5,757.00

0.1500
17,271.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10A005 REVISION NO : BIDS OPENED ON : Mar 10 2010
CONTRACT NO :007902 REGION NO : 1 AWARDED ON : Mar 15 2010
VERSION NO :2 WORK ORDER# : XL3354
HWY :SR 000,169,900 ------- 4TH BIDDER -------

TITLE :SR 169 AND SR 900
ROADSIDE SAFETY IMPROVEMENTS

10A005

DIRT AND AGGREGATE INTERCHANGE
20905 NE SANDY BLVD

PROJECT : FAIRVIEW   OR  970247785

COUNTY(S) :KING CONTRACTOR NUMBER : 221850

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/04/2010
14:52

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

TRAFFIC

0.6500
30 PLASTIC LINE

15210.0000 L.F. -45.83 %
9,886.50 -8,365.50

1.2000
18,252.00

2.1500
31 PROFILED PLASTIC LINE

5810.0000 L.F. 7.50 %
12,491.50 871.50

2.0000
11,620.00

26.5000
32 PLASTIC DRAINAGE MARKING

94.0000 EACH -33.75 %
2,491.00 -1,269.00

40.0000
3,760.00

1,180.0000
33 CENTERLINE RUMBLE STRIP

12.7400 MI. -21.33 %
15,033.20 -4,076.80

1,500.0000
19,110.00

1,180.0000
34 SHOULDER RUMBLE STRIP TYPE 4

24.7400 MI. 18.00 %
29,193.20 4,453.20

1,000.0000
24,740.00

1,180.0000
35  MODIFIED SHOULDER RUMBLE STRIP

6.6600 MI. 18.00 %
7,858.80 1,198.80

1,000.0000
6,660.00

355.0000
36 RAISED PAVEMENT MARKER TYPE 2

18.9000 HUND -29.00 %
6,709.50 -2,740.50

500.0000
9,450.00

1,135.0000
37 RECESSED PAVEMENT MARKER

3.5000 HUND -24.33 %
3,972.50 -1,277.50

1,500.0000
5,250.00

0.1500
38 TEMPORARY PAVEMENT MARKING

21520.0000 L.F. -62.50 %
3,228.00 -5,380.00

0.4000
8,608.00

39 PERMANENT SIGNING
L.S. 100.00 %

30,000.00 15,000.0015,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10A005 REVISION NO : BIDS OPENED ON : Mar 10 2010
CONTRACT NO :007902 REGION NO : 1 AWARDED ON : Mar 15 2010
VERSION NO :2 WORK ORDER# : XL3354
HWY :SR 000,169,900 ------- 4TH BIDDER -------

TITLE :SR 169 AND SR 900
ROADSIDE SAFETY IMPROVEMENTS

10A005

DIRT AND AGGREGATE INTERCHANGE
20905 NE SANDY BLVD

PROJECT : FAIRVIEW   OR  970247785

COUNTY(S) :KING CONTRACTOR NUMBER : 221850

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/04/2010
14:52

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

TRAFFIC
40 PROJECT TEMPORARY TRAFFIC CONTROL

L.S. -45.14 %
96,000.00 -79,000.00175,000.00

OTHER ITEMS
41  REFERENCING EXISTING PAVEMENT MARKINGS

L.S. -11.45 %
8,855.00 -1,145.0010,000.00

42 ROADSIDE CLEANUP
EST. 0.00 %

4,500.004,500.00
43 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 %
5.005.00

44 MINOR CHANGE
CALC 0.00 %

-1.00-1.00
45 SPCC PLAN

L.S. -66.67 %
1,000.00 -2,000.003,000.00

500.0000
46 NO TRESPASSING SIGN

3.0000 EACH 233.33 %
1,500.00 1,050.00

150.0000
450.00

47 HEALTH AND SAFETY PLAN
L.S. 66.67 %

5,000.00 2,000.003,000.00

500.0000
48 MAILBOX SUPPORT TYPE 1

2.0000 EACH 66.67 %
1,000.00 400.00

300.0000
600.00

975.0000
49 MAILBOX SUPPORT TYPE 2

3.0000 EACH 62.50 %
2,925.00 1,125.00

600.0000
1,800.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10A005 REVISION NO : BIDS OPENED ON : Mar 10 2010
CONTRACT NO :007902 REGION NO : 1 AWARDED ON : Mar 15 2010
VERSION NO :2 WORK ORDER# : XL3354
HWY :SR 000,169,900 ------- 4TH BIDDER -------

TITLE :SR 169 AND SR 900
ROADSIDE SAFETY IMPROVEMENTS

10A005

DIRT AND AGGREGATE INTERCHANGE
20905 NE SANDY BLVD

PROJECT : FAIRVIEW   OR  970247785

COUNTY(S) :KING CONTRACTOR NUMBER : 221850

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/04/2010
14:52

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS
50 FA-SITE CLEANUP OF  BIO.  AND PHYSICAL HAZARDS

EST. 0.00 %
4,000.004,000.00

$736,839.20 5.67%$697,308.50CONTRACT TOTAL

$736,839.20BASE TOTAL 5.67%$697,308.50


