
WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
HWY :SR 000,005,500 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 500
ST. JOHNS BLVD - INTERCHANGE

10X313 (REV. 2/15/2011)

TAPANI UNDERGROUND, INC. NUTTER CORPORATION DBA NUTTER CASCADE BRIDGE LLC
1904 SE 6TH PLACE UNDERGROUND UTILITIES CO. INC. 14215 NW 3RD COURT
98604-8300 7211A NE 43RD AVE

PROJECT : BATTLE GROUND   WA  986041900 VANCOUVER   WA  986611311 VANCOUVER   WA  986855760

COUNTY(S) :CLARK CONTRACTOR NUMBER : 100273 CONTRACTOR NUMBER : 100170 CONTRACTOR NUMBER : 100412

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
1 MOBILIZATION

L.S. -66.04 % -14.53 % 7.55 %

900,000.00 1,750,000.00 2,265,000.00 -385,000.00 2,850,000.00 200,000.002,650,000.00

5,000.0000
2 CLEARING AND GRUBBING

19.1700 ACRE 0.00 % 4,500.0000 -10.00 % 4,500.0000 -10.00 %

95,850.00 0.00 86,265.00 -9,585.00 86,265.00 -9,585.00
5,000.0000
95,850.00

5,000.0000
3 CLEARING AND GRUBBING - SITE HAZEL DELL MITIGATION SITE

3.1500 ACRE 42.86 % 3,700.0000 5.71 % 4,000.0000 14.29 %

15,750.00 4,725.00 11,655.00 630.00 12,600.00 1,575.00
3,500.0000
11,025.00

4 ARCHAEOLOGICAL AND HISTORICAL SALVAGE
EST. 0.00 % 0.00 % 0.00 %

25,000.00 25,000.00 25,000.0025,000.00

1,000.0000
5 REMOVING MANHOLE

2.0000 EACH 100.00 % 300.0000 -40.00 % 700.0000 40.00 %

2,000.00 1,000.00 600.00 -400.00 1,400.00 400.00
500.0000
1,000.00

350.0000
6 REMOVING DRAINAGE STRUCTURE

38.0000 EACH 40.00 % 200.0000 -20.00 % 450.0000 80.00 %

13,300.00 3,800.00 7,600.00 -1,900.00 17,100.00 7,600.00
250.0000
9,500.00

7 REMOVING NOISE BARRIER WALL SHAFT OBSTRUCTIONS
EST. 0.00 % 0.00 % 0.00 %

25,000.00 25,000.00 25,000.0025,000.00
8 REMOVING SOLDIER PILE SHAFT OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

60,000.00 60,000.00 60,000.0060,000.00
9  REMOVING SIGN STRUCTURE SHAFT OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

12,000.00 12,000.00 12,000.0012,000.00
10 FORCE ACCOUNT REMOVING BORING AND JACKING OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

50,000.00 50,000.00 50,000.0050,000.00

8.0000
11 REMOVING CEMENT CONC. SIDEWALK

617.0000 S.Y. -33.33 % 3.0000 -75.00 % 5.0000 -58.33 %

4,936.00 -2,468.00 1,851.00 -5,553.00 3,085.00 -4,319.00
12.0000
7,404.00
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TAPANI UNDERGROUND, INC. NUTTER CORPORATION DBA NUTTER CASCADE BRIDGE LLC
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NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION

2.0000
12 REMOVING CEMENT CONC. CURB AND GUTTER

1790.0000 L.F. -60.00 % 2.0000 -60.00 % 1.7500 -65.00 %

3,580.00 -5,370.00 3,580.00 -5,370.00 3,132.50 -5,817.50
5.0000

8,950.00

4.0000
13 REMOVING ASPHALT CONC. PAVEMENT

1380.0000 S.Y. -50.00 % 4.0000 -50.00 % 5.0000 -37.50 %

5,520.00 -5,520.00 5,520.00 -5,520.00 6,900.00 -4,140.00
8.0000

11,040.00

2.0000
14 REMOVING ASPHALT CONC. CURB

70.0000 L.F. -84.62 % 4.0000 -69.23 % 6.0000 -53.85 %

140.00 -770.00 280.00 -630.00 420.00 -490.00
13.0000
910.00

3.0000
15 REMOVING GUARDRAIL

5110.0000 L.F. -40.00 % 4.0000 -20.00 % 3.7500 -25.00 %

15,330.00 -10,220.00 20,440.00 -5,110.00 19,162.50 -6,387.50
5.0000

25,550.00

250.0000
16 REMOVING GUARDRAIL ANCHOR

12.0000 EACH 38.89 % 200.0000 11.11 % 235.0000 30.56 %

3,000.00 840.00 2,400.00 240.00 2,820.00 660.00
180.0000
2,160.00

0.4500
17 REMOVING PAINT LINE

25000.0000 L.F. 12.50 % 0.5000 25.00 % 0.4500 12.50 %

11,250.00 1,250.00 12,500.00 2,500.00 11,250.00 1,250.00
0.4000

10,000.00
18 REMOVAL OF STRUCTURE AND OBSTRUCTION

L.S. 1,900.00 % 700.00 % 900.00 %

100,000.00 95,000.00 40,000.00 35,000.00 50,000.00 45,000.005,000.00

1.3500
19 REMOVING CHAIN LINK FENCE

2580.0000 L.F. -61.43 % 2.0000 -42.86 % 1.5000 -57.14 %

3,483.00 -5,547.00 5,160.00 -3,870.00 3,870.00 -5,160.00
3.5000

9,030.00

1.1000
20 REMOVING WIRE FENCE

1000.0000 L.F. -45.00 % 1.5000 -25.00 % 1.1000 -45.00 %

1,100.00 -900.00 1,500.00 -500.00 1,100.00 -900.00
2.0000

2,000.00
21 HAZARDOUS MATERIAL HANDLING AND DISPOSAL

EST. 0.00 % 0.00 % 0.00 %

50,000.00 50,000.00 50,000.0050,000.00

2.0000
22  REMOVING PEDESTRIAN HANDRAIL

270.0000 L.F. -75.00 % 5.0000 -37.50 % 5.0000 -37.50 %

540.00 -1,620.00 1,350.00 -810.00 1,350.00 -810.00
8.0000

2,160.00
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NO.

ITEM DESCRIPTION UNIT
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PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
23  REMOVAL OF EXISTING STRUCTURE - WALLS

L.S. -41.18 % -40.00 % 17.65 %

50,000.00 -35,000.00 51,000.00 -34,000.00 100,000.00 15,000.0085,000.00

12.0000
24  REMOVING SLOTTED DRAIN

793.0000 L.F. -69.23 % 27.0000 -30.77 % 20.0000 -48.72 %

9,516.00 -21,411.00 21,411.00 -9,516.00 15,860.00 -15,067.00
39.0000

30,927.00

GRADING

12.0000
25 ROADWAY EXCAVATION INCL. HAUL

27850.0000 C.Y. 50.00 % 9.5000 18.75 % 11.0000 37.50 %

334,200.00 111,400.00 264,575.00 41,775.00 306,350.00 83,550.00
8.0000

222,800.00

12.0000
26  WETLAND EXCAVATION INCL. HAUL

10000.0000 C.Y. 20.00 % 10.5000 5.00 % 11.0000 10.00 %

120,000.00 20,000.00 105,000.00 5,000.00 110,000.00 10,000.00
10.0000

100,000.00

12.0000
27  POND EXCAVATION INCL. HAUL

2635.0000 C.Y. 20.00 % 14.5000 45.00 % 22.0000 120.00 %

31,620.00 5,270.00 38,207.50 11,857.50 57,970.00 31,620.00
10.0000

26,350.00

6.0000
28 PAVEMENT REPAIR EXCAVATION INCL. HAUL

3496.0000 S.Y. -60.00 % 5.0000 -66.67 % 11.0000 -26.67 %

20,976.00 -31,464.00 17,480.00 -34,960.00 38,456.00 -13,984.00
15.0000

52,440.00

0.1000
29 GRAVEL BORROW INCL. HAUL

486480.0000 TON -99.00 % 4.0000 -60.00 % 7.6500 -23.50 %

48,648.00 4,816,152.00 1,945,920.00 2,918,880.00 3,721,572.00 1,143,228.00
10.0000

4,864,800.00

7.0000
30 EMBANKMENT COMPACTION

262940.0000 C.Y. 366.67 % 5.0000 233.33 % 0.7000 -53.33 %

1,840,580.00 1,446,170.00 1,314,700.00 920,290.00 184,058.00 -210,352.00
1.5000

394,410.00

1,700.0000
31  SOIL PREPARATION AREA

8.8000 ACRE -32.00 % 1,800.0000 -28.00 % 1,600.0000 -36.00 %

14,960.00 -7,040.00 15,840.00 -6,160.00 14,080.00 -7,920.00
2,500.0000
22,000.00
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NO.
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NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

GRADING

2,300.0000
32  SHOULDER FINISHING

1.2000 MI. -54.00 % 2,700.0000 -46.00 % 7,000.0000 40.00 %

2,760.00 -3,240.00 3,240.00 -2,760.00 8,400.00 2,400.00
5,000.0000
6,000.00

DRAINAGE

1,500.0000
33 GRATE INLET TYPE 2

64.0000 EACH -14.29 % 1,900.0000 8.57 % 2,200.0000 25.71 %

96,000.00 -16,000.00 121,600.00 9,600.00 140,800.00 28,800.00
1,750.0000
112,000.00

1,850.0000
34 COMBINATION INLET

4.0000 EACH 5.71 % 2,000.0000 14.29 % 2,100.0000 20.00 %

7,400.00 400.00 8,000.00 1,000.00 8,400.00 1,400.00
1,750.0000
7,000.00

40.0000
35 STREAMBED SEDIMENT

20.2500 C.Y. -20.00 % 26.0000 -48.00 % 75.0000 50.00 %

810.00 -202.50 526.50 -486.00 1,518.75 506.25
50.0000
1,012.50

60.0000
36 LIGHT LOOSE RIPRAP

20.2500 TON -29.41 % 32.0000 -62.35 % 75.0000 -11.76 %

1,215.00 -506.25 648.00 -1,073.25 1,518.75 -202.50
85.0000
1,721.25

60.0000
37 HEAVY LOOSE RIPRAP

20.2500 TON -40.00 % 40.0000 -60.00 % 75.0000 -25.00 %

1,215.00 -810.00 810.00 -1,215.00 1,518.75 -506.25
100.0000
2,025.00

45.0000
38 QUARRY SPALLS

234.0000 C.Y. -40.00 % 44.0000 -41.33 % 75.0000 0.00 %

10,530.00 -7,020.00 10,296.00 -7,254.00 17,550.00 0.00
75.0000

17,550.00

25.0000
39 UNDERDRAIN PIPE 8 IN. DIAM.

145.0000 L.F. 66.67 % 18.0000 20.00 % 18.0000 20.00 %

3,625.00 1,450.00 2,610.00 435.00 2,610.00 435.00
15.0000
2,175.00

58.0000
40 SCHEDULE A CULV. PIPE 24 IN. DIAM.

37.0000 L.F. 16.00 % 54.0000 8.00 % 60.0000 20.00 %

2,146.00 296.00 1,998.00 148.00 2,220.00 370.00
50.0000
1,850.00

37.0000
41  INFILTRATION TRENCH WITH MEDIA FILTER

747.0000 L.F. 5.71 % 52.0000 48.57 % 52.0000 48.57 %

27,639.00 1,494.00 38,844.00 12,699.00 38,844.00 12,699.00
35.0000

26,145.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
HWY :SR 000,005,500 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 500
ST. JOHNS BLVD - INTERCHANGE

10X313 (REV. 2/15/2011)

TAPANI UNDERGROUND, INC. NUTTER CORPORATION DBA NUTTER CASCADE BRIDGE LLC
1904 SE 6TH PLACE UNDERGROUND UTILITIES CO. INC. 14215 NW 3RD COURT
98604-8300 7211A NE 43RD AVE

PROJECT : BATTLE GROUND   WA  986041900 VANCOUVER   WA  986611311 VANCOUVER   WA  986855760

COUNTY(S) :CLARK CONTRACTOR NUMBER : 100273 CONTRACTOR NUMBER : 100170 CONTRACTOR NUMBER : 100412

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
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PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

DRAINAGE

270.0000
42  INFILTRATION TRENCH

115.0000 L.F. 800.00 % 385.0000 1,183.33 % 280.0000 833.33 %

31,050.00 27,600.00 44,275.00 40,825.00 32,200.00 28,750.00
30.0000
3,450.00

33.0000
43  MEDIA FILTER DRAIN W/ UNDERDRAIN - 3 FT

303.0000 L.F. -38.89 % 30.0000 -44.44 % 33.0000 -38.89 %

9,999.00 -6,363.00 9,090.00 -7,272.00 9,999.00 -6,363.00
54.0000

16,362.00

34.0000
44  MEDIA FILTER DRAIN W/ UNDERDRAIN - 4 FT

860.0000 L.F. -42.37 % 33.0000 -44.07 % 37.0000 -37.29 %

29,240.00 -21,500.00 28,380.00 -22,360.00 31,820.00 -18,920.00
59.0000

50,740.00

STORM SEWER

8,500.0000
45 CATCH BASIN TYPE 2 72 IN. DIAM. WITH FLOW CONTROL STRUC.

1.0000 EACH 41.67 % 6,200.0000 3.33 % 4,500.0000 -25.00 %

8,500.00 2,500.00 6,200.00 200.00 4,500.00 -1,500.00
6,000.0000
6,000.00

1,500.0000
46 CATCH BASIN TYPE 1

5.0000 EACH 0.00 % 1,200.0000 -20.00 % 1,100.0000 -26.67 %

7,500.00 0.00 6,000.00 -1,500.00 5,500.00 -2,000.00
1,500.0000
7,500.00

2,500.0000
47  CONE GRATE FOR CATCH BASIN TYPE 2

1.0000 EACH 25.00 % 2,500.0000 25.00 % 2,025.0000 1.25 %

2,500.00 500.00 2,500.00 500.00 2,025.00 25.00
2,000.0000
2,000.00

2,800.0000
48 CATCH BASIN TYPE 2 48 IN. DIAM.

23.0000 EACH -6.67 % 2,700.0000 -10.00 % 3,000.0000 0.00 %

64,400.00 -4,600.00 62,100.00 -6,900.00 69,000.00 0.00
3,000.0000
69,000.00

4,200.0000
49 CATCH BASIN TYPE 2 54 IN. DIAM.

2.0000 EACH 20.00 % 3,400.0000 -2.86 % 2,900.0000 -17.14 %

8,400.00 1,400.00 6,800.00 -200.00 5,800.00 -1,200.00
3,500.0000
7,000.00

4,400.0000
50 CATCH BASIN TYPE 2 60 IN. DIAM.

3.0000 EACH 25.71 % 4,000.0000 14.29 % 2,900.0000 -17.14 %

13,200.00 2,700.00 12,000.00 1,500.00 8,700.00 -1,800.00
3,500.0000
10,500.00

20,000.0000
51 CATCH BASIN TYPE 2 84 IN. DIAM.

1.0000 EACH 207.69 % 21,000.0000 223.08 % 14,000.0000 115.38 %

20,000.00 13,500.00 21,000.00 14,500.00 14,000.00 7,500.00
6,500.0000
6,500.00
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STORM SEWER

1.0000
52 TESTING STORM SEWER PIPE

10307.0000 L.F. -50.00 % 1.0000 -50.00 % 0.2000 -90.00 %

10,307.00 -10,307.00 10,307.00 -10,307.00 2,061.40 -18,552.60
2.0000

20,614.00

33.0000
53 SCHEDULE A STORM SEWER PIPE 12 IN. DIAM.

6411.0000 L.F. 50.00 % 32.0000 45.45 % 34.0000 54.55 %

211,563.00 70,521.00 205,152.00 64,110.00 217,974.00 76,932.00
22.0000

141,042.00

43.0000
54 SCHEDULE A STORM SEWER PIPE 18 IN. DIAM.

1310.0000 L.F. 22.86 % 38.0000 8.57 % 36.0000 2.86 %

56,330.00 10,480.00 49,780.00 3,930.00 47,160.00 1,310.00
35.0000

45,850.00

66.0000
55 SCHEDULE A STORM SEWER PIPE 24 IN. DIAM.

543.0000 L.F. -5.71 % 63.0000 -10.00 % 66.0000 -5.71 %

35,838.00 -2,172.00 34,209.00 -3,801.00 35,838.00 -2,172.00
70.0000

38,010.00

85.0000
56 SCHEDULE A STORM SEWER PIPE 30 IN. DIAM.

233.0000 L.F. 6.25 % 82.0000 2.50 % 66.0000 -17.50 %

19,805.00 1,165.00 19,106.00 466.00 15,378.00 -3,262.00
80.0000

18,640.00

30.0000
57 SCHEDULE B STORM SEWER PIPE 12 IN. DIAM.

682.0000 L.F. -33.33 % 30.0000 -33.33 % 22.0000 -51.11 %

20,460.00 -10,230.00 20,460.00 -10,230.00 15,004.00 -15,686.00
45.0000

30,690.00

42.0000
58 SCHEDULE B STORM SEWER PIPE 18 IN. DIAM.

329.0000 L.F. -23.64 % 40.0000 -27.27 % 37.0000 -32.73 %

13,818.00 -4,277.00 13,160.00 -4,935.00 12,173.00 -5,922.00
55.0000

18,095.00

110.0000
59 SCHEDULE B STORM SEWER PIPE 30 IN. DIAM.

666.0000 L.F. 15.79 % 84.0000 -11.58 % 97.0000 2.11 %

73,260.00 9,990.00 55,944.00 -7,326.00 64,602.00 1,332.00
95.0000

63,270.00

49.0000
60 TR. 5 ST. STORM SEWER PIPE 0.064 IN. TH. 12 IN. DIAM.

152.0000 L.F. 40.00 % 40.0000 14.29 % 39.0000 11.43 %

7,448.00 2,128.00 6,080.00 760.00 5,928.00 608.00
35.0000
5,320.00

50.0000
61 TR. 5 ST. STORM SEWER PIPE 0.064 IN. TH. 18 IN. DIAM.

57.0000 L.F. 0.00 % 46.0000 -8.00 % 41.0000 -18.00 %

2,850.00 0.00 2,622.00 -228.00 2,337.00 -513.00
50.0000
2,850.00

85.0000
62 TR. 5 ST. STORM SEWER PIPE 0.064 IN. TH. 30 IN. DIAM.

102.0000 L.F. -15.00 % 78.0000 -22.00 % 58.0000 -42.00 %

8,670.00 -1,530.00 7,956.00 -2,244.00 5,916.00 -4,284.00
100.0000
10,200.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
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COUNTY(S) :CLARK CONTRACTOR NUMBER : 100273 CONTRACTOR NUMBER : 100170 CONTRACTOR NUMBER : 100412

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

STORM SEWER

34.0000
63 CORRUGATED POLYETHYLENE STORM SEWER PIPE 24 IN. DIAM.

20.0000 L.F. -38.18 % 64.0000 16.36 % 50.0000 -9.09 %

680.00 -420.00 1,280.00 180.00 1,000.00 -100.00
55.0000
1,100.00

SANITARY SEWER

850.0000
64 SEWER CLEANOUT

1.0000 EACH 70.00 % 500.0000 0.00 % 450.0000 -10.00 %

850.00 350.00 500.00 0.00 450.00 -50.00
500.0000
500.00

2.0000
65 TESTING SEWER PIPE

244.0000 L.F. -33.33 % 4.0000 33.33 % 3.2500 8.33 %

488.00 -244.00 976.00 244.00 793.00 61.00
3.0000
732.00

44.0000
66 PVC SANITARY SEWER PIPE 6 IN. DIAM.

40.0000 L.F. -12.00 % 34.0000 -32.00 % 19.0000 -62.00 %

1,760.00 -240.00 1,360.00 -640.00 760.00 -1,240.00
50.0000
2,000.00

30.0000
67 PVC SANITARY SEWER PIPE 8 IN. DIAM.

133.0000 L.F. -45.45 % 45.0000 -18.18 % 38.0000 -30.91 %

3,990.00 -3,325.00 5,985.00 -1,330.00 5,054.00 -2,261.00
55.0000
7,315.00

69.0000
68  PVC SEWER PIPE 27 IN. DIAM.

111.0000 L.F. -31.00 % 96.0000 -4.00 % 74.0000 -26.00 %

7,659.00 -3,441.00 10,656.00 -444.00 8,214.00 -2,886.00
100.0000
11,100.00

10.0000
69  SELECT GRANULAR BACKFILL

500.0000 TON 0.00 % 12.0000 20.00 % 26.0000 160.00 %

5,000.00 0.00 6,000.00 1,000.00 13,000.00 8,000.00
10.0000
5,000.00

70  TRENCH DEWATERING
L.S. -75.00 % -95.00 % -90.00 %

2,500.00 -7,500.00 500.00 -9,500.00 1,000.00 -9,000.0010,000.00

WATER LINES

5,600.0000
71 BUTTERFLY VALVE 24 IN.

2.0000 EACH 51.35 % 5,800.0000 56.76 % 6,200.0000 67.57 %

11,200.00 3,800.00 11,600.00 4,200.00 12,400.00 5,000.00
3,700.0000
7,400.00
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WATER LINES

46,000.0000
72 COMB. AIR RELEASE/AIR VACUUM VALVE ASSEMBLY 2 IN.

1.0000 EACH 1,433.33 % 3,200.0000 6.67 % 4,000.0000 33.33 %

46,000.00 43,000.00 3,200.00 200.00 4,000.00 1,000.00
3,000.0000
3,000.00

75.0000
73 DUCTILE IRON PIPE FOR WATER MAIN 24 IN. DIAM.

754.0000 L.F. -57.14 % 130.0000 -25.71 % 160.0000 -8.57 %

56,550.00 -75,400.00 98,020.00 -33,930.00 120,640.00 -11,310.00
175.0000

131,950.00

450.0000
74  36" STEEL CASING (JACK AND BORE)

275.0000 L.F. 12.50 % 470.0000 17.50 % 425.0000 6.25 %

123,750.00 13,750.00 129,250.00 19,250.00 116,875.00 6,875.00
400.0000

110,000.00

5,200.0000
75  JACKING AND RECEIVEING PIT (WATER 36 IN. STEEL CASING)

2.0000 EACH -65.33 % 4,000.0000 -73.33 % 15,000.0000 0.00 %

10,400.00 -19,600.00 8,000.00 -22,000.00 30,000.00 0.00
15,000.0000
30,000.00

STRUCTURE

10.0000
76 STRUCTURE EXCAVATION CLASS A INCL. HAUL

47156.0000 C.Y. -33.33 % 15.0000 0.00 % 2.0000 -86.67 %

471,560.00 -235,780.00 707,340.00 0.00 94,312.00 -613,028.00
15.0000

707,340.00
77 SHORING OR EXTRA EXCAVATION CL. A

L.S. -95.38 % -80.77 % -3.85 %

6,000.00 -124,000.00 25,000.00 -105,000.00 125,000.00 -5,000.00130,000.00
78 SHORING OR EXTRA EXCAVATION CL. A WALLS

L.S. -60.98 % -93.27 % 421.36 %

58,000.00 -90,650.00 10,000.00 -138,650.00 775,000.00 626,350.00148,650.00

60.0000
79 SHAFT - 36 IN. DIAMETER

2875.0000 L.F. -52.00 % 110.0000 -12.00 % 120.0000 -4.00 %

172,500.00 -186,875.00 316,250.00 -43,125.00 345,000.00 -14,375.00
125.0000

359,375.00

130.0000
80 FURNISHING SOLDIER PILE W21 X 101

2999.0000 L.F. 30.00 % 80.0000 -20.00 % 85.0000 -15.00 %

389,870.00 89,970.00 239,920.00 -59,980.00 254,915.00 -44,985.00
100.0000

299,900.00

1.0000
81 ST. REINF. BAR FOR RETAINING WALL

5910.0000 LB. 0.00 % 1.0000 0.00 % 1.0000 0.00 %

5,910.00 0.00 5,910.00 0.00 5,910.00 0.00
1.0000

5,910.00
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1.0000
82 EPOXY-COATED ST. REINF. BAR FOR BRIDGE

1130.0000 LB. -50.00 % 1.3000 -35.00 % 1.0000 -50.00 %

1,130.00 -1,130.00 1,469.00 -791.00 1,130.00 -1,130.00
2.0000

2,260.00

1.0000
83 ST. REINF. BAR FOR BRIDGE

184110.0000 LB. 0.00 % 1.3000 30.00 % 0.8000 -20.00 %

184,110.00 0.00 239,343.00 55,233.00 147,288.00 -36,822.00
1.0000

184,110.00

425.0000
84 CONC. CLASS 4000 FOR CULVERT

94.0000 C.Y. -15.00 % 420.0000 -16.00 % 500.0000 0.00 %

39,950.00 -7,050.00 39,480.00 -7,520.00 47,000.00 0.00
500.0000
47,000.00

532.0000
85 CONC. CLASS 4000 FOR BRIDGE

1283.0000 C.Y. 6.40 % 525.0000 5.00 % 500.0000 0.00 %

682,556.00 41,056.00 673,575.00 32,075.00 641,500.00 0.00
500.0000

641,500.00

532.0900
86 CONC. CLASS 4000 FOR RETAINING WALL

106.0000 C.Y. 6.42 % 450.0000 -10.00 % 400.0000 -20.00 %

56,401.54 3,401.54 47,700.00 -5,300.00 42,400.00 -10,600.00
500.0000
53,000.00

87 DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT
CALC 0.00 % 0.00 % 0.00 %

3.00 3.00 3.003.00

320.0000
88 PRESTRESSED CONC. GIRDER WF50G

1695.0000 L.F. 28.00 % 260.0000 4.00 % 250.0000 0.00 %

542,400.00 118,650.00 440,700.00 16,950.00 423,750.00 0.00
250.0000

423,750.00
89 STRUCTURAL CARBON STEEL

L.S. -20.00 % -50.00 % -50.00 %

16,000.00 -4,000.00 10,000.00 -10,000.00 10,000.00 -10,000.0020,000.00
90 STRUCTURAL LOW ALLOY STEEL

L.S. 13.33 % 23.33 % 6.67 %

1,700,000.00 200,000.00 1,850,000.00 350,000.00 1,600,000.00 100,000.001,500,000.00

16,000.0000
91 DISC BEARING - SUPERSTR.

8.0000 EACH 6.67 % 15,500.0000 3.33 % 12,000.0000 -20.00 %

128,000.00 8,000.00 124,000.00 4,000.00 96,000.00 -24,000.00
15,000.0000
120,000.00

92 SUPERSTRUCTURE CULVERT CAP
L.S. 11.11 % -30.00 % 55.56 %

500,000.00 50,000.00 315,000.00 -135,000.00 700,000.00 250,000.00450,000.00
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STRUCTURE
93 SUPERSTRUCTURE ST. JOHNS BLVD BRIDGE

L.S. 170.97 % -32.26 % -18.45 %

2,100,000.00 1,325,000.00 525,000.12 -249,999.88 632,000.00 -143,000.00775,000.00
94 ROADWAY  DECK SE LINE BRIDGE

L.S. -14.29 % -25.14 % 0.00 %

300,000.00 -50,000.00 262,000.00 -88,000.00 350,000.00 0.00350,000.00
95 ROADWAY  DECK NE LINE BRIDGE

L.S. -8.57 % -25.14 % 14.29 %

320,000.00 -30,000.00 262,000.00 -88,000.00 400,000.00 50,000.00350,000.00

110.0000
96 TRAFFIC BARRIER

1138.0000 L.F. -12.00 % 89.0000 -28.80 % 95.0000 -24.00 %

125,180.00 -17,070.00 101,282.00 -40,968.00 108,110.00 -34,140.00
125.0000

142,250.00

335.0000
97 SEW TRAFFIC BARRIER

1004.0000 L.F. 24.07 % 252.0000 -6.67 % 300.0000 11.11 %

336,340.00 65,260.00 253,008.00 -18,072.00 301,200.00 30,120.00
270.0000

271,080.00

425.0000
98 SEW PEDESTRIAN BARRIER

1061.0000 L.F. 37.10 % 360.0000 16.13 % 375.0000 20.97 %

450,925.00 122,015.00 381,960.00 53,050.00 397,875.00 68,965.00
310.0000

328,910.00

36.0000
99 NOISE BARRIER WALL TYPE 11D

19200.0000 S.F. 20.00 % 25.0000 -16.67 % 26.0000 -13.33 %

691,200.00 115,200.00 480,000.00 -96,000.00 499,200.00 -76,800.00
30.0000

576,000.00

550.0000
100 NOISE BARRIER WALL ACCESS DOOR

2.0000 EACH -81.67 % 2,600.0000 -13.33 % 3,500.0000 16.67 %

1,100.00 -4,900.00 5,200.00 -800.00 7,000.00 1,000.00
3,000.0000
6,000.00

33.0000
101 CONCRETE FASCIA PANEL

31200.0000 S.F. 22.22 % 21.0000 -22.22 % 20.0000 -25.93 %

1,029,600.00 187,200.00 655,200.00 -187,200.00 624,000.00 -218,400.00
27.0000

842,400.00

16.0000
102 STRUCTURAL EARTH WALL

83855.0000 S.F. -20.00 % 18.0000 -10.00 % 11.0000 -45.00 %

1,341,680.00 -335,420.00 1,509,390.00 -167,710.00 922,405.00 -754,695.00
20.0000

1,677,100.00

6.0000
103  GEOSYNTHETIC REINFORCED SLOPE

7100.0000 S.F. -60.00 % 14.0000 -6.67 % 11.0000 -26.67 %

42,600.00 -63,900.00 99,400.00 -7,100.00 78,100.00 -28,400.00
15.0000

106,500.00
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250.0000
104 BRIDGE APPROACH SLAB

947.0000 S.Y. 11.11 % 200.0000 -11.11 % 225.0000 0.00 %

236,750.00 23,675.00 189,400.00 -23,675.00 213,075.00 0.00
225.0000

213,075.00

SURFACING

17.5000
105 CRUSHED SURFACING BASE COURSE

20950.0000 TON 9.38 % 17.0000 6.25 % 17.5000 9.38 %

366,625.00 31,425.00 356,150.00 20,950.00 366,625.00 31,425.00
16.0000

335,200.00

LIQUID ASPHALT
106 ANTI-STRIPPING ADDITIVE

EST. 0.00 % 0.00 % 0.00 %

27,890.00 27,890.00 27,890.0027,890.00

HOT MIX ASPHALT

4.0000
107 PLANING BITUMINOUS PAVEMENT

1660.0000 S.Y. -33.33 % 6.0000 0.00 % 5.0000 -16.67 %

6,640.00 -3,320.00 9,960.00 0.00 8,300.00 -1,660.00
6.0000

9,960.00

75.0000
108 HMA FOR PAVEMENT REPAIR CL. 1/2 IN. PG 64-22

1450.0000 TON -25.00 % 88.0000 -12.00 % 72.0000 -28.00 %

108,750.00 -36,250.00 127,600.00 -17,400.00 104,400.00 -40,600.00
100.0000

145,000.00

65.0000
109 HMA CL. 1/2 IN. PG 64-22

30440.0000 TON 0.00 % 66.0000 1.54 % 63.0000 -3.08 %

1,978,600.00 0.00 2,009,040.00 30,440.00 1,917,720.00 -60,880.00
65.0000

1,978,600.00
110 JOB MIX COMPLIANCE PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

50,650.00 50,650.00 50,650.0050,650.00
111 COMPACTION PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

31,679.00 31,679.00 31,679.0031,679.00
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HOT MIX ASPHALT
112 ASPHALT COST PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

65,000.00 65,000.00 65,000.0065,000.00

95.0000
113 COMMERCIAL HMA

440.0000 TON -5.00 % 97.0000 -3.00 % 98.0000 -2.00 %

41,800.00 -2,200.00 42,680.00 -1,320.00 43,120.00 -880.00
100.0000
44,000.00

114 LONGITUDINAL JOINT DENSITY PRICE ADJUSTMENT
CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
115 CYCLIC DENSITY PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00

IRRIGATION AND WATER DISTRIBUTION
116 IRRIGATION SYSTEM

L.S. -29.70 % -33.33 % -27.27 %

58,000.00 -24,500.00 55,000.00 -27,500.00 60,000.00 -22,500.0082,500.00

EROSION CONTROL AND PLANTING

26.0000
117  ENVIRONMENTAL COMPLIANCE LEAD

440.0000 DAY -91.33 % 50.0000 -83.33 % 50.0000 -83.33 %

11,440.00 -120,560.00 22,000.00 -110,000.00 22,000.00 -110,000.00
300.0000

132,000.00

2.0000
118 COMPOST BLANKET

85975.0000 S.Y. -55.56 % 2.2000 -51.11 % 1.6500 -63.33 %

171,950.00 -214,937.50 189,145.00 -197,742.50 141,858.75 -245,028.75
4.5000

386,887.50

4.0000
119 CHECK DAM

90.0000 L.F. -80.00 % 8.0000 -60.00 % 15.0000 -25.00 %

360.00 -1,440.00 720.00 -1,080.00 1,350.00 -450.00
20.0000
1,800.00

48.0000
120 INLET PROTECTION

154.0000 EACH -43.53 % 50.0000 -41.18 % 80.0000 -5.88 %

7,392.00 -5,698.00 7,700.00 -5,390.00 12,320.00 -770.00
85.0000

13,090.00
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TOTAL AMOUNT

EROSION CONTROL AND PLANTING

14.0000
121 STABILIZED CONSTRUCTION ENTRANCE

235.0000 S.Y. -30.00 % 12.0000 -40.00 % 15.0000 -25.00 %

3,290.00 -1,410.00 2,820.00 -1,880.00 3,525.00 -1,175.00
20.0000
4,700.00

135.0000
122 STREET CLEANING

300.0000 HR 8.00 % 110.0000 -12.00 % 150.0000 20.00 %

40,500.00 3,000.00 33,000.00 -4,500.00 45,000.00 7,500.00
125.0000
37,500.00

2.3500
123 SILT FENCE

11085.0000 L.F. -53.00 % 2.3000 -54.00 % 2.0000 -60.00 %

26,049.75 -29,375.25 25,495.50 -29,929.50 22,170.00 -33,255.00
5.0000

55,425.00

7.0000
124 COIR LOG

1020.0000 L.F. -30.00 % 9.0000 -10.00 % 7.0000 -30.00 %

7,140.00 -3,060.00 9,180.00 -1,020.00 7,140.00 -3,060.00
10.0000

10,200.00
125 EROSION/WATER POLLUTION CONTROL

EST. 0.00 % 0.00 % 0.00 %

550,000.00 550,000.00 550,000.00550,000.00

3,000.0000
126 SEEDING, FERTILIZING, AND MULCHING

4.9200 ACRE -25.00 % 2,000.0000 -50.00 % 3,050.0000 -23.75 %

14,760.00 -4,920.00 9,840.00 -9,840.00 15,006.00 -4,674.00
4,000.0000
19,680.00

3,000.0000
127 SEEDING, FERTILIZING, AND MULCHING - SITE WATER QUALITY

1.0500 ACRE -25.00 % 5,100.0000 27.50 % 3,050.0000 -23.75 %

3,150.00 -1,050.00 5,355.00 1,155.00 3,202.50 -997.50
4,000.0000
4,200.00

25.0000
128 TOPSOIL TYPE A

320.0000 C.Y. 25.00 % 25.0000 25.00 % 34.0000 70.00 %

8,000.00 1,600.00 8,000.00 1,600.00 10,880.00 4,480.00
20.0000
6,400.00

10.0000
129 TOPSOIL TYPE B

450.0000 C.Y. -20.00 % 12.0000 -4.00 % 8.5000 -32.00 %

4,500.00 -1,125.00 5,400.00 -225.00 3,825.00 -1,800.00
12.5000
5,625.00

11.0000
130 TOPSOIL TYPE C

5111.0000 C.Y. 10.00 % 9.0000 -10.00 % 10.5000 5.00 %

56,221.00 5,111.00 45,999.00 -5,111.00 53,665.50 2,555.50
10.0000

51,110.00

63.0000
131 PSIPE TREE MIX-ROADSIDE

620.0000 EACH 152.00 % 82.0000 228.00 % 61.0000 144.00 %

39,060.00 23,560.00 50,840.00 35,340.00 37,820.00 22,320.00
25.0000

15,500.00
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EROSION CONTROL AND PLANTING

3.0000
132 PSIPE SHRUB MIX A

27680.0000 EACH -25.00 % 4.0000 0.00 % 3.0500 -23.75 %

83,040.00 -27,680.00 110,720.00 0.00 84,424.00 -26,296.00
4.0000

110,720.00

3.0000
133 PSIPE SHRUB MIX B

5220.0000 EACH -25.00 % 3.5000 -12.50 % 3.0500 -23.75 %

15,660.00 -5,220.00 18,270.00 -2,610.00 15,921.00 -4,959.00
4.0000

20,880.00

6.0000
134 PSIPE SHRUB MIX C

1890.0000 EACH 20.00 % 6.0000 20.00 % 6.1000 22.00 %

11,340.00 1,890.00 11,340.00 1,890.00 11,529.00 2,079.00
5.0000

9,450.00

6.0000
135 PSIPE SHRUB MIX D

2785.0000 EACH 0.00 % 6.0000 0.00 % 6.1000 1.67 %

16,710.00 0.00 16,710.00 0.00 16,988.50 278.50
6.0000

16,710.00
136 WEED AND PEST CONTROL

EST. 0.00 % 0.00 % 0.00 %

30,000.00 30,000.00 30,000.0030,000.00

25.0000
137 SOIL AMENDMENT

280.0000 C.Y. -87.50 % 265.0000 32.50 % 23.5000 -88.25 %

7,000.00 -49,000.00 74,200.00 18,200.00 6,580.00 -49,420.00
200.0000
56,000.00

20.0000
138 BARK OR WOOD CHIP MULCH

7025.0000 C.Y. -20.00 % 29.0000 16.00 % 19.5000 -22.00 %

140,500.00 -35,125.00 203,725.00 28,100.00 136,987.50 -38,637.50
25.0000

175,625.00

3.5000
139 SOD INSTALLATION

28960.0000 S.Y. -56.25 % 2.0000 -75.00 % 3.3500 -58.13 %

101,360.00 -130,320.00 57,920.00 -173,760.00 97,016.00 -134,664.00
8.0000

231,680.00

1.3000
140 HIGH VISIBILITY FENCE

7958.0000 L.F. -48.00 % 2.0000 -20.00 % 2.0000 -20.00 %

10,345.40 -9,549.60 15,916.00 -3,979.00 15,916.00 -3,979.00
2.5000

19,895.00
141 FORCE ACCOUNT STREAM CHANNEL RECONSTRUCTION

EST. 0.00 % 0.00 % 0.00 %

50,000.00 50,000.00 50,000.0050,000.00
142  TEMPORARY STREAM DIVERSION 1

L.S. -50.00 % 0.00 % -40.00 %

5,000.00 -5,000.00 10,000.00 0.00 6,000.00 -4,000.0010,000.00
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143  TEMPORARY STREAM DIVERSION 2

L.S. -75.00 % -10.00 % -10.00 %

5,000.00 -15,000.00 18,000.00 -2,000.00 18,000.00 -2,000.0020,000.00
144  TEMPORARY STREAM DIVERSION 3

L.S. -50.00 % -46.00 % -66.00 %

25,000.00 -25,000.00 27,000.00 -23,000.00 17,000.00 -33,000.0050,000.00
145  CONTAINMENT BASIN 1

L.S. -40.00 % -75.00 % -90.00 %

6,000.00 -4,000.00 2,500.00 -7,500.00 1,000.00 -9,000.0010,000.00
146  CONTAINMENT BASIN 2

L.S. -40.00 % -75.00 % -90.00 %

6,000.00 -4,000.00 2,500.00 -7,500.00 1,000.00 -9,000.0010,000.00

1,600.0000
147  14' BLACK VINYL COATED CHAIN LINK GATE

1.0000 EACH 77.78 % 1,600.0000 77.78 % 1,600.0000 77.78 %

1,600.00 700.00 1,600.00 700.00 1,600.00 700.00
900.0000
900.00

16.0000
148  6' HIGH VINYL COATED CHAIN LINK

550.0000 L.F. 60.00 % 16.0000 60.00 % 16.0000 60.00 %

8,800.00 3,300.00 8,800.00 3,300.00 8,800.00 3,300.00
10.0000
5,500.00

425.0000
149  WETLAND HABITAT STRUCTURES

16.0000 EACH -71.67 % 500.0000 -66.67 % 525.0000 -65.00 %

6,800.00 -17,200.00 8,000.00 -16,000.00 8,400.00 -15,600.00
1,500.0000
24,000.00

8.0000
150  VEGETATED GEOGRID

800.0000 L.F. -73.33 % 23.0000 -23.33 % 20.0000 -33.33 %

6,400.00 -17,600.00 18,400.00 -5,600.00 16,000.00 -8,000.00
30.0000

24,000.00

400.0000
151  HABITAT LOG FOR STREAM CHANNEL

12.0000 EACH -60.00 % 250.0000 -75.00 % 130.0000 -87.00 %

4,800.00 -7,200.00 3,000.00 -9,000.00 1,560.00 -10,440.00
1,000.0000
12,000.00

3,000.0000
152  FLOODPLAIN GRADE CONTROL STRUCTURE

1.0000 EACH -62.50 % 8,500.0000 6.25 % 1,225.0000 -84.69 %

3,000.00 -5,000.00 8,500.00 500.00 1,225.00 -6,775.00
8,000.0000
8,000.00

60.0000
153  GENERAL WEED CONTROL - CHEMICAL APPLICATION

200.0000 HR -53.85 % 65.0000 -50.00 % 127.0000 -2.31 %

12,000.00 -14,000.00 13,000.00 -13,000.00 25,400.00 -600.00
130.0000
26,000.00
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48.0000
154  GENERAL WEED CONTROL - HAND PULLING

280.0000 HR -52.00 % 50.0000 -50.00 % 42.0000 -58.00 %

13,440.00 -14,560.00 14,000.00 -14,000.00 11,760.00 -16,240.00
100.0000
28,000.00

TRAFFIC

13.0000
155 CEMENT CONC. TRAFFIC CURB AND GUTTER

2751.0000 L.F. -48.00 % 12.0000 -52.00 % 12.0000 -52.00 %

35,763.00 -33,012.00 33,012.00 -35,763.00 33,012.00 -35,763.00
25.0000

68,775.00

16.0000
156 CEMENT CONC. TRAFFIC CURB

758.0000 L.F. 6.67 % 12.0000 -20.00 % 15.0000 0.00 %

12,128.00 758.00 9,096.00 -2,274.00 11,370.00 0.00
15.0000

11,370.00

16.0000
157 MOUNTABLE CEMENT CONC. TRAFFIC CURB

1361.0000 L.F. 6.67 % 14.0000 -6.67 % 15.0000 0.00 %

21,776.00 1,361.00 19,054.00 -1,361.00 20,415.00 0.00
15.0000

20,415.00

16.0000
158 CEMENT CONC. PEDESTRIAN CURB

386.0000 L.F. 6.67 % 17.0000 13.33 % 15.5000 3.33 %

6,176.00 386.00 6,562.00 772.00 5,983.00 193.00
15.0000
5,790.00

7.0000
159 EXTRUDED CURB

1929.0000 L.F. -82.50 % 6.5000 -83.75 % 7.0000 -82.50 %

13,503.00 -63,657.00 12,538.50 -64,621.50 13,503.00 -63,657.00
40.0000

77,160.00

17.0000
160  ROLLED CURB AND GUTTER

579.0000 L.F. -32.00 % 13.0000 -48.00 % 16.0000 -36.00 %

9,843.00 -4,632.00 7,527.00 -6,948.00 9,264.00 -5,211.00
25.0000

14,475.00

21.0000
161 BEAM GUARDRAIL TYPE 31

7401.0000 L.F. 0.00 % 20.0000 -4.76 % 19.5000 -7.14 %

155,421.00 0.00 148,020.00 -7,401.00 144,319.50 -11,101.50
21.0000

155,421.00

2,500.0000
162 BEAM GUARDRAIL TRANSITION SECTION TYPE 20

7.0000 EACH 38.89 % 2,400.0000 33.33 % 2,400.0000 33.33 %

17,500.00 4,900.00 16,800.00 4,200.00 16,800.00 4,200.00
1,800.0000
12,600.00

3,500.0000
163 BEAM GUARDRAIL TRANSITION SECTION TYPE 21

5.0000 EACH 16.67 % 3,000.0000 0.00 % 3,000.0000 0.00 %

17,500.00 2,500.00 15,000.00 0.00 15,000.00 0.00
3,000.0000
15,000.00
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2,500.0000
164 BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL

9.0000 EACH 0.00 % 2,100.0000 -16.00 % 2,100.0000 -16.00 %

22,500.00 0.00 18,900.00 -3,600.00 18,900.00 -3,600.00
2,500.0000
22,500.00

825.0000
165 BEAM GUARDRAIL ANCHOR TYPE 10

8.0000 EACH 3.13 % 700.0000 -12.50 % 700.0000 -12.50 %

6,600.00 200.00 5,600.00 -800.00 5,600.00 -800.00
800.0000
6,400.00

48.0000
166 PRECAST CONC. BARRIER TYPE 2

1783.0000 L.F. -4.00 % 39.0000 -22.00 % 35.0000 -30.00 %

85,584.00 -3,566.00 69,537.00 -19,613.00 62,405.00 -26,745.00
50.0000

89,150.00

80.0000
167 SINGLE SLOPE CONCRETE BARRIER

2529.0000 L.F. 33.33 % 84.0000 40.00 % 55.0000 -8.33 %

202,320.00 50,580.00 212,436.00 60,696.00 139,095.00 -12,645.00
60.0000

151,740.00

170.0000
168 CAST-IN-PLACE CONC. BARRIER

146.0000 L.F. 70.00 % 210.0000 110.00 % 175.0000 75.00 %

24,820.00 10,220.00 30,660.00 16,060.00 25,550.00 10,950.00
100.0000
14,600.00

18.0000
169 TEMPORARY CONC. BARRIER

13596.0000 L.F. -10.00 % 13.0000 -35.00 % 13.0000 -35.00 %

244,728.00 -27,192.00 176,748.00 -95,172.00 176,748.00 -95,172.00
20.0000

271,920.00

5.0000
170 REMOVING AND RESETTING EXISTING PERMANENT BARRIER

5470.0000 L.F. -37.50 % 2.0000 -75.00 % 5.0000 -37.50 %

27,350.00 -16,410.00 10,940.00 -32,820.00 27,350.00 -16,410.00
8.0000

43,760.00

1,700.0000
171 TEMPORARY IMPACT ATTENUATOR

5.0000 EACH -66.00 % 1,600.0000 -68.00 % 3,500.0000 -30.00 %

8,500.00 -16,500.00 8,000.00 -17,000.00 17,500.00 -7,500.00
5,000.0000
25,000.00

28,000.0000
172 PERMANENT IMPACT ATTENUATOR

1.0000 EACH 12.00 % 29,000.0000 16.00 % 25,000.0000 0.00 %

28,000.00 3,000.00 29,000.00 4,000.00 25,000.00 0.00
25,000.0000
25,000.00

585.0000
173 RESETTING IMPACT ATTENUATOR

1.0000 EACH -41.50 % 700.0000 -30.00 % 800.0000 -20.00 %

585.00 -415.00 700.00 -300.00 800.00 -200.00
1,000.0000
1,000.00

174  REPAIR IMPACT ATTENUATOR
EST. 0.00 % 0.00 % 0.00 %

10,000.00 10,000.00 10,000.0010,000.00
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10,641.8900
175 TRANSPORTABLE ATTENUATOR(S)

2.0000 EACH -11.32 % 2,500.0000 -79.17 % 10,000.0000 -16.67 %

21,283.78 -2,716.22 5,000.00 -19,000.00 20,000.00 -4,000.00
12,000.0000
24,000.00

45.0000
176 OPERATION OF TRANSPORTABLE ATTENUATOR(S)

200.0000 HR -10.00 % 54.0000 8.00 % 15.0000 -70.00 %

9,000.00 -1,000.00 10,800.00 800.00 3,000.00 -7,000.00
50.0000

10,000.00
177 REPAIR TRANSPORTABLE ATTENUATOR(S)

EST. 0.00 % 0.00 % 0.00 %

20,000.00 20,000.00 20,000.0020,000.00

33.0000
178 FLEXIBLE GUIDE POST

140.0000 EACH -17.50 % 31.0000 -22.50 % 30.0000 -25.00 %

4,620.00 -980.00 4,340.00 -1,260.00 4,200.00 -1,400.00
40.0000
5,600.00

10.0000
179 BARRIER DELINEATOR

270.0000 EACH -16.67 % 10.0000 -16.67 % 10.0000 -16.67 %

2,700.00 -540.00 2,700.00 -540.00 2,700.00 -540.00
12.0000
3,240.00

0.4000
180 PAINT LINE

2750.0000 L.F. 60.00 % 0.4000 60.00 % 0.4000 60.00 %

1,100.00 412.50 1,100.00 412.50 1,100.00 412.50
0.2500
687.50

0.7500
181 PLASTIC LINE

38840.0000 L.F. -25.00 % 0.7000 -30.00 % 0.7200 -28.00 %

29,130.00 -9,710.00 27,188.00 -11,652.00 27,964.80 -10,875.20
1.0000

38,840.00

0.4500
182 PROFILED PLASTIC LINE

12860.0000 L.F. -70.00 % 0.4000 -73.33 % 0.4300 -71.33 %

5,787.00 -13,503.00 5,144.00 -14,146.00 5,529.80 -13,760.20
1.5000

19,290.00

1.5000
183 PLASTIC WIDE LINE

9890.0000 L.F. -62.50 % 1.4000 -65.00 % 1.3600 -66.00 %

14,835.00 -24,725.00 13,846.00 -25,714.00 13,450.40 -26,109.60
4.0000

39,560.00

1.0000
184 PAINTED CROSSWALK LINE

590.0000 S.F. -75.00 % 1.0000 -75.00 % 0.9400 -76.50 %

590.00 -1,770.00 590.00 -1,770.00 554.60 -1,805.40
4.0000

2,360.00

3.0000
185 PLASTIC CROSSWALK LINE

5010.0000 S.F. -50.00 % 3.0000 -50.00 % 3.2000 -46.67 %

15,030.00 -15,030.00 15,030.00 -15,030.00 16,032.00 -14,028.00
6.0000

30,060.00
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ST. JOHNS BLVD - INTERCHANGE

10X313 (REV. 2/15/2011)

TAPANI UNDERGROUND, INC. NUTTER CORPORATION DBA NUTTER CASCADE BRIDGE LLC
1904 SE 6TH PLACE UNDERGROUND UTILITIES CO. INC. 14215 NW 3RD COURT
98604-8300 7211A NE 43RD AVE

PROJECT : BATTLE GROUND   WA  986041900 VANCOUVER   WA  986611311 VANCOUVER   WA  986855760

COUNTY(S) :CLARK CONTRACTOR NUMBER : 100273 CONTRACTOR NUMBER : 100170 CONTRACTOR NUMBER : 100412

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

TRAFFIC

1.2500
186 PAINTED STOP LINE

200.0000 L.F. -75.00 % 1.0000 -80.00 % 1.2000 -76.00 %

250.00 -750.00 200.00 -800.00 240.00 -760.00
5.0000

1,000.00

6.5000
187 PLASTIC STOP LINE

468.0000 L.F. -35.00 % 6.0000 -40.00 % 6.2500 -37.50 %

3,042.00 -1,638.00 2,808.00 -1,872.00 2,925.00 -1,755.00
10.0000
4,680.00

110.0000
188 PLASTIC TRAFFIC ARROW

30.0000 EACH 10.00 % 110.0000 10.00 % 110.0000 10.00 %

3,300.00 300.00 3,300.00 300.00 3,300.00 300.00
100.0000
3,000.00

110.0000
189 PLASTIC BICYCLE LANE SYMBOL

19.0000 EACH -45.00 % 105.0000 -47.50 % 105.0000 -47.50 %

2,090.00 -1,710.00 1,995.00 -1,805.00 1,995.00 -1,805.00
200.0000
3,800.00

35.0000
190 PLASTIC DRAINAGE MARKING

4.0000 EACH -12.50 % 33.0000 -17.50 % 35.0000 -12.50 %

140.00 -20.00 132.00 -28.00 140.00 -20.00
40.0000
160.00

365.0000
191 RAISED PAVEMENT MARKER TYPE 2

6.6000 HUND 21.67 % 350.0000 16.67 % 350.0000 16.67 %

2,409.00 429.00 2,310.00 330.00 2,310.00 330.00
300.0000
1,980.00

0.1000
192 TEMPORARY PAVEMENT MARKING

52652.0000 L.F. -66.67 % 0.1000 -66.67 % 0.1000 -66.67 %

5,265.20 -10,530.40 5,265.20 -10,530.40 5,265.20 -10,530.40
0.3000

15,795.60

22.0000
193  TEMPORARY TRAFFIC ARROW

29.0000 EACH -51.11 % 20.0000 -55.56 % 22.0000 -51.11 %

638.00 -667.00 580.00 -725.00 638.00 -667.00
45.0000
1,305.00

2.5000
194  TEMPORARY PEDESTRIAN FENCE

583.0000 L.F. -87.50 % 4.0000 -80.00 % 2.5000 -87.50 %

1,457.50 -10,202.50 2,332.00 -9,328.00 1,457.50 -10,202.50
20.0000

11,660.00

3.0000
195  SPEED HUMPS

1400.0000 S.F. -88.00 % 3.0000 -88.00 % 3.1000 -87.60 %

4,200.00 -30,800.00 4,200.00 -30,800.00 4,340.00 -30,660.00
25.0000

35,000.00
196 PERMANENT SIGNING

L.S. 22.15 % -18.57 % -26.71 %

150,000.00 27,200.00 100,000.00 -22,800.00 90,000.00 -32,800.00122,800.00
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197 SIGN BRIDGE NO. 1

L.S. -25.00 % -37.50 % -43.75 %

120,000.00 -40,000.00 100,000.00 -60,000.00 90,000.00 -70,000.00160,000.00
198 CANTILEVER SIGN STRUCTURE NO. 1

L.S. -26.67 % -25.00 % -25.00 %

44,000.00 -16,000.00 45,000.00 -15,000.00 45,000.00 -15,000.0060,000.00
199 CANTILEVER SIGN STRUCTURE NO. 2

L.S. -30.00 % -25.00 % -25.00 %

42,000.00 -18,000.00 45,000.00 -15,000.00 45,000.00 -15,000.0060,000.00
200 CANTILEVER SIGN STRUCTURE NO. 3

L.S. -18.33 % -23.33 % -25.00 %

49,000.00 -11,000.00 46,000.00 -14,000.00 45,000.00 -15,000.0060,000.00
201 CANTILEVER SIGN STRUCTURE NO. 4

L.S. -30.00 % -28.33 % -25.00 %

42,000.00 -18,000.00 43,000.00 -17,000.00 45,000.00 -15,000.0060,000.00
202 CANTILEVER SIGN STRUCTURE NO. 5

L.S. -20.00 % -15.00 % -25.00 %

48,000.00 -12,000.00 51,000.00 -9,000.00 45,000.00 -15,000.0060,000.00
203 CANTILEVER SIGN STRUCTURE NO. 6

L.S. -30.00 % -21.67 % -25.00 %

42,000.00 -18,000.00 47,000.00 -13,000.00 45,000.00 -15,000.0060,000.00
204 BRIDGE MOUNTED SIGN BRACKET NO. 1

L.S. -5.00 % 60.00 % -95.00 %

9,500.00 -500.00 16,000.00 6,000.00 500.00 -9,500.0010,000.00
205 BRIDGE MOUNTED SIGN BRACKET NO. 2

L.S. -20.00 % 60.00 % -95.00 %

8,000.00 -2,000.00 16,000.00 6,000.00 500.00 -9,500.0010,000.00
206 ILLUMINATION SYSTEM MODIFICATION

L.S. -18.00 % -36.00 % -30.00 %

41,000.00 -9,000.00 32,000.00 -18,000.00 35,000.00 -15,000.0050,000.00
207 ILLUMINATION SYSTEM NO. 1

L.S. -17.75 % -22.50 % -20.00 %

329,000.00 -71,000.00 310,000.00 -90,000.00 320,000.00 -80,000.00400,000.00
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208 ILLUMINATION SYSTEM NO. 2

L.S. -33.33 % -46.67 % -44.44 %

30,000.00 -15,000.00 24,000.00 -21,000.00 25,000.00 -20,000.0045,000.00
209 ILLUMINATION SYSTEM NO. 3

L.S. 17.14 % -37.14 % -28.57 %

41,000.00 6,000.00 22,000.00 -13,000.00 25,000.00 -10,000.0035,000.00
210 TRAFFIC SIGNAL SYSTEM

L.S. 5.62 % -25.32 % -26.95 %

325,308.00 17,308.00 230,000.00 -78,000.00 225,000.00 -83,000.00308,000.00
211 TRAFFIC SIGNAL SYSTEM MODIFICATION

L.S. -52.66 % -36.00 % -33.33 %

35,502.00 -39,498.00 48,000.00 -27,000.00 50,000.00 -25,000.0075,000.00
212  TEMPORARY TRAFFIC SIGNAL SYSTEM #1

L.S. -66.58 % -63.64 % -63.64 %

73,522.00 -146,478.00 80,000.00 -140,000.00 80,000.00 -140,000.00220,000.00
213  TEMPORARY TRAFFIC SIGNAL SYSTEM #2

L.S. -52.50 % -40.00 % -37.50 %

38,000.00 -42,000.00 48,000.00 -32,000.00 50,000.00 -30,000.0080,000.00
214  TEMPORARY TRAFFIC SIGNAL SYSTEM #3

L.S. -61.20 % -72.00 % -70.00 %

58,200.00 -91,800.00 42,000.00 -108,000.00 45,000.00 -105,000.00150,000.00
215  TEMPORARY TRAFFIC SIGNAL SYSTEM #4

L.S. -40.00 % -42.00 % -40.00 %

30,000.00 -20,000.00 29,000.00 -21,000.00 30,000.00 -20,000.0050,000.00
216  HAWK PEDESTRIAN SIGNAL INSTALLATION

L.S. -55.79 % -34.74 % -36.84 %

42,000.00 -53,000.00 62,000.00 -33,000.00 60,000.00 -35,000.0095,000.00

1.0000
217 SEQUENTIAL ARROW SIGN

400.0000 HR -75.00 % 2.0000 -50.00 % 15.0000 275.00 %

400.00 -1,200.00 800.00 -800.00 6,000.00 4,400.00
4.0000

1,600.00

3.0000
218 PORTABLE CHANGEABLE MESSAGE SIGN

6800.0000 HR -40.00 % 4.0000 -20.00 % 3.0000 -40.00 %

20,400.00 -13,600.00 27,200.00 -6,800.00 20,400.00 -13,600.00
5.0000

34,000.00
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219 OTHER TEMPORARY TRAFFIC CONTROL

L.S. 0.00 % -80.00 % 100.00 %

50,000.00 0.00 10,000.00 -40,000.00 100,000.00 50,000.0050,000.00

50.0000
220 FLAGGERS AND SPOTTERS

2500.0000 HR 19.05 % 49.5000 17.86 % 42.0000 0.00 %

125,000.00 20,000.00 123,750.00 18,750.00 105,000.00 0.00
42.0000

105,000.00

45.0000
221 OTHER TRAFFIC CONTROL LABOR

5700.0000 HR 2.27 % 49.5000 12.50 % 22.0000 -50.00 %

256,500.00 5,700.00 282,150.00 31,350.00 125,400.00 -125,400.00
44.0000

250,800.00
222 TRAFFIC CONTROL SUPERVISOR

L.S. -70.00 % -84.00 % -70.00 %

75,000.00 -175,000.00 40,000.00 -210,000.00 75,000.00 -175,000.00250,000.00

18.0000
223 CONSTRUCTION SIGNS CLASS A

2103.0000 S.F. -10.00 % 18.0000 -10.00 % 18.0000 -10.00 %

37,854.00 -4,206.00 37,854.00 -4,206.00 37,854.00 -4,206.00
20.0000

42,060.00
224 PEDESTRIAN CONTROL AND PROTECTION

L.S. -62.00 % -80.00 % -60.00 %

9,500.00 -15,500.00 5,000.00 -20,000.00 10,000.00 -15,000.0025,000.00
225  COMMUNICATION CONDUIT SYSTEM

L.S. -36.11 % -43.33 % -44.44 %

115,000.00 -65,000.00 102,000.00 -78,000.00 100,000.00 -80,000.00180,000.00
226  COMMUNICATION CABLES AND INTERFACES

L.S. 51.52 % -21.21 % -21.21 %

50,000.00 17,000.00 26,000.00 -7,000.00 26,000.00 -7,000.0033,000.00
227  DATA STATION SYSTEM

L.S. 166.67 % 50.00 % 66.67 %

32,000.00 20,000.00 18,000.00 6,000.00 20,000.00 8,000.0012,000.00
228  CLOSED CIRCUIT TELEVISION SYSTEM

L.S. -6.87 % 14.50 % 14.50 %

61,000.00 -4,500.00 75,000.00 9,500.00 75,000.00 9,500.0065,500.00
229  VIDEO/DATA DISTRIBUTION AND TRANSMISSION SYSTEMS

L.S. 11.11 % -23.81 % -20.63 %

35,000.00 3,500.00 24,000.00 -7,500.00 25,000.00 -6,500.0031,500.00
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230  CAST-IN-PLACE BARRIER MODIFICATION

L.S. -83.33 % -65.00 % -75.00 %

10,000.00 -50,000.00 21,000.00 -39,000.00 15,000.00 -45,000.0060,000.00

OTHER ITEMS
231 INCENTIVE EARLY COMPL. OF ST. JOHNS BLVD. INCL. RAMPS

EST. 0.00 % 0.00 % 0.00 %

300,000.00 300,000.00 300,000.00300,000.00
232 TYPE B PROGRESS SCHEDULE

L.S. 0.00 % 0.00 % 0.00 %

35,000.00 0.00 35,000.00 0.00 35,000.00 0.0035,000.00

12.2500
233 STRUCTURE EXCAVATION CLASS B INCL. HAUL

9265.0000 C.Y. -23.44 % 8.0000 -50.00 % 22.0000 37.50 %

113,496.25 -34,743.75 74,120.00 -74,120.00 203,830.00 55,590.00
16.0000

148,240.00

0.3000
234 SHORING OR EXTRA EXCAVATION CLASS B

54439.0000 S.F. -80.00 % 0.1000 -93.33 % 0.5200 -65.33 %

16,331.70 -65,326.80 5,443.90 -76,214.60 28,308.28 -53,350.22
1.5000

81,658.50

212.0000
235 COMMERCIAL CONCRETE

12.0000 C.Y. -57.60 % 265.0000 -47.00 % 500.0000 0.00 %

2,544.00 -3,456.00 3,180.00 -2,820.00 6,000.00 0.00
500.0000
6,000.00

236 CURE BOX
L.S. -94.68 % -69.00 % -50.00 %

532.00 -9,468.00 3,100.00 -6,900.00 5,000.00 -5,000.0010,000.00

235.0000
237 PLUGGING EXISTING PIPE

11.0000 EACH -41.25 % 150.0000 -62.50 % 450.0000 12.50 %

2,585.00 -1,815.00 1,650.00 -2,750.00 4,950.00 550.00
400.0000
4,400.00

905.0000
238 BOLLARD TYPE 1

2.0000 EACH -30.38 % 750.0000 -42.31 % 1,000.0000 -23.08 %

1,810.00 -790.00 1,500.00 -1,100.00 2,000.00 -600.00
1,300.0000
2,600.00

905.0000
239 BOLLARD TYPE 2

2.0000 EACH -30.38 % 750.0000 -42.31 % 500.0000 -61.54 %

1,810.00 -790.00 1,500.00 -1,100.00 1,000.00 -1,600.00
1,300.0000
2,600.00
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190.0000
240 MONUMENT CASE AND COVER

5.0000 EACH -62.00 % 500.0000 0.00 % 500.0000 0.00 %

950.00 -1,550.00 2,500.00 0.00 2,500.00 0.00
500.0000
2,500.00

55.0000
241 ADJUST MONUMENT CASE AND COVER

3.0000 EACH -81.67 % 175.0000 -41.67 % 250.0000 -16.67 %

165.00 -735.00 525.00 -375.00 750.00 -150.00
300.0000
900.00

34.0000
242 CEMENT CONC. SIDEWALK

2037.0000 S.Y. -2.86 % 32.0000 -8.57 % 27.0000 -22.86 %

69,258.00 -2,037.00 65,184.00 -6,111.00 54,999.00 -16,296.00
35.0000

71,295.00

1,600.0000
243 CEMENT CONC. CURB RAMP TYPE PERPENDICULAR A

2.0000 EACH 6.67 % 1,400.0000 -6.67 % 1,350.0000 -10.00 %

3,200.00 200.00 2,800.00 -200.00 2,700.00 -300.00
1,500.0000
3,000.00

1,600.0000
244 CEMENT CONC. CURB RAMP TYPE PARALLEL A

2.0000 EACH 6.67 % 1,900.0000 26.67 % 1,350.0000 -10.00 %

3,200.00 200.00 3,800.00 800.00 2,700.00 -300.00
1,500.0000
3,000.00

1,600.0000
245 CEMENT CONC. CURB RAMP TYPE PARALLEL B

5.0000 EACH 6.67 % 1,500.0000 0.00 % 1,250.0000 -16.67 %

8,000.00 500.00 7,500.00 0.00 6,250.00 -1,250.00
1,500.0000
7,500.00

1,600.0000
246 CEMENT CONC. CURB RAMP TYPE SINGLE DIRECTION

10.0000 EACH 6.67 % 950.0000 -36.67 % 1,350.0000 -10.00 %

16,000.00 1,000.00 9,500.00 -5,500.00 13,500.00 -1,500.00
1,500.0000
15,000.00

2,600.0000
247 CEMENT CONC. CURB RAMP TYPE DOUBLE COMBINATION A

2.0000 EACH 73.33 % 2,800.0000 86.67 % 2,300.0000 53.33 %

5,200.00 2,200.00 5,600.00 2,600.00 4,600.00 1,600.00
1,500.0000
3,000.00

30.0000
248 DETECTABLE WARNING SURFACE

50.0000 S.F. -50.00 % 32.0000 -46.67 % 28.0000 -53.33 %

1,500.00 -1,500.00 1,600.00 -1,400.00 1,400.00 -1,600.00
60.0000
3,000.00

249  TEMPORARY CROSSWALK
L.S. 2.86 % -50.00 % -42.86 %

7,200.00 200.00 3,500.00 -3,500.00 4,000.00 -3,000.007,000.00

60.0000
250 CABLE FENCE

3375.0000 L.F. 71.43 % 60.0000 71.43 % 30.0000 -14.29 %

202,500.00 84,375.00 202,500.00 84,375.00 101,250.00 -16,875.00
35.0000

118,125.00
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PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS

10.5000
251 CHAIN LINK FENCE TYPE 3

2400.0000 L.F. -58.00 % 10.0000 -60.00 % 10.2500 -59.00 %

25,200.00 -34,800.00 24,000.00 -36,000.00 24,600.00 -35,400.00
25.0000

60,000.00

105.0000
252 END, GATE, CORNER, AND PULL POST FOR CHAIN LINK FENCE

101.0000 EACH -58.00 % 100.0000 -60.00 % 105.0000 -58.00 %

10,605.00 -14,645.00 10,100.00 -15,150.00 10,605.00 -14,645.00
250.0000
25,250.00

1,800.0000
253 DOUBLE 20 FT. CHAIN LINK GATE

3.0000 EACH 80.00 % 1,700.0000 70.00 % 1,700.0000 70.00 %

5,400.00 2,400.00 5,100.00 2,100.00 5,100.00 2,100.00
1,000.0000
3,000.00

66.0000
254  WIRE TRAIL RAILING

345.0000 L.F. -22.35 % 125.0000 47.06 % 90.0000 5.88 %

22,770.00 -6,555.00 43,125.00 13,800.00 31,050.00 1,725.00
85.0000

29,325.00

110.0000
255  ABANDON EXISTING DRAINAGE STRUCTURE

207.0000 C.Y. -18.52 % 86.0000 -36.30 % 190.0000 40.74 %

22,770.00 -5,175.00 17,802.00 -10,143.00 39,330.00 11,385.00
135.0000
27,945.00

475.0000
256 CONNECTION TO DRAINAGE STRUCTURE

29.0000 EACH -52.50 % 600.0000 -40.00 % 440.0000 -56.00 %

13,775.00 -15,225.00 17,400.00 -11,600.00 12,760.00 -16,240.00
1,000.0000
29,000.00

320.0000
257 ADJUST MANHOLE

4.0000 EACH -39.05 % 400.0000 -23.81 % 275.0000 -47.62 %

1,280.00 -820.00 1,600.00 -500.00 1,100.00 -1,000.00
525.0000
2,100.00

3,300.0000
258 MANHOLE 48 IN. DIAM. TYPE 1

21.0000 EACH 10.00 % 3,100.0000 3.33 % 3,000.0000 0.00 %

69,300.00 6,300.00 65,100.00 2,100.00 63,000.00 0.00
3,000.0000
63,000.00

7,000.0000
259 MANHOLE 60 IN. DIAM. TYPE 1

7.0000 EACH 16.67 % 5,700.0000 -5.00 % 3,800.0000 -36.67 %

49,000.00 7,000.00 39,900.00 -2,100.00 26,600.00 -15,400.00
6,000.0000
42,000.00

160.0000
260 MANHOLE ADDITIONAL HEIGHT 48 IN. DIAM. TYPE 1

151.0000 L.F. -30.43 % 95.0000 -58.70 % 55.0000 -76.09 %

24,160.00 -10,570.00 14,345.00 -20,385.00 8,305.00 -26,425.00
230.0000
34,730.00

270.0000
261 MANHOLE ADDITIONAL HEIGHT 60 IN. DIAM. TYPE 1

53.0000 L.F. 3.85 % 225.0000 -13.46 % 105.0000 -59.62 %

14,310.00 530.00 11,925.00 -1,855.00 5,565.00 -8,215.00
260.0000
13,780.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
HWY :SR 000,005,500 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 500
ST. JOHNS BLVD - INTERCHANGE

10X313 (REV. 2/15/2011)

TAPANI UNDERGROUND, INC. NUTTER CORPORATION DBA NUTTER CASCADE BRIDGE LLC
1904 SE 6TH PLACE UNDERGROUND UTILITIES CO. INC. 14215 NW 3RD COURT
98604-8300 7211A NE 43RD AVE

PROJECT : BATTLE GROUND   WA  986041900 VANCOUVER   WA  986611311 VANCOUVER   WA  986855760

COUNTY(S) :CLARK CONTRACTOR NUMBER : 100273 CONTRACTOR NUMBER : 100170 CONTRACTOR NUMBER : 100412

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS

200.0000
262 ADJUST CATCH BASIN

16.0000 EACH -60.00 % 340.0000 -32.00 % 175.0000 -65.00 %

3,200.00 -4,800.00 5,440.00 -2,560.00 2,800.00 -5,200.00
500.0000
8,000.00

265.0000
263 LOCKING SOLID METAL COVER AND FRAME FOR CATCH BASIN

1.0000 EACH -47.00 % 430.0000 -14.00 % 525.0000 5.00 %

265.00 -235.00 430.00 -70.00 525.00 25.00
500.0000
500.00

264 CLEANING EXISTING DRAINAGE STRUCTURE
L.S. -91.25 % -75.00 % -97.00 %

1,750.00 -18,250.00 5,000.00 -15,000.00 600.00 -19,400.0020,000.00

55.0000
265 ADJUST VALVE BOX

12.0000 EACH -86.25 % 150.0000 -62.50 % 125.0000 -68.75 %

660.00 -4,140.00 1,800.00 -3,000.00 1,500.00 -3,300.00
400.0000
4,800.00

266 FORCE ACCOUNT TEMPORARY STORM DRAIN MODIFICATION
EST. 0.00 % 0.00 % 0.00 %

400,000.00 400,000.00 400,000.00400,000.00
267 FORCE ACCOUNT UTILITY CONFLICTS

EST. 0.00 % 0.00 % 0.00 %

50,000.00 50,000.00 50,000.0050,000.00
268 FORCE ACCOUNT MAINTAINING DETOUR ROUTE

EST. 0.00 % 0.00 % 0.00 %

200,000.00 200,000.00 200,000.00200,000.00
269 FORCE ACCOUNT TRAIL MAINTENANCE

EST. 0.00 % 0.00 % 0.00 %

30,000.00 30,000.00 30,000.0030,000.00
270 FORCE ACCOUNT DETOUR CALMING DEVICES

EST. 0.00 % 0.00 % 0.00 %

100,000.00 100,000.00 100,000.00100,000.00

5.0000
271 TRAINING

3000.0000 HR 0.00 % 3.0000 -40.00 % 15.0000 200.00 %

15,000.00 0.00 9,000.00 -6,000.00 45,000.00 30,000.00
5.0000

15,000.00
272 ROADSIDE CLEANUP

EST. 0.00 % 0.00 % 0.00 %

40,000.00 40,000.00 40,000.0040,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
HWY :SR 000,005,500 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 500
ST. JOHNS BLVD - INTERCHANGE

10X313 (REV. 2/15/2011)

TAPANI UNDERGROUND, INC. NUTTER CORPORATION DBA NUTTER CASCADE BRIDGE LLC
1904 SE 6TH PLACE UNDERGROUND UTILITIES CO. INC. 14215 NW 3RD COURT
98604-8300 7211A NE 43RD AVE

PROJECT : BATTLE GROUND   WA  986041900 VANCOUVER   WA  986611311 VANCOUVER   WA  986855760

COUNTY(S) :CLARK CONTRACTOR NUMBER : 100273 CONTRACTOR NUMBER : 100170 CONTRACTOR NUMBER : 100412

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS
273 TRIMMING AND CLEANUP

L.S. 70.00 % -50.00 % 50.00 %

17,000.00 7,000.00 5,000.00 -5,000.00 15,000.00 5,000.0010,000.00
274 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00
275 MINOR CHANGE

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
276 FUEL COST ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

128,800.00 128,800.00 128,800.00128,800.00
277 STEEL COST ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

3,000.00 3,000.00 3,000.003,000.00
278 AGGREGATE COMPLIANCE PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
279 SPCC PLAN

L.S. -98.93 % -98.00 % -99.00 %

535.00 -49,465.00 1,000.00 -49,000.00 500.00 -49,500.0050,000.00
280 FIELD OFFICE BUILDING

L.S. -33.33 % -33.33 % 33.33 %

10,000.00 -5,000.00 10,000.00 -5,000.00 20,000.00 5,000.0015,000.00

1.7500
281 CONSTRUCTION GEOTEXTILE FOR SOIL STABILIZATION

2960.0000 S.Y. -12.50 % 2.0000 0.00 % 1.7000 -15.00 %

5,180.00 -740.00 5,920.00 0.00 5,032.00 -888.00
2.0000

5,920.00

9.0000
282 GEOSYNTHETIC RETAINING WALL

31020.0000 S.F. -55.00 % 14.0000 -30.00 % 9.7500 -51.25 %

279,180.00 -341,220.00 434,280.00 -186,120.00 302,445.00 -317,955.00
20.0000

620,400.00

9.0000
283 TEMPORARY GEOSYNTHETIC RETAINING WALL

2330.0000 S.F. -40.00 % 12.0000 -20.00 % 13.0000 -13.33 %

20,970.00 -13,980.00 27,960.00 -6,990.00 30,290.00 -4,660.00
15.0000

34,950.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
HWY :SR 000,005,500 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 500
ST. JOHNS BLVD - INTERCHANGE

10X313 (REV. 2/15/2011)

TAPANI UNDERGROUND, INC. NUTTER CORPORATION DBA NUTTER CASCADE BRIDGE LLC
1904 SE 6TH PLACE UNDERGROUND UTILITIES CO. INC. 14215 NW 3RD COURT
98604-8300 7211A NE 43RD AVE

PROJECT : BATTLE GROUND   WA  986041900 VANCOUVER   WA  986611311 VANCOUVER   WA  986855760

COUNTY(S) :CLARK CONTRACTOR NUMBER : 100273 CONTRACTOR NUMBER : 100170 CONTRACTOR NUMBER : 100412

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS

535.0000
284 NO TRESPASSING SIGN

4.0000 EACH 78.33 % 50.0000 -83.33 % 100.0000 -66.67 %

2,140.00 940.00 200.00 -1,000.00 400.00 -800.00
300.0000
1,200.00

285 HEALTH AND SAFETY PLAN
L.S. -89.30 % -60.00 % -50.00 %

535.00 -4,465.00 2,000.00 -3,000.00 2,500.00 -2,500.005,000.00

285.0000
286 MAILBOX SUPPORT TYPE 2

2.0000 EACH -43.00 % 200.0000 -60.00 % 375.0000 -25.00 %

570.00 -430.00 400.00 -600.00 750.00 -250.00
500.0000
1,000.00

287 FA-SITE CLEANUP OF  BIO.  AND PHYSICAL HAZARDS
EST. 0.00 % 0.00 % 0.00 %

25,000.00 25,000.00 25,000.0025,000.00
288  BIRD EXCLUSION

L.S. -46.00 % -90.00 % -95.00 %

2,700.00 -2,300.00 500.00 -4,500.00 250.00 -4,750.005,000.00
289 FORCE ACCOUNT RESTORATION OF SMALL AREAS

EST. 0.00 % 0.00 % 0.00 %

10,000.00 10,000.00 10,000.0010,000.00

3.2000
290 PSIPE EMA - EMERGENT MIX "A"

4200.0000 EACH 82.86 % 1.8000 2.86 % 8.1000 362.86 %

13,440.00 6,090.00 7,560.00 210.00 34,020.00 26,670.00
1.7500

7,350.00

100.0000
291 HAZARDOUS MATERIAL EXCAVATION INCL. HAUL

500.0000 C.Y. 566.67 % 9.5000 -36.67 % 10.0000 -33.33 %

50,000.00 42,500.00 4,750.00 -2,750.00 5,000.00 -2,500.00
15.0000
7,500.00

135.0000
292 PEDESTRIAN BARRIER

246.0000 L.F. 8.00 % 125.0000 0.00 % 125.0000 0.00 %

33,210.00 2,460.00 30,750.00 0.00 30,750.00 0.00
125.0000
30,750.00

1.0000
293 ST. REINF. BAR FOR BARRIER

8525.0000 LB. 0.00 % 2.0000 100.00 % 0.8500 -15.00 %

8,525.00 0.00 17,050.00 8,525.00 7,246.25 -1,278.75
1.0000

8,525.00

375.0000
294 CONC. CLASS 4000 FOR BARRIER

82.0000 C.Y. -25.00 % 420.0000 -16.00 % 700.0000 40.00 %

30,750.00 -10,250.00 34,440.00 -6,560.00 57,400.00 16,400.00
500.0000
41,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
HWY :SR 000,005,500 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 500
ST. JOHNS BLVD - INTERCHANGE

10X313 (REV. 2/15/2011)

TAPANI UNDERGROUND, INC. NUTTER CORPORATION DBA NUTTER CASCADE BRIDGE LLC
1904 SE 6TH PLACE UNDERGROUND UTILITIES CO. INC. 14215 NW 3RD COURT
98604-8300 7211A NE 43RD AVE

PROJECT : BATTLE GROUND   WA  986041900 VANCOUVER   WA  986611311 VANCOUVER   WA  986855760

COUNTY(S) :CLARK CONTRACTOR NUMBER : 100273 CONTRACTOR NUMBER : 100170 CONTRACTOR NUMBER : 100412

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS

7.0000
295 GRAVEL BACKFILL FOR WALL

256.0000 C.Y. -72.00 % 65.0000 160.00 % 40.0000 60.00 %

1,792.00 -4,608.00 16,640.00 10,240.00 10,240.00 3,840.00
25.0000
6,400.00

296  WATERLINE BYPASS
L.S. -92.80 % -99.00 % -90.00 %

3,600.00 -46,400.00 500.00 -49,500.00 5,000.00 -45,000.0050,000.00

$27,237,397.12 -18.46% $27,571,695.22 -17.46% $28,641,921.73 -14.26%$33,403,982.85CONTRACT TOTAL

$28,641,921.73$27,237,397.12 $27,571,695.22BASE TOTAL -18.46% -17.46% -14.26%$33,403,982.85



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
HWY :SR 000,005,500 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :SR 500
ST. JOHNS BLVD - INTERCHANGE

10X313 (REV. 2/15/2011)

SELBY BRIDGE COMPANY, INC. TRI-STATE CONSTRUCTION, INC. KERR CONTRACTORS, INC.
600 SE ASSEMBLY AVE STE 230 350 - 106TH AVE NE 395 SHENANDOAH LANE NE
98661-5583 98004-5732 97071-9771

PROJECT : VANCOUVER   WA  986618018 BELLEVUE   WA  980093686 WOODBURN   OR  970711060

COUNTY(S) :CLARK CONTRACTOR NUMBER : 755800 CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 100450

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
1 MOBILIZATION

L.S. 9.43 % -24.53 % 24.75 %

2,900,000.00 250,000.00 2,000,000.00 -650,000.00 3,305,936.00 655,936.002,650,000.00

5,000.0000
2 CLEARING AND GRUBBING

19.1700 ACRE 0.00 % 4,000.0000 -20.00 % 7,000.0000 40.00 %

95,850.00 0.00 76,680.00 -19,170.00 134,190.00 38,340.00
5,000.0000
95,850.00

4,000.0000
3 CLEARING AND GRUBBING - SITE HAZEL DELL MITIGATION SITE

3.1500 ACRE 14.29 % 5,000.0000 42.86 % 7,000.0000 100.00 %

12,600.00 1,575.00 15,750.00 4,725.00 22,050.00 11,025.00
3,500.0000
11,025.00

4 ARCHAEOLOGICAL AND HISTORICAL SALVAGE
EST. 0.00 % 0.00 % 0.00 %

25,000.00 25,000.00 25,000.0025,000.00

300.0000
5 REMOVING MANHOLE

2.0000 EACH -40.00 % 800.0000 60.00 % 1,000.0000 100.00 %

600.00 -400.00 1,600.00 600.00 2,000.00 1,000.00
500.0000
1,000.00

200.0000
6 REMOVING DRAINAGE STRUCTURE

38.0000 EACH -20.00 % 750.0000 200.00 % 250.0000 0.00 %

7,600.00 -1,900.00 28,500.00 19,000.00 9,500.00 0.00
250.0000
9,500.00

7 REMOVING NOISE BARRIER WALL SHAFT OBSTRUCTIONS
EST. 0.00 % 0.00 % 0.00 %

25,000.00 25,000.00 25,000.0025,000.00
8 REMOVING SOLDIER PILE SHAFT OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

60,000.00 60,000.00 60,000.0060,000.00
9  REMOVING SIGN STRUCTURE SHAFT OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

12,000.00 12,000.00 12,000.0012,000.00
10 FORCE ACCOUNT REMOVING BORING AND JACKING OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

50,000.00 50,000.00 50,000.0050,000.00

3.0000
11 REMOVING CEMENT CONC. SIDEWALK

617.0000 S.Y. -75.00 % 2.0000 -83.33 % 2.5000 -79.17 %

1,851.00 -5,553.00 1,234.00 -6,170.00 1,542.50 -5,861.50
12.0000
7,404.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
HWY :SR 000,005,500 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :SR 500
ST. JOHNS BLVD - INTERCHANGE

10X313 (REV. 2/15/2011)

SELBY BRIDGE COMPANY, INC. TRI-STATE CONSTRUCTION, INC. KERR CONTRACTORS, INC.
600 SE ASSEMBLY AVE STE 230 350 - 106TH AVE NE 395 SHENANDOAH LANE NE
98661-5583 98004-5732 97071-9771

PROJECT : VANCOUVER   WA  986618018 BELLEVUE   WA  980093686 WOODBURN   OR  970711060

COUNTY(S) :CLARK CONTRACTOR NUMBER : 755800 CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 100450

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION

2.0000
12 REMOVING CEMENT CONC. CURB AND GUTTER

1790.0000 L.F. -60.00 % 2.0000 -60.00 % 1.7500 -65.00 %

3,580.00 -5,370.00 3,580.00 -5,370.00 3,132.50 -5,817.50
5.0000

8,950.00

4.0000
13 REMOVING ASPHALT CONC. PAVEMENT

1380.0000 S.Y. -50.00 % 2.0000 -75.00 % 2.0000 -75.00 %

5,520.00 -5,520.00 2,760.00 -8,280.00 2,760.00 -8,280.00
8.0000

11,040.00

4.0000
14 REMOVING ASPHALT CONC. CURB

70.0000 L.F. -69.23 % 2.0000 -84.62 % 1.7500 -86.54 %

280.00 -630.00 140.00 -770.00 122.50 -787.50
13.0000
910.00

3.0000
15 REMOVING GUARDRAIL

5110.0000 L.F. -40.00 % 3.0000 -40.00 % 3.5000 -30.00 %

15,330.00 -10,220.00 15,330.00 -10,220.00 17,885.00 -7,665.00
5.0000

25,550.00

350.0000
16 REMOVING GUARDRAIL ANCHOR

12.0000 EACH 94.44 % 500.0000 177.78 % 250.0000 38.89 %

4,200.00 2,040.00 6,000.00 3,840.00 3,000.00 840.00
180.0000
2,160.00

0.5000
17 REMOVING PAINT LINE

25000.0000 L.F. 25.00 % 0.5000 25.00 % 0.4100 2.50 %

12,500.00 2,500.00 12,500.00 2,500.00 10,250.00 250.00
0.4000

10,000.00
18 REMOVAL OF STRUCTURE AND OBSTRUCTION

L.S. -30.00 % -20.00 % -40.00 %

3,500.00 -1,500.00 4,000.00 -1,000.00 3,000.00 -2,000.005,000.00

125.0000
19 REMOVING CHAIN LINK FENCE

2580.0000 L.F. 3,471.43 % 2.0000 -42.86 % 4.5000 28.57 %

322,500.00 313,470.00 5,160.00 -3,870.00 11,610.00 2,580.00
3.5000

9,030.00

1.0000
20 REMOVING WIRE FENCE

1000.0000 L.F. -50.00 % 2.0000 0.00 % 3.5000 75.00 %

1,000.00 -1,000.00 2,000.00 0.00 3,500.00 1,500.00
2.0000

2,000.00
21 HAZARDOUS MATERIAL HANDLING AND DISPOSAL

EST. 0.00 % 0.00 % 0.00 %

50,000.00 50,000.00 50,000.0050,000.00

5.0000
22  REMOVING PEDESTRIAN HANDRAIL

270.0000 L.F. -37.50 % 6.0000 -25.00 % 4.5000 -43.75 %

1,350.00 -810.00 1,620.00 -540.00 1,215.00 -945.00
8.0000

2,160.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
HWY :SR 000,005,500 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :SR 500
ST. JOHNS BLVD - INTERCHANGE

10X313 (REV. 2/15/2011)

SELBY BRIDGE COMPANY, INC. TRI-STATE CONSTRUCTION, INC. KERR CONTRACTORS, INC.
600 SE ASSEMBLY AVE STE 230 350 - 106TH AVE NE 395 SHENANDOAH LANE NE
98661-5583 98004-5732 97071-9771

PROJECT : VANCOUVER   WA  986618018 BELLEVUE   WA  980093686 WOODBURN   OR  970711060

COUNTY(S) :CLARK CONTRACTOR NUMBER : 755800 CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 100450

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
23  REMOVAL OF EXISTING STRUCTURE - WALLS

L.S. -95.06 % 17.65 % 17.65 %

4,200.00 -80,800.00 100,000.00 15,000.00 100,000.00 15,000.0085,000.00

28.0000
24  REMOVING SLOTTED DRAIN

793.0000 L.F. -28.21 % 7.0000 -82.05 % 23.0000 -41.03 %

22,204.00 -8,723.00 5,551.00 -25,376.00 18,239.00 -12,688.00
39.0000

30,927.00

GRADING

9.5000
25 ROADWAY EXCAVATION INCL. HAUL

27850.0000 C.Y. 18.75 % 8.0000 0.00 % 12.0000 50.00 %

264,575.00 41,775.00 222,800.00 0.00 334,200.00 111,400.00
8.0000

222,800.00

10.5000
26  WETLAND EXCAVATION INCL. HAUL

10000.0000 C.Y. 5.00 % 14.0000 40.00 % 11.5000 15.00 %

105,000.00 5,000.00 140,000.00 40,000.00 115,000.00 15,000.00
10.0000

100,000.00

14.0000
27  POND EXCAVATION INCL. HAUL

2635.0000 C.Y. 40.00 % 14.0000 40.00 % 13.0000 30.00 %

36,890.00 10,540.00 36,890.00 10,540.00 34,255.00 7,905.00
10.0000

26,350.00

5.0000
28 PAVEMENT REPAIR EXCAVATION INCL. HAUL

3496.0000 S.Y. -66.67 % 9.0000 -40.00 % 3.0000 -80.00 %

17,480.00 -34,960.00 31,464.00 -20,976.00 10,488.00 -41,952.00
15.0000

52,440.00

4.0000
29 GRAVEL BORROW INCL. HAUL

486480.0000 TON -60.00 % 9.0000 -10.00 % 8.0000 -20.00 %

1,945,920.00 2,918,880.00 4,378,320.00 -486,480.00 3,891,840.00 -972,960.00
10.0000

4,864,800.00

5.0000
30 EMBANKMENT COMPACTION

262940.0000 C.Y. 233.33 % 2.0000 33.33 % 2.5000 66.67 %

1,314,700.00 920,290.00 525,880.00 131,470.00 657,350.00 262,940.00
1.5000

394,410.00

1,500.0000
31  SOIL PREPARATION AREA

8.8000 ACRE -40.00 % 3,000.0000 20.00 % 2,850.0000 14.00 %

13,200.00 -8,800.00 26,400.00 4,400.00 25,080.00 3,080.00
2,500.0000
22,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
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TITLE :SR 500
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SELBY BRIDGE COMPANY, INC. TRI-STATE CONSTRUCTION, INC. KERR CONTRACTORS, INC.
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COUNTY(S) :CLARK CONTRACTOR NUMBER : 755800 CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 100450

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
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DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

GRADING

2,700.0000
32  SHOULDER FINISHING

1.2000 MI. -46.00 % 4,000.0000 -20.00 % 6,500.0000 30.00 %

3,240.00 -2,760.00 4,800.00 -1,200.00 7,800.00 1,800.00
5,000.0000
6,000.00

DRAINAGE

2,000.0000
33 GRATE INLET TYPE 2

64.0000 EACH 14.29 % 2,500.0000 42.86 % 1,900.0000 8.57 %

128,000.00 16,000.00 160,000.00 48,000.00 121,600.00 9,600.00
1,750.0000
112,000.00

2,000.0000
34 COMBINATION INLET

4.0000 EACH 14.29 % 1,000.0000 -42.86 % 1,800.0000 2.86 %

8,000.00 1,000.00 4,000.00 -3,000.00 7,200.00 200.00
1,750.0000
7,000.00

26.0000
35 STREAMBED SEDIMENT

20.2500 C.Y. -48.00 % 50.0000 0.00 % 45.0000 -10.00 %

526.50 -486.00 1,012.50 0.00 911.25 -101.25
50.0000
1,012.50

50.0000
36 LIGHT LOOSE RIPRAP

20.2500 TON -41.18 % 55.0000 -35.29 % 50.0000 -41.18 %

1,012.50 -708.75 1,113.75 -607.50 1,012.50 -708.75
85.0000
1,721.25

50.0000
37 HEAVY LOOSE RIPRAP

20.2500 TON -50.00 % 55.0000 -45.00 % 50.0000 -50.00 %

1,012.50 -1,012.50 1,113.75 -911.25 1,012.50 -1,012.50
100.0000
2,025.00

50.0000
38 QUARRY SPALLS

234.0000 C.Y. -33.33 % 70.0000 -6.67 % 50.0000 -33.33 %

11,700.00 -5,850.00 16,380.00 -1,170.00 11,700.00 -5,850.00
75.0000

17,550.00

20.0000
39 UNDERDRAIN PIPE 8 IN. DIAM.

145.0000 L.F. 33.33 % 9.0000 -40.00 % 20.0000 33.33 %

2,900.00 725.00 1,305.00 -870.00 2,900.00 725.00
15.0000
2,175.00

55.0000
40 SCHEDULE A CULV. PIPE 24 IN. DIAM.

37.0000 L.F. 10.00 % 46.0000 -8.00 % 50.0000 0.00 %

2,035.00 185.00 1,702.00 -148.00 1,850.00 0.00
50.0000
1,850.00

55.0000
41  INFILTRATION TRENCH WITH MEDIA FILTER

747.0000 L.F. 57.14 % 40.0000 14.29 % 50.0000 42.86 %

41,085.00 14,940.00 29,880.00 3,735.00 37,350.00 11,205.00
35.0000

26,145.00
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PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

DRAINAGE

400.0000
42  INFILTRATION TRENCH

115.0000 L.F. 1,233.33 % 235.0000 683.33 % 250.0000 733.33 %

46,000.00 42,550.00 27,025.00 23,575.00 28,750.00 25,300.00
30.0000
3,450.00

32.0000
43  MEDIA FILTER DRAIN W/ UNDERDRAIN - 3 FT

303.0000 L.F. -40.74 % 25.0000 -53.70 % 40.0000 -25.93 %

9,696.00 -6,666.00 7,575.00 -8,787.00 12,120.00 -4,242.00
54.0000

16,362.00

34.0000
44  MEDIA FILTER DRAIN W/ UNDERDRAIN - 4 FT

860.0000 L.F. -42.37 % 27.0000 -54.24 % 43.0000 -27.12 %

29,240.00 -21,500.00 23,220.00 -27,520.00 36,980.00 -13,760.00
59.0000

50,740.00

STORM SEWER

6,400.0000
45 CATCH BASIN TYPE 2 72 IN. DIAM. WITH FLOW CONTROL STRUC.

1.0000 EACH 6.67 % 6,000.0000 0.00 % 7,500.0000 25.00 %

6,400.00 400.00 6,000.00 0.00 7,500.00 1,500.00
6,000.0000
6,000.00

1,200.0000
46 CATCH BASIN TYPE 1

5.0000 EACH -20.00 % 1,000.0000 -33.33 % 1,000.0000 -33.33 %

6,000.00 -1,500.00 5,000.00 -2,500.00 5,000.00 -2,500.00
1,500.0000
7,500.00

2,600.0000
47  CONE GRATE FOR CATCH BASIN TYPE 2

1.0000 EACH 30.00 % 3,000.0000 50.00 % 2,800.0000 40.00 %

2,600.00 600.00 3,000.00 1,000.00 2,800.00 800.00
2,000.0000
2,000.00

3,000.0000
48 CATCH BASIN TYPE 2 48 IN. DIAM.

23.0000 EACH 0.00 % 1,900.0000 -36.67 % 2,500.0000 -16.67 %

69,000.00 0.00 43,700.00 -25,300.00 57,500.00 -11,500.00
3,000.0000
69,000.00

3,500.0000
49 CATCH BASIN TYPE 2 54 IN. DIAM.

2.0000 EACH 0.00 % 2,000.0000 -42.86 % 3,300.0000 -5.71 %

7,000.00 0.00 4,000.00 -3,000.00 6,600.00 -400.00
3,500.0000
7,000.00

4,200.0000
50 CATCH BASIN TYPE 2 60 IN. DIAM.

3.0000 EACH 20.00 % 6,000.0000 71.43 % 3,500.0000 0.00 %

12,600.00 2,100.00 18,000.00 7,500.00 10,500.00 0.00
3,500.0000
10,500.00

22,000.0000
51 CATCH BASIN TYPE 2 84 IN. DIAM.

1.0000 EACH 238.46 % 10,000.0000 53.85 % 14,000.0000 115.38 %

22,000.00 15,500.00 10,000.00 3,500.00 14,000.00 7,500.00
6,500.0000
6,500.00
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STORM SEWER

1.0000
52 TESTING STORM SEWER PIPE

10307.0000 L.F. -50.00 % 1.0000 -50.00 % 2.0000 0.00 %

10,307.00 -10,307.00 10,307.00 -10,307.00 20,614.00 0.00
2.0000

20,614.00

33.0000
53 SCHEDULE A STORM SEWER PIPE 12 IN. DIAM.

6411.0000 L.F. 50.00 % 18.0000 -18.18 % 33.0000 50.00 %

211,563.00 70,521.00 115,398.00 -25,644.00 211,563.00 70,521.00
22.0000

141,042.00

40.0000
54 SCHEDULE A STORM SEWER PIPE 18 IN. DIAM.

1310.0000 L.F. 14.29 % 27.0000 -22.86 % 38.0000 8.57 %

52,400.00 6,550.00 35,370.00 -10,480.00 49,780.00 3,930.00
35.0000

45,850.00

66.0000
55 SCHEDULE A STORM SEWER PIPE 24 IN. DIAM.

543.0000 L.F. -5.71 % 43.0000 -38.57 % 55.0000 -21.43 %

35,838.00 -2,172.00 23,349.00 -14,661.00 29,865.00 -8,145.00
70.0000

38,010.00

90.0000
56 SCHEDULE A STORM SEWER PIPE 30 IN. DIAM.

233.0000 L.F. 12.50 % 55.0000 -31.25 % 70.0000 -12.50 %

20,970.00 2,330.00 12,815.00 -5,825.00 16,310.00 -2,330.00
80.0000

18,640.00

30.0000
57 SCHEDULE B STORM SEWER PIPE 12 IN. DIAM.

682.0000 L.F. -33.33 % 19.0000 -57.78 % 21.0000 -53.33 %

20,460.00 -10,230.00 12,958.00 -17,732.00 14,322.00 -16,368.00
45.0000

30,690.00

40.0000
58 SCHEDULE B STORM SEWER PIPE 18 IN. DIAM.

329.0000 L.F. -27.27 % 30.0000 -45.45 % 32.0000 -41.82 %

13,160.00 -4,935.00 9,870.00 -8,225.00 10,528.00 -7,567.00
55.0000

18,095.00

86.0000
59 SCHEDULE B STORM SEWER PIPE 30 IN. DIAM.

666.0000 L.F. -9.47 % 84.0000 -11.58 % 95.0000 0.00 %

57,276.00 -5,994.00 55,944.00 -7,326.00 63,270.00 0.00
95.0000

63,270.00

40.0000
60 TR. 5 ST. STORM SEWER PIPE 0.064 IN. TH. 12 IN. DIAM.

152.0000 L.F. 14.29 % 39.0000 11.43 % 32.0000 -8.57 %

6,080.00 760.00 5,928.00 608.00 4,864.00 -456.00
35.0000
5,320.00

50.0000
61 TR. 5 ST. STORM SEWER PIPE 0.064 IN. TH. 18 IN. DIAM.

57.0000 L.F. 0.00 % 42.0000 -16.00 % 35.0000 -30.00 %

2,850.00 0.00 2,394.00 -456.00 1,995.00 -855.00
50.0000
2,850.00

80.0000
62 TR. 5 ST. STORM SEWER PIPE 0.064 IN. TH. 30 IN. DIAM.

102.0000 L.F. -20.00 % 53.0000 -47.00 % 50.0000 -50.00 %

8,160.00 -2,040.00 5,406.00 -4,794.00 5,100.00 -5,100.00
100.0000
10,200.00
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TOTAL AMOUNT

STORM SEWER

66.0000
63 CORRUGATED POLYETHYLENE STORM SEWER PIPE 24 IN. DIAM.

20.0000 L.F. 20.00 % 52.0000 -5.45 % 48.0000 -12.73 %

1,320.00 220.00 1,040.00 -60.00 960.00 -140.00
55.0000
1,100.00

SANITARY SEWER

500.0000
64 SEWER CLEANOUT

1.0000 EACH 0.00 % 2,300.0000 360.00 % 375.0000 -25.00 %

500.00 0.00 2,300.00 1,800.00 375.00 -125.00
500.0000
500.00

4.0000
65 TESTING SEWER PIPE

244.0000 L.F. 33.33 % 1.5000 -50.00 % 2.0000 -33.33 %

976.00 244.00 366.00 -366.00 488.00 -244.00
3.0000
732.00

35.0000
66 PVC SANITARY SEWER PIPE 6 IN. DIAM.

40.0000 L.F. -30.00 % 31.0000 -38.00 % 35.0000 -30.00 %

1,400.00 -600.00 1,240.00 -760.00 1,400.00 -600.00
50.0000
2,000.00

50.0000
67 PVC SANITARY SEWER PIPE 8 IN. DIAM.

133.0000 L.F. -9.09 % 29.0000 -47.27 % 36.0000 -34.55 %

6,650.00 -665.00 3,857.00 -3,458.00 4,788.00 -2,527.00
55.0000
7,315.00

100.0000
68  PVC SEWER PIPE 27 IN. DIAM.

111.0000 L.F. 0.00 % 80.0000 -20.00 % 75.0000 -25.00 %

11,100.00 0.00 8,880.00 -2,220.00 8,325.00 -2,775.00
100.0000
11,100.00

12.0000
69  SELECT GRANULAR BACKFILL

500.0000 TON 20.00 % 12.0000 20.00 % 11.0000 10.00 %

6,000.00 1,000.00 6,000.00 1,000.00 5,500.00 500.00
10.0000
5,000.00

70  TRENCH DEWATERING
L.S. -95.00 % 20.00 % -65.00 %

500.00 -9,500.00 12,000.00 2,000.00 3,500.00 -6,500.0010,000.00

WATER LINES

6,000.0000
71 BUTTERFLY VALVE 24 IN.

2.0000 EACH 62.16 % 7,000.0000 89.19 % 5,400.0000 45.95 %

12,000.00 4,600.00 14,000.00 6,600.00 10,800.00 3,400.00
3,700.0000
7,400.00
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WATER LINES

3,300.0000
72 COMB. AIR RELEASE/AIR VACUUM VALVE ASSEMBLY 2 IN.

1.0000 EACH 10.00 % 3,800.0000 26.67 % 3,600.0000 20.00 %

3,300.00 300.00 3,800.00 800.00 3,600.00 600.00
3,000.0000
3,000.00

130.0000
73 DUCTILE IRON PIPE FOR WATER MAIN 24 IN. DIAM.

754.0000 L.F. -25.71 % 170.0000 -2.86 % 225.0000 28.57 %

98,020.00 -33,930.00 128,180.00 -3,770.00 169,650.00 37,700.00
175.0000

131,950.00

750.0000
74  36" STEEL CASING (JACK AND BORE)

275.0000 L.F. 87.50 % 525.0000 31.25 % 419.0000 4.75 %

206,250.00 96,250.00 144,375.00 34,375.00 115,225.00 5,225.00
400.0000

110,000.00

5,000.0000
75  JACKING AND RECEIVEING PIT (WATER 36 IN. STEEL CASING)

2.0000 EACH -66.67 % 5,000.0000 -66.67 % 5,000.0000 -66.67 %

10,000.00 -20,000.00 10,000.00 -20,000.00 10,000.00 -20,000.00
15,000.0000
30,000.00

STRUCTURE

16.0000
76 STRUCTURE EXCAVATION CLASS A INCL. HAUL

47156.0000 C.Y. 6.67 % 6.0000 -60.00 % 12.0000 -20.00 %

754,496.00 47,156.00 282,936.00 -424,404.00 565,872.00 -141,468.00
15.0000

707,340.00
77 SHORING OR EXTRA EXCAVATION CL. A

L.S. -96.15 % -80.77 % -61.54 %

5,000.00 -125,000.00 25,000.00 -105,000.00 50,000.00 -80,000.00130,000.00
78 SHORING OR EXTRA EXCAVATION CL. A WALLS

L.S. -93.27 % 0.91 % 34.54 %

10,000.00 -138,650.00 150,000.00 1,350.00 200,000.00 51,350.00148,650.00

110.0000
79 SHAFT - 36 IN. DIAMETER

2875.0000 L.F. -12.00 % 80.0000 -36.00 % 125.0000 0.00 %

316,250.00 -43,125.00 230,000.00 -129,375.00 359,375.00 0.00
125.0000

359,375.00

75.0000
80 FURNISHING SOLDIER PILE W21 X 101

2999.0000 L.F. -25.00 % 84.0000 -16.00 % 77.0000 -23.00 %

224,925.00 -74,975.00 251,916.00 -47,984.00 230,923.00 -68,977.00
100.0000

299,900.00

1.0000
81 ST. REINF. BAR FOR RETAINING WALL

5910.0000 LB. 0.00 % 1.1500 15.00 % 0.9100 -9.00 %

5,910.00 0.00 6,796.50 886.50 5,378.10 -531.90
1.0000

5,910.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
HWY :SR 000,005,500 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :SR 500
ST. JOHNS BLVD - INTERCHANGE

10X313 (REV. 2/15/2011)

SELBY BRIDGE COMPANY, INC. TRI-STATE CONSTRUCTION, INC. KERR CONTRACTORS, INC.
600 SE ASSEMBLY AVE STE 230 350 - 106TH AVE NE 395 SHENANDOAH LANE NE
98661-5583 98004-5732 97071-9771

PROJECT : VANCOUVER   WA  986618018 BELLEVUE   WA  980093686 WOODBURN   OR  970711060

COUNTY(S) :CLARK CONTRACTOR NUMBER : 755800 CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 100450

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

STRUCTURE

1.0000
82 EPOXY-COATED ST. REINF. BAR FOR BRIDGE

1130.0000 LB. -50.00 % 1.1500 -42.50 % 1.0600 -47.00 %

1,130.00 -1,130.00 1,299.50 -960.50 1,197.80 -1,062.20
2.0000

2,260.00

1.0000
83 ST. REINF. BAR FOR BRIDGE

184110.0000 LB. 0.00 % 1.1000 10.00 % 0.7500 -25.00 %

184,110.00 0.00 202,521.00 18,411.00 138,082.50 -46,027.50
1.0000

184,110.00

400.0000
84 CONC. CLASS 4000 FOR CULVERT

94.0000 C.Y. -20.00 % 1,000.0000 100.00 % 398.0000 -20.40 %

37,600.00 -9,400.00 94,000.00 47,000.00 37,412.00 -9,588.00
500.0000
47,000.00

500.0000
85 CONC. CLASS 4000 FOR BRIDGE

1283.0000 C.Y. 0.00 % 750.0000 50.00 % 330.0000 -34.00 %

641,500.00 0.00 962,250.00 320,750.00 423,390.00 -218,110.00
500.0000

641,500.00

400.0000
86 CONC. CLASS 4000 FOR RETAINING WALL

106.0000 C.Y. -20.00 % 970.0000 94.00 % 620.0000 24.00 %

42,400.00 -10,600.00 102,820.00 49,820.00 65,720.00 12,720.00
500.0000
53,000.00

87 DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT
CALC 0.00 % 0.00 % 0.00 %

3.00 3.00 3.003.00

250.0000
88 PRESTRESSED CONC. GIRDER WF50G

1695.0000 L.F. 0.00 % 250.0000 0.00 % 182.3000 -27.08 %

423,750.00 0.00 423,750.00 0.00 308,998.50 -114,751.50
250.0000

423,750.00
89 STRUCTURAL CARBON STEEL

L.S. -50.00 % 50.00 % -35.73 %

10,000.00 -10,000.00 30,000.00 10,000.00 12,853.23 -7,146.7720,000.00
90 STRUCTURAL LOW ALLOY STEEL

L.S. 46.67 % 26.67 % 20.44 %

2,200,000.00 700,000.00 1,900,000.00 400,000.00 1,806,528.76 306,528.761,500,000.00

15,000.0000
91 DISC BEARING - SUPERSTR.

8.0000 EACH 0.00 % 16,000.0000 6.67 % 20,000.0000 33.33 %

120,000.00 0.00 128,000.00 8,000.00 160,000.00 40,000.00
15,000.0000
120,000.00

92 SUPERSTRUCTURE CULVERT CAP
L.S. -44.44 % 20.00 % -18.89 %

250,000.00 -200,000.00 540,000.00 90,000.00 365,000.00 -85,000.00450,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
HWY :SR 000,005,500 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :SR 500
ST. JOHNS BLVD - INTERCHANGE

10X313 (REV. 2/15/2011)

SELBY BRIDGE COMPANY, INC. TRI-STATE CONSTRUCTION, INC. KERR CONTRACTORS, INC.
600 SE ASSEMBLY AVE STE 230 350 - 106TH AVE NE 395 SHENANDOAH LANE NE
98661-5583 98004-5732 97071-9771

PROJECT : VANCOUVER   WA  986618018 BELLEVUE   WA  980093686 WOODBURN   OR  970711060
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NO.

ITEM DESCRIPTION UNIT
MEAS
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DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

STRUCTURE
93 SUPERSTRUCTURE ST. JOHNS BLVD BRIDGE

L.S. -35.48 % -25.81 % -48.13 %

500,000.00 -275,000.00 575,000.00 -200,000.00 402,000.00 -373,000.00775,000.00
94 ROADWAY  DECK SE LINE BRIDGE

L.S. -28.57 % 20.00 % -19.29 %

250,000.00 -100,000.00 420,000.00 70,000.00 282,500.00 -67,500.00350,000.00
95 ROADWAY  DECK NE LINE BRIDGE

L.S. -28.57 % 31.43 % -6.66 %

250,000.00 -100,000.00 460,000.00 110,000.00 326,700.00 -23,300.00350,000.00

100.0000
96 TRAFFIC BARRIER

1138.0000 L.F. -20.00 % 150.0000 20.00 % 75.0000 -40.00 %

113,800.00 -28,450.00 170,700.00 28,450.00 85,350.00 -56,900.00
125.0000

142,250.00

270.0000
97 SEW TRAFFIC BARRIER

1004.0000 L.F. 0.00 % 315.0000 16.67 % 220.0000 -18.52 %

271,080.00 0.00 316,260.00 45,180.00 220,880.00 -50,200.00
270.0000

271,080.00

330.0000
98 SEW PEDESTRIAN BARRIER

1061.0000 L.F. 6.45 % 320.0000 3.23 % 205.0000 -33.87 %

350,130.00 21,220.00 339,520.00 10,610.00 217,505.00 -111,405.00
310.0000

328,910.00

25.0000
99 NOISE BARRIER WALL TYPE 11D

19200.0000 S.F. -16.67 % 30.0000 0.00 % 24.0000 -20.00 %

480,000.00 -96,000.00 576,000.00 0.00 460,800.00 -115,200.00
30.0000

576,000.00

2,000.0000
100 NOISE BARRIER WALL ACCESS DOOR

2.0000 EACH -33.33 % 7,000.0000 133.33 % 2,500.0000 -16.67 %

4,000.00 -2,000.00 14,000.00 8,000.00 5,000.00 -1,000.00
3,000.0000
6,000.00

22.0000
101 CONCRETE FASCIA PANEL

31200.0000 S.F. -18.52 % 32.0000 18.52 % 20.0000 -25.93 %

686,400.00 -156,000.00 998,400.00 156,000.00 624,000.00 -218,400.00
27.0000

842,400.00

22.0000
102 STRUCTURAL EARTH WALL

83855.0000 S.F. 10.00 % 16.0000 -20.00 % 22.0000 10.00 %

1,844,810.00 167,710.00 1,341,680.00 -335,420.00 1,844,810.00 167,710.00
20.0000

1,677,100.00

14.0000
103  GEOSYNTHETIC REINFORCED SLOPE

7100.0000 S.F. -6.67 % 7.0000 -53.33 % 14.0000 -6.67 %

99,400.00 -7,100.00 49,700.00 -56,800.00 99,400.00 -7,100.00
15.0000

106,500.00
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CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
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PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

STRUCTURE

175.0000
104 BRIDGE APPROACH SLAB

947.0000 S.Y. -22.22 % 240.0000 6.67 % 229.9550 2.20 %

165,725.00 -47,350.00 227,280.00 14,205.00 217,767.39 4,692.39
225.0000

213,075.00

SURFACING

17.0000
105 CRUSHED SURFACING BASE COURSE

20950.0000 TON 6.25 % 15.0000 -6.25 % 16.0000 0.00 %

356,150.00 20,950.00 314,250.00 -20,950.00 335,200.00 0.00
16.0000

335,200.00

LIQUID ASPHALT
106 ANTI-STRIPPING ADDITIVE

EST. 0.00 % 0.00 % 0.00 %

27,890.00 27,890.00 27,890.0027,890.00

HOT MIX ASPHALT

4.0000
107 PLANING BITUMINOUS PAVEMENT

1660.0000 S.Y. -33.33 % 5.0000 -16.67 % 5.8880 -1.87 %

6,640.00 -3,320.00 8,300.00 -1,660.00 9,774.08 -185.92
6.0000

9,960.00

75.0000
108 HMA FOR PAVEMENT REPAIR CL. 1/2 IN. PG 64-22

1450.0000 TON -25.00 % 80.0000 -20.00 % 70.0000 -30.00 %

108,750.00 -36,250.00 116,000.00 -29,000.00 101,500.00 -43,500.00
100.0000

145,000.00

63.0000
109 HMA CL. 1/2 IN. PG 64-22

30440.0000 TON -3.08 % 63.0000 -3.08 % 66.0000 1.54 %

1,917,720.00 -60,880.00 1,917,720.00 -60,880.00 2,009,040.00 30,440.00
65.0000

1,978,600.00
110 JOB MIX COMPLIANCE PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

50,650.00 50,650.00 50,650.0050,650.00
111 COMPACTION PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

31,679.00 31,679.00 31,679.0031,679.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
HWY :SR 000,005,500 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :SR 500
ST. JOHNS BLVD - INTERCHANGE

10X313 (REV. 2/15/2011)

SELBY BRIDGE COMPANY, INC. TRI-STATE CONSTRUCTION, INC. KERR CONTRACTORS, INC.
600 SE ASSEMBLY AVE STE 230 350 - 106TH AVE NE 395 SHENANDOAH LANE NE
98661-5583 98004-5732 97071-9771

PROJECT : VANCOUVER   WA  986618018 BELLEVUE   WA  980093686 WOODBURN   OR  970711060

COUNTY(S) :CLARK CONTRACTOR NUMBER : 755800 CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 100450

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
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DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

HOT MIX ASPHALT
112 ASPHALT COST PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

65,000.00 65,000.00 65,000.0065,000.00

80.0000
113 COMMERCIAL HMA

440.0000 TON -20.00 % 90.0000 -10.00 % 66.0000 -34.00 %

35,200.00 -8,800.00 39,600.00 -4,400.00 29,040.00 -14,960.00
100.0000
44,000.00

114 LONGITUDINAL JOINT DENSITY PRICE ADJUSTMENT
CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
115 CYCLIC DENSITY PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00

IRRIGATION AND WATER DISTRIBUTION
116 IRRIGATION SYSTEM

L.S. -33.33 % -27.27 % -11.52 %

55,000.00 -27,500.00 60,000.00 -22,500.00 73,000.00 -9,500.0082,500.00

EROSION CONTROL AND PLANTING

50.0000
117  ENVIRONMENTAL COMPLIANCE LEAD

440.0000 DAY -83.33 % 1.0000 -99.67 % 100.0000 -66.67 %

22,000.00 -110,000.00 440.00 -131,560.00 44,000.00 -88,000.00
300.0000

132,000.00

1.6000
118 COMPOST BLANKET

85975.0000 S.Y. -64.44 % 1.7500 -61.11 % 2.4000 -46.67 %

137,560.00 -249,327.50 150,456.25 -236,431.25 206,340.00 -180,547.50
4.5000

386,887.50

15.0000
119 CHECK DAM

90.0000 L.F. -25.00 % 7.0000 -65.00 % 8.5000 -57.50 %

1,350.00 -450.00 630.00 -1,170.00 765.00 -1,035.00
20.0000
1,800.00

50.0000
120 INLET PROTECTION

154.0000 EACH -41.18 % 60.0000 -29.41 % 65.0000 -23.53 %

7,700.00 -5,390.00 9,240.00 -3,850.00 10,010.00 -3,080.00
85.0000

13,090.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
HWY :SR 000,005,500 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :SR 500
ST. JOHNS BLVD - INTERCHANGE

10X313 (REV. 2/15/2011)

SELBY BRIDGE COMPANY, INC. TRI-STATE CONSTRUCTION, INC. KERR CONTRACTORS, INC.
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98661-5583 98004-5732 97071-9771
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02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

EROSION CONTROL AND PLANTING

15.0000
121 STABILIZED CONSTRUCTION ENTRANCE

235.0000 S.Y. -25.00 % 14.0000 -30.00 % 4.2500 -78.75 %

3,525.00 -1,175.00 3,290.00 -1,410.00 998.75 -3,701.25
20.0000
4,700.00

100.0000
122 STREET CLEANING

300.0000 HR -20.00 % 120.0000 -4.00 % 150.0000 20.00 %

30,000.00 -7,500.00 36,000.00 -1,500.00 45,000.00 7,500.00
125.0000
37,500.00

3.0000
123 SILT FENCE

11085.0000 L.F. -40.00 % 4.0000 -20.00 % 2.8500 -43.00 %

33,255.00 -22,170.00 44,340.00 -11,085.00 31,592.25 -23,832.75
5.0000

55,425.00

10.0000
124 COIR LOG

1020.0000 L.F. 0.00 % 5.0000 -50.00 % 7.5000 -25.00 %

10,200.00 0.00 5,100.00 -5,100.00 7,650.00 -2,550.00
10.0000

10,200.00
125 EROSION/WATER POLLUTION CONTROL

EST. 0.00 % 0.00 % 0.00 %

550,000.00 550,000.00 550,000.00550,000.00

3,000.0000
126 SEEDING, FERTILIZING, AND MULCHING

4.9200 ACRE -25.00 % 3,200.0000 -20.00 % 1,700.0000 -57.50 %

14,760.00 -4,920.00 15,744.00 -3,936.00 8,364.00 -11,316.00
4,000.0000
19,680.00

3,000.0000
127 SEEDING, FERTILIZING, AND MULCHING - SITE WATER QUALITY

1.0500 ACRE -25.00 % 3,200.0000 -20.00 % 3,500.0000 -12.50 %

3,150.00 -1,050.00 3,360.00 -840.00 3,675.00 -525.00
4,000.0000
4,200.00

27.0000
128 TOPSOIL TYPE A

320.0000 C.Y. 35.00 % 24.0000 20.00 % 23.5000 17.50 %

8,640.00 2,240.00 7,680.00 1,280.00 7,520.00 1,120.00
20.0000
6,400.00

13.0000
129 TOPSOIL TYPE B

450.0000 C.Y. 4.00 % 24.0000 92.00 % 10.0000 -20.00 %

5,850.00 225.00 10,800.00 5,175.00 4,500.00 -1,125.00
12.5000
5,625.00

10.0000
130 TOPSOIL TYPE C

5111.0000 C.Y. 0.00 % 19.0000 90.00 % 22.5000 125.00 %

51,110.00 0.00 97,109.00 45,999.00 114,997.50 63,887.50
10.0000

51,110.00

35.0000
131 PSIPE TREE MIX-ROADSIDE

620.0000 EACH 40.00 % 60.0000 140.00 % 60.0000 140.00 %

21,700.00 6,200.00 37,200.00 21,700.00 37,200.00 21,700.00
25.0000

15,500.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
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PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
HWY :SR 000,005,500 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :SR 500
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10X313 (REV. 2/15/2011)

SELBY BRIDGE COMPANY, INC. TRI-STATE CONSTRUCTION, INC. KERR CONTRACTORS, INC.
600 SE ASSEMBLY AVE STE 230 350 - 106TH AVE NE 395 SHENANDOAH LANE NE
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COUNTY(S) :CLARK CONTRACTOR NUMBER : 755800 CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 100450

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
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02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

EROSION CONTROL AND PLANTING

3.0000
132 PSIPE SHRUB MIX A

27680.0000 EACH -25.00 % 3.0000 -25.00 % 3.7500 -6.25 %

83,040.00 -27,680.00 83,040.00 -27,680.00 103,800.00 -6,920.00
4.0000

110,720.00

3.0000
133 PSIPE SHRUB MIX B

5220.0000 EACH -25.00 % 3.0000 -25.00 % 3.2500 -18.75 %

15,660.00 -5,220.00 15,660.00 -5,220.00 16,965.00 -3,915.00
4.0000

20,880.00

6.0000
134 PSIPE SHRUB MIX C

1890.0000 EACH 20.00 % 6.0000 20.00 % 8.0000 60.00 %

11,340.00 1,890.00 11,340.00 1,890.00 15,120.00 5,670.00
5.0000

9,450.00

6.0000
135 PSIPE SHRUB MIX D

2785.0000 EACH 0.00 % 6.0000 0.00 % 8.0000 33.33 %

16,710.00 0.00 16,710.00 0.00 22,280.00 5,570.00
6.0000

16,710.00
136 WEED AND PEST CONTROL

EST. 0.00 % 0.00 % 0.00 %

30,000.00 30,000.00 30,000.0030,000.00

23.0000
137 SOIL AMENDMENT

280.0000 C.Y. -88.50 % 24.0000 -88.00 % 25.0000 -87.50 %

6,440.00 -49,560.00 6,720.00 -49,280.00 7,000.00 -49,000.00
200.0000
56,000.00

19.0000
138 BARK OR WOOD CHIP MULCH

7025.0000 C.Y. -24.00 % 20.0000 -20.00 % 23.5000 -6.00 %

133,475.00 -42,150.00 140,500.00 -35,125.00 165,087.50 -10,537.50
25.0000

175,625.00

3.0000
139 SOD INSTALLATION

28960.0000 S.Y. -62.50 % 3.5000 -56.25 % 5.0000 -37.50 %

86,880.00 -144,800.00 101,360.00 -130,320.00 144,800.00 -86,880.00
8.0000

231,680.00

2.0000
140 HIGH VISIBILITY FENCE

7958.0000 L.F. -20.00 % 3.0000 20.00 % 2.3500 -6.00 %

15,916.00 -3,979.00 23,874.00 3,979.00 18,701.30 -1,193.70
2.5000

19,895.00
141 FORCE ACCOUNT STREAM CHANNEL RECONSTRUCTION

EST. 0.00 % 0.00 % 0.00 %

50,000.00 50,000.00 50,000.0050,000.00
142  TEMPORARY STREAM DIVERSION 1

L.S. 0.00 % 0.00 % -15.00 %

10,000.00 0.00 10,000.00 0.00 8,500.00 -1,500.0010,000.00
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PRICE PER UNIT/
ENGR'S. EST.
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EROSION CONTROL AND PLANTING
143  TEMPORARY STREAM DIVERSION 2

L.S. 0.00 % -50.00 % -37.50 %

20,000.00 0.00 10,000.00 -10,000.00 12,500.00 -7,500.0020,000.00
144  TEMPORARY STREAM DIVERSION 3

L.S. -44.00 % -50.00 % -21.50 %

28,000.00 -22,000.00 25,000.00 -25,000.00 39,250.00 -10,750.0050,000.00
145  CONTAINMENT BASIN 1

L.S. -74.00 % -50.00 % -50.00 %

2,600.00 -7,400.00 5,000.00 -5,000.00 5,000.00 -5,000.0010,000.00
146  CONTAINMENT BASIN 2

L.S. -74.00 % -50.00 % -50.00 %

2,600.00 -7,400.00 5,000.00 -5,000.00 5,000.00 -5,000.0010,000.00

1,600.0000
147  14' BLACK VINYL COATED CHAIN LINK GATE

1.0000 EACH 77.78 % 1,600.0000 77.78 % 2,193.7300 143.75 %

1,600.00 700.00 1,600.00 700.00 2,193.73 1,293.73
900.0000
900.00

16.0000
148  6' HIGH VINYL COATED CHAIN LINK

550.0000 L.F. 60.00 % 16.0000 60.00 % 20.2100 102.10 %

8,800.00 3,300.00 8,800.00 3,300.00 11,115.50 5,615.50
10.0000
5,500.00

500.0000
149  WETLAND HABITAT STRUCTURES

16.0000 EACH -66.67 % 700.0000 -53.33 % 700.0000 -53.33 %

8,000.00 -16,000.00 11,200.00 -12,800.00 11,200.00 -12,800.00
1,500.0000
24,000.00

24.0000
150  VEGETATED GEOGRID

800.0000 L.F. -20.00 % 25.0000 -16.67 % 24.5000 -18.33 %

19,200.00 -4,800.00 20,000.00 -4,000.00 19,600.00 -4,400.00
30.0000

24,000.00

300.0000
151  HABITAT LOG FOR STREAM CHANNEL

12.0000 EACH -70.00 % 700.0000 -30.00 % 700.0000 -30.00 %

3,600.00 -8,400.00 8,400.00 -3,600.00 8,400.00 -3,600.00
1,000.0000
12,000.00

9,000.0000
152  FLOODPLAIN GRADE CONTROL STRUCTURE

1.0000 EACH 12.50 % 4,100.0000 -48.75 % 4,100.0000 -48.75 %

9,000.00 1,000.00 4,100.00 -3,900.00 4,100.00 -3,900.00
8,000.0000
8,000.00

65.0000
153  GENERAL WEED CONTROL - CHEMICAL APPLICATION

200.0000 HR -50.00 % 65.0000 -50.00 % 65.0000 -50.00 %

13,000.00 -13,000.00 13,000.00 -13,000.00 13,000.00 -13,000.00
130.0000
26,000.00
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EROSION CONTROL AND PLANTING

50.0000
154  GENERAL WEED CONTROL - HAND PULLING

280.0000 HR -50.00 % 65.0000 -35.00 % 65.0000 -35.00 %

14,000.00 -14,000.00 18,200.00 -9,800.00 18,200.00 -9,800.00
100.0000
28,000.00

TRAFFIC

12.0000
155 CEMENT CONC. TRAFFIC CURB AND GUTTER

2751.0000 L.F. -52.00 % 14.0000 -44.00 % 11.5640 -53.74 %

33,012.00 -35,763.00 38,514.00 -30,261.00 31,812.56 -36,962.44
25.0000

68,775.00

18.0000
156 CEMENT CONC. TRAFFIC CURB

758.0000 L.F. 20.00 % 16.0000 6.67 % 11.5660 -22.89 %

13,644.00 2,274.00 12,128.00 758.00 8,767.03 -2,602.97
15.0000

11,370.00

14.0000
157 MOUNTABLE CEMENT CONC. TRAFFIC CURB

1361.0000 L.F. -6.67 % 15.0000 0.00 % 13.5630 -9.58 %

19,054.00 -1,361.00 20,415.00 0.00 18,459.24 -1,955.76
15.0000

20,415.00

25.0000
158 CEMENT CONC. PEDESTRIAN CURB

386.0000 L.F. 66.67 % 17.0000 13.33 % 14.5580 -2.95 %

9,650.00 3,860.00 6,562.00 772.00 5,619.39 -170.61
15.0000
5,790.00

6.0000
159 EXTRUDED CURB

1929.0000 L.F. -85.00 % 7.0000 -82.50 % 6.4500 -83.88 %

11,574.00 -65,586.00 13,503.00 -63,657.00 12,442.05 -64,717.95
40.0000

77,160.00

23.0000
160  ROLLED CURB AND GUTTER

579.0000 L.F. -8.00 % 14.0000 -44.00 % 11.5690 -53.72 %

13,317.00 -1,158.00 8,106.00 -6,369.00 6,698.45 -7,776.55
25.0000

14,475.00

22.0000
161 BEAM GUARDRAIL TYPE 31

7401.0000 L.F. 4.76 % 20.0000 -4.76 % 20.0000 -4.76 %

162,822.00 7,401.00 148,020.00 -7,401.00 148,020.00 -7,401.00
21.0000

155,421.00

2,750.0000
162 BEAM GUARDRAIL TRANSITION SECTION TYPE 20

7.0000 EACH 52.78 % 2,300.0000 27.78 % 2,200.0000 22.22 %

19,250.00 6,650.00 16,100.00 3,500.00 15,400.00 2,800.00
1,800.0000
12,600.00

3,250.0000
163 BEAM GUARDRAIL TRANSITION SECTION TYPE 21

5.0000 EACH 8.33 % 3,100.0000 3.33 % 3,200.0000 6.67 %

16,250.00 1,250.00 15,500.00 500.00 16,000.00 1,000.00
3,000.0000
15,000.00
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3,000.0000
164 BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL

9.0000 EACH 20.00 % 2,400.0000 -4.00 % 2,350.0000 -6.00 %

27,000.00 4,500.00 21,600.00 -900.00 21,150.00 -1,350.00
2,500.0000
22,500.00

1,000.0000
165 BEAM GUARDRAIL ANCHOR TYPE 10

8.0000 EACH 25.00 % 800.0000 0.00 % 600.0000 -25.00 %

8,000.00 1,600.00 6,400.00 0.00 4,800.00 -1,600.00
800.0000
6,400.00

40.0000
166 PRECAST CONC. BARRIER TYPE 2

1783.0000 L.F. -20.00 % 31.0000 -38.00 % 43.0000 -14.00 %

71,320.00 -17,830.00 55,273.00 -33,877.00 76,669.00 -12,481.00
50.0000

89,150.00

80.0000
167 SINGLE SLOPE CONCRETE BARRIER

2529.0000 L.F. 33.33 % 75.0000 25.00 % 60.0000 0.00 %

202,320.00 50,580.00 189,675.00 37,935.00 151,740.00 0.00
60.0000

151,740.00

200.0000
168 CAST-IN-PLACE CONC. BARRIER

146.0000 L.F. 100.00 % 440.0000 340.00 % 120.0000 20.00 %

29,200.00 14,600.00 64,240.00 49,640.00 17,520.00 2,920.00
100.0000
14,600.00

10.0000
169 TEMPORARY CONC. BARRIER

13596.0000 L.F. -50.00 % 12.0000 -40.00 % 9.7500 -51.25 %

135,960.00 -135,960.00 163,152.00 -108,768.00 132,561.00 -139,359.00
20.0000

271,920.00

6.0000
170 REMOVING AND RESETTING EXISTING PERMANENT BARRIER

5470.0000 L.F. -25.00 % 3.5000 -56.25 % 5.5000 -31.25 %

32,820.00 -10,940.00 19,145.00 -24,615.00 30,085.00 -13,675.00
8.0000

43,760.00

1,500.0000
171 TEMPORARY IMPACT ATTENUATOR

5.0000 EACH -70.00 % 1,500.0000 -70.00 % 1,500.0000 -70.00 %

7,500.00 -17,500.00 7,500.00 -17,500.00 7,500.00 -17,500.00
5,000.0000
25,000.00

30,000.0000
172 PERMANENT IMPACT ATTENUATOR

1.0000 EACH 20.00 % 27,000.0000 8.00 % 37.0000 -99.85 %

30,000.00 5,000.00 27,000.00 2,000.00 37.00 -24,963.00
25,000.0000
25,000.00

700.0000
173 RESETTING IMPACT ATTENUATOR

1.0000 EACH -30.00 % 1,000.0000 0.00 % 650.0000 -35.00 %

700.00 -300.00 1,000.00 0.00 650.00 -350.00
1,000.0000
1,000.00

174  REPAIR IMPACT ATTENUATOR
EST. 0.00 % 0.00 % 0.00 %

10,000.00 10,000.00 10,000.0010,000.00
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20,000.0000
175 TRANSPORTABLE ATTENUATOR(S)

2.0000 EACH 66.67 % 1,500.0000 -87.50 % 7,500.0000 -37.50 %

40,000.00 16,000.00 3,000.00 -21,000.00 15,000.00 -9,000.00
12,000.0000
24,000.00

50.0000
176 OPERATION OF TRANSPORTABLE ATTENUATOR(S)

200.0000 HR 0.00 % 70.0000 40.00 % 50.0000 0.00 %

10,000.00 0.00 14,000.00 4,000.00 10,000.00 0.00
50.0000

10,000.00
177 REPAIR TRANSPORTABLE ATTENUATOR(S)

EST. 0.00 % 0.00 % 0.00 %

20,000.00 20,000.00 20,000.0020,000.00

30.0000
178 FLEXIBLE GUIDE POST

140.0000 EACH -25.00 % 32.0000 -20.00 % 30.0000 -25.00 %

4,200.00 -1,400.00 4,480.00 -1,120.00 4,200.00 -1,400.00
40.0000
5,600.00

10.0000
179 BARRIER DELINEATOR

270.0000 EACH -16.67 % 10.0000 -16.67 % 10.0000 -16.67 %

2,700.00 -540.00 2,700.00 -540.00 2,700.00 -540.00
12.0000
3,240.00

1.0000
180 PAINT LINE

2750.0000 L.F. 300.00 % 0.4000 60.00 % 0.3600 44.00 %

2,750.00 2,062.50 1,100.00 412.50 990.00 302.50
0.2500
687.50

1.0000
181 PLASTIC LINE

38840.0000 L.F. 0.00 % 0.7500 -25.00 % 0.7000 -30.00 %

38,840.00 0.00 29,130.00 -9,710.00 27,188.00 -11,652.00
1.0000

38,840.00

1.0000
182 PROFILED PLASTIC LINE

12860.0000 L.F. -33.33 % 0.5000 -66.67 % 0.4100 -72.67 %

12,860.00 -6,430.00 6,430.00 -12,860.00 5,272.60 -14,017.40
1.5000

19,290.00

2.0000
183 PLASTIC WIDE LINE

9890.0000 L.F. -50.00 % 1.4000 -65.00 % 1.3400 -66.50 %

19,780.00 -19,780.00 13,846.00 -25,714.00 13,252.60 -26,307.40
4.0000

39,560.00

2.0000
184 PAINTED CROSSWALK LINE

590.0000 S.F. -50.00 % 1.0000 -75.00 % 0.9200 -77.00 %

1,180.00 -1,180.00 590.00 -1,770.00 542.80 -1,817.20
4.0000

2,360.00

3.0000
185 PLASTIC CROSSWALK LINE

5010.0000 S.F. -50.00 % 3.2500 -45.83 % 3.1500 -47.50 %

15,030.00 -15,030.00 16,282.50 -13,777.50 15,781.50 -14,278.50
6.0000

30,060.00
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3.0000
186 PAINTED STOP LINE

200.0000 L.F. -40.00 % 1.2500 -75.00 % 1.1700 -76.60 %

600.00 -400.00 250.00 -750.00 234.00 -766.00
5.0000

1,000.00

5.0000
187 PLASTIC STOP LINE

468.0000 L.F. -50.00 % 6.2500 -37.50 % 6.1000 -39.00 %

2,340.00 -2,340.00 2,925.00 -1,755.00 2,854.80 -1,825.20
10.0000
4,680.00

85.0000
188 PLASTIC TRAFFIC ARROW

30.0000 EACH -15.00 % 110.0000 10.00 % 105.0000 5.00 %

2,550.00 -450.00 3,300.00 300.00 3,150.00 150.00
100.0000
3,000.00

115.0000
189 PLASTIC BICYCLE LANE SYMBOL

19.0000 EACH -42.50 % 110.0000 -45.00 % 102.0000 -49.00 %

2,185.00 -1,615.00 2,090.00 -1,710.00 1,938.00 -1,862.00
200.0000
3,800.00

50.0000
190 PLASTIC DRAINAGE MARKING

4.0000 EACH 25.00 % 40.0000 0.00 % 32.0000 -20.00 %

200.00 40.00 160.00 0.00 128.00 -32.00
40.0000
160.00

425.0000
191 RAISED PAVEMENT MARKER TYPE 2

6.6000 HUND 41.67 % 350.0000 16.67 % 345.0000 15.00 %

2,805.00 825.00 2,310.00 330.00 2,277.00 297.00
300.0000
1,980.00

0.2000
192 TEMPORARY PAVEMENT MARKING

52652.0000 L.F. -33.33 % 0.1000 -66.67 % 0.0700 -76.67 %

10,530.40 -5,265.20 5,265.20 -10,530.40 3,685.64 -12,109.96
0.3000

15,795.60

55.0000
193  TEMPORARY TRAFFIC ARROW

29.0000 EACH 22.22 % 25.0000 -44.44 % 20.0000 -55.56 %

1,595.00 290.00 725.00 -580.00 580.00 -725.00
45.0000
1,305.00

2.2500
194  TEMPORARY PEDESTRIAN FENCE

583.0000 L.F. -88.75 % 5.0000 -75.00 % 3.7760 -81.12 %

1,311.75 -10,348.25 2,915.00 -8,745.00 2,201.41 -9,458.59
20.0000

11,660.00

3.0000
195  SPEED HUMPS

1400.0000 S.F. -88.00 % 4.0000 -84.00 % 2.5000 -90.00 %

4,200.00 -30,800.00 5,600.00 -29,400.00 3,500.00 -31,500.00
25.0000

35,000.00
196 PERMANENT SIGNING

L.S. 22.15 % -18.57 % -18.57 %

150,000.00 27,200.00 100,000.00 -22,800.00 100,000.00 -22,800.00122,800.00
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197 SIGN BRIDGE NO. 1

L.S. -37.50 % -34.38 % -35.26 %

100,000.00 -60,000.00 105,000.00 -55,000.00 103,580.00 -56,420.00160,000.00
198 CANTILEVER SIGN STRUCTURE NO. 1

L.S. -26.67 % -25.00 % -27.54 %

44,000.00 -16,000.00 45,000.00 -15,000.00 43,475.00 -16,525.0060,000.00
199 CANTILEVER SIGN STRUCTURE NO. 2

L.S. -26.67 % -25.00 % -28.00 %

44,000.00 -16,000.00 45,000.00 -15,000.00 43,200.00 -16,800.0060,000.00
200 CANTILEVER SIGN STRUCTURE NO. 3

L.S. -25.00 % -21.67 % -24.62 %

45,000.00 -15,000.00 47,000.00 -13,000.00 45,230.00 -14,770.0060,000.00
201 CANTILEVER SIGN STRUCTURE NO. 4

L.S. -30.00 % -25.00 % -29.62 %

42,000.00 -18,000.00 45,000.00 -15,000.00 42,230.00 -17,770.0060,000.00
202 CANTILEVER SIGN STRUCTURE NO. 5

L.S. -16.67 % -13.33 % -16.63 %

50,000.00 -10,000.00 52,000.00 -8,000.00 50,020.00 -9,980.0060,000.00
203 CANTILEVER SIGN STRUCTURE NO. 6

L.S. -25.00 % -20.00 % -23.58 %

45,000.00 -15,000.00 48,000.00 -12,000.00 45,850.00 -14,150.0060,000.00
204 BRIDGE MOUNTED SIGN BRACKET NO. 1

L.S. 50.00 % 60.00 % 52.70 %

15,000.00 5,000.00 16,000.00 6,000.00 15,270.00 5,270.0010,000.00
205 BRIDGE MOUNTED SIGN BRACKET NO. 2

L.S. 50.00 % 60.00 % 52.70 %

15,000.00 5,000.00 16,000.00 6,000.00 15,270.00 5,270.0010,000.00
206 ILLUMINATION SYSTEM MODIFICATION

L.S. -36.00 % -34.00 % -37.48 %

32,000.00 -18,000.00 33,000.00 -17,000.00 31,260.00 -18,740.0050,000.00
207 ILLUMINATION SYSTEM NO. 1

L.S. -20.00 % -20.00 % -12.06 %

320,000.00 -80,000.00 320,000.00 -80,000.00 351,770.00 -48,230.00400,000.00
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COUNTY(S) :CLARK CONTRACTOR NUMBER : 755800 CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 100450

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.
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NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

TRAFFIC
208 ILLUMINATION SYSTEM NO. 2

L.S. -48.89 % -46.67 % -48.36 %

23,000.00 -22,000.00 24,000.00 -21,000.00 23,240.00 -21,760.0045,000.00
209 ILLUMINATION SYSTEM NO. 3

L.S. -37.14 % -34.29 % -37.86 %

22,000.00 -13,000.00 23,000.00 -12,000.00 21,750.00 -13,250.0035,000.00
210 TRAFFIC SIGNAL SYSTEM

L.S. -26.95 % -25.32 % -27.14 %

225,000.00 -83,000.00 230,000.00 -78,000.00 224,415.00 -83,585.00308,000.00
211 TRAFFIC SIGNAL SYSTEM MODIFICATION

L.S. -37.33 % -37.33 % -38.33 %

47,000.00 -28,000.00 47,000.00 -28,000.00 46,250.00 -28,750.0075,000.00
212  TEMPORARY TRAFFIC SIGNAL SYSTEM #1

L.S. -65.00 % -63.64 % -64.69 %

77,000.00 -143,000.00 80,000.00 -140,000.00 77,675.00 -142,325.00220,000.00
213  TEMPORARY TRAFFIC SIGNAL SYSTEM #2

L.S. -42.50 % -37.50 % -41.81 %

46,000.00 -34,000.00 50,000.00 -30,000.00 46,550.00 -33,450.0080,000.00
214  TEMPORARY TRAFFIC SIGNAL SYSTEM #3

L.S. -72.67 % -70.00 % -72.63 %

41,000.00 -109,000.00 45,000.00 -105,000.00 41,060.00 -108,940.00150,000.00
215  TEMPORARY TRAFFIC SIGNAL SYSTEM #4

L.S. -46.00 % -40.00 % -47.66 %

27,000.00 -23,000.00 30,000.00 -20,000.00 26,170.00 -23,830.0050,000.00
216  HAWK PEDESTRIAN SIGNAL INSTALLATION

L.S. -36.84 % -36.84 % -37.03 %

60,000.00 -35,000.00 60,000.00 -35,000.00 59,820.00 -35,180.0095,000.00

12.0000
217 SEQUENTIAL ARROW SIGN

400.0000 HR 200.00 % 1.0000 -75.00 % 4.0000 0.00 %

4,800.00 3,200.00 400.00 -1,200.00 1,600.00 0.00
4.0000

1,600.00

10.0000
218 PORTABLE CHANGEABLE MESSAGE SIGN

6800.0000 HR 100.00 % 3.0000 -40.00 % 30.0000 500.00 %

68,000.00 34,000.00 20,400.00 -13,600.00 204,000.00 170,000.00
5.0000

34,000.00
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219 OTHER TEMPORARY TRAFFIC CONTROL

L.S. 0.00 % 0.00 % 67.42 %

50,000.00 0.00 50,000.00 0.00 83,710.00 33,710.0050,000.00

55.0000
220 FLAGGERS AND SPOTTERS

2500.0000 HR 30.95 % 38.0000 -9.52 % 45.0000 7.14 %

137,500.00 32,500.00 95,000.00 -10,000.00 112,500.00 7,500.00
42.0000

105,000.00

50.0000
221 OTHER TRAFFIC CONTROL LABOR

5700.0000 HR 13.64 % 42.0000 -4.55 % 45.0000 2.27 %

285,000.00 34,200.00 239,400.00 -11,400.00 256,500.00 5,700.00
44.0000

250,800.00
222 TRAFFIC CONTROL SUPERVISOR

L.S. -32.00 % -30.00 % -42.00 %

170,000.00 -80,000.00 175,000.00 -75,000.00 145,000.00 -105,000.00250,000.00

30.0000
223 CONSTRUCTION SIGNS CLASS A

2103.0000 S.F. 50.00 % 12.0000 -40.00 % 16.0000 -20.00 %

63,090.00 21,030.00 25,236.00 -16,824.00 33,648.00 -8,412.00
20.0000

42,060.00
224 PEDESTRIAN CONTROL AND PROTECTION

L.S. -90.00 % -88.00 % -60.00 %

2,500.00 -22,500.00 3,000.00 -22,000.00 10,000.00 -15,000.0025,000.00
225  COMMUNICATION CONDUIT SYSTEM

L.S. -44.44 % -44.44 % -44.83 %

100,000.00 -80,000.00 100,000.00 -80,000.00 99,300.00 -80,700.00180,000.00
226  COMMUNICATION CABLES AND INTERFACES

L.S. -24.24 % -24.24 % -24.24 %

25,000.00 -8,000.00 25,000.00 -8,000.00 25,000.00 -8,000.0033,000.00
227  DATA STATION SYSTEM

L.S. 66.67 % 50.00 % 44.29 %

20,000.00 8,000.00 18,000.00 6,000.00 17,315.00 5,315.0012,000.00
228  CLOSED CIRCUIT TELEVISION SYSTEM

L.S. 11.45 % 14.50 % 11.02 %

73,000.00 7,500.00 75,000.00 9,500.00 72,720.00 7,220.0065,500.00
229  VIDEO/DATA DISTRIBUTION AND TRANSMISSION SYSTEMS

L.S. -23.81 % -20.63 % -24.67 %

24,000.00 -7,500.00 25,000.00 -6,500.00 23,730.00 -7,770.0031,500.00
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230  CAST-IN-PLACE BARRIER MODIFICATION

L.S. -66.67 % -45.00 % -66.67 %

20,000.00 -40,000.00 33,000.00 -27,000.00 20,000.00 -40,000.0060,000.00

OTHER ITEMS
231 INCENTIVE EARLY COMPL. OF ST. JOHNS BLVD. INCL. RAMPS

EST. 0.00 % 0.00 % 0.00 %

300,000.00 300,000.00 300,000.00300,000.00
232 TYPE B PROGRESS SCHEDULE

L.S. 0.00 % 42.86 % 14.29 %

35,000.00 0.00 50,000.00 15,000.00 40,000.00 5,000.0035,000.00

5.0000
233 STRUCTURE EXCAVATION CLASS B INCL. HAUL

9265.0000 C.Y. -68.75 % 5.0000 -68.75 % 9.0000 -43.75 %

46,325.00 -101,915.00 46,325.00 -101,915.00 83,385.00 -64,855.00
16.0000

148,240.00

0.1000
234 SHORING OR EXTRA EXCAVATION CLASS B

54439.0000 S.F. -93.33 % 0.6000 -60.00 % 0.5000 -66.67 %

5,443.90 -76,214.60 32,663.40 -48,995.10 27,219.50 -54,439.00
1.5000

81,658.50

400.0000
235 COMMERCIAL CONCRETE

12.0000 C.Y. -20.00 % 100.0000 -80.00 % 250.0000 -50.00 %

4,800.00 -1,200.00 1,200.00 -4,800.00 3,000.00 -3,000.00
500.0000
6,000.00

236 CURE BOX
L.S. -97.00 % -55.00 % -75.00 %

300.00 -9,700.00 4,500.00 -5,500.00 2,500.00 -7,500.0010,000.00

150.0000
237 PLUGGING EXISTING PIPE

11.0000 EACH -62.50 % 300.0000 -25.00 % 165.0000 -58.75 %

1,650.00 -2,750.00 3,300.00 -1,100.00 1,815.00 -2,585.00
400.0000
4,400.00

700.0000
238 BOLLARD TYPE 1

2.0000 EACH -46.15 % 2,000.0000 53.85 % 800.0000 -38.46 %

1,400.00 -1,200.00 4,000.00 1,400.00 1,600.00 -1,000.00
1,300.0000
2,600.00

700.0000
239 BOLLARD TYPE 2

2.0000 EACH -46.15 % 1,000.0000 -23.08 % 700.0000 -46.15 %

1,400.00 -1,200.00 2,000.00 -600.00 1,400.00 -1,200.00
1,300.0000
2,600.00
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300.0000
240 MONUMENT CASE AND COVER

5.0000 EACH -40.00 % 300.0000 -40.00 % 400.0000 -20.00 %

1,500.00 -1,000.00 1,500.00 -1,000.00 2,000.00 -500.00
500.0000
2,500.00

200.0000
241 ADJUST MONUMENT CASE AND COVER

3.0000 EACH -33.33 % 150.0000 -50.00 % 250.0000 -16.67 %

600.00 -300.00 450.00 -450.00 750.00 -150.00
300.0000
900.00

27.0000
242 CEMENT CONC. SIDEWALK

2037.0000 S.Y. -22.86 % 26.0000 -25.71 % 34.0000 -2.86 %

54,999.00 -16,296.00 52,962.00 -18,333.00 69,258.00 -2,037.00
35.0000

71,295.00

1,000.0000
243 CEMENT CONC. CURB RAMP TYPE PERPENDICULAR A

2.0000 EACH -33.33 % 850.0000 -43.33 % 1,150.0000 -23.33 %

2,000.00 -1,000.00 1,700.00 -1,300.00 2,300.00 -700.00
1,500.0000
3,000.00

1,000.0000
244 CEMENT CONC. CURB RAMP TYPE PARALLEL A

2.0000 EACH -33.33 % 850.0000 -43.33 % 1,650.0000 10.00 %

2,000.00 -1,000.00 1,700.00 -1,300.00 3,300.00 300.00
1,500.0000
3,000.00

1,000.0000
245 CEMENT CONC. CURB RAMP TYPE PARALLEL B

5.0000 EACH -33.33 % 850.0000 -43.33 % 1,250.0000 -16.67 %

5,000.00 -2,500.00 4,250.00 -3,250.00 6,250.00 -1,250.00
1,500.0000
7,500.00

1,000.0000
246 CEMENT CONC. CURB RAMP TYPE SINGLE DIRECTION

10.0000 EACH -33.33 % 950.0000 -36.67 % 750.0000 -50.00 %

10,000.00 -5,000.00 9,500.00 -5,500.00 7,500.00 -7,500.00
1,500.0000
15,000.00

1,000.0000
247 CEMENT CONC. CURB RAMP TYPE DOUBLE COMBINATION A

2.0000 EACH -33.33 % 1,800.0000 20.00 % 2,450.0000 63.33 %

2,000.00 -1,000.00 3,600.00 600.00 4,900.00 1,900.00
1,500.0000
3,000.00

25.0000
248 DETECTABLE WARNING SURFACE

50.0000 S.F. -58.33 % 24.0000 -60.00 % 30.0000 -50.00 %

1,250.00 -1,750.00 1,200.00 -1,800.00 1,500.00 -1,500.00
60.0000
3,000.00

249  TEMPORARY CROSSWALK
L.S. -85.71 % -28.57 % -50.00 %

1,000.00 -6,000.00 5,000.00 -2,000.00 3,500.00 -3,500.007,000.00

25.0000
250 CABLE FENCE

3375.0000 L.F. -28.57 % 50.0000 42.86 % 22.3700 -36.09 %

84,375.00 -33,750.00 168,750.00 50,625.00 75,498.75 -42,626.25
35.0000

118,125.00
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10.0000
251 CHAIN LINK FENCE TYPE 3

2400.0000 L.F. -60.00 % 11.0000 -56.00 % 11.4200 -54.32 %

24,000.00 -36,000.00 26,400.00 -33,600.00 27,408.00 -32,592.00
25.0000

60,000.00

100.0000
252 END, GATE, CORNER, AND PULL POST FOR CHAIN LINK FENCE

101.0000 EACH -60.00 % 150.0000 -40.00 % 237.5200 -4.99 %

10,100.00 -15,150.00 15,150.00 -10,100.00 23,989.52 -1,260.48
250.0000
25,250.00

1,700.0000
253 DOUBLE 20 FT. CHAIN LINK GATE

3.0000 EACH 70.00 % 1,700.0000 70.00 % 2,070.6200 107.06 %

5,100.00 2,100.00 5,100.00 2,100.00 6,211.86 3,211.86
1,000.0000
3,000.00

10.0000
254  WIRE TRAIL RAILING

345.0000 L.F. -88.24 % 140.0000 64.71 % 96.4000 13.41 %

3,450.00 -25,875.00 48,300.00 18,975.00 33,258.00 3,933.00
85.0000

29,325.00

90.0000
255  ABANDON EXISTING DRAINAGE STRUCTURE

207.0000 C.Y. -33.33 % 75.0000 -44.44 % 150.0000 11.11 %

18,630.00 -9,315.00 15,525.00 -12,420.00 31,050.00 3,105.00
135.0000
27,945.00

600.0000
256 CONNECTION TO DRAINAGE STRUCTURE

29.0000 EACH -40.00 % 500.0000 -50.00 % 500.0000 -50.00 %

17,400.00 -11,600.00 14,500.00 -14,500.00 14,500.00 -14,500.00
1,000.0000
29,000.00

4,000.0000
257 ADJUST MANHOLE

4.0000 EACH 661.90 % 275.0000 -47.62 % 425.0000 -19.05 %

16,000.00 13,900.00 1,100.00 -1,000.00 1,700.00 -400.00
525.0000
2,100.00

3,200.0000
258 MANHOLE 48 IN. DIAM. TYPE 1

21.0000 EACH 6.67 % 3,500.0000 16.67 % 3,600.0000 20.00 %

67,200.00 4,200.00 73,500.00 10,500.00 75,600.00 12,600.00
3,000.0000
63,000.00

600.0000
259 MANHOLE 60 IN. DIAM. TYPE 1

7.0000 EACH -90.00 % 3,900.0000 -35.00 % 5,600.0000 -6.67 %

4,200.00 -37,800.00 27,300.00 -14,700.00 39,200.00 -2,800.00
6,000.0000
42,000.00

100.0000
260 MANHOLE ADDITIONAL HEIGHT 48 IN. DIAM. TYPE 1

151.0000 L.F. -56.52 % 120.0000 -47.83 % 125.0000 -45.65 %

15,100.00 -19,630.00 18,120.00 -16,610.00 18,875.00 -15,855.00
230.0000
34,730.00

230.0000
261 MANHOLE ADDITIONAL HEIGHT 60 IN. DIAM. TYPE 1

53.0000 L.F. -11.54 % 170.0000 -34.62 % 225.0000 -13.46 %

12,190.00 -1,590.00 9,010.00 -4,770.00 11,925.00 -1,855.00
260.0000
13,780.00
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350.0000
262 ADJUST CATCH BASIN

16.0000 EACH -30.00 % 275.0000 -45.00 % 450.0000 -10.00 %

5,600.00 -2,400.00 4,400.00 -3,600.00 7,200.00 -800.00
500.0000
8,000.00

500.0000
263 LOCKING SOLID METAL COVER AND FRAME FOR CATCH BASIN

1.0000 EACH 0.00 % 300.0000 -40.00 % 350.0000 -30.00 %

500.00 0.00 300.00 -200.00 350.00 -150.00
500.0000
500.00

264 CLEANING EXISTING DRAINAGE STRUCTURE
L.S. -55.00 % -95.00 % -75.00 %

9,000.00 -11,000.00 1,000.00 -19,000.00 5,000.00 -15,000.0020,000.00

150.0000
265 ADJUST VALVE BOX

12.0000 EACH -62.50 % 250.0000 -37.50 % 45.0000 -88.75 %

1,800.00 -3,000.00 3,000.00 -1,800.00 540.00 -4,260.00
400.0000
4,800.00

266 FORCE ACCOUNT TEMPORARY STORM DRAIN MODIFICATION
EST. 0.00 % 0.00 % 0.00 %

400,000.00 400,000.00 400,000.00400,000.00
267 FORCE ACCOUNT UTILITY CONFLICTS

EST. 0.00 % 0.00 % 0.00 %

50,000.00 50,000.00 50,000.0050,000.00
268 FORCE ACCOUNT MAINTAINING DETOUR ROUTE

EST. 0.00 % 0.00 % 0.00 %

200,000.00 200,000.00 200,000.00200,000.00
269 FORCE ACCOUNT TRAIL MAINTENANCE

EST. 0.00 % 0.00 % 0.00 %

30,000.00 30,000.00 30,000.0030,000.00
270 FORCE ACCOUNT DETOUR CALMING DEVICES

EST. 0.00 % 0.00 % 0.00 %

100,000.00 100,000.00 100,000.00100,000.00

4.0000
271 TRAINING

3000.0000 HR -20.00 % 1.0000 -80.00 % 1.0000 -80.00 %

12,000.00 -3,000.00 3,000.00 -12,000.00 3,000.00 -12,000.00
5.0000

15,000.00
272 ROADSIDE CLEANUP

EST. 0.00 % 0.00 % 0.00 %

40,000.00 40,000.00 40,000.0040,000.00
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* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
HWY :SR 000,005,500 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :SR 500
ST. JOHNS BLVD - INTERCHANGE

10X313 (REV. 2/15/2011)

SELBY BRIDGE COMPANY, INC. TRI-STATE CONSTRUCTION, INC. KERR CONTRACTORS, INC.
600 SE ASSEMBLY AVE STE 230 350 - 106TH AVE NE 395 SHENANDOAH LANE NE
98661-5583 98004-5732 97071-9771

PROJECT : VANCOUVER   WA  986618018 BELLEVUE   WA  980093686 WOODBURN   OR  970711060

COUNTY(S) :CLARK CONTRACTOR NUMBER : 755800 CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 100450

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS
273 TRIMMING AND CLEANUP

L.S. -50.00 % -90.00 % 1,300.00 %

5,000.00 -5,000.00 1,000.00 -9,000.00 140,000.00 130,000.0010,000.00
274 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00
275 MINOR CHANGE

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
276 FUEL COST ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

128,800.00 128,800.00 128,800.00128,800.00
277 STEEL COST ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

3,000.00 3,000.00 3,000.003,000.00
278 AGGREGATE COMPLIANCE PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
279 SPCC PLAN

L.S. -92.00 % -40.00 % -98.00 %

4,000.00 -46,000.00 30,000.00 -20,000.00 1,000.00 -49,000.0050,000.00
280 FIELD OFFICE BUILDING

L.S. 33.33 % 66.67 % 33.33 %

20,000.00 5,000.00 25,000.00 10,000.00 20,000.00 5,000.0015,000.00

2.0000
281 CONSTRUCTION GEOTEXTILE FOR SOIL STABILIZATION

2960.0000 S.Y. 0.00 % 2.0000 0.00 % 2.0000 0.00 %

5,920.00 0.00 5,920.00 0.00 5,920.00 0.00
2.0000

5,920.00

13.0000
282 GEOSYNTHETIC RETAINING WALL

31020.0000 S.F. -35.00 % 8.0000 -60.00 % 13.0000 -35.00 %

403,260.00 -217,140.00 248,160.00 -372,240.00 403,260.00 -217,140.00
20.0000

620,400.00

14.0000
283 TEMPORARY GEOSYNTHETIC RETAINING WALL

2330.0000 S.F. -6.67 % 8.0000 -46.67 % 14.0000 -6.67 %

32,620.00 -2,330.00 18,640.00 -16,310.00 32,620.00 -2,330.00
15.0000

34,950.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
HWY :SR 000,005,500 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :SR 500
ST. JOHNS BLVD - INTERCHANGE

10X313 (REV. 2/15/2011)

SELBY BRIDGE COMPANY, INC. TRI-STATE CONSTRUCTION, INC. KERR CONTRACTORS, INC.
600 SE ASSEMBLY AVE STE 230 350 - 106TH AVE NE 395 SHENANDOAH LANE NE
98661-5583 98004-5732 97071-9771

PROJECT : VANCOUVER   WA  986618018 BELLEVUE   WA  980093686 WOODBURN   OR  970711060

COUNTY(S) :CLARK CONTRACTOR NUMBER : 755800 CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 100450

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS

200.0000
284 NO TRESPASSING SIGN

4.0000 EACH -33.33 % 500.0000 66.67 % 200.0000 -33.33 %

800.00 -400.00 2,000.00 800.00 800.00 -400.00
300.0000
1,200.00

285 HEALTH AND SAFETY PLAN
L.S. -20.00 % 300.00 % -60.00 %

4,000.00 -1,000.00 20,000.00 15,000.00 2,000.00 -3,000.005,000.00

250.0000
286 MAILBOX SUPPORT TYPE 2

2.0000 EACH -50.00 % 300.0000 -40.00 % 350.0000 -30.00 %

500.00 -500.00 600.00 -400.00 700.00 -300.00
500.0000
1,000.00

287 FA-SITE CLEANUP OF  BIO.  AND PHYSICAL HAZARDS
EST. 0.00 % 0.00 % 0.00 %

25,000.00 25,000.00 25,000.0025,000.00
288  BIRD EXCLUSION

L.S. -80.00 % -64.00 % -80.00 %

1,000.00 -4,000.00 1,800.00 -3,200.00 1,000.00 -4,000.005,000.00
289 FORCE ACCOUNT RESTORATION OF SMALL AREAS

EST. 0.00 % 0.00 % 0.00 %

10,000.00 10,000.00 10,000.0010,000.00

2.0000
290 PSIPE EMA - EMERGENT MIX "A"

4200.0000 EACH 14.29 % 2.0000 14.29 % 1.7500 0.00 %

8,400.00 1,050.00 8,400.00 1,050.00 7,350.00 0.00
1.7500

7,350.00

80.0000
291 HAZARDOUS MATERIAL EXCAVATION INCL. HAUL

500.0000 C.Y. 433.33 % 20.0000 33.33 % 75.0000 400.00 %

40,000.00 32,500.00 10,000.00 2,500.00 37,500.00 30,000.00
15.0000
7,500.00

120.0000
292 PEDESTRIAN BARRIER

246.0000 L.F. -4.00 % 145.0000 16.00 % 125.0000 0.00 %

29,520.00 -1,230.00 35,670.00 4,920.00 30,750.00 0.00
125.0000
30,750.00

1.2500
293 ST. REINF. BAR FOR BARRIER

8525.0000 LB. 25.00 % 2.0000 100.00 % 2.0000 100.00 %

10,656.25 2,131.25 17,050.00 8,525.00 17,050.00 8,525.00
1.0000

8,525.00

400.0000
294 CONC. CLASS 4000 FOR BARRIER

82.0000 C.Y. -20.00 % 660.0000 32.00 % 550.0000 10.00 %

32,800.00 -8,200.00 54,120.00 13,120.00 45,100.00 4,100.00
500.0000
41,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
HWY :SR 000,005,500 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :SR 500
ST. JOHNS BLVD - INTERCHANGE

10X313 (REV. 2/15/2011)

SELBY BRIDGE COMPANY, INC. TRI-STATE CONSTRUCTION, INC. KERR CONTRACTORS, INC.
600 SE ASSEMBLY AVE STE 230 350 - 106TH AVE NE 395 SHENANDOAH LANE NE
98661-5583 98004-5732 97071-9771

PROJECT : VANCOUVER   WA  986618018 BELLEVUE   WA  980093686 WOODBURN   OR  970711060

COUNTY(S) :CLARK CONTRACTOR NUMBER : 755800 CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 100450

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS

70.0000
295 GRAVEL BACKFILL FOR WALL

256.0000 C.Y. 180.00 % 24.0000 -4.00 % 45.0000 80.00 %

17,920.00 11,520.00 6,144.00 -256.00 11,520.00 5,120.00
25.0000
6,400.00

296  WATERLINE BYPASS
L.S. -98.00 % -89.00 % -99.80 %

1,000.00 -49,000.00 5,500.00 -44,500.00 100.00 -49,900.0050,000.00

$28,878,766.80 -13.55% $29,666,055.35 -11.19% $30,224,168.34 -9.52%$33,403,982.85CONTRACT TOTAL

$30,224,168.34$28,878,766.80 $29,666,055.35BASE TOTAL -13.55% -11.19% -9.52%$33,403,982.85



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
HWY :SR 000,005,500 ------- 7TH BIDDER ------- ------- 8TH BIDDER ------- ------- 9TH BIDDER -------

TITLE :SR 500
ST. JOHNS BLVD - INTERCHANGE

10X313 (REV. 2/15/2011)

SCARSELLA BROS., INC. GRAHAM CONSTRUCTION & GOODFELLOW BROS., INC.
8404 S 196TH ST 331 N FANCHER RD 6135 NE 80TH AVE STE A3
KENT WA  98031-1884

PROJECT : SEATTLE   WA  981680697 SPOKANE   WA  992120831 PORTLAND   OR  972184033

COUNTY(S) :CLARK CONTRACTOR NUMBER : 746000 CONTRACTOR NUMBER : 100205 CONTRACTOR NUMBER : 100296

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
1 MOBILIZATION

L.S. -37.74 % 19.53 % 35.85 %

1,650,000.00 1,000,000.00 3,167,500.00 517,500.00 3,600,000.00 950,000.002,650,000.00

4,200.0000
2 CLEARING AND GRUBBING

19.1700 ACRE -16.00 % 3,650.0000 -27.00 % 10,000.0000 100.00 %

80,514.00 -15,336.00 69,970.50 -25,879.50 191,700.00 95,850.00
5,000.0000
95,850.00

4,000.0000
3 CLEARING AND GRUBBING - SITE HAZEL DELL MITIGATION SITE

3.1500 ACRE 14.29 % 6,500.0000 85.71 % 7,500.0000 114.29 %

12,600.00 1,575.00 20,475.00 9,450.00 23,625.00 12,600.00
3,500.0000
11,025.00

4 ARCHAEOLOGICAL AND HISTORICAL SALVAGE
EST. 0.00 % 0.00 % 0.00 %

25,000.00 25,000.00 25,000.0025,000.00

675.0000
5 REMOVING MANHOLE

2.0000 EACH 35.00 % 1,500.0000 200.00 % 655.0000 31.00 %

1,350.00 350.00 3,000.00 2,000.00 1,310.00 310.00
500.0000
1,000.00

480.0000
6 REMOVING DRAINAGE STRUCTURE

38.0000 EACH 92.00 % 450.0000 80.00 % 460.0000 84.00 %

18,240.00 8,740.00 17,100.00 7,600.00 17,480.00 7,980.00
250.0000
9,500.00

7 REMOVING NOISE BARRIER WALL SHAFT OBSTRUCTIONS
EST. 0.00 % 0.00 % 0.00 %

25,000.00 25,000.00 25,000.0025,000.00
8 REMOVING SOLDIER PILE SHAFT OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

60,000.00 60,000.00 60,000.0060,000.00
9  REMOVING SIGN STRUCTURE SHAFT OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

12,000.00 12,000.00 12,000.0012,000.00
10 FORCE ACCOUNT REMOVING BORING AND JACKING OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

50,000.00 50,000.00 50,000.0050,000.00

8.0000
11 REMOVING CEMENT CONC. SIDEWALK

617.0000 S.Y. -33.33 % 4.6000 -61.67 % 3.5000 -70.83 %

4,936.00 -2,468.00 2,838.20 -4,565.80 2,159.50 -5,244.50
12.0000
7,404.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
HWY :SR 000,005,500 ------- 7TH BIDDER ------- ------- 8TH BIDDER ------- ------- 9TH BIDDER -------

TITLE :SR 500
ST. JOHNS BLVD - INTERCHANGE

10X313 (REV. 2/15/2011)

SCARSELLA BROS., INC. GRAHAM CONSTRUCTION & GOODFELLOW BROS., INC.
8404 S 196TH ST 331 N FANCHER RD 6135 NE 80TH AVE STE A3
KENT WA  98031-1884

PROJECT : SEATTLE   WA  981680697 SPOKANE   WA  992120831 PORTLAND   OR  972184033

COUNTY(S) :CLARK CONTRACTOR NUMBER : 746000 CONTRACTOR NUMBER : 100205 CONTRACTOR NUMBER : 100296

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION

6.5000
12 REMOVING CEMENT CONC. CURB AND GUTTER

1790.0000 L.F. 30.00 % 3.5000 -30.00 % 2.0000 -60.00 %

11,635.00 2,685.00 6,265.00 -2,685.00 3,580.00 -5,370.00
5.0000

8,950.00

6.5000
13 REMOVING ASPHALT CONC. PAVEMENT

1380.0000 S.Y. -18.75 % 3.6000 -55.00 % 5.0000 -37.50 %

8,970.00 -2,070.00 4,968.00 -6,072.00 6,900.00 -4,140.00
8.0000

11,040.00

6.5000
14 REMOVING ASPHALT CONC. CURB

70.0000 L.F. -50.00 % 4.0000 -69.23 % 3.0000 -76.92 %

455.00 -455.00 280.00 -630.00 210.00 -700.00
13.0000
910.00

3.0000
15 REMOVING GUARDRAIL

5110.0000 L.F. -40.00 % 3.9500 -21.00 % 3.0000 -40.00 %

15,330.00 -10,220.00 20,184.50 -5,365.50 15,330.00 -10,220.00
5.0000

25,550.00

200.0000
16 REMOVING GUARDRAIL ANCHOR

12.0000 EACH 11.11 % 195.0000 8.33 % 350.0000 94.44 %

2,400.00 240.00 2,340.00 180.00 4,200.00 2,040.00
180.0000
2,160.00

0.5000
17 REMOVING PAINT LINE

25000.0000 L.F. 25.00 % 0.4100 2.50 % 0.5000 25.00 %

12,500.00 2,500.00 10,250.00 250.00 12,500.00 2,500.00
0.4000

10,000.00
18 REMOVAL OF STRUCTURE AND OBSTRUCTION

L.S. 390.00 % -50.00 % 300.00 %

24,500.00 19,500.00 2,500.00 -2,500.00 20,000.00 15,000.005,000.00

2.0000
19 REMOVING CHAIN LINK FENCE

2580.0000 L.F. -42.86 % 1.2500 -64.29 % 2.0000 -42.86 %

5,160.00 -3,870.00 3,225.00 -5,805.00 5,160.00 -3,870.00
3.5000

9,030.00

1.0000
20 REMOVING WIRE FENCE

1000.0000 L.F. -50.00 % 1.0000 -50.00 % 1.9700 -1.50 %

1,000.00 -1,000.00 1,000.00 -1,000.00 1,970.00 -30.00
2.0000

2,000.00
21 HAZARDOUS MATERIAL HANDLING AND DISPOSAL

EST. 0.00 % 0.00 % 0.00 %

50,000.00 50,000.00 50,000.0050,000.00

10.5000
22  REMOVING PEDESTRIAN HANDRAIL

270.0000 L.F. 31.25 % 16.0000 100.00 % 1.5000 -81.25 %

2,835.00 675.00 4,320.00 2,160.00 405.00 -1,755.00
8.0000

2,160.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
HWY :SR 000,005,500 ------- 7TH BIDDER ------- ------- 8TH BIDDER ------- ------- 9TH BIDDER -------

TITLE :SR 500
ST. JOHNS BLVD - INTERCHANGE

10X313 (REV. 2/15/2011)

SCARSELLA BROS., INC. GRAHAM CONSTRUCTION & GOODFELLOW BROS., INC.
8404 S 196TH ST 331 N FANCHER RD 6135 NE 80TH AVE STE A3
KENT WA  98031-1884

PROJECT : SEATTLE   WA  981680697 SPOKANE   WA  992120831 PORTLAND   OR  972184033

COUNTY(S) :CLARK CONTRACTOR NUMBER : 746000 CONTRACTOR NUMBER : 100205 CONTRACTOR NUMBER : 100296

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
23  REMOVAL OF EXISTING STRUCTURE - WALLS

L.S. -21.18 % -58.82 % 76.47 %

67,000.00 -18,000.00 35,000.00 -50,000.00 150,000.00 65,000.0085,000.00

14.0000
24  REMOVING SLOTTED DRAIN

793.0000 L.F. -64.10 % 20.0000 -48.72 % 13.5000 -65.38 %

11,102.00 -19,825.00 15,860.00 -15,067.00 10,705.50 -20,221.50
39.0000

30,927.00

GRADING

8.9000
25 ROADWAY EXCAVATION INCL. HAUL

27850.0000 C.Y. 11.25 % 14.4000 80.00 % 20.0000 150.00 %

247,865.00 25,065.00 401,040.00 178,240.00 557,000.00 334,200.00
8.0000

222,800.00

11.8500
26  WETLAND EXCAVATION INCL. HAUL

10000.0000 C.Y. 18.50 % 16.5000 65.00 % 12.0000 20.00 %

118,500.00 18,500.00 165,000.00 65,000.00 120,000.00 20,000.00
10.0000

100,000.00

12.0000
27  POND EXCAVATION INCL. HAUL

2635.0000 C.Y. 20.00 % 14.4000 44.00 % 14.0000 40.00 %

31,620.00 5,270.00 37,944.00 11,594.00 36,890.00 10,540.00
10.0000

26,350.00

15.0000
28 PAVEMENT REPAIR EXCAVATION INCL. HAUL

3496.0000 S.Y. 0.00 % 6.1000 -59.33 % 10.0000 -33.33 %

52,440.00 0.00 21,325.60 -31,114.40 34,960.00 -17,480.00
15.0000

52,440.00

11.8000
29 GRAVEL BORROW INCL. HAUL

486480.0000 TON 18.00 % 9.7500 -2.50 % 8.0000 -20.00 %

5,740,464.00 875,664.00 4,743,180.00 -121,620.00 3,891,840.00 -972,960.00
10.0000

4,864,800.00

1.0500
30 EMBANKMENT COMPACTION

262940.0000 C.Y. -30.00 % 2.4000 60.00 % 5.7500 283.33 %

276,087.00 -118,323.00 631,056.00 236,646.00 1,511,905.00 1,117,495.00
1.5000

394,410.00

2,850.0000
31  SOIL PREPARATION AREA

8.8000 ACRE 14.00 % 2,850.0000 14.00 % 2,000.0000 -20.00 %

25,080.00 3,080.00 25,080.00 3,080.00 17,600.00 -4,400.00
2,500.0000
22,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10X313 REVISION NO : BIDS OPENED ON : Mar  2 2011
CONTRACT NO :008079 REGION NO : 4 AWARDED ON : Apr 29 2011
VERSION NO :8 WORK ORDER# : XL2787
HWY :SR 000,005,500 ------- 7TH BIDDER ------- ------- 8TH BIDDER ------- ------- 9TH BIDDER -------

TITLE :SR 500
ST. JOHNS BLVD - INTERCHANGE

10X313 (REV. 2/15/2011)

SCARSELLA BROS., INC. GRAHAM CONSTRUCTION & GOODFELLOW BROS., INC.
8404 S 196TH ST 331 N FANCHER RD 6135 NE 80TH AVE STE A3
KENT WA  98031-1884

PROJECT : SEATTLE   WA  981680697 SPOKANE   WA  992120831 PORTLAND   OR  972184033

COUNTY(S) :CLARK CONTRACTOR NUMBER : 746000 CONTRACTOR NUMBER : 100205 CONTRACTOR NUMBER : 100296

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

GRADING

4,000.0000
32  SHOULDER FINISHING

1.2000 MI. -20.00 % 3,600.0000 -28.00 % 7,591.7700 51.84 %

4,800.00 -1,200.00 4,320.00 -1,680.00 9,110.12 3,110.12
5,000.0000
6,000.00

DRAINAGE

2,460.0000
33 GRATE INLET TYPE 2

64.0000 EACH 40.57 % 2,060.0000 17.71 % 2,400.0000 37.14 %

157,440.00 45,440.00 131,840.00 19,840.00 153,600.00 41,600.00
1,750.0000
112,000.00

2,490.0000
34 COMBINATION INLET

4.0000 EACH 42.29 % 1,400.0000 -20.00 % 2,420.0000 38.29 %

9,960.00 2,960.00 5,600.00 -1,400.00 9,680.00 2,680.00
1,750.0000
7,000.00

47.5000
35 STREAMBED SEDIMENT

20.2500 C.Y. -5.00 % 100.0000 100.00 % 45.0000 -10.00 %

961.88 -50.63 2,025.00 1,012.50 911.25 -101.25
50.0000
1,012.50

55.0000
36 LIGHT LOOSE RIPRAP

20.2500 TON -35.29 % 100.0000 17.65 % 53.0000 -37.65 %

1,113.75 -607.50 2,025.00 303.75 1,073.25 -648.00
85.0000
1,721.25

67.0000
37 HEAVY LOOSE RIPRAP

20.2500 TON -33.00 % 100.0000 0.00 % 65.0000 -35.00 %

1,356.75 -668.25 2,025.00 0.00 1,316.25 -708.75
100.0000
2,025.00

45.0000
38 QUARRY SPALLS

234.0000 C.Y. -40.00 % 30.6500 -59.13 % 41.0000 -45.33 %

10,530.00 -7,020.00 7,172.10 -10,377.90 9,594.00 -7,956.00
75.0000

17,550.00

19.0000
39 UNDERDRAIN PIPE 8 IN. DIAM.

145.0000 L.F. 26.67 % 16.1000 7.33 % 19.0000 26.67 %

2,755.00 580.00 2,334.50 159.50 2,755.00 580.00
15.0000
2,175.00

65.0000
40 SCHEDULE A CULV. PIPE 24 IN. DIAM.

37.0000 L.F. 30.00 % 75.0000 50.00 % 62.0000 24.00 %

2,405.00 555.00 2,775.00 925.00 2,294.00 444.00
50.0000
1,850.00

56.5000
41  INFILTRATION TRENCH WITH MEDIA FILTER

747.0000 L.F. 61.43 % 65.1500 86.14 % 54.0000 54.29 %

42,205.50 16,060.50 48,667.05 22,522.05 40,338.00 14,193.00
35.0000

26,145.00
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ENGR'S. EST.
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DRAINAGE

350.0000
42  INFILTRATION TRENCH

115.0000 L.F. 1,066.67 % 330.8500 1,002.83 % 295.0000 883.33 %

40,250.00 36,800.00 38,047.75 34,597.75 33,925.00 30,475.00
30.0000
3,450.00

35.8000
43  MEDIA FILTER DRAIN W/ UNDERDRAIN - 3 FT

303.0000 L.F. -33.70 % 42.3000 -21.67 % 34.0000 -37.04 %

10,847.40 -5,514.60 12,816.90 -3,545.10 10,302.00 -6,060.00
54.0000

16,362.00

40.0000
44  MEDIA FILTER DRAIN W/ UNDERDRAIN - 4 FT

860.0000 L.F. -32.20 % 44.3500 -24.83 % 38.0000 -35.59 %

34,400.00 -16,340.00 38,141.00 -12,599.00 32,680.00 -18,060.00
59.0000

50,740.00

STORM SEWER

6,100.0000
45 CATCH BASIN TYPE 2 72 IN. DIAM. WITH FLOW CONTROL STRUC.

1.0000 EACH 1.67 % 6,765.0000 12.75 % 5,800.0000 -3.33 %

6,100.00 100.00 6,765.00 765.00 5,800.00 -200.00
6,000.0000
6,000.00

1,600.0000
46 CATCH BASIN TYPE 1

5.0000 EACH 6.67 % 1,095.0000 -27.00 % 1,070.0000 -28.67 %

8,000.00 500.00 5,475.00 -2,025.00 5,350.00 -2,150.00
1,500.0000
7,500.00

3,200.0000
47  CONE GRATE FOR CATCH BASIN TYPE 2

1.0000 EACH 60.00 % 2,750.0000 37.50 % 3,000.0000 50.00 %

3,200.00 1,200.00 2,750.00 750.00 3,000.00 1,000.00
2,000.0000
2,000.00

3,350.0000
48 CATCH BASIN TYPE 2 48 IN. DIAM.

23.0000 EACH 11.67 % 2,100.0000 -30.00 % 3,200.0000 6.67 %

77,050.00 8,050.00 48,300.00 -20,700.00 73,600.00 4,600.00
3,000.0000
69,000.00

3,250.0000
49 CATCH BASIN TYPE 2 54 IN. DIAM.

2.0000 EACH -7.14 % 3,005.0000 -14.14 % 3,100.0000 -11.43 %

6,500.00 -500.00 6,010.00 -990.00 6,200.00 -800.00
3,500.0000
7,000.00

3,250.0000
50 CATCH BASIN TYPE 2 60 IN. DIAM.

3.0000 EACH -7.14 % 3,750.0000 7.14 % 3,100.0000 -11.43 %

9,750.00 -750.00 11,250.00 750.00 9,300.00 -1,200.00
3,500.0000
10,500.00

15,500.0000
51 CATCH BASIN TYPE 2 84 IN. DIAM.

1.0000 EACH 138.46 % 7,105.0000 9.31 % 15,000.0000 130.77 %

15,500.00 9,000.00 7,105.00 605.00 15,000.00 8,500.00
6,500.0000
6,500.00
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STORM SEWER

1.6500
52 TESTING STORM SEWER PIPE

10307.0000 L.F. -17.50 % 1.2500 -37.50 % 2.0000 0.00 %

17,006.55 -3,607.45 12,883.75 -7,730.25 20,614.00 0.00
2.0000

20,614.00

33.0000
53 SCHEDULE A STORM SEWER PIPE 12 IN. DIAM.

6411.0000 L.F. 50.00 % 22.2000 0.91 % 32.0000 45.45 %

211,563.00 70,521.00 142,324.20 1,282.20 205,152.00 64,110.00
22.0000

141,042.00

39.1500
54 SCHEDULE A STORM SEWER PIPE 18 IN. DIAM.

1310.0000 L.F. 11.86 % 31.2500 -10.71 % 38.0000 8.57 %

51,286.50 5,436.50 40,937.50 -4,912.50 49,780.00 3,930.00
35.0000

45,850.00

68.0000
55 SCHEDULE A STORM SEWER PIPE 24 IN. DIAM.

543.0000 L.F. -2.86 % 41.5000 -40.71 % 66.0000 -5.71 %

36,924.00 -1,086.00 22,534.50 -15,475.50 35,838.00 -2,172.00
70.0000

38,010.00

75.0000
56 SCHEDULE A STORM SEWER PIPE 30 IN. DIAM.

233.0000 L.F. -6.25 % 55.3500 -30.81 % 73.0000 -8.75 %

17,475.00 -1,165.00 12,896.55 -5,743.45 17,009.00 -1,631.00
80.0000

18,640.00

25.0000
57 SCHEDULE B STORM SEWER PIPE 12 IN. DIAM.

682.0000 L.F. -44.44 % 25.8500 -42.56 % 22.0000 -51.11 %

17,050.00 -13,640.00 17,629.70 -13,060.30 15,004.00 -15,686.00
45.0000

30,690.00

40.0000
58 SCHEDULE B STORM SEWER PIPE 18 IN. DIAM.

329.0000 L.F. -27.27 % 32.9000 -40.18 % 38.0000 -30.91 %

13,160.00 -4,935.00 10,824.10 -7,270.90 12,502.00 -5,593.00
55.0000

18,095.00

101.5000
59 SCHEDULE B STORM SEWER PIPE 30 IN. DIAM.

666.0000 L.F. 6.84 % 67.2500 -29.21 % 98.0000 3.16 %

67,599.00 4,329.00 44,788.50 -18,481.50 65,268.00 1,998.00
95.0000

63,270.00

35.0000
60 TR. 5 ST. STORM SEWER PIPE 0.064 IN. TH. 12 IN. DIAM.

152.0000 L.F. 0.00 % 33.7500 -3.57 % 34.0000 -2.86 %

5,320.00 0.00 5,130.00 -190.00 5,168.00 -152.00
35.0000
5,320.00

55.0000
61 TR. 5 ST. STORM SEWER PIPE 0.064 IN. TH. 18 IN. DIAM.

57.0000 L.F. 10.00 % 40.7500 -18.50 % 52.0000 4.00 %

3,135.00 285.00 2,322.75 -527.25 2,964.00 114.00
50.0000
2,850.00

75.0000
62 TR. 5 ST. STORM SEWER PIPE 0.064 IN. TH. 30 IN. DIAM.

102.0000 L.F. -25.00 % 48.7000 -51.30 % 72.0000 -28.00 %

7,650.00 -2,550.00 4,967.40 -5,232.60 7,344.00 -2,856.00
100.0000
10,200.00
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STORM SEWER

55.0000
63 CORRUGATED POLYETHYLENE STORM SEWER PIPE 24 IN. DIAM.

20.0000 L.F. 0.00 % 44.0000 -20.00 % 52.0000 -5.45 %

1,100.00 0.00 880.00 -220.00 1,040.00 -60.00
55.0000
1,100.00

SANITARY SEWER

460.0000
64 SEWER CLEANOUT

1.0000 EACH -8.00 % 375.0000 -25.00 % 440.0000 -12.00 %

460.00 -40.00 375.00 -125.00 440.00 -60.00
500.0000
500.00

2.6000
65 TESTING SEWER PIPE

244.0000 L.F. -13.33 % 6.0000 100.00 % 2.5000 -16.67 %

634.40 -97.60 1,464.00 732.00 610.00 -122.00
3.0000
732.00

38.0000
66 PVC SANITARY SEWER PIPE 6 IN. DIAM.

40.0000 L.F. -24.00 % 85.0000 70.00 % 37.0000 -26.00 %

1,520.00 -480.00 3,400.00 1,400.00 1,480.00 -520.00
50.0000
2,000.00

42.0000
67 PVC SANITARY SEWER PIPE 8 IN. DIAM.

133.0000 L.F. -23.64 % 90.0000 63.64 % 41.0000 -25.45 %

5,586.00 -1,729.00 11,970.00 4,655.00 5,453.00 -1,862.00
55.0000
7,315.00

80.0000
68  PVC SEWER PIPE 27 IN. DIAM.

111.0000 L.F. -20.00 % 171.0000 71.00 % 78.0000 -22.00 %

8,880.00 -2,220.00 18,981.00 7,881.00 8,658.00 -2,442.00
100.0000
11,100.00

16.1000
69  SELECT GRANULAR BACKFILL

500.0000 TON 61.00 % 10.5000 5.00 % 16.0000 60.00 %

8,050.00 3,050.00 5,250.00 250.00 8,000.00 3,000.00
10.0000
5,000.00

70  TRENCH DEWATERING
L.S. -99.99 % 32.25 % -99.99 %

1.00 -9,999.00 13,225.00 3,225.00 1.00 -9,999.0010,000.00

WATER LINES

6,700.0000
71 BUTTERFLY VALVE 24 IN.

2.0000 EACH 81.08 % 6,460.0000 74.59 % 6,500.0000 75.68 %

13,400.00 6,000.00 12,920.00 5,520.00 13,000.00 5,600.00
3,700.0000
7,400.00
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WATER LINES

4,300.0000
72 COMB. AIR RELEASE/AIR VACUUM VALVE ASSEMBLY 2 IN.

1.0000 EACH 43.33 % 3,100.0000 3.33 % 4,140.0000 38.00 %

4,300.00 1,300.00 3,100.00 100.00 4,140.00 1,140.00
3,000.0000
3,000.00

172.0000
73 DUCTILE IRON PIPE FOR WATER MAIN 24 IN. DIAM.

754.0000 L.F. -1.71 % 176.0000 0.57 % 167.0000 -4.57 %

129,688.00 -2,262.00 132,704.00 754.00 125,918.00 -6,032.00
175.0000

131,950.00

440.0000
74  36" STEEL CASING (JACK AND BORE)

275.0000 L.F. 10.00 % 665.0000 66.25 % 419.0000 4.75 %

121,000.00 11,000.00 182,875.00 72,875.00 115,225.00 5,225.00
400.0000

110,000.00

8,000.0000
75  JACKING AND RECEIVEING PIT (WATER 36 IN. STEEL CASING)

2.0000 EACH -46.67 % 12,000.0000 -20.00 % 5,000.0000 -66.67 %

16,000.00 -14,000.00 24,000.00 -6,000.00 10,000.00 -20,000.00
15,000.0000
30,000.00

STRUCTURE

8.9000
76 STRUCTURE EXCAVATION CLASS A INCL. HAUL

47156.0000 C.Y. -40.67 % 13.5000 -10.00 % 0.0100 -99.93 %

419,688.40 -287,651.60 636,606.00 -70,734.00 471.56 -706,868.44
15.0000

707,340.00
77 SHORING OR EXTRA EXCAVATION CL. A

L.S. 56.92 % -45.26 % 111.54 %

204,000.00 74,000.00 71,160.00 -58,840.00 275,000.00 145,000.00130,000.00
78 SHORING OR EXTRA EXCAVATION CL. A WALLS

L.S. 236.36 % -99.36 % 572.72 %

500,000.00 351,350.00 948.00 -147,702.00 1,000,000.00 851,350.00148,650.00

97.0000
79 SHAFT - 36 IN. DIAMETER

2875.0000 L.F. -22.40 % 57.0000 -54.40 % 117.0000 -6.40 %

278,875.00 -80,500.00 163,875.00 -195,500.00 336,375.00 -23,000.00
125.0000

359,375.00

84.0000
80 FURNISHING SOLDIER PILE W21 X 101

2999.0000 L.F. -16.00 % 125.0000 25.00 % 75.0000 -25.00 %

251,916.00 -47,984.00 374,875.00 74,975.00 224,925.00 -74,975.00
100.0000

299,900.00

0.9400
81 ST. REINF. BAR FOR RETAINING WALL

5910.0000 LB. -6.00 % 0.8500 -15.00 % 1.0000 0.00 %

5,555.40 -354.60 5,023.50 -886.50 5,910.00 0.00
1.0000

5,910.00
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STRUCTURE

1.1000
82 EPOXY-COATED ST. REINF. BAR FOR BRIDGE

1130.0000 LB. -45.00 % 1.0000 -50.00 % 1.1200 -44.00 %

1,243.00 -1,017.00 1,130.00 -1,130.00 1,265.60 -994.40
2.0000

2,260.00

0.8700
83 ST. REINF. BAR FOR BRIDGE

184110.0000 LB. -13.00 % 0.7500 -25.00 % 0.9000 -10.00 %

160,175.70 -23,934.30 138,082.50 -46,027.50 165,699.00 -18,411.00
1.0000

184,110.00

305.0000
84 CONC. CLASS 4000 FOR CULVERT

94.0000 C.Y. -39.00 % 310.0000 -38.00 % 460.0000 -8.00 %

28,670.00 -18,330.00 29,140.00 -17,860.00 43,240.00 -3,760.00
500.0000
47,000.00

410.0000
85 CONC. CLASS 4000 FOR BRIDGE

1283.0000 C.Y. -18.00 % 500.0000 0.00 % 400.0000 -20.00 %

526,030.00 -115,470.00 641,500.00 0.00 513,200.00 -128,300.00
500.0000

641,500.00

495.0000
86 CONC. CLASS 4000 FOR RETAINING WALL

106.0000 C.Y. -1.00 % 750.0000 50.00 % 605.0000 21.00 %

52,470.00 -530.00 79,500.00 26,500.00 64,130.00 11,130.00
500.0000
53,000.00

87 DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT
CALC 0.00 % 0.00 % 0.00 %

3.00 3.00 3.003.00

181.0000
88 PRESTRESSED CONC. GIRDER WF50G

1695.0000 L.F. -27.60 % 200.0000 -20.00 % 185.0000 -26.00 %

306,795.00 -116,955.00 339,000.00 -84,750.00 313,575.00 -110,175.00
250.0000

423,750.00
89 STRUCTURAL CARBON STEEL

L.S. -61.75 % 0.00 % -10.00 %

7,650.00 -12,350.00 20,000.00 0.00 18,000.00 -2,000.0020,000.00
90 STRUCTURAL LOW ALLOY STEEL

L.S. 23.33 % 15.43 % 20.00 %

1,850,000.00 350,000.00 1,731,400.00 231,400.00 1,800,000.00 300,000.001,500,000.00

13,825.0000
91 DISC BEARING - SUPERSTR.

8.0000 EACH -7.83 % 12,000.0000 -20.00 % 12,000.0000 -20.00 %

110,600.00 -9,400.00 96,000.00 -24,000.00 96,000.00 -24,000.00
15,000.0000
120,000.00

92 SUPERSTRUCTURE CULVERT CAP
L.S. -28.37 % 24.44 % -37.78 %

322,350.00 -127,650.00 560,000.00 110,000.00 280,000.00 -170,000.00450,000.00
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93 SUPERSTRUCTURE ST. JOHNS BLVD BRIDGE

L.S. -46.52 % -25.81 % -54.84 %

414,500.00 -360,500.00 575,000.00 -200,000.00 350,000.00 -425,000.00775,000.00
94 ROADWAY  DECK SE LINE BRIDGE

L.S. -31.18 % -2.86 % -43.43 %

240,870.00 -109,130.00 340,000.00 -10,000.00 198,000.00 -152,000.00350,000.00
95 ROADWAY  DECK NE LINE BRIDGE

L.S. -19.87 % 18.57 % -18.57 %

280,455.00 -69,545.00 415,000.00 65,000.00 285,000.00 -65,000.00350,000.00

110.0000
96 TRAFFIC BARRIER

1138.0000 L.F. -12.00 % 100.0000 -20.00 % 95.0000 -24.00 %

125,180.00 -17,070.00 113,800.00 -28,450.00 108,110.00 -34,140.00
125.0000

142,250.00

285.0000
97 SEW TRAFFIC BARRIER

1004.0000 L.F. 5.56 % 250.0000 -7.41 % 305.0000 12.96 %

286,140.00 15,060.00 251,000.00 -20,080.00 306,220.00 35,140.00
270.0000

271,080.00

345.0000
98 SEW PEDESTRIAN BARRIER

1061.0000 L.F. 11.29 % 250.0000 -19.35 % 280.0000 -9.68 %

366,045.00 37,135.00 265,250.00 -63,660.00 297,080.00 -31,830.00
310.0000

328,910.00

26.7000
99 NOISE BARRIER WALL TYPE 11D

19200.0000 S.F. -11.00 % 30.0000 0.00 % 32.0000 6.67 %

512,640.00 -63,360.00 576,000.00 0.00 614,400.00 38,400.00
30.0000

576,000.00

2,415.0000
100 NOISE BARRIER WALL ACCESS DOOR

2.0000 EACH -19.50 % 1,500.0000 -50.00 % 3,500.0000 16.67 %

4,830.00 -1,170.00 3,000.00 -3,000.00 7,000.00 1,000.00
3,000.0000
6,000.00

25.0000
101 CONCRETE FASCIA PANEL

31200.0000 S.F. -7.41 % 36.0000 33.33 % 35.0000 29.63 %

780,000.00 -62,400.00 1,123,200.00 280,800.00 1,092,000.00 249,600.00
27.0000

842,400.00

15.2000
102 STRUCTURAL EARTH WALL

83855.0000 S.F. -24.00 % 15.2000 -24.00 % 14.0000 -30.00 %

1,274,596.00 -402,504.00 1,274,596.00 -402,504.00 1,173,970.00 -503,130.00
20.0000

1,677,100.00

16.1000
103  GEOSYNTHETIC REINFORCED SLOPE

7100.0000 S.F. 7.33 % 6.8000 -54.67 % 10.0000 -33.33 %

114,310.00 7,810.00 48,280.00 -58,220.00 71,000.00 -35,500.00
15.0000

106,500.00
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TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

STRUCTURE

205.0000
104 BRIDGE APPROACH SLAB

947.0000 S.Y. -8.89 % 175.0000 -22.22 % 95.0000 -57.78 %

194,135.00 -18,940.00 165,725.00 -47,350.00 89,965.00 -123,110.00
225.0000

213,075.00

SURFACING

16.2500
105 CRUSHED SURFACING BASE COURSE

20950.0000 TON 1.56 % 14.9000 -6.88 % 20.0000 25.00 %

340,437.50 5,237.50 312,155.00 -23,045.00 419,000.00 83,800.00
16.0000

335,200.00

LIQUID ASPHALT
106 ANTI-STRIPPING ADDITIVE

EST. 0.00 % 0.00 % 0.00 %

27,890.00 27,890.00 27,890.0027,890.00

HOT MIX ASPHALT

6.5000
107 PLANING BITUMINOUS PAVEMENT

1660.0000 S.Y. 8.33 % 8.5600 42.67 % 10.0000 66.67 %

10,790.00 830.00 14,209.60 4,249.60 16,600.00 6,640.00
6.0000

9,960.00

74.5000
108 HMA FOR PAVEMENT REPAIR CL. 1/2 IN. PG 64-22

1450.0000 TON -25.50 % 70.6000 -29.40 % 71.0000 -29.00 %

108,025.00 -36,975.00 102,370.00 -42,630.00 102,950.00 -42,050.00
100.0000

145,000.00

62.7500
109 HMA CL. 1/2 IN. PG 64-22

30440.0000 TON -3.46 % 61.2000 -5.85 % 62.0000 -4.62 %

1,910,110.00 -68,490.00 1,862,928.00 -115,672.00 1,887,280.00 -91,320.00
65.0000

1,978,600.00
110 JOB MIX COMPLIANCE PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

50,650.00 50,650.00 50,650.0050,650.00
111 COMPACTION PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

31,679.00 31,679.00 31,679.0031,679.00
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HOT MIX ASPHALT
112 ASPHALT COST PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

65,000.00 65,000.00 65,000.0065,000.00

80.0000
113 COMMERCIAL HMA

440.0000 TON -20.00 % 90.0000 -10.00 % 90.0000 -10.00 %

35,200.00 -8,800.00 39,600.00 -4,400.00 39,600.00 -4,400.00
100.0000
44,000.00

114 LONGITUDINAL JOINT DENSITY PRICE ADJUSTMENT
CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
115 CYCLIC DENSITY PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00

IRRIGATION AND WATER DISTRIBUTION
116 IRRIGATION SYSTEM

L.S. 21.21 % -33.33 % -27.27 %

100,000.00 17,500.00 55,000.00 -27,500.00 60,000.00 -22,500.0082,500.00

EROSION CONTROL AND PLANTING

500.0000
117  ENVIRONMENTAL COMPLIANCE LEAD

440.0000 DAY 66.67 % 50.0000 -83.33 % 3.5000 -98.83 %

220,000.00 88,000.00 22,000.00 -110,000.00 1,540.00 -130,460.00
300.0000

132,000.00

2.4000
118 COMPOST BLANKET

85975.0000 S.Y. -46.67 % 2.2500 -50.00 % 2.2500 -50.00 %

206,340.00 -180,547.50 193,443.75 -193,443.75 193,443.75 -193,443.75
4.5000

386,887.50

8.5000
119 CHECK DAM

90.0000 L.F. -57.50 % 8.0000 -60.00 % 30.0000 50.00 %

765.00 -1,035.00 720.00 -1,080.00 2,700.00 900.00
20.0000
1,800.00

65.0000
120 INLET PROTECTION

154.0000 EACH -23.53 % 75.0000 -11.76 % 55.0000 -35.29 %

10,010.00 -3,080.00 11,550.00 -1,540.00 8,470.00 -4,620.00
85.0000

13,090.00
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EROSION CONTROL AND PLANTING

4.2500
121 STABILIZED CONSTRUCTION ENTRANCE

235.0000 S.Y. -78.75 % 15.0000 -25.00 % 25.0000 25.00 %

998.75 -3,701.25 3,525.00 -1,175.00 5,875.00 1,175.00
20.0000
4,700.00

125.0000
122 STREET CLEANING

300.0000 HR 0.00 % 110.0000 -12.00 % 130.0000 4.00 %

37,500.00 0.00 33,000.00 -4,500.00 39,000.00 1,500.00
125.0000
37,500.00

2.8500
123 SILT FENCE

11085.0000 L.F. -43.00 % 4.0000 -20.00 % 2.6000 -48.00 %

31,592.25 -23,832.75 44,340.00 -11,085.00 28,821.00 -26,604.00
5.0000

55,425.00

7.5000
124 COIR LOG

1020.0000 L.F. -25.00 % 15.0000 50.00 % 8.0000 -20.00 %

7,650.00 -2,550.00 15,300.00 5,100.00 8,160.00 -2,040.00
10.0000

10,200.00
125 EROSION/WATER POLLUTION CONTROL

EST. 0.00 % 0.00 % 0.00 %

550,000.00 550,000.00 550,000.00550,000.00

1,700.0000
126 SEEDING, FERTILIZING, AND MULCHING

4.9200 ACRE -57.50 % 1,950.0000 -51.25 % 2,000.0000 -50.00 %

8,364.00 -11,316.00 9,594.00 -10,086.00 9,840.00 -9,840.00
4,000.0000
19,680.00

3,500.0000
127 SEEDING, FERTILIZING, AND MULCHING - SITE WATER QUALITY

1.0500 ACRE -12.50 % 5,000.0000 25.00 % 4,000.0000 0.00 %

3,675.00 -525.00 5,250.00 1,050.00 4,200.00 0.00
4,000.0000
4,200.00

23.5000
128 TOPSOIL TYPE A

320.0000 C.Y. 17.50 % 23.5000 17.50 % 40.0000 100.00 %

7,520.00 1,120.00 7,520.00 1,120.00 12,800.00 6,400.00
20.0000
6,400.00

10.0000
129 TOPSOIL TYPE B

450.0000 C.Y. -20.00 % 10.0000 -20.00 % 15.0000 20.00 %

4,500.00 -1,125.00 4,500.00 -1,125.00 6,750.00 1,125.00
12.5000
5,625.00

22.5000
130 TOPSOIL TYPE C

5111.0000 C.Y. 125.00 % 18.0000 80.00 % 18.0000 80.00 %

114,997.50 63,887.50 91,998.00 40,888.00 91,998.00 40,888.00
10.0000

51,110.00

60.0000
131 PSIPE TREE MIX-ROADSIDE

620.0000 EACH 140.00 % 80.0000 220.00 % 80.0000 220.00 %

37,200.00 21,700.00 49,600.00 34,100.00 49,600.00 34,100.00
25.0000

15,500.00
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EROSION CONTROL AND PLANTING

3.7500
132 PSIPE SHRUB MIX A

27680.0000 EACH -6.25 % 3.9000 -2.50 % 3.9000 -2.50 %

103,800.00 -6,920.00 107,952.00 -2,768.00 107,952.00 -2,768.00
4.0000

110,720.00

3.2500
133 PSIPE SHRUB MIX B

5220.0000 EACH -18.75 % 3.3000 -17.50 % 3.3000 -17.50 %

16,965.00 -3,915.00 17,226.00 -3,654.00 17,226.00 -3,654.00
4.0000

20,880.00

8.0000
134 PSIPE SHRUB MIX C

1890.0000 EACH 60.00 % 5.7000 14.00 % 5.7000 14.00 %

15,120.00 5,670.00 10,773.00 1,323.00 10,773.00 1,323.00
5.0000

9,450.00

8.0000
135 PSIPE SHRUB MIX D

2785.0000 EACH 33.33 % 6.0000 0.00 % 6.0000 0.00 %

22,280.00 5,570.00 16,710.00 0.00 16,710.00 0.00
6.0000

16,710.00
136 WEED AND PEST CONTROL

EST. 0.00 % 0.00 % 0.00 %

30,000.00 30,000.00 30,000.0030,000.00

25.0000
137 SOIL AMENDMENT

280.0000 C.Y. -87.50 % 260.0000 30.00 % 260.0000 30.00 %

7,000.00 -49,000.00 72,800.00 16,800.00 72,800.00 16,800.00
200.0000
56,000.00

23.5000
138 BARK OR WOOD CHIP MULCH

7025.0000 C.Y. -6.00 % 28.0000 12.00 % 28.0000 12.00 %

165,087.50 -10,537.50 196,700.00 21,075.00 196,700.00 21,075.00
25.0000

175,625.00

5.0000
139 SOD INSTALLATION

28960.0000 S.Y. -37.50 % 4.0000 -50.00 % 4.0000 -50.00 %

144,800.00 -86,880.00 115,840.00 -115,840.00 115,840.00 -115,840.00
8.0000

231,680.00

2.3500
140 HIGH VISIBILITY FENCE

7958.0000 L.F. -6.00 % 3.1500 26.00 % 2.5000 0.00 %

18,701.30 -1,193.70 25,067.70 5,172.70 19,895.00 0.00
2.5000

19,895.00
141 FORCE ACCOUNT STREAM CHANNEL RECONSTRUCTION

EST. 0.00 % 0.00 % 0.00 %

50,000.00 50,000.00 50,000.0050,000.00
142  TEMPORARY STREAM DIVERSION 1

L.S. -90.00 % 50.00 % -99.99 %

1,000.00 -9,000.00 15,000.00 5,000.00 1.00 -9,999.0010,000.00
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143  TEMPORARY STREAM DIVERSION 2

L.S. -85.00 % -25.00 % -100.00 %

3,000.00 -17,000.00 15,000.00 -5,000.00 1.00 -19,999.0020,000.00
144  TEMPORARY STREAM DIVERSION 3

L.S. -50.00 % -20.00 % -50.00 %

25,000.00 -25,000.00 40,000.00 -10,000.00 25,000.00 -25,000.0050,000.00
145  CONTAINMENT BASIN 1

L.S. -70.00 % 25.00 % -89.00 %

3,000.00 -7,000.00 12,500.00 2,500.00 1,100.00 -8,900.0010,000.00
146  CONTAINMENT BASIN 2

L.S. -70.00 % 25.00 % -89.00 %

3,000.00 -7,000.00 12,500.00 2,500.00 1,100.00 -8,900.0010,000.00

1,627.5000
147  14' BLACK VINYL COATED CHAIN LINK GATE

1.0000 EACH 80.83 % 1,550.0000 72.22 % 2,200.0000 144.44 %

1,627.50 727.50 1,550.00 650.00 2,200.00 1,300.00
900.0000
900.00

16.5500
148  6' HIGH VINYL COATED CHAIN LINK

550.0000 L.F. 65.50 % 15.7500 57.50 % 21.0000 110.00 %

9,102.50 3,602.50 8,662.50 3,162.50 11,550.00 6,050.00
10.0000
5,500.00

700.0000
149  WETLAND HABITAT STRUCTURES

16.0000 EACH -53.33 % 2,100.0000 40.00 % 530.0000 -64.67 %

11,200.00 -12,800.00 33,600.00 9,600.00 8,480.00 -15,520.00
1,500.0000
24,000.00

24.5000
150  VEGETATED GEOGRID

800.0000 L.F. -18.33 % 35.0000 16.67 % 8.0000 -73.33 %

19,600.00 -4,400.00 28,000.00 4,000.00 6,400.00 -17,600.00
30.0000

24,000.00

700.0000
151  HABITAT LOG FOR STREAM CHANNEL

12.0000 EACH -30.00 % 1,250.0000 25.00 % 150.0000 -85.00 %

8,400.00 -3,600.00 15,000.00 3,000.00 1,800.00 -10,200.00
1,000.0000
12,000.00

4,100.0000
152  FLOODPLAIN GRADE CONTROL STRUCTURE

1.0000 EACH -48.75 % 15,000.0000 87.50 % 1,300.0000 -83.75 %

4,100.00 -3,900.00 15,000.00 7,000.00 1,300.00 -6,700.00
8,000.0000
8,000.00

65.0000
153  GENERAL WEED CONTROL - CHEMICAL APPLICATION

200.0000 HR -50.00 % 65.0000 -50.00 % 65.0000 -50.00 %

13,000.00 -13,000.00 13,000.00 -13,000.00 13,000.00 -13,000.00
130.0000
26,000.00
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65.0000
154  GENERAL WEED CONTROL - HAND PULLING

280.0000 HR -35.00 % 50.0000 -50.00 % 50.0000 -50.00 %

18,200.00 -9,800.00 14,000.00 -14,000.00 14,000.00 -14,000.00
100.0000
28,000.00

TRAFFIC

12.4500
155 CEMENT CONC. TRAFFIC CURB AND GUTTER

2751.0000 L.F. -50.20 % 11.8500 -52.60 % 10.0000 -60.00 %

34,249.95 -34,525.05 32,599.35 -36,175.65 27,510.00 -41,265.00
25.0000

68,775.00

15.7000
156 CEMENT CONC. TRAFFIC CURB

758.0000 L.F. 4.67 % 14.9500 -0.33 % 11.0000 -26.67 %

11,900.60 530.60 11,332.10 -37.90 8,338.00 -3,032.00
15.0000

11,370.00

15.7000
157 MOUNTABLE CEMENT CONC. TRAFFIC CURB

1361.0000 L.F. 4.67 % 12.9500 -13.67 % 12.0000 -20.00 %

21,367.70 952.70 17,624.95 -2,790.05 16,332.00 -4,083.00
15.0000

20,415.00

15.8500
158 CEMENT CONC. PEDESTRIAN CURB

386.0000 L.F. 5.67 % 15.1000 0.67 % 10.0000 -33.33 %

6,118.10 328.10 5,828.60 38.60 3,860.00 -1,930.00
15.0000
5,790.00

6.0000
159 EXTRUDED CURB

1929.0000 L.F. -85.00 % 7.0000 -82.50 % 6.6000 -83.50 %

11,574.00 -65,586.00 13,503.00 -63,657.00 12,731.40 -64,428.60
40.0000

77,160.00

16.5500
160  ROLLED CURB AND GUTTER

579.0000 L.F. -33.80 % 15.7500 -37.00 % 12.0000 -52.00 %

9,582.45 -4,892.55 9,119.25 -5,355.75 6,948.00 -7,527.00
25.0000

14,475.00

19.9000
161 BEAM GUARDRAIL TYPE 31

7401.0000 L.F. -5.24 % 22.6500 7.86 % 22.0000 4.76 %

147,279.90 -8,141.10 167,632.65 12,211.65 162,822.00 7,401.00
21.0000

155,421.00

2,275.0000
162 BEAM GUARDRAIL TRANSITION SECTION TYPE 20

7.0000 EACH 26.39 % 1,690.0000 -6.11 % 2,750.0000 52.78 %

15,925.00 3,325.00 11,830.00 -770.00 19,250.00 6,650.00
1,800.0000
12,600.00

3,050.0000
163 BEAM GUARDRAIL TRANSITION SECTION TYPE 21

5.0000 EACH 1.67 % 2,320.0000 -22.67 % 3,250.0000 8.33 %

15,250.00 250.00 11,600.00 -3,400.00 16,250.00 1,250.00
3,000.0000
15,000.00
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2,350.0000
164 BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL

9.0000 EACH -6.00 % 1,875.0000 -25.00 % 2,900.0000 16.00 %

21,150.00 -1,350.00 16,875.00 -5,625.00 26,100.00 3,600.00
2,500.0000
22,500.00

775.0000
165 BEAM GUARDRAIL ANCHOR TYPE 10

8.0000 EACH -3.13 % 645.0000 -19.38 % 1,000.0000 25.00 %

6,200.00 -200.00 5,160.00 -1,240.00 8,000.00 1,600.00
800.0000
6,400.00

37.0000
166 PRECAST CONC. BARRIER TYPE 2

1783.0000 L.F. -26.00 % 41.1500 -17.70 % 7.0000 -86.00 %

65,971.00 -23,179.00 73,370.45 -15,779.55 12,481.00 -76,669.00
50.0000

89,150.00

82.6000
167 SINGLE SLOPE CONCRETE BARRIER

2529.0000 L.F. 37.67 % 95.0000 58.33 % 83.0000 38.33 %

208,895.40 57,155.40 240,255.00 88,515.00 209,907.00 58,167.00
60.0000

151,740.00

158.5000
168 CAST-IN-PLACE CONC. BARRIER

146.0000 L.F. 58.50 % 95.0000 -5.00 % 140.0000 40.00 %

23,141.00 8,541.00 13,870.00 -730.00 20,440.00 5,840.00
100.0000
14,600.00

9.7500
169 TEMPORARY CONC. BARRIER

13596.0000 L.F. -51.25 % 17.4000 -13.00 % 21.0000 5.00 %

132,561.00 -139,359.00 236,570.40 -35,349.60 285,516.00 13,596.00
20.0000

271,920.00

5.5000
170 REMOVING AND RESETTING EXISTING PERMANENT BARRIER

5470.0000 L.F. -31.25 % 10.0500 25.63 % 1.7500 -78.13 %

30,085.00 -13,675.00 54,973.50 11,213.50 9,572.50 -34,187.50
8.0000

43,760.00

1,500.0000
171 TEMPORARY IMPACT ATTENUATOR

5.0000 EACH -70.00 % 4,130.0000 -17.40 % 2,800.0000 -44.00 %

7,500.00 -17,500.00 20,650.00 -4,350.00 14,000.00 -11,000.00
5,000.0000
25,000.00

26,950.0000
172 PERMANENT IMPACT ATTENUATOR

1.0000 EACH 7.80 % 23,000.0000 -8.00 % 28,500.0000 14.00 %

26,950.00 1,950.00 23,000.00 -2,000.00 28,500.00 3,500.00
25,000.0000
25,000.00

650.0000
173 RESETTING IMPACT ATTENUATOR

1.0000 EACH -35.00 % 1,140.0000 14.00 % 930.0000 -7.00 %

650.00 -350.00 1,140.00 140.00 930.00 -70.00
1,000.0000
1,000.00

174  REPAIR IMPACT ATTENUATOR
EST. 0.00 % 0.00 % 0.00 %

10,000.00 10,000.00 10,000.0010,000.00
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6,000.0000
175 TRANSPORTABLE ATTENUATOR(S)

2.0000 EACH -50.00 % 15,000.0000 25.00 % 7,500.0000 -37.50 %

12,000.00 -12,000.00 30,000.00 6,000.00 15,000.00 -9,000.00
12,000.0000
24,000.00

50.0000
176 OPERATION OF TRANSPORTABLE ATTENUATOR(S)

200.0000 HR 0.00 % 43.2500 -13.50 % 53.0000 6.00 %

10,000.00 0.00 8,650.00 -1,350.00 10,600.00 600.00
50.0000

10,000.00
177 REPAIR TRANSPORTABLE ATTENUATOR(S)

EST. 0.00 % 0.00 % 0.00 %

20,000.00 20,000.00 20,000.0020,000.00

31.0000
178 FLEXIBLE GUIDE POST

140.0000 EACH -22.50 % 31.0000 -22.50 % 23.0000 -42.50 %

4,340.00 -1,260.00 4,340.00 -1,260.00 3,220.00 -2,380.00
40.0000
5,600.00

9.5000
179 BARRIER DELINEATOR

270.0000 EACH -20.83 % 12.0000 0.00 % 11.0000 -8.33 %

2,565.00 -675.00 3,240.00 0.00 2,970.00 -270.00
12.0000
3,240.00

1.0000
180 PAINT LINE

2750.0000 L.F. 300.00 % 0.3600 44.00 % 0.4000 60.00 %

2,750.00 2,062.50 990.00 302.50 1,100.00 412.50
0.2500
687.50

0.7500
181 PLASTIC LINE

38840.0000 L.F. -25.00 % 0.7000 -30.00 % 0.7000 -30.00 %

29,130.00 -9,710.00 27,188.00 -11,652.00 27,188.00 -11,652.00
1.0000

38,840.00

0.9000
182 PROFILED PLASTIC LINE

12860.0000 L.F. -40.00 % 0.4100 -72.67 % 0.4500 -70.00 %

11,574.00 -7,716.00 5,272.60 -14,017.40 5,787.00 -13,503.00
1.5000

19,290.00

1.5000
183 PLASTIC WIDE LINE

9890.0000 L.F. -62.50 % 1.3400 -66.50 % 1.4000 -65.00 %

14,835.00 -24,725.00 13,252.60 -26,307.40 13,846.00 -25,714.00
4.0000

39,560.00

1.5000
184 PAINTED CROSSWALK LINE

590.0000 S.F. -62.50 % 0.9200 -77.00 % 1.0000 -75.00 %

885.00 -1,475.00 542.80 -1,817.20 590.00 -1,770.00
4.0000

2,360.00

2.7500
185 PLASTIC CROSSWALK LINE

5010.0000 S.F. -54.17 % 3.1500 -47.50 % 3.2000 -46.67 %

13,777.50 -16,282.50 15,781.50 -14,278.50 16,032.00 -14,028.00
6.0000

30,060.00
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2.5000
186 PAINTED STOP LINE

200.0000 L.F. -50.00 % 1.1700 -76.60 % 1.2000 -76.00 %

500.00 -500.00 234.00 -766.00 240.00 -760.00
5.0000

1,000.00

4.7500
187 PLASTIC STOP LINE

468.0000 L.F. -52.50 % 6.1000 -39.00 % 6.0000 -40.00 %

2,223.00 -2,457.00 2,854.80 -1,825.20 2,808.00 -1,872.00
10.0000
4,680.00

85.0000
188 PLASTIC TRAFFIC ARROW

30.0000 EACH -15.00 % 105.0000 5.00 % 105.0000 5.00 %

2,550.00 -450.00 3,150.00 150.00 3,150.00 150.00
100.0000
3,000.00

115.0000
189 PLASTIC BICYCLE LANE SYMBOL

19.0000 EACH -42.50 % 102.0000 -49.00 % 102.0000 -49.00 %

2,185.00 -1,615.00 1,938.00 -1,862.00 1,938.00 -1,862.00
200.0000
3,800.00

50.0000
190 PLASTIC DRAINAGE MARKING

4.0000 EACH 25.00 % 32.0000 -20.00 % 32.0000 -20.00 %

200.00 40.00 128.00 -32.00 128.00 -32.00
40.0000
160.00

425.0000
191 RAISED PAVEMENT MARKER TYPE 2

6.6000 HUND 41.67 % 345.0000 15.00 % 345.0000 15.00 %

2,805.00 825.00 2,277.00 297.00 2,277.00 297.00
300.0000
1,980.00

0.2000
192 TEMPORARY PAVEMENT MARKING

52652.0000 L.F. -33.33 % 0.0700 -76.67 % 0.1000 -66.67 %

10,530.40 -5,265.20 3,685.64 -12,109.96 5,265.20 -10,530.40
0.3000

15,795.60

55.0000
193  TEMPORARY TRAFFIC ARROW

29.0000 EACH 22.22 % 20.0000 -55.56 % 20.0000 -55.56 %

1,595.00 290.00 580.00 -725.00 580.00 -725.00
45.0000
1,305.00

2.4000
194  TEMPORARY PEDESTRIAN FENCE

583.0000 L.F. -88.00 % 2.2500 -88.75 % 5.0000 -75.00 %

1,399.20 -10,260.80 1,311.75 -10,348.25 2,915.00 -8,745.00
20.0000

11,660.00

3.0000
195  SPEED HUMPS

1400.0000 S.F. -88.00 % 10.0000 -60.00 % 3.0000 -88.00 %

4,200.00 -30,800.00 14,000.00 -21,000.00 4,200.00 -30,800.00
25.0000

35,000.00
196 PERMANENT SIGNING

L.S. -18.57 % -10.42 % 62.87 %

100,000.00 -22,800.00 110,000.00 -12,800.00 200,000.00 77,200.00122,800.00
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197 SIGN BRIDGE NO. 1

L.S. -35.26 % -40.63 % -26.88 %

103,580.00 -56,420.00 95,000.00 -65,000.00 117,000.00 -43,000.00160,000.00
198 CANTILEVER SIGN STRUCTURE NO. 1

L.S. -27.54 % -15.83 % -26.67 %

43,475.00 -16,525.00 50,500.00 -9,500.00 44,000.00 -16,000.0060,000.00
199 CANTILEVER SIGN STRUCTURE NO. 2

L.S. -28.00 % -15.83 % -30.00 %

43,200.00 -16,800.00 50,500.00 -9,500.00 42,000.00 -18,000.0060,000.00
200 CANTILEVER SIGN STRUCTURE NO. 3

L.S. -24.62 % -15.83 % -18.33 %

45,230.00 -14,770.00 50,500.00 -9,500.00 49,000.00 -11,000.0060,000.00
201 CANTILEVER SIGN STRUCTURE NO. 4

L.S. -29.62 % -15.83 % -30.00 %

42,230.00 -17,770.00 50,500.00 -9,500.00 42,000.00 -18,000.0060,000.00
202 CANTILEVER SIGN STRUCTURE NO. 5

L.S. -16.63 % -13.33 % -18.33 %

50,020.00 -9,980.00 52,000.00 -8,000.00 49,000.00 -11,000.0060,000.00
203 CANTILEVER SIGN STRUCTURE NO. 6

L.S. -23.58 % -13.33 % -28.33 %

45,850.00 -14,150.00 52,000.00 -8,000.00 43,000.00 -17,000.0060,000.00
204 BRIDGE MOUNTED SIGN BRACKET NO. 1

L.S. 52.70 % -4.00 % -5.00 %

15,270.00 5,270.00 9,600.00 -400.00 9,500.00 -500.0010,000.00
205 BRIDGE MOUNTED SIGN BRACKET NO. 2

L.S. 52.70 % -4.00 % -20.00 %

15,270.00 5,270.00 9,600.00 -400.00 8,000.00 -2,000.0010,000.00
206 ILLUMINATION SYSTEM MODIFICATION

L.S. -37.48 % -30.00 % -22.00 %

31,260.00 -18,740.00 35,000.00 -15,000.00 39,000.00 -11,000.0050,000.00
207 ILLUMINATION SYSTEM NO. 1

L.S. -20.56 % -20.50 % -22.50 %

317,770.00 -82,230.00 318,000.00 -82,000.00 310,000.00 -90,000.00400,000.00
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208 ILLUMINATION SYSTEM NO. 2

L.S. -48.36 % -24.44 % -33.33 %

23,240.00 -21,760.00 34,000.00 -11,000.00 30,000.00 -15,000.0045,000.00
209 ILLUMINATION SYSTEM NO. 3

L.S. -37.86 % -8.57 % 11.43 %

21,750.00 -13,250.00 32,000.00 -3,000.00 39,000.00 4,000.0035,000.00
210 TRAFFIC SIGNAL SYSTEM

L.S. -27.14 % -18.51 % -0.97 %

224,415.00 -83,585.00 251,000.00 -57,000.00 305,000.00 -3,000.00308,000.00
211 TRAFFIC SIGNAL SYSTEM MODIFICATION

L.S. -38.33 % -28.00 % -54.67 %

46,250.00 -28,750.00 54,000.00 -21,000.00 34,000.00 -41,000.0075,000.00
212  TEMPORARY TRAFFIC SIGNAL SYSTEM #1

L.S. -64.69 % -73.18 % -68.18 %

77,675.00 -142,325.00 59,000.00 -161,000.00 70,000.00 -150,000.00220,000.00
213  TEMPORARY TRAFFIC SIGNAL SYSTEM #2

L.S. -41.81 % -83.75 % -55.00 %

46,550.00 -33,450.00 13,000.00 -67,000.00 36,000.00 -44,000.0080,000.00
214  TEMPORARY TRAFFIC SIGNAL SYSTEM #3

L.S. -72.63 % -81.33 % -63.33 %

41,060.00 -108,940.00 28,000.00 -122,000.00 55,000.00 -95,000.00150,000.00
215  TEMPORARY TRAFFIC SIGNAL SYSTEM #4

L.S. -47.66 % -82.00 % -44.00 %

26,170.00 -23,830.00 9,000.00 -41,000.00 28,000.00 -22,000.0050,000.00
216  HAWK PEDESTRIAN SIGNAL INSTALLATION

L.S. -37.03 % -26.32 % -57.89 %

59,820.00 -35,180.00 70,000.00 -25,000.00 40,000.00 -55,000.0095,000.00

4.0000
217 SEQUENTIAL ARROW SIGN

400.0000 HR 0.00 % 3.0000 -25.00 % 5.0000 25.00 %

1,600.00 0.00 1,200.00 -400.00 2,000.00 400.00
4.0000

1,600.00

5.0000
218 PORTABLE CHANGEABLE MESSAGE SIGN

6800.0000 HR 0.00 % 3.0000 -40.00 % 5.0000 0.00 %

34,000.00 0.00 20,400.00 -13,600.00 34,000.00 0.00
5.0000

34,000.00
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219 OTHER TEMPORARY TRAFFIC CONTROL

L.S. 199.20 % 0.00 % -80.00 %

149,600.00 99,600.00 50,000.00 0.00 10,000.00 -40,000.0050,000.00

48.8100
220 FLAGGERS AND SPOTTERS

2500.0000 HR 16.21 % 43.2500 2.98 % 45.0000 7.14 %

122,025.00 17,025.00 108,125.00 3,125.00 112,500.00 7,500.00
42.0000

105,000.00

48.8100
221 OTHER TRAFFIC CONTROL LABOR

5700.0000 HR 10.93 % 43.2500 -1.70 % 59.0000 34.09 %

278,217.00 27,417.00 246,525.00 -4,275.00 336,300.00 85,500.00
44.0000

250,800.00
222 TRAFFIC CONTROL SUPERVISOR

L.S. 10.70 % -20.00 % -80.00 %

276,760.00 26,760.00 200,000.00 -50,000.00 50,000.00 -200,000.00250,000.00

30.0000
223 CONSTRUCTION SIGNS CLASS A

2103.0000 S.F. 50.00 % 18.0000 -10.00 % 22.0000 10.00 %

63,090.00 21,030.00 37,854.00 -4,206.00 46,266.00 4,206.00
20.0000

42,060.00
224 PEDESTRIAN CONTROL AND PROTECTION

L.S. -40.00 % -80.00 % -70.00 %

15,000.00 -10,000.00 5,000.00 -20,000.00 7,500.00 -17,500.0025,000.00
225  COMMUNICATION CONDUIT SYSTEM

L.S. -44.83 % 28.33 % -33.33 %

99,300.00 -80,700.00 231,000.00 51,000.00 120,000.00 -60,000.00180,000.00
226  COMMUNICATION CABLES AND INTERFACES

L.S. -24.24 % 30.30 % 45.45 %

25,000.00 -8,000.00 43,000.00 10,000.00 48,000.00 15,000.0033,000.00
227  DATA STATION SYSTEM

L.S. 44.29 % 91.67 % 150.00 %

17,315.00 5,315.00 23,000.00 11,000.00 30,000.00 18,000.0012,000.00
228  CLOSED CIRCUIT TELEVISION SYSTEM

L.S. 11.02 % -55.73 % -11.45 %

72,720.00 7,220.00 29,000.00 -36,500.00 58,000.00 -7,500.0065,500.00
229  VIDEO/DATA DISTRIBUTION AND TRANSMISSION SYSTEMS

L.S. -24.67 % 17.46 % 4.76 %

23,730.00 -7,770.00 37,000.00 5,500.00 33,000.00 1,500.0031,500.00
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TRAFFIC
230  CAST-IN-PLACE BARRIER MODIFICATION

L.S. -80.00 % -48.75 % -87.50 %

12,000.00 -48,000.00 30,750.00 -29,250.00 7,500.00 -52,500.0060,000.00

OTHER ITEMS
231 INCENTIVE EARLY COMPL. OF ST. JOHNS BLVD. INCL. RAMPS

EST. 0.00 % 0.00 % 0.00 %

300,000.00 300,000.00 300,000.00300,000.00
232 TYPE B PROGRESS SCHEDULE

L.S. 0.00 % 0.00 % 0.00 %

35,000.00 0.00 35,000.00 0.00 35,000.00 0.0035,000.00

20.0000
233 STRUCTURE EXCAVATION CLASS B INCL. HAUL

9265.0000 C.Y. 25.00 % 10.0500 -37.19 % 20.0000 25.00 %

185,300.00 37,060.00 93,113.25 -55,126.75 185,300.00 37,060.00
16.0000

148,240.00

0.6000
234 SHORING OR EXTRA EXCAVATION CLASS B

54439.0000 S.F. -60.00 % 0.3500 -76.67 % 0.6000 -60.00 %

32,663.40 -48,995.10 19,053.65 -62,604.85 32,663.40 -48,995.10
1.5000

81,658.50

250.0000
235 COMMERCIAL CONCRETE

12.0000 C.Y. -50.00 % 300.0000 -40.00 % 200.0000 -60.00 %

3,000.00 -3,000.00 3,600.00 -2,400.00 2,400.00 -3,600.00
500.0000
6,000.00

236 CURE BOX
L.S. 0.00 % -45.00 % -60.00 %

10,000.00 0.00 5,500.00 -4,500.00 4,000.00 -6,000.0010,000.00

470.0000
237 PLUGGING EXISTING PIPE

11.0000 EACH 17.50 % 300.0000 -25.00 % 445.0000 11.25 %

5,170.00 770.00 3,300.00 -1,100.00 4,895.00 495.00
400.0000
4,400.00

1,800.0000
238 BOLLARD TYPE 1

2.0000 EACH 38.46 % 1,000.0000 -23.08 % 875.0000 -32.69 %

3,600.00 1,000.00 2,000.00 -600.00 1,750.00 -850.00
1,300.0000
2,600.00

750.0000
239 BOLLARD TYPE 2

2.0000 EACH -42.31 % 1,000.0000 -23.08 % 425.0000 -67.31 %

1,500.00 -1,100.00 2,000.00 -600.00 850.00 -1,750.00
1,300.0000
2,600.00
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275.0000
240 MONUMENT CASE AND COVER

5.0000 EACH -45.00 % 750.0000 50.00 % 360.0000 -28.00 %

1,375.00 -1,125.00 3,750.00 1,250.00 1,800.00 -700.00
500.0000
2,500.00

350.0000
241 ADJUST MONUMENT CASE AND COVER

3.0000 EACH 16.67 % 250.0000 -16.67 % 170.0000 -43.33 %

1,050.00 150.00 750.00 -150.00 510.00 -390.00
300.0000
900.00

27.5000
242 CEMENT CONC. SIDEWALK

2037.0000 S.Y. -21.43 % 23.2000 -33.71 % 25.0000 -28.57 %

56,017.50 -15,277.50 47,258.40 -24,036.60 50,925.00 -20,370.00
35.0000

71,295.00

1,395.0000
243 CEMENT CONC. CURB RAMP TYPE PERPENDICULAR A

2.0000 EACH -7.00 % 1,626.0000 8.40 % 650.0000 -56.67 %

2,790.00 -210.00 3,252.00 252.00 1,300.00 -1,700.00
1,500.0000
3,000.00

1,395.0000
244 CEMENT CONC. CURB RAMP TYPE PARALLEL A

2.0000 EACH -7.00 % 1,626.0000 8.40 % 650.0000 -56.67 %

2,790.00 -210.00 3,252.00 252.00 1,300.00 -1,700.00
1,500.0000
3,000.00

1,395.0000
245 CEMENT CONC. CURB RAMP TYPE PARALLEL B

5.0000 EACH -7.00 % 1,626.0000 8.40 % 650.0000 -56.67 %

6,975.00 -525.00 8,130.00 630.00 3,250.00 -4,250.00
1,500.0000
7,500.00

1,395.0000
246 CEMENT CONC. CURB RAMP TYPE SINGLE DIRECTION

10.0000 EACH -7.00 % 1,626.0000 8.40 % 650.0000 -56.67 %

13,950.00 -1,050.00 16,260.00 1,260.00 6,500.00 -8,500.00
1,500.0000
15,000.00

2,370.0000
247 CEMENT CONC. CURB RAMP TYPE DOUBLE COMBINATION A

2.0000 EACH 58.00 % 2,560.0000 70.67 % 650.0000 -56.67 %

4,740.00 1,740.00 5,120.00 2,120.00 1,300.00 -1,700.00
1,500.0000
3,000.00

29.0000
248 DETECTABLE WARNING SURFACE

50.0000 S.F. -51.67 % 30.0000 -50.00 % 35.0000 -41.67 %

1,450.00 -1,550.00 1,500.00 -1,500.00 1,750.00 -1,250.00
60.0000
3,000.00

249  TEMPORARY CROSSWALK
L.S. -7.14 % -92.86 % -7.14 %

6,500.00 -500.00 500.00 -6,500.00 6,500.00 -500.007,000.00

65.1000
250 CABLE FENCE

3375.0000 L.F. 86.00 % 62.0000 77.14 % 23.0000 -34.29 %

219,712.50 101,587.50 209,250.00 91,125.00 77,625.00 -40,500.00
35.0000

118,125.00
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10.5000
251 CHAIN LINK FENCE TYPE 3

2400.0000 L.F. -58.00 % 10.0000 -60.00 % 12.0000 -52.00 %

25,200.00 -34,800.00 24,000.00 -36,000.00 28,800.00 -31,200.00
25.0000

60,000.00

106.0000
252 END, GATE, CORNER, AND PULL POST FOR CHAIN LINK FENCE

101.0000 EACH -57.60 % 100.0000 -60.00 % 240.0000 -4.00 %

10,706.00 -14,544.00 10,100.00 -15,150.00 24,240.00 -1,010.00
250.0000
25,250.00

1,730.0000
253 DOUBLE 20 FT. CHAIN LINK GATE

3.0000 EACH 73.00 % 1,650.0000 65.00 % 2,100.0000 110.00 %

5,190.00 2,190.00 4,950.00 1,950.00 6,300.00 3,300.00
1,000.0000
3,000.00

30.0000
254  WIRE TRAIL RAILING

345.0000 L.F. -64.71 % 450.0000 429.41 % 100.0000 17.65 %

10,350.00 -18,975.00 155,250.00 125,925.00 34,500.00 5,175.00
85.0000

29,325.00

200.0000
255  ABANDON EXISTING DRAINAGE STRUCTURE

207.0000 C.Y. 48.15 % 250.0000 85.19 % 190.0000 40.74 %

41,400.00 13,455.00 51,750.00 23,805.00 39,330.00 11,385.00
135.0000
27,945.00

485.0000
256 CONNECTION TO DRAINAGE STRUCTURE

29.0000 EACH -51.50 % 650.0000 -35.00 % 465.0000 -53.50 %

14,065.00 -14,935.00 18,850.00 -10,150.00 13,485.00 -15,515.00
1,000.0000
29,000.00

285.0000
257 ADJUST MANHOLE

4.0000 EACH -45.71 % 410.0000 -21.90 % 275.0000 -47.62 %

1,140.00 -960.00 1,640.00 -460.00 1,100.00 -1,000.00
525.0000
2,100.00

3,715.0000
258 MANHOLE 48 IN. DIAM. TYPE 1

21.0000 EACH 23.83 % 2,225.0000 -25.83 % 4,000.0000 33.33 %

78,015.00 15,015.00 46,725.00 -16,275.00 84,000.00 21,000.00
3,000.0000
63,000.00

6,720.0000
259 MANHOLE 60 IN. DIAM. TYPE 1

7.0000 EACH 12.00 % 2,750.0000 -54.17 % 6,900.0000 15.00 %

47,040.00 5,040.00 19,250.00 -22,750.00 48,300.00 6,300.00
6,000.0000
42,000.00

55.0000
260 MANHOLE ADDITIONAL HEIGHT 48 IN. DIAM. TYPE 1

151.0000 L.F. -76.09 % 145.0000 -36.96 % 1.0000 -99.57 %

8,305.00 -26,425.00 21,895.00 -12,835.00 151.00 -34,579.00
230.0000
34,730.00

55.0000
261 MANHOLE ADDITIONAL HEIGHT 60 IN. DIAM. TYPE 1

53.0000 L.F. -78.85 % 190.0000 -26.92 % 1.0000 -99.62 %

2,915.00 -10,865.00 10,070.00 -3,710.00 53.00 -13,727.00
260.0000
13,780.00
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180.0000
262 ADJUST CATCH BASIN

16.0000 EACH -64.00 % 375.0000 -25.00 % 175.0000 -65.00 %

2,880.00 -5,120.00 6,000.00 -2,000.00 2,800.00 -5,200.00
500.0000
8,000.00

575.0000
263 LOCKING SOLID METAL COVER AND FRAME FOR CATCH BASIN

1.0000 EACH 15.00 % 500.0000 0.00 % 550.0000 10.00 %

575.00 75.00 500.00 0.00 550.00 50.00
500.0000
500.00

264 CLEANING EXISTING DRAINAGE STRUCTURE
L.S. -96.50 % -75.00 % -96.95 %

700.00 -19,300.00 5,000.00 -15,000.00 610.00 -19,390.0020,000.00

130.0000
265 ADJUST VALVE BOX

12.0000 EACH -67.50 % 275.0000 -31.25 % 125.0000 -68.75 %

1,560.00 -3,240.00 3,300.00 -1,500.00 1,500.00 -3,300.00
400.0000
4,800.00

266 FORCE ACCOUNT TEMPORARY STORM DRAIN MODIFICATION
EST. 0.00 % 0.00 % 0.00 %

400,000.00 400,000.00 400,000.00400,000.00
267 FORCE ACCOUNT UTILITY CONFLICTS

EST. 0.00 % 0.00 % 0.00 %

50,000.00 50,000.00 50,000.0050,000.00
268 FORCE ACCOUNT MAINTAINING DETOUR ROUTE

EST. 0.00 % 0.00 % 0.00 %

200,000.00 200,000.00 200,000.00200,000.00
269 FORCE ACCOUNT TRAIL MAINTENANCE

EST. 0.00 % 0.00 % 0.00 %

30,000.00 30,000.00 30,000.0030,000.00
270 FORCE ACCOUNT DETOUR CALMING DEVICES

EST. 0.00 % 0.00 % 0.00 %

100,000.00 100,000.00 100,000.00100,000.00

2.0000
271 TRAINING

3000.0000 HR -60.00 % 2.0000 -60.00 % 1.0000 -80.00 %

6,000.00 -9,000.00 6,000.00 -9,000.00 3,000.00 -12,000.00
5.0000

15,000.00
272 ROADSIDE CLEANUP

EST. 0.00 % 0.00 % 0.00 %

40,000.00 40,000.00 40,000.0040,000.00
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273 TRIMMING AND CLEANUP

L.S. 50.00 % 250.00 % -25.00 %

15,000.00 5,000.00 35,000.00 25,000.00 7,500.00 -2,500.0010,000.00
274 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00
275 MINOR CHANGE

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
276 FUEL COST ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

128,800.00 128,800.00 128,800.00128,800.00
277 STEEL COST ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

3,000.00 3,000.00 3,000.003,000.00
278 AGGREGATE COMPLIANCE PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
279 SPCC PLAN

L.S. -94.00 % -95.00 % -100.00 %

3,000.00 -47,000.00 2,500.00 -47,500.00 1.00 -49,999.0050,000.00
280 FIELD OFFICE BUILDING

L.S. 66.67 % 166.67 % -33.33 %

25,000.00 10,000.00 40,000.00 25,000.00 10,000.00 -5,000.0015,000.00

2.0000
281 CONSTRUCTION GEOTEXTILE FOR SOIL STABILIZATION

2960.0000 S.Y. 0.00 % 1.6500 -17.50 % 1.0000 -50.00 %

5,920.00 0.00 4,884.00 -1,036.00 2,960.00 -2,960.00
2.0000

5,920.00

12.5000
282 GEOSYNTHETIC RETAINING WALL

31020.0000 S.F. -37.50 % 14.0000 -30.00 % 7.0000 -65.00 %

387,750.00 -232,650.00 434,280.00 -186,120.00 217,140.00 -403,260.00
20.0000

620,400.00

19.0000
283 TEMPORARY GEOSYNTHETIC RETAINING WALL

2330.0000 S.F. 26.67 % 8.5000 -43.33 % 20.0000 33.33 %

44,270.00 9,320.00 19,805.00 -15,145.00 46,600.00 11,650.00
15.0000

34,950.00
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225.0000
284 NO TRESPASSING SIGN

4.0000 EACH -25.00 % 50.0000 -83.33 % 300.0000 0.00 %

900.00 -300.00 200.00 -1,000.00 1,200.00 0.00
300.0000
1,200.00

285 HEALTH AND SAFETY PLAN
L.S. 0.00 % -50.00 % 0.00 %

5,000.00 0.00 2,500.00 -2,500.00 5,000.00 0.005,000.00

250.0000
286 MAILBOX SUPPORT TYPE 2

2.0000 EACH -50.00 % 1,000.0000 100.00 % 250.0000 -50.00 %

500.00 -500.00 2,000.00 1,000.00 500.00 -500.00
500.0000
1,000.00

287 FA-SITE CLEANUP OF  BIO.  AND PHYSICAL HAZARDS
EST. 0.00 % 0.00 % 0.00 %

25,000.00 25,000.00 25,000.0025,000.00
288  BIRD EXCLUSION

L.S. 0.00 % -70.00 % -81.00 %

5,000.00 0.00 1,500.00 -3,500.00 950.00 -4,050.005,000.00
289 FORCE ACCOUNT RESTORATION OF SMALL AREAS

EST. 0.00 % 0.00 % 0.00 %

10,000.00 10,000.00 10,000.0010,000.00

1.7500
290 PSIPE EMA - EMERGENT MIX "A"

4200.0000 EACH 0.00 % 1.0500 -40.00 % 2.0000 14.29 %

7,350.00 0.00 4,410.00 -2,940.00 8,400.00 1,050.00
1.7500

7,350.00

20.0000
291 HAZARDOUS MATERIAL EXCAVATION INCL. HAUL

500.0000 C.Y. 33.33 % 35.0000 133.33 % 6.0000 -60.00 %

10,000.00 2,500.00 17,500.00 10,000.00 3,000.00 -4,500.00
15.0000
7,500.00

232.0000
292 PEDESTRIAN BARRIER

246.0000 L.F. 85.60 % 100.0000 -20.00 % 190.0000 52.00 %

57,072.00 26,322.00 24,600.00 -6,150.00 46,740.00 15,990.00
125.0000
30,750.00

0.9300
293 ST. REINF. BAR FOR BARRIER

8525.0000 LB. -7.00 % 0.7500 -25.00 % 1.0000 0.00 %

7,928.25 -596.75 6,393.75 -2,131.25 8,525.00 0.00
1.0000

8,525.00

577.5000
294 CONC. CLASS 4000 FOR BARRIER

82.0000 C.Y. 15.50 % 500.0000 0.00 % 550.0000 10.00 %

47,355.00 6,355.00 41,000.00 0.00 45,100.00 4,100.00
500.0000
41,000.00
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10X313 (REV. 2/15/2011)

SCARSELLA BROS., INC. GRAHAM CONSTRUCTION & GOODFELLOW BROS., INC.
8404 S 196TH ST 331 N FANCHER RD 6135 NE 80TH AVE STE A3
KENT WA  98031-1884

PROJECT : SEATTLE   WA  981680697 SPOKANE   WA  992120831 PORTLAND   OR  972184033

COUNTY(S) :CLARK CONTRACTOR NUMBER : 746000 CONTRACTOR NUMBER : 100205 CONTRACTOR NUMBER : 100296

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

02/17/2011
11:28

DOT_RGGB01

NH-0500(016)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS

35.0000
295 GRAVEL BACKFILL FOR WALL

256.0000 C.Y. 40.00 % 34.0000 36.00 % 40.0000 60.00 %

8,960.00 2,560.00 8,704.00 2,304.00 10,240.00 3,840.00
25.0000
6,400.00

296  WATERLINE BYPASS
L.S. -90.00 % -89.00 % -90.00 %

5,000.00 -45,000.00 5,500.00 -44,500.00 5,000.00 -45,000.0050,000.00

$30,422,364.87 -8.93% $31,675,178.59 -5.18% $31,721,963.28 -5.04%
9TH BIDDER  REJECTED 

$33,403,982.85CONTRACT TOTAL

$31,721,963.28$30,422,364.88 $31,675,178.59BASE TOTAL -8.93% -5.18% -5.04%$33,403,982.85

9TH BIDDER REJECTED


