
WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11B013 REVISION NO : BIDS OPENED ON : Apr 28 2011
CONTRACT NO :008122 REGION NO : 2 AWARDED ON : May  2 2011
VERSION NO :2 WORK ORDER# : XL3377
HWY :SR 002 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :US 2
W OF LEAVENWORTH
SLOPE STABILIZATION
11B013

ROCK & CO DBA OCK RAY MIDWEST ROCKFALL, INC. AIS CONSTRUCTION COMPANY
995 N 5TH AVE 10001 E 102ND AVE 6420 VIA REAL STE 6

80640-8488

PROJECT : BRIGHTON   CO  806035123 HENDERSON   CO  806400706 CARPINTERIA   CA  930132910

COUNTY(S) :CHELAN CONTRACTOR NUMBER : 100771 CONTRACTOR NUMBER : 100287 CONTRACTOR NUMBER : 100502

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

03/15/2011
15:02

DOT_RGGB01

STPF-0002(296)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
1 MOBILIZATION

L.S. -50.22 % -52.00 % -55.56 %

112,000.00 -113,000.00 108,000.00 -117,000.00 100,000.00 -125,000.00225,000.00
2 CLEARING AND GRUBBING

L.S. -38.46 % 103.08 % 67.38 %

10,000.00 -6,250.00 33,000.00 16,750.00 27,200.00 10,950.0016,250.00

GRADING

295.0000
3 ROCK SLOPE SCALING

408.0000 CRHR -29.76 % 300.0000 -28.57 % 325.0000 -22.62 %

120,360.00 -51,000.00 122,400.00 -48,960.00 132,600.00 -38,760.00
420.0000

171,360.00

26.0000
4 ROCK SLOPE SCALING DEBRIS REMOVAL INCL. HAUL

1360.0000 C.Y. 4.00 % 25.0000 0.00 % 22.0000 -12.00 %

35,360.00 1,360.00 34,000.00 0.00 29,920.00 -4,080.00
25.0000

34,000.00

755.0000
5  MECHANICAL SCALING

20.0000 HR -5.63 % 735.0000 -8.13 % 400.0000 -50.00 %

15,100.00 -900.00 14,700.00 -1,300.00 8,000.00 -8,000.00
800.0000
16,000.00

DRAINAGE

72.0000
6  HORIZONTAL DRAIN

90.0000 L.F. 44.00 % 75.0000 50.00 % 20.0000 -60.00 %

6,480.00 1,980.00 6,750.00 2,250.00 1,800.00 -2,700.00
50.0000
4,500.00

HOT MIX ASPHALT
7 FORCE ACCOUNT PAVEMENT REPAIR / ROADWAY RESTORATION

EST. 0.00 % 0.00 % 0.00 %

55,000.00 55,000.00 55,000.0055,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11B013 REVISION NO : BIDS OPENED ON : Apr 28 2011
CONTRACT NO :008122 REGION NO : 2 AWARDED ON : May  2 2011
VERSION NO :2 WORK ORDER# : XL3377
HWY :SR 002 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :US 2
W OF LEAVENWORTH
SLOPE STABILIZATION
11B013

ROCK & CO DBA OCK RAY MIDWEST ROCKFALL, INC. AIS CONSTRUCTION COMPANY
995 N 5TH AVE 10001 E 102ND AVE 6420 VIA REAL STE 6

80640-8488

PROJECT : BRIGHTON   CO  806035123 HENDERSON   CO  806400706 CARPINTERIA   CA  930132910

COUNTY(S) :CHELAN CONTRACTOR NUMBER : 100771 CONTRACTOR NUMBER : 100287 CONTRACTOR NUMBER : 100502

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

03/15/2011
15:02

DOT_RGGB01

STPF-0002(296)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

EROSION CNTL AND ROADSIDE RESTORATION

200.0000
8 ESC LEAD

20.0000 DAY 25.00 % 190.0000 18.75 % 550.0000 243.75 %

4,000.00 800.00 3,800.00 600.00 11,000.00 7,800.00
160.0000
3,200.00

300.0000
9 INLET PROTECTION

1.0000 EACH -25.00 % 1,500.0000 275.00 % 500.0000 25.00 %

300.00 -100.00 1,500.00 1,100.00 500.00 100.00
400.0000
400.00

15.0000
10 STRAW BALE

1050.0000 EACH -50.00 % 24.7500 -17.50 % 10.0000 -66.67 %

15,750.00 -15,750.00 25,987.50 -5,512.50 10,500.00 -21,000.00
30.0000

31,500.00
11 EROSION/WATER POLLUTION CONTROL

EST. 0.00 % 0.00 % 0.00 %

1,300.00 1,300.00 1,300.001,300.00

TRAFFIC
12 FORCE ACCOUNT GUARDRAIL REPAIR

EST. 0.00 % 0.00 % 0.00 %

18,000.00 18,000.00 18,000.0018,000.00
13 PROJECT TEMPORARY TRAFFIC CONTROL

L.S. -28.57 % -28.57 % -23.08 %

150,000.00 -60,000.00 150,000.00 -60,000.00 161,535.00 -48,465.00210,000.00

15.0000
14 CONSTRUCTION SIGNS CLASS A

220.0000 S.F. 0.00 % 15.0000 0.00 % 13.7500 -8.33 %

3,300.00 0.00 3,300.00 0.00 3,025.00 -275.00
15.0000
3,300.00

OTHER ITEMS

5.0000
15 CABLE NET SLOPE PROTECTION TYPE 1

28327.0000 S.F. -37.50 % 5.6000 -30.00 % 7.2500 -9.38 %

141,635.00 -84,981.00 158,631.20 -67,984.80 205,370.75 -21,245.25
8.0000

226,616.00

6.0000
16 CABLE NET SLOPE PROTECTION TYPE 2

84986.0000 S.F. -50.00 % 6.9500 -42.08 % 8.1500 -32.08 %

509,916.00 -509,916.00 590,652.70 -429,179.30 692,635.90 -327,196.10
12.0000

1,019,832.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11B013 REVISION NO : BIDS OPENED ON : Apr 28 2011
CONTRACT NO :008122 REGION NO : 2 AWARDED ON : May  2 2011
VERSION NO :2 WORK ORDER# : XL3377
HWY :SR 002 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :US 2
W OF LEAVENWORTH
SLOPE STABILIZATION
11B013

ROCK & CO DBA OCK RAY MIDWEST ROCKFALL, INC. AIS CONSTRUCTION COMPANY
995 N 5TH AVE 10001 E 102ND AVE 6420 VIA REAL STE 6

80640-8488

PROJECT : BRIGHTON   CO  806035123 HENDERSON   CO  806400706 CARPINTERIA   CA  930132910

COUNTY(S) :CHELAN CONTRACTOR NUMBER : 100771 CONTRACTOR NUMBER : 100287 CONTRACTOR NUMBER : 100502

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

03/15/2011
15:02

DOT_RGGB01

STPF-0002(296)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS
17 ROADSIDE CLEANUP

EST. 0.00 % 0.00 % 0.00 %

2,000.00 2,000.00 2,000.002,000.00
18 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00
19 MINOR CHANGE

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
20 SPCC PLAN

L.S. -80.00 % 0.00 % 150.00 %

200.00 -800.00 1,000.00 0.00 2,500.00 1,500.001,000.00

1,027.0000
21 SHOTCRETE FACING FOR ROCK/SOIL STABILIZATION

15.0000 C.Y. -31.53 % 1,960.0000 30.67 % 1,100.0000 -26.67 %

15,405.00 -7,095.00 29,400.00 6,900.00 16,500.00 -6,000.00
1,500.0000
22,500.00

89.0000
22 ROCK BOLT

535.0000 L.F. -28.80 % 95.0000 -24.00 % 90.0000 -28.00 %

47,615.00 -19,260.00 50,825.00 -16,050.00 48,150.00 -18,725.00
125.0000
66,875.00

74.0000
23 ROCK DOWEL TYPE 1

1980.0000 L.F. -7.50 % 64.0000 -20.00 % 80.0000 0.00 %

146,520.00 -11,880.00 126,720.00 -31,680.00 158,400.00 0.00
80.0000

158,400.00
24 FORCE ACCOUNT ROCK BOLT & ROCK DOWEL GROUT EXCEEDANCE

EST. 0.00 % 0.00 % 0.00 %

5,000.00 5,000.00 5,000.005,000.00

$1,415,245.00 -38.25% $1,541,970.40 -32.72% $1,690,940.65 -26.23%$2,292,037.00CONTRACT TOTAL

$1,690,940.65$1,415,245.00 $1,541,970.40BASE TOTAL -38.25% -32.72% -26.23%$2,292,037.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11B013 REVISION NO : BIDS OPENED ON : Apr 28 2011
CONTRACT NO :008122 REGION NO : 2 AWARDED ON : May  2 2011
VERSION NO :2 WORK ORDER# : XL3377
HWY :SR 002 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 2
W OF LEAVENWORTH
SLOPE STABILIZATION
11B013

HI TECH ROCKFALL CONSTRUCTION, SCARSELLA BROS., INC. JANOD INC.
2328 HAWTHORNE ST 8404 S 196TH ST 190 VALOIS
97116-1541 KENT WA  98031-1884

PROJECT : FOREST GROVE   OR  971160674 SEATTLE   WA  981680697 CANADA J7V- 1T4

COUNTY(S) :CHELAN CONTRACTOR NUMBER : 100101 CONTRACTOR NUMBER : 746000 CONTRACTOR NUMBER : 100422

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

03/15/2011
15:02

DOT_RGGB01

STPF-0002(296)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
1 MOBILIZATION

L.S. -60.26 % -22.22 % -54.96 %

89,418.00 -135,582.00 175,000.00 -50,000.00 101,335.00 -123,665.00225,000.00
2 CLEARING AND GRUBBING

L.S. 23.08 % 515.38 % 153.42 %

20,000.00 3,750.00 100,000.00 83,750.00 41,180.00 24,930.0016,250.00

GRADING

400.0000
3 ROCK SLOPE SCALING

408.0000 CRHR -4.76 % 300.0000 -28.57 % 382.5000 -8.93 %

163,200.00 -8,160.00 122,400.00 -48,960.00 156,060.00 -15,300.00
420.0000

171,360.00

14.0000
4 ROCK SLOPE SCALING DEBRIS REMOVAL INCL. HAUL

1360.0000 C.Y. -44.00 % 30.0000 20.00 % 28.2000 12.80 %

19,040.00 -14,960.00 40,800.00 6,800.00 38,352.00 4,352.00
25.0000

34,000.00

300.0000
5  MECHANICAL SCALING

20.0000 HR -62.50 % 650.0000 -18.75 % 513.0000 -35.88 %

6,000.00 -10,000.00 13,000.00 -3,000.00 10,260.00 -5,740.00
800.0000
16,000.00

DRAINAGE

75.0000
6  HORIZONTAL DRAIN

90.0000 L.F. 50.00 % 50.0000 0.00 % 55.7000 11.40 %

6,750.00 2,250.00 4,500.00 0.00 5,013.00 513.00
50.0000
4,500.00

HOT MIX ASPHALT
7 FORCE ACCOUNT PAVEMENT REPAIR / ROADWAY RESTORATION

EST. 0.00 % 0.00 % 0.00 %

55,000.00 55,000.00 55,000.0055,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11B013 REVISION NO : BIDS OPENED ON : Apr 28 2011
CONTRACT NO :008122 REGION NO : 2 AWARDED ON : May  2 2011
VERSION NO :2 WORK ORDER# : XL3377
HWY :SR 002 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 2
W OF LEAVENWORTH
SLOPE STABILIZATION
11B013

HI TECH ROCKFALL CONSTRUCTION, SCARSELLA BROS., INC. JANOD INC.
2328 HAWTHORNE ST 8404 S 196TH ST 190 VALOIS
97116-1541 KENT WA  98031-1884

PROJECT : FOREST GROVE   OR  971160674 SEATTLE   WA  981680697 CANADA J7V- 1T4

COUNTY(S) :CHELAN CONTRACTOR NUMBER : 100101 CONTRACTOR NUMBER : 746000 CONTRACTOR NUMBER : 100422

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

03/15/2011
15:02

DOT_RGGB01

STPF-0002(296)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

EROSION CNTL AND ROADSIDE RESTORATION

150.0000
8 ESC LEAD

20.0000 DAY -6.25 % 150.0000 -6.25 % 140.0000 -12.50 %

3,000.00 -200.00 3,000.00 -200.00 2,800.00 -400.00
160.0000
3,200.00

1,000.0000
9 INLET PROTECTION

1.0000 EACH 150.00 % 150.0000 -62.50 % 270.0000 -32.50 %

1,000.00 600.00 150.00 -250.00 270.00 -130.00
400.0000
400.00

12.0000
10 STRAW BALE

1050.0000 EACH -60.00 % 18.0000 -40.00 % 20.5000 -31.67 %

12,600.00 -18,900.00 18,900.00 -12,600.00 21,525.00 -9,975.00
30.0000

31,500.00
11 EROSION/WATER POLLUTION CONTROL

EST. 0.00 % 0.00 % 0.00 %

1,300.00 1,300.00 1,300.001,300.00

TRAFFIC
12 FORCE ACCOUNT GUARDRAIL REPAIR

EST. 0.00 % 0.00 % 0.00 %

18,000.00 18,000.00 18,000.0018,000.00
13 PROJECT TEMPORARY TRAFFIC CONTROL

L.S. -32.30 % -28.57 % -24.48 %

142,170.00 -67,830.00 150,000.00 -60,000.00 158,600.00 -51,400.00210,000.00

11.5000
14 CONSTRUCTION SIGNS CLASS A

220.0000 S.F. -23.33 % 13.5000 -10.00 % 13.5000 -10.00 %

2,530.00 -770.00 2,970.00 -330.00 2,970.00 -330.00
15.0000
3,300.00

OTHER ITEMS

6.0000
15 CABLE NET SLOPE PROTECTION TYPE 1

28327.0000 S.F. -25.00 % 5.0000 -37.50 % 7.2000 -10.00 %

169,962.00 -56,654.00 141,635.00 -84,981.00 203,954.40 -22,661.60
8.0000

226,616.00

7.8000
16 CABLE NET SLOPE PROTECTION TYPE 2

84986.0000 S.F. -35.00 % 6.3000 -47.50 % 9.6000 -20.00 %

662,890.80 -356,941.20 535,411.80 -484,420.20 815,865.60 -203,966.40
12.0000

1,019,832.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11B013 REVISION NO : BIDS OPENED ON : Apr 28 2011
CONTRACT NO :008122 REGION NO : 2 AWARDED ON : May  2 2011
VERSION NO :2 WORK ORDER# : XL3377
HWY :SR 002 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 2
W OF LEAVENWORTH
SLOPE STABILIZATION
11B013

HI TECH ROCKFALL CONSTRUCTION, SCARSELLA BROS., INC. JANOD INC.
2328 HAWTHORNE ST 8404 S 196TH ST 190 VALOIS
97116-1541 KENT WA  98031-1884

PROJECT : FOREST GROVE   OR  971160674 SEATTLE   WA  981680697 CANADA J7V- 1T4

COUNTY(S) :CHELAN CONTRACTOR NUMBER : 100101 CONTRACTOR NUMBER : 746000 CONTRACTOR NUMBER : 100422

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

03/15/2011
15:02

DOT_RGGB01

STPF-0002(296)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS
17 ROADSIDE CLEANUP

EST. 0.00 % 0.00 % 0.00 %

2,000.00 2,000.00 2,000.002,000.00
18 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00
19 MINOR CHANGE

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
20 SPCC PLAN

L.S. 150.00 % 50.00 % 83.50 %

2,500.00 1,500.00 1,500.00 500.00 1,835.00 835.001,000.00

1,000.0000
21 SHOTCRETE FACING FOR ROCK/SOIL STABILIZATION

15.0000 C.Y. -33.33 % 2,000.0000 33.33 % 1,930.0000 28.67 %

15,000.00 -7,500.00 30,000.00 7,500.00 28,950.00 6,450.00
1,500.0000
22,500.00

170.0000
22 ROCK BOLT

535.0000 L.F. 36.00 % 200.0000 60.00 % 131.5000 5.20 %

90,950.00 24,075.00 107,000.00 40,125.00 70,352.50 3,477.50
125.0000
66,875.00

130.0000
23 ROCK DOWEL TYPE 1

1980.0000 L.F. 62.50 % 120.5000 50.63 % 95.0000 18.75 %

257,400.00 99,000.00 238,590.00 80,190.00 188,100.00 29,700.00
80.0000

158,400.00
24 FORCE ACCOUNT ROCK BOLT & ROCK DOWEL GROUT EXCEEDANCE

EST. 0.00 % 0.00 % 0.00 %

5,000.00 5,000.00 5,000.005,000.00

$1,745,714.80 -23.84% $1,766,160.80 -22.94% $1,928,726.50 -15.85%$2,292,037.00CONTRACT TOTAL

$1,928,726.50$1,745,714.80 $1,766,160.80BASE TOTAL -23.84% -22.94% -15.85%$2,292,037.00


