
WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

11/17/2014
08:43

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

SPRINGFIELD   OR  974770121
COBURG, OR 97405-9496
91432 N COBURG INDUSTRIAL WAY
HAMILTON CONSTRUCTION CO.

------- LOW BIDDER -------

% DIFF./
AMT.DIFF.

340000CONTRACTOR NUMBER :

------- 2ND BIDDER ------- ------- 3RD BIDDER -------

GUY F. ATKINSON CONSTRUCTION, GRAHAM CONSTRUCTION & 
707 SOUTH GRADY WAY SUITE 500 MANAGEMENT, INC.

9709 3RD AVE NE STE 300
RENTON   WA  980573224 SEATTLE   WA  981152027
CONTRACTOR NUMBER : 046000 CONTRACTOR NUMBER : 100205

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

PREPARATION
1 MOBILIZATION 

L.S. 16.02 % -4.76 % 0.43 %

13,400,000.00 1,850,000.00 11,000,000.00 -550,000.00 11,600,000.00 50,000.0011,550,000.00

3,125.0000
2 CLEARING

19.8000 ACRE -5.30 % 6,000.0000 81.82 % 4,600.0000 39.39 %

61,875.00 -3,465.00 118,800.00 53,460.00 91,080.00 25,740.00
3,300.0000
65,340.00

3 ARCHAEOLOGICAL AND HISTORICAL SALVAGE 
EST. 0.00 % 0.00 % 0.00 %

175,000.00 175,000.00 175,000.00175,000.00

300.0000
4 REMOVING DRAINAGE STRUCTURE 

240.0000 EACH -45.45 % 450.0000 -18.18 % 225.0000 -59.09 %

72,000.00 -60,000.00 108,000.00 -24,000.00 54,000.00 -78,000.00
550.0000

132,000.00

275.0000
5 REMOVING CULVERT END

7.0000 EACH -45.00 % 350.0000 -30.00 % 250.0000 -50.00 %

1,925.00 -1,575.00 2,450.00 -1,050.00 1,750.00 -1,750.00
500.0000
3,500.00

6.2500
6 REMOVE DRAINAGE PIPE

9573.0000 L.F. -68.75 % 8.0000 -60.00 % 13.0000 -35.00 %

59,831.25 -131,628.75 76,584.00 -114,876.00 124,449.00 -67,011.00
20.0000

191,460.00

24.0000
7 REMOVE EXISTING SANITARY SEWER FORCE MAIN

1600.0000 L.F. 200.00 % 30.0000 275.00 % 13.0000 62.50 %

38,400.00 25,600.00 48,000.00 35,200.00 20,800.00 8,000.00
8.0000

12,800.00

18.0000
8 REMOVE EXISTING WATER MAIN

1400.0000 L.F. 125.00 % 20.0000 150.00 % 13.0000 62.50 %

25,200.00 14,000.00 28,000.00 16,800.00 18,200.00 7,000.00
8.0000

11,200.00
9 REMOVING SOLDIER PILE SHAFT OBSTRUCTIONS 

EST. 0.00 % 0.00 % 0.00 %

11,000.00 11,000.00 11,000.0011,000.00
10 REMOVING SHAFT OBSTRUCTIONS 

EST. 0.00 % 0.00 % 0.00 %

798,000.00 798,000.00 798,000.00798,000.00
11 REMOVING SIGN STRUCTURE SHAFT OBSTRUCTIONS 

EST. 0.00 % 0.00 % 0.00 %

10,000.00 10,000.00 10,000.0010,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

11/17/2014
08:43

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

SPRINGFIELD   OR  974770121
COBURG, OR 97405-9496
91432 N COBURG INDUSTRIAL WAY
HAMILTON CONSTRUCTION CO.

------- LOW BIDDER -------

% DIFF./
AMT.DIFF.

340000CONTRACTOR NUMBER :

------- 2ND BIDDER ------- ------- 3RD BIDDER -------

GUY F. ATKINSON CONSTRUCTION, GRAHAM CONSTRUCTION & 
707 SOUTH GRADY WAY SUITE 500 MANAGEMENT, INC.

9709 3RD AVE NE STE 300
RENTON   WA  980573224 SEATTLE   WA  981152027
CONTRACTOR NUMBER : 046000 CONTRACTOR NUMBER : 100205

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

PREPARATION
12 REMOVING LIGHT STANDARD SHAFT OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

8,000.00 8,000.00 8,000.008,000.00
13 WORK ACCESS - PUYALLUP RIVER

L.S. 120.84 % 200.00 % 116.67 %

3,312,609.00 1,812,609.00 4,500,000.00 3,000,000.00 3,250,000.00 1,750,000.001,500,000.00
14 FORCE ACCOUNT - REMOVING STEEL CASING PIPE OBSTRUCTION

EST. 0.00 % 0.00 % 0.00 %

23,850.00 23,850.00 23,850.0023,850.00
15 REMOVING PORTION OF EXISTING BRIDGE NO. 5/455

L.S. -52.00 % -72.50 % -25.00 %

96,000.00 -104,000.00 55,000.00 -145,000.00 150,000.00 -50,000.00200,000.00
16 REMOVING EXISTING BRIDGE NO. 5/454N-N

L.S. -59.33 % -76.67 % -33.33 %

61,000.00 -89,000.00 35,000.00 -115,000.00 100,000.00 -50,000.00150,000.00
17 REMOVING EXISTING BRIDGE NO. 5/455E-N

L.S. -57.65 % -76.47 % -29.41 %

36,000.00 -49,000.00 20,000.00 -65,000.00 60,000.00 -25,000.0085,000.00
18 REMOVING EXISTING BRIDGE NO. 5/455N-N

L.S. -58.67 % -80.00 % -6.67 %

31,000.00 -44,000.00 15,000.00 -60,000.00 70,000.00 -5,000.0075,000.00
19 REMOVING EXISTING BRIDGE NO. 167/11E-N

L.S. -52.95 % -76.67 % -33.33 %

70,580.00 -79,420.00 35,000.00 -115,000.00 100,000.00 -50,000.00150,000.00

5.1500
20 REMOVING CEMENT CONC. SIDEWALK 

670.0000 S.Y. -31.33 % 6.0000 -20.00 % 7.0000 -6.67 %

3,450.50 -1,574.50 4,020.00 -1,005.00 4,690.00 -335.00
7.5000

5,025.00

4.1000
21 REMOVING CEMENT CONC. CURB AND GUTTER 

1190.0000 L.F. -18.00 % 5.0000 0.00 % 2.5000 -50.00 %

4,879.00 -1,071.00 5,950.00 0.00 2,975.00 -2,975.00
5.0000

5,950.00

2.7500
22 REMOVING ASPHALT CONC. PAVEMENT 

3150.0000 S.Y. -57.69 % 3.0000 -53.85 % 7.0000 7.69 %

8,662.50 -11,812.50 9,450.00 -11,025.00 22,050.00 1,575.00
6.5000

20,475.00
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7.6000
23 REMOVING CONC. BARRIER 

3680.0000 L.F. 117.14 % 8.0000 128.57 % 4.0000 14.29 %

27,968.00 15,088.00 29,440.00 16,560.00 14,720.00 1,840.00
3.5000

12,880.00

2.4500
24 REMOVING GUARDRAIL 

7150.0000 L.F. -30.00 % 4.0000 14.29 % 4.0000 14.29 %

17,517.50 -7,507.50 28,600.00 3,575.00 28,600.00 3,575.00
3.5000

25,025.00

185.0000
25 REMOVING GUARDRAIL ANCHOR 

19.0000 EACH -13.95 % 300.0000 39.53 % 250.0000 16.28 %

3,515.00 -570.00 5,700.00 1,615.00 4,750.00 665.00
215.0000
4,085.00

1,325.0000
26 REMOVING IMPACT ATTENUATOR

2.0000 EACH -58.59 % 3,000.0000 -6.25 % 4,000.0000 25.00 %

2,650.00 -3,750.00 6,000.00 -400.00 8,000.00 1,600.00
3,200.0000
6,400.00

3.0000
27 REMOVING CABLE BARRIER

4840.0000 L.F. 50.00 % 5.0000 150.00 % 5.0000 150.00 %

14,520.00 4,840.00 24,200.00 14,520.00 24,200.00 14,520.00
2.0000

9,680.00

0.5000
28 REMOVING PAINT LINE 

73470.0000 L.F. 25.00 % 0.3000 -25.00 % 0.7500 87.50 %

36,735.00 7,347.00 22,041.00 -7,347.00 55,102.50 25,714.50
0.4000

29,388.00

0.7000
29 REMOVING PLASTIC LINE 

42610.0000 L.F. -30.00 % 0.5000 -50.00 % 1.7500 75.00 %

29,827.00 -12,783.00 21,305.00 -21,305.00 74,567.50 31,957.50
1.0000

42,610.00

65.0000
30 REMOVING PLASTIC TRAFFIC MARKING 

74.0000 EACH -7.14 % 40.0000 -42.86 % 235.0000 235.71 %

4,810.00 -370.00 2,960.00 -2,220.00 17,390.00 12,210.00
70.0000
5,180.00

200.0000
31 REMOVING RAISED PAVEMENT MARKER 

22.3000 HUND 0.00 % 200.0000 0.00 % 550.0000 175.00 %

4,460.00 0.00 4,460.00 0.00 12,265.00 7,805.00
200.0000
4,460.00

3.5000
32 REMOVING CHAIN LINK FENCE 

5930.0000 L.F. -6.67 % 4.0000 6.67 % 5.0000 33.33 %

20,755.00 -1,482.50 23,720.00 1,482.50 29,650.00 7,412.50
3.7500

22,237.50
33 REMOVING UTILITY POLES

L.S. 525.00 % 400.00 % 150.00 %

50,000.00 42,000.00 40,000.00 32,000.00 20,000.00 12,000.008,000.00
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42.0000
34 REMOVE AND DISPOSE OF EXISTING ASBESTOS CEMENT PIPE

345.0000 L.F. 110.00 % 45.0000 125.00 % 50.0000 150.00 %

14,490.00 7,590.00 15,525.00 8,625.00 17,250.00 10,350.00
20.0000
6,900.00

0.0000
35 DELETED ITEM 

0.0100 EACH 0.00 % 0.0000 0.00 % 0.0000 0.00 %

0.00 0.00 0.00 0.00 0.00 0.00
0.0001
0.00

0.0000
36 DELETED ITEM 

0.0100 EACH 0.00 % 0.0000 0.00 % 0.0000 0.00 %

0.00 0.00 0.00 0.00 0.00 0.00
0.0001
0.00

GRADING

47.3000
37 ROADWAY EXCAVATION INCL. HAUL 

58560.0000 C.Y. 237.86 % 49.0000 250.00 % 50.0000 257.14 %

2,769,888.00 1,950,048.00 2,869,440.00 2,049,600.00 2,928,000.00 2,108,160.00
14.0000

819,840.00

7.4500
38 ROADWAY EXCAVATION INCL. HAUL - AREA SURCHARGE

43230.0000 C.Y. -46.79 % 7.5000 -46.43 % 6.0000 -57.14 %

322,063.50 -283,156.50 324,225.00 -280,995.00 259,380.00 -345,840.00
14.0000

605,220.00

49.0000
39 ROADWAY EXCAVATION INCL. HAUL - AREA LEVEE REVETMENT

3080.0000 C.Y. 250.00 % 49.0000 250.00 % 35.0000 150.00 %

150,920.00 107,800.00 150,920.00 107,800.00 107,800.00 64,680.00
14.0000

43,120.00

48.0000
40 ROADWAY EXCAVATION INCL. HAUL - AREA CSTW

11470.0000 C.Y. 242.86 % 48.0000 242.86 % 26.0000 85.71 %

550,560.00 389,980.00 550,560.00 389,980.00 298,220.00 137,640.00
14.0000

160,580.00

17.5000
41 PAVEMENT REPAIR EXCAVATION INCL. HAUL 

890.0000 S.Y. -41.67 % 18.0000 -40.00 % 22.0000 -26.67 %

15,575.00 -11,125.00 16,020.00 -10,680.00 19,580.00 -7,120.00
30.0000

26,700.00

55.0000
42 UNSUITABLE FOUNDATION EXCAVATION INCL. HAUL 

2740.0000 C.Y. 175.00 % 56.0000 180.00 % 22.0000 10.00 %

150,700.00 95,900.00 153,440.00 98,640.00 60,280.00 5,480.00
20.0000

54,800.00

9.2500
43 SELECT BORROW INCL. HAUL 

456080.0000 TON -2.63 % 10.0000 5.26 % 16.0000 68.42 %

4,218,740.00 -114,020.00 4,560,800.00 228,040.00 7,297,280.00 2,964,520.00
9.5000

4,332,760.00
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12.5000
44 GRAVEL BORROW INCL. HAUL 

3450.0000 TON 31.58 % 13.0000 36.84 % 18.0000 89.47 %

43,125.00 10,350.00 44,850.00 12,075.00 62,100.00 29,325.00
9.5000

32,775.00

12.1000
45 SAND DRAINAGE BLANKET 

4670.0000 TON -19.33 % 13.0000 -13.33 % 21.0000 40.00 %

56,507.00 -13,543.00 60,710.00 -9,340.00 98,070.00 28,020.00
15.0000

70,050.00

5.0000
46 PREFABRICATED VERTICAL DRAIN 

30440.0000 L.F. 25.00 % 1.0000 -75.00 % 23.0000 475.00 %

152,200.00 30,440.00 30,440.00 -91,320.00 700,120.00 578,360.00
4.0000

121,760.00

77.4000
47 LIGHTWEIGHT VOLCANIC BORROW INCL. HAUL

2010.0000 TON 4.59 % 78.0000 5.41 % 80.0000 8.11 %

155,574.00 6,834.00 156,780.00 8,040.00 160,800.00 12,060.00
74.0000

148,740.00

120.0000
48 GEOFOAM

16328.0000 C.Y. -11.11 % 88.0000 -34.81 % 90.0000 -33.33 %

1,959,360.00 -244,920.00 1,436,864.00 -767,416.00 1,469,520.00 -734,760.00
135.0000

2,204,280.00

DRAINAGE

57.5000
49 DITCH EXCAVATION INCL. HAUL 

1960.0000 C.Y. 310.71 % 58.0000 314.29 % 26.0000 85.71 %

112,700.00 85,260.00 113,680.00 86,240.00 50,960.00 23,520.00
14.0000

27,440.00

965.5000
50 CONCRETE INLET 

2.0000 EACH -12.23 % 975.0000 -11.36 % 1,000.0000 -9.09 %

1,931.00 -269.00 1,950.00 -250.00 2,000.00 -200.00
1,100.0000
2,200.00

1,985.0000
51 GRATE INLET TYPE 2 

200.0000 EACH -9.77 % 2,100.0000 -4.55 % 2,300.0000 4.55 %

397,000.00 -43,000.00 420,000.00 -20,000.00 460,000.00 20,000.00
2,200.0000
440,000.00

1,050.0000
52 COMBINATION INLET 

3.0000 EACH -25.00 % 1,200.0000 -14.29 % 2,300.0000 64.29 %

3,150.00 -1,050.00 3,600.00 -600.00 6,900.00 2,700.00
1,400.0000
4,200.00

25.0000
53 CEMENT CONC. GUTTER 

994.0000 L.F. 38.89 % 14.0000 -22.22 % 21.0000 16.67 %

24,850.00 6,958.00 13,916.00 -3,976.00 20,874.00 2,982.00
18.0000

17,892.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

11/17/2014
08:43

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

SPRINGFIELD   OR  974770121
COBURG, OR 97405-9496
91432 N COBURG INDUSTRIAL WAY
HAMILTON CONSTRUCTION CO.

------- LOW BIDDER -------

% DIFF./
AMT.DIFF.

340000CONTRACTOR NUMBER :

------- 2ND BIDDER ------- ------- 3RD BIDDER -------

GUY F. ATKINSON CONSTRUCTION, GRAHAM CONSTRUCTION & 
707 SOUTH GRADY WAY SUITE 500 MANAGEMENT, INC.

9709 3RD AVE NE STE 300
RENTON   WA  980573224 SEATTLE   WA  981152027
CONTRACTOR NUMBER : 046000 CONTRACTOR NUMBER : 100205

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DRAINAGE

22.0000
54 QUARRY SPALLS 

4677.0000 TON 4.76 % 23.0000 9.52 % 25.0000 19.05 %

102,894.00 4,677.00 107,571.00 9,354.00 116,925.00 18,708.00
21.0000

98,217.00

34.0000
55 ROCK FOR EROSION AND SCOUR PROTECTION

4063.0000 TON 61.90 % 35.0000 66.67 % 45.0000 114.29 %

138,142.00 52,819.00 142,205.00 56,882.00 182,835.00 97,512.00
21.0000

85,323.00

375.0000
56 TAPERED END SECTION WITH TYPE 4 SAFETY BARS 18 IN. DIAM. 

5.0000 EACH -62.50 % 380.0000 -62.00 % 1,200.0000 20.00 %

1,875.00 -3,125.00 1,900.00 -3,100.00 6,000.00 1,000.00
1,000.0000
5,000.00

11.0000
57 UNDERDRAIN PIPE 6 IN. DIAM. 

6984.0000 L.F. -4.35 % 12.0000 4.35 % 17.0000 47.83 %

76,824.00 -3,492.00 83,808.00 3,492.00 118,728.00 38,412.00
11.5000

80,316.00

32.3000
58 UNDERDRAIN PIPE 18 IN. DIAM. 

730.0000 L.F. -19.25 % 36.0000 -10.00 % 28.0000 -30.00 %

23,579.00 -5,621.00 26,280.00 -2,920.00 20,440.00 -8,760.00
40.0000

29,200.00

11.3000
59 DRAIN PIPE 6 IN. DIAM. 

1079.0000 L.F. -46.19 % 12.0000 -42.86 % 32.0000 52.38 %

12,192.70 -10,466.30 12,948.00 -9,711.00 34,528.00 11,869.00
21.0000

22,659.00

25.0000
60 DRAIN PIPE 12 IN. DIAM. 

142.0000 L.F. -35.90 % 73.0000 87.18 % 125.0000 220.51 %

3,550.00 -1,988.00 10,366.00 4,828.00 17,750.00 12,212.00
39.0000
5,538.00

37.9000
61 DRAIN PIPE 18 IN. DIAM. 

597.0000 L.F. -36.83 % 40.0000 -33.33 % 46.0000 -23.33 %

22,626.30 -13,193.70 23,880.00 -11,940.00 27,462.00 -8,358.00
60.0000

35,820.00

62.2500
62 HIGH DENSITY POLYETHYLENE (HDPE) PIPE 14 IN. DIAM.

523.0000 L.F. 3.75 % 65.0000 8.33 % 50.0000 -16.67 %

32,556.75 1,176.75 33,995.00 2,615.00 26,150.00 -5,230.00
60.0000

31,380.00

121.7500
63 HIGH DENSITY POLYETHYLENE (HDPE) PIPE 26 IN. DIAM.

378.0000 L.F. -9.81 % 125.0000 -7.41 % 85.0000 -37.04 %

46,021.50 -5,008.50 47,250.00 -3,780.00 32,130.00 -18,900.00
135.0000
51,030.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

11/17/2014
08:43

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

SPRINGFIELD   OR  974770121
COBURG, OR 97405-9496
91432 N COBURG INDUSTRIAL WAY
HAMILTON CONSTRUCTION CO.

------- LOW BIDDER -------

% DIFF./
AMT.DIFF.

340000CONTRACTOR NUMBER :

------- 2ND BIDDER ------- ------- 3RD BIDDER -------

GUY F. ATKINSON CONSTRUCTION, GRAHAM CONSTRUCTION & 
707 SOUTH GRADY WAY SUITE 500 MANAGEMENT, INC.

9709 3RD AVE NE STE 300
RENTON   WA  980573224 SEATTLE   WA  981152027
CONTRACTOR NUMBER : 046000 CONTRACTOR NUMBER : 100205

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DRAINAGE

301.5000
64 CARRIER PIPE 26 IN. DIAM.

320.0000 L.F. 123.33 % 304.0000 125.19 % 135.0000 0.00 %

96,480.00 53,280.00 97,280.00 54,080.00 43,200.00 0.00
135.0000
43,200.00

STORM SEWER

1,020.0000
65 CATCH BASIN TYPE 1L

9.0000 EACH -49.00 % 1,100.0000 -45.00 % 1,300.0000 -35.00 %

9,180.00 -8,820.00 9,900.00 -8,100.00 11,700.00 -6,300.00
2,000.0000
18,000.00

1,015.0000
66 CATCH BASIN TYPE 1 

109.0000 EACH -15.42 % 1,100.0000 -8.33 % 1,200.0000 0.00 %

110,635.00 -20,165.00 119,900.00 -10,900.00 130,800.00 0.00
1,200.0000
130,800.00

2,305.0000
67 CATCH BASIN TYPE 2 48 IN. DIAM. 

32.0000 EACH -17.68 % 2,350.0000 -16.07 % 3,500.0000 25.00 %

73,760.00 -15,840.00 75,200.00 -14,400.00 112,000.00 22,400.00
2,800.0000
89,600.00

2,850.0000
68 CATCH BASIN TYPE 2 54 IN. DIAM. 

1.0000 EACH -28.75 % 2,900.0000 -27.50 % 3,700.0000 -7.50 %

2,850.00 -1,150.00 2,900.00 -1,100.00 3,700.00 -300.00
4,000.0000
4,000.00

3,265.0000
69 CATCH BASIN TYPE 2 60 IN. DIAM. 

8.0000 EACH -37.21 % 3,300.0000 -36.54 % 5,200.0000 0.00 %

26,120.00 -15,480.00 26,400.00 -15,200.00 41,600.00 0.00
5,200.0000
41,600.00

4,525.0000
70 CATCH BASIN TYPE 2 72 IN. DIAM. 

1.0000 EACH -35.36 % 4,600.0000 -34.29 % 7,000.0000 0.00 %

4,525.00 -2,475.00 4,600.00 -2,400.00 7,000.00 0.00
7,000.0000
7,000.00

1.5000
71 TESTING STORM SEWER PIPE 

22776.0000 L.F. -31.82 % 1.5000 -31.82 % 5.5000 150.00 %

34,164.00 -15,943.20 34,164.00 -15,943.20 125,268.00 75,160.80
2.2000

50,107.20
72 TESTING CSTW OUTFALL PIPE

L.S. -50.00 % -48.57 % 21.43 %

3,500.00 -3,500.00 3,600.00 -3,400.00 8,500.00 1,500.007,000.00

36.5500
73 PLAIN CONC. STORM SEWER PIPE 12 IN. DIAM. 

1536.0000 L.F. -18.78 % 40.0000 -11.11 % 42.0000 -6.67 %

56,140.80 -12,979.20 61,440.00 -7,680.00 64,512.00 -4,608.00
45.0000

69,120.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
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11/17/2014
08:43

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

SPRINGFIELD   OR  974770121
COBURG, OR 97405-9496
91432 N COBURG INDUSTRIAL WAY
HAMILTON CONSTRUCTION CO.

------- LOW BIDDER -------

% DIFF./
AMT.DIFF.

340000CONTRACTOR NUMBER :

------- 2ND BIDDER ------- ------- 3RD BIDDER -------

GUY F. ATKINSON CONSTRUCTION, GRAHAM CONSTRUCTION & 
707 SOUTH GRADY WAY SUITE 500 MANAGEMENT, INC.

9709 3RD AVE NE STE 300
RENTON   WA  980573224 SEATTLE   WA  981152027
CONTRACTOR NUMBER : 046000 CONTRACTOR NUMBER : 100205

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

STORM SEWER

49.1500
74 PLAIN CONC. STORM SEWER PIPE 18 IN. DIAM. 

1039.0000 L.F. -10.64 % 55.0000 0.00 % 53.0000 -3.64 %

51,066.85 -6,078.15 57,145.00 0.00 55,067.00 -2,078.00
55.0000

57,145.00

66.0500
75 PLAIN CONC. STORM SEWER PIPE 24 IN. DIAM. 

230.0000 L.F. 1.62 % 70.0000 7.69 % 75.0000 15.38 %

15,191.50 241.50 16,100.00 1,150.00 17,250.00 2,300.00
65.0000

14,950.00

116.0500
76 CL. III REINF. CONC. STORM SEWER PIPE 30 IN. DIAM. 

134.0000 L.F. 24.78 % 120.0000 29.03 % 120.0000 29.03 %

15,550.70 3,088.70 16,080.00 3,618.00 16,080.00 3,618.00
93.0000

12,462.00

35.9000
77 CL. IV REINF. CONC. STORM SEWER PIPE 12 IN. DIAM. 

1973.0000 L.F. -40.17 % 40.0000 -33.33 % 45.0000 -25.00 %

70,830.70 -47,549.30 78,920.00 -39,460.00 88,785.00 -29,595.00
60.0000

118,380.00

49.1500
78 CL. IV REINF. CONC. STORM SEWER PIPE 18 IN. DIAM. 

390.0000 L.F. -34.47 % 55.0000 -26.67 % 55.0000 -26.67 %

19,168.50 -10,081.50 21,450.00 -7,800.00 21,450.00 -7,800.00
75.0000

29,250.00

75.0000
79 CL. IV REINF. CONC. STORM SEWER PIPE 24 IN. DIAM. 

50.0000 L.F. -21.05 % 80.0000 -15.79 % 85.0000 -10.53 %

3,750.00 -1,000.00 4,000.00 -750.00 4,250.00 -500.00
95.0000
4,750.00

122.5000
80 CL. IV REINF. CONC. STORM SEWER PIPE 30 IN. DIAM. 

214.0000 L.F. -12.50 % 130.0000 -7.14 % 120.0000 -14.29 %

26,215.00 -3,745.00 27,820.00 -2,140.00 25,680.00 -4,280.00
140.0000
29,960.00

35.9000
81 CL. V REINF. CONC. STORM SEWER PIPE 12 IN. DIAM. 

2098.0000 L.F. -40.17 % 50.0000 -16.67 % 45.0000 -25.00 %

75,318.20 -50,561.80 104,900.00 -20,980.00 94,410.00 -31,470.00
60.0000

125,880.00

48.4500
82 CL. V REINF. CONC. STORM SEWER PIPE 18 IN. DIAM. 

552.0000 L.F. -35.40 % 55.0000 -26.67 % 55.0000 -26.67 %

26,744.40 -14,655.60 30,360.00 -11,040.00 30,360.00 -11,040.00
75.0000

41,400.00

70.0500
83 CL. V REINF. CONC. STORM SEWER PIPE 24 IN. DIAM. 

140.0000 L.F. -43.96 % 75.0000 -40.00 % 85.0000 -32.00 %

9,807.00 -7,693.00 10,500.00 -7,000.00 11,900.00 -5,600.00
125.0000
17,500.00

142.0000
84 CL. V REINF. CONC. STORM SEWER PIPE 30 IN. DIAM. 

81.0000 L.F. -11.25 % 150.0000 -6.25 % 125.0000 -21.88 %

11,502.00 -1,458.00 12,150.00 -810.00 10,125.00 -2,835.00
160.0000
12,960.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
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CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507
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COUNTY(S) :PIERCE
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SPRINGFIELD   OR  974770121
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HAMILTON CONSTRUCTION CO.
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% DIFF./
AMT.DIFF.
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GUY F. ATKINSON CONSTRUCTION, GRAHAM CONSTRUCTION & 
707 SOUTH GRADY WAY SUITE 500 MANAGEMENT, INC.

9709 3RD AVE NE STE 300
RENTON   WA  980573224 SEATTLE   WA  981152027
CONTRACTOR NUMBER : 046000 CONTRACTOR NUMBER : 100205

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

STORM SEWER

160.0000
85 CL. V REINF. CONC. STORM SEWER PIPE 36 IN. DIAM. 

21.0000 L.F. -11.11 % 170.0000 -5.56 % 160.0000 -11.11 %

3,360.00 -420.00 3,570.00 -210.00 3,360.00 -420.00
180.0000
3,780.00

28.3000
86 SCHEDULE A STORM SEWER PIPE 12 IN. DIAM. 

6154.0000 L.F. -29.25 % 30.0000 -25.00 % 40.0000 0.00 %

174,158.20 -72,001.80 184,620.00 -61,540.00 246,160.00 0.00
40.0000

246,160.00

36.2000
87 SCHEDULE A STORM SEWER PIPE 18 IN. DIAM. 

2385.0000 L.F. -24.58 % 37.0000 -22.92 % 45.0000 -6.25 %

86,337.00 -28,143.00 88,245.00 -26,235.00 107,325.00 -7,155.00
48.0000

114,480.00

48.8000
88 SCHEDULE A STORM SEWER PIPE 24 IN. DIAM. 

479.0000 L.F. -18.67 % 50.0000 -16.67 % 55.0000 -8.33 %

23,375.20 -5,364.80 23,950.00 -4,790.00 26,345.00 -2,395.00
60.0000

28,740.00

68.6000
89 SCHEDULE A STORM SEWER PIPE 30 IN. DIAM. 

587.0000 L.F. -14.25 % 70.0000 -12.50 % 90.0000 12.50 %

40,268.20 -6,691.80 41,090.00 -5,870.00 52,830.00 5,870.00
80.0000

46,960.00

185.0000
90 SCHEDULE A STORM SEWER PIPE 48 IN. DIAM. 

144.0000 L.F. 32.14 % 190.0000 35.71 % 160.0000 14.29 %

26,640.00 6,480.00 27,360.00 7,200.00 23,040.00 2,880.00
140.0000
20,160.00

29.6000
91 SOLID WALL PVC STORM SEWER PIPE 6 IN. DIAM.

31.0000 L.F. 48.00 % 30.0000 50.00 % 40.0000 100.00 %

917.60 297.60 930.00 310.00 1,240.00 620.00
20.0000
620.00

36.6000
92 SOLID WALL PVC STORM SEWER PIPE 12 IN. DIAM. 

526.0000 L.F. 4.57 % 37.0000 5.71 % 45.0000 28.57 %

19,251.60 841.60 19,462.00 1,052.00 23,670.00 5,260.00
35.0000

18,410.00

560.0000
93 ST. RIB REINF POLYETHYLENE STORM SEWER PIPE 72 IN. DIAM 

468.0000 L.F. 124.00 % 700.0000 180.00 % 500.0000 100.00 %

262,080.00 145,080.00 327,600.00 210,600.00 234,000.00 117,000.00
250.0000

117,000.00

36.4500
94 DUCTILE IRON STORM SEWER PIPE 6 IN. DIAM.

260.0000 L.F. -59.50 % 40.0000 -55.56 % 50.0000 -44.44 %

9,477.00 -13,923.00 10,400.00 -13,000.00 13,000.00 -10,400.00
90.0000

23,400.00

54.7000
95 DUCTILE IRON STORM SEWER PIPE 12 IN. DIAM.

177.0000 L.F. -54.42 % 61.0000 -49.17 % 65.0000 -45.83 %

9,681.90 -11,558.10 10,797.00 -10,443.00 11,505.00 -9,735.00
120.0000
21,240.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
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11/17/2014
08:43

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

SPRINGFIELD   OR  974770121
COBURG, OR 97405-9496
91432 N COBURG INDUSTRIAL WAY
HAMILTON CONSTRUCTION CO.

------- LOW BIDDER -------

% DIFF./
AMT.DIFF.

340000CONTRACTOR NUMBER :

------- 2ND BIDDER ------- ------- 3RD BIDDER -------

GUY F. ATKINSON CONSTRUCTION, GRAHAM CONSTRUCTION & 
707 SOUTH GRADY WAY SUITE 500 MANAGEMENT, INC.

9709 3RD AVE NE STE 300
RENTON   WA  980573224 SEATTLE   WA  981152027
CONTRACTOR NUMBER : 046000 CONTRACTOR NUMBER : 100205

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

STORM SEWER

153.4000
96 DUCTILE IRON STORM SEWER PIPE 24 IN. DIAM.

75.0000 L.F. -4.13 % 155.0000 -3.13 % 125.0000 -21.88 %

11,505.00 -495.00 11,625.00 -375.00 9,375.00 -2,625.00
160.0000
12,000.00

198.7500
97 DUCTILE IRON STORM SEWER PIPE 30 IN. DIAM.

135.0000 L.F. -0.63 % 201.0000 0.50 % 190.0000 -5.00 %

26,831.25 -168.75 27,135.00 135.00 25,650.00 -1,350.00
200.0000
27,000.00

93.1500
98 RESTRAINED JOINT STORM SEWER PIPE 18 IN. DIAM.

114.0000 L.F. -62.74 % 94.0000 -62.40 % 275.0000 10.00 %

10,619.10 -17,880.90 10,716.00 -17,784.00 31,350.00 2,850.00
250.0000
28,500.00

265.0000
99 RESTRAINED JOINT STORM SEWER PIPE 30 IN. DIAM.

24.0000 L.F. -33.75 % 270.0000 -32.50 % 660.0000 65.00 %

6,360.00 -3,240.00 6,480.00 -3,120.00 15,840.00 6,240.00
400.0000
9,600.00

465.0000
100 STEEL CASING PIPE 24 IN. DIAM.

111.0000 L.F. -7.00 % 550.0000 10.00 % 81.0000 -83.80 %

51,615.00 -3,885.00 61,050.00 5,550.00 8,991.00 -46,509.00
500.0000
55,500.00

1,490.0000
101 STEEL CASING PIPE 48 IN. DIAM.

559.0000 L.F. 12.45 % 1,750.0000 32.08 % 493.0000 -62.79 %

832,910.00 92,235.00 978,250.00 237,575.00 275,587.00 -465,088.00
1,325.0000
740,675.00

9,480.0000
102 FLEXIBLE CHECK VALVE 24 IN. DIAM.

1.0000 EACH -5.20 % 10,000.0000 0.00 % 6,400.0000 -36.00 %

9,480.00 -520.00 10,000.00 0.00 6,400.00 -3,600.00
10,000.0000
10,000.00

5,045.0000
103 FLANGE JOINT 24 IN. DIAM.

1.0000 EACH 460.56 % 5,100.0000 466.67 % 465.0000 -48.33 %

5,045.00 4,145.00 5,100.00 4,200.00 465.00 -435.00
900.0000
900.00

8,160.0000
104 FLANGE JOINT 26 IN. DIAM.

3.0000 EACH 806.67 % 8,300.0000 822.22 % 2,700.0000 200.00 %

24,480.00 21,780.00 24,900.00 22,200.00 8,100.00 5,400.00
900.0000
2,700.00

145.0000
105 LDCC ENCASED STORM SEWER PIPE 18 IN. DIAM.

151.0000 L.F. -23.68 % 150.0000 -21.05 % 250.0000 31.58 %

21,895.00 -6,795.00 22,650.00 -6,040.00 37,750.00 9,060.00
190.0000
28,690.00
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13C507
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AMT.DIFF.
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GUY F. ATKINSON CONSTRUCTION, GRAHAM CONSTRUCTION & 
707 SOUTH GRADY WAY SUITE 500 MANAGEMENT, INC.
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RENTON   WA  980573224 SEATTLE   WA  981152027
CONTRACTOR NUMBER : 046000 CONTRACTOR NUMBER : 100205

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

STORM SEWER

13,860.0000
106 GATE VALVE 24 IN.

1.0000 EACH 692.00 % 14,000.0000 700.00 % 8,900.0000 408.57 %

13,860.00 12,110.00 14,000.00 12,250.00 8,900.00 7,150.00
1,750.0000
1,750.00

SANITARY SEWER

4.4500
107 TESTING SEWER PIPE 

2585.0000 L.F. 27.14 % 5.0000 42.86 % 8.5000 142.86 %

11,503.25 2,455.75 12,925.00 3,877.50 21,972.50 12,925.00
3.5000

9,047.50

116.2000
108 HIGH DENSITY POLYETHYLENE (HDPE) PIPE 24 IN. DIAM. FM

1429.0000 L.F. -22.53 % 130.0000 -13.33 % 130.0000 -13.33 %

166,049.80 -48,300.20 185,770.00 -28,580.00 185,770.00 -28,580.00
150.0000

214,350.00

99.2000
109 PVC SANITARY SEWER PIPE 24 IN. DIAM.

679.0000 L.F. 80.36 % 100.0000 81.82 % 75.0000 36.36 %

67,356.80 30,011.80 67,900.00 30,555.00 50,925.00 13,580.00
55.0000

37,345.00

375.0000
110 ST. RIB REINF POLYETHYLENE SAN. SEWER PIPE 60 IN. DIAM

477.0000 L.F. 50.00 % 500.0000 100.00 % 260.0000 4.00 %

178,875.00 59,625.00 238,500.00 119,250.00 124,020.00 4,770.00
250.0000

119,250.00

17,430.0000
111 COMBINED AIR RELEASE/VACUUM VALVE ASSEMBLY 3 IN.

1.0000 EACH 287.33 % 24,000.0000 433.33 % 8,500.0000 88.89 %

17,430.00 12,930.00 24,000.00 19,500.00 8,500.00 4,000.00
4,500.0000
4,500.00

WATER LINES

1,360.0000
112 GATE VALVE 8 IN. 

2.0000 EACH -2.86 % 1,400.0000 0.00 % 1,300.0000 -7.14 %

2,720.00 -80.00 2,800.00 0.00 2,600.00 -200.00
1,400.0000
2,800.00

2,200.0000
113 BUTTERFLY VALVE 14 IN. 

2.0000 EACH 0.00 % 2,900.0000 31.82 % 3,100.0000 40.91 %

4,400.00 0.00 5,800.00 1,400.00 6,200.00 1,800.00
2,200.0000
4,400.00

4,480.0000
114 HYDRANT ASSEMBLY - TACOMA

3.0000 EACH -27.74 % 4,600.0000 -25.81 % 12,800.0000 106.45 %

13,440.00 -5,160.00 13,800.00 -4,800.00 38,400.00 19,800.00
6,200.0000
18,600.00
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WATER LINES

4,680.0000
115 HYDRANT ASSEMBLY - FIFE

3.0000 EACH -24.52 % 4,800.0000 -22.58 % 5,000.0000 -19.35 %

14,040.00 -4,560.00 14,400.00 -4,200.00 15,000.00 -3,600.00
6,200.0000
18,600.00

85.4000
116 DUCTILE IRON PIPE FOR WATER MAIN 6 IN. DIAM. - FIFE

14.0000 L.F. -5.11 % 86.0000 -4.44 % 320.0000 255.56 %

1,195.60 -64.40 1,204.00 -56.00 4,480.00 3,220.00
90.0000
1,260.00

46.0000
117 DUCTILE IRON PIPE FOR TACOMA WATER MAIN 6 IN. DIAM.

36.0000 L.F. -48.89 % 47.0000 -47.78 % 315.0000 250.00 %

1,656.00 -1,584.00 1,692.00 -1,548.00 11,340.00 8,100.00
90.0000
3,240.00

88.8000
118 DUCTILE IRON PIPE FOR TACOMA WATER MAIN 8 IN. DIAM.

13.0000 L.F. -19.27 % 90.0000 -18.18 % 315.0000 186.36 %

1,154.40 -275.60 1,170.00 -260.00 4,095.00 2,665.00
110.0000
1,430.00

71.8000
119 DUCTILE IRON PIPE FOR WATER MAIN 14 IN. DIAM. - FIFE

1413.0000 L.F. -48.71 % 73.0000 -47.86 % 72.0000 -48.57 %

101,453.40 -96,366.60 103,149.00 -94,671.00 101,736.00 -96,084.00
140.0000

197,820.00

2,600.0000
120 REMOVAL AND DELIVERY OF ABANDONED HYDRANT

2.0000 EACH 420.00 % 2,620.0000 424.00 % 840.0000 68.00 %

5,200.00 4,200.00 5,240.00 4,240.00 1,680.00 680.00
500.0000
1,000.00

STRUCTURE

56.0000
121 STRUCTURE EXCAVATION CLASS A INCL. HAUL 

16974.0000 C.Y. 180.00 % 50.0000 150.00 % 25.0000 25.00 %

950,544.00 611,064.00 848,700.00 509,220.00 424,350.00 84,870.00
20.0000

339,480.00

320.0000
122 SOIL EXCAVATION FOR SHAFT INCLUDING HAUL 

14530.0000 C.Y. -8.57 % 297.0000 -15.14 % 325.0000 -7.14 %

4,649,600.00 -435,900.00 4,315,410.00 -770,090.00 4,722,250.00 -363,250.00
350.0000

5,085,500.00
123 SHORING OR EXTRA EXCAVATION CL. A BRIDGE NO. 5/454N-N

L.S. 283.33 % 733.33 % -99.97 %

11,500.00 8,500.00 25,000.00 22,000.00 1.00 -2,999.003,000.00
124 SHORING OR EXTRA EXCAVATION CL. A OUTFALL HEADWALL

L.S. 300.00 % 260.00 % 316.67 %

120,000.00 90,000.00 108,000.00 78,000.00 125,000.00 95,000.0030,000.00
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STRUCTURE
125 SHORING OR EXTRA EXCAVATION CL. A RETAINING WALLS

L.S. 236.64 % 396.10 % -18.50 %

475,000.00 333,900.00 700,000.00 558,900.00 115,000.00 -26,100.00141,100.00
126 SHORING OR EXTRA EXCAVATION CL. A EX. PETROLEUM PIPELINE

L.S. 733.33 % 1,036.36 % 809.09 %

55,000.00 48,400.00 75,000.00 68,400.00 60,000.00 53,400.006,600.00
127 SHORING OR EXTRA EXCAVATION CL. A STRUCTURAL VAULT

L.S. 44.51 % 92.68 % 189.02 %

150,000.00 46,200.00 200,000.00 96,200.00 300,000.00 196,200.00103,800.00
128 SHORING OR EXTRA EXCAVATION CL. A DIFF. GR. BARRIER

L.S. -98.00 % 260.00 % -100.00 %

500.00 -24,500.00 90,000.00 65,000.00 1.00 -24,999.0025,000.00
129 SHORING OR EXTRA EXCAVATION CL. A - 72ST AND 60SS LINE

L.S. 132.60 % 282.36 % 441.68 %

365,000.00 208,080.00 600,000.00 443,080.00 850,000.00 693,080.00156,920.00

24.6000
130 GRAVEL BACKFILL FOR WALL 

3391.0000 C.Y. -12.14 % 25.0000 -10.71 % 38.0000 35.71 %

83,418.60 -11,529.40 84,775.00 -10,173.00 128,858.00 33,910.00
28.0000

94,948.00

100.0000
131 AGGREGATE FOR BITUMINOUS SURFACE TREATMENT

146.0000 C.Y. 233.33 % 16.0000 -46.67 % 62.0000 106.67 %

14,600.00 10,220.00 2,336.00 -2,044.00 9,052.00 4,672.00
30.0000
4,380.00

1.0000
132 FURNISHING & PLACING TEMP. CASING FOR 8'-0" DIA. SHAFT 

337.0000 L.F. -99.60 % 1.0000 -99.60 % 1.0000 -99.60 %

337.00 -83,913.00 337.00 -83,913.00 337.00 -83,913.00
250.0000
84,250.00

1.0000
133 FURNISHING & PLACING TEMP. CASING FOR 10'-0" DIA. SHAFT 

2367.0000 L.F. -99.71 % 1.0000 -99.71 % 1.0000 -99.71 %

2,367.00 -826,083.00 2,367.00 -826,083.00 2,367.00 -826,083.00
350.0000

828,450.00

678.0000
134 FURNISHING PERMANENT CASING FOR 8'-0" DIAM. SHAFT 

590.0000 L.F. -15.25 % 700.0000 -12.50 % 750.0000 -6.25 %

400,020.00 -71,980.00 413,000.00 -59,000.00 442,500.00 -29,500.00
800.0000

472,000.00

750.0000
135 FURNISHING PERMANENT CASING FOR 10'-0" DIAM. SHAFT 

722.0000 L.F. -37.50 % 758.0000 -36.83 % 1,200.0000 0.00 %

541,500.00 -324,900.00 547,276.00 -319,124.00 866,400.00 0.00
1,200.0000
866,400.00
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5,000.0000
136 PLACING PERMANENT CASING FOR 8'-0" DIAM. SHAFT 

14.0000 EACH 25.00 % 5,500.0000 37.50 % 5,500.0000 37.50 %

70,000.00 14,000.00 77,000.00 21,000.00 77,000.00 21,000.00
4,000.0000
56,000.00

5,500.0000
137 PLACING PERMANENT CASING FOR 10'-0" DIAM. SHAFT 

33.0000 EACH -8.33 % 4,500.0000 -25.00 % 5,500.0000 -8.33 %

181,500.00 -16,500.00 148,500.00 -49,500.00 181,500.00 -16,500.00
6,000.0000
198,000.00

650.0000
138 FURNISHING AND INSTALLING ISOLATION CASING

24.0000 L.F. -35.00 % 486.0000 -51.40 % 1.0000 -99.90 %

15,600.00 -8,400.00 11,664.00 -12,336.00 24.00 -23,976.00
1,000.0000
24,000.00

7.0000
139 FURNISHING AND INSTALLING THERMAL WIRE

58660.0000 L.F. 40.00 % 5.2500 5.00 % 6.0000 20.00 %

410,620.00 117,320.00 307,965.00 14,665.00 351,960.00 58,660.00
5.0000

293,300.00

55.0000
140 CASING SHORING 

258.0000 L.F. -90.83 % 308.0000 -48.67 % 52.0000 -91.33 %

14,190.00 -140,610.00 79,464.00 -75,336.00 13,416.00 -141,384.00
600.0000

154,800.00

102.0000
141 SHAFT - 24 IN. DIAMETER 

384.0000 L.F. -49.00 % 105.0000 -47.50 % 112.0000 -44.00 %

39,168.00 -37,632.00 40,320.00 -36,480.00 43,008.00 -33,792.00
200.0000
76,800.00

115.0000
142 SHAFT - 30 IN. DIAMETER 

743.0000 L.F. -54.00 % 105.0000 -58.00 % 113.0000 -54.80 %

85,445.00 -100,305.00 78,015.00 -107,735.00 83,959.00 -101,791.00
250.0000

185,750.00

71.0000
143 FURNISHING SOLDIER PILE W 12 X 96

378.0000 L.F. -29.00 % 70.0000 -30.00 % 75.0000 -25.00 %

26,838.00 -10,962.00 26,460.00 -11,340.00 28,350.00 -9,450.00
100.0000
37,800.00

110.0000
144 FURNISHING SOLDIER PILE W 12 X 152

56.0000 L.F. -26.67 % 100.0000 -33.33 % 120.0000 -20.00 %

6,160.00 -2,240.00 5,600.00 -2,800.00 6,720.00 -1,680.00
150.0000
8,400.00

71.0500
145 FURNISHING SOLDIER PILE W 18 X 97

600.0000 L.F. -28.95 % 75.0000 -25.00 % 75.0000 -25.00 %

42,630.00 -17,370.00 45,000.00 -15,000.00 45,000.00 -15,000.00
100.0000
60,000.00

76.0000
146 FURNISHING SOLDIER PILE W 18 X 143

131.0000 L.F. -49.33 % 95.0000 -36.67 % 81.0000 -46.00 %

9,956.00 -9,694.00 12,445.00 -7,205.00 10,611.00 -9,039.00
150.0000
19,650.00
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4,300.0000
147 MICROPILE 

85.0000 EACH -28.33 % 6,000.0000 0.00 % 5,000.0000 -16.67 %

365,500.00 -144,500.00 510,000.00 0.00 425,000.00 -85,000.00
6,000.0000
510,000.00

30,000.0000
148 MICROPILE VERIFICATION LOAD TESTING 

1.0000 EACH 200.00 % 25,000.0000 150.00 % 22,000.0000 120.00 %

30,000.00 20,000.00 25,000.00 15,000.00 22,000.00 12,000.00
10,000.0000
10,000.00

1,750.0000
149 MICROPILE PROOF LOAD TESTING 

5.0000 EACH -30.00 % 2,000.0000 -20.00 % 1,700.0000 -32.00 %

8,750.00 -3,750.00 10,000.00 -2,500.00 8,500.00 -4,000.00
2,500.0000
12,500.00

1.0000
150 ST. REINF. BAR FOR BRIDGE 

1341500.0000 LB. 0.00 % 0.9200 -8.00 % 1.2500 25.00 %

1,341,500.00 0.00 1,234,180.00 -107,320.00 1,676,875.00 335,375.00
1.0000

1,341,500.00

0.9800
151 ST. REINF. BAR FOR RETAINING WALL 

167150.0000 LB. -2.00 % 0.9200 -8.00 % 1.1000 10.00 %

163,807.00 -3,343.00 153,778.00 -13,372.00 183,865.00 16,715.00
1.0000

167,150.00

1.0000
152 ST. REINF. BAR FOR DIFFERENTIAL GRADE TRAFFIC BARRIER

42085.0000 LB. 0.00 % 1.0000 0.00 % 1.2000 20.00 %

42,085.00 0.00 42,085.00 0.00 50,502.00 8,417.00
1.0000

42,085.00

1.0500
153 ST. REINF. BAR FOR HEADWALL

5400.0000 LB. 5.00 % 1.1000 10.00 % 1.1200 12.00 %

5,670.00 270.00 5,940.00 540.00 6,048.00 648.00
1.0000

5,400.00

0.9000
154 ST. REINF. BAR FOR SHAFT 

5299400.0000 LB. 0.00 % 0.8800 -2.22 % 1.0500 16.67 %

4,769,460.00 0.00 4,663,472.00 -105,988.00 5,564,370.00 794,910.00
0.9000

4,769,460.00

4.5000
155 CSL ACCESS TUBE 

6790.0000 L.F. -55.00 % 7.5000 -25.00 % 5.2500 -47.50 %

30,555.00 -37,345.00 50,925.00 -16,975.00 35,647.50 -32,252.50
10.0000

67,900.00

525.0000
156 CONC. CLASS 4000 FOR DIFFERENTIAL GRADE TRAFFIC BARRIER

412.0000 C.Y. -4.55 % 550.0000 0.00 % 410.0000 -25.45 %

216,300.00 -10,300.00 226,600.00 0.00 168,920.00 -57,680.00
550.0000

226,600.00

550.0000
157 CONC. CLASS 4000 FOR HEADWALL

50.0000 C.Y. 0.00 % 385.0000 -30.00 % 505.0000 -8.18 %

27,500.00 0.00 19,250.00 -8,250.00 25,250.00 -2,250.00
550.0000
27,500.00
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450.0000
158 CONC. CLASS 4000 FOR BRIDGE 

5320.0000 C.Y. -18.18 % 468.0000 -14.91 % 430.0000 -21.82 %

2,394,000.00 -532,000.00 2,489,760.00 -436,240.00 2,287,600.00 -638,400.00
550.0000

2,926,000.00

375.0000
159 CONC. CLASS 4000 FOR RETAINING WALL 

1994.0000 C.Y. -31.82 % 500.0000 -9.09 % 300.0000 -45.45 %

747,750.00 -348,950.00 997,000.00 -99,700.00 598,200.00 -498,500.00
550.0000

1,096,700.00

125.0000
160 CONC. CLASS 4000W FOR SEAL

240.0000 C.Y. -16.67 % 103.0000 -31.33 % 200.0000 33.33 %

30,000.00 -6,000.00 24,720.00 -11,280.00 48,000.00 12,000.00
150.0000
36,000.00

145.0000
161 CONC. CLASS 4000P FOR SHAFT 

14455.0000 C.Y. -35.56 % 136.0000 -39.56 % 155.0000 -31.11 %

2,095,975.00 1,156,400.00 1,965,880.00 1,286,495.00 2,240,525.00 1,011,850.00
225.0000

3,252,375.00

515.0000
162 PRESTRESSED CONC. GIRDER WF100G

18670.0000 L.F. 28.11 % 436.0000 8.46 % 470.0000 16.92 %

9,615,050.00 2,109,710.00 8,140,120.00 634,780.00 8,774,900.00 1,269,560.00
402.0000

7,505,340.00
163 DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT 

CALC 0.00 % 0.00 % 0.00 %

-33.00 -33.00 -33.00-33.00

20.0000
164 MODIFIED CONC. OVERLAY 

240.0000 C.F. -33.33 % 50.0000 66.67 % 25.0000 -16.67 %

4,800.00 -2,400.00 12,000.00 4,800.00 6,000.00 -1,200.00
30.0000
7,200.00

60.0000
165 FINISHING AND CURING MODIFIED CONC. OVERLAY 

215.0000 S.Y. 50.00 % 43.0000 7.50 % 40.0000 0.00 %

12,900.00 4,300.00 9,245.00 645.00 8,600.00 0.00
40.0000
8,600.00

166 STRUCTURAL LOW ALLOY STEEL 
L.S. 38.33 % 81.67 % 23.33 %

4,150,000.00 1,150,000.00 5,450,000.00 2,450,000.00 3,700,000.00 700,000.003,000,000.00

11.0000
167 LAGGING 

3296.0000 S.F. -63.33 % 17.0000 -43.33 % 13.0000 -56.67 %

36,256.00 -62,624.00 56,032.00 -42,848.00 42,848.00 -56,032.00
30.0000

98,880.00

1,750.0000
168 DISC BEARING - SUPERSTR. 

15.0000 EACH -91.25 % 30,000.0000 50.00 % 12,000.0000 -40.00 %

26,250.00 -273,750.00 450,000.00 150,000.00 180,000.00 -120,000.00
20,000.0000
300,000.00
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169 SUPERSTRUCTURE - PUYALLUP RIVER BR. NO. 5/456E REPL.

L.S. -26.93 % -21.45 % -29.54 %

7,000,000.00 2,580,000.00 7,525,000.00 2,055,000.00 6,750,000.00 2,830,000.009,580,000.00
170 BRIDGE DECK - BR. NO. 5/454N-N REPL.

L.S. -15.91 % 36.36 % -27.27 %

925,000.00 -175,000.00 1,500,000.00 400,000.00 800,000.00 -300,000.001,100,000.00

125.0000
171 TRAFFIC BARRIER 

5197.7000 L.F. 0.00 % 120.0000 -4.00 % 138.0000 10.40 %

649,712.50 0.00 623,724.00 -25,988.50 717,282.60 67,570.10
125.0000

649,712.50

400.0000
172 RS TRAFFIC BARRIER

616.0000 L.F. 14.29 % 275.0000 -21.43 % 300.0000 -14.29 %

246,400.00 30,800.00 169,400.00 -46,200.00 184,800.00 -30,800.00
350.0000

215,600.00

400.0000
173 NB TRAFFIC BARRIER

523.0000 L.F. 14.29 % 260.0000 -25.71 % 250.0000 -28.57 %

209,200.00 26,150.00 135,980.00 -47,070.00 130,750.00 -52,300.00
350.0000

183,050.00

850.0000
174 MODIFY BRIDGE DRAIN 

4.0000 EACH 41.67 % 510.0000 -15.00 % 1,000.0000 66.67 %

3,400.00 1,000.00 2,040.00 -360.00 4,000.00 1,600.00
600.0000
2,400.00

175 EXPANSION JOINT MODIFICATION BR. NO. 5/452W
L.S. -78.57 % -71.43 % -57.14 %

30,000.00 -110,000.00 40,000.00 -100,000.00 60,000.00 -80,000.00140,000.00
176 EXPANSION JOINT MODIFICATION BR. NO. 5/452E

L.S. -55.56 % -65.56 % -51.67 %

80,000.00 -100,000.00 62,000.00 -118,000.00 87,000.00 -93,000.00180,000.00
177 EXPANSION JOINT MODIFICATION BR. NO. 5/453

L.S. -58.33 % -75.00 % -46.67 %

125,000.00 -175,000.00 75,000.00 -225,000.00 160,000.00 -140,000.00300,000.00

145.0000
178 SCARIFYING CONC. SURFACE 

215.0000 S.Y. 141.67 % 250.0000 316.67 % 250.0000 316.67 %

31,175.00 18,275.00 53,750.00 40,850.00 53,750.00 40,850.00
60.0000

12,900.00

25.0000
179 REMOVING EXISTING CONCRETE OVERLAY 

215.0000 S.Y. 0.00 % 32.0000 28.00 % 32.0000 28.00 %

5,375.00 0.00 6,880.00 1,505.00 6,880.00 1,505.00
25.0000
5,375.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

11/17/2014
08:43

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

SPRINGFIELD   OR  974770121
COBURG, OR 97405-9496
91432 N COBURG INDUSTRIAL WAY
HAMILTON CONSTRUCTION CO.

------- LOW BIDDER -------

% DIFF./
AMT.DIFF.

340000CONTRACTOR NUMBER :

------- 2ND BIDDER ------- ------- 3RD BIDDER -------

GUY F. ATKINSON CONSTRUCTION, GRAHAM CONSTRUCTION & 
707 SOUTH GRADY WAY SUITE 500 MANAGEMENT, INC.

9709 3RD AVE NE STE 300
RENTON   WA  980573224 SEATTLE   WA  981152027
CONTRACTOR NUMBER : 046000 CONTRACTOR NUMBER : 100205

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

STRUCTURE

30.0000
180 CONCRETE FASCIA PANEL 

32248.0000 S.F. -33.33 % 26.0000 -42.22 % 25.0000 -44.44 %

967,440.00 -483,720.00 838,448.00 -612,712.00 806,200.00 -644,960.00
45.0000

1,451,160.00

28.0000
181 GEOFOAM WALL FASCIA

10519.0000 S.F. -37.78 % 19.0000 -57.78 % 23.0000 -48.89 %

294,532.00 -178,823.00 199,861.00 -273,494.00 241,937.00 -231,418.00
45.0000

473,355.00
182 PIER 1 FASCIA WALL

L.S. -45.45 % -27.27 % -60.00 %

150,000.00 -125,000.00 200,000.00 -75,000.00 110,000.00 -165,000.00275,000.00
183 PIER 10 FASCIA WALL

L.S. -36.00 % -30.00 % -64.00 %

160,000.00 -90,000.00 175,000.00 -75,000.00 90,000.00 -160,000.00250,000.00

6.7500
184 PREFABRICATED DRAINAGE MAT 

210.0000 S.Y. -55.00 % 18.0000 20.00 % 48.0000 220.00 %

1,417.50 -1,732.50 3,780.00 630.00 10,080.00 6,930.00
15.0000
3,150.00

200.0000
185 BRIDGE APPROACH SLAB 

3028.0000 S.Y. -20.00 % 200.0000 -20.00 % 230.0000 -8.00 %

605,600.00 -151,400.00 605,600.00 -151,400.00 696,440.00 -60,560.00
250.0000

757,000.00

110.0000
186 LOAD DISTRIBUTION SLAB

4031.0000 S.Y. -45.00 % 77.0000 -61.50 % 78.0000 -61.00 %

443,410.00 -362,790.00 310,387.00 -495,813.00 314,418.00 -491,782.00
200.0000

806,200.00
187 PRECAST CONCRETE CURTAIN WALL

L.S. 130.77 % 207.69 % 53.85 %

30,000.00 17,000.00 40,000.00 27,000.00 20,000.00 7,000.0013,000.00
188 MMFD WALL

L.S. 11.11 % 11.11 % 6.67 %

500,000.00 50,000.00 500,000.00 50,000.00 480,000.00 30,000.00450,000.00
189 TEMPORARY LIFTING SPANS

L.S. -20.83 % -92.92 % 25.00 %

95,000.00 -25,000.00 8,500.00 -111,500.00 150,000.00 30,000.00120,000.00
190 STRUCTURE LIFTING SYS FOR TACOMA RAIL BR OVER ACCESS RD

L.S. -70.00 % -82.00 % -70.00 %

75,000.00 -175,000.00 45,000.00 -205,000.00 75,000.00 -175,000.00250,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE

ITEM
NO.
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PRICE PER UNIT/
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11/17/2014
08:43

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

SPRINGFIELD   OR  974770121
COBURG, OR 97405-9496
91432 N COBURG INDUSTRIAL WAY
HAMILTON CONSTRUCTION CO.

------- LOW BIDDER -------

% DIFF./
AMT.DIFF.

340000CONTRACTOR NUMBER :

------- 2ND BIDDER ------- ------- 3RD BIDDER -------

GUY F. ATKINSON CONSTRUCTION, GRAHAM CONSTRUCTION & 
707 SOUTH GRADY WAY SUITE 500 MANAGEMENT, INC.

9709 3RD AVE NE STE 300
RENTON   WA  980573224 SEATTLE   WA  981152027
CONTRACTOR NUMBER : 046000 CONTRACTOR NUMBER : 100205

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

STRUCTURE
191 TEMPORARY CONSTRUCTION WALKWAY

L.S. -10.00 % -20.00 % 4.00 %

225,000.00 -25,000.00 200,000.00 -50,000.00 260,000.00 10,000.00250,000.00

600.0000
192 PIPE ENCASEMENT 60 IN. DIAM.

444.0000 L.F. -40.00 % 550.0000 -45.00 % 614.0000 -38.60 %

266,400.00 -177,600.00 244,200.00 -199,800.00 272,616.00 -171,384.00
1,000.0000
444,000.00

700.0000
193 PIPE ENCASEMENT 72 IN. DIAM.

427.0000 L.F. -41.67 % 650.0000 -45.83 % 660.0000 -45.00 %

298,900.00 -213,500.00 277,550.00 -234,850.00 281,820.00 -230,580.00
1,200.0000
512,400.00

SURFACING

32.0000
194 PERMEABLE BALLAST 

221.0000 C.Y. -54.29 % 40.0000 -42.86 % 38.0000 -45.71 %

7,072.00 -8,398.00 8,840.00 -6,630.00 8,398.00 -7,072.00
70.0000

15,470.00

17.4000
195 CRUSHED SURFACING BASE COURSE 

41338.0000 TON -8.42 % 17.5000 -7.89 % 19.0000 0.00 %

719,281.20 -66,140.80 723,415.00 -62,007.00 785,422.00 0.00
19.0000

785,422.00

10,000.0000
196 SHOULDER FINISHING

0.7000 MI. 0.00 % 12,500.0000 25.00 % 17,000.0000 70.00 %

7,000.00 0.00 8,750.00 1,750.00 11,900.00 4,900.00
10,000.0000

7,000.00

CEMENT CONCRETE PAVEMENT

330.0000
197 CEMENT CONC. PAVEMENT 

2455.0000 C.Y. 53.49 % 335.0000 55.81 % 370.0000 72.09 %

810,150.00 282,325.00 822,425.00 294,600.00 908,350.00 380,525.00
215.0000

527,825.00
198 RIDE SMOOTHNESS COMPLIANCE ADJUSTMENT 

CALC 0.00 % 0.00 % 0.00 %

15,835.00 15,835.00 15,835.0015,835.00
199 PORTLAND CEMENT CONC. COMPLIANCE ADJUSTMENT 

CALC 0.00 % 0.00 % 0.00 %

-3.00 -3.00 -3.00-3.00
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PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

CEMENT CONCRETE PAVEMENT

19.8000
200 CORROSION RESISTANT DOWEL BAR 

7881.0000 EACH 10.00 % 22.0000 22.22 % 19.0000 5.56 %

156,043.80 14,185.80 173,382.00 31,524.00 149,739.00 7,881.00
18.0000

141,858.00

18.0000
201 TIE BAR WITH DRILL HOLE 

400.0000 EACH 16.13 % 20.0000 29.03 % 20.0000 29.03 %

7,200.00 1,000.00 8,000.00 1,800.00 8,000.00 1,800.00
15.5000
6,200.00

HOT MIX ASPHALT

2.2100
202 PLANING BITUMINOUS PAVEMENT 

14770.0000 S.Y. -44.75 % 4.0000 0.00 % 5.0000 25.00 %

32,641.70 -26,438.30 59,080.00 0.00 73,850.00 14,770.00
4.0000

59,080.00

140.0000
203 HMA FOR PAVEMENT REPAIR CL. 1/2 IN. PG 58-22

310.0000 TON 3.70 % 145.0000 7.41 % 152.0000 12.59 %

43,400.00 1,550.00 44,950.00 3,100.00 47,120.00 5,270.00
135.0000
41,850.00

204 FORCE ACCOUNT - PAVEMENT REPAIR FOR SETTLEMENT
EST. 0.00 % 0.00 % 0.00 %

501,000.00 501,000.00 501,000.00501,000.00

72.6000
205 HMA CL. 1/2 IN. PG 58-22

59300.0000 TON -3.20 % 73.0000 -2.67 % 82.0000 9.33 %

4,305,180.00 -142,320.00 4,328,900.00 -118,600.00 4,862,600.00 415,100.00
75.0000

4,447,500.00

87.0000
206 HMA CL. 1/2 IN. PG 70-22

7630.0000 TON 16.00 % 87.5000 16.67 % 90.0000 20.00 %

663,810.00 91,560.00 667,625.00 95,375.00 686,700.00 114,450.00
75.0000

572,250.00
207 JOB MIX COMPLIANCE PRICE ADJUSTMENT 

CALC 0.00 % 0.00 % 0.00 %

145,333.00 145,333.00 145,333.00145,333.00
208 COMPACTION PRICE ADJUSTMENT 

CALC 0.00 % 0.00 % 0.00 %

96,885.00 96,885.00 96,885.0096,885.00
209 ASPHALT COST PRICE ADJUSTMENT 

CALC 0.00 % 0.00 % 0.00 %

1,125,515.00 1,125,515.00 1,125,515.001,125,515.00
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SPRINGFIELD   OR  974770121
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HAMILTON CONSTRUCTION CO.
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GUY F. ATKINSON CONSTRUCTION, GRAHAM CONSTRUCTION & 
707 SOUTH GRADY WAY SUITE 500 MANAGEMENT, INC.
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RENTON   WA  980573224 SEATTLE   WA  981152027
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PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

HOT MIX ASPHALT

350.0000
210 COMMERCIAL HMA 

11.0000 TON 45.83 % 352.0000 46.67 % 275.0000 14.58 %

3,850.00 1,210.00 3,872.00 1,232.00 3,025.00 385.00
240.0000
2,640.00

5.0000
211 LONGITUDINAL JOINT SEAL 

576.0000 L.F. -50.00 % 6.0000 -40.00 % 22.0000 120.00 %

2,880.00 -2,880.00 3,456.00 -2,304.00 12,672.00 6,912.00
10.0000
5,760.00

212 CYCLIC DENSITY PRICE ADJUSTMENT 
CALC 0.00 % 0.00 % 0.00 %

-20.00 -20.00 -20.00-20.00

IRRIGATION AND WATER DISTRIBUTION
213 IRRIGATION SYSTEM 

L.S. -50.00 % -47.50 % -50.00 %

20,000.00 -20,000.00 21,000.00 -19,000.00 20,000.00 -20,000.0040,000.00

EROSION CONTROL AND ROADSIDE PLANTING

9.5000
214 CHECK DAM 

740.0000 L.F. -24.00 % 12.0000 -4.00 % 6.0000 -52.00 %

7,030.00 -2,220.00 8,880.00 -370.00 4,440.00 -4,810.00
12.5000
9,250.00

75.0000
215 INLET PROTECTION 

304.0000 EACH -6.25 % 125.0000 56.25 % 92.0000 15.00 %

22,800.00 -1,520.00 38,000.00 13,680.00 27,968.00 3,648.00
80.0000

24,320.00

13.2500
216 STABILIZED CONSTRUCTION ENTRANCE 

4251.0000 S.Y. -14.52 % 17.0000 9.68 % 16.0000 3.23 %

56,325.75 -9,564.75 72,267.00 6,376.50 68,016.00 2,125.50
15.5000

65,890.50

15,000.0000
217 TIRE WASH 

5.0000 EACH 122.22 % 18,000.0000 166.67 % 33,000.0000 388.89 %

75,000.00 41,250.00 90,000.00 56,250.00 165,000.00 131,250.00
6,750.0000
33,750.00

95.0000
218 STREET CLEANING 

4590.0000 HR  -9.52 % 120.0000 14.29 % 98.0000 -6.67 %

436,050.00 -45,900.00 550,800.00 68,850.00 449,820.00 -32,130.00
105.0000

481,950.00
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9709 3RD AVE NE STE 300
RENTON   WA  980573224 SEATTLE   WA  981152027
CONTRACTOR NUMBER : 046000 CONTRACTOR NUMBER : 100205

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND ROADSIDE PLANTING

3.0000
219 SILT FENCE 

17000.0000 L.F. -29.41 % 6.0000 41.18 % 4.5000 5.88 %

51,000.00 -21,250.00 102,000.00 29,750.00 76,500.00 4,250.00
4.2500

72,250.00
220 EROSION/WATER POLLUTION CONTROL 

EST. 0.00 % 0.00 % 0.00 %

3,618,496.00 3,618,496.00 3,618,496.003,618,496.00

48,500.0000
221 CESF WATER TREATMENT SYSTEM - FURNISHING

11.0000 EACH -3.00 % 13,000.0000 -74.00 % 75,000.0000 50.00 %

533,500.00 -16,500.00 143,000.00 -407,000.00 825,000.00 275,000.00
50,000.0000
550,000.00

7,200.0000
222 CESF WATER TREATMENT SYSTEM - RENTAL

177.0000 MO. -47.45 % 3,000.0000 -78.10 % 20,000.0000 45.99 %

1,274,400.00 1,150,500.00 531,000.00 1,893,900.00 3,540,000.00 1,115,100.00
13,700.0000
2,424,900.00

95.0000
223 CESF WATER TREATMENT SYSTEM - OPERATION

4744.0000 HR  -20.83 % 83.0000 -30.83 % 75.0000 -37.50 %

450,680.00 -118,600.00 393,752.00 -175,528.00 355,800.00 -213,480.00
120.0000

569,280.00
224 FORCE ACCOUNT - CESF WATER TREATMENT SYSTEM - CHEMICALS

EST. 0.00 % 0.00 % 0.00 %

1,157,380.00 1,157,380.00 1,157,380.001,157,380.00

3,500.0000
225 POST-TREATMENT TANKS (COT)

6.0000 EACH -76.67 % 400.0000 -97.33 % 1,700.0000 -88.67 %

21,000.00 -69,000.00 2,400.00 -87,600.00 10,200.00 -79,800.00
15,000.0000
90,000.00

3.8000
226 TEMPORARY CURB 

26420.0000 L.F. -36.67 % 4.5000 -25.00 % 5.0000 -16.67 %

100,396.00 -58,124.00 118,890.00 -39,630.00 132,100.00 -26,420.00
6.0000

158,520.00

2,560.0000
227 MULCHING WITH LONG TERM MULCH 

16.2000 ACRE -26.86 % 3,400.0000 -2.86 % 2,600.0000 -25.71 %

41,472.00 -15,228.00 55,080.00 -1,620.00 42,120.00 -14,580.00
3,500.0000
56,700.00

3,285.0000
228 SEEDING, FERTILIZING, AND MULCHING 

10.0000 ACRE -31.56 % 2,500.0000 -47.92 % 3,300.0000 -31.25 %

32,850.00 -15,150.00 25,000.00 -23,000.00 33,000.00 -15,000.00
4,800.0000
48,000.00

4,785.0000
229 LEVEE SEED MIX AND MULCHING

0.5000 ACRE -0.31 % 5,000.0000 4.17 % 4,800.0000 0.00 %

2,392.50 -7.50 2,500.00 100.00 2,400.00 0.00
4,800.0000
2,400.00
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EROSION CONTROL AND ROADSIDE PLANTING

43.0000
230 TOPSOIL TYPE A

72.0000 C.Y. -4.44 % 50.0000 11.11 % 43.0000 -4.44 %

3,096.00 -144.00 3,600.00 360.00 3,096.00 -144.00
45.0000
3,240.00

275.0000
231 PSIPE BOWHALL RED MAPLE 2 IN. CAL. B&B

10.0000 EACH 37.50 % 290.0000 45.00 % 275.0000 37.50 %

2,750.00 750.00 2,900.00 900.00 2,750.00 750.00
200.0000
2,000.00

200.0000
232 PSIPE CANADIAN SERVICEBERRY 1 1/2 IN. CAL. B.R.

3.0000 EACH 11.11 % 176.0000 -2.22 % 200.0000 11.11 %

600.00 60.00 528.00 -12.00 600.00 60.00
180.0000
540.00

280.0000
233 PSIPE KATSURA TREE 2 IN. CAL. B&B

10.0000 EACH 40.00 % 300.0000 50.00 % 280.0000 40.00 %

2,800.00 800.00 3,000.00 1,000.00 2,800.00 800.00
200.0000
2,000.00

145.0000
234 PSIPE ALASKA YELLOW CEDAR 5-6 FT. HT. B&B

18.0000 EACH -3.33 % 185.0000 23.33 % 145.0000 -3.33 %

2,610.00 -90.00 3,330.00 630.00 2,610.00 -90.00
150.0000
2,700.00

180.0000
235 PSIPE RED OAK 1 1/2 IN. CAL. B.R.

13.0000 EACH 0.00 % 180.0000 0.00 % 180.0000 0.00 %

2,340.00 0.00 2,340.00 0.00 2,340.00 0.00
180.0000
2,340.00

280.0000
236 PSIPE FRONTIER ELM 2 IN. CAL. B&B

15.0000 EACH 12.00 % 300.0000 20.00 % 280.0000 12.00 %

4,200.00 450.00 4,500.00 750.00 4,200.00 450.00
250.0000
3,750.00

1.6000
237 PSIPE COMMON RUSH 6-12 IN. HT. BR

7300.0000 EACH 60.00 % 1.3500 35.00 % 2.0000 100.00 %

11,680.00 4,380.00 9,855.00 2,555.00 14,600.00 7,300.00
1.0000

7,300.00

1.6000
238 PSIPE DAGGER-LEAVED RUSH 6-12 IN. HT. BR

7300.0000 EACH 60.00 % 1.3000 30.00 % 2.0000 100.00 %

11,680.00 4,380.00 9,490.00 2,190.00 14,600.00 7,300.00
1.0000

7,300.00

1.6000
239 PSIPE SLOUGH SEDGE 6-12 IN. HT. BR

7300.0000 EACH 60.00 % 1.1500 15.00 % 2.0000 100.00 %

11,680.00 4,380.00 8,395.00 1,095.00 14,600.00 7,300.00
1.0000

7,300.00

1.6000
240 PSIPE THICK-HEADED SEDGE 6-12 IN. HT. BR

7300.0000 EACH 60.00 % 1.1500 15.00 % 2.0000 100.00 %

11,680.00 4,380.00 8,395.00 1,095.00 14,600.00 7,300.00
1.0000

7,300.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

11/17/2014
08:43

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

SPRINGFIELD   OR  974770121
COBURG, OR 97405-9496
91432 N COBURG INDUSTRIAL WAY
HAMILTON CONSTRUCTION CO.

------- LOW BIDDER -------

% DIFF./
AMT.DIFF.

340000CONTRACTOR NUMBER :

------- 2ND BIDDER ------- ------- 3RD BIDDER -------

GUY F. ATKINSON CONSTRUCTION, GRAHAM CONSTRUCTION & 
707 SOUTH GRADY WAY SUITE 500 MANAGEMENT, INC.

9709 3RD AVE NE STE 300
RENTON   WA  980573224 SEATTLE   WA  981152027
CONTRACTOR NUMBER : 046000 CONTRACTOR NUMBER : 100205

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND ROADSIDE PLANTING

1.6000
241 PSIPE SITKA SEDGE 6-12 IN. HT. BR

7300.0000 EACH 60.00 % 1.3000 30.00 % 2.0000 100.00 %

11,680.00 4,380.00 9,490.00 2,190.00 14,600.00 7,300.00
1.0000

7,300.00

1.6000
242 PSIPE BULL RUSH 6-12 IN. HT. BR

2150.0000 EACH 60.00 % 1.6000 60.00 % 2.0000 100.00 %

3,440.00 1,290.00 3,440.00 1,290.00 4,300.00 2,150.00
1.0000

2,150.00

9,375.0000
243 FINE COMPOST 

6.1000 ACRE 80.29 % 5,400.0000 3.85 % 1,300.0000 -75.00 %

57,187.50 25,467.50 32,940.00 1,220.00 7,930.00 -23,790.00
5,200.0000
31,720.00

244 WEED AND PEST CONTROL 
EST. 0.00 % 0.00 % 0.00 %

40,000.00 40,000.00 40,000.0040,000.00

66.0000
245 BARK OR WOOD CHIP MULCH (5FT MULCH RING)

25.0000 C.Y. 46.67 % 52.0000 15.56 % 66.0000 46.67 %

1,650.00 525.00 1,300.00 175.00 1,650.00 525.00
45.0000
1,125.00

775.0000
246 MOWING 

6.6000 ACRE -22.50 % 1,500.0000 50.00 % 775.0000 -22.50 %

5,115.00 -1,485.00 9,900.00 3,300.00 5,115.00 -1,485.00
1,000.0000
6,600.00

3.0000
247 HIGH VISIBILITY FENCE 

21750.0000 L.F. -7.69 % 3.0000 -7.69 % 2.5000 -23.08 %

65,250.00 -5,437.50 65,250.00 -5,437.50 54,375.00 -16,312.50
3.2500

70,687.50
248 ENVIRONMENTAL COMPLIANCE LEAD 

L.S. 108.33 % -63.77 % -27.54 %

575,000.00 299,000.00 100,000.00 -176,000.00 200,000.00 -76,000.00276,000.00

8.0000
249 TREATMENT LINER

8420.0000 S.Y. -46.67 % 22.0000 46.67 % 34.0000 126.67 %

67,360.00 -58,940.00 185,240.00 58,940.00 286,280.00 159,980.00
15.0000

126,300.00

11.5000
250 TREATMENT LINER - TACOMA

360.0000 S.Y. -23.33 % 110.0000 633.33 % 250.0000 1,566.67 %

4,140.00 -1,260.00 39,600.00 34,200.00 90,000.00 84,600.00
15.0000
5,400.00

10.0000
251 SOIL AMENDMENT TYPE 4

1180.0000 S.Y. -33.33 % 15.0000 0.00 % 15.0000 0.00 %

11,800.00 -5,900.00 17,700.00 0.00 17,700.00 0.00
15.0000

17,700.00
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GUY F. ATKINSON CONSTRUCTION, GRAHAM CONSTRUCTION & 
707 SOUTH GRADY WAY SUITE 500 MANAGEMENT, INC.

9709 3RD AVE NE STE 300
RENTON   WA  980573224 SEATTLE   WA  981152027
CONTRACTOR NUMBER : 046000 CONTRACTOR NUMBER : 100205

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND ROADSIDE PLANTING

50.0000
252 MEDIA MIX

112.0000 C.Y. 108.33 % 110.0000 358.33 % 85.0000 254.17 %

5,600.00 2,912.00 12,320.00 9,632.00 9,520.00 6,832.00
24.0000
2,688.00

32.5000
253 MEDIA FILTER DRAIN

3720.0000 L.F. 1.56 % 35.0000 9.38 % 45.0000 40.63 %

120,900.00 1,860.00 130,200.00 11,160.00 167,400.00 48,360.00
32.0000

119,040.00

TRAFFIC

12.5000
254 CEMENT CONC. TRAFFIC CURB AND GUTTER 

4630.0000 L.F. -50.00 % 21.0000 -16.00 % 64.0000 156.00 %

57,875.00 -57,875.00 97,230.00 -18,520.00 296,320.00 180,570.00
25.0000

115,750.00

18.0000
255 CEMENT CONC. TRAFFIC CURB 

1722.0000 L.F. -35.71 % 27.0000 -3.57 % 30.0000 7.14 %

30,996.00 -17,220.00 46,494.00 -1,722.00 51,660.00 3,444.00
28.0000

48,216.00

18.0000
256 CEMENT CONC. PEDESTRIAN CURB 

471.0000 L.F. -35.71 % 27.0000 -3.57 % 47.0000 67.86 %

8,478.00 -4,710.00 12,717.00 -471.00 22,137.00 8,949.00
28.0000

13,188.00

8.5000
257 EXTRUDED CURB 

5630.0000 L.F. 0.00 % 8.0000 -5.88 % 14.0000 64.71 %

47,855.00 0.00 45,040.00 -2,815.00 78,820.00 30,965.00
8.5000

47,855.00

1,325.0000
258 TEMPORARY GUARDRAIL CONNECTION TYPE 1

12.0000 EACH -5.36 % 1,400.0000 0.00 % 500.0000 -64.29 %

15,900.00 -900.00 16,800.00 0.00 6,000.00 -10,800.00
1,400.0000
16,800.00

2,000.0000
259 TEMPORARY GUARDRAIL CONNECTION TYPE 2

2.0000 EACH 25.00 % 2,100.0000 31.25 % 1,800.0000 12.50 %

4,000.00 800.00 4,200.00 1,000.00 3,600.00 400.00
1,600.0000
3,200.00

19.5000
260 BEAM GUARDRAIL TYPE 31 

4440.0000 L.F. -11.36 % 30.0000 36.36 % 28.0000 27.27 %

86,580.00 -11,100.00 133,200.00 35,520.00 124,320.00 26,640.00
22.0000

97,680.00

950.0000
261 BEAM GUARDRAIL TRANSITION SECTION TYPE 2

3.0000 EACH -32.14 % 1,000.0000 -28.57 % 1,700.0000 21.43 %

2,850.00 -1,350.00 3,000.00 -1,200.00 5,100.00 900.00
1,400.0000
4,200.00
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TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC

3,065.0000
262 BEAM GUARDRAIL TRANSITION SECTION TYPE 21

7.0000 EACH 22.60 % 3,200.0000 28.00 % 3,600.0000 44.00 %

21,455.00 3,955.00 22,400.00 4,900.00 25,200.00 7,700.00
2,500.0000
17,500.00

2,450.0000
263 BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL 

9.0000 EACH 8.89 % 2,600.0000 15.56 % 2,900.0000 28.89 %

22,050.00 1,800.00 23,400.00 3,150.00 26,100.00 5,850.00
2,250.0000
20,250.00

8,650.0000
264 BEAM GUARDRAIL BULL NOSE TERMINAL 

1.0000 EACH 33.08 % 9,000.0000 38.46 % 9,500.0000 46.15 %

8,650.00 2,150.00 9,000.00 2,500.00 9,500.00 3,000.00
6,500.0000
6,500.00

680.0000
265 BEAM GUARDRAIL ANCHOR TYPE 10 

7.0000 EACH -9.33 % 702.0000 -6.40 % 725.0000 -3.33 %

4,760.00 -490.00 4,914.00 -336.00 5,075.00 -175.00
750.0000
5,250.00

1,150.0000
266 GUARDRAIL CONNECTION TYPE 1

4.0000 EACH -28.13 % 1,200.0000 -25.00 % 725.0000 -54.69 %

4,600.00 -1,800.00 4,800.00 -1,600.00 2,900.00 -3,500.00
1,600.0000
6,400.00

45.0000
267 PRECAST CONC. BARRIER TYPE 2

4951.0000 L.F. 7.14 % 51.0000 21.43 % 55.0000 30.95 %

222,795.00 14,853.00 252,501.00 44,559.00 272,305.00 64,363.00
42.0000

207,942.00

45.0000
268 PRECAST CONC. BARRIER TYPE 2 WITH SCUPPER

11740.0000 L.F. 7.14 % 18.0000 -57.14 % 56.0000 33.33 %

528,300.00 35,220.00 211,320.00 -281,760.00 657,440.00 164,360.00
42.0000

493,080.00

75.0000
269 SINGLE SLOPE CONCRETE BARRIER 

7345.0000 L.F. -11.76 % 81.0000 -4.71 % 89.0000 4.71 %

550,875.00 -73,450.00 594,945.00 -29,380.00 653,705.00 29,380.00
85.0000

624,325.00

185.0000
270 VARIABLE HEIGHT SINGLE SLOPE CONCRETE BARRIER

41.0000 L.F. 105.56 % 270.0000 200.00 % 123.0000 36.67 %

7,585.00 3,895.00 11,070.00 7,380.00 5,043.00 1,353.00
90.0000
3,690.00

9,000.0000
271 SINGLE SLOPE CONC. BARRIER LIGHT STANDARD FOUNDATION 

1.0000 EACH 0.00 % 12,000.0000 33.33 % 7,500.0000 -16.67 %

9,000.00 0.00 12,000.00 3,000.00 7,500.00 -1,500.00
9,000.0000
9,000.00

9,500.0000
272 DIVERGING BARRIER SECTION

1.0000 EACH -36.67 % 8,000.0000 -46.67 % 7,700.0000 -48.67 %

9,500.00 -5,500.00 8,000.00 -7,000.00 7,700.00 -7,300.00
15,000.0000
15,000.00
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9,000.0000
273 SHALLOW BARRIER LIGHT STANDARD FOUNDATION

5.0000 EACH -25.00 % 7,000.0000 -41.67 % 7,100.0000 -40.83 %

45,000.00 -15,000.00 35,000.00 -25,000.00 35,500.00 -24,500.00
12,000.0000
60,000.00

12.5000
274 TEMPORARY CONC. BARRIER 

11280.0000 L.F. 78.57 % 5.5000 -21.43 % 10.5000 50.00 %

141,000.00 62,040.00 62,040.00 -16,920.00 118,440.00 39,480.00
7.0000

78,960.00

8.0000
275 TEMPORARY CONC. BARRIER TYPE 2 WITH SCUPPER

50719.0000 L.F. -11.11 % 15.0000 66.67 % 30.0000 233.33 %

405,752.00 -50,719.00 760,785.00 304,314.00 1,521,570.00 1,065,099.00
9.0000

456,471.00

4,000.0000
276 TEMPORARY IMPACT ATTENUATOR 

8.0000 EACH 21.21 % 5,000.0000 51.52 % 3,700.0000 12.12 %

32,000.00 5,600.00 40,000.00 13,600.00 29,600.00 3,200.00
3,300.0000
26,400.00

30,500.0000
277 PERMANENT IMPACT ATTENUATOR 

1.0000 EACH 1.67 % 40,000.0000 33.33 % 37,000.0000 23.33 %

30,500.00 500.00 40,000.00 10,000.00 37,000.00 7,000.00
30,000.0000
30,000.00

600.0000
278 RESETTING IMPACT ATTENUATOR 

21.0000 EACH -50.00 % 1,500.0000 25.00 % 1,300.0000 8.33 %

12,600.00 -12,600.00 31,500.00 6,300.00 27,300.00 2,100.00
1,200.0000
25,200.00

20,000.0000
279 TRANSPORTABLE ATTENUATOR 

8.0000 EACH 100.00 % 27,000.0000 170.00 % 30,000.0000 200.00 %

160,000.00 80,000.00 216,000.00 136,000.00 240,000.00 160,000.00
10,000.0000
80,000.00

60.0000
280 OPERATION OF TRANSPORTABLE ATTENUATOR 

11421.0000 HR  9.09 % 56.0000 1.82 % 33.0000 -40.00 %

685,260.00 57,105.00 639,576.00 11,421.00 376,893.00 -251,262.00
55.0000

628,155.00
281 REPAIR TRANSPORTABLE ATTENUATOR 

EST. 0.00 % 0.00 % 0.00 %

18,000.00 18,000.00 18,000.0018,000.00

32.0000
282 FLEXIBLE GUIDE POST 

52.0000 EACH -15.79 % 33.0000 -13.16 % 35.0000 -7.89 %

1,664.00 -312.00 1,716.00 -260.00 1,820.00 -156.00
38.0000
1,976.00

13.0000
283 BARRIER DELINEATOR 

28.0000 EACH -16.13 % 14.0000 -9.68 % 15.0000 -3.23 %

364.00 -70.00 392.00 -42.00 420.00 -14.00
15.5000
434.00
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0.1500
284 PAINT LINE 

117850.0000 L.F. -25.00 % 0.2000 0.00 % 0.4000 100.00 %

17,677.50 -5,892.50 23,570.00 0.00 47,140.00 23,570.00
0.2000

23,570.00

2.2500
285 PLASTIC LINE 

1190.0000 L.F. 60.71 % 2.5000 78.57 % 5.0000 257.14 %

2,677.50 1,011.50 2,975.00 1,309.00 5,950.00 4,284.00
1.4000

1,666.00

1.2500
286 PROFILED PLASTIC LINE 

8430.0000 L.F. 47.06 % 4.0000 370.59 % 5.0000 488.24 %

10,537.50 3,372.00 33,720.00 26,554.50 42,150.00 34,984.50
0.8500

7,165.50

0.4000
287 PAINTED WIDE LANE LINE 

12765.0000 L.F. -46.67 % 0.4000 -46.67 % 0.9000 20.00 %

5,106.00 -4,467.75 5,106.00 -4,467.75 11,488.50 1,914.75
0.7500

9,573.75

4.2500
288 PLASTIC WIDE LANE LINE 

6290.0000 L.F. 41.67 % 4.5000 50.00 % 5.0000 66.67 %

26,732.50 7,862.50 28,305.00 9,435.00 31,450.00 12,580.00
3.0000

18,870.00

6.7500
289 PLASTIC CROSSWALK LINE 

1420.0000 S.F. 12.50 % 9.0000 50.00 % 12.0000 100.00 %

9,585.00 1,065.00 12,780.00 4,260.00 17,040.00 8,520.00
6.0000

8,520.00

10.0000
290 PLASTIC STOP LINE 

660.0000 L.F. 5.26 % 17.0000 78.95 % 12.0000 26.32 %

6,600.00 330.00 11,220.00 4,950.00 7,920.00 1,650.00
9.5000

6,270.00

65.0000
291 TEMPORARY PAINTED TRAFFIC ARROW

22.0000 EACH -13.33 % 65.0000 -13.33 % 80.0000 6.67 %

1,430.00 -220.00 1,430.00 -220.00 1,760.00 110.00
75.0000
1,650.00

175.0000
292 PLASTIC TRAFFIC ARROW 

51.0000 EACH 0.00 % 115.0000 -34.29 % 450.0000 157.14 %

8,925.00 0.00 5,865.00 -3,060.00 22,950.00 14,025.00
175.0000
8,925.00

35.0000
293 TEMPORARY PAINTED TRAFFIC LETTER

24.0000 EACH -30.00 % 35.0000 -30.00 % 125.0000 150.00 %

840.00 -360.00 840.00 -360.00 3,000.00 1,800.00
50.0000
1,200.00

35.0000
294 PLASTIC DRAINAGE MARKING 

165.0000 EACH 16.67 % 35.0000 16.67 % 65.0000 116.67 %

5,775.00 825.00 5,775.00 825.00 10,725.00 5,775.00
30.0000
4,950.00
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35.0000
295 PLASTIC JUNCTION BOX MARKING 

291.0000 EACH 16.67 % 35.0000 16.67 % 65.0000 116.67 %

10,185.00 1,455.00 10,185.00 1,455.00 18,915.00 10,185.00
30.0000
8,730.00

475.0000
296 RAISED PAVEMENT MARKER TYPE 2 

26.6000 HUND -13.64 % 400.0000 -27.27 % 550.0000 0.00 %

12,635.00 -1,995.00 10,640.00 -3,990.00 14,630.00 0.00
550.0000
14,630.00

1,375.0000
297 RECESSED PAVEMENT MARKER 

3.6000 HUND 10.00 % 1,000.0000 -20.00 % 4,500.0000 260.00 %

4,950.00 450.00 3,600.00 -900.00 16,200.00 11,700.00
1,250.0000
4,500.00

298 PERMANENT SIGNING 
L.S. -16.49 % -11.04 % 84.05 %

136,117.00 -26,883.00 145,000.00 -18,000.00 300,000.00 137,000.00163,000.00

0.4000
299 TEMPORARY PAVEMENT MARKING-LONG DURATION 

258490.0000 L.F. 14.29 % 0.3000 -14.29 % 0.4000 14.29 %

103,396.00 12,924.50 77,547.00 -12,924.50 103,396.00 12,924.50
0.3500

90,471.50
300 SIGN BRIDGE NO. 1

L.S. 15.38 % -7.69 % 34.62 %

150,000.00 20,000.00 120,000.00 -10,000.00 175,000.00 45,000.00130,000.00
301 SIGN BRIDGE NO. 2

L.S. 75.00 % 25.00 % 50.00 %

210,000.00 90,000.00 150,000.00 30,000.00 180,000.00 60,000.00120,000.00
302 SIGN BRIDGE NO. 3

L.S. -21.88 % -15.63 % -6.25 %

125,000.00 -35,000.00 135,000.00 -25,000.00 150,000.00 -10,000.00160,000.00
303 CANTILEVER SIGN STRUCTURE NO. 1

L.S. 25.00 % 8.33 % 33.33 %

75,000.00 15,000.00 65,000.00 5,000.00 80,000.00 20,000.0060,000.00
304 CANTILEVER SIGN STRUCTURE NO. 2

L.S. 25.00 % 8.33 % 41.67 %

75,000.00 15,000.00 65,000.00 5,000.00 85,000.00 25,000.0060,000.00
305 CANTILEVER SIGN STRUCTURE NO. 3

L.S. 33.33 % 10.00 % 41.67 %

80,000.00 20,000.00 66,000.00 6,000.00 85,000.00 25,000.0060,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

11/17/2014
08:43

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

SPRINGFIELD   OR  974770121
COBURG, OR 97405-9496
91432 N COBURG INDUSTRIAL WAY
HAMILTON CONSTRUCTION CO.

------- LOW BIDDER -------

% DIFF./
AMT.DIFF.

340000CONTRACTOR NUMBER :

------- 2ND BIDDER ------- ------- 3RD BIDDER -------

GUY F. ATKINSON CONSTRUCTION, GRAHAM CONSTRUCTION & 
707 SOUTH GRADY WAY SUITE 500 MANAGEMENT, INC.

9709 3RD AVE NE STE 300
RENTON   WA  980573224 SEATTLE   WA  981152027
CONTRACTOR NUMBER : 046000 CONTRACTOR NUMBER : 100205

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC
306 CANTILEVER SIGN STRUCTURE NO. 4

L.S. -8.33 % 8.33 % 33.33 %

55,000.00 -5,000.00 65,000.00 5,000.00 80,000.00 20,000.0060,000.00
307 BRIDGE MOUNTED SIGN BRACKET NO. 1

L.S. 25.00 % 25.00 % 50.00 %

10,000.00 2,000.00 10,000.00 2,000.00 12,000.00 4,000.008,000.00
308 BRIDGE MOUNTED SIGN BRACKET NO. 2

L.S. 25.00 % 25.00 % 62.50 %

10,000.00 2,000.00 10,000.00 2,000.00 13,000.00 5,000.008,000.00

8.0000
309 SIGN COVERING 

4806.0000 S.F. 23.08 % 2.0000 -69.23 % 2.0000 -69.23 %

38,448.00 7,209.00 9,612.00 -21,627.00 9,612.00 -21,627.00
6.5000

31,239.00
310 TEMPORARY ILLUMINATION SYSTEM 

L.S. 35.05 % 82.22 % 162.39 %

370,565.00 96,165.00 500,000.00 225,600.00 720,000.00 445,600.00274,400.00
311 ILLUMINATION SYSTEM 

L.S. 1.92 % -1.69 % 31.08 %

1,243,987.00 23,387.00 1,200,000.00 -20,600.00 1,600,000.00 379,400.001,220,600.00
312 TEMPORARY TRAFFIC SIGNAL SYSTEM NO. 1

L.S. 12.01 % 14.01 % 111.73 %

68,774.00 7,374.00 70,000.00 8,600.00 130,000.00 68,600.0061,400.00
313 TEMPORARY TRAFFIC SIGNAL SYSTEM NO. 2

L.S. 11.26 % 17.54 % 144.12 %

61,528.00 6,228.00 65,000.00 9,700.00 135,000.00 79,700.0055,300.00
314 TRAFFIC SIGNAL SYSTEM NO. 1 - PORTLAND/27TH

L.S. 15.15 % 14.78 % 37.18 %

205,666.00 27,066.00 205,000.00 26,400.00 245,000.00 66,400.00178,600.00
315 TRAFFIC SIGNAL SYSTEM NO. 2 - PORTLAND/28TH

L.S. 38.89 % 36.90 % 58.73 %

210,004.00 58,804.00 207,000.00 55,800.00 240,000.00 88,800.00151,200.00
316 TRAFFIC SIGNAL SYSTEM NO. 3 - BAY/27TH

L.S. 29.06 % 26.73 % 45.93 %

168,042.00 37,842.00 165,000.00 34,800.00 190,000.00 59,800.00130,200.00
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TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC
317 TRAFFIC SIGNAL SYSTEM NO. 4 - BAY/28TH

L.S. 36.37 % 34.01 % 65.92 %

213,684.00 56,984.00 210,000.00 53,300.00 260,000.00 103,300.00156,700.00
318 ITS 

L.S. 52.23 % 43.75 % 78.57 %

852,513.00 292,513.00 805,000.00 245,000.00 1,000,000.00 440,000.00560,000.00

0.0000
319 DELETED ITEM 

0.0100 EACH 0.00 % 0.0000 0.00 % 0.0000 0.00 %

0.00 0.00 0.00 0.00 0.00 0.00
0.0001
0.00

1.0500
320 SEQUENTIAL ARROW SIGN 

14508.0000 HR  -47.50 % 8.2500 312.50 % 1.0000 -50.00 %

15,233.40 -13,782.60 119,691.00 90,675.00 14,508.00 -14,508.00
2.0000

29,016.00

3.2500
321 PORTABLE CHANGEABLE MESSAGE SIGN 

10340.0000 HR  -35.00 % 4.0000 -20.00 % 1.0000 -80.00 %

33,605.00 -18,095.00 41,360.00 -10,340.00 10,340.00 -41,360.00
5.0000

51,700.00
322 OTHER TEMPORARY TRAFFIC CONTROL 

L.S. 189.94 % -34.47 % 363.90 %

500,000.00 327,550.00 113,000.00 -59,450.00 800,000.00 627,550.00172,450.00

44.7000
323 FLAGGERS 

2504.0000 HR  -18.73 % 47.0000 -14.55 % 60.0000 9.09 %

111,928.80 -25,791.20 117,688.00 -20,032.00 150,240.00 12,520.00
55.0000

137,720.00

75.0000
324 OTHER TRAFFIC CONTROL LABOR 

14072.0000 HR  36.36 % 47.0000 -14.55 % 55.0000 0.00 %

1,055,400.00 281,440.00 661,384.00 -112,576.00 773,960.00 0.00
55.0000

773,960.00
325 TRAFFIC CONTROL SUPERVISOR 

L.S. 42.86 % -94.10 % -12.38 %

750,000.00 225,000.00 31,000.00 -494,000.00 460,000.00 -65,000.00525,000.00

15.0000
326 CONSTRUCTION SIGNS CLASS A 

4307.0000 S.F. -18.92 % 25.0000 35.14 % 30.0000 62.16 %

64,605.00 -15,074.50 107,675.00 27,995.50 129,210.00 49,530.50
18.5000

79,679.50

200.0000
327 PLASTIC HOV LANE SYMBOL 

3.0000 EACH 8.11 % 200.0000 8.11 % 70.0000 -62.16 %

600.00 45.00 600.00 45.00 210.00 -345.00
185.0000
555.00
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TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC
328 PEDESTRIAN TRAFFIC CONTROL 

L.S. -90.77 % -53.87 % -59.41 %

5,000.00 -49,200.00 25,000.00 -29,200.00 22,000.00 -32,200.0054,200.00

2.0000
329 PAINTED CROSSHATCH MARKING 

340.0000 L.F. -11.11 % 2.0000 -11.11 % 5.0000 122.22 %

680.00 -85.00 680.00 -85.00 1,700.00 935.00
2.2500
765.00

10.0000
330 PLASTIC CROSSHATCH MARKING 

110.0000 L.F. 122.22 % 8.0000 77.78 % 12.0000 166.67 %

1,100.00 605.00 880.00 385.00 1,320.00 825.00
4.5000
495.00

250.0000
331 SENSITIVE AREA MARKER

4.0000 EACH 100.00 % 225.0000 80.00 % 125.0000 0.00 %

1,000.00 500.00 900.00 400.00 500.00 0.00
125.0000
500.00

250.0000
332 POND MARKER

2.0000 EACH 100.00 % 225.0000 80.00 % 125.0000 0.00 %

500.00 250.00 450.00 200.00 250.00 0.00
125.0000
250.00

250.0000
333 MEDIA FILTER DRAIN MARKER

60.0000 EACH 100.00 % 100.0000 -20.00 % 50.0000 -60.00 %

15,000.00 7,500.00 6,000.00 -1,500.00 3,000.00 -4,500.00
125.0000
7,500.00

200.0000
334 FIBER OPTIC CABLE MARKERS

22.0000 EACH 60.00 % 40.0000 -68.00 % 200.0000 60.00 %

4,400.00 1,650.00 880.00 -1,870.00 4,400.00 1,650.00
125.0000
2,750.00

OTHER ITEMS
335 TYPE C PROGRESS SCHEDULE 

L.S. 0.00 % 100.00 % 0.00 %

100,000.00 0.00 200,000.00 100,000.00 100,000.00 0.00100,000.00

1,500.0000
336 SCHEDULE UPDATE 

32.0000 EACH 0.00 % 3,000.0000 100.00 % 1,500.0000 0.00 %

48,000.00 0.00 96,000.00 48,000.00 48,000.00 0.00
1,500.0000
48,000.00

43.2500
337 STRUCTURE EXCAVATION CLASS B INCL. HAUL 

23810.0000 C.Y. 208.93 % 44.0000 214.29 % 1.0000 -92.86 %

1,029,782.50 696,442.50 1,047,640.00 714,300.00 23,810.00 -309,530.00
14.0000

333,340.00
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TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

OTHER ITEMS

4.4500
338 SHORING OR EXTRA EXCAVATION TRENCH 

11970.0000 S.F. 196.67 % 5.5000 266.67 % 1.0000 -33.33 %

53,266.50 35,311.50 65,835.00 47,880.00 11,970.00 -5,985.00
1.5000

17,955.00

1.8000
339 SHORING OR EXTRA EXCAVATION CLASS B 

134420.0000 S.F. 80.00 % 2.0000 100.00 % 1.0000 0.00 %

241,956.00 107,536.00 268,840.00 134,420.00 134,420.00 0.00
1.0000

134,420.00

38.0000
340 GRAVEL BACKFILL FOR FOUNDATION CLASS A 

62.0000 C.Y. 5.56 % 45.0000 25.00 % 60.0000 66.67 %

2,356.00 124.00 2,790.00 558.00 3,720.00 1,488.00
36.0000
2,232.00

28.0000
341 GRAVEL BACKFILL FOR DRAIN 

946.0000 C.Y. -6.67 % 28.0000 -6.67 % 41.0000 36.67 %

26,488.00 -1,892.00 26,488.00 -1,892.00 38,786.00 10,406.00
30.0000

28,380.00

10.5000
342 GRAVEL BACKFILL FOR TRENCH - WSDOT

21920.0000 TON -12.50 % 13.0000 8.33 % 22.0000 83.33 %

230,160.00 -32,880.00 284,960.00 21,920.00 482,240.00 219,200.00
12.0000

263,040.00

14.0000
343 GRAVEL BACKFILL FOR TRENCH - TACOMA

526.0000 TON 16.67 % 16.0000 33.33 % 22.0000 83.33 %

7,364.00 1,052.00 8,416.00 2,104.00 11,572.00 5,260.00
12.0000
6,312.00

26.0000
344 BACKFILL FOR SAND DRAINS

1055.0000 C.Y. -25.71 % 32.0000 -8.57 % 34.0000 -2.86 %

27,430.00 -9,495.00 33,760.00 -3,165.00 35,870.00 -1,055.00
35.0000

36,925.00

90.0000
345 CONTROLLED DENSITY FILL 

318.0000 C.Y. -10.00 % 100.0000 0.00 % 109.0000 9.00 %

28,620.00 -3,180.00 31,800.00 0.00 34,662.00 2,862.00
100.0000
31,800.00

200.0000
346 COMMERCIAL CONCRETE 

139.0000 C.Y. -20.00 % 250.0000 0.00 % 260.0000 4.00 %

27,800.00 -6,950.00 34,750.00 0.00 36,140.00 1,390.00
250.0000
34,750.00

350.0000
347 PLUGGING EXISTING PIPE 

108.0000 EACH -30.00 % 450.0000 -10.00 % 160.0000 -68.00 %

37,800.00 -16,200.00 48,600.00 -5,400.00 17,280.00 -36,720.00
500.0000
54,000.00

348 FORCE ACCOUNT - TEMPORARY WATER MANAGEMENT SYSTEM
EST. 0.00 % 0.00 % 0.00 %

2,361,000.00 2,361,000.00 2,361,000.002,361,000.00
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349 FORCE ACCOUNT - EXCAVATION FOR REMOVING SAMPLE STATIONS

EST. 0.00 % 0.00 % 0.00 %

650.00 650.00 650.00650.00
350 STRUCTURE SURVEYING 

L.S. -57.41 % -37.04 % -44.44 %

230,000.00 -310,000.00 340,000.00 -200,000.00 300,000.00 -240,000.00540,000.00
351 ROADWAY SURVEYING 

L.S. 101.15 % 29.31 % 129.89 %

350,000.00 176,000.00 225,000.00 51,000.00 400,000.00 226,000.00174,000.00

610.0000
352 BOLLARD TYPE 1

9.0000 EACH -35.79 % 800.0000 -15.79 % 500.0000 -47.37 %

5,490.00 -3,060.00 7,200.00 -1,350.00 4,500.00 -4,050.00
950.0000
8,550.00

234.0000
353 BOLLARD TYPE 2

4.0000 EACH -75.37 % 700.0000 -26.32 % 250.0000 -73.68 %

936.00 -2,864.00 2,800.00 -1,000.00 1,000.00 -2,800.00
950.0000
3,800.00

23.5000
354 CEMENT CONC. SIDEWALK 

2324.0000 S.Y. -60.83 % 40.0000 -33.33 % 120.0000 100.00 %

54,614.00 -84,826.00 92,960.00 -46,480.00 278,880.00 139,440.00
60.0000

139,440.00

1,680.0000
355 CEMENT CONC. CURB RAMP TYPE PARALLEL A

7.0000 EACH 37.14 % 2,000.0000 63.27 % 5,000.0000 308.16 %

11,760.00 3,185.00 14,000.00 5,425.00 35,000.00 26,425.00
1,225.0000
8,575.00

1,680.0000
356 CEMENT CONC. CURB RAMP TYPE PARALLEL B

4.0000 EACH 37.14 % 2,000.0000 63.27 % 5,500.0000 348.98 %

6,720.00 1,820.00 8,000.00 3,100.00 22,000.00 17,100.00
1,225.0000
4,900.00

1,100.0000
357 CEMENT CONC. CURB RAMP TYPE PERPENDICULAR A

3.0000 EACH -10.20 % 1,400.0000 14.29 % 3,500.0000 185.71 %

3,300.00 -375.00 4,200.00 525.00 10,500.00 6,825.00
1,225.0000
3,675.00

1,800.0000
358 CEMENT CONC. CURB RAMP TYPE SINGLE DIRECTION A

5.0000 EACH 46.94 % 2,100.0000 71.43 % 3,500.0000 185.71 %

9,000.00 2,875.00 10,500.00 4,375.00 17,500.00 11,375.00
1,225.0000
6,125.00

1,800.0000
359 CEMENT CONC. CURB RAMP TYPE SINGLE DIRECTION B

1.0000 EACH 46.94 % 2,100.0000 71.43 % 5,000.0000 308.16 %

1,800.00 575.00 2,100.00 875.00 5,000.00 3,775.00
1,225.0000
1,225.00
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35.0000
360 DETECTABLE WARNING SURFACE 

181.0000 S.F. -30.00 % 50.0000 0.00 % 80.0000 60.00 %

6,335.00 -2,715.00 9,050.00 0.00 14,480.00 5,430.00
50.0000
9,050.00

100.0000
361 CONC. SLOPE PROTECTION 

2258.0000 S.Y. 117.39 % 43.0000 -6.52 % 62.0000 34.78 %

225,800.00 121,932.00 97,094.00 -6,774.00 139,996.00 36,128.00
46.0000

103,868.00

105.0000
362 CABLE FENCE 

2101.0000 L.F. 5.00 % 55.0000 -45.00 % 100.0000 0.00 %

220,605.00 10,505.00 115,555.00 -94,545.00 210,100.00 0.00
100.0000

210,100.00

15.4300
363 COATED CHAIN LINK FENCE TYPE 3 

3295.0000 L.F. -18.79 % 14.0000 -26.32 % 16.0000 -15.79 %

50,841.85 -11,763.15 46,130.00 -16,475.00 52,720.00 -9,885.00
19.0000

62,605.00

24.7000
364 COATED CHAIN LINK FENCE TYPE 4 MODIFIED

58.0000 L.F. -67.07 % 18.0000 -76.00 % 25.0000 -66.67 %

1,432.60 -2,917.40 1,044.00 -3,306.00 1,450.00 -2,900.00
75.0000
4,350.00

229.4300
365 COATED END, GATE, CORNER, PULLPOST FOR CHAIN LINK FENCE 

67.0000 EACH 39.05 % 200.0000 21.21 % 250.0000 51.52 %

15,371.81 4,316.81 13,400.00 2,345.00 16,750.00 5,695.00
165.0000
11,055.00

780.0000
366 SINGLE 6 FT. COATED CHAIN LINK GATE 

1.0000 EACH -29.09 % 415.0000 -62.27 % 850.0000 -22.73 %

780.00 -320.00 415.00 -685.00 850.00 -250.00
1,100.0000
1,100.00

1,080.0000
367 DOUBLE 14 FT. COATED CHAIN LINK GATE 

2.0000 EACH -43.16 % 1,200.0000 -36.84 % 1,200.0000 -36.84 %

2,160.00 -1,640.00 2,400.00 -1,400.00 2,400.00 -1,400.00
1,900.0000
3,800.00

23.0000
368 CONCRETE MOW STRIP

250.0000 L.F. 27.78 % 40.0000 122.22 % 22.0000 22.22 %

5,750.00 1,250.00 10,000.00 5,500.00 5,500.00 1,000.00
18.0000
4,500.00

25.0000
369 TEMPORARY SHEET PILE CUTOFF WALL

20093.0000 S.F. -7.41 % 15.0000 -44.44 % 22.0000 -18.52 %

502,325.00 -40,186.00 301,395.00 -241,116.00 442,046.00 -100,465.00
27.0000

542,511.00

28.0000
370 GRAVITY BLOCK WALL 

1919.0000 S.F. -12.50 % 40.0000 25.00 % 27.0000 -15.63 %

53,732.00 -7,676.00 76,760.00 15,352.00 51,813.00 -9,595.00
32.0000

61,408.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

11/17/2014
08:43

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

SPRINGFIELD   OR  974770121
COBURG, OR 97405-9496
91432 N COBURG INDUSTRIAL WAY
HAMILTON CONSTRUCTION CO.

------- LOW BIDDER -------

% DIFF./
AMT.DIFF.

340000CONTRACTOR NUMBER :

------- 2ND BIDDER ------- ------- 3RD BIDDER -------

GUY F. ATKINSON CONSTRUCTION, GRAHAM CONSTRUCTION & 
707 SOUTH GRADY WAY SUITE 500 MANAGEMENT, INC.

9709 3RD AVE NE STE 300
RENTON   WA  980573224 SEATTLE   WA  981152027
CONTRACTOR NUMBER : 046000 CONTRACTOR NUMBER : 100205

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.
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30.0000
371 GRAVITY BLOCK

160.0000 EACH -86.67 % 40.0000 -82.22 % 55.0000 -75.56 %

4,800.00 -31,200.00 6,400.00 -29,600.00 8,800.00 -27,200.00
225.0000
36,000.00

372 ISOLATION BARRIER
L.S. -77.50 % -76.30 % -65.00 %

225,000.00 -775,000.00 237,000.00 -763,000.00 350,000.00 -650,000.001,000,000.00

505.0000
373 ADJUST INLET 

25.0000 EACH -8.18 % 510.0000 -7.27 % 500.0000 -9.09 %

12,625.00 -1,125.00 12,750.00 -1,000.00 12,500.00 -1,250.00
550.0000
13,750.00

650.0000
374 ABANDON EXISTING MANHOLE 

2.0000 EACH 62.50 % 700.0000 75.00 % 380.0000 -5.00 %

1,300.00 500.00 1,400.00 600.00 760.00 -40.00
400.0000
800.00

350.0000
375 ABANDON DRAINAGE STRUCTURE

17.0000 EACH -12.50 % 400.0000 0.00 % 380.0000 -5.00 %

5,950.00 -850.00 6,800.00 0.00 6,460.00 -340.00
400.0000
6,800.00

700.0000
376 CONNECTION TO DRAINAGE STRUCTURE 

50.0000 EACH -26.32 % 800.0000 -15.79 % 815.0000 -14.21 %

35,000.00 -12,500.00 40,000.00 -7,500.00 40,750.00 -6,750.00
950.0000
47,500.00

445.0000
377 ADJUST MANHOLE 

26.0000 EACH -31.54 % 500.0000 -23.08 % 500.0000 -23.08 %

11,570.00 -5,330.00 13,000.00 -3,900.00 13,000.00 -3,900.00
650.0000
16,900.00

2,815.0000
378 MANHOLE 48 IN. DIAM. TYPE 1

4.0000 EACH -12.03 % 3,500.0000 9.38 % 3,500.0000 9.38 %

11,260.00 -1,540.00 14,000.00 1,200.00 14,000.00 1,200.00
3,200.0000
12,800.00

3,230.0000
379 MANHOLE 48 IN. DIAM. TYPE 3

37.0000 EACH 0.94 % 4,000.0000 25.00 % 3,600.0000 12.50 %

119,510.00 1,110.00 148,000.00 29,600.00 133,200.00 14,800.00
3,200.0000
118,400.00

4,895.0000
380 MANHOLE 54 IN. DIAM. TYPE 1

1.0000 EACH 22.38 % 6,000.0000 50.00 % 4,300.0000 7.50 %

4,895.00 895.00 6,000.00 2,000.00 4,300.00 300.00
4,000.0000
4,000.00

4,895.0000
381 MANHOLE 54 IN. DIAM. TYPE 3

2.0000 EACH 22.38 % 6,000.0000 50.00 % 4,100.0000 2.50 %

9,790.00 1,790.00 12,000.00 4,000.00 8,200.00 200.00
4,000.0000
8,000.00
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5,200.0000
382 MANHOLE 60 IN. DIAM. TYPE 1

1.0000 EACH 4.00 % 6,500.0000 30.00 % 4,600.0000 -8.00 %

5,200.00 200.00 6,500.00 1,500.00 4,600.00 -400.00
5,000.0000
5,000.00

5,910.0000
383 MANHOLE 60 IN. DIAM. TYPE 3

2.0000 EACH 18.20 % 7,000.0000 40.00 % 4,700.0000 -6.00 %

11,820.00 1,820.00 14,000.00 4,000.00 9,400.00 -600.00
5,000.0000
10,000.00

6,400.0000
384 MANHOLE 72 IN. DIAM. TYPE 3

3.0000 EACH -7.25 % 7,500.0000 8.70 % 8,500.0000 23.19 %

19,200.00 -1,500.00 22,500.00 1,800.00 25,500.00 4,800.00
6,900.0000
20,700.00

8,305.0000
385 MANHOLE 84 IN. DIAM. TYPE 2

1.0000 EACH 3.81 % 10,000.0000 25.00 % 9,000.0000 12.50 %

8,305.00 305.00 10,000.00 2,000.00 9,000.00 1,000.00
8,000.0000
8,000.00

11,210.0000
386 MANHOLE 96 IN. DIAM. TYPE 2

2.0000 EACH 9.90 % 12,000.0000 17.65 % 13,000.0000 27.45 %

22,420.00 2,020.00 24,000.00 3,600.00 26,000.00 5,600.00
10,200.0000
20,400.00

20,907.4000
387 MANHOLE 120 IN. DIAM. TYPE 2

1.0000 EACH 49.34 % 20,000.0000 42.86 % 30,000.0000 114.29 %

20,907.40 6,907.40 20,000.00 6,000.00 30,000.00 16,000.00
14,000.0000
14,000.00

300.0000
388 MANHOLE ADDITIONAL HEIGHT 48 IN. DIAM. TYPE 3

21.0000 L.F. 7.14 % 400.0000 42.86 % 110.0000 -60.71 %

6,300.00 420.00 8,400.00 2,520.00 2,310.00 -3,570.00
280.0000
5,880.00

365.0000
389 MANHOLE ADDITIONAL HEIGHT 72 IN. DIAM. TYPE 3

20.0000 L.F. -3.95 % 450.0000 18.42 % 325.0000 -14.47 %

7,300.00 -300.00 9,000.00 1,400.00 6,500.00 -1,100.00
380.0000
7,600.00

450.0000
390 MANHOLE ADDITIONAL HEIGHT 96 IN. DIAM. TYPE 2

8.0000 L.F. -10.00 % 550.0000 10.00 % 650.0000 30.00 %

3,600.00 -400.00 4,400.00 400.00 5,200.00 1,200.00
500.0000
4,000.00

16,140.0000
391 WATER QUALITY VAULT 4'X4'

4.0000 EACH 7.60 % 17,000.0000 13.33 % 15,000.0000 0.00 %

64,560.00 4,560.00 68,000.00 8,000.00 60,000.00 0.00
15,000.0000
60,000.00

21,305.0000
392 WATER QUALITY VAULT 8'X4'

1.0000 EACH -14.78 % 25,000.0000 0.00 % 20,000.0000 -20.00 %

21,305.00 -3,695.00 25,000.00 0.00 20,000.00 -5,000.00
25,000.0000
25,000.00
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24,900.0000
393 WATER QUALITY VAULT 6'X4' WITH BYPASS

2.0000 EACH 13.18 % 30,000.0000 36.36 % 22,000.0000 0.00 %

49,800.00 5,800.00 60,000.00 16,000.00 44,000.00 0.00
22,000.0000
44,000.00

465.0000
394 ADJUST CATCH BASIN 

14.0000 EACH -2.11 % 600.0000 26.32 % 500.0000 5.26 %

6,510.00 -140.00 8,400.00 1,750.00 7,000.00 350.00
475.0000
6,650.00

395 FORCE ACCOUNT - CLEANING EXISTING DRAINAGE STRUCTURE
EST. 0.00 % 0.00 % 0.00 %

39,375.00 39,375.00 39,375.0039,375.00
396 FORCE ACCOUNT - EQC STORMWATER MODIFICATION

EST. 0.00 % 0.00 % 0.00 %

300,000.00 300,000.00 300,000.00300,000.00

9,500.0000
397 OPEN FLOW RESTRICTOR

1.0000 EACH 233.33 % 12,000.0000 321.05 % 3,200.0000 12.28 %

9,500.00 6,650.00 12,000.00 9,150.00 3,200.00 350.00
2,850.0000
2,850.00

18,500.0000
398 FLOW SPLITTER - CSTW

1.0000 EACH 164.29 % 20,000.0000 185.71 % 13,000.0000 85.71 %

18,500.00 11,500.00 20,000.00 13,000.00 13,000.00 6,000.00
7,000.0000
7,000.00

9,000.0000
399 FLOW SPLITTER - BIOFILTRATION SWALE

1.0000 EACH 28.57 % 10,000.0000 42.86 % 1,300.0000 -81.43 %

9,000.00 2,000.00 10,000.00 3,000.00 1,300.00 -5,700.00
7,000.0000
7,000.00

400 BIOFILTRATION SWALE - WSDOT
L.S. 73.80 % 100.00 % 333.33 %

26,070.00 11,070.00 30,000.00 15,000.00 65,000.00 50,000.0015,000.00

12.0000
401 OIL ABSORBENT BOOM

260.0000 L.F. 71.43 % 20.0000 185.71 % 25.0000 257.14 %

3,120.00 1,300.00 5,200.00 3,380.00 6,500.00 4,680.00
7.0000

1,820.00
402 ADDITIONAL OIL ABSORBENT BOOM

L.S. 130.77 % 284.62 % 38.46 %

3,000.00 1,700.00 5,000.00 3,700.00 1,800.00 500.001,300.00
403 PUMP HOUSE BUILDING

L.S. 226.25 % 25.00 % 325.00 %

261,000.00 181,000.00 100,000.00 20,000.00 340,000.00 260,000.0080,000.00
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404 PUMP HOUSE MECHANICAL

L.S. -1.77 % 23.67 % 6.01 %

555,958.00 -10,042.00 700,000.00 134,000.00 600,000.00 34,000.00566,000.00
405 PUMP HOUSE ELECTRICAL

L.S. -24.67 % -22.33 % -15.05 %

310,376.00 -101,624.00 320,000.00 -92,000.00 350,000.00 -62,000.00412,000.00
406 STRUCTURAL VAULT

L.S. 13.85 % -7.69 % 115.38 %

370,000.00 45,000.00 300,000.00 -25,000.00 700,000.00 375,000.00325,000.00
407 PUMP HOUSE ELECTRICAL UTILITY CONNECTION

L.S. 77.20 % 245.64 % 107.38 %

12,817.00 5,584.00 25,000.00 17,767.00 15,000.00 7,767.007,233.00
408 ROADSIDE CLEANUP 

EST. 0.00 % 0.00 % 0.00 %

300,000.00 300,000.00 300,000.00300,000.00
409 FORCE ACCOUNT - ACCESS ROAD MAINTENANCE

EST. 0.00 % 0.00 % 0.00 %

62,000.00 62,000.00 62,000.0062,000.00
410 FORCE ACCOUNT - CITY STREET REPAIR

EST. 0.00 % 0.00 % 0.00 %

89,375.00 89,375.00 89,375.0089,375.00
411 REIMBURSEMENT FOR THIRD PARTY DAMAGE 

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00
412 MINOR CHANGE 

CALC 0.00 % 0.00 % 0.00 %

-73.00 -73.00 -73.00-73.00
413 FUEL COST ADJUSTMENT 

CALC 0.00 % 0.00 % 0.00 %

952,950.00 952,950.00 952,950.00952,950.00
414 STEEL COST ADJUSTMENT 

CALC 0.00 % 0.00 % 0.00 %

150,000.00 150,000.00 150,000.00150,000.00
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415 AGGREGATE COMPLIANCE PRICE ADJUSTMENT 

CALC 0.00 % 0.00 % 0.00 %

-55.00 -55.00 -55.00-55.00
416 SPCC PLAN 

L.S. 100.00 % 150.00 % -65.00 %

20,000.00 10,000.00 25,000.00 15,000.00 3,500.00 -6,500.0010,000.00
417 FIELD OFFICE BUILDING 

L.S. 108.33 % 150.00 % 83.33 %

125,000.00 65,000.00 150,000.00 90,000.00 110,000.00 50,000.0060,000.00
418 WORK ACCESS PLAN

L.S. -65.00 % 0.00 % -85.00 %

35,000.00 -65,000.00 100,000.00 0.00 15,000.00 -85,000.00100,000.00
419 PIPE AND ENCASEMENT INSTALLATION PLAN

L.S. -87.00 % 100.00 % -91.00 %

6,500.00 -43,500.00 100,000.00 50,000.00 4,500.00 -45,500.0050,000.00

6.6500
420 GEOMEMBRANE

4970.0000 S.Y. -33.50 % 8.0000 -20.00 % 12.0000 20.00 %

33,050.50 -16,649.50 39,760.00 -9,940.00 59,640.00 9,940.00
10.0000

49,700.00

1.7500
421 CONSTRUCTION GEOTEXTILE FOR SEPARATION 

15690.0000 S.Y. -30.00 % 1.8000 -28.00 % 2.0000 -20.00 %

27,457.50 -11,767.50 28,242.00 -10,983.00 31,380.00 -7,845.00
2.5000

39,225.00

1.8000
422 CONSTRUCTION GEOTEXTILE FOR UNDERGROUND DRAINAGE 

9720.0000 S.Y. -10.00 % 2.0000 0.00 % 2.0000 0.00 %

17,496.00 -1,944.00 19,440.00 0.00 19,440.00 0.00
2.0000

19,440.00

2.4000
423 CONSTRUCTION GEOTEXTILE FOR SOIL STABILIZATION 

4540.0000 S.Y. -4.00 % 2.5000 0.00 % 2.0000 -20.00 %

10,896.00 -454.00 11,350.00 0.00 9,080.00 -2,270.00
2.5000

11,350.00

3.3500
424 CONSTRUCTION GEOTEXTILE FOR VOLCANIC FILTRATION

2980.0000 S.Y. 11.67 % 4.0000 33.33 % 2.0000 -33.33 %

9,983.00 1,043.00 11,920.00 2,980.00 5,960.00 -2,980.00
3.0000

8,940.00

2.0000
425 CONSTRUCTION GEOTEXTILE FOR PERMANENT EROSION CONTROL 

260.0000 S.Y. -20.00 % 1.8000 -28.00 % 2.0000 -20.00 %

520.00 -130.00 468.00 -182.00 520.00 -130.00
2.5000
650.00
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1.7000
426 LOAD DISTRIBUTION MAT

14510.0000 S.F. -22.73 % 1.8000 -18.18 % 3.0000 36.36 %

24,667.00 -7,255.00 26,118.00 -5,804.00 43,530.00 11,608.00
2.2000

31,922.00

13.4000
427 GEOSYNTHETIC RETAINING WALL 

98891.0000 S.F. 11.67 % 17.0000 41.67 % 16.0000 33.33 %

1,325,139.40 138,447.40 1,681,147.00 494,455.00 1,582,256.00 395,564.00
12.0000

1,186,692.00

10.2000
428 GRAVEL BORROW FOR STRUCTURAL EARTH WALL INCL. HAUL 

80252.0000 C.Y. -34.19 % 12.0000 -22.58 % 45.0000 190.32 %

818,570.40 -425,335.60 963,024.00 -280,882.00 3,611,340.00 2,367,434.00
15.5000

1,243,906.00

200.0000
429 NO TRESPASSING SIGN 

16.0000 EACH -20.00 % 60.0000 -76.00 % 200.0000 -20.00 %

3,200.00 -800.00 960.00 -3,040.00 3,200.00 -800.00
250.0000
4,000.00

430 HEALTH AND SAFETY PLAN 
L.S. 180.00 % 150.00 % -65.00 %

28,000.00 18,000.00 25,000.00 15,000.00 3,500.00 -6,500.0010,000.00

15.1400
431 SHOTCRETE FACING 

32501.0000 S.F. 0.93 % 7.0000 -53.33 % 20.0000 33.33 %

492,065.14 4,550.14 227,507.00 -260,008.00 650,020.00 162,505.00
15.0000

487,515.00
432 FA-SITE CLEANUP OF  BIO.  AND PHYSICAL HAZARDS 

EST. 0.00 % 0.00 % 0.00 %

40,000.00 40,000.00 40,000.0040,000.00
433 JUST IN TIME TRAINING 

L.S. -56.67 % 0.00 % -33.33 %

6,500.00 -8,500.00 15,000.00 0.00 10,000.00 -5,000.0015,000.00
434 INSERTION AND RECEIVING PITS

L.S. -58.06 % 4.86 % 109.72 %

120,000.00 -166,100.00 300,000.00 13,900.00 600,000.00 313,900.00286,100.00
435 FORCE ACCOUNT - POTHOLING

EST. 0.00 % 0.00 % 0.00 %

55,000.00 55,000.00 55,000.0055,000.00
436 FORCE ACCOUNT - POTHOLE AND REMOVE EXIST. STREET

EST. 0.00 % 0.00 % 0.00 %

30,000.00 30,000.00 30,000.0030,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

11/17/2014
08:43

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

SPRINGFIELD   OR  974770121
COBURG, OR 97405-9496
91432 N COBURG INDUSTRIAL WAY
HAMILTON CONSTRUCTION CO.

------- LOW BIDDER -------

% DIFF./
AMT.DIFF.

340000CONTRACTOR NUMBER :

------- 2ND BIDDER ------- ------- 3RD BIDDER -------

GUY F. ATKINSON CONSTRUCTION, GRAHAM CONSTRUCTION & 
707 SOUTH GRADY WAY SUITE 500 MANAGEMENT, INC.

9709 3RD AVE NE STE 300
RENTON   WA  980573224 SEATTLE   WA  981152027
CONTRACTOR NUMBER : 046000 CONTRACTOR NUMBER : 100205

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

OTHER ITEMS
437 FORCE ACCOUNT - TELEVISION INSPECTION

EST. 0.00 % 0.00 % 0.00 %

150,000.00 150,000.00 150,000.00150,000.00
438 FORCE ACCOUNT - TEMPORARY SEWER DRAINAGE BYPASS

EST. 0.00 % 0.00 % 0.00 %

420,000.00 420,000.00 420,000.00420,000.00
439 TEMPORARY SEWER BYPASS 24 IN. DIAM. - FIFE

L.S. -74.67 % -33.33 % -33.33 %

38,000.00 -112,000.00 100,000.00 -50,000.00 100,000.00 -50,000.00150,000.00
440 T STREET TEMPORARY SEWER BYPASS 60 IN. DIAM.

L.S. -82.73 % -72.73 % -85.45 %

190,000.00 -910,000.00 300,000.00 -800,000.00 160,000.00 -940,000.001,100,000.00
441 T STREET TEMPORARY SEWER BYPASS 72 IN. DIAM.

L.S. -53.48 % -33.33 % -80.00 %

348,870.00 -401,130.00 500,000.00 -250,000.00 150,000.00 -600,000.00750,000.00
442 RAILROAD TRACK DEWATERING SYSTEM INSTALLATION

L.S. 59.09 % 354.55 % 627.27 %

35,000.00 13,000.00 100,000.00 78,000.00 160,000.00 138,000.0022,000.00

2,200.0000
443 RAILROAD TRACK DEWATERING SYSTEM OPERATION

20.0000 DAY 340.00 % 3,500.0000 600.00 % 1,800.0000 260.00 %

44,000.00 34,000.00 70,000.00 60,000.00 36,000.00 26,000.00
500.0000
10,000.00

444 UP RAILROAD TRACK EMBANKMENT GROUTING PLAN
L.S. 0.00 % 200.00 % 10.00 %

5,000.00 0.00 15,000.00 10,000.00 5,500.00 500.005,000.00
445 RAILROAD TRACK EMBANKMENT GROUTING

L.S. 36.05 % 25.33 % 22.45 %

100,000.00 26,500.00 92,116.00 18,616.00 90,000.00 16,500.0073,500.00

130,000.0000
446 CDSM SCC TEST AREA

1.0000 EACH -13.33 % 150,000.0000 0.00 % 120,000.0000 -20.00 %

130,000.00 -20,000.00 150,000.00 0.00 120,000.00 -30,000.00
150,000.0000
150,000.00

92.5000
447 CDSM SCC GROUND IMPROVEMENT

31237.0000 C.Y. 0.54 % 150.0000 63.04 % 105.0000 14.13 %

2,889,422.50 15,618.50 4,685,550.00 1,811,746.00 3,279,885.00 406,081.00
92.0000

2,873,804.00
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TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

OTHER ITEMS

150,000.0000
448 JET GROUT SCC TEST AREA

1.0000 EACH -21.05 % 200,000.0000 5.26 % 150,000.0000 -21.05 %

150,000.00 -40,000.00 200,000.00 10,000.00 150,000.00 -40,000.00
190,000.0000
190,000.00

212.0000
449 JET GROUT SCC GROUND IMPROVEMENT

9550.0000 C.Y. -52.89 % 300.0000 -33.33 % 215.0000 -52.22 %

2,024,600.00 2,272,900.00 2,865,000.00 1,432,500.00 2,053,250.00 2,244,250.00
450.0000

4,297,500.00

23.2500
450 STONE COLUMN GROUND IMPROVEMENT AR 22%

87256.0000 C.Y. 66.07 % 26.0000 85.71 % 22.0000 57.14 %

2,028,702.00 807,118.00 2,268,656.00 1,047,072.00 1,919,632.00 698,048.00
14.0000

1,221,584.00

17.1000
451 STONE COLUMN GROUND IMPROVEMENT AR 17%

61950.0000 C.Y. 71.00 % 20.0000 100.00 % 16.0000 60.00 %

1,059,345.00 439,845.00 1,239,000.00 619,500.00 991,200.00 371,700.00
10.0000

619,500.00

11.8500
452 STONE COLUMN GROUND IMPROVEMENT AR 11%

11720.0000 C.Y. 31.67 % 13.0000 44.44 % 11.0000 22.22 %

138,882.00 33,402.00 152,360.00 46,880.00 128,920.00 23,440.00
9.0000

105,480.00
453 EMBANKMENT SETTLEMENT MONITORING

L.S. 198.94 % 310.32 % 99.30 %

255,000.00 169,700.00 350,000.00 264,700.00 170,000.00 84,700.0085,300.00
454 SETTLEMENT PROTECTION PLAN

L.S. -16.67 % 150.00 % 66.67 %

5,000.00 -1,000.00 15,000.00 9,000.00 10,000.00 4,000.006,000.00
455 DEFORMATION MONITORING

L.S. 314.97 % 240.14 % -31.97 %

915,000.00 694,500.00 750,000.00 529,500.00 150,000.00 -70,500.00220,500.00
456 VIBRATION MONITORING PLAN

L.S. -60.00 % 300.00 % -60.00 %

5,000.00 -7,500.00 50,000.00 37,500.00 5,000.00 -7,500.0012,500.00
457 VIBRATION MONITORING

L.S. -21.43 % -71.43 % -88.57 %

275,000.00 -75,000.00 100,000.00 -250,000.00 40,000.00 -310,000.00350,000.00
458 WATER QUALITY MONITORING EQUIPMENT

L.S. -39.00 % 150.00 % -40.00 %

61,000.00 -39,000.00 250,000.00 150,000.00 60,000.00 -40,000.00100,000.00
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TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

OTHER ITEMS

80.0000
459 WATER QUALITY MONITORING

324.0000 DAY -93.52 % 100.0000 -91.90 % 600.0000 -51.42 %

25,920.00 -374,220.00 32,400.00 -367,740.00 194,400.00 -205,740.00
1,235.0000
400,140.00

1,700.0000
460 BUTTERFLY VALVE 12 IN. 

2.0000 EACH -15.00 % 1,800.0000 -10.00 % 2,000.0000 0.00 %

3,400.00 -600.00 3,600.00 -400.00 4,000.00 0.00
2,000.0000
4,000.00

64.3000
461 DUCTILE IRON PIPE FOR TACOMA WATER MAIN 12 IN. DIAM.

1009.0000 L.F. -46.42 % 65.0000 -45.83 % 71.0000 -40.83 %

64,878.70 -56,201.30 65,585.00 -55,495.00 71,639.00 -49,441.00
120.0000

121,080.00
462 FORCE ACCOUNT - CONTAMINATED WATER HANDLING AND DISPOSAL

EST. 0.00 % 0.00 % 0.00 %

200,000.00 200,000.00 200,000.00200,000.00

53.2000
463 MTCA MATERIAL EXCAVATION INCL. HAUL

6980.0000 C.Y. 77.33 % 60.0000 100.00 % 55.0000 83.33 %

371,336.00 161,936.00 418,800.00 209,400.00 383,900.00 174,500.00
30.0000

209,400.00
464 SOIL TESTING AND CHARACTERIZATION - ROADWAY EX

L.S. -27.86 % -25.33 % 33.34 %

135,250.00 -52,235.00 140,000.00 -47,485.00 250,000.00 62,515.00187,485.00
465 SOIL TESTING AND CHARACTERIZATION - STRUCTURE EX

L.S. -44.04 % -36.04 % 99.87 %

35,000.00 -27,540.00 40,000.00 -22,540.00 125,000.00 62,460.0062,540.00

$134,709,929.50 -1.49% $136,455,888.00 -0.21% $144,641,478.10 5.77%$136,745,458.95CONTRACT TOTAL

$144,641,478.10$134,709,929.50 $136,455,888.00BASE TOTAL -1.49% -0.21% 5.77%$136,745,458.95



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE
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NO.

ITEM DESCRIPTION UNIT
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11/17/2014
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SEATTLE   WA  981883302
SUITE 501
16400 SOUTHCENTER PARKWAY
WALSH CONSTRUCTION CO II LLC

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100430CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- -------

FLATIRON WEST, INC
18702 NORTH CREEK PARKWAY #202

BOTHELL   WA  980118019
CONTRACTOR NUMBER : 100982 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

PREPARATION
1 MOBILIZATION 

L.S. -50.65 % 35.93 %

5,700,000.00 5,850,000.00 15,700,000.00 4,150,000.0011,550,000.00

20,500.0000
2 CLEARING

19.8000 ACRE 521.21 % 3,200.0000 -3.03 %

405,900.00 340,560.00 63,360.00 -1,980.00
3,300.0000
65,340.00

3 ARCHAEOLOGICAL AND HISTORICAL SALVAGE 
EST. 0.00 % 0.00 %

175,000.00 175,000.00175,000.00

575.0000
4 REMOVING DRAINAGE STRUCTURE 

240.0000 EACH 4.55 % 375.0000 -31.82 %

138,000.00 6,000.00 90,000.00 -42,000.00
550.0000

132,000.00

725.0000
5 REMOVING CULVERT END

7.0000 EACH 45.00 % 300.0000 -40.00 %

5,075.00 1,575.00 2,100.00 -1,400.00
500.0000
3,500.00

15.0000
6 REMOVE DRAINAGE PIPE

9573.0000 L.F. -25.00 % 8.0000 -60.00 %

143,595.00 -47,865.00 76,584.00 -114,876.00
20.0000

191,460.00

13.0000
7 REMOVE EXISTING SANITARY SEWER FORCE MAIN

1600.0000 L.F. 62.50 % 30.0000 275.00 %

20,800.00 8,000.00 48,000.00 35,200.00
8.0000

12,800.00

15.0000
8 REMOVE EXISTING WATER MAIN

1400.0000 L.F. 87.50 % 20.0000 150.00 %

21,000.00 9,800.00 28,000.00 16,800.00
8.0000

11,200.00
9 REMOVING SOLDIER PILE SHAFT OBSTRUCTIONS 

EST. 0.00 % 0.00 %

11,000.00 11,000.0011,000.00
10 REMOVING SHAFT OBSTRUCTIONS 

EST. 0.00 % 0.00 %

798,000.00 798,000.00798,000.00
11 REMOVING SIGN STRUCTURE SHAFT OBSTRUCTIONS 

EST. 0.00 % 0.00 %

10,000.00 10,000.0010,000.00
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PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

PREPARATION
12 REMOVING LIGHT STANDARD SHAFT OBSTRUCTIONS

EST. 0.00 % 0.00 %

8,000.00 8,000.008,000.00
13 WORK ACCESS - PUYALLUP RIVER

L.S. 266.67 % 206.67 %

5,500,000.00 4,000,000.00 4,600,000.00 3,100,000.001,500,000.00
14 FORCE ACCOUNT - REMOVING STEEL CASING PIPE OBSTRUCTION

EST. 0.00 % 0.00 %

23,850.00 23,850.0023,850.00
15 REMOVING PORTION OF EXISTING BRIDGE NO. 5/455

L.S. -78.86 % -87.00 %

42,279.17 -157,720.83 26,000.00 -174,000.00200,000.00
16 REMOVING EXISTING BRIDGE NO. 5/454N-N

L.S. -79.50 % -82.67 %

30,748.49 -119,251.51 26,000.00 -124,000.00150,000.00
17 REMOVING EXISTING BRIDGE NO. 5/455E-N

L.S. -81.91 % -69.41 %

15,374.24 -69,625.76 26,000.00 -59,000.0085,000.00
18 REMOVING EXISTING BRIDGE NO. 5/455N-N

L.S. -82.92 % -65.33 %

12,811.87 -62,188.13 26,000.00 -49,000.0075,000.00
19 REMOVING EXISTING BRIDGE NO. 167/11E-N

L.S. -86.76 % -82.67 %

19,858.40 -130,141.60 26,000.00 -124,000.00150,000.00

18.0000
20 REMOVING CEMENT CONC. SIDEWALK 

670.0000 S.Y. 140.00 % 5.0000 -33.33 %

12,060.00 7,035.00 3,350.00 -1,675.00
7.5000

5,025.00

7.5000
21 REMOVING CEMENT CONC. CURB AND GUTTER 

1190.0000 L.F. 50.00 % 4.0000 -20.00 %

8,925.00 2,975.00 4,760.00 -1,190.00
5.0000

5,950.00

12.5000
22 REMOVING ASPHALT CONC. PAVEMENT 

3150.0000 S.Y. 92.31 % 2.7500 -57.69 %

39,375.00 18,900.00 8,662.50 -11,812.50
6.5000

20,475.00
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4.0000
23 REMOVING CONC. BARRIER 

3680.0000 L.F. 14.29 % 8.0000 128.57 %

14,720.00 1,840.00 29,440.00 16,560.00
3.5000

12,880.00

4.0000
24 REMOVING GUARDRAIL 

7150.0000 L.F. 14.29 % 3.7500 7.14 %

28,600.00 3,575.00 26,812.50 1,787.50
3.5000

25,025.00

200.0000
25 REMOVING GUARDRAIL ANCHOR 

19.0000 EACH -6.98 % 210.0000 -2.33 %

3,800.00 -285.00 3,990.00 -95.00
215.0000
4,085.00

3,300.0000
26 REMOVING IMPACT ATTENUATOR

2.0000 EACH 3.13 % 3,300.0000 3.13 %

6,600.00 200.00 6,600.00 200.00
3,200.0000
6,400.00

4.0000
27 REMOVING CABLE BARRIER

4840.0000 L.F. 100.00 % 4.5000 125.00 %

19,360.00 9,680.00 21,780.00 12,100.00
2.0000

9,680.00

0.3000
28 REMOVING PAINT LINE 

73470.0000 L.F. -25.00 % 0.5000 25.00 %

22,041.00 -7,347.00 36,735.00 7,347.00
0.4000

29,388.00

0.7000
29 REMOVING PLASTIC LINE 

42610.0000 L.F. -30.00 % 0.7500 -25.00 %

29,827.00 -12,783.00 31,957.50 -10,652.50
1.0000

42,610.00

85.0000
30 REMOVING PLASTIC TRAFFIC MARKING 

74.0000 EACH 21.43 % 67.0000 -4.29 %

6,290.00 1,110.00 4,958.00 -222.00
70.0000
5,180.00

125.0000
31 REMOVING RAISED PAVEMENT MARKER 

22.3000 HUND -37.50 % 205.0000 2.50 %

2,787.50 -1,672.50 4,571.50 111.50
200.0000
4,460.00

4.0000
32 REMOVING CHAIN LINK FENCE 

5930.0000 L.F. 6.67 % 4.5000 20.00 %

23,720.00 1,482.50 26,685.00 4,447.50
3.7500

22,237.50
33 REMOVING UTILITY POLES

L.S. 5.00 % 400.00 %

8,400.00 400.00 40,000.00 32,000.008,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

11/17/2014
08:43

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

SEATTLE   WA  981883302
SUITE 501
16400 SOUTHCENTER PARKWAY
WALSH CONSTRUCTION CO II LLC

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100430CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- -------

FLATIRON WEST, INC
18702 NORTH CREEK PARKWAY #202

BOTHELL   WA  980118019
CONTRACTOR NUMBER : 100982 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

PREPARATION

46.0000
34 REMOVE AND DISPOSE OF EXISTING ASBESTOS CEMENT PIPE

345.0000 L.F. 130.00 % 140.0000 600.00 %

15,870.00 8,970.00 48,300.00 41,400.00
20.0000
6,900.00

0.0000
35 DELETED ITEM 

0.0100 EACH 0.00 % 0.0000 0.00 %

0.00 0.00 0.00 0.00
0.0001
0.00

0.0000
36 DELETED ITEM 

0.0100 EACH 0.00 % 0.0000 0.00 %

0.00 0.00 0.00 0.00
0.0001
0.00

GRADING

58.0000
37 ROADWAY EXCAVATION INCL. HAUL 

58560.0000 C.Y. 314.29 % 55.0000 292.86 %

3,396,480.00 2,576,640.00 3,220,800.00 2,400,960.00
14.0000

819,840.00

15.0000
38 ROADWAY EXCAVATION INCL. HAUL - AREA SURCHARGE

43230.0000 C.Y. 7.14 % 8.5000 -39.29 %

648,450.00 43,230.00 367,455.00 -237,765.00
14.0000

605,220.00

70.0000
39 ROADWAY EXCAVATION INCL. HAUL - AREA LEVEE REVETMENT

3080.0000 C.Y. 400.00 % 53.0000 278.57 %

215,600.00 172,480.00 163,240.00 120,120.00
14.0000

43,120.00

63.0000
40 ROADWAY EXCAVATION INCL. HAUL - AREA CSTW

11470.0000 C.Y. 350.00 % 53.0000 278.57 %

722,610.00 562,030.00 607,910.00 447,330.00
14.0000

160,580.00

46.0000
41 PAVEMENT REPAIR EXCAVATION INCL. HAUL 

890.0000 S.Y. 53.33 % 18.0000 -40.00 %

40,940.00 14,240.00 16,020.00 -10,680.00
30.0000

26,700.00

87.0000
42 UNSUITABLE FOUNDATION EXCAVATION INCL. HAUL 

2740.0000 C.Y. 335.00 % 55.0000 175.00 %

238,380.00 183,580.00 150,700.00 95,900.00
20.0000

54,800.00

18.0000
43 SELECT BORROW INCL. HAUL 

456080.0000 TON 89.47 % 35.0000 268.42 %

8,209,440.00 3,876,680.00 15,962,800.00 1,630,040.00
9.5000

4,332,760.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

11/17/2014
08:43

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

SEATTLE   WA  981883302
SUITE 501
16400 SOUTHCENTER PARKWAY
WALSH CONSTRUCTION CO II LLC

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100430CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- -------

FLATIRON WEST, INC
18702 NORTH CREEK PARKWAY #202

BOTHELL   WA  980118019
CONTRACTOR NUMBER : 100982 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

GRADING

24.0000
44 GRAVEL BORROW INCL. HAUL 

3450.0000 TON 152.63 % 13.0000 36.84 %

82,800.00 50,025.00 44,850.00 12,075.00
9.5000

32,775.00

22.0000
45 SAND DRAINAGE BLANKET 

4670.0000 TON 46.67 % 13.0000 -13.33 %

102,740.00 32,690.00 60,710.00 -9,340.00
15.0000

70,050.00

10.0000
46 PREFABRICATED VERTICAL DRAIN 

30440.0000 L.F. 150.00 % 11.0000 175.00 %

304,400.00 182,640.00 334,840.00 213,080.00
4.0000

121,760.00

103.0000
47 LIGHTWEIGHT VOLCANIC BORROW INCL. HAUL

2010.0000 TON 39.19 % 80.0000 8.11 %

207,030.00 58,290.00 160,800.00 12,060.00
74.0000

148,740.00

133.0000
48 GEOFOAM

16328.0000 C.Y. -1.48 % 110.0000 -18.52 %

2,171,624.00 -32,656.00 1,796,080.00 -408,200.00
135.0000

2,204,280.00

DRAINAGE

66.0000
49 DITCH EXCAVATION INCL. HAUL 

1960.0000 C.Y. 371.43 % 60.0000 328.57 %

129,360.00 101,920.00 117,600.00 90,160.00
14.0000

27,440.00

3,200.0000
50 CONCRETE INLET 

2.0000 EACH 190.91 % 1,100.0000 0.00 %

6,400.00 4,200.00 2,200.00 0.00
1,100.0000
2,200.00

1,910.0000
51 GRATE INLET TYPE 2 

200.0000 EACH -13.18 % 2,100.0000 -4.55 %

382,000.00 -58,000.00 420,000.00 -20,000.00
2,200.0000
440,000.00

6,780.0000
52 COMBINATION INLET 

3.0000 EACH 384.29 % 1,100.0000 -21.43 %

20,340.00 16,140.00 3,300.00 -900.00
1,400.0000
4,200.00

25.0000
53 CEMENT CONC. GUTTER 

994.0000 L.F. 38.89 % 20.0000 11.11 %

24,850.00 6,958.00 19,880.00 1,988.00
18.0000

17,892.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

11/17/2014
08:43

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

SEATTLE   WA  981883302
SUITE 501
16400 SOUTHCENTER PARKWAY
WALSH CONSTRUCTION CO II LLC

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100430CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- -------

FLATIRON WEST, INC
18702 NORTH CREEK PARKWAY #202

BOTHELL   WA  980118019
CONTRACTOR NUMBER : 100982 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DRAINAGE

36.0000
54 QUARRY SPALLS 

4677.0000 TON 71.43 % 25.0000 19.05 %

168,372.00 70,155.00 116,925.00 18,708.00
21.0000

98,217.00

56.0000
55 ROCK FOR EROSION AND SCOUR PROTECTION

4063.0000 TON 166.67 % 35.0000 66.67 %

227,528.00 142,205.00 142,205.00 56,882.00
21.0000

85,323.00

1,000.0000
56 TAPERED END SECTION WITH TYPE 4 SAFETY BARS 18 IN. DIAM. 

5.0000 EACH 0.00 % 380.0000 -62.00 %

5,000.00 0.00 1,900.00 -3,100.00
1,000.0000
5,000.00

10.0000
57 UNDERDRAIN PIPE 6 IN. DIAM. 

6984.0000 L.F. -13.04 % 11.5000 0.00 %

69,840.00 -10,476.00 80,316.00 0.00
11.5000

80,316.00

40.0000
58 UNDERDRAIN PIPE 18 IN. DIAM. 

730.0000 L.F. 0.00 % 33.0000 -17.50 %

29,200.00 0.00 24,090.00 -5,110.00
40.0000

29,200.00

45.0000
59 DRAIN PIPE 6 IN. DIAM. 

1079.0000 L.F. 114.29 % 12.0000 -42.86 %

48,555.00 25,896.00 12,948.00 -9,711.00
21.0000

22,659.00

132.0000
60 DRAIN PIPE 12 IN. DIAM. 

142.0000 L.F. 238.46 % 150.0000 284.62 %

18,744.00 13,206.00 21,300.00 15,762.00
39.0000
5,538.00

72.0000
61 DRAIN PIPE 18 IN. DIAM. 

597.0000 L.F. 20.00 % 43.0000 -28.33 %

42,984.00 7,164.00 25,671.00 -10,149.00
60.0000

35,820.00

100.0000
62 HIGH DENSITY POLYETHYLENE (HDPE) PIPE 14 IN. DIAM.

523.0000 L.F. 66.67 % 70.0000 16.67 %

52,300.00 20,920.00 36,610.00 5,230.00
60.0000

31,380.00

180.0000
63 HIGH DENSITY POLYETHYLENE (HDPE) PIPE 26 IN. DIAM.

378.0000 L.F. 33.33 % 125.0000 -7.41 %

68,040.00 17,010.00 47,250.00 -3,780.00
135.0000
51,030.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

11/17/2014
08:43

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

SEATTLE   WA  981883302
SUITE 501
16400 SOUTHCENTER PARKWAY
WALSH CONSTRUCTION CO II LLC

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100430CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- -------

FLATIRON WEST, INC
18702 NORTH CREEK PARKWAY #202

BOTHELL   WA  980118019
CONTRACTOR NUMBER : 100982 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DRAINAGE

182.0000
64 CARRIER PIPE 26 IN. DIAM.

320.0000 L.F. 34.81 % 305.0000 125.93 %

58,240.00 15,040.00 97,600.00 54,400.00
135.0000
43,200.00

STORM SEWER

4,500.0000
65 CATCH BASIN TYPE 1L

9.0000 EACH 125.00 % 1,200.0000 -40.00 %

40,500.00 22,500.00 10,800.00 -7,200.00
2,000.0000
18,000.00

3,000.0000
66 CATCH BASIN TYPE 1 

109.0000 EACH 150.00 % 1,100.0000 -8.33 %

327,000.00 196,200.00 119,900.00 -10,900.00
1,200.0000
130,800.00

6,200.0000
67 CATCH BASIN TYPE 2 48 IN. DIAM. 

32.0000 EACH 121.43 % 2,300.0000 -17.86 %

198,400.00 108,800.00 73,600.00 -16,000.00
2,800.0000
89,600.00

6,500.0000
68 CATCH BASIN TYPE 2 54 IN. DIAM. 

1.0000 EACH 62.50 % 2,900.0000 -27.50 %

6,500.00 2,500.00 2,900.00 -1,100.00
4,000.0000
4,000.00

6,400.0000
69 CATCH BASIN TYPE 2 60 IN. DIAM. 

8.0000 EACH 23.08 % 3,300.0000 -36.54 %

51,200.00 9,600.00 26,400.00 -15,200.00
5,200.0000
41,600.00

9,200.0000
70 CATCH BASIN TYPE 2 72 IN. DIAM. 

1.0000 EACH 31.43 % 4,600.0000 -34.29 %

9,200.00 2,200.00 4,600.00 -2,400.00
7,000.0000
7,000.00

8.0000
71 TESTING STORM SEWER PIPE 

22776.0000 L.F. 263.64 % 1.7500 -20.45 %

182,208.00 132,100.80 39,858.00 -10,249.20
2.2000

50,107.20
72 TESTING CSTW OUTFALL PIPE

L.S. -68.57 % -62.86 %

2,200.00 -4,800.00 2,600.00 -4,400.007,000.00

87.0000
73 PLAIN CONC. STORM SEWER PIPE 12 IN. DIAM. 

1536.0000 L.F. 93.33 % 42.0000 -6.67 %

133,632.00 64,512.00 64,512.00 -4,608.00
45.0000

69,120.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

11/17/2014
08:43

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

SEATTLE   WA  981883302
SUITE 501
16400 SOUTHCENTER PARKWAY
WALSH CONSTRUCTION CO II LLC

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100430CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- -------

FLATIRON WEST, INC
18702 NORTH CREEK PARKWAY #202

BOTHELL   WA  980118019
CONTRACTOR NUMBER : 100982 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

STORM SEWER

100.0000
74 PLAIN CONC. STORM SEWER PIPE 18 IN. DIAM. 

1039.0000 L.F. 81.82 % 55.0000 0.00 %

103,900.00 46,755.00 57,145.00 0.00
55.0000

57,145.00

170.0000
75 PLAIN CONC. STORM SEWER PIPE 24 IN. DIAM. 

230.0000 L.F. 161.54 % 67.0000 3.08 %

39,100.00 24,150.00 15,410.00 460.00
65.0000

14,950.00

210.0000
76 CL. III REINF. CONC. STORM SEWER PIPE 30 IN. DIAM. 

134.0000 L.F. 125.81 % 118.0000 26.88 %

28,140.00 15,678.00 15,812.00 3,350.00
93.0000

12,462.00

100.0000
77 CL. IV REINF. CONC. STORM SEWER PIPE 12 IN. DIAM. 

1973.0000 L.F. 66.67 % 37.0000 -38.33 %

197,300.00 78,920.00 73,001.00 -45,379.00
60.0000

118,380.00

131.0000
78 CL. IV REINF. CONC. STORM SEWER PIPE 18 IN. DIAM. 

390.0000 L.F. 74.67 % 50.0000 -33.33 %

51,090.00 21,840.00 19,500.00 -9,750.00
75.0000

29,250.00

185.0000
79 CL. IV REINF. CONC. STORM SEWER PIPE 24 IN. DIAM. 

50.0000 L.F. 94.74 % 75.0000 -21.05 %

9,250.00 4,500.00 3,750.00 -1,000.00
95.0000
4,750.00

190.0000
80 CL. IV REINF. CONC. STORM SEWER PIPE 30 IN. DIAM. 

214.0000 L.F. 35.71 % 125.0000 -10.71 %

40,660.00 10,700.00 26,750.00 -3,210.00
140.0000
29,960.00

115.0000
81 CL. V REINF. CONC. STORM SEWER PIPE 12 IN. DIAM. 

2098.0000 L.F. 91.67 % 37.0000 -38.33 %

241,270.00 115,390.00 77,626.00 -48,254.00
60.0000

125,880.00

130.0000
82 CL. V REINF. CONC. STORM SEWER PIPE 18 IN. DIAM. 

552.0000 L.F. 73.33 % 50.0000 -33.33 %

71,760.00 30,360.00 27,600.00 -13,800.00
75.0000

41,400.00

150.0000
83 CL. V REINF. CONC. STORM SEWER PIPE 24 IN. DIAM. 

140.0000 L.F. 20.00 % 110.0000 -12.00 %

21,000.00 3,500.00 15,400.00 -2,100.00
125.0000
17,500.00

185.0000
84 CL. V REINF. CONC. STORM SEWER PIPE 30 IN. DIAM. 

81.0000 L.F. 15.63 % 145.0000 -9.38 %

14,985.00 2,025.00 11,745.00 -1,215.00
160.0000
12,960.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE
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SUITE 501
16400 SOUTHCENTER PARKWAY
WALSH CONSTRUCTION CO II LLC

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100430CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- -------

FLATIRON WEST, INC
18702 NORTH CREEK PARKWAY #202

BOTHELL   WA  980118019
CONTRACTOR NUMBER : 100982 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

STORM SEWER

240.0000
85 CL. V REINF. CONC. STORM SEWER PIPE 36 IN. DIAM. 

21.0000 L.F. 33.33 % 162.0000 -10.00 %

5,040.00 1,260.00 3,402.00 -378.00
180.0000
3,780.00

50.0000
86 SCHEDULE A STORM SEWER PIPE 12 IN. DIAM. 

6154.0000 L.F. 25.00 % 33.0000 -17.50 %

307,700.00 61,540.00 203,082.00 -43,078.00
40.0000

246,160.00

60.0000
87 SCHEDULE A STORM SEWER PIPE 18 IN. DIAM. 

2385.0000 L.F. 25.00 % 37.0000 -22.92 %

143,100.00 28,620.00 88,245.00 -26,235.00
48.0000

114,480.00

80.0000
88 SCHEDULE A STORM SEWER PIPE 24 IN. DIAM. 

479.0000 L.F. 33.33 % 52.0000 -13.33 %

38,320.00 9,580.00 24,908.00 -3,832.00
60.0000

28,740.00

101.8900
89 SCHEDULE A STORM SEWER PIPE 30 IN. DIAM. 

587.0000 L.F. 27.36 % 70.0000 -12.50 %

59,809.43 12,849.43 41,090.00 -5,870.00
80.0000

46,960.00

170.0000
90 SCHEDULE A STORM SEWER PIPE 48 IN. DIAM. 

144.0000 L.F. 21.43 % 187.0000 33.57 %

24,480.00 4,320.00 26,928.00 6,768.00
140.0000
20,160.00

45.0000
91 SOLID WALL PVC STORM SEWER PIPE 6 IN. DIAM.

31.0000 L.F. 125.00 % 30.0000 50.00 %

1,395.00 775.00 930.00 310.00
20.0000
620.00

48.0000
92 SOLID WALL PVC STORM SEWER PIPE 12 IN. DIAM. 

526.0000 L.F. 37.14 % 37.0000 5.71 %

25,248.00 6,838.00 19,462.00 1,052.00
35.0000

18,410.00

840.0000
93 ST. RIB REINF POLYETHYLENE STORM SEWER PIPE 72 IN. DIAM 

468.0000 L.F. 236.00 % 682.0000 172.80 %

393,120.00 276,120.00 319,176.00 202,176.00
250.0000

117,000.00

125.0000
94 DUCTILE IRON STORM SEWER PIPE 6 IN. DIAM.

260.0000 L.F. 38.89 % 37.0000 -58.89 %

32,500.00 9,100.00 9,620.00 -13,780.00
90.0000

23,400.00

100.0000
95 DUCTILE IRON STORM SEWER PIPE 12 IN. DIAM.

177.0000 L.F. -16.67 % 56.0000 -53.33 %

17,700.00 -3,540.00 9,912.00 -11,328.00
120.0000
21,240.00
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PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

STORM SEWER

250.0000
96 DUCTILE IRON STORM SEWER PIPE 24 IN. DIAM.

75.0000 L.F. 56.25 % 155.0000 -3.13 %

18,750.00 6,750.00 11,625.00 -375.00
160.0000
12,000.00

225.0000
97 DUCTILE IRON STORM SEWER PIPE 30 IN. DIAM.

135.0000 L.F. 12.50 % 210.0000 5.00 %

30,375.00 3,375.00 28,350.00 1,350.00
200.0000
27,000.00

380.0000
98 RESTRAINED JOINT STORM SEWER PIPE 18 IN. DIAM.

114.0000 L.F. 52.00 % 95.0000 -62.00 %

43,320.00 14,820.00 10,830.00 -17,670.00
250.0000
28,500.00

1,270.0000
99 RESTRAINED JOINT STORM SEWER PIPE 30 IN. DIAM.

24.0000 L.F. 217.50 % 270.0000 -32.50 %

30,480.00 20,880.00 6,480.00 -3,120.00
400.0000
9,600.00

300.0000
100 STEEL CASING PIPE 24 IN. DIAM.

111.0000 L.F. -40.00 % 470.0000 -6.00 %

33,300.00 -22,200.00 52,170.00 -3,330.00
500.0000
55,500.00

2,000.0000
101 STEEL CASING PIPE 48 IN. DIAM.

559.0000 L.F. 50.94 % 1,550.0000 16.98 %

1,118,000.00 377,325.00 866,450.00 125,775.00
1,325.0000
740,675.00

13,000.0000
102 FLEXIBLE CHECK VALVE 24 IN. DIAM.

1.0000 EACH 30.00 % 10,000.0000 0.00 %

13,000.00 3,000.00 10,000.00 0.00
10,000.0000
10,000.00

3,500.0000
103 FLANGE JOINT 24 IN. DIAM.

1.0000 EACH 288.89 % 5,200.0000 477.78 %

3,500.00 2,600.00 5,200.00 4,300.00
900.0000
900.00

7,000.0000
104 FLANGE JOINT 26 IN. DIAM.

3.0000 EACH 677.78 % 8,500.0000 844.44 %

21,000.00 18,300.00 25,500.00 22,800.00
900.0000
2,700.00

200.0000
105 LDCC ENCASED STORM SEWER PIPE 18 IN. DIAM.

151.0000 L.F. 5.26 % 147.0000 -22.63 %

30,200.00 1,510.00 22,197.00 -6,493.00
190.0000
28,690.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

11/17/2014
08:43

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

SEATTLE   WA  981883302
SUITE 501
16400 SOUTHCENTER PARKWAY
WALSH CONSTRUCTION CO II LLC

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100430CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- -------

FLATIRON WEST, INC
18702 NORTH CREEK PARKWAY #202

BOTHELL   WA  980118019
CONTRACTOR NUMBER : 100982 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

STORM SEWER

20,000.0000
106 GATE VALVE 24 IN.

1.0000 EACH 1,042.86 % 15,500.0000 785.71 %

20,000.00 18,250.00 15,500.00 13,750.00
1,750.0000
1,750.00

SANITARY SEWER

22.0000
107 TESTING SEWER PIPE 

2585.0000 L.F. 528.57 % 4.5000 28.57 %

56,870.00 47,822.50 11,632.50 2,585.00
3.5000

9,047.50

190.0000
108 HIGH DENSITY POLYETHYLENE (HDPE) PIPE 24 IN. DIAM. FM

1429.0000 L.F. 26.67 % 120.0000 -20.00 %

271,510.00 57,160.00 171,480.00 -42,870.00
150.0000

214,350.00

165.0000
109 PVC SANITARY SEWER PIPE 24 IN. DIAM.

679.0000 L.F. 200.00 % 105.0000 90.91 %

112,035.00 74,690.00 71,295.00 33,950.00
55.0000

37,345.00

400.0000
110 ST. RIB REINF POLYETHYLENE SAN. SEWER PIPE 60 IN. DIAM

477.0000 L.F. 60.00 % 450.0000 80.00 %

190,800.00 71,550.00 214,650.00 95,400.00
250.0000

119,250.00

9,600.0000
111 COMBINED AIR RELEASE/VACUUM VALVE ASSEMBLY 3 IN.

1.0000 EACH 113.33 % 18,000.0000 300.00 %

9,600.00 5,100.00 18,000.00 13,500.00
4,500.0000
4,500.00

WATER LINES

2,500.0000
112 GATE VALVE 8 IN. 

2.0000 EACH 78.57 % 1,500.0000 7.14 %

5,000.00 2,200.00 3,000.00 200.00
1,400.0000
2,800.00

5,000.0000
113 BUTTERFLY VALVE 14 IN. 

2.0000 EACH 127.27 % 3,000.0000 36.36 %

10,000.00 5,600.00 6,000.00 1,600.00
2,200.0000
4,400.00

8,000.0000
114 HYDRANT ASSEMBLY - TACOMA

3.0000 EACH 29.03 % 4,600.0000 -25.81 %

24,000.00 5,400.00 13,800.00 -4,800.00
6,200.0000
18,600.00
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BOTHELL   WA  980118019
CONTRACTOR NUMBER : 100982 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

WATER LINES

8,000.0000
115 HYDRANT ASSEMBLY - FIFE

3.0000 EACH 29.03 % 4,800.0000 -22.58 %

24,000.00 5,400.00 14,400.00 -4,200.00
6,200.0000
18,600.00

200.0000
116 DUCTILE IRON PIPE FOR WATER MAIN 6 IN. DIAM. - FIFE

14.0000 L.F. 122.22 % 90.0000 0.00 %

2,800.00 1,540.00 1,260.00 0.00
90.0000
1,260.00

200.0000
117 DUCTILE IRON PIPE FOR TACOMA WATER MAIN 6 IN. DIAM.

36.0000 L.F. 122.22 % 50.0000 -44.44 %

7,200.00 3,960.00 1,800.00 -1,440.00
90.0000
3,240.00

550.0000
118 DUCTILE IRON PIPE FOR TACOMA WATER MAIN 8 IN. DIAM.

13.0000 L.F. 400.00 % 90.0000 -18.18 %

7,150.00 5,720.00 1,170.00 -260.00
110.0000
1,430.00

175.0000
119 DUCTILE IRON PIPE FOR WATER MAIN 14 IN. DIAM. - FIFE

1413.0000 L.F. 25.00 % 74.0000 -47.14 %

247,275.00 49,455.00 104,562.00 -93,258.00
140.0000

197,820.00

2,000.0000
120 REMOVAL AND DELIVERY OF ABANDONED HYDRANT

2.0000 EACH 300.00 % 2,650.0000 430.00 %

4,000.00 3,000.00 5,300.00 4,300.00
500.0000
1,000.00

STRUCTURE

90.0000
121 STRUCTURE EXCAVATION CLASS A INCL. HAUL 

16974.0000 C.Y. 350.00 % 55.0000 175.00 %

1,527,660.00 1,188,180.00 933,570.00 594,090.00
20.0000

339,480.00

350.0000
122 SOIL EXCAVATION FOR SHAFT INCLUDING HAUL 

14530.0000 C.Y. 0.00 % 315.0000 -10.00 %

5,085,500.00 0.00 4,576,950.00 -508,550.00
350.0000

5,085,500.00
123 SHORING OR EXTRA EXCAVATION CL. A BRIDGE NO. 5/454N-N

L.S. 21,400.00 % 216.67 %

645,000.00 642,000.00 9,500.00 6,500.003,000.00
124 SHORING OR EXTRA EXCAVATION CL. A OUTFALL HEADWALL

L.S. 406.67 % 566.67 %

152,000.00 122,000.00 200,000.00 170,000.0030,000.00
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STRUCTURE
125 SHORING OR EXTRA EXCAVATION CL. A RETAINING WALLS

L.S. 282.00 % 466.97 %

539,000.00 397,900.00 800,000.00 658,900.00141,100.00
126 SHORING OR EXTRA EXCAVATION CL. A EX. PETROLEUM PIPELINE

L.S. 642.42 % 66.67 %

49,000.00 42,400.00 11,000.00 4,400.006,600.00
127 SHORING OR EXTRA EXCAVATION CL. A STRUCTURAL VAULT

L.S. 119.65 % 116.76 %

228,000.00 124,200.00 225,000.00 121,200.00103,800.00
128 SHORING OR EXTRA EXCAVATION CL. A DIFF. GR. BARRIER

L.S. 212.00 % 60.00 %

78,000.00 53,000.00 40,000.00 15,000.0025,000.00
129 SHORING OR EXTRA EXCAVATION CL. A - 72ST AND 60SS LINE

L.S. 2,767.70 % 377.95 %

4,500,000.00 4,343,080.00 750,000.00 593,080.00156,920.00

55.0000
130 GRAVEL BACKFILL FOR WALL 

3391.0000 C.Y. 96.43 % 26.0000 -7.14 %

186,505.00 91,557.00 88,166.00 -6,782.00
28.0000

94,948.00

135.0000
131 AGGREGATE FOR BITUMINOUS SURFACE TREATMENT

146.0000 C.Y. 350.00 % 78.0000 160.00 %

19,710.00 15,330.00 11,388.00 7,008.00
30.0000
4,380.00

1.0000
132 FURNISHING & PLACING TEMP. CASING FOR 8'-0" DIA. SHAFT 

337.0000 L.F. -99.60 % 26.0000 -89.60 %

337.00 -83,913.00 8,762.00 -75,488.00
250.0000
84,250.00

1.0000
133 FURNISHING & PLACING TEMP. CASING FOR 10'-0" DIA. SHAFT 

2367.0000 L.F. -99.71 % 270.0000 -22.86 %

2,367.00 -826,083.00 639,090.00 -189,360.00
350.0000

828,450.00

650.0000
134 FURNISHING PERMANENT CASING FOR 8'-0" DIAM. SHAFT 

590.0000 L.F. -18.75 % 725.0000 -9.38 %

383,500.00 -88,500.00 427,750.00 -44,250.00
800.0000

472,000.00

1,100.0000
135 FURNISHING PERMANENT CASING FOR 10'-0" DIAM. SHAFT 

722.0000 L.F. -8.33 % 725.0000 -39.58 %

794,200.00 -72,200.00 523,450.00 -342,950.00
1,200.0000
866,400.00
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STRUCTURE

5,000.0000
136 PLACING PERMANENT CASING FOR 8'-0" DIAM. SHAFT 

14.0000 EACH 25.00 % 7,400.0000 85.00 %

70,000.00 14,000.00 103,600.00 47,600.00
4,000.0000
56,000.00

5,000.0000
137 PLACING PERMANENT CASING FOR 10'-0" DIAM. SHAFT 

33.0000 EACH -16.67 % 5,600.0000 -6.67 %

165,000.00 -33,000.00 184,800.00 -13,200.00
6,000.0000
198,000.00

400.0000
138 FURNISHING AND INSTALLING ISOLATION CASING

24.0000 L.F. -60.00 % 2.0000 -99.80 %

9,600.00 -14,400.00 48.00 -23,952.00
1,000.0000
24,000.00

2.0000
139 FURNISHING AND INSTALLING THERMAL WIRE

58660.0000 L.F. -60.00 % 7.0000 40.00 %

117,320.00 -175,980.00 410,620.00 117,320.00
5.0000

293,300.00

1.0000
140 CASING SHORING 

258.0000 L.F. -99.83 % 20.0000 -96.67 %

258.00 -154,542.00 5,160.00 -149,640.00
600.0000

154,800.00

115.0000
141 SHAFT - 24 IN. DIAMETER 

384.0000 L.F. -42.50 % 110.0000 -45.00 %

44,160.00 -32,640.00 42,240.00 -34,560.00
200.0000
76,800.00

110.0000
142 SHAFT - 30 IN. DIAMETER 

743.0000 L.F. -56.00 % 110.0000 -56.00 %

81,730.00 -104,020.00 81,730.00 -104,020.00
250.0000

185,750.00

60.0000
143 FURNISHING SOLDIER PILE W 12 X 96

378.0000 L.F. -40.00 % 75.0000 -25.00 %

22,680.00 -15,120.00 28,350.00 -9,450.00
100.0000
37,800.00

200.0000
144 FURNISHING SOLDIER PILE W 12 X 152

56.0000 L.F. 33.33 % 125.0000 -16.67 %

11,200.00 2,800.00 7,000.00 -1,400.00
150.0000
8,400.00

70.0000
145 FURNISHING SOLDIER PILE W 18 X 97

600.0000 L.F. -30.00 % 75.0000 -25.00 %

42,000.00 -18,000.00 45,000.00 -15,000.00
100.0000
60,000.00

80.0000
146 FURNISHING SOLDIER PILE W 18 X 143

131.0000 L.F. -46.67 % 80.0000 -46.67 %

10,480.00 -9,170.00 10,480.00 -9,170.00
150.0000
19,650.00
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STRUCTURE

4,400.0000
147 MICROPILE 

85.0000 EACH -26.67 % 4,500.0000 -25.00 %

374,000.00 -136,000.00 382,500.00 -127,500.00
6,000.0000
510,000.00

30,000.0000
148 MICROPILE VERIFICATION LOAD TESTING 

1.0000 EACH 200.00 % 33,000.0000 230.00 %

30,000.00 20,000.00 33,000.00 23,000.00
10,000.0000
10,000.00

1,700.0000
149 MICROPILE PROOF LOAD TESTING 

5.0000 EACH -32.00 % 1,800.0000 -28.00 %

8,500.00 -4,000.00 9,000.00 -3,500.00
2,500.0000
12,500.00

1.0000
150 ST. REINF. BAR FOR BRIDGE 

1341500.0000 LB. 0.00 % 1.1500 15.00 %

1,341,500.00 0.00 1,542,725.00 201,225.00
1.0000

1,341,500.00

1.0000
151 ST. REINF. BAR FOR RETAINING WALL 

167150.0000 LB. 0.00 % 1.1500 15.00 %

167,150.00 0.00 192,222.50 25,072.50
1.0000

167,150.00

1.0000
152 ST. REINF. BAR FOR DIFFERENTIAL GRADE TRAFFIC BARRIER

42085.0000 LB. 0.00 % 1.2500 25.00 %

42,085.00 0.00 52,606.25 10,521.25
1.0000

42,085.00

1.0000
153 ST. REINF. BAR FOR HEADWALL

5400.0000 LB. 0.00 % 1.5000 50.00 %

5,400.00 0.00 8,100.00 2,700.00
1.0000

5,400.00

0.8000
154 ST. REINF. BAR FOR SHAFT 

5299400.0000 LB. -11.11 % 1.0000 11.11 %

4,239,520.00 -529,940.00 5,299,400.00 529,940.00
0.9000

4,769,460.00

3.0000
155 CSL ACCESS TUBE 

6790.0000 L.F. -70.00 % 35.0000 250.00 %

20,370.00 -47,530.00 237,650.00 169,750.00
10.0000

67,900.00

890.0000
156 CONC. CLASS 4000 FOR DIFFERENTIAL GRADE TRAFFIC BARRIER

412.0000 C.Y. 61.82 % 625.0000 13.64 %

366,680.00 140,080.00 257,500.00 30,900.00
550.0000

226,600.00

1,000.0000
157 CONC. CLASS 4000 FOR HEADWALL

50.0000 C.Y. 81.82 % 575.0000 4.55 %

50,000.00 22,500.00 28,750.00 1,250.00
550.0000
27,500.00
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STRUCTURE

580.0000
158 CONC. CLASS 4000 FOR BRIDGE 

5320.0000 C.Y. 5.45 % 550.0000 0.00 %

3,085,600.00 159,600.00 2,926,000.00 0.00
550.0000

2,926,000.00

580.0000
159 CONC. CLASS 4000 FOR RETAINING WALL 

1994.0000 C.Y. 5.45 % 625.0000 13.64 %

1,156,520.00 59,820.00 1,246,250.00 149,550.00
550.0000

1,096,700.00

180.0000
160 CONC. CLASS 4000W FOR SEAL

240.0000 C.Y. 20.00 % 135.0000 -10.00 %

43,200.00 7,200.00 32,400.00 -3,600.00
150.0000
36,000.00

135.0000
161 CONC. CLASS 4000P FOR SHAFT 

14455.0000 C.Y. -40.00 % 155.0000 -31.11 %

1,951,425.00 1,300,950.00 2,240,525.00 1,011,850.00
225.0000

3,252,375.00

590.0000
162 PRESTRESSED CONC. GIRDER WF100G

18670.0000 L.F. 46.77 % 525.0000 30.60 %

11,015,300.00 3,509,960.00 9,801,750.00 2,296,410.00
402.0000

7,505,340.00
163 DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT 

CALC 0.00 % 0.00 %

-33.00 -33.00-33.00

9.0000
164 MODIFIED CONC. OVERLAY 

240.0000 C.F. -70.00 % 250.0000 733.33 %

2,160.00 -5,040.00 60,000.00 52,800.00
30.0000
7,200.00

37.0000
165 FINISHING AND CURING MODIFIED CONC. OVERLAY 

215.0000 S.Y. -7.50 % 22.0000 -45.00 %

7,955.00 -645.00 4,730.00 -3,870.00
40.0000
8,600.00

166 STRUCTURAL LOW ALLOY STEEL 
L.S. 0.00 % 33.33 %

3,000,000.00 0.00 4,000,000.00 1,000,000.003,000,000.00

16.0000
167 LAGGING 

3296.0000 S.F. -46.67 % 15.0000 -50.00 %

52,736.00 -46,144.00 49,440.00 -49,440.00
30.0000

98,880.00

11,000.0000
168 DISC BEARING - SUPERSTR. 

15.0000 EACH -45.00 % 9,000.0000 -55.00 %

165,000.00 -135,000.00 135,000.00 -165,000.00
20,000.0000
300,000.00
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TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

STRUCTURE
169 SUPERSTRUCTURE - PUYALLUP RIVER BR. NO. 5/456E REPL.

L.S. -37.37 % -21.71 %

6,000,000.00 3,580,000.00 7,500,000.00 2,080,000.009,580,000.00
170 BRIDGE DECK - BR. NO. 5/454N-N REPL.

L.S. -9.09 % 9.09 %

1,000,000.00 -100,000.00 1,200,000.00 100,000.001,100,000.00

130.0000
171 TRAFFIC BARRIER 

5197.7000 L.F. 4.00 % 100.0000 -20.00 %

675,701.00 25,988.50 519,770.00 -129,942.50
125.0000

649,712.50

330.0000
172 RS TRAFFIC BARRIER

616.0000 L.F. -5.71 % 245.0000 -30.00 %

203,280.00 -12,320.00 150,920.00 -64,680.00
350.0000

215,600.00

300.0000
173 NB TRAFFIC BARRIER

523.0000 L.F. -14.29 % 265.0000 -24.29 %

156,900.00 -26,150.00 138,595.00 -44,455.00
350.0000

183,050.00

355.0000
174 MODIFY BRIDGE DRAIN 

4.0000 EACH -40.83 % 1,400.0000 133.33 %

1,420.00 -980.00 5,600.00 3,200.00
600.0000
2,400.00

175 EXPANSION JOINT MODIFICATION BR. NO. 5/452W
L.S. -43.57 % 3.57 %

79,000.00 -61,000.00 145,000.00 5,000.00140,000.00
176 EXPANSION JOINT MODIFICATION BR. NO. 5/452E

L.S. -51.11 % -5.56 %

88,000.00 -92,000.00 170,000.00 -10,000.00180,000.00
177 EXPANSION JOINT MODIFICATION BR. NO. 5/453

L.S. -27.00 % -18.33 %

219,000.00 -81,000.00 245,000.00 -55,000.00300,000.00

350.0000
178 SCARIFYING CONC. SURFACE 

215.0000 S.Y. 483.33 % 190.0000 216.67 %

75,250.00 62,350.00 40,850.00 27,950.00
60.0000

12,900.00

50.0000
179 REMOVING EXISTING CONCRETE OVERLAY 

215.0000 S.Y. 100.00 % 27.0000 8.00 %

10,750.00 5,375.00 5,805.00 430.00
25.0000
5,375.00
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STRUCTURE

48.0000
180 CONCRETE FASCIA PANEL 

32248.0000 S.F. 6.67 % 35.0000 -22.22 %

1,547,904.00 96,744.00 1,128,680.00 -322,480.00
45.0000

1,451,160.00

40.0000
181 GEOFOAM WALL FASCIA

10519.0000 S.F. -11.11 % 25.0000 -44.44 %

420,760.00 -52,595.00 262,975.00 -210,380.00
45.0000

473,355.00
182 PIER 1 FASCIA WALL

L.S. -27.27 % -47.27 %

200,000.00 -75,000.00 145,000.00 -130,000.00275,000.00
183 PIER 10 FASCIA WALL

L.S. -30.00 % -46.00 %

175,000.00 -75,000.00 135,000.00 -115,000.00250,000.00

15.0000
184 PREFABRICATED DRAINAGE MAT 

210.0000 S.Y. 0.00 % 17.0000 13.33 %

3,150.00 0.00 3,570.00 420.00
15.0000
3,150.00

400.0000
185 BRIDGE APPROACH SLAB 

3028.0000 S.Y. 60.00 % 295.0000 18.00 %

1,211,200.00 454,200.00 893,260.00 136,260.00
250.0000

757,000.00

95.0000
186 LOAD DISTRIBUTION SLAB

4031.0000 S.Y. -52.50 % 75.0000 -62.50 %

382,945.00 -423,255.00 302,325.00 -503,875.00
200.0000

806,200.00
187 PRECAST CONCRETE CURTAIN WALL

L.S. 169.23 % 238.46 %

35,000.00 22,000.00 44,000.00 31,000.0013,000.00
188 MMFD WALL

L.S. 67.78 % 0.00 %

755,000.00 305,000.00 450,000.00 0.00450,000.00
189 TEMPORARY LIFTING SPANS

L.S. -26.67 % 233.33 %

88,000.00 -32,000.00 400,000.00 280,000.00120,000.00
190 STRUCTURE LIFTING SYS FOR TACOMA RAIL BR OVER ACCESS RD

L.S. -45.60 % -30.00 %

136,000.00 -114,000.00 175,000.00 -75,000.00250,000.00
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STRUCTURE
191 TEMPORARY CONSTRUCTION WALKWAY

L.S. 2.80 % 60.00 %

257,000.00 7,000.00 400,000.00 150,000.00250,000.00

680.0000
192 PIPE ENCASEMENT 60 IN. DIAM.

444.0000 L.F. -32.00 % 500.0000 -50.00 %

301,920.00 -142,080.00 222,000.00 -222,000.00
1,000.0000
444,000.00

835.0000
193 PIPE ENCASEMENT 72 IN. DIAM.

427.0000 L.F. -30.42 % 550.0000 -54.17 %

356,545.00 -155,855.00 234,850.00 -277,550.00
1,200.0000
512,400.00

SURFACING

117.0000
194 PERMEABLE BALLAST 

221.0000 C.Y. 67.14 % 33.0000 -52.86 %

25,857.00 10,387.00 7,293.00 -8,177.00
70.0000

15,470.00

30.0000
195 CRUSHED SURFACING BASE COURSE 

41338.0000 TON 57.89 % 18.0000 -5.26 %

1,240,140.00 454,718.00 744,084.00 -41,338.00
19.0000

785,422.00

39,610.5100
196 SHOULDER FINISHING

0.7000 MI. 296.11 % 11,000.0000 10.00 %

27,727.36 20,727.36 7,700.00 700.00
10,000.0000

7,000.00

CEMENT CONCRETE PAVEMENT

335.0000
197 CEMENT CONC. PAVEMENT 

2455.0000 C.Y. 55.81 % 350.0000 62.79 %

822,425.00 294,600.00 859,250.00 331,425.00
215.0000

527,825.00
198 RIDE SMOOTHNESS COMPLIANCE ADJUSTMENT 

CALC 0.00 % 0.00 %

15,835.00 15,835.0015,835.00
199 PORTLAND CEMENT CONC. COMPLIANCE ADJUSTMENT 

CALC 0.00 % 0.00 %

-3.00 -3.00-3.00
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CEMENT CONCRETE PAVEMENT

20.0000
200 CORROSION RESISTANT DOWEL BAR 

7881.0000 EACH 11.11 % 21.0000 16.67 %

157,620.00 15,762.00 165,501.00 23,643.00
18.0000

141,858.00

18.0000
201 TIE BAR WITH DRILL HOLE 

400.0000 EACH 16.13 % 19.0000 22.58 %

7,200.00 1,000.00 7,600.00 1,400.00
15.5000
6,200.00

HOT MIX ASPHALT

3.0000
202 PLANING BITUMINOUS PAVEMENT 

14770.0000 S.Y. -25.00 % 7.0000 75.00 %

44,310.00 -14,770.00 103,390.00 44,310.00
4.0000

59,080.00

144.0000
203 HMA FOR PAVEMENT REPAIR CL. 1/2 IN. PG 58-22

310.0000 TON 6.67 % 145.0000 7.41 %

44,640.00 2,790.00 44,950.00 3,100.00
135.0000
41,850.00

204 FORCE ACCOUNT - PAVEMENT REPAIR FOR SETTLEMENT
EST. 0.00 % 0.00 %

501,000.00 501,000.00501,000.00

76.0000
205 HMA CL. 1/2 IN. PG 58-22

59300.0000 TON 1.33 % 78.0000 4.00 %

4,506,800.00 59,300.00 4,625,400.00 177,900.00
75.0000

4,447,500.00

87.0000
206 HMA CL. 1/2 IN. PG 70-22

7630.0000 TON 16.00 % 90.0000 20.00 %

663,810.00 91,560.00 686,700.00 114,450.00
75.0000

572,250.00
207 JOB MIX COMPLIANCE PRICE ADJUSTMENT 

CALC 0.00 % 0.00 %

145,333.00 145,333.00145,333.00
208 COMPACTION PRICE ADJUSTMENT 

CALC 0.00 % 0.00 %

96,885.00 96,885.0096,885.00
209 ASPHALT COST PRICE ADJUSTMENT 

CALC 0.00 % 0.00 %

1,125,515.00 1,125,515.001,125,515.00
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HOT MIX ASPHALT

258.0000
210 COMMERCIAL HMA 

11.0000 TON 7.50 % 255.0000 6.25 %

2,838.00 198.00 2,805.00 165.00
240.0000
2,640.00

20.0000
211 LONGITUDINAL JOINT SEAL 

576.0000 L.F. 100.00 % 12.0000 20.00 %

11,520.00 5,760.00 6,912.00 1,152.00
10.0000
5,760.00

212 CYCLIC DENSITY PRICE ADJUSTMENT 
CALC 0.00 % 0.00 %

-20.00 -20.00-20.00

IRRIGATION AND WATER DISTRIBUTION
213 IRRIGATION SYSTEM 

L.S. -47.50 % 25.00 %

21,000.00 -19,000.00 50,000.00 10,000.0040,000.00

EROSION CONTROL AND ROADSIDE PLANTING

20.0000
214 CHECK DAM 

740.0000 L.F. 60.00 % 35.0000 180.00 %

14,800.00 5,550.00 25,900.00 16,650.00
12.5000
9,250.00

155.0000
215 INLET PROTECTION 

304.0000 EACH 93.75 % 125.0000 56.25 %

47,120.00 22,800.00 38,000.00 13,680.00
80.0000

24,320.00

20.0000
216 STABILIZED CONSTRUCTION ENTRANCE 

4251.0000 S.Y. 29.03 % 35.0000 125.81 %

85,020.00 19,129.50 148,785.00 82,894.50
15.5000

65,890.50

95,000.0000
217 TIRE WASH 

5.0000 EACH 1,307.41 % 15,500.0000 129.63 %

475,000.00 441,250.00 77,500.00 43,750.00
6,750.0000
33,750.00

120.0000
218 STREET CLEANING 

4590.0000 HR  14.29 % 130.0000 23.81 %

550,800.00 68,850.00 596,700.00 114,750.00
105.0000

481,950.00
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EROSION CONTROL AND ROADSIDE PLANTING

8.0000
219 SILT FENCE 

17000.0000 L.F. 88.24 % 4.0000 -5.88 %

136,000.00 63,750.00 68,000.00 -4,250.00
4.2500

72,250.00
220 EROSION/WATER POLLUTION CONTROL 

EST. 0.00 % 0.00 %

3,618,496.00 3,618,496.003,618,496.00

18,000.0000
221 CESF WATER TREATMENT SYSTEM - FURNISHING

11.0000 EACH -64.00 % 23,000.0000 -54.00 %

198,000.00 -352,000.00 253,000.00 -297,000.00
50,000.0000
550,000.00

9,200.0000
222 CESF WATER TREATMENT SYSTEM - RENTAL

177.0000 MO. -32.85 % 10,500.0000 -23.36 %

1,628,400.00 -796,500.00 1,858,500.00 -566,400.00
13,700.0000
2,424,900.00

90.0000
223 CESF WATER TREATMENT SYSTEM - OPERATION

4744.0000 HR  -25.00 % 80.0000 -33.33 %

426,960.00 -142,320.00 379,520.00 -189,760.00
120.0000

569,280.00
224 FORCE ACCOUNT - CESF WATER TREATMENT SYSTEM - CHEMICALS

EST. 0.00 % 0.00 %

1,157,380.00 1,157,380.001,157,380.00

14,000.0000
225 POST-TREATMENT TANKS (COT)

6.0000 EACH -6.67 % 30,500.0000 103.33 %

84,000.00 -6,000.00 183,000.00 93,000.00
15,000.0000
90,000.00

5.0000
226 TEMPORARY CURB 

26420.0000 L.F. -16.67 % 5.5000 -8.33 %

132,100.00 -26,420.00 145,310.00 -13,210.00
6.0000

158,520.00

3,700.0000
227 MULCHING WITH LONG TERM MULCH 

16.2000 ACRE 5.71 % 3,600.0000 2.86 %

59,940.00 3,240.00 58,320.00 1,620.00
3,500.0000
56,700.00

4,500.0000
228 SEEDING, FERTILIZING, AND MULCHING 

10.0000 ACRE -6.25 % 5,000.0000 4.17 %

45,000.00 -3,000.00 50,000.00 2,000.00
4,800.0000
48,000.00

4,800.0000
229 LEVEE SEED MIX AND MULCHING

0.5000 ACRE 0.00 % 4,100.0000 -14.58 %

2,400.00 0.00 2,050.00 -350.00
4,800.0000
2,400.00
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EROSION CONTROL AND ROADSIDE PLANTING

40.0000
230 TOPSOIL TYPE A

72.0000 C.Y. -11.11 % 55.0000 22.22 %

2,880.00 -360.00 3,960.00 720.00
45.0000
3,240.00

260.0000
231 PSIPE BOWHALL RED MAPLE 2 IN. CAL. B&B

10.0000 EACH 30.00 % 275.0000 37.50 %

2,600.00 600.00 2,750.00 750.00
200.0000
2,000.00

180.0000
232 PSIPE CANADIAN SERVICEBERRY 1 1/2 IN. CAL. B.R.

3.0000 EACH 0.00 % 210.0000 16.67 %

540.00 0.00 630.00 90.00
180.0000
540.00

260.0000
233 PSIPE KATSURA TREE 2 IN. CAL. B&B

10.0000 EACH 30.00 % 255.0000 27.50 %

2,600.00 600.00 2,550.00 550.00
200.0000
2,000.00

150.0000
234 PSIPE ALASKA YELLOW CEDAR 5-6 FT. HT. B&B

18.0000 EACH 0.00 % 155.0000 3.33 %

2,700.00 0.00 2,790.00 90.00
150.0000
2,700.00

140.0000
235 PSIPE RED OAK 1 1/2 IN. CAL. B.R.

13.0000 EACH -22.22 % 210.0000 16.67 %

1,820.00 -520.00 2,730.00 390.00
180.0000
2,340.00

280.0000
236 PSIPE FRONTIER ELM 2 IN. CAL. B&B

15.0000 EACH 12.00 % 210.0000 -16.00 %

4,200.00 450.00 3,150.00 -600.00
250.0000
3,750.00

1.5000
237 PSIPE COMMON RUSH 6-12 IN. HT. BR

7300.0000 EACH 50.00 % 2.0000 100.00 %

10,950.00 3,650.00 14,600.00 7,300.00
1.0000

7,300.00

1.5000
238 PSIPE DAGGER-LEAVED RUSH 6-12 IN. HT. BR

7300.0000 EACH 50.00 % 2.0000 100.00 %

10,950.00 3,650.00 14,600.00 7,300.00
1.0000

7,300.00

1.5000
239 PSIPE SLOUGH SEDGE 6-12 IN. HT. BR

7300.0000 EACH 50.00 % 2.0000 100.00 %

10,950.00 3,650.00 14,600.00 7,300.00
1.0000

7,300.00

1.5000
240 PSIPE THICK-HEADED SEDGE 6-12 IN. HT. BR

7300.0000 EACH 50.00 % 2.0000 100.00 %

10,950.00 3,650.00 14,600.00 7,300.00
1.0000

7,300.00
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EROSION CONTROL AND ROADSIDE PLANTING

1.5000
241 PSIPE SITKA SEDGE 6-12 IN. HT. BR

7300.0000 EACH 50.00 % 2.0000 100.00 %

10,950.00 3,650.00 14,600.00 7,300.00
1.0000

7,300.00

1.5000
242 PSIPE BULL RUSH 6-12 IN. HT. BR

2150.0000 EACH 50.00 % 2.0000 100.00 %

3,225.00 1,075.00 4,300.00 2,150.00
1.0000

2,150.00

5,600.0000
243 FINE COMPOST 

6.1000 ACRE 7.69 % 5,400.0000 3.85 %

34,160.00 2,440.00 32,940.00 1,220.00
5,200.0000
31,720.00

244 WEED AND PEST CONTROL 
EST. 0.00 % 0.00 %

40,000.00 40,000.0040,000.00

82.0000
245 BARK OR WOOD CHIP MULCH (5FT MULCH RING)

25.0000 C.Y. 82.22 % 50.0000 11.11 %

2,050.00 925.00 1,250.00 125.00
45.0000
1,125.00

1,000.0000
246 MOWING 

6.6000 ACRE 0.00 % 550.0000 -45.00 %

6,600.00 0.00 3,630.00 -2,970.00
1,000.0000
6,600.00

4.0000
247 HIGH VISIBILITY FENCE 

21750.0000 L.F. 23.08 % 3.0000 -7.69 %

87,000.00 16,312.50 65,250.00 -5,437.50
3.2500

70,687.50
248 ENVIRONMENTAL COMPLIANCE LEAD 

L.S. -100.00 % -96.38 %

1.50 -275,998.50 10,000.00 -266,000.00276,000.00

35.0000
249 TREATMENT LINER

8420.0000 S.Y. 133.33 % 35.0000 133.33 %

294,700.00 168,400.00 294,700.00 168,400.00
15.0000

126,300.00

25.0000
250 TREATMENT LINER - TACOMA

360.0000 S.Y. 66.67 % 35.0000 133.33 %

9,000.00 3,600.00 12,600.00 7,200.00
15.0000
5,400.00

5.0000
251 SOIL AMENDMENT TYPE 4

1180.0000 S.Y. -66.67 % 16.0000 6.67 %

5,900.00 -11,800.00 18,880.00 1,180.00
15.0000

17,700.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

11/17/2014
08:43

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

SEATTLE   WA  981883302
SUITE 501
16400 SOUTHCENTER PARKWAY
WALSH CONSTRUCTION CO II LLC

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100430CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- -------

FLATIRON WEST, INC
18702 NORTH CREEK PARKWAY #202

BOTHELL   WA  980118019
CONTRACTOR NUMBER : 100982 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND ROADSIDE PLANTING

136.0000
252 MEDIA MIX

112.0000 C.Y. 466.67 % 55.0000 129.17 %

15,232.00 12,544.00 6,160.00 3,472.00
24.0000
2,688.00

60.0000
253 MEDIA FILTER DRAIN

3720.0000 L.F. 87.50 % 30.0000 -6.25 %

223,200.00 104,160.00 111,600.00 -7,440.00
32.0000

119,040.00

TRAFFIC

21.0000
254 CEMENT CONC. TRAFFIC CURB AND GUTTER 

4630.0000 L.F. -16.00 % 13.0000 -48.00 %

97,230.00 -18,520.00 60,190.00 -55,560.00
25.0000

115,750.00

23.0000
255 CEMENT CONC. TRAFFIC CURB 

1722.0000 L.F. -17.86 % 20.0000 -28.57 %

39,606.00 -8,610.00 34,440.00 -13,776.00
28.0000

48,216.00

22.0000
256 CEMENT CONC. PEDESTRIAN CURB 

471.0000 L.F. -21.43 % 20.0000 -28.57 %

10,362.00 -2,826.00 9,420.00 -3,768.00
28.0000

13,188.00

5.0000
257 EXTRUDED CURB 

5630.0000 L.F. -41.18 % 10.0000 17.65 %

28,150.00 -19,705.00 56,300.00 8,445.00
8.5000

47,855.00

465.0000
258 TEMPORARY GUARDRAIL CONNECTION TYPE 1

12.0000 EACH -66.79 % 500.0000 -64.29 %

5,580.00 -11,220.00 6,000.00 -10,800.00
1,400.0000
16,800.00

1,650.0000
259 TEMPORARY GUARDRAIL CONNECTION TYPE 2

2.0000 EACH 3.13 % 1,800.0000 12.50 %

3,300.00 100.00 3,600.00 400.00
1,600.0000
3,200.00

25.0000
260 BEAM GUARDRAIL TYPE 31 

4440.0000 L.F. 13.64 % 28.0000 27.27 %

111,000.00 13,320.00 124,320.00 26,640.00
22.0000

97,680.00

1,500.0000
261 BEAM GUARDRAIL TRANSITION SECTION TYPE 2

3.0000 EACH 7.14 % 1,700.0000 21.43 %

4,500.00 300.00 5,100.00 900.00
1,400.0000
4,200.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507

PROJECT :
COUNTY(S) :PIERCE

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

11/17/2014
08:43

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

SEATTLE   WA  981883302
SUITE 501
16400 SOUTHCENTER PARKWAY
WALSH CONSTRUCTION CO II LLC

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100430CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- -------

FLATIRON WEST, INC
18702 NORTH CREEK PARKWAY #202

BOTHELL   WA  980118019
CONTRACTOR NUMBER : 100982 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC

3,300.0000
262 BEAM GUARDRAIL TRANSITION SECTION TYPE 21

7.0000 EACH 32.00 % 3,600.0000 44.00 %

23,100.00 5,600.00 25,200.00 7,700.00
2,500.0000
17,500.00

2,650.0000
263 BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL 

9.0000 EACH 17.78 % 11,000.0000 388.89 %

23,850.00 3,600.00 99,000.00 78,750.00
2,250.0000
20,250.00

8,800.0000
264 BEAM GUARDRAIL BULL NOSE TERMINAL 

1.0000 EACH 35.38 % 10,000.0000 53.85 %

8,800.00 2,300.00 10,000.00 3,500.00
6,500.0000
6,500.00

675.0000
265 BEAM GUARDRAIL ANCHOR TYPE 10 

7.0000 EACH -10.00 % 725.0000 -3.33 %

4,725.00 -525.00 5,075.00 -175.00
750.0000
5,250.00

675.0000
266 GUARDRAIL CONNECTION TYPE 1

4.0000 EACH -57.81 % 725.0000 -54.69 %

2,700.00 -3,700.00 2,900.00 -3,500.00
1,600.0000
6,400.00

50.0000
267 PRECAST CONC. BARRIER TYPE 2

4951.0000 L.F. 19.05 % 50.0000 19.05 %

247,550.00 39,608.00 247,550.00 39,608.00
42.0000

207,942.00

50.0000
268 PRECAST CONC. BARRIER TYPE 2 WITH SCUPPER

11740.0000 L.F. 19.05 % 40.0000 -4.76 %

587,000.00 93,920.00 469,600.00 -23,480.00
42.0000

493,080.00

110.0000
269 SINGLE SLOPE CONCRETE BARRIER 

7345.0000 L.F. 29.41 % 90.0000 5.88 %

807,950.00 183,625.00 661,050.00 36,725.00
85.0000

624,325.00

310.0000
270 VARIABLE HEIGHT SINGLE SLOPE CONCRETE BARRIER

41.0000 L.F. 244.44 % 250.0000 177.78 %

12,710.00 9,020.00 10,250.00 6,560.00
90.0000
3,690.00

12,000.0000
271 SINGLE SLOPE CONC. BARRIER LIGHT STANDARD FOUNDATION 

1.0000 EACH 33.33 % 9,500.0000 5.56 %

12,000.00 3,000.00 9,500.00 500.00
9,000.0000
9,000.00

13,000.0000
272 DIVERGING BARRIER SECTION

1.0000 EACH -13.33 % 12,000.0000 -20.00 %

13,000.00 -2,000.00 12,000.00 -3,000.00
15,000.0000
15,000.00
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PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
TITLE :I-5

PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
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CONTRACTOR NUMBER : 100982 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC

6,500.0000
273 SHALLOW BARRIER LIGHT STANDARD FOUNDATION

5.0000 EACH -45.83 % 12,000.0000 0.00 %

32,500.00 -27,500.00 60,000.00 0.00
12,000.0000
60,000.00

10.0000
274 TEMPORARY CONC. BARRIER 

11280.0000 L.F. 42.86 % 6.0000 -14.29 %

112,800.00 33,840.00 67,680.00 -11,280.00
7.0000

78,960.00

30.0000
275 TEMPORARY CONC. BARRIER TYPE 2 WITH SCUPPER

50719.0000 L.F. 233.33 % 15.0000 66.67 %

1,521,570.00 1,065,099.00 760,785.00 304,314.00
9.0000

456,471.00

3,500.0000
276 TEMPORARY IMPACT ATTENUATOR 

8.0000 EACH 6.06 % 3,800.0000 15.15 %

28,000.00 1,600.00 30,400.00 4,000.00
3,300.0000
26,400.00

35,000.0000
277 PERMANENT IMPACT ATTENUATOR 

1.0000 EACH 16.67 % 37,800.0000 26.00 %

35,000.00 5,000.00 37,800.00 7,800.00
30,000.0000
30,000.00

1,000.0000
278 RESETTING IMPACT ATTENUATOR 

21.0000 EACH -16.67 % 1,100.0000 -8.33 %

21,000.00 -4,200.00 23,100.00 -2,100.00
1,200.0000
25,200.00

36,000.0000
279 TRANSPORTABLE ATTENUATOR 

8.0000 EACH 260.00 % 40,000.0000 300.00 %

288,000.00 208,000.00 320,000.00 240,000.00
10,000.0000
80,000.00

30.0000
280 OPERATION OF TRANSPORTABLE ATTENUATOR 

11421.0000 HR  -45.45 % 90.0000 63.64 %

342,630.00 -285,525.00 1,027,890.00 399,735.00
55.0000

628,155.00
281 REPAIR TRANSPORTABLE ATTENUATOR 

EST. 0.00 % 0.00 %

18,000.00 18,000.0018,000.00

44.0000
282 FLEXIBLE GUIDE POST 

52.0000 EACH 15.79 % 37.0000 -2.63 %

2,288.00 312.00 1,924.00 -52.00
38.0000
1,976.00

23.0000
283 BARRIER DELINEATOR 

28.0000 EACH 48.39 % 22.0000 41.94 %

644.00 210.00 616.00 182.00
15.5000
434.00
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PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
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PORTLAND AVENUE TO PORT OF
TACOMA ROAD - NORTHBOUND HOV
13C507
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ITEM DESCRIPTION UNIT
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TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC

0.2000
284 PAINT LINE 

117850.0000 L.F. 0.00 % 0.1500 -25.00 %

23,570.00 0.00 17,677.50 -5,892.50
0.2000

23,570.00

2.0000
285 PLASTIC LINE 

1190.0000 L.F. 42.86 % 2.3000 64.29 %

2,380.00 714.00 2,737.00 1,071.00
1.4000

1,666.00

1.0000
286 PROFILED PLASTIC LINE 

8430.0000 L.F. 17.65 % 1.2500 47.06 %

8,430.00 1,264.50 10,537.50 3,372.00
0.8500

7,165.50

0.2500
287 PAINTED WIDE LANE LINE 

12765.0000 L.F. -66.67 % 0.4000 -46.67 %

3,191.25 -6,382.50 5,106.00 -4,467.75
0.7500

9,573.75

3.0000
288 PLASTIC WIDE LANE LINE 

6290.0000 L.F. 0.00 % 4.3500 45.00 %

18,870.00 0.00 27,361.50 8,491.50
3.0000

18,870.00

6.0000
289 PLASTIC CROSSWALK LINE 

1420.0000 S.F. 0.00 % 7.0000 16.67 %

8,520.00 0.00 9,940.00 1,420.00
6.0000

8,520.00

9.0000
290 PLASTIC STOP LINE 

660.0000 L.F. -5.26 % 10.2500 7.89 %

5,940.00 -330.00 6,765.00 495.00
9.5000

6,270.00

146.0000
291 TEMPORARY PAINTED TRAFFIC ARROW

22.0000 EACH 94.67 % 67.0000 -10.67 %

3,212.00 1,562.00 1,474.00 -176.00
75.0000
1,650.00

186.0000
292 PLASTIC TRAFFIC ARROW 

51.0000 EACH 6.29 % 178.0000 1.71 %

9,486.00 561.00 9,078.00 153.00
175.0000
8,925.00

70.0000
293 TEMPORARY PAINTED TRAFFIC LETTER

24.0000 EACH 40.00 % 36.0000 -28.00 %

1,680.00 480.00 864.00 -336.00
50.0000
1,200.00

30.0000
294 PLASTIC DRAINAGE MARKING 

165.0000 EACH 0.00 % 36.0000 20.00 %

4,950.00 0.00 5,940.00 990.00
30.0000
4,950.00
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PS &E JOB NO :13C507 REVISION NO : BIDS OPENED ON : Nov 19 2014 
CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
HWY :SR 005,167
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TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC

30.0000
295 PLASTIC JUNCTION BOX MARKING 

291.0000 EACH 0.00 % 36.0000 20.00 %

8,730.00 0.00 10,476.00 1,746.00
30.0000
8,730.00

315.0000
296 RAISED PAVEMENT MARKER TYPE 2 

26.6000 HUND -42.73 % 490.0000 -10.91 %

8,379.00 -6,251.00 13,034.00 -1,596.00
550.0000
14,630.00

1,210.0000
297 RECESSED PAVEMENT MARKER 

3.6000 HUND -3.20 % 1,400.0000 12.00 %

4,356.00 -144.00 5,040.00 540.00
1,250.0000
4,500.00

298 PERMANENT SIGNING 
L.S. 85.89 % 99.39 %

303,000.00 140,000.00 325,000.00 162,000.00163,000.00

0.5000
299 TEMPORARY PAVEMENT MARKING-LONG DURATION 

258490.0000 L.F. 42.86 % 0.4500 28.57 %

129,245.00 38,773.50 116,320.50 25,849.00
0.3500

90,471.50
300 SIGN BRIDGE NO. 1

L.S. 26.15 % 19.23 %

164,000.00 34,000.00 155,000.00 25,000.00130,000.00
301 SIGN BRIDGE NO. 2

L.S. 53.33 % 95.83 %

184,000.00 64,000.00 235,000.00 115,000.00120,000.00
302 SIGN BRIDGE NO. 3

L.S. -14.37 % -9.38 %

137,000.00 -23,000.00 145,000.00 -15,000.00160,000.00
303 CANTILEVER SIGN STRUCTURE NO. 1

L.S. 33.33 % 58.33 %

80,000.00 20,000.00 95,000.00 35,000.0060,000.00
304 CANTILEVER SIGN STRUCTURE NO. 2

L.S. 33.33 % 58.33 %

80,000.00 20,000.00 95,000.00 35,000.0060,000.00
305 CANTILEVER SIGN STRUCTURE NO. 3

L.S. 33.33 % 66.67 %

80,000.00 20,000.00 100,000.00 40,000.0060,000.00
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TRAFFIC
306 CANTILEVER SIGN STRUCTURE NO. 4

L.S. 30.00 % 23.33 %

78,000.00 18,000.00 74,000.00 14,000.0060,000.00
307 BRIDGE MOUNTED SIGN BRACKET NO. 1

L.S. 37.50 % 56.25 %

11,000.00 3,000.00 12,500.00 4,500.008,000.00
308 BRIDGE MOUNTED SIGN BRACKET NO. 2

L.S. 50.00 % 56.25 %

12,000.00 4,000.00 12,500.00 4,500.008,000.00

1.0000
309 SIGN COVERING 

4806.0000 S.F. -84.62 % 10.0000 53.85 %

4,806.00 -26,433.00 48,060.00 16,821.00
6.5000

31,239.00
310 TEMPORARY ILLUMINATION SYSTEM 

L.S. 155.10 % 100.44 %

700,000.00 425,600.00 550,000.00 275,600.00274,400.00
311 ILLUMINATION SYSTEM 

L.S. 37.23 % 6.50 %

1,675,000.00 454,400.00 1,300,000.00 79,400.001,220,600.00
312 TEMPORARY TRAFFIC SIGNAL SYSTEM NO. 1

L.S. 106.84 % 54.72 %

127,000.00 65,600.00 95,000.00 33,600.0061,400.00
313 TEMPORARY TRAFFIC SIGNAL SYSTEM NO. 2

L.S. 136.89 % 71.79 %

131,000.00 75,700.00 95,000.00 39,700.0055,300.00
314 TRAFFIC SIGNAL SYSTEM NO. 1 - PORTLAND/27TH

L.S. 33.26 % 23.18 %

238,000.00 59,400.00 220,000.00 41,400.00178,600.00
315 TRAFFIC SIGNAL SYSTEM NO. 2 - PORTLAND/28TH

L.S. 54.76 % 45.50 %

234,000.00 82,800.00 220,000.00 68,800.00151,200.00
316 TRAFFIC SIGNAL SYSTEM NO. 3 - BAY/27TH

L.S. 42.09 % 68.97 %

185,000.00 54,800.00 220,000.00 89,800.00130,200.00
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TRAFFIC
317 TRAFFIC SIGNAL SYSTEM NO. 4 - BAY/28TH

L.S. 62.73 % 56.35 %

255,000.00 98,300.00 245,000.00 88,300.00156,700.00
318 ITS 

L.S. 83.93 % 77.14 %

1,030,000.00 470,000.00 992,000.00 432,000.00560,000.00

0.0000
319 DELETED ITEM 

0.0100 EACH 0.00 % 0.0000 0.00 %

0.00 0.00 0.00 0.00
0.0001
0.00

1.0000
320 SEQUENTIAL ARROW SIGN 

14508.0000 HR  -50.00 % 1.5000 -25.00 %

14,508.00 -14,508.00 21,762.00 -7,254.00
2.0000

29,016.00

1.0000
321 PORTABLE CHANGEABLE MESSAGE SIGN 

10340.0000 HR  -80.00 % 4.0000 -20.00 %

10,340.00 -41,360.00 41,360.00 -10,340.00
5.0000

51,700.00
322 OTHER TEMPORARY TRAFFIC CONTROL 

L.S. 479.88 % 30.47 %

1,000,000.00 827,550.00 225,000.00 52,550.00172,450.00

55.0000
323 FLAGGERS 

2504.0000 HR  0.00 % 50.0000 -9.09 %

137,720.00 0.00 125,200.00 -12,520.00
55.0000

137,720.00

55.0000
324 OTHER TRAFFIC CONTROL LABOR 

14072.0000 HR  0.00 % 55.0000 0.00 %

773,960.00 0.00 773,960.00 0.00
55.0000

773,960.00
325 TRAFFIC CONTROL SUPERVISOR 

L.S. -10.48 % -82.86 %

470,000.00 -55,000.00 90,000.00 -435,000.00525,000.00

40.0000
326 CONSTRUCTION SIGNS CLASS A 

4307.0000 S.F. 116.22 % 1.0000 -94.59 %

172,280.00 92,600.50 4,307.00 -75,372.50
18.5000

79,679.50

250.0000
327 PLASTIC HOV LANE SYMBOL 

3.0000 EACH 35.14 % 150.0000 -18.92 %

750.00 195.00 450.00 -105.00
185.0000
555.00
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CONTRACT NO :008670 REGION NO : 3 AWARDED ON : Nov 24 2014 
VERSION NO :5 WORK ORDER# : XL3498
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11/17/2014
08:43

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.
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SEATTLE   WA  981883302
SUITE 501
16400 SOUTHCENTER PARKWAY
WALSH CONSTRUCTION CO II LLC

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100430CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- -------

FLATIRON WEST, INC
18702 NORTH CREEK PARKWAY #202

BOTHELL   WA  980118019
CONTRACTOR NUMBER : 100982 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC
328 PEDESTRIAN TRAFFIC CONTROL 

L.S. -7.75 % -86.16 %

50,000.00 -4,200.00 7,500.00 -46,700.0054,200.00

5.0000
329 PAINTED CROSSHATCH MARKING 

340.0000 L.F. 122.22 % 1.0000 -55.56 %

1,700.00 935.00 340.00 -425.00
2.2500
765.00

12.0000
330 PLASTIC CROSSHATCH MARKING 

110.0000 L.F. 166.67 % 4.0000 -11.11 %

1,320.00 825.00 440.00 -55.00
4.5000
495.00

500.0000
331 SENSITIVE AREA MARKER

4.0000 EACH 300.00 % 26.0000 -79.20 %

2,000.00 1,500.00 104.00 -396.00
125.0000
500.00

500.0000
332 POND MARKER

2.0000 EACH 300.00 % 170.0000 36.00 %

1,000.00 750.00 340.00 90.00
125.0000
250.00

500.0000
333 MEDIA FILTER DRAIN MARKER

60.0000 EACH 300.00 % 170.0000 36.00 %

30,000.00 22,500.00 10,200.00 2,700.00
125.0000
7,500.00

500.0000
334 FIBER OPTIC CABLE MARKERS

22.0000 EACH 300.00 % 150.0000 20.00 %

11,000.00 8,250.00 3,300.00 550.00
125.0000
2,750.00

OTHER ITEMS
335 TYPE C PROGRESS SCHEDULE 

L.S. 0.00 % 0.00 %

100,000.00 0.00 100,000.00 0.00100,000.00

1,500.0000
336 SCHEDULE UPDATE 

32.0000 EACH 0.00 % 1,500.0000 0.00 %

48,000.00 0.00 48,000.00 0.00
1,500.0000
48,000.00

60.0000
337 STRUCTURE EXCAVATION CLASS B INCL. HAUL 

23810.0000 C.Y. 328.57 % 50.0000 257.14 %

1,428,600.00 1,095,260.00 1,190,500.00 857,160.00
14.0000

333,340.00
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OTHER ITEMS

17.0000
338 SHORING OR EXTRA EXCAVATION TRENCH 

11970.0000 S.F. 1,033.33 % 3.0000 100.00 %

203,490.00 185,535.00 35,910.00 17,955.00
1.5000

17,955.00

5.0000
339 SHORING OR EXTRA EXCAVATION CLASS B 

134420.0000 S.F. 400.00 % 3.0000 200.00 %

672,100.00 537,680.00 403,260.00 268,840.00
1.0000

134,420.00

75.0000
340 GRAVEL BACKFILL FOR FOUNDATION CLASS A 

62.0000 C.Y. 108.33 % 42.0000 16.67 %

4,650.00 2,418.00 2,604.00 372.00
36.0000
2,232.00

40.0000
341 GRAVEL BACKFILL FOR DRAIN 

946.0000 C.Y. 33.33 % 30.0000 0.00 %

37,840.00 9,460.00 28,380.00 0.00
30.0000

28,380.00

20.0000
342 GRAVEL BACKFILL FOR TRENCH - WSDOT

21920.0000 TON 66.67 % 11.0000 -8.33 %

438,400.00 175,360.00 241,120.00 -21,920.00
12.0000

263,040.00

20.0000
343 GRAVEL BACKFILL FOR TRENCH - TACOMA

526.0000 TON 66.67 % 15.0000 25.00 %

10,520.00 4,208.00 7,890.00 1,578.00
12.0000
6,312.00

70.0000
344 BACKFILL FOR SAND DRAINS

1055.0000 C.Y. 100.00 % 29.0000 -17.14 %

73,850.00 36,925.00 30,595.00 -6,330.00
35.0000

36,925.00

115.0000
345 CONTROLLED DENSITY FILL 

318.0000 C.Y. 15.00 % 100.0000 0.00 %

36,570.00 4,770.00 31,800.00 0.00
100.0000
31,800.00

135.0000
346 COMMERCIAL CONCRETE 

139.0000 C.Y. -46.00 % 220.0000 -12.00 %

18,765.00 -15,985.00 30,580.00 -4,170.00
250.0000
34,750.00

240.0000
347 PLUGGING EXISTING PIPE 

108.0000 EACH -52.00 % 390.0000 -22.00 %

25,920.00 -28,080.00 42,120.00 -11,880.00
500.0000
54,000.00

348 FORCE ACCOUNT - TEMPORARY WATER MANAGEMENT SYSTEM
EST. 0.00 % 0.00 %

2,361,000.00 2,361,000.002,361,000.00
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OTHER ITEMS
349 FORCE ACCOUNT - EXCAVATION FOR REMOVING SAMPLE STATIONS

EST. 0.00 % 0.00 %

650.00 650.00650.00
350 STRUCTURE SURVEYING 

L.S. -25.93 % -36.11 %

400,000.00 -140,000.00 345,000.00 -195,000.00540,000.00
351 ROADWAY SURVEYING 

L.S. 244.83 % 158.62 %

600,000.00 426,000.00 450,000.00 276,000.00174,000.00

2,000.0000
352 BOLLARD TYPE 1

9.0000 EACH 110.53 % 1,350.0000 42.11 %

18,000.00 9,450.00 12,150.00 3,600.00
950.0000
8,550.00

2,000.0000
353 BOLLARD TYPE 2

4.0000 EACH 110.53 % 1,650.0000 73.68 %

8,000.00 4,200.00 6,600.00 2,800.00
950.0000
3,800.00

60.0000
354 CEMENT CONC. SIDEWALK 

2324.0000 S.Y. 0.00 % 26.0000 -56.67 %

139,440.00 0.00 60,424.00 -79,016.00
60.0000

139,440.00

1,400.0000
355 CEMENT CONC. CURB RAMP TYPE PARALLEL A

7.0000 EACH 14.29 % 1,900.0000 55.10 %

9,800.00 1,225.00 13,300.00 4,725.00
1,225.0000
8,575.00

1,400.0000
356 CEMENT CONC. CURB RAMP TYPE PARALLEL B

4.0000 EACH 14.29 % 1,900.0000 55.10 %

5,600.00 700.00 7,600.00 2,700.00
1,225.0000
4,900.00

1,400.0000
357 CEMENT CONC. CURB RAMP TYPE PERPENDICULAR A

3.0000 EACH 14.29 % 1,250.0000 2.04 %

4,200.00 525.00 3,750.00 75.00
1,225.0000
3,675.00

1,400.0000
358 CEMENT CONC. CURB RAMP TYPE SINGLE DIRECTION A

5.0000 EACH 14.29 % 2,000.0000 63.27 %

7,000.00 875.00 10,000.00 3,875.00
1,225.0000
6,125.00

1,400.0000
359 CEMENT CONC. CURB RAMP TYPE SINGLE DIRECTION B

1.0000 EACH 14.29 % 2,000.0000 63.27 %

1,400.00 175.00 2,000.00 775.00
1,225.0000
1,225.00
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35.0000
360 DETECTABLE WARNING SURFACE 

181.0000 S.F. -30.00 % 53.0000 6.00 %

6,335.00 -2,715.00 9,593.00 543.00
50.0000
9,050.00

90.0000
361 CONC. SLOPE PROTECTION 

2258.0000 S.Y. 95.65 % 52.0000 13.04 %

203,220.00 99,352.00 117,416.00 13,548.00
46.0000

103,868.00

100.0000
362 CABLE FENCE 

2101.0000 L.F. 0.00 % 100.0000 0.00 %

210,100.00 0.00 210,100.00 0.00
100.0000

210,100.00

15.0000
363 COATED CHAIN LINK FENCE TYPE 3 

3295.0000 L.F. -21.05 % 17.0000 -10.53 %

49,425.00 -13,180.00 56,015.00 -6,590.00
19.0000

62,605.00

25.0000
364 COATED CHAIN LINK FENCE TYPE 4 MODIFIED

58.0000 L.F. -66.67 % 27.0000 -64.00 %

1,450.00 -2,900.00 1,566.00 -2,784.00
75.0000
4,350.00

240.0000
365 COATED END, GATE, CORNER, PULLPOST FOR CHAIN LINK FENCE 

67.0000 EACH 45.45 % 138.0000 -16.36 %

16,080.00 5,025.00 9,246.00 -1,809.00
165.0000
11,055.00

800.0000
366 SINGLE 6 FT. COATED CHAIN LINK GATE 

1.0000 EACH -27.27 % 1,350.0000 22.73 %

800.00 -300.00 1,350.00 250.00
1,100.0000
1,100.00

1,020.0000
367 DOUBLE 14 FT. COATED CHAIN LINK GATE 

2.0000 EACH -46.32 % 2,700.0000 42.11 %

2,040.00 -1,760.00 5,400.00 1,600.00
1,900.0000
3,800.00

30.0000
368 CONCRETE MOW STRIP

250.0000 L.F. 66.67 % 38.0000 111.11 %

7,500.00 3,000.00 9,500.00 5,000.00
18.0000
4,500.00

30.0000
369 TEMPORARY SHEET PILE CUTOFF WALL

20093.0000 S.F. 11.11 % 30.0000 11.11 %

602,790.00 60,279.00 602,790.00 60,279.00
27.0000

542,511.00

80.0000
370 GRAVITY BLOCK WALL 

1919.0000 S.F. 150.00 % 20.0000 -37.50 %

153,520.00 92,112.00 38,380.00 -23,028.00
32.0000

61,408.00
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110.0000
371 GRAVITY BLOCK

160.0000 EACH -51.11 % 315.0000 40.00 %

17,600.00 -18,400.00 50,400.00 14,400.00
225.0000
36,000.00

372 ISOLATION BARRIER
L.S. -51.50 % -69.00 %

485,000.00 -515,000.00 310,000.00 -690,000.001,000,000.00

500.0000
373 ADJUST INLET 

25.0000 EACH -9.09 % 565.0000 2.73 %

12,500.00 -1,250.00 14,125.00 375.00
550.0000
13,750.00

1,000.0000
374 ABANDON EXISTING MANHOLE 

2.0000 EACH 150.00 % 725.0000 81.25 %

2,000.00 1,200.00 1,450.00 650.00
400.0000
800.00

500.0000
375 ABANDON DRAINAGE STRUCTURE

17.0000 EACH 25.00 % 390.0000 -2.50 %

8,500.00 1,700.00 6,630.00 -170.00
400.0000
6,800.00

1,800.0000
376 CONNECTION TO DRAINAGE STRUCTURE 

50.0000 EACH 89.47 % 780.0000 -17.89 %

90,000.00 42,500.00 39,000.00 -8,500.00
950.0000
47,500.00

1,000.0000
377 ADJUST MANHOLE 

26.0000 EACH 53.85 % 495.0000 -23.85 %

26,000.00 9,100.00 12,870.00 -4,030.00
650.0000
16,900.00

6,000.0000
378 MANHOLE 48 IN. DIAM. TYPE 1

4.0000 EACH 87.50 % 3,000.0000 -6.25 %

24,000.00 11,200.00 12,000.00 -800.00
3,200.0000
12,800.00

6,000.0000
379 MANHOLE 48 IN. DIAM. TYPE 3

37.0000 EACH 87.50 % 3,400.0000 6.25 %

222,000.00 103,600.00 125,800.00 7,400.00
3,200.0000
118,400.00

9,200.0000
380 MANHOLE 54 IN. DIAM. TYPE 1

1.0000 EACH 130.00 % 5,000.0000 25.00 %

9,200.00 5,200.00 5,000.00 1,000.00
4,000.0000
4,000.00

9,200.0000
381 MANHOLE 54 IN. DIAM. TYPE 3

2.0000 EACH 130.00 % 5,000.0000 25.00 %

18,400.00 10,400.00 10,000.00 2,000.00
4,000.0000
8,000.00
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10,000.0000
382 MANHOLE 60 IN. DIAM. TYPE 1

1.0000 EACH 100.00 % 5,400.0000 8.00 %

10,000.00 5,000.00 5,400.00 400.00
5,000.0000
5,000.00

10,000.0000
383 MANHOLE 60 IN. DIAM. TYPE 3

2.0000 EACH 100.00 % 6,000.0000 20.00 %

20,000.00 10,000.00 12,000.00 2,000.00
5,000.0000
10,000.00

13,000.0000
384 MANHOLE 72 IN. DIAM. TYPE 3

3.0000 EACH 88.41 % 6,500.0000 -5.80 %

39,000.00 18,300.00 19,500.00 -1,200.00
6,900.0000
20,700.00

15,000.0000
385 MANHOLE 84 IN. DIAM. TYPE 2

1.0000 EACH 87.50 % 8,500.0000 6.25 %

15,000.00 7,000.00 8,500.00 500.00
8,000.0000
8,000.00

16,000.0000
386 MANHOLE 96 IN. DIAM. TYPE 2

2.0000 EACH 56.86 % 12,000.0000 17.65 %

32,000.00 11,600.00 24,000.00 3,600.00
10,200.0000
20,400.00

17,000.0000
387 MANHOLE 120 IN. DIAM. TYPE 2

1.0000 EACH 21.43 % 18,500.0000 32.14 %

17,000.00 3,000.00 18,500.00 4,500.00
14,000.0000
14,000.00

250.0000
388 MANHOLE ADDITIONAL HEIGHT 48 IN. DIAM. TYPE 3

21.0000 L.F. -10.71 % 310.0000 10.71 %

5,250.00 -630.00 6,510.00 630.00
280.0000
5,880.00

250.0000
389 MANHOLE ADDITIONAL HEIGHT 72 IN. DIAM. TYPE 3

20.0000 L.F. -34.21 % 375.0000 -1.32 %

5,000.00 -2,600.00 7,500.00 -100.00
380.0000
7,600.00

250.0000
390 MANHOLE ADDITIONAL HEIGHT 96 IN. DIAM. TYPE 2

8.0000 L.F. -50.00 % 475.0000 -5.00 %

2,000.00 -2,000.00 3,800.00 -200.00
500.0000
4,000.00

40,000.0000
391 WATER QUALITY VAULT 4'X4'

4.0000 EACH 166.67 % 1,650.0000 -89.00 %

160,000.00 100,000.00 6,600.00 -53,400.00
15,000.0000
60,000.00

45,000.0000
392 WATER QUALITY VAULT 8'X4'

1.0000 EACH 80.00 % 22,000.0000 -12.00 %

45,000.00 20,000.00 22,000.00 -3,000.00
25,000.0000
25,000.00
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OTHER ITEMS

55,000.0000
393 WATER QUALITY VAULT 6'X4' WITH BYPASS

2.0000 EACH 150.00 % 26,000.0000 18.18 %

110,000.00 66,000.00 52,000.00 8,000.00
22,000.0000
44,000.00

600.0000
394 ADJUST CATCH BASIN 

14.0000 EACH 26.32 % 500.0000 5.26 %

8,400.00 1,750.00 7,000.00 350.00
475.0000
6,650.00

395 FORCE ACCOUNT - CLEANING EXISTING DRAINAGE STRUCTURE
EST. 0.00 % 0.00 %

39,375.00 39,375.0039,375.00
396 FORCE ACCOUNT - EQC STORMWATER MODIFICATION

EST. 0.00 % 0.00 %

300,000.00 300,000.00300,000.00

10,000.0000
397 OPEN FLOW RESTRICTOR

1.0000 EACH 250.88 % 10,000.0000 250.88 %

10,000.00 7,150.00 10,000.00 7,150.00
2,850.0000
2,850.00

45,000.0000
398 FLOW SPLITTER - CSTW

1.0000 EACH 542.86 % 2,000.0000 -71.43 %

45,000.00 38,000.00 2,000.00 -5,000.00
7,000.0000
7,000.00

3,000.0000
399 FLOW SPLITTER - BIOFILTRATION SWALE

1.0000 EACH -57.14 % 10,000.0000 42.86 %

3,000.00 -4,000.00 10,000.00 3,000.00
7,000.0000
7,000.00

400 BIOFILTRATION SWALE - WSDOT
L.S. 0.00 % 113.33 %

15,000.00 0.00 32,000.00 17,000.0015,000.00

30.0000
401 OIL ABSORBENT BOOM

260.0000 L.F. 328.57 % 20.0000 185.71 %

7,800.00 5,980.00 5,200.00 3,380.00
7.0000

1,820.00
402 ADDITIONAL OIL ABSORBENT BOOM

L.S. 400.00 % 246.15 %

6,500.00 5,200.00 4,500.00 3,200.001,300.00
403 PUMP HOUSE BUILDING

L.S. 87.50 % 293.75 %

150,000.00 70,000.00 315,000.00 235,000.0080,000.00
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404 PUMP HOUSE MECHANICAL

L.S. -0.78 % 9.19 %

561,573.74 -4,426.26 618,000.00 52,000.00566,000.00
405 PUMP HOUSE ELECTRICAL

L.S. -15.05 % 1.94 %

350,000.00 -62,000.00 420,000.00 8,000.00412,000.00
406 STRUCTURAL VAULT

L.S. 53.85 % -7.69 %

500,000.00 175,000.00 300,000.00 -25,000.00325,000.00
407 PUMP HOUSE ELECTRICAL UTILITY CONNECTION

L.S. 79.73 % 128.12 %

13,000.00 5,767.00 16,500.00 9,267.007,233.00
408 ROADSIDE CLEANUP 

EST. 0.00 % 0.00 %

300,000.00 300,000.00300,000.00
409 FORCE ACCOUNT - ACCESS ROAD MAINTENANCE

EST. 0.00 % 0.00 %

62,000.00 62,000.0062,000.00
410 FORCE ACCOUNT - CITY STREET REPAIR

EST. 0.00 % 0.00 %

89,375.00 89,375.0089,375.00
411 REIMBURSEMENT FOR THIRD PARTY DAMAGE 

EST. 0.00 % 0.00 %

5.00 5.005.00
412 MINOR CHANGE 

CALC 0.00 % 0.00 %

-73.00 -73.00-73.00
413 FUEL COST ADJUSTMENT 

CALC 0.00 % 0.00 %

952,950.00 952,950.00952,950.00
414 STEEL COST ADJUSTMENT 

CALC 0.00 % 0.00 %

150,000.00 150,000.00150,000.00
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415 AGGREGATE COMPLIANCE PRICE ADJUSTMENT 

CALC 0.00 % 0.00 %

-55.00 -55.00-55.00
416 SPCC PLAN 

L.S. -99.99 % -45.00 %

1.00 -9,999.00 5,500.00 -4,500.0010,000.00
417 FIELD OFFICE BUILDING 

L.S. 266.67 % 166.67 %

220,000.00 160,000.00 160,000.00 100,000.0060,000.00
418 WORK ACCESS PLAN

L.S. -50.00 % -50.00 %

50,000.00 -50,000.00 50,000.00 -50,000.00100,000.00
419 PIPE AND ENCASEMENT INSTALLATION PLAN

L.S. -100.00 % -86.00 %

1.00 -49,999.00 7,000.00 -43,000.0050,000.00

32.0000
420 GEOMEMBRANE

4970.0000 S.Y. 220.00 % 7.0000 -30.00 %

159,040.00 109,340.00 34,790.00 -14,910.00
10.0000

49,700.00

1.0000
421 CONSTRUCTION GEOTEXTILE FOR SEPARATION 

15690.0000 S.Y. -60.00 % 2.0000 -20.00 %

15,690.00 -23,535.00 31,380.00 -7,845.00
2.5000

39,225.00

1.0000
422 CONSTRUCTION GEOTEXTILE FOR UNDERGROUND DRAINAGE 

9720.0000 S.Y. -50.00 % 2.0000 0.00 %

9,720.00 -9,720.00 19,440.00 0.00
2.0000

19,440.00

1.0000
423 CONSTRUCTION GEOTEXTILE FOR SOIL STABILIZATION 

4540.0000 S.Y. -60.00 % 2.5000 0.00 %

4,540.00 -6,810.00 11,350.00 0.00
2.5000

11,350.00

3.0000
424 CONSTRUCTION GEOTEXTILE FOR VOLCANIC FILTRATION

2980.0000 S.Y. 0.00 % 3.5000 16.67 %

8,940.00 0.00 10,430.00 1,490.00
3.0000

8,940.00

4.0000
425 CONSTRUCTION GEOTEXTILE FOR PERMANENT EROSION CONTROL 

260.0000 S.Y. 60.00 % 2.0000 -20.00 %

1,040.00 390.00 520.00 -130.00
2.5000
650.00
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7.0000
426 LOAD DISTRIBUTION MAT

14510.0000 S.F. 218.18 % 3.5000 59.09 %

101,570.00 69,648.00 50,785.00 18,863.00
2.2000

31,922.00

22.0000
427 GEOSYNTHETIC RETAINING WALL 

98891.0000 S.F. 83.33 % 14.0000 16.67 %

2,175,602.00 988,910.00 1,384,474.00 197,782.00
12.0000

1,186,692.00

41.0000
428 GRAVEL BORROW FOR STRUCTURAL EARTH WALL INCL. HAUL 

80252.0000 C.Y. 164.52 % 13.0000 -16.13 %

3,290,332.00 2,046,426.00 1,043,276.00 -200,630.00
15.5000

1,243,906.00

300.0000
429 NO TRESPASSING SIGN 

16.0000 EACH 20.00 % 400.0000 60.00 %

4,800.00 800.00 6,400.00 2,400.00
250.0000
4,000.00

430 HEALTH AND SAFETY PLAN 
L.S. -99.99 % -98.75 %

1.00 -9,999.00 125.00 -9,875.0010,000.00

10.0000
431 SHOTCRETE FACING 

32501.0000 S.F. -33.33 % 16.0000 6.67 %

325,010.00 -162,505.00 520,016.00 32,501.00
15.0000

487,515.00
432 FA-SITE CLEANUP OF  BIO.  AND PHYSICAL HAZARDS 

EST. 0.00 % 0.00 %

40,000.00 40,000.0040,000.00
433 JUST IN TIME TRAINING 

L.S. -20.00 % -50.00 %

12,000.00 -3,000.00 7,500.00 -7,500.0015,000.00
434 INSERTION AND RECEIVING PITS

L.S. -12.62 % -61.55 %

250,000.00 -36,100.00 110,000.00 -176,100.00286,100.00
435 FORCE ACCOUNT - POTHOLING

EST. 0.00 % 0.00 %

55,000.00 55,000.0055,000.00
436 FORCE ACCOUNT - POTHOLE AND REMOVE EXIST. STREET

EST. 0.00 % 0.00 %

30,000.00 30,000.0030,000.00
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437 FORCE ACCOUNT - TELEVISION INSPECTION

EST. 0.00 % 0.00 %

150,000.00 150,000.00150,000.00
438 FORCE ACCOUNT - TEMPORARY SEWER DRAINAGE BYPASS

EST. 0.00 % 0.00 %

420,000.00 420,000.00420,000.00
439 TEMPORARY SEWER BYPASS 24 IN. DIAM. - FIFE

L.S. -60.00 % -73.33 %

60,000.00 -90,000.00 40,000.00 -110,000.00150,000.00
440 T STREET TEMPORARY SEWER BYPASS 60 IN. DIAM.

L.S. -37.27 % -81.82 %

690,000.00 -410,000.00 200,000.00 -900,000.001,100,000.00
441 T STREET TEMPORARY SEWER BYPASS 72 IN. DIAM.

L.S. -8.00 % -50.00 %

690,000.00 -60,000.00 375,000.00 -375,000.00750,000.00
442 RAILROAD TRACK DEWATERING SYSTEM INSTALLATION

L.S. 309.09 % 68.18 %

90,000.00 68,000.00 37,000.00 15,000.0022,000.00

6,000.0000
443 RAILROAD TRACK DEWATERING SYSTEM OPERATION

20.0000 DAY 1,100.00 % 2,300.0000 360.00 %

120,000.00 110,000.00 46,000.00 36,000.00
500.0000
10,000.00

444 UP RAILROAD TRACK EMBANKMENT GROUTING PLAN
L.S. -99.98 % 6.00 %

1.00 -4,999.00 5,300.00 300.005,000.00
445 RAILROAD TRACK EMBANKMENT GROUTING

L.S. 70.07 % 97.28 %

125,000.00 51,500.00 145,000.00 71,500.0073,500.00

750,000.0000
446 CDSM SCC TEST AREA

1.0000 EACH 400.00 % 130,000.0000 -13.33 %

750,000.00 600,000.00 130,000.00 -20,000.00
150,000.0000
150,000.00

65.0000
447 CDSM SCC GROUND IMPROVEMENT

31237.0000 C.Y. -29.35 % 100.0000 8.70 %

2,030,405.00 -843,399.00 3,123,700.00 249,896.00
92.0000

2,873,804.00
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66,000.0000
448 JET GROUT SCC TEST AREA

1.0000 EACH -65.26 % 165,000.0000 -13.16 %

66,000.00 -124,000.00 165,000.00 -25,000.00
190,000.0000
190,000.00

300.0000
449 JET GROUT SCC GROUND IMPROVEMENT

9550.0000 C.Y. -33.33 % 210.0000 -53.33 %

2,865,000.00 1,432,500.00 2,005,500.00 2,292,000.00
450.0000

4,297,500.00

25.0000
450 STONE COLUMN GROUND IMPROVEMENT AR 22%

87256.0000 C.Y. 78.57 % 22.0000 57.14 %

2,181,400.00 959,816.00 1,919,632.00 698,048.00
14.0000

1,221,584.00

20.0000
451 STONE COLUMN GROUND IMPROVEMENT AR 17%

61950.0000 C.Y. 100.00 % 19.0000 90.00 %

1,239,000.00 619,500.00 1,177,050.00 557,550.00
10.0000

619,500.00

20.0000
452 STONE COLUMN GROUND IMPROVEMENT AR 11%

11720.0000 C.Y. 122.22 % 11.0000 22.22 %

234,400.00 128,920.00 128,920.00 23,440.00
9.0000

105,480.00
453 EMBANKMENT SETTLEMENT MONITORING

L.S. -64.83 % 662.02 %

30,000.00 -55,300.00 650,000.00 564,700.0085,300.00
454 SETTLEMENT PROTECTION PLAN

L.S. -99.98 % -50.00 %

1.00 -5,999.00 3,000.00 -3,000.006,000.00
455 DEFORMATION MONITORING

L.S. -59.18 % -97.73 %

90,000.00 -130,500.00 5,000.00 -215,500.00220,500.00
456 VIBRATION MONITORING PLAN

L.S. -99.99 % -60.00 %

1.00 -12,499.00 5,000.00 -7,500.0012,500.00
457 VIBRATION MONITORING

L.S. -95.71 % -97.14 %

15,000.00 -335,000.00 10,000.00 -340,000.00350,000.00
458 WATER QUALITY MONITORING EQUIPMENT

L.S. 120.00 % 100.00 %

220,000.00 120,000.00 200,000.00 100,000.00100,000.00
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118.0000
459 WATER QUALITY MONITORING

324.0000 DAY -90.45 % 100.0000 -91.90 %

38,232.00 -361,908.00 32,400.00 -367,740.00
1,235.0000
400,140.00

3,500.0000
460 BUTTERFLY VALVE 12 IN. 

2.0000 EACH 75.00 % 2,400.0000 20.00 %

7,000.00 3,000.00 4,800.00 800.00
2,000.0000
4,000.00

200.0000
461 DUCTILE IRON PIPE FOR TACOMA WATER MAIN 12 IN. DIAM.

1009.0000 L.F. 66.67 % 67.0000 -44.17 %

201,800.00 80,720.00 67,603.00 -53,477.00
120.0000

121,080.00
462 FORCE ACCOUNT - CONTAMINATED WATER HANDLING AND DISPOSAL

EST. 0.00 % 0.00 %

200,000.00 200,000.00200,000.00

125.0000
463 MTCA MATERIAL EXCAVATION INCL. HAUL

6980.0000 C.Y. 316.67 % 59.0000 96.67 %

872,500.00 663,100.00 411,820.00 202,420.00
30.0000

209,400.00
464 SOIL TESTING AND CHARACTERIZATION - ROADWAY EX

L.S. -88.27 % -27.99 %

22,000.00 -165,485.00 135,000.00 -52,485.00187,485.00
465 SOIL TESTING AND CHARACTERIZATION - STRUCTURE EX

L.S. -64.82 % -94.40 %

22,000.00 -40,540.00 3,500.00 -59,040.0062,540.00

$157,454,044.95 15.14% $158,706,168.25 16.06% $0.00$136,745,458.95CONTRACT TOTAL

NO BID THIS ALTERNATE$157,454,044.95 $158,706,168.25BASE TOTAL 15.14% 16.06%$136,745,458.95


