
We’ll start soon.

While you’re waiting…

•Make sure your audio is working. If your computer 

doesn’t have a mic, you can call in on your phone.

•Find the chat box! If you want to write instead of talk, 

that’s the way to do it. 

Welcome to the Gateway Executive 

Committee Meeting
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JOHN WHITE, PE  PROGRAM ADMINISTRATOR

ED BARRY, PE  TOLL DIVISION DIRECTOR

ANDREY CHEPEL, PE  SR 509 COMPLETION PROJECT CONSTRUCTION MANAGER

BRENDEN CLARKE, PE  ASSISTANT REGIONAL CONSTRUCTION ENGINEER

AARON FIESER, PE  SR 167 COMPLETION PROJECT DESIGN MANAGER

CARL A. SEE  WASHINGTON STATE TRANSPORTATION COMMISSION DEPUTY DIRECTOR

Puget Sound Gateway Program
SR 167 and SR 509 Comple t ion Pro jec ts

Executive Committee Meeting
June 9, 2025



•Objectives:

–Recap 2025 legislative session direction

–Provide program funding and progress update 

–Provide an update on WSTC rate-setting

–Share SR 509 and SR 167 construction and design updates

–Provide next steps

Agenda
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Legislative update



• Puget Sound Gateway Program funding gap : The legislature increased 

Gateway Program funding by $155 million through an increase in toll funding 

($33.2M) and additional state funding.

• System -wide low -income tolling program: The legislature directed WSTC, in 

coordination with WSDOT, to develop a system-wide low-income tolling program 

with discounts for qualifying drivers, starting with new tolled facilities like the SR 

509 and SR 167 Expressways in 2026. 

• Washington State Transportation Commission Route Jurisdiction Study: The 

legislature directed WSDOT to not execute a state highway route transfer under 

RCW 36.75.090 and 47.24.010 without approval from the receiving city or county 

from July 1, 2025, until June 30, 2026. The department may continue discussions 

with local jurisdictions regarding state highway route transfers to local jurisdictions 

that may occur after consideration of the final report and recommendations of the 

Washington State Route Jurisdiction Study expected by December 2025.

2025 Legislative direction
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Program delivery and cost update
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Puget Sound Gateway Program funding



D-B 

CONTRACTS

STAGE 

1a

STAGE

1b

STAGE

2

SR 509 Open to traffic
Under 

construction
Under construction

SR 167 Open to traffic
Under 

construction

Stage 2a 
Under construction

Stage 2b
Preparing for Phase 1 in 

July 2025

Gateway Program contracts
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•Clear Creek Fish Barrier Mitigation
o Design-bid-build

o Anticipated project timeline: 2026-2028



Toll funding



Tolling

2010

2013
2013

2018
2023

2025
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Level 3 Traffic and 
Revenue Study  

Summer 2025



Gateway Program expressway toll points

SR 509 SR 167
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SR 167, I-5 to SR 509 New Expressway – December 2026

SR 167, I-5 to SR 161 New Expressway – fall 2029

SR 509, I-5 to 24th Avenue South – October 2025

SR 509, 24th Avenue South to South 188th Street – fall 2028



Puget Sound Gateway Program

Transportation Commission

Rate-Setting Overview

Carl See

Deputy Director

Washington State Transportation 
Commission



Toll Rate and Policy Options Considered
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Scenarios Toll Rates Toll Escalation Truck Tolls
Low Income 

Discount

A
SR 509 & SR 167 ς East of I-5:

• $1.20 to $2.40 (SR 509)

• $1.20 to $3.00 (SR 167)

• Vary by time of day & 

direction

SR 167 ς West of I-5:

• $1 at all times of the day

2.15% escalation 
every year, 

starting in Fiscal 
Year 2031

Vehicles with 3+ axles 
pay a multiple of the 

base toll

Potential 
consideration of 

future system-wide 
low-income program B

All vehicles pay the 
same toll

C
Vehicles with 3+ axles 
pay a multiple of the 

base toll

50% discount for SR 
509 area residents at 

0-200% of Federal 
Poverty LevelD

All vehicles pay the 
same toll

Assumes system-wide tolling exemptions will apply to the Expressways, including for transit and emergency vehicles. 

The Office of the State Treasurer determined that all four toll rate options meet 
financial sufficiency requirements.



WSTC Public Engagement

The WSTC provided the following opportunities 
for the public to learn about the tolling options  
under consideration and to provide comments 
ahead of the Commission issuing its proposal:

• Online Open House: March 24 ς April 6

• Public Input Meetings (virtual): April 1 & 2

o Tuesday, April 1, 6pm ς 7:30pm

o Wednesday, April 2, 12pm ς 1:30pm

• Email
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Online Open House

From March 24 ς April 6, the WSTC hosted an Online Open House for the purpose of:

• Sharing information on the policy changes under consideration; and

• Offering the public an opportunity to provide comments on them.

Over 1,600 comments were provided from over 430 individuals, with about 300-400 
comments apiece on toll rates, policy options, and general feedback. General themes 
included:

• General opposition to the use of tolls.

• Sentiment that proposed toll rates are too high.

• About twice as much support than opposition for higher tolls on vehicles with 3+ axles. 

• More support for a low-income discount program than opposition. 

• Requests for additional discounts such as for seniors or local residents.
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Public Meetings & Email Input

WSTC held two virtual public meetings (April 1 & 2):

• 86 people attended with public input that included: 

o 40 Questions: Themes included the potential low-income toll discount program, 
proposed toll rates and funding, traffic impacts and project-related decisions.

o 4 Comments: Topics included input on projects decisions, impacts of tolls on 
commuters, and concerns about the truck toll multiplier.

About 200 emails received via WSTC website and public inbox

o Majority of input generally opposed the use of tolling on the Expressways.
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Engagement with Regional Partners

•tŀǊǘƛŎƛǇŀǘŜ ƛƴ ǘƘŜ tǳƎŜǘ {ƻǳƴŘ DŀǘŜǿŀȅ tǊƻƎǊŀƳΩǎ 9ȄŜŎǳǘƛǾŜ ŀƴŘ {ǘŜŜǊƛƴƎ 
Committees providing periodic updates on the toll rate considerations and process.

•Briefings held with local jurisdictions and legislators.

• Input from regional partners included:

–Mayor Victoria Woodards, City of Tacoma

–The Northwest Seaport Alliance

–Joe Vinson, City Councilmember, City of SeaTac

17
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Scenario Toll Rates Toll Escalation Truck Tolls
Low Income 

Discount

A

SR 509 & SR 167 ς East of I-5:

• $1.20 to $2.40 (SR 509)

• $1.20 to $3.00 (SR 167)

• Vary by time of day & 

direction

SR 167 ς West of I-5:

• $1 at all times of the day

2.15% 
escalation 
every year, 
starting in 

Fiscal Year 2031

Vehicles with 3+ 
axles pay a 

multiple of the 
base toll

System-wide low-
income program  

with discounted toll 
rates for SR 509 & 

SR 167 Expressways 
by December 2026

Assumes system-wide tolling exemptions will apply to the Expressways, including for transit and emergency 
vehicles. 

• The WSTC selected Toll Rate Scenario A ƛƴ !ǇǊƛƭ нлнр ŀǎ ƛǘΩǎ ƻŦŦƛŎƛŀƭ ǇǊƻǇƻǎŀƭ ŦƻǊ ŦǳǊǘƘŜǊ ǇǳōƭƛŎ ǊŜǾƛŜǿ 
and comment. 

• Directed preparations commence for offering a system-wide low-income program beginning with the 
Puget Sound Gateway Expressways in 2026.

WSTCôs Proposed Toll Rate and Policy Options



Next Steps in the Toll Setting Process
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•Public comment on the proposed toll rates and policies will be collected through 
June 10.   

•! Ŧƛƴŀƭ ǇǳōƭƛŎ ƘŜŀǊƛƴƎ ǿƛƭƭ ōŜ ƘŜƭŘ ƻƴ WǳƴŜ мт ŀǘ ǘƘŜ ²{¢/Ωǎ ǾƛǊǘǳŀƭ ƳŜŜǘƛƴƎ ǿƘŜƴ 
they are expected to adopt the final toll rates and policies.

•Toll rates and policies for the Puget Sound Gateway Expressways will take effect in 
Fall 2025.



Thank You!

Contact:

Carl See
WSTC Deputy Director
transc@wstc.wa.gov

360-705-7070

mailto:transc@wstc.wa.gov
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SR 509 Completion Project update



SR 509 construction stages
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SR 509 Completion Project ð Stage 1b
I -5/SR 516 Interchange and Veterans Drive Tunnel
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November 2023

• Crews made major progress on the Veterans Drive tunnel including fireproofing, tying 

in an underground waterline, and installing electrical utilities. Construction is expected 

to wrap up this July. 

• The new eastbound SR 516 loop ramp to northbound I-5 is scheduled to open this 

week after a four-month closure. 

Crews install fireproofing panels and a waterline under the Veterans Drive tunnel. Crews placing concrete barrier for the new eastbound SR 516 to northbound I-5 ramp. 



SR 509 Completion Project ð Stage 1b 
I -5 to 24th Avenue South ð New expressway
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I-5

N

SR 509 looking north I-5 looking south

I-5

South 216th Street

N



Toll marketing update
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Why we need marketing & education

Raise awareness of tolling
• No surprises about where, when, and how we toll.

• Explain why tolling is necessary – Revenue? Traffic management? 
Both?

• Avoid confusion, which leads to frustration, upset customers and 

backlash.

Increase usage of toll road
• Especially important for roads where revenue is needed to pay off 

debt.

• Incentive program!
• Higher Good To Go! pass usage means more efficient toll 

payment/collection

Reach our audiences

• Travel shed is diverse; different audiences with different goals.
•We can tailor what we’re saying based on whom we’re trying to reach

• Reach audiences via their preferred choice of media (social 
media, digital, radio, etc.)



28

How we market & educate

Paid media
• TV, radio, print, digital, out-of-home

• Project website – GoodToGo509.com
• Translated content

Earned media/other efforts
• News releases, blogs, press conferences centered 

around key milestones
• Fairs/festival outreach at various events in travel shed

• Direct outreach to community groups, Good To Go! 

customers
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SR 509 expressway campaign ð 4 phases

Phase 1 - Road opens soon (June)
• Opens soon (provide date when ready)

• Try it free this summer!

Phase 2 - Road now open (July -August)

• Free all summer.
•Here’s how it works

• Get your free pass

Phase 3 - Tolling starts soon (September)

• Tolling starts soon (provide date when ready)
• Here are the toll rates

•Make sure you’re Good To Go!

Phase 4 - Tolling is here (September -October)

• Drivers will now pay a toll for using the road
• Not too late for Good To Go!
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Creative ð GoodToGo509.com
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Creative - ads

Phase 1 print ad

Phase 1 Spanish YouTube banner ad

Phase 1/2 transit ad



SR 509 construction update continues
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SR 509 Completion Project ð Stage 2 
24th Ave South to South 188th Street ð New Expressway

•The remaining two miles of new 

expressway between 24th Avenue 

South and South 188th Street are 

under construction.

•This summer, crews will build a new 

bridge over Des Moines Memorial Drive 

South. 

•During Stage 2 project construction, the 

bridge will provide work zone access to 

crews, minimizing travel impacts on 

DMMD.

•Once the work is complete, the bridge 

will become part of the SR 509 

Expressway.

Current 

endpoint 

of SR 509

Des Moines Creek Trail



SR 509 Completion Project ð Stage 2 
South 160th Street/SR 509 interchange

• The roundabouts at the South 160th Street/SR 509 interchange are taking shape.

• Interchange construction is expected to last through summer 2026.

• Noise wall construction is also progressing and is expected to be completed by the end of 

summer. 
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This spring, crews paved the roundabout at the South 160th Street/SR 509 interchange. 



SR 509 Completion Project ð Stage 2 
Wetland restoration at Barnes Creek

• Wetland restoration at Barnes Creek is complete.

• As part of the wetland preservation work, crews removed invasive plant species and 

replaced them with native plants on over 11 acres. 
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Completed wetland restoration of Barnes Creek 



SR 167 Completion Project update



SR 167 construction stages 
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SR 167 / SR 509 overpass bridge

Winter 2025

• Girders set on first half of 
SR 167 / 509 overpass bridge.

• Northbound SR 509 traffic shifted under 
new bridge. 

Summer 2025 

• Completion of second half of bridge.

Winter 2026

• Completion of all new structures.

SR 167 Completion Project ð Stage 1b
Construction  milestones

May 2025
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Alexander Avenue East intersection improvements 

Existing condition – May 2025 Future intersection rendering - 2026

SR 167 Completion Project ð Stage 1b
Construction  milestones
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54th Avenue roundabout interchange

Winter 2024/5

• 54th Avenue traffic shift and start of 
roundabout construction. 

Spring 2025: 

• Center island and sidewalk completed.

Summer 2025: 

• 54th Avenue roundabout completion 

and opening to traffic. 

May 2025

SR 167 Completion Project ð Stage 1b
Construction  milestones
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SR 167 / I-5 overpass bridge and diverging 
diamond interchange construction  

Fall 2024

• Set the second longest pre-cast concrete bridge 
girders in the world over I-5.

• Demolished 70th Avenue bridge.

Winter - Spring 2025

• Built embankment and foundation for new 

ramps.

• Poured bridge deck.

Summer 2025

• Girder settings for new expressway ramps over 
Wapato Way East and SR 99.

Fall 2025  

• Final paving of mainline between 54th Avenue 
and SR 99. 

May 2025, SR 167 expressway alignment

SR 167 Completion Project ð Stage 1b
Construction  milestones
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Riparian restoration program progress 

Hylebos RRP construction 
continues at: 

• Lower Hylebos site 

• Upper Hylebos site 

• Two sites in Middle Surprise 

Lake Tributary.

May 2025, Upper Hylebos Creek

SR 167 Completion Project ð Stage 1b
Construction  milestones



Ongoing and anticipated work: 

• Tree clearing and shrub removal

• Begin grading for new expressway 

embankment west of North Meridian 

Avenue

• Shift traffic on North Meridian Avenue 

for diverging diamond interchange 

and mainline bridge construction (Late 

summer) 

SR 167 Completion Project - Stage 2a
Construction milestones

May 2025



• Highest Scoring Proposer identified

• Kraemer-Scarsella Joint Venture

• Progressive design-build experience

• Phase 1 ï Design validation

July 2025 ï January 2026

WSDOT commits initial funds for design validation, 

risk management, project cost/negotiations, and 

any approved early work packages.

• Phase 2 ï Final design and construction

January 2026 ï fall 2029 

Following a successful contract price negotiation with the design-builder, 

WSDOT will authorize funds for project final design and construction.

Project update ð SR 167 Stage 2b
I -5 to SR 161 ð New Expressway



Statewide construction update



Difficult summer travel ahead

The next several summers will bring a LOT of 

statewide construction, including multiple projects in 

nearby locations

• It will be disruptive

•We’re working hard to lessen impacts where we 

can, but travel will be challenging

• We need everyone to:

–Be aware  

–Plan ahead

–Be prepared for added congestion and longer 

travel times
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A statewide construction zone
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High visibility projects in the Seattle area

Revive I -5 - Ship Canal Bridge

¶ June 20 ï 23: Northbound I-5 reduced to two lanes 

to prepare for the four-week lane reduction in July-

August.

¶ July 18 ï 21: Full northbound I-5 closure from I-90 

to Northeast 45th Street to set up the work zone for 

the four-week lane reduction.

¶ July 21 ï Aug. 15 : Northbound I-5 reduced to two 

lanes across the Ship Canal Bridge.

¶ Aug. 15 ï 18: Full northbound I-5 closure from I-90 

to Northeast 45th Street to pick up the work zone.

¶ Fall 2025: Several southbound I-5 weekend-long 

lane reductions, date to be scheduled.

North/South Strategic Pavement Preservation 23 -25

•Repair dozens of highways throughout the region, including 

pavement repairs on I-5 northbound, southbound and the 

Express Lanes between Denny Way and Northgate. 

SR 99 Tunnel Texturing

•Retexture the road surface of both directions of the tunnel to 

create a higher friction surface. 

I-90 Paving and Expansion Joint Repair, Mercer Island to 

Bellevue & Issaquah

•Several projects that repair pavement and bridges on I-90.

I-405/SR 167 Corridor Program Projects

• Several projects along I-405 and SR 167 to improve and 

expand the managed lanes system and support Sound 

Transit’s Stride BRT Program.
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Our outreach goal is awareness

Given the number of projects and 

locations travel will be rough on 

residents and visitors this summer.

We know delays and closures are 
frustrating – we drive these roads too.

Our goal is to ensure everyone is aware  

of what is coming so they can make the 

best travel decisions  for themselves 
and their situation.
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Tools to òknow before you goó
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This summer more than ever you’ll want to 

“know before you go”

• Real time travel map: 

https://wsdot.com/Travel/Real-time/Map/ 

• WSDOT App: available for iPhone and 

Android – search for “WSDOT”

• News releases, project pages, the 

WSDOT blog  

• Sign up for WSDOT email Freight Alerts

• Snoqualmie Pass delays text alerts: text 

"Start" to the number 85107

https://wsdot.com/Travel/Real-time/Map/
https://wsdot.com/Travel/Real-time/Map/
https://wsdot.com/Travel/Real-time/Map/
https://wsdotblog.blogspot.com/
https://public.govdelivery.com/accounts/WADOT/subscriber/new


Stay updated on social media

Multiple social media platforms, including: 

• WSDOT BlueSky and X/Twitter accounts

–Statewide

–Area specific

–Snoqualmie Pass account

–Project specific 

• WSDOT statewide Facebook page: 

www.facebook.com/WSDOT

• Washington State Ferries specific  

Facebook and Twitter accounts

• www.facebook.com/wsferries 

• twitter.com/wsferries 
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https://wsdot.wa.gov/travel/mobile-app-and-twitter
https://wsdot.wa.gov/travel/mobile-app-and-twitter
https://www.facebook.com/WSDOT
http://www.facebook.com/WSDOT
http://www.facebook.com/wsferries
http://www.facebook.com/wsferries
https://twitter.com/wsferries
https://twitter.com/wsferries
https://twitter.com/wsferries


Next steps



Community engagement

53

2025 outreach planned:

• Community tabling and outreach

• Roundabout and diverging diamond interchange interactive 

learning activities and community feedback for education 
outreach in 2026.

• SR 167 Stage 2a construction online open house: June 9. 

• Ongoing construction notifications and inquiry response.

• Tolling information and readiness outreach in 509 corridor.

June 13-14 Burien Strawberry Festival Burien

June 13-14 Puyallup Meeker Days Puyallup
June 21-22 Sumner Rhubarb Days Sumner

July 11-12 Kent Cornucopia Days Kent

July 19 Edgewood Summerfest Edgewood

July 19 Des Moines Farmers Market Des Moines

July 30 SeaTac Night Market SeaTac

Aug. 16 Milton Days Milton

Sept. 23 B-Town Fiesta Burien

Oct. 4 Fife Harvest Festival Fife



Next steps

•Ongoing coordination with WSTC for toll rate-setting

•WSTC final public hearing – June 17

•Open the first mile of expressway on SR 509 – late June

•Partner council briefings – June and July

•Continue construction on four contracts

•Begin working with contractor on SR 167 Stage 2b – Phase 1 
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More  information:

John White, PE
Puget Sound Gateway Program Administrator

(206) 805-2966

John.White@wsdot.wa.gov

Steve Fuchs, PE
SR 167 Project Manager

(360) 701-9413

Steve.Fuchs @wsdot.wa.gov

Andrey Chepel, PE
SR 509 Construction Engineering Manager

(206) 709-6970
Andrey.Chepel@wsdot.wa.gov 
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