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Zoom Controls

Isaiah is our 

meeting host

Please use the Q&A 

feature to message 

Nephtalie if you 

have any technical 

difficulties 
Send chat to 

Isaiah if needed



Agenda

• Welcome and introductions

• Project overview

• Sound Transit updates

• Construction updates

• How to stay informed
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Welcome & introductions
• Evelyn Pao, WSDOT, Project Director

• Lauren Penning, WSDOT, Communications Lead

• Karl Westby, WSDOT, Traffic Management

• Pat Prendergast, Skanska, Project Director

• Sarah Perrino, Senior Project Manager, BRT

• Paul Cornish, Strategic Projects Director, BRT

• Laura Halady, Skanska Communications

• Isaiah Honick, Skanska Communications

• Nephtalie Gonzales, Skanska Communications
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Project overview



Project 

overview
Expand express toll lane (ETL) capacity.

Widen I-405 through the SR 522 
interchange.

Add direct access ramps at the SR 527 and 
SR 522 interchanges.

Construct a new transit hub, build inline bus 
rapid transit (BRT) stations on I-405, and 
improve bus transit connections locally.

Improve connections for pedestrians and 
cyclists to transit and trails.

Improve local roadways and state routes.

Correct and repair fish barriers.
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Stride
Bus Rapid Transit (BRT)
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Agency updates

Opening celebration of Federal Way Link Extension.

Key openings
• Federal Way Link Extension

• Opened December 6, 2025

Up next in 2026
• 2 Line: Cross Lake Connection

Under contract
• S1: Renton Transit Center

• S3: NE 145th Seattle/Shoreline

• S3 Bothell-Kenmore

• Bus Operations & Maintenance Facility

Stride online open house
• stride-brt.participate.online
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Construction updates



Construction milestones
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Juanita Creek fish passage

Work zones and creek bed 

access established 

Project Progress

Looking north at the Juanita Creek east and west portals 

along I-405



Project Progress

Looking at future the location of the Stride Brickyard Station 

on west side of I-405

Northeast 160th/Brickyard 

Station - Stride BRT

• Work on future pedestrian 

bridge at parking lot 

progressing

• Work on east side for 

pedestrian bridge access 

and elevators underway



I-405/SR 522 Interchange

Looking northeast at the new I-405/SR 522 interchange with new ramp bridge



Project Progress

Looking northeast at tieback wall construction 

along northbound I-405 

Northbound I-405 to SR 522 

Interchange

• New ramp bridge open to 

traffic from northbound I-405 

to eastbound and westbound 

SR 522

• New walls complete along 

hillside



Project Progress: Traffic Change

Overhead rendering of newly configured I-405/SR 522 Interchange



Project Progress: Traffic Change

New west signal installed: 

• For drivers exiting 

southbound I-405 to 

eastbound SR 522

• Eastbound SR 522 drivers 

stop at new light

• Crews are building the 

additional eastbound SR 

522 lane through 

interchange



Project Progress: Traffic Change
New East Signal Installed:

• For drivers exiting 

northbound I-405 to 

westbound SR 522

• For drivers entering 

northbound I-405 from 

eastbound SR 522

• Eastbound and 

westbound SR 522 

drivers stop at new light



Project Progress

Looking northwest, crews work on the north side of the 

Sammamish River near Woodinville Drive

Sammamish River  

/Woodinville Drive

Crews are building 

columns in preparation 

for the mainline I-405 

bridge construction



Project Progress 

Pedestrian protection underneath the new I-405 

northbound ramp to eastbound SR 522

Temporary trail detour

• Trail reroute around work zone, 

underneath the I-405/SR 522 

interchange

• Brief trail closures no longer 

than 15 minutes and not to 

exceed 45 minutes total per day

• Extended closures beginning in 

February for ramp bridge 

removal over the trail



Project Progress

North Fork Perry fish passage

Girders set west side of 

southbound I-405 underway

Looking south from toward SR 527

25L fish passage

Starting excavation to build work 

access in coming weeks



Project Progress

SR 527/Canyon Park

• Crews are building the 

direct access ramp 

abutment

• I-405 traffic shift (TBD)

Looking east over I-405, just south of the SR 527 

interchange 



Juanita Creek fish passage

Tunneling scheduled to start 

in February 2026

Brickyard Station

Working with project 

partners on finalizing 

designs

Upcoming work

East portal of the Juanita Creek fish passage 

along northbound I-405



Upcoming work

Looking northeast, crews work on the north and south 

side of the Sammamish River near Woodinville Drive

I-405/SR 522 Interchange

• Upcoming full closures 

scheduled for February - 

March
• SR 522 both directions 

 2 weekends

• I-405 both directions 

 2 weekends

• Closures necessary for 

removing ramps directly over 

roadways

• Sammamish River Trail and 

Woodinville Dr closures – 

March/April 2026



Canyon Park area

Parking lot extension

North of SR 527
Queensborough fish passage 

continues 

South of SR 527

Sections of noise wall along 

northbound I-405 removed 

temporarily for work access

Upcoming work

Looking north on I-405 where lane shifts will take place 

for future work on the Queensborough fish passage
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How to stay informed



How we're keeping 

communities and 

partners informed

• Quarterly project updates

• Mailed materials and information

• Briefings, meetings and events

• Email and website updates

• Poster and flyer distribution

• Project toolkits

Stay informed by 

subscribing to email 

updates. 

Updates include:

• Closures

• Lane shifts

• Night or potentially 

impactful work

• Changes in work hours

• Construction milestones
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How to stay updated
General project questions and email list:
I405SR167Program@wsdot.wa.gov
Email us to be added to the Brickyard to SR 527 Project email list.

Construction email:
info@405Brickyard.com

Visit our website:
https://bit.ly/BY-to-SR-527

Call our construction hotline:
425-354-3232
Monitored weekdays, 8 a.m. to 5 p.m.
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Scan the QR code 

with your phone to 

visit our website.

mailto:I405SR167Program@wsdot.wa.gov
mailto:info@405Brickyard.com
https://bit.ly/BY-to-SR-527
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Questions?
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