
I-405/Brickyard to SR 527 

Improvement Project

Public Webinar

June 10, 2026



Agenda

• Welcome and introductions

• Project overview

• Sound Transit updates

• Construction updates

• How to stay informed
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Welcome & introductions

• Lauren Penning, WSDOT, Communications Lead

• Evelyn Pao, WSDOT, Project Director

• Paul Cornish, Sound Transit, Strategic Project Director, BRT

• Pat Prendergast, Skanska, Project Director

• Laura Halady, Skanska Communications

• Isaiah Honick, Skanska Communications

• Jaxon Woodfill, Skanska Communications
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Project overview



Project 

overview
Expand express toll lane (ETL) capacity.

Widen I-405 through the SR 522 
interchange.

Add direct access ramps at the SR 527 and 
SR 522 interchanges.

Construct a new transit hub, build inline bus 
rapid transit (BRT) stations on I-405, and 
improve bus transit connections locally.

Improve connections for pedestrians and 
cyclists to transit and trails.

Improve local roadways and state routes.

Correct and repair fish barriers.
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Video
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Stride
Bus Rapid Transit (BRT)
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Agency updates

Opening celebration of Cross Lake Connection.

Key openings

• 2 Line: Cross Lake Connection

• Opened March 28, 2026
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Under construction 2026

• S1: Renton Transit Center

• S3: NE 145th Seattle/Shoreline

• S3 Bothell-Kenmore

• Bus Operations & Maintenance Facility

• Bus fleet – Prototypes 2027

Stride online open house

• stride-brt.participate.online
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2026 Look Ahead and Program Milestones
Award for construction:

• S1: Tukwila International Blvd Station

• S1: Burien Transit Center

• S3 Lake Forest Park
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Construction updates



Construction milestones
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Juanita Creek fish 

passage

Soldier pile installation 

underway on east side 

of I-405 for tunnel portal

Project Progress

East portal of Juanita Creek along northbound I-405



Project Progress

Looking north at the location of the future Stride BRT 

Brickyard Station on I-405

Northeast 160th/Brickyard 

Station - Stride BRT

• Underground electrical 

and plumbing for future 

Stride BRT Station on 

both sides of I-405

• East pedestrian bridge 

abutment footings 

underway

• Bridge abutment and 

storm drainage work in 

the I-405 median



I-405/SR 522 Interchange

Looking west at the I-405/SR 522 interchange



Project Progress

Looking at new girders for the future northbound I-405 

mainline bridge through the SR 522 Interchange

I-405/SR 522 Interchange

• Girders set for northbound   

I-405 mainline bridge north 

of the Sammamish River 

Trail and over SR 522

• Ground improvements for 

north direct access ramp 

(DAR) abutment and bridge 

complete

• Foundation construction near 

Sammamish River scheduled 

for early summer



Project Progress

Looking south over I-405 and the Sammamish River

I-405/522 Interchange

Removal of former 

northbound I-405 ramp 

spans over SR 522 and 

Sammamish River 

complete



Project Progress 

Pedestrian protection underneath the new I-405 

northbound ramp to eastbound SR 522

Temporary trail detour

• Trail reroute around work zone, 

underneath the I-405/SR 522 

interchange

• Brief trail closures no longer 

than 15 minutes and not to 

exceed 45 minutes total per day



Project Progress

Looking south at North Fork Perry fish passage 

across I-405 in near Canyon Park

Par Creek fish passage

Streambed restoration underway

25L fish passage

Soil slope stabilization scheduled for 

June 

North Fork Perry fish passage

• Backfill, ground improvements, 

and paving prior to northbound   

I-405 traffic switch

• Noise wall construction complete 

south of North Fork Perry creek

• Detention pond construction 

complete



Project Progress

SR 527/Canyon Park

• The 17th Avenue Southeast 

direct access ramp (DAR) 

abutment complete

• Parking lot extension complete

• Some parking restrictions 

remain as crews begin water 

and sewer infrastructure and 

construction of the new 

comfort station
Looking east over I-405, just south of the SR 527 Interchange.



Project Progress

Queensborough Fish 

Passage

• Excavation, clearing and 

grubbing north of SR 527 is 

underway

• Recent traffic shift to the SR 

527 to northbound I-405 on-

ramp created space to start 

construction

Looking north on I-405 at the future 

Queensborough fish passage



Juanita Creek fish passage

Tunneling under I-405 

scheduled to start 

August 2026

I-405 mainline at Brickyard

Girder setting for future 

pedestrian bridge over I-405 

scheduled to start mid-July

Upcoming work

West portal of the Juanita Creek fish passage along southbound I-405



Upcoming work

Looking south over SR 522, new northbound mainline and phase 2 

of ground improvements north of the Sammamish River

I-405/SR 522 Interchange

• Drilled shaft foundation 

installation

• Second phase of ground 

improvements and deep soil 

mixing

• Northbound bridge 

embankment lightweight fill

• Remaining northbound I-405 

bridge and DAR bridge 

construction



Upcoming work

Canyon Park Park & Ride

• Removing existing and 

building new comfort station

• Shifting the 17th Avenue bus 

connection to northbound       

I-405 on-ramp and relocating 

the bus stop scheduled for July

• Demolition of the pedestrian 

bridge over I-405 scheduled for 

November 

Queensborough fish passage

Traffic shift to I-405 in late June

Looking east over I-405 at the Canyon Park Park & Ride
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How to stay informed



How we're keeping 

communities and 

partners informed

• Quarterly project updates

• Mailed materials and information

• Briefings, meetings and events

• Email and website updates

• Local flyer distribution

• Project toolkits

Stay informed by 

subscribing to email 

updates. 

Updates include:

• Closures

• Lane shifts

• Potentially impactful 

work

• Changes in work hours

• Construction milestones
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How to stay updated
General project questions and email list:
I405SR167Program@wsdot.wa.gov
Email us to be added to the Brickyard to SR 527 Project email list.

Construction email:
info@405Brickyard.com

Visit our website:
https://bit.ly/BY-to-SR-527

Call our construction hotline:
425-354-3232
Monitored weekdays, 8 a.m. to 5 p.m.
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Scan the QR code 

with your phone to 

visit our website.

mailto:I405SR167Program@wsdot.wa.gov
mailto:info@405Brickyard.com
https://bit.ly/BY-to-SR-527
https://bit.ly/BY-to-SR-527
https://bit.ly/BY-to-SR-527
https://bit.ly/BY-to-SR-527
https://bit.ly/BY-to-SR-527
https://bit.ly/BY-to-SR-527
https://bit.ly/BY-to-SR-527
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Questions?
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