

PS&E JOB NO : 15B001 REVISION NO :
 CONTRACT NO : 008682 REGION NO : 2
 VERSION NO : 3 WORK ORDER# : XL4657
 HWY : SR 002,020,090,097
 TITLE : NCR
 GUARDRAIL UPDATE
 13-15
 15B001
 PROJECT : STPF-9999(685)
 COUNTY(S) : CHELAN, GRANT, OKANOGAN

BIDS OPENED ON : Dec 3 2014
 AWARDED ON : Dec 8 2014

----- LOW BIDDER -----	----- 2ND BIDDER -----	----- 3RD BIDDER -----
FRANK GURNEY, INC. 5521 E RAILROAD AVE 99212-0932 SPOKANE VALLEY WA 99211155'	CORAL CONSTRUCTION COMPANY 10780 SW CLUTTER RD SHERWOOD OR 97140-9563 WILSONVILLE OR 970700347	PETERSEN BROTHERS, INC. 2008 EAST VALLEY HIGHWAY SUMNER WA 983909579
CONTRACTOR NUMBER : 328300	CONTRACTOR NUMBER : 188245	CONTRACTOR NUMBER : 651100

ITEM NO.	ITEM DESCRIPTION	UNIT MEAS	ENGR'S. EST.		% DIFF./ AMT.DIFF.	ENGR'S. EST.		% DIFF./ AMT.DIFF.	ENGR'S. EST.	
			PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT		PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT		PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT
PREPARATION										
1	MOBILIZATION	L.S.			-72.00 %			24.60 %		13.24 %
			50,000.00	14,000.00	-36,000.00	62,300.00	12,300.00	56,620.49	6,620.49	
2	REMOVING CONC. BARRIER	L.F.			0.00 %			75.00 %		31.25 %
	1552.5000		8.0000	8.0000	0.00 %	14.0000	9,315.00	10.5000	3,881.25	
			12,420.00	12,420.00	0.00	21,735.00	9,315.00	16,301.25	3,881.25	
3	REMOVING GUARDRAIL ANCHOR	EACH			-40.00 %			10.00 %		-9.70 %
	3.0000		250.0000	150.0000	-40.00 %	275.0000	75.00	225.7500	-9.70 %	
			750.00	450.00	-300.00	825.00	75.00	677.25	-72.75	
4	REMOVING EXTRUDED CURB	L.F.			-38.00 %			0.00 %		69.00 %
	2886.0000		5.0000	3.1000	-38.00 %	5.0000	0.00	8.4500	9,956.70	
			14,430.00	8,946.60	-5,483.40	14,430.00	0.00	24,386.70	9,956.70	
5	REMOVING HIGH-TENSION CABLE BARRIER (3 CABLE)	L.F.			-40.00 %			-30.00 %		-7.60 %
	1000.0000		5.0000	3.0000	-40.00 %	3.5000	-1,500.00	4.6200	-7.60 %	
			5,000.00	3,000.00	-2,000.00	3,500.00	-1,500.00	4,620.00	-380.00	
TRAFFIC										
6	EXTRUDED CURB	L.F.			50.00 %			31.25 %		111.13 %
	2886.0000		8.0000	12.0000	50.00 %	10.5000	7,215.00	16.8900	25,656.54	
			23,088.00	34,632.00	11,544.00	30,303.00	7,215.00	48,744.54	25,656.54	
7	BEAM GUARDRAIL POST	EACH			-17.65 %			-17.65 %		-3.82 %
	232.0000		85.0000	70.0000	-17.65 %	70.0000	-3,480.00	81.7500	-3.82 %	
			19,720.00	16,240.00	-3,480.00	16,240.00	-3,480.00	18,966.00	-754.00	
8	BEAM GUARDRAIL BLOCK	EACH			-10.00 %			150.00 %		89.10 %
	398.0000		10.0000	9.0000	-10.00 %	25.0000	5,970.00	18.9100	3,546.18	
			3,980.00	3,582.00	-398.00	9,950.00	5,970.00	7,526.18	3,546.18	
9	ADJUST BEAM GUARDRAIL BLOCK	EACH			20.00 %			60.00 %		37.20 %
	674.0000		5.0000	6.0000	20.00 %	8.0000	2,022.00	6.8600	1,253.64	
			3,370.00	4,044.00	674.00	5,392.00	2,022.00	4,623.64	1,253.64	
10	ADJUST ANCHOR CABLE	EACH			120.00 %			20.00 %		192.70 %
	87.0000		10.0000	22.0000	120.00 %	12.0000	174.00	29.2700	192.70 %	
			870.00	1,914.00	1,044.00	1,044.00	174.00	2,546.49	1,676.49	

PS&E JOB NO : 15B001 REVISION NO :
 CONTRACT NO : 008682 REGION NO : 2
 VERSION NO : 3 WORK ORDER# : XL4657
 HWY : SR 002,020,090,097
 TITLE : NCR
 GUARDRAIL UPDATE
 13-15
 15B001
 PROJECT : STPF-9999(685)
 COUNTY(S) : CHELAN, GRANT, OKANOGAN

BIDS OPENED ON : Dec 3 2014
 AWARDED ON : Dec 8 2014

----- LOW BIDDER ----- ----- 2ND BIDDER ----- ----- 3RD BIDDER -----
 FRANK GURNEY, INC. CORAL CONSTRUCTION COMPANY PETERSEN BROTHERS, INC.
 5521 E RAILROAD AVE 10780 SW CLUTTER RD 2008 EAST VALLEY HIGHWAY
 99212-0932 SHERWOOD OR 97140-9563
 SPOKANE VALLEY WA 99211155' WILSONVILLE OR 970700347 SUMNER WA 983909579
 CONTRACTOR NUMBER : 328300 CONTRACTOR NUMBER : 188245 CONTRACTOR NUMBER : 651100

ITEM NO.	ITEM DESCRIPTION	UNIT MEAS	ENGR'S. EST.		% DIFF./ AMT.DIFF.	2ND BIDDER		% DIFF./ AMT.DIFF.	3RD BIDDER	
			PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT		PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT		PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT
TRAFFIC										
11	REPLACE ANCHOR CABLE									
	1.0000	EACH	200.0000	75.0000	-62.50 %	100.0000	-50.00 %	202.6600	1.33 %	
			200.00	75.00	-125.00	100.00	-100.00	202.66	2.66	
12	REPLACE ANCHOR POST									
	17.0000	EACH	90.0000	85.0000	-5.56 %	75.0000	-16.67 %	254.4300	182.70 %	
			1,530.00	1,445.00	-85.00	1,275.00	-255.00	4,325.31	2,795.31	
13	REPLACE BEARING PLATE									
	1.0000	EACH	50.0000	75.0000	50.00 %	45.0000	-10.00 %	103.7400	107.48 %	
			50.00	75.00	25.00	45.00	-5.00	103.74	53.74	
14	BEAM GUARDRAIL FLARED TERMINAL									
	1.0000	EACH	2,000.0000	2,100.0000	5.00 %	2,500.0000	25.00 %	2,376.5000	18.83 %	
			2,000.00	2,100.00	100.00	2,500.00	500.00	2,376.50	376.50	
15	BEAM GUARDRAIL ANCHOR TYPE 1									
	1.0000	EACH	800.0000	900.0000	12.50 %	775.0000	-3.13 %	1,393.0500	74.13 %	
			800.00	900.00	100.00	775.00	-25.00	1,393.05	593.05	
16	BEAM GUARDRAIL ANCHOR TYPE 5									
	1.0000	EACH	1,200.0000	1,100.0000	-8.33 %	1,250.0000	4.17 %	1,380.2800	15.02 %	
			1,200.00	1,100.00	-100.00	1,250.00	50.00	1,380.28	180.28	
17	REPLACE BEAM GUARDRAIL BRIDGE CONNECTION DESIGN F									
	2.0000	EACH	150.0000	450.0000	200.00 %	350.0000	133.33 %	697.1400	364.76 %	
			300.00	900.00	600.00	700.00	400.00	1,394.28	1,094.28	
18	REPLACE BEAM GUARDRAIL END SECTION DESIGN G									
	24.0000	EACH	100.0000	150.0000	50.00 %	70.0000	-30.00 %	144.4800	44.48 %	
			2,400.00	3,600.00	1,200.00	1,680.00	-720.00	3,467.52	1,067.52	
19	REPLACE BEAM GUARDRAIL IMPACT HEAD - FLEAT 350									
	2.0000	EACH	950.0000	800.0000	-15.79 %	800.0000	-15.79 %	907.8100	-4.44 %	
			1,900.00	1,600.00	-300.00	1,600.00	-300.00	1,815.62	-84.38	
20	REMOVING AND RESETTING BEAM GUARDRAIL									
	1125.0000	L.F.	10.0000	11.5000	15.00 %	5.0000	-50.00 %	18.9100	89.10 %	
			11,250.00	12,937.50	1,687.50	5,625.00	-5,625.00	21,273.75	10,023.75	
21	RAISING EXISTING BEAM GUARDRAIL									
	22875.0000	L.F.	5.0000	3.3500	-33.00 %	5.0000	0.00 %	5.7700	15.40 %	
			114,375.00	76,631.25	-37,743.75	114,375.00	0.00	131,988.75	17,613.75	

PS&E JOB NO : 15B001 REVISION NO :
 CONTRACT NO : 008682 REGION NO : 2
 VERSION NO : 3 WORK ORDER# : XL4657
 HWY : SR 002,020,090,097
 TITLE : NCR
 GUARDRAIL UPDATE
 13-15
 15B001
 PROJECT : STPF-9999(685)
 COUNTY(S) : CHELAN, GRANT, OKANOGAN

BIDS OPENED ON : Dec 3 2014
 AWARDED ON : Dec 8 2014

----- LOW BIDDER ----- 2ND BIDDER ----- 3RD BIDDER -----
 FRANK GURNEY, INC. CORAL CONSTRUCTION COMPANY PETERSEN BROTHERS, INC.
 5521 E RAILROAD AVE 10780 SW CLUTTER RD 2008 EAST VALLEY HIGHWAY
 99212-0932 SHERWOOD OR 97140-9563
 SPOKANE VALLEY WA 99211155' WILSONVILLE OR 970700347 SUMNER WA 983909579
 CONTRACTOR NUMBER : 328300 CONTRACTOR NUMBER : 188245 CONTRACTOR NUMBER : 651100

ITEM NO.	ITEM DESCRIPTION	UNIT MEAS	ENGR'S. EST.		% DIFF./ AMT.DIFF.	2ND BIDDER		% DIFF./ AMT.DIFF.	3RD BIDDER	
			PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT		PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT		PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT
TRAFFIC										
22	PRECAST CONC. BARRIER TYPE 2									
	1140.0000	L.F.	48.0000	44.0000	-8.33 %	50.0000	4.17 %	47.5100	-1.02 %	
			54,720.00	50,160.00	-4,560.00	57,000.00	2,280.00	54,161.40	-558.60	
23	PRECAST CONC. BARRIER TYPE 2 WITH SCUPPER									
	412.5000	L.F.	53.0000	44.0000	-16.98 %	50.0000	-5.66 %	48.5600	-8.38 %	
			21,862.50	18,150.00	-3,712.50	20,625.00	-1,237.50	20,031.00	-1,831.50	
24	REMOVING AND RESETTNG EXISTING PERMANENT BARRIER									
	247.5000	L.F.	10.0000	15.0000	50.00 %	10.0000	0.00 %	9.8300	-1.70 %	
			2,475.00	3,712.50	1,237.50	2,475.00	0.00	2,432.93	-42.08	
25	GUARDRAIL RAIL ELEMENT									
	212.0000	EACH	160.0000	145.0000	-9.38 %	150.0000	-6.25 %	187.7000	17.31 %	
			33,920.00	30,740.00	-3,180.00	31,800.00	-2,120.00	39,792.40	5,872.40	
26	GUARDRAIL ELEMENT - ANCHOR RAIL									
	2.0000	EACH	180.0000	200.0000	11.11 %	200.0000	11.11 %	251.6300	39.79 %	
			360.00	400.00	40.00	400.00	40.00	503.26	143.26	
27	FASTEN GUARDRAIL ELEMENT TO POST									
	26.0000	EACH	15.0000	30.0000	100.00 %	10.0000	-33.33 %	103.5800	590.53 %	
			390.00	780.00	390.00	260.00	-130.00	2,693.08	2,303.08	
28	HIGH-TENSION CABLE BARRIER SYSTEM (3 CABLE)									
	875.0000	L.F.	70.0000	55.5000	-20.71 %	100.0000	42.86 %	54.4500	-22.21 %	
			61,250.00	48,562.50	-12,687.50	87,500.00	26,250.00	47,643.75	-13,606.25	
29	TRANSPORTABLE ATTENUATOR									
	2.0000	EACH	5,000.0000	3,150.0000	-37.00 %	3,750.0000	-25.00 %	3,188.7600	-36.22 %	
			10,000.00	6,300.00	-3,700.00	7,500.00	-2,500.00	6,377.52	-3,622.48	
30	OPERATION OF TRANSPORTABLE ATTENUATOR									
	160.0000	HR	60.0000	70.0000	16.67 %	60.0000	0.00 %	61.9000	3.17 %	
			9,600.00	11,200.00	1,600.00	9,600.00	0.00	9,904.00	304.00	
31	REPAIR TRANSPORTABLE ATTENUATOR									
		EST.			0.00 %		0.00 %		0.00 %	
			4,000.00	4,000.00		4,000.00		4,000.00		
32	FLEXIBLE GUIDE POST									
	20.0000	EACH	35.0000	30.0000	-14.29 %	30.0000	-14.29 %	47.6100	36.03 %	
			700.00	600.00	-100.00	600.00	-100.00	952.20	252.20	

PS&E JOB NO : 15B001 REVISION NO :
 CONTRACT NO : 008682 REGION NO : 2
 VERSION NO : 3 WORK ORDER# : XL4657
 HWY : SR 002,020,090,097
 TITLE : NCR
 GUARDRAIL UPDATE
 13-15
 15B001
 PROJECT : STPF-9999(685)
 COUNTY(S) : CHELAN, GRANT, OKANOGAN

BIDS OPENED ON : Dec 3 2014
 AWARDED ON : Dec 8 2014

----- LOW BIDDER -----	----- 2ND BIDDER -----	----- 3RD BIDDER -----
FRANK GURNEY, INC. 5521 E RAILROAD AVE 99212-0932 SPOKANE VALLEY WA 99211155'	CORAL CONSTRUCTION COMPANY 10780 SW CLUTTER RD SHERWOOD OR 97140-9563 WILSONVILLE OR 970700347	PETERSEN BROTHERS, INC. 2008 EAST VALLEY HIGHWAY SUMNER WA 983909579
CONTRACTOR NUMBER : 328300	CONTRACTOR NUMBER : 188245	CONTRACTOR NUMBER : 651100

ITEM NO.	ITEM DESCRIPTION EST. QUANTITY	UNIT MEAS	ENGR'S. EST.		% DIFF./ AMT.DIFF.	ENGR'S. EST.		% DIFF./ AMT.DIFF.	
			PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT		PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT		
TRAFFIC									
33	PROJECT TEMPORARY TRAFFIC CONTROL								
	L.S.				-20.79 %			40.96 %	24.71 %
			74,490.00	59,000.00	-15,490.00	105,000.00	30,510.00	92,896.50	18,406.50
OTHER ITEMS									
34	FORCE ACCOUNT GUARDRAIL REPAIR								
	EST.				0.00 %			0.00 %	0.00 %
			5,000.00	5,000.00		5,000.00		5,000.00	
35	REIMBURSEMENT FOR THIRD PARTY DAMAGE								
	EST.				0.00 %			0.00 %	0.00 %
			5.00	5.00		5.00		5.00	
36	MINOR CHANGE								
	CALC				0.00 %			0.00 %	0.00 %
			-1.00	-1.00		-1.00		-1.00	
37	AGGREGATE COMPLIANCE PRICE ADJUSTMENT								
	CALC				0.00 %			0.00 %	0.00 %
			-1.00	-1.00		-1.00		-1.00	
38	SPCC PLAN								
	L.S.				-50.00 %			-50.00 %	-35.15 %
			1,000.00	500.00	-500.00	500.00	-500.00	648.48	-351.52
CONTRACT TOTAL			<u>\$549,403.50</u>	<u>\$439,700.35</u>	<u>-19.97%</u>	<u>\$627,907.00</u>	<u>14.29%</u>	<u>\$641,773.52</u>	<u>16.81%</u>
BASE TOTAL			<u>\$549,403.50</u>	<u>\$439,700.35</u>	<u>-19.97%</u>	<u>\$627,907.00</u>	<u>14.29%</u>	<u>\$641,773.52</u>	<u>16.81%</u>

PS&E JOB NO : 15B001 REVISION NO :
 CONTRACT NO : 008682 REGION NO : 2
 VERSION NO : 3 WORK ORDER# : XL4657
 HWY : SR 002,020,090,097
 TITLE : NCR
 GUARDRAIL UPDATE
 13-15
 15B001
 PROJECT : STPF-9999(685)
 COUNTY(S) : CHELAN, GRANT, OKANOGAN

BIDS OPENED ON : Dec 3 2014
 AWARDED ON : Dec 8 2014

----- 4TH BIDDER -----
 DIRT AND AGGREGATE INTERCHANGE
 20905 NE SANDY BLVD
 FAIRVIEW OR 970247785
 CONTRACTOR NUMBER : 221850 CONTRACTOR NUMBER : CONTRACTOR NUMBER :

ITEM NO.	ITEM DESCRIPTION EST. QUANTITY	UNIT MEAS	ENGR'S. EST.		% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.
			PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT					
PREPARATION									
1	MOBILIZATION								
		L.S.			10.00 %		-100.00 %		
			50,000.00	55,000.00	5,000.00	0.00			
2	REMOVING CONC. BARRIER 1552.5000	L.F.	8.0000	10.0000	25.00 %		-100.00 %		
			12,420.00	15,525.00	3,105.00	0.00			
3	REMOVING GUARDRAIL ANCHOR 3.0000	EACH	250.0000	500.0000	100.00 %		-100.00 %		
			750.00	1,500.00	750.00	0.00			
4	REMOVING EXTRUDED CURB 2886.0000	L.F.	5.0000	6.0000	20.00 %		-100.00 %		
			14,430.00	17,316.00	2,886.00	0.00			
5	REMOVING HIGH-TENSION CABLE BARRIER (3 CABLE) 1000.0000	L.F.	5.0000	10.0000	100.00 %		-100.00 %		
			5,000.00	10,000.00	5,000.00	0.00			
TRAFFIC									
6	EXTRUDED CURB 2886.0000	L.F.	8.0000	12.0000	50.00 %		-100.00 %		
			23,088.00	34,632.00	11,544.00	0.00			
7	BEAM GUARDRAIL POST 232.0000	EACH	85.0000	100.0000	17.65 %		-100.00 %		
			19,720.00	23,200.00	3,480.00	0.00			
8	BEAM GUARDRAIL BLOCK 398.0000	EACH	10.0000	50.0000	400.00 %		-100.00 %		
			3,980.00	19,900.00	15,920.00	0.00			
9	ADJUST BEAM GUARDRAIL BLOCK 674.0000	EACH	5.0000	10.0000	100.00 %		-100.00 %		
			3,370.00	6,740.00	3,370.00	0.00			
10	ADJUST ANCHOR CABLE 87.0000	EACH	10.0000	20.0000	100.00 %		-100.00 %		
			870.00	1,740.00	870.00	0.00			

PS&E JOB NO : 15B001 REVISION NO :
 CONTRACT NO : 008682 REGION NO : 2
 VERSION NO : 3 WORK ORDER# : XL4657
 HWY : SR 002,020,090,097
 TITLE : NCR
 GUARDRAIL UPDATE
 13-15
 15B001
 PROJECT : STPF-9999(685)
 COUNTY(S) : CHELAN, GRANT, OKANOGAN

BIDS OPENED ON : Dec 3 2014
 AWARDED ON : Dec 8 2014

----- 4TH BIDDER -----
 DIRT AND AGGREGATE INTERCHANGE
 20905 NE SANDY BLVD
 FAIRVIEW OR 970247785
 CONTRACTOR NUMBER : 221850 CONTRACTOR NUMBER : CONTRACTOR NUMBER :

ITEM NO.	ITEM DESCRIPTION	UNIT MEAS	ENGR'S. EST.		% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.
			PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT					
TRAFFIC									
11	REPLACE ANCHOR CABLE								
	1.0000	EACH	200.0000	250.0000	25.00 %				-100.00 %
			200.00	250.00	50.00	0.00			
12	REPLACE ANCHOR POST								
	17.0000	EACH	90.0000	250.0000	177.78 %				-100.00 %
			1,530.00	4,250.00	2,720.00	0.00			
13	REPLACE BEARING PLATE								
	1.0000	EACH	50.0000	100.0000	100.00 %				-100.00 %
			50.00	100.00	50.00	0.00			
14	BEAM GUARDRAIL FLARED TERMINAL								
	1.0000	EACH	2,000.0000	2,500.0000	25.00 %				-100.00 %
			2,000.00	2,500.00	500.00	0.00			
15	BEAM GUARDRAIL ANCHOR TYPE 1								
	1.0000	EACH	800.0000	1,000.0000	25.00 %				-100.00 %
			800.00	1,000.00	200.00	0.00			
16	BEAM GUARDRAIL ANCHOR TYPE 5								
	1.0000	EACH	1,200.0000	1,500.0000	25.00 %				-100.00 %
			1,200.00	1,500.00	300.00	0.00			
17	REPLACE BEAM GUARDRAIL BRIDGE CONNECTION DESIGN F								
	2.0000	EACH	150.0000	500.0000	233.33 %				-100.00 %
			300.00	1,000.00	700.00	0.00			
18	REPLACE BEAM GUARDRAIL END SECTION DESIGN G								
	24.0000	EACH	100.0000	250.0000	150.00 %				-100.00 %
			2,400.00	6,000.00	3,600.00	0.00			
19	REPLACE BEAM GUARDRAIL IMPACT HEAD - FLEAT 350								
	2.0000	EACH	950.0000	750.0000	-21.05 %				-100.00 %
			1,900.00	1,500.00	-400.00	0.00			
20	REMOVING AND RESETTING BEAM GUARDRAIL								
	1125.0000	L.F.	10.0000	10.0000	0.00 %				-100.00 %
			11,250.00	11,250.00	0.00	0.00			
21	RAISING EXISTING BEAM GUARDRAIL								
	22875.0000	L.F.	5.0000	7.2500	45.00 %				-100.00 %
			114,375.00	165,843.75	51,468.75	0.00			

PS&E JOB NO : 15B001 REVISION NO :
 CONTRACT NO : 008682 REGION NO : 2
 VERSION NO : 3 WORK ORDER# : XL4657
 HWY : SR 002,020,090,097
 TITLE : NCR
 GUARDRAIL UPDATE
 13-15
 15B001
 PROJECT : STPF-9999(685)
 COUNTY(S) : CHELAN, GRANT, OKANOGAN

BIDS OPENED ON : Dec 3 2014
 AWARDED ON : Dec 8 2014

----- 4TH BIDDER -----
 DIRT AND AGGREGATE INTERCHANGE
 20905 NE SANDY BLVD
 FAIRVIEW OR 970247785
 CONTRACTOR NUMBER : 221850 CONTRACTOR NUMBER : CONTRACTOR NUMBER :

ITEM NO.	ITEM DESCRIPTION	UNIT MEAS	ENGR'S. EST.		% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.
			PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT					
TRAFFIC									
22	PRECAST CONC. BARRIER TYPE 2								
	1140.0000	L.F.	48.0000	54.0000	12.50 %				-100.00 %
			54,720.00	61,560.00	6,840.00	0.00			
23	PRECAST CONC. BARRIER TYPE 2 WITH SCUPPER								
	412.5000	L.F.	53.0000	63.0000	18.87 %				-100.00 %
			21,862.50	25,987.50	4,125.00	0.00			
24	REMOVING AND RESETTNG EXISTING PERMANENT BARRIER								
	247.5000	L.F.	10.0000	20.0000	100.00 %				-100.00 %
			2,475.00	4,950.00	2,475.00	0.00			
25	GUARDRAIL RAIL ELEMENT								
	212.0000	EACH	160.0000	250.0000	56.25 %				-100.00 %
			33,920.00	53,000.00	19,080.00	0.00			
26	GUARDRAIL ELEMENT - ANCHOR RAIL								
	2.0000	EACH	180.0000	300.0000	66.67 %				-100.00 %
			360.00	600.00	240.00	0.00			
27	FASTEN GUARDRAIL ELEMENT TO POST								
	26.0000	EACH	15.0000	100.0000	566.67 %				-100.00 %
			390.00	2,600.00	2,210.00	0.00			
28	HIGH-TENSION CABLE BARRIER SYSTEM (3 CABLE)								
	875.0000	L.F.	70.0000	60.0000	-14.29 %				-100.00 %
			61,250.00	52,500.00	-8,750.00	0.00			
29	TRANSPORTABLE ATTENUATOR								
	2.0000	EACH	5,000.0000	4,600.0000	-8.00 %				-100.00 %
			10,000.00	9,200.00	-800.00	0.00			
30	OPERATION OF TRANSPORTABLE ATTENUATOR								
	160.0000	HR	60.0000	62.5000	4.17 %				-100.00 %
			9,600.00	10,000.00	400.00	0.00			
31	REPAIR TRANSPORTABLE ATTENUATOR								
		EST.			0.00 %				0.00 %
			4,000.00	4,000.00		0.00			
32	FLEXIBLE GUIDE POST								
	20.0000	EACH	35.0000	50.0000	42.86 %				-100.00 %
			700.00	1,000.00	300.00	0.00			

DOT_RGGB01

WASHINGTON STATE DEPARTMENT OF TRANSPORTATION

DATE: 12/03/2014

*** BID CHECK REPORT ***

TIME: 09:42

PS&E JOB NO : 15B001 REVISION NO :
 CONTRACT NO : 008682 REGION NO : 2
 VERSION NO : 3 WORK ORDER# : XL4657
 HWY : SR 002,020,090,097
 TITLE : NCR
 GUARDRAIL UPDATE
 13-15
 15B001
 PROJECT : STPF-9999(685)
 COUNTY(S) : CHELAN, GRANT, OKANOGAN

BIDS OPENED ON : Dec 3 2014
 AWARDED ON : Dec 8 2014

----- 4TH BIDDER -----
 DIRT AND AGGREGATE INTERCHANGE
 20905 NE SANDY BLVD
 FAIRVIEW OR 970247785
 CONTRACTOR NUMBER : 221850 CONTRACTOR NUMBER : CONTRACTOR NUMBER :

ITEM NO.	ITEM DESCRIPTION	UNIT MEAS	ENGR'S. EST.		% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.
			PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT					
TRAFFIC									
33	PROJECT TEMPORARY TRAFFIC CONTROL	L.S.			-44.04 %				-100.00 %
			74,490.00	41,685.75	-32,804.25		0.00		
OTHER ITEMS									
34	FORCE ACCOUNT GUARDRAIL REPAIR	EST.			0.00 %				0.00 %
			5,000.00	5,000.00			0.00		
35	REIMBURSEMENT FOR THIRD PARTY DAMAGE	EST.			0.00 %				0.00 %
			5.00	5.00			0.00		
36	MINOR CHANGE	CALC			0.00 %				0.00 %
			-1.00	-1.00			0.00		
37	AGGREGATE COMPLIANCE PRICE ADJUSTMENT	CALC			0.00 %				0.00 %
			-1.00	-1.00			0.00		
38	SPCC PLAN	L.S.			-50.00 %				-100.00 %
			1,000.00	500.00	-500.00		0.00		
CONTRACT TOTAL			<u>\$549,403.50</u>	<u>\$653,333.00</u>	18.92%				\$0.00
BASE TOTAL			<u>\$549,403.50</u>	<u>\$653,333.00</u>	18.92%		NO BID THIS ALTERNATE		NO BID THIS ALTERNATE