

SR 99

**ALASKA WAY VIADUCT UTILITY SURVEY AND MAPPING
STATE INTERAGENCY AGREEMENT BETWEEN
WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
AND WASHINGTON STATE DEPARTMENT OF NATURAL RESOURCES**

AMENDMENT NO. 1 TO AGREEMENT NUMBER GCA 6428

This Amendment No. 1 to GCA 6428 is made and entered into between the STATE OF WASHINGTON, Department of Transportation, hereinafter the "WSDOT," and STATE OF WASHINGTON, Department of Natural Resources, 1111 Washington St SE, Olympia, WA 98504-7030, hereinafter the "DNR."

WHEREAS, the Parties entered into Agreement GCA 6428 on December 28, 2009, and

WHEREAS, Section 6.1 of the Agreement allows for amending the AGREEMENT by mutual written agreement, and

WHEREAS, the Parties now wish to amend the Agreement to extend the "term of the work" and to add more funding, to be used as needed, to cover the additional time,


NOW, THEREFORE, pursuant to chapter 39.34 RCW and in consideration of the terms, conditions, and performances contained herein,

IT IS MUTUALLY AGREED AS FOLLOWS:


1. Section 1.1H is hereby amended to extend the end date for completion of the work from January 23, 2010 to January 29, 2010, allowing for six additional work days.
2. Section 3.2 is hereby amended to increase the maximum amount payable by Eight Thousand dollars (\$8,000) from Thirty five Thousand Dollars (\$35,000) to Forty Three Thousand Dollars (\$43,000). These additional funds will be paid out, as needed, to pay for actual costs, utilizing the same rates and formulas as currently included in Exhibit B of the original Agreement.
3. Exhibit B, ESTIMATED COSTS, is hereby amended to show the "Term of the work" to conclude on January 29, 2010 rather than January 25, 2010.
4. All other terms and conditions of the original Agreement shall remain in full force and effect.

In WITNESS WHEREOF, the Parties hereto have executed this Amendment No. 1 to Agreement GCA 6428 as of the Party's date last signed below.

**Washington State Department
of Transportation**



**Washington State Department
of Natural Resources**



Kyle McKeon
Technical Services Business Manager

Date: 1-27-10

William Frare
Engineering Division Manager

Date: 1-22-2010