

**AGREEMENT NO. GCA 6649
AMENDMENT NO. 1**

This AMENDMENT NO. 1 is made and entered into between the STATE OF WASHINGTON, Department of Transportation, hereinafter the "STATE," and the City of Portland, Bureau of Transportation, 1120 SW 5th Avenue, Suite 800, Portland, OR, hereinafter the "CITY," collectively the "PARTIES" and individually the "PARTY."

WHEREAS, the PARTIES hereto entered into the original Agreement Numbered GCA 6649 on January 31, 2011 which provides for the CITY to perform work elements for the Columbia River Crossing Project, and

WHEREAS, it is deemed desirable to extend the expiration date to complete the work covered under the original Agreement.

All other terms and conditions of the original agreement shall remain in full force and effect except as modified by this AMENDMENT.

NOW, THEREFORE, in consideration of the terms, conditions, covenants, and performances contained herein,

IT IS MUTUALLY AGREED AS FOLLOWS:

The expiration date is hereby extended to December 31, 2011.

IN WITNESS THEREOF, the PARTIES hereto have executed this AMENDMENT as of the day and year last written below.

CITY OF PORTLAND

By: Tom Miller

Name: Tom Miller

Title: Director

Date: May 25, 2011

**WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION**

By: Casey Liles

Casey Liles
Highway Engineering Manager
Columbia River Crossing Project

Date: May 26, 2011