


FRANCIS AVENUE TO US 2 - STRUCTURES CONTRACT



Contract Description:

Six bridges will be constructed between Fairview Road and Perry Street at the following locations:

- NSC over Fairview Road (northbound only),
- NSC over Market Street (northbound only),
- NSC over Parksmith/BNSF Railroad (northbound only),
- Shady Slope Road over the NSC,
- Shady Slope Road over US 2 and
- Perry Street over the NSC.

CONTRACT COMPLETE

Planned Advertisement Date: Fall 2005

ACTUAL - Ad Date: February 27, 2006

RE-ADVERTISED - Date: May 30, 2006

Contract Awarded: July 18, 2006

Contract Funds: \$21.2 million in total Nickel funds.
 \$14.2 million from the Francis to Farwell Project.
 \$7 million from the US 2 to Wandermere & US 2 Lowering Project.

Interesting Facts:

- Constructs six bridges with a combined deck area of 94,570 sq ft.

Although this contract was advertised on February 27, 2006 and bids were opened on April 19, 2006; only one bid was received and it was significantly higher than the engineer's estimate. The Department rejected that bid and the contract was re-advertised on May 30, 2006.

IT'S YOUR NICKEL.
WATCH IT WORK.



Washington State
Department of Transportation
Eastern Region

