

C080672GSC

AGREEMENT NO. GCA 5620, SUPPLEMENT NO. 3

This Supplement No. 3 to Agreement GCA 5620 is made and entered into between the State of Washington, Department of Transportation, hereafter the "WSDOT," and the Washington State Patrol, hereinafter the "WSP," collectively the "PARTIES" and individually the "PARTY."

WHEREAS, the PARTIES previously entered into Agreement, No. GCA 5620 on January 23, 2008, which provided for the reimbursement of costs to the WSP for the design of a scale house facility, static scales, and inspection building as part of the WSDOT's I-90 Spokane Port-of-Entry Weigh Station Relocation Project, and

WHEREAS, the PARTIES supplemented the original Agreement No. GCA 5620 on September 23, 2008, with Supplement No. 1 which provided for a water well, and

WHEREAS, the PARTIES supplemented the original Agreement No. GCA 5620 on July 2, 2009, with Supplement No. 2 which provided for the design of a water line and increases the actual direct and related indirect cost of the WORK, and

WHEREAS, the design work under Agreement No. GCA 5620 Supplement No. 2 was not completed within the June 30, 2009 final completion date provided for in the original Agreement, and

WHEREAS, the PARTIES are in agreement and deem it desirable to supplement the original Agreement to provide for modification to extend the completion date in the original Agreement,

NOW, THEREFORE, pursuant to chapter 39.34 RCW and in consideration of the terms, conditions, covenants and performances contained herein, or attached and incorporated and made a part hereof,

IT IS MUTUALLY AGREED AS FOLLOWS:

1. Section 2.1 of the original Agreement is hereby deleted and replaced with the following:

This AGREEMENT shall commence on the date of final execution by both PARTIES and be completed December 31, 2010.


2. All other terms and conditions of the original Agreement, Supplement No. 1 and Supplement No. 2 shall remain in full force and effect except as modified by this Supplement No. 3.

IN WITNESS HEREOF, the PARTIES hereto have executed this Supplement No. 3 as of the PARTY's signature date last below written.

State of Washington  
Department of Transportation

Washington State Patrol

By: 

By: 

Print Name: Keith Metcalf

Print Name: D.J. Kernitz

Date: 9/14/09

Date: 9-1-09

Title: Regional Administrator

Title: Deputy Chief

APPROVED AS TO FORM

APPROVED AS TO FORM

Date: 8-17-09

Date: \_\_\_\_\_

By: 

By: \_\_\_\_\_

Assistant Attorney General

Assistant Attorney General