

**AGREEMENT NO. GCA 5647
AMENDMENT NO. 1**

This AMENDMENT NO. 1 is made and entered into this 25th day of March, 2009, between the STATE OF WASHINGTON, Department of Transportation, hereinafter the "STATE," and the Regional Transportation Council, P.O. Box 1366, Vancouver, Washington 98666-1366, hereinafter the "RTC," also collectively the "PARTIES" and individually the "PARTY."

WHEREAS, the PARTIES hereto entered into the original Agreement, GCA 5647, on January 3, 2008, which provides for the RTC to perform work elements for the Columbia River Crossing Project, and

WHEREAS, it is deemed desirable to extend its expiration date to complete the work covered under the original Agreement, and

NOW, THEREFORE, in consideration of the terms, conditions, covenants, and performances contained herein, or attached and made a part hereof,

IT IS MUTUALLY AGREED AS FOLLOWS:

1. The expiration date of the original Agreement is hereby amended to be July 31, 2009.
2. All other terms and conditions of the original Agreement shall remain in full force and effect except as modified by this AMENDMENT NO. 1.


IN WITNESS WHEREOF, the parties hereto have executed this AMENDMENT NO. 1 as of the day and year first above written.

**REGIONAL TRANSPORTATION
COUNCIL**

By: 

Date: March 24, 2009

**STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION**

By: 
Douglas P. Ficco, P.E., Director
Columbia River Crossing Project