

Advance Schedule of Projects 4/24/2006 through 10/31/2006

This is a list of contracts tentatively planned for advertisement by the Washington State Department of Transportation for the first half of the 2005-2007 Biennium. Some of these projects may have already been advertised for bids. Estimate ranges, actual advertisement dates, and scope of work are tentative and may vary from the information shown on this list. For the most current information, please see the [Contract Ad and Award web site](#). **Funds may not be available to support all projects on the schedule shown.**

Only one state route and its milepost limits are displayed per project. Some of the projects, such as region-wide chip seals, bridge painters, seismic retrofits, electrical updates, and guardrail updates, often involve work at several different locations on various state routes within that region.

Type	Cost Range	SR	Title Work_Description	Region	Begin SRMP	End SRMP	Ad Date	WI Number
Major Construction	Over 20M	005	South Everett Park and Ride, Direct Access Direct access, park and ride and flyer stop	Northwest	183.90	189.30	5/1/2006	A00545D
Major Construction	Over 20M	020	SR 20/Fredonia to SR 5 - Stage 1 (PE and RW Both Stages, CN Stage 1) Widening and I/C modification (Fredonia to Higgins Airport Way)	Northwest	54.89	59.78	10/23/2006	A02039B
Major Construction	Over 20M	090	I-90/Two Way Transit/HOV Operations - Stage 1 Final design/PS&E	Northwest	3.45	7.24	7/24/2006	A09040P
Major Construction	Over 20M	395	NSC-Francis Avenue to US 2 Grading and Paving Construct Gerlach and Lincoln Road structures, grading, and paving	Eastern	161.45	167.86	10/9/2006	F00001H
Major Construction	10M-20M	017	SR 17/Pioneer Way to Stratford Road - Widen to Four Lanes Widen to four lanes	North Central	51.93	55.03	5/15/2006	B01701V
Major Construction	10M-20M	305	SR 305/Hostmark Street Vicinity to Bond Road - HOV Lanes Widen from 3 lanes to 5 lanes	Olympic	11.17	13.23	5/1/2006	C30509A
Major Construction	1M-5M	012	US 12/Yakima - 40th. Avenue Interchange Improvements Signal and Ramp Improvements	South Central	200.13	200.16	10/30/2006	E01212O
Major Construction	1M-5M	016	SR 16/36th St. to Olympic Dr. NW - Roadside Restoration Roadside restoration	Olympic	9.96	11.20	8/14/2006	C01638D
Major Construction	1M-5M	016	SR 16/HOV Roadside Restoration Roadside restoration	Olympic	0.00	5.05	9/18/2006	C01636H
Major Construction	1M-5M	018	SR 18/Maple Valley to Issaquah/Hobart Rd. Roadside restoration	Northwest	16.60	19.30	6/19/2006	A01820F

Major Construction	1M-5M	020	SR 20/Sidney St. Vic. to Scenic Heights Realignment and widening	Northwest	27.61	31.00	10/2/2006	A02017I
Major Construction	1M-5M	028	SR 28/East Wenatchee 31st To Hadley Construct a TWLTL	North Central	0.60	3.03	10/9/2006	B02802O
Major Construction	1M-5M	522	SR 522 Corridor Improvement,153RD Signal & Roadway Widening New signal and transit queue jump lane and ACP overlay	Northwest	0.65	9.81	5/22/2006	A52201V
Major Construction	1M-5M	539	Horton Road to Tenmile Road Phase 1 Design & Construction Drainage and storm water ponds	Northwest	1.73	6.13	5/8/2006	A53902F
Major Construction	100K-250K	240	SR 240/I-182 to Richland Y - Study Work Work recommended in VE Study	South Central	36.05	37.10	5/1/2006	E24001C
Major Construction	Under 100K	018	SR 18/Issaquah/Hobart I/C and Raging River Bridge Plant establishment years 4 thru 5	Northwest	19.30	26.40	5/8/2006	A01821D
Resurface	1M-5M	002	NCR 2007 Seal NCR 2007 Seal	North Central	0.00	286.18	10/2/2006	B00003C
Resurface	1M-5M	002	US 2/Leavenworth to Cashmere - Paving ACP overlay	North Central	100.44	109.85	10/2/2006	B00204M
Resurface	1M-5M	020	SR 20/Walker Hill Road to Graves Mountain Road - Paving ACP overlay and safety restoration	Eastern	311.96	327.00	5/8/2006	F02031C
Resurface	1M-5M	028	SR 28/Crescent Bar to Quincy - Paving ACP overlay	North Central	19.10	27.73	10/9/2006	B02803B
Resurface	1M-5M	097	US 97/Oroville Vicinity - Paving Pavement restoration from Oroville to international border	North Central	326.40	336.48	10/9/2006	B09702W
Resurface	1M-5M	104	SR 104/244th St. SW to NE 190th St. - Stage 2 ACP overlay (See A10407F for PE)	Northwest	28.69	30.87	10/2/2006	A10407G
Resurface	500K-1M	003	SR 3/SR 304 Off Ramp to SR 304 On Ramp Vicinity - Paving HMA overlay	Olympic	36.22	36.66	7/3/2006	C00350A
Resurface	500K-1M	020	SR 20 Spur to SR 536 Vic. - Stage 2 Asphalt overlay	Northwest	47.84	54.89	10/2/2006	A02033D
Resurface	500K-1M	026	SR 26/Othello Vicinity - Paving Pavement restoration from Grant C/L to East of Othello - SR 17	North Central	31.17	42.56	10/2/2006	B02601K
Resurface	500K-1M	509	SR 509/Slayden Road Vic to SW 185th St. Vic Paving ACP overlay	Northwest	5.70	7.85	10/9/2006	A50905B
Resurface	250K-500K	509	SR 509/S. 216th Pl. Vic. to SW Normady Rd. Vic. Asphalt overlay and guardrail upgrade	Northwest	22.33	22.97	10/9/2006	A50916A
Resurface	Under 100K	028	SR 28/Rock Island to Crescent Bar - RWIS Adjustments Adjust RWIS components in roadway.	North Central	10.21	19.12	7/10/2006	B02800L

Bridge	10M-20M	433	SR 433/Lewis and Clark Bridge Painter Complete the painting of Bridge 433/1.	Southwest	0.00	0.54	5/22/2006	D43304P
Bridge	10M-20M	509	SR 509/City Waterway Bridge 509/5 SR 509 turnback agreement	Olympic	0.22	0.60	7/10/2006	C50904F
Bridge	1M-5M	153	SR 153/Methow River Bridges-Deck and Rail Repairs-Stage 1 Repair bridges	North Central	3.66	15.57	10/2/2006	B15301B
Bridge	500K-1M	005	I-5/McAllister Creek Bridge - Bridge Repair Major bridge repair 005/342E and 5/342N-E	Olympic	114.15	114.18	6/5/2006	C00507E
Bridge	250K-500K	231	SR 231/Spokane River Bridge - Deck Rehabilitation Bridge deck repair on bridge 231/101	Eastern	44.65	44.74	6/12/2006	F23144G
Bridge	100K-250K	005	I-5/Interstate Bridge Southbound Stringer Crack Repair ODOT project to repair cracks in southbound structure stringers	Southwest	0.00	0.01	7/24/2006	D00506D
Bridge	100K-250K	101	US 101/Sol Duc River Bridge 101/314 Sappho Vicinity-Scour Scour mitigation	Olympic	203.15	203.17	5/15/2006	C10158D
Safety	1M-5M	003	SR 3/Kitsap Way to SR 305 - Median Crossover Install cable median crossover barrier	Olympic	10.80	53.23	5/30/2006	C00367A
Safety	1M-5M	005	I-5/Ebey Slough Br Vic to Stillaguamish Riv Br Vic Median Cable Barrier Median cable barrier	Northwest	198.89	209.31	5/1/2006	A00551G
Safety	1M-5M	020	SR 20/Cornet Bay Road to Rosario Road Vicinity Safety Improvements (widening, channelization, guardrail)	Northwest	39.92	43.17	10/2/2006	A02023I
Safety	1M-5M	031	SR 31/Pend Oreille County Bridge Rehabilitation and Thrie Beam Retrofit Remove ACP and pave with LMC-BR 31/36 and install Thrie Beam GR- BR 31/38	Eastern	14.07	14.82	7/3/2006	F03199C
Safety	1M-5M	082	I-82/Yakima Vicinity Median Barrier Install median barrier to prevent x-overs	South Central	31.39	39.14	10/9/2006	E08201T
Safety	1M-5M	101	SR 512/108th St E to SR 167 - Median Barrier Install cable median crossover barrier	Olympic	2.48	366.91	7/17/2006	C51225A
Safety	1M-5M	169	SR 169 at SR 516 (Four Corners) Signal and channelization	Northwest	11.44	11.45	10/2/2006	A16912C
Safety	1M-5M	169	SR 169/SE 291st Street Vicinity (Formerly SE 288th Street) Channelization, illumination, and signing	Northwest	9.86	10.20	10/2/2006	A16911T
Safety	1M-5M	202	SR 202/Jct SR 203 Roundabout Intersection improvements (roundabout RW & CN only)	Northwest	21.71	21.83	10/2/2006	A20219L
Safety	500K-1M	165	SR 165/SR 165 Guardrail Upgrade - Guard Rail Upgrade guardrail at various locations	Olympic	11.02	13.06	10/30/2006	C16511A

Safety	500K-1M	410	SR 410/Morse Creek to US 12 - Roadside Safety Install guardrail, remove fixed objects, slope flattening, clear zone	South Central	65.84	116.37	10/2/2006	E41002M
--------	---------	-----	--	------------------	-------	--------	-----------	---------

Safety	500K-1M	902	SR 902/Medical Lake Interchange Signalization Install traffic signals on SR 902 at ramp terminal and at county road	Eastern	12.05	12.25	10/2/2006	F90201C
Safety	250K-500K	002	US 2, US 395, and US 195 Intersection Low-Cost Channelizations Provide channelization at 17 intersections by striping and signing	Eastern	251.37	251.37	10/30/2006	F00225E
Safety	250K-500K	002	US 2/Dryden - Signal Signal	North Central	106.49	106.50	10/2/2006	B00204B
Safety	250K-500K	012	US 12/Wildcat Creek to I-82 - Roadside Safety Install guardrail, remove fixed objects, and slope flattening	South Central	165.98	202.50	10/2/2006	E01208Q
Safety	250K-500K	026	SR 26/Thacker Rd West of Othello - Left Turn Lanes Left turn lanes	North Central	38.56	38.56	10/2/2006	B02601M
Safety	250K-500K	182	I-182/Pasco Vicinity Median Barrier Install median barrier to prevent median x-overs	South Central	12.30	15.19	10/9/2006	E18202Q
Safety	100K-250K	101	US 101/Peabody Street Intersection - Signal State contribution to City of Port Angeles signal project	Olympic	248.25	248.25	7/10/2006	C00070P
Safety	100K-250K	290	SR 290/Starr Road Intersection Signal Improvement Design and install signal	Eastern	16.89	16.90	10/9/2006	F29001F
Safety	100K-250K	395	US 395/Mantz-Rickey Road Channelization Provide channelization	Eastern	227.72	228.12	10/23/2006	F39522J
Safety	100K-250K	395	US 395/Wild Rose Road and Mantz-Rickey Road Channelizations Provide channelization	Eastern	173.90	174.30	10/23/2006	F39517F
Safety	100K-250K	821	SR 821/Selah to Ellensburg - Roadside Safety Centerline Rumble Strips	South Central	0.00	25.21	10/2/2006	E82101S
Safety	Under 100K	410	SR 410/Nile Road Vic-Erosion River bank erosion repair	South Central	107.39	107.48	7/17/2006	E41003H
Unique	1M-5M	005	I-5/124th St. SW Bicycle/Pedestrian O'xing (Trail) Construct trail	Northwest	187.00	187.00	7/3/2006	A00542G
Unique	1M-5M	005	I-5/Military Rd S to I-405 Profiled MMA Lane Striping Methylmethacrylate Striping	Northwest	144.75	154.21	5/22/2006	A00506M
Unique	500K-1M	005	SIGN STRUCTURE REPLACEMENT REPLACE SIGN STRUCTURES ON SR5, SR18 & SR509 (MP'S ON WX SCREEN)	Northwest	0.38	161.18	5/8/2006	A00019A
Unique	500K-1M	090	I-90/Mercer Island LID CCTV Replacement System rebuild	Northwest	6.04	6.54	7/17/2006	A09065S
Unique	250K-500K	5, 205	Southwest Region, I-5 and I-205 Pavement Marking	Southwest	—	—	4/24/2006	D00006M
Unique	250K-500K	090	I-90/Mt Baker Tunnel & Mercer Island LID - Power Distribution Power distribution upgrade and retrofit	Northwest	3.57	6.56	9/18/2006	A09066S

Unique	250K-500K	262	SR 262/Potholes Reservoir - Shoulder Widening for Pedestrians Shoulder widening for pedestrians	North Central	12.64	14.05	10/2/2006	B26201D
Unique	100K-250K	097	US 97/Brewster - Pedestrian Illumination Install illumination	North Central	259.90	260.00	10/30/2006	B09700F
Unique	Under 100K	___	(SR various) Southwest Region Permanent Signing for 05/07	Southwest	__.	__.	10/09/2006	D00007S
Unique	Under 100K	026	SR 26/Sand Hollow Fish Passage Mitigation Fish passage mitigation	North Central	1.81	1.81	9/11/2006	B02600E
Unique	Under 100K	112	SR 112/Bear Creek Culvert Replacement Revegetation	Olympic	54.31	54.38	7/3/2006	C11227C