

**CONSOLIDATED GRANT PROCESS
ACTUAL TIMELINE
2005-2007 Cycle**

2004

July	Staff began update of application JARC 2002 Amendments in TEAM
August	Grant applications available from WSDOT Training at State Conference – Successful Grant Writing
September	JARC 2003 Amendments in TEAM
November	Grant applications for projects due to WSDOT Evaluation teams formed Staff began contract boilerplate update process

2005

January	Initial meeting of evaluators FTA Certifications and Assurances due 5309 TEAM Application 2004
February	Final meeting of evaluators – recommendations to WSDOT Staff begins update of Guide and Reference Manual Staff began update of Labor information for Federal grants
May	Announcement of grant awards Development of project scope and final budgets Funds distribution to projects TEAM applications – 5310, 5311, 5309, JARC
June – September	Approval of contract boilerplates from AG
June	Mandatory Grant Management Training (westside) Preparation and distribution of grant contracts FTA approval of Program of Projects
July	Mandatory Grant Management Training (eastside) Projects began

