

**I-5/Steilacoom-DuPont Rd to Thorne Ln - Corridor Improvements**
**Project Information**

PIN: 300503T	As of Date: November 2019
Region: Olympic	Regional Admin: J. Wynands
State Route: I-5	
Current Status: Construction	Legislative Districts: 28

**Project Description**

This segment of I-5 experiences congestion and mobility problems due to high traffic volumes. This project will construct an additional lane on I-5 between the DuPont-Steilacoom Road and Thorne Lane interchanges. The interchanges at Thorne Lane and Berkeley Street will be reconstructed as part of this project. When complete, this corridor will benefit from reduced congestion, enhanced freight mobility, improved safety and support economic growth.

Contractor: (-) - SKYCORP, LTD - \$48,536.00 - 10/01/18  
 (-) - SKYCORP, LTD - \$51,452.00 - 8/23/18  
 009133 – GUY F. ATKINSON CONSTRUCTION, LLC - \$180,895,595.00 - 5/17/18

**Project Milestones**

Milestone	Original Date	Current Date	Status
Project Definition Complete	Q2 2016	Q2 2016	On Schedule
Preliminary Engineering Start	Q2 2017	Q2 2017	On Schedule
Environmental Complete	Q2 2017	Q2 2017	On Schedule
Right of Way Complete	Q3 2019	Q2 2018	Early
Contract Advertisement	Q4 2017	Q4 2017	On Schedule
Operationally Complete	Q2 2021	Q2 2021	On Schedule

**Project Cost Summary (\$ in Thousands)**

Project Status	Leg. Initial Budget	Current Leg. Budget	Current Approved Cost
Preliminary Engineering	\$0	\$10,753	\$10,600
Right of Way	\$0	\$6,877	\$6,877
Construction	\$0	\$225,468	\$225,468
Total	\$0	\$243,098	\$242,945

**Project Funding Summary - Current Approved Cost (\$ in Thousands)**

Project Phase	Nickel	TPA	Pre-Existing Funds	CWA	Other	Total
Prelim Engineering	\$0	\$0	\$0	\$10,600		\$10,600
Right of Way	\$0	\$0	\$0	\$6,877		\$6,877
Construction	\$0	\$0	\$0	\$225,468		\$225,468
Total	\$0	\$0	\$0	\$242,945		\$242,945

Project Web Site: <https://www.wsdot.wa.gov/projects/i5/steilacoomdupontrdtothornelnimprove/default.htm>

Change Orders Web Site: [http://www.wsdot.wa.gov/publications/fulltext/construction/changeorders/9133\\_CO\\_5\\_Redacted.pdf](http://www.wsdot.wa.gov/publications/fulltext/construction/changeorders/9133_CO_5_Redacted.pdf)