

CONTRACT NO: 009775 FEDERAL AID NO:  
 CONTRACT TITLE: SR 520, I-5 TO MONTLAKE I/C AND BRIDGE REPLACEMENT  
 CHANGE ORDER NO: 3 COMMUNITY RELATIONS PROGRAM

PRIME CONTRACTOR: XXXXXXXXXX SKANSKA USA CIVIL WEST CALIFORNIA  
 1995 AGUA MANSA RD  
 RIVERSIDE CA 92509-2405

(X) Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications  
 ( ) Change proposed by Contractor

ENDORSED BY: <i>Signature on file</i>	SURETY CONSENT:
CONTRACTOR SIGNATURE <b>Jun 17, 2024</b>	ATTORNEY IN FACT
DATE	DATE

ORIGINAL CONTRACT AMOUNT: 1,374,800,000.00  
 CURRENT CONTRACT AMOUNT: 1,374,800,000.00  
 ESTIMATED NET CHANGE THIS ORDER: 776,000.00  
 ESTIMATED CONTRACT TOTAL AFTER CHANGE: 1,375,576,000.00

Signature Required:  Project Engineer  State Construction Engineer  
 Regional Administrator  Other Agency

<i>Signature on file</i>	<i>Signature on file</i>
PROJECT ENGINEER SIGNATURE <b>Jun 17, 2024</b>	STATE CONSTRUCTION ENGINEER SIGNATURE <b>Jun 24, 2024</b>
DATE	DATE
<i>Signature on file</i>	OTHER APPROVAL WHEN REQUIRED
REGIONAL ADMINISTRATOR SIGNATURE <b>Jun 22, 2024</b>	SIGNATURE _____ DATE _____
DATE	REPRESENTING _____

CONTRACT NO:009775

CHANGE ORDER NO: 3

All work, materials, and measurements to be in accordance with the provisions of the Standard Specifications and Special Provisions for the type of construction involved.

This contract is revised as follows:

The first paragraph above is revised to read:

All work, materials, and measurements to be in accordance with the Contract Documents for this Project. Unless specifically modified herein, all provisions in the Contract Documents shall remain in full force and effect.

**DESCRIPTION:**

This is a WSDOT-Initiated Change in accordance with General Provisions Section 1-04.4(1) that modifies Technical Requirements Section 2.9.5.3.1.7.8 "Community Relations Program".

**CONTRACT REQUIREMENTS:**

Technical Requirements Section 2.9.5.3.1.7.8 "Community Relations Program" is modified as follows:

**Delete:**

o "The Design-Builder shall provide exterior pressure washing and house and boat cleaning services, including cleaning of exterior of houses, garages, patios, driveways, sidewalks, and interior and exterior window cleaning. Cleaning Services shall include two-story residential structures typical within the Project vicinity."

**And replace with:**

o "The Design-Builder shall provide exterior pressure washing and house cleaning services, including cleaning of exterior of houses, garages, patios, driveways, sidewalks, and interior and exterior window cleaning. Cleaning Services shall include two-story residential structures typical within the Project vicinity."

**Add:**

o "The Design-Builder shall provide Boat Washes performed by a boat washing service."

**MEASUREMENT AND PAYMENT:**

The new Unit Price pay item "CO 3 Car Washes" is added to the Contract, with a rate of \$30.00 per Each, estimated at 800 Each, and total amount of \$24,000.00.

The new Unit Price pay item "CO 3 Exterior House Washes" is added to the Contract, with a rate of \$1,000.00 per Each, estimated at 100 Each, and total amount of \$100,000.00.

The new Unit Price pay item "CO 3 Boat Washes" is added to the Contract, with a rate of \$450.00 per Each, estimated at 60 Each, and total amount of \$27,000.00.

The new Unit Price pay item "CO 3 Single Night Hotel Accommodations" is added to the Contract, with a rate of \$250.00 per Each, estimated at 2,500 Each, and total amount of \$625,000.00.

**CONTRACT TIME:**

There shall be no adjustment in Contract Time as a result of this change order.

WASHINGTON STATE  
DEPARTMENT OF TRANSPORTATION  
CHANGE ORDER

DATE: 04/30/24  
PAGE 3 of 3

CONTRACT NO: 009775

CHANGE ORDER NO: 3

ITEM NO	GROUP NO	STD ITEM	UNIT OF MEASURE	UNIT PRICE	EST QTY CHANGE	EST AMT CHANGE
1001	01		CO 3 CAR WASHES EACH	30.00	800.00	24,000.00
1002	01		CO 3 EXTERIOR HOUSE WASHES EACH	1,000.00	100.00	100,000.00
1003	01		CO 3 BOAT WASHES EACH	450.00	60.00	27,000.00
1004	01		CO 3 SINGLE NIGHT HOTEL ACCOMMODATIONS EACH	250.00	2,500.00	625,000.00

AMOUNT TOTAL

776,000.00