

PS&E JOB NO : 10X161 REVISION NO :  
 CONTRACT NO : 007986 REGION NO : 9  
 VERSION NO : 1 WORK ORDER# : 000000  
 HWY : SR 000  
 TITLE : SEATTLE FERRY TERMINAL  
 SHEET PILE WALL REPAIR  
 PROJECT : 10X161  
 COUNTY(S) : KING

BIDS OPENED ON : Aug 11 2010  
 AWARDED ON : Aug 13 2010

|  |  |  |
|--|--|--|
| ----- LOW BIDDER -----                               | ----- 2ND BIDDER -----                         | ----- 3RD BIDDER -----                                   |
| IMCO GENERAL CONSTRUCTION, INC<br>2116 BUCHANAN LOOP | VETCH CONSTRUCTION LLC<br>770 MAPLE HEIGHTS RD | C.A. CAREY CORPORATION<br>537 NW LOCUST ST<br>98027-2412 |
| FERNDALE WA 982489801                                | CAMANO ISLAND WA 982828668                     | ISSAQUAH WA 980271006                                    |
| CONTRACTOR NUMBER : 394950                           | CONTRACTOR NUMBER : 100568                     | CONTRACTOR NUMBER : 100134                               |

| ITEM NO.    | ITEM DESCRIPTION<br>EST. QUANTITY   | UNIT<br>MEAS | ENGR'S. EST.                    |                       | 2ND BIDDER                      |                       | 3RD BIDDER                      |                       |           |
|-------------|-------------------------------------|--------------|---------------------------------|-----------------------|---------------------------------|-----------------------|---------------------------------|-----------------------|-----------|
|             |                                     |              | PRICE PER UNIT/<br>TOTAL AMOUNT | % DIFF./<br>AMT.DIFF. | PRICE PER UNIT/<br>TOTAL AMOUNT | % DIFF./<br>AMT.DIFF. | PRICE PER UNIT/<br>TOTAL AMOUNT | % DIFF./<br>AMT.DIFF. |           |
| PREPARATION |                                     |              |                                 |                       |                                 |                       |                                 |                       |           |
| 1           | MOBILIZATION                        | L.S.         | 18,651.00                       | 7.23 %                | 20,000.00                       | 12.59 %               | 25,000.00                       | 34.04 %               | 6,349.00  |
| STRUCTURE   |                                     |              |                                 |                       |                                 |                       |                                 |                       |           |
| 2           | GRAVEL BACKFILL FOR WALL<br>40.0000 | C.Y.         | 3,000.00                        | 1,060.00 %            | 870.0000                        | 33.33 %               | 200.0000                        | 166.67 %              | 5,000.00  |
| 3           | GRAVEL BACKFILL FOR WALL<br>40.0000 | C.Y.         | 3,000.00                        | 31,800.00 %           | 34,800.00                       | 1,000.00 %            | 8,000.00                        | 5,000.00              |           |
| 3           | GROUT MATERIAL<br>730.0000          | GAL.         | 182,500.00                      | -30.40 %              | 174.0000                        | 4.40 %                | 370.0000                        | 48.00 %               | 87,600.00 |
| 3           | GROUT MATERIAL<br>730.0000          | GAL.         | 182,500.00                      | -55,480.00 %          | 127,020.00                      | 8,030.00 %            | 270,100.00                      | 87,600.00             |           |
| OTHER ITEMS |                                     |              |                                 |                       |                                 |                       |                                 |                       |           |
| 4           | MINOR CHANGE                        | CALC         | -1.00                           | 0.00 %                | -1.00                           | 0.00 %                | -1.00                           | 0.00 %                |           |
| 5           | SPCC PLAN                           | L.S.         | 1,000.00                        | 1,900.00 %            | 20,000.00                       | -10.00 %              | 1,000.00                        | 0.00 %                | 0.00      |
|             | CONTRACT TOTAL                      |              | \$205,150.00                    | -1.62 %               | \$201,819.00                    | 5.50 %                | \$304,099.00                    | 48.23 %               |           |
|             | BASE TOTAL                          |              | \$205,150.00                    | -1.62 %               | \$201,819.00                    | 5.50 %                | \$304,099.00                    | 48.23 %               |           |