

**WSDOT Fish Passage 2030 Delivery Plan: King, Snohomish, and Island Counties**

This plan is subject to change due to significant project issues and/or new information. If you have questions about this document, and/or prior to making plans based on this document, please contact:

**Kim Rydholm (Mueller)**  
 Fish Passage Delivery Manager  
[kim.rydholm@wsdot.wa.gov](mailto:kim.rydholm@wsdot.wa.gov)

**Susan Kanzler**  
 Stream Restoration Program Manager  
[susan.kanzler@wsdot.wa.gov](mailto:susan.kanzler@wsdot.wa.gov)

List sorted by Activity, County, Road, and Milepost.

Map ID	Site ID	Site Name	Road	MP	County	WRIA	Activity	Original 2013 List Barrier?	Part of a Larger Transportation Project?
67	991805	unnamed to Deer Lagoon	SR 525	15.03	Island	6	Under Construction Contract Within 23-25	Yes	No
68	935005	unnamed to Everest Cr	I-405	17.54	King	8	Under Construction Contract Within 23-25	No	Yes
69	932933	unnamed to Coal Cr	I-405	10.06	King	8	Under Construction Contract Within 23-25	No	Yes
70	992654	unnamed to Juanita Cr	I-405	20.92	King	8	Under Construction Contract Within 23-25	Yes	Yes
71	933259	unnamed to Lake Washington	I-405	7.61	King	8	Under Construction Contract Within 23-25	No	Yes
72	996032	unnamed to Lake Washington	I-405	7.62	King	8	Under Construction Contract Within 23-25	Yes	Yes
73	998971	unnamed to Lake Washington	I-405	7.83	King	8	Under Construction Contract Within 23-25	No	Yes
74	998972	unnamed to Lake Washington	I-405	7.9	King	8	Under Construction Contract Within 23-25	No	Yes
75	935006	unnamed to Everest Cr	I-405; NB ROW	17.53	King	8	Under Construction Contract Within 23-25	No	Yes
76	935070	unnamed to unnamed SF McSorley Cr trib	I-5	147.57	King	9	Under Construction Contract Within 23-25	No	Yes
77	996251	Sunset Cr to Richards Cr	I-90	10.52	King	8	Under Construction Contract Within 23-25	Yes	No
78	992798	Lewis Cr to Lake Sammamish	I-90	13.83	King	8	Under Construction Contract Within 23-25	Yes	No
79	994415	W Village Park Cr to Lake Sammamish	I-90	14.83	King	8	Under Construction Contract Within 23-25	No	No
80	932343	unnamed to Lake Sammamish	I-90	15.14	King	8	Under Construction Contract Within 23-25	Yes	No
81	996472	unnamed to Tibbetts Cr	I-90	15.92	King	8	Under Construction Contract Within 23-25	Yes	No
82	991182	unnamed to Tibbetts Cr	I-90	16.21	King	8	Under Construction Contract Within 23-25	Yes	No
83	994410	Soderman Cr to Raging R	I-90	23.13	King	7	Under Construction Contract Within 23-25	Yes	No
84	934829	unnamed to Lake Cr	I-90; EB	25.68	King	7	Under Construction Contract Within 23-25	No	Yes
85	996966	unnamed to Tibbetts Cr	I-90; EB on-ramp	15.92	King	8	Under Construction Contract Within 23-25	Yes	No
86	934820	unnamed to Lake Cr	I-90; EB on-ramp	25.69	King	7	Under Construction Contract Within 23-25	No	Yes
87	934821	unnamed to Lake Cr	I-90; WB	25.68	King	7	Under Construction Contract Within 23-25	No	Yes
88	996476	unnamed to Tibbetts Cr	I-90; WB Off-Ramp	16.03	King	8	Under Construction Contract Within 23-25	No	No
89	934822	unnamed to Lake Cr	I-90; WB off-ramp	25.68	King	7	Under Construction Contract Within 23-25	No	Yes
90	996477	unnamed to Tibbetts Cr	I-90; WB onramp	15.82	King	8	Under Construction Contract Within 23-25	Yes	No
91	996967	unnamed to Tibbetts Cr	I-90; WB on-ramp	15.89	King	8	Under Construction Contract Within 23-25	Yes	No
92	934823	unnamed to Lake Cr	I-90;WB off-ramp	25.74	King	7	Under Construction Contract Within 23-25	No	Yes
93	990253	Lyon Cr to Lake Washington	SR 104	31.23	King	8	Under Construction Contract Within 23-25	Yes	No
94	105 S011918a	unnamed to Hylebos Cr	SR 161	34.03	King	10	Under Construction Contract Within 23-25	Yes	No
95	997974	unnamed to unnamed Hylebos Cr trib	SR 161	34.14	King	10	Under Construction Contract Within 23-25	Yes	No
96	992062	unnamed to Hylebos Cr	SR 161	34.71	King	10	Under Construction Contract Within 23-25	Yes	No
97	991839	unnamed to Newaukum Cr	SR 164	13.34	King	9	Under Construction Contract Within 23-25	Yes	No
98	992360	Charlie Jones Cr to White R	SR 164	5.89	King	10	Under Construction Contract Within 23-25	Yes	No
99	991213	Second Cr to White R	SR 164	9.06	King	10	Under Construction Contract Within 23-25	Yes	No
100	991198	Mill Cr to Springbrook Cr	SR 167	21.17	King	9	Under Construction Contract Within 23-25	Yes	No
101	991202	Rolling Hills Cr to Springbrook Cr	SR 167	25.94	King	9	Under Construction Contract Within 23-25	Yes	Yes
102	935056	Rock Cr to Jones Lk	SR 169	7.1	King	9	Under Construction Contract Within 23-25	No	No
103	997691	Unnamed to Jones Lk	SR 169	7.15	King	9	Under Construction Contract Within 23-25	Yes	No
104	997692	unnamed to Jones Lk	SR 169	7.25	King	9	Under Construction Contract Within 23-25	Yes	No
105	997693	unnamed to Ginder Cr	SR 169	8.27	King	9	Under Construction Contract Within 23-25	Yes	No
106	997694	Ginder Cr to Rock Cr	SR 169	8.29	King	9	Under Construction Contract Within 23-25	Yes	No
107	995474	unnamed to Holder Cr	SR 18	21.03	King	8	Under Construction Contract Within 23-25	Yes	Yes
108	999960	unnamed to Holder Cr	SR 18	21.99	King	8	Under Construction Contract Within 23-25	No	Yes
109	990173	Holder Cr to Issaquah Cr	SR 18	22.08	King	8	Under Construction Contract Within 23-25	Yes	Yes
110	995970	unnamed to unnamed Holder Cr trib	SR 18	22.55	King	8	Under Construction Contract Within 23-25	No	Yes

Map ID	Site ID	Site Name	Road	MP	County	WRIA	Activity	Original 2013 List Barrier?	Part of a Larger Transportation Project?
111	995971	unnamed to Holder Cr	SR 18	22.75	King	8	Under Construction Contract Within 23-25	Yes	Yes
112	995972	unnamed to Holder Cr	SR 18	22.95	King	8	Under Construction Contract Within 23-25	Yes	Yes
113	995973	unnamed to Holder Cr	SR 18	23.45	King	8	Under Construction Contract Within 23-25	Yes	Yes
114	995974	unnamed to unnamed Holder Cr trib	SR 18	23.56	King	8	Under Construction Contract Within 23-25	Yes	Yes
115	994859	unnamed to Deep Cr	SR 18	23.66	King	7	Under Construction Contract Within 23-25	No	Yes
116	934882	unnamed to Deep Cr	SR 18	24.42	King	7	Under Construction Contract Within 23-25	No	Yes
117	07.0396 0.80	Deep Cr to Raging R	SR 18	25.7	King	7	Under Construction Contract Within 23-25	Yes	Yes
118	990236	Lake Cr to Raging R	SR 18	27.57	King	7	Under Construction Contract Within 23-25	Yes	Yes
119	934828	unnamed to Lake Cr	SR 18	27.83	King	7	Under Construction Contract Within 23-25	No	Yes
120	997660	unnamed to Big Soos Cr	SR 18	7.51	King	9	Under Construction Contract Within 23-25	Yes	No
121	997661	unnamed to Soosette Cr	SR 18	8	King	9	Under Construction Contract Within 23-25	Yes	No
122	934689	unnamed to Deep Cr	SR 18; ROW	25.68	King	7	Under Construction Contract Within 23-25	No	Yes
123	990142	Evans Cr to Bear Cr	SR 202	11.96	King	8	Under Construction Contract Within 23-25	Yes	No
124	995194	unnamed to Patterson Cr	SR 202	16.79	King	7	Under Construction Contract Within 23-25	Yes	No
125	101SA-06	Skunk Cr to Snoqualmie R	SR 202	23.18	King	7	Under Construction Contract Within 23-25	Yes	No
126	995200	unnamed to Skunk Cr	SR 202	23.22	King	7	Under Construction Contract Within 23-25	Yes	No
127	996921	unnamed to Sammamish R	SR 202	4.17	King	8	Under Construction Contract Within 23-25	Yes	No
128	996925	High School Cr to Sammamish R	SR 202	4.25	King	8	Under Construction Contract Within 23-25	Yes	No
129	991720	unnamed to Snoqualmie R	SR 203	4.37	King	7	Under Construction Contract Within 23-25	Yes	No
130	995167	unnamed to Horseshoe Lk	SR 203	7.26	King	7	Under Construction Contract Within 23-25	Yes	No
131	991204	unnamed to Boise Cr	SR 410	22.67	King	10	Under Construction Contract Within 23-25	No	No
132	991206	unnamed to Boise Cr	SR 410	22.94	King	10	Under Construction Contract Within 23-25	No	No
133	990082	Clay Cr to White R	SR 410	35.77	King	10	Under Construction Contract Within 23-25	Yes	No
134	997679	Miller Cr to Puget Sound	SR 509	24.42	King	9	Under Construction Contract Within 23-25	Yes	No
135	935212	unnamed to Des Moines Cr	SR 509; FUT	2.17	King	9	Under Construction Contract Within 23-25	No	Yes
136	997645	Panther Cr to Springbrook Cr	SR 515	3.97	King	9	Under Construction Contract Within 23-25	Yes	No
137	991191	Barnes Cr to Massey Cr	SR 516	0.43	King	9	Under Construction Contract Within 23-25	Yes	No
138	997651	Mill Cr to Springbrook Cr	SR 516	5.8	King	9	Under Construction Contract Within 23-25	Yes	No
139	993083	Par Cr to Sammamish R	SR 522	11.26	King	8	Under Construction Contract Within 23-25	Yes	Yes
140	990430	Thornton Cr to Lake Washington	SR 522	2.86	King	8	Under Construction Contract Within 23-25	Yes	No
141	990655	Cat Whisker Cr to Lake Washington	SR 522	6.63	King	8	Under Construction Contract Within 23-25	Yes	No
142	990433	Tibbetts Cr to Lake Sammamish	SR 900	19.5	King	8	Under Construction Contract Within 23-25	Yes	No
143	995000	unnamed to SF Skykomish R	US 2	45.47	King	7	Under Construction Contract Within 23-25	Yes	No
144	995021	unnamed to SF Skykomish R	US 2	49.87	King	7	Under Construction Contract Within 23-25	Yes	No
145	993104	unnamed to Par Cr	I-405	25	Snohomish	8	Under Construction Contract Within 23-25	No	Yes
146	08.0070 A 0.25	Perry Cr to North Cr	I-405	26.46	Snohomish	8	Under Construction Contract Within 23-25	Yes	Yes
147	993109	unnamed to Queensborough Cr	I-405	26.9	Snohomish	8	Under Construction Contract Within 23-25	Yes	Yes
148	934994	unnamed to Queensborough Cr	I-405; NB off-ramp	26.65	Snohomish	8	Under Construction Contract Within 23-25	No	Yes
149	990273	McAleer Cr to Lake Washington	I-5	177.93	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
150	993091	unnamed to Silver Lk	I-5	187.64	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
151	930252	unnamed to Penny Cr	I-5	187.93	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
152	990622	Secret Cr to Pilchuck Cr	I-5	211.5	Snohomish	5	Under Construction Contract Within 23-25	No	No
153	993124	unnamed to Silver Lk	I-5; ROW	187.89	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
154	990623	Secret Cr to Pilchuck Cr	I-5; SB	211.7	Snohomish	5	Under Construction Contract Within 23-25	No	No
155	102 M048	unnamed to McAleer Cr	I-5; Service Rd	177.85	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
156	102 M046	McAleer Cr to Lake Washington	I-5; WB Ext 177	177.85	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
157	995138	unnamed to Ebev Sl	SR 204	0.54	Snohomish	7	Under Construction Contract Within 23-25	Yes	No
158	993103	Scriber Cr to Swamp Cr	SR 524	3.89	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
159	993100	Martha Cr to Swamp Cr	SR 524	6.95	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
160	102 S088	Maple Cr to Swamp Cr	SR 525	0.28	Snohomish	8	Under Construction Contract Within 23-25	No	No
161	991176	Box Springs Cr to Swamp Cr	SR 525	1.1	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
162	991054	unnamed to Swamp Cr	SR 525	2.05	Snohomish	8	Under Construction Contract Within 23-25	Yes	No

Map ID	Site ID	Site Name	Road	MP	County	WRIA	Activity	Original 2013 List Barrier?	Part of a Larger Transportation Project?
163	993084	Queensborough Cr to North Cr	SR 527	2.76	Snohomish	8	Under Construction Contract Within 23-25	Yes	Yes
164	08.0077 0.20	Penny Cr to North Cr	SR 527	6.55	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
165	990294	Munson Cr to Allen Cr	SR 528	2.51	Snohomish	7	Under Construction Contract Within 23-25	Yes	No
166	991750	Fish Cr to Portage Cr	SR 531	2.61	Snohomish	5	Under Construction Contract Within 23-25	Yes	No
167	991057	unnamed to Edgecomb Cr	SR 531	8.37	Snohomish	7	Under Construction Contract Within 23-25	No	Yes
168	995982	Cemetery Cr to Snohomish R	SR 9	10.61	Snohomish	7	Under Construction Contract Within 23-25	Yes	No
169	995087	Bunk Foss Cr to Pilchuck R	SR 9	12.57	Snohomish	7	Under Construction Contract Within 23-25	Yes	No
170	102 Q028	unnamed to Quilceda Cr	SR 9	24.44	Snohomish	7	Under Construction Contract Within 23-25	Yes	No
171	990255	Prairie Cr to Portage Cr	SR 9	27.24	Snohomish	5	Under Construction Contract Within 23-25	Yes	No
172	991827	Lundeen Cr to Lake Stevens	SR 92	0.78	Snohomish	7	Under Construction Contract Within 23-25	Yes	No
173	102 N183	North Cr to Sammamish R	SR 96	0.47	Snohomish	8	Under Construction Contract Within 23-25	Yes	No
174	101NORT-33	unnamed to Skykomish R	US 2	20.53	Snohomish	7	Under Construction Contract Within 23-25	Yes	No
175	101OWEN-02	Groeneveld Cr to Skykomish R	US 2	21.74	Snohomish	7	Under Construction Contract Within 23-25	Yes	No
176	932428	Bunk Foss Cr to Pilchuck R	US 2	5.18	Snohomish	7	Under Construction Contract Within 23-25	Yes	No
177	932426	Bunk Foss Cr to Pilchuck R	US 2; WB on-ramp	5.02	Snohomish	7	Under Construction Contract Within 23-25	Yes	No
178	998602	Juanita Cr to Lake Washington	I-405	21.94	King	8	Barrier Design Initiated Within 23-25	Yes	Yes
179	992064	unnamed to EF Hylebos Cr	SR 161	35.01	King	10	Barrier Design Initiated Within 23-25	Yes	No
180	992378	Anderson Cr to Evans Cr	SR 522	19.28	Snohomish	7	Barrier Design Initiated Within 23-25	Yes	No
181	990139	Elliott Cr to Snohomish R	SR 522	20.19	Snohomish	7	Barrier Design Initiated Within 23-25	Yes	No
182	994562	Thornton Cr to Lake Washington	I-5	174.71	King	8	Barrier Design Initiated Within 25-27	Yes	No
183	996965	unnamed to EF Issaquah Cr	I-90	20.42	King	8	Barrier Design Initiated Within 25-27	Yes	No
184	994984	unnamed to Lake Cr	I-90	24.86	King	7	Barrier Design Initiated Within 25-27	Yes	No
185	990653	unnamed to Lyon Cr	SR 104	30.67	King	8	Barrier Design Initiated Within 25-27	Yes	No
186	101S-10	Mud Cr to Snoqualmie R	SR 202	23.45	King	7	Barrier Design Initiated Within 25-27	No	No
187	991192	Cold Cr to Puget Sound	SR 509	13.49	King	9	Barrier Design Initiated Within 25-27	Yes	No
188	997675	Redondo Cr to Poverty Bay	SR 509; SR 99	14.2	King	9	Barrier Design Initiated Within 25-27	Yes	No
189	991196	McSorley Cr to Puget Sound	SR 99	13.54	King	9	Barrier Design Initiated Within 25-27	Yes	No
190	992175	unnamed to Secret Cr	I-5	213.66	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
191	LP66	unnamed to Secret Cr	I-5	213.86	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
192	996077	unnamed to WF Church Cr	I-5	214.38	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
193	996074	unnamed to WF Church Cr	I-5	214.65	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
194	996454	unnamed to WF Church Cr	I-5	214.65	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
195	996071	WF Church Cr to Church Cr	I-5	214.73	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
196	996073	WF Church Cr to Church Cr	I-5	214.74	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
197	930940	WF Church Cr to Church Cr	I-5;ROW	215.07	Snohomish	5	Barrier Design Initiated Within 25-27	No	No
198	990629	unnamed to Schoolyard Cr	SR 530	25.74	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
199	990632	unnamed to NF Stillaguamish R	SR 530	26.68	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
200	990633	unnamed to NF Stillaguamish R	SR 530	26.87	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
201	990644	unnamed to NF Stillaguamish R	SR 530	31.01	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
202	990246	Little French Cr to NF Stillaguamish R	SR 530	42.14	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
203	990652	unnamed to NF Stillaguamish R	SR 530	43.34	Snohomish	5	Barrier Design Initiated Within 25-27	Yes	No
204	995326	Thomas Cr to Marshland Sl	SR 96	5.29	Snohomish	7	Barrier Design Initiated Within 25-27	Yes	No
205	995214	unnamed to Marshlands Canal	SR 96	5.86	Snohomish	7	Barrier Design Initiated Within 25-27	Yes	No
206	995215	unnamed to unnamed Snohomish R trib	SR 96	5.98	Snohomish	7	Barrier Design Initiated Within 25-27	Yes	No